**Attachment to Data Center Services**
**Multisourcing Service Integrator**
**Master Services Agreement**
DIR Contract No. DIR-DCS-MSI-MSA-001

Between

**The State of Texas, acting by and through**
**the Texas Department of Information Resources**

*and*

**Capgemini America, Inc.**

# Attachment 9-A
# Current and Planned Projects

December 28, 2011

| Count by Category | |
|---|---|
| Cat Tier 1 | Total |
| Other | 1 |
| Pre-RFNS | 3 |
| Request For New Service | 33 |
| Solution Request | 384 |
| **Grand Total** | **421** |

| Count by Status | |
|---|---|
| Status | Total |
| Approved | 1 |
| Assigned | 52 |
| Completed | 15 |
| Implementation In Progress | 246 |
| Pending | 31 |
| Planning In Progress | 75 |
| Scheduled For Review | 1 |
| **Grand Total** | **421** |

| Count by Solution Type | |
|---|---|
| Solution Type | Total |
| External | 268 |
| Internal | 124 |
| (blank) | 29 |
| **Grand Total** | **421** |

| Count by Task | |
|---|---|
| Task Name | Total |
| 10 - Requirements Gathering | 48 |
| 15 - Requirements Confirmation | 4 |
| 20 - Solution Design | 12 |
| 30 - Obtaining Quotes | 20 |
| 35 - Quote Analysis | 5 |
| 45 - Pricing | 4 |
| 50 - Proposal Development | 1 |
| 60 - Proposal Baseline Assessment (PBA) | 1 |
| 70 - Proposal Submitted to Customer | 2 |
| 72 - Customer Approval to Proceed (CR/SR) | 10 |
| 80 - Order Management | 19 |
| 81 - Asset Receiving (SDM) | 102 |
| 90 - Invoice Generation | 19 |
| 99 - Closure | 26 |
| (blank) | 148 |
| **Grand Total** | **421** |

**These statuses are excluded from all totals**

**Closed**
**Cancelled**
**Rejected**

| Count of Phase |
|---|
| Phase |
| Approval to PO |
| PO to Install |
| Proposal to Approval |
| Request to Proposal |
| (blank) |
| **Grand Total** |

| |
|---|
| Total |
| 19 |
| 102 |
| 12 |
| 47 |
| 241 |
| **421** |

| REQ_ID |
| --- |
| REQ000000017621 |
| REQ000000017667 |
| REQ000000017668 |
| REQ000000017670 |
| REQ000000017691 |
| REQ000000017745 |
| REQ000000017982 |
| REQ000000018001 |
| REQ000000018025 |
| REQ000000018027 |
| REQ000000018037 |
| REQ000000018038 |
| REQ000000018046 |
| REQ000000018073 |
| REQ000000018166 |
| REQ000000018179 |
| REQ000000018210 |
| REQ000000018211 |
| REQ000000018212 |
| REQ000000018213 |
| REQ000000018233 |
| REQ000000018250 |
| REQ000000018256 |
| REQ000000018264 |
| REQ000000018286 |
| REQ000000018301 |
| REQ000000018304 |
| REQ000000018311 |
| REQ000000018321 |
| REQ000000018402 |
| REQ000000018491 |
| REQ000000018492 |
| REQ000000018615 |
| REQ000000018647 |
| REQ000000018649 |
| REQ000000018673 |
| REQ000000018744 |
| REQ000000018745 |
| REQ000000018838 |
| REQ000000018841 |
| REQ000000018886 |
| REQ000000018949 |
| REQ000000018953 |
| REQ000000018970 |
| REQ000000019017 |
| REQ000000019106 |

REQ000000019114
REQ000000019115
REQ000000019116
REQ000000019117
REQ000000019118
REQ000000019119
REQ000000019120
REQ000000019121
REQ000000019122
REQ000000019123
REQ000000019124
REQ000000019125
REQ000000019126
REQ000000019127
REQ000000019128
REQ000000019130
REQ000000019131
REQ000000019190
REQ000000019264
REQ000000019288
REQ000000019307
REQ000000019382
REQ000000019384
REQ000000019394
REQ000000019397
REQ000000019399
REQ000000019413
REQ000000019422
REQ000000019428
REQ000000019433
REQ000000019434
REQ000000019437
REQ000000019438
REQ000000019441
REQ000000019442
REQ000000019453
REQ000000019454
REQ000000019456
REQ000000019457
REQ000000019458
REQ000000019462
REQ000000019467
REQ000000019473
REQ000000019487
REQ000000019498
REQ000000019502
REQ000000019507

REQ000000019516
REQ000000019533
REQ000000019537
REQ000000019545
REQ000000019546
REQ000000019563
REQ000000019569
REQ000000019576
REQ000000019578
REQ000000019589
REQ000000019590
REQ000000019591
REQ000000019592
REQ000000019593
REQ000000019594
REQ000000019595
REQ000000019596
REQ000000019620
REQ000000019623
REQ000000019632
REQ000000019637
REQ000000019642
REQ000000019643
REQ000000019648
REQ000000019653
REQ000000019657
REQ000000019658
REQ000000019659
REQ000000019726
REQ000000019734
REQ000000019743
REQ000000019747
REQ000000019753
REQ000000019762
REQ000000019766
REQ000000019768
REQ000000019769
REQ000000019789
REQ000000019801
REQ000000019847
REQ000000019860
REQ000000019863
REQ000000019865
REQ000000019866
REQ000000019872
REQ000000019874
REQ000000019876

REQ000000019892
REQ000000019907
REQ000000019909
REQ000000019919
REQ000000019921
REQ000000019943
REQ000000019959
REQ000000020004
REQ000000020034
REQ000000020038
REQ000000020042
REQ000000020101
REQ000000020105
REQ000000020113
REQ000000020118
REQ000000020125
REQ000000020135
REQ000000020141
REQ000000020143
REQ000000020144
REQ000000020186
REQ000000020215
REQ000000020220
REQ000000020229
REQ000000020236
REQ000000020237
REQ000000020244
REQ000000020250
REQ000000020290
REQ000000020308
REQ000000020311
REQ000000020348
REQ000000020384
REQ000000020393
REQ000000020436
REQ000000020437
REQ000000020439
REQ000000020454
REQ000000020574
REQ000000020592
REQ000000020600
REQ000000020668
REQ000000020704
REQ000000020706
REQ000000020758
REQ000000020779
REQ000000020847

REQ000000020849
REQ000000020875
REQ000000020942
REQ000000020943
REQ000000020944
REQ000000020945
REQ000000020946
REQ000000020947
REQ000000020948
REQ000000020949
REQ000000020956
REQ000000021034
REQ000000021105
REQ000000021250
REQ000000021312
REQ000000021333
REQ000000021429
REQ000000021482
REQ000000021497
REQ000000021568
REQ000000021600
REQ000000021610
REQ000000021656
REQ000000021784
REQ000000021795
REQ000000021798
REQ000000021870
REQ000000021932
REQ000000022065
REQ000000022112
REQ000000022128
REQ000000022149
REQ000000022176
REQ000000022214
REQ000000022272
REQ000000022329
REQ000000022382
REQ000000022465
REQ000000022539
REQ000000022557
REQ000000022558
REQ000000022563
REQ000000022565
REQ000000022566
REQ000000022599
REQ000000022604
REQ000000022643

REQ000000022653
REQ000000022820
REQ000000022853
REQ000000022959
REQ000000023036
REQ000000023048
REQ000000023081
REQ000000023104
REQ000000023127
REQ000000023146
REQ000000023173
REQ000000023184
REQ000000023196
REQ000000023263
REQ000000023352
REQ000000023359
REQ000000023484
REQ000000023515
REQ000000023541
REQ000000023552
REQ000000023576
REQ000000023745
REQ000000023749
REQ000000023814
REQ000000023859
REQ000000023890
REQ000000023895
REQ000000023898
REQ000000023910
REQ000000023942
REQ000000023945
REQ000000023966
REQ000000024010
REQ000000024040
REQ000000024046
REQ000000024049
REQ000000024103
REQ000000024104
REQ000000024106
REQ000000024122
REQ000000024174
REQ000000024175
REQ000000024212
REQ000000024221
REQ000000024221
REQ000000024278
REQ000000024318

REQ000000024414
REQ000000024446
REQ000000024523
REQ000000024544
REQ000000024563
REQ000000024737
REQ000000024858
REQ000000024864
REQ000000024980
REQ000000025022
REQ000000025055
REQ000000025056
REQ000000025096
REQ000000025151
REQ000000025158
REQ000000025188
REQ000000025188
REQ000000025200
REQ000000025206
REQ000000025269
REQ000000025293
REQ000000025334
REQ000000025335
REQ000000025350
REQ000000025375
REQ000000025404
REQ000000025500
REQ000000025503
REQ000000025525
REQ000000025545
REQ000000025580
REQ000000025581
REQ000000025582
REQ000000025583
REQ000000025584
REQ000000025585
REQ000000025586
REQ000000025587
REQ000000025588
REQ000000025589
REQ000000025712
REQ000000025737
REQ000000025865
REQ000000025875
REQ000000025882
REQ000000025884
REQ000000025912

REQ000000026006
REQ000000026140
REQ000000026150
REQ000000026168
REQ000000026178
REQ000000026221
REQ000000026238
REQ000000026242
REQ000000026254
REQ000000026258
REQ000000026259
REQ000000026260
REQ000000026295
REQ000000026346
REQ000000026347
REQ000000026384
REQ000000026386
REQ000000026387
REQ000000026388
REQ000000026389
REQ000000026403
REQ000000026416
REQ000000026438
REQ000000026459
REQ000000026461
REQ000000026473
REQ000000026571
REQ000000026592
REQ000000026605
REQ000000026614
REQ000000026649
REQ000000026666
REQ000000026678
REQ000000026682
REQ000000026683
REQ000000026696
REQ000000026702
REQ000000026726
REQ000000026729
REQ000000026760
REQ000000026762
REQ000000026767
REQ000000026836
REQ000000026879
REQ000000027038
REQ000000027056
REQ000000027075

REQ000000027153
REQ000000027214
REQ000000027217
REQ000000027246
REQ000000027247
REQ000000027259
REQ000000027269
REQ000000027310
REQ000000027387
REQ000000027391
REQ000000027465
REQ000000027505
REQ000000027519
REQ000000027523
REQ000000027536
REQ000000027588
REQ000000027604
REQ000000027631
REQ000000027645
REQ000000027709
REQ000000027814
REQ000000027826
REQ000000027829
REQ000000027871
REQ000000027885
REQ000000027915
REQ000000027937
REQ000000027971
REQ000000027981
REQ000000028010
REQ000000028041
REQ000000028055
REQ000000028140
REQ000000028159
REQ000000028193
REQ000000028211
REQ000000028244
REQ000000028270
REQ000000028276
REQ000000028306
REQ000000028372
REQ000000028376
REQ000000028509
REQ000000028581
REQ000000028599
REQ000000028609
REQ000000028613

REQ000000028614
REQ000000028624
REQ000000028643
REQ000000028645
REQ000000028664
REQ000000028677
REQ000000028690
REQ000000028706
REQ000000028733
REQ000000028795
REQ000000028798
REQ000000028857
REQ000000028871
REQ000000028888
REQ000000028902
REQ000000028936
REQ000000028948
REQ000000028973
REQ000000029101
REQ000000029104
REQ000000029129
REQ000000029145
REQ000000029151
REQ000000029155
REQ000000029161
REQ000000029196
REQ000000029218
REQ000000029344
REQ000000029358
REQ000000029362
REQ000000029364
REQ000000029397
REQ000000029456
REQ000000029461
REQ000000029543
REQ000000029567
REQ000000029587
REQ000000029616
REQ000000029621
REQ000000029683
REQ000000029745
REQ000000029780
REQ000000029817
REQ000000029874
REQ000000029929
REQ000000029933
REQ000000029951

REQ000000029981
REQ000000030032
REQ000000030046
REQ000000030120
REQ000000030158
REQ000000030166
REQ000000030243
REQ000000030245
REQ000000030254
REQ000000030262
REQ000000030279
REQ000000030280
REQ000000030281
REQ000000030309
REQ000000030340
REQ000000030411
REQ000000030445
REQ000000030451
REQ000000030461
REQ000000030486
REQ000000030491
REQ000000030495
REQ000000030498
REQ000000030537
REQ000000030561
REQ000000030563
REQ000000030572
REQ000000030579
REQ000000030620
REQ000000030622
REQ000000030623
REQ000000030651
REQ000000030652
REQ000000030656
REQ000000030661
REQ000000030726
REQ000000030736
REQ000000030744
REQ000000030842
REQ000000030852
REQ000000030902
REQ000000030947
REQ000000030970
REQ000000030975
REQ000000031051
REQ000000031108
REQ000000031168

REQ000000031222
REQ000000031248
REQ000000031264
REQ000000031295
REQ000000031305
REQ000000031415
REQ000000031419
REQ000000031478
REQ000000031486
REQ000000031527
REQ000000031563
REQ000000031612
REQ000000031666
REQ000000031668
REQ000000031670
REQ000000031773
REQ000000031922
REQ000000031954
REQ000000032005
REQ000000032040
REQ000000032057
REQ000000032063
REQ000000032073
REQ000000032176
REQ000000032191
REQ000000032215
REQ000000032254
REQ000000032305
REQ000000032343
REQ000000032381
REQ000000032384
REQ000000032510
REQ000000032522
REQ000000032651
REQ000000032664
REQ000000032691
REQ000000032703
REQ000000032767
REQ000000032785
REQ000000032792
REQ000000032826
REQ000000032903
REQ000000032992
REQ000000033001
REQ000000033102
REQ000000033104
REQ000000033106

REQ000000033107
REQ000000033118
REQ000000033130
REQ000000033132
REQ000000033167
REQ000000033172
REQ000000033186
REQ000000033206
REQ000000033254
REQ000000033304
REQ000000033306
REQ000000033379
REQ000000033389
REQ000000033516
REQ000000033529
REQ000000033537
REQ000000033574
REQ000000033576
REQ000000033582
REQ000000033587
REQ000000033589
REQ000000033596
REQ000000033627
REQ000000033660
REQ000000033743
REQ000000033766
REQ000000033830
REQ000000033843
REQ000000033849
REQ000000033850
REQ000000033852
REQ000000033881
REQ000000033892
REQ000000033930
REQ000000033932
REQ000000034016
REQ000000034028
REQ000000034080
REQ000000034093
REQ000000034115
REQ000000034157
REQ000000034213
REQ000000034395
REQ000000034415
REQ000000034469
REQ000000034482
REQ000000034484

REQ000000034499
REQ000000034510
REQ000000034519
REQ000000034577
REQ000000034578
REQ000000034601
REQ000000034611
REQ000000034618
REQ000000034642
REQ000000034654
REQ000000034769
REQ000000034769
REQ000000034777
REQ000000034781
REQ000000034789
REQ000000034854
REQ000000034873
REQ000000034910
REQ000000034925
REQ000000034928
REQ000000034935
REQ000000034936
REQ000000034957
REQ000000035015
REQ000000035022
REQ000000035067
REQ000000035082
REQ000000035212
REQ000000035236
REQ000000035317
REQ000000035435
REQ000000035518
REQ000000035522
REQ000000035531
REQ000000035662
REQ000000035713
REQ000000035719
REQ000000035748
REQ000000035834
REQ000000035908
REQ000000036090
REQ000000036096
REQ000000036132
REQ000000036140
REQ000000036145
REQ000000036146
REQ000000036152

REQ000000036161
REQ000000036162
REQ000000036165
REQ000000036200
REQ000000036207
REQ000000036240
REQ000000036252
REQ000000036253
REQ000000036266
REQ000000036308
REQ000000036335
REQ000000036350
REQ000000036385
REQ000000036441
REQ000000036460
REQ000000036501
REQ000000036529
REQ000000036610
REQ000000036615
REQ000000036628
REQ000000036671
REQ000000036671
REQ000000036672
REQ000000036673
REQ000000036674
REQ000000036723
REQ000000036725
REQ000000036759
REQ000000036775
REQ000000036783
REQ000000036784
REQ000000036785
REQ000000036794
REQ000000036803
REQ000000036826
REQ000000036834
REQ000000036890
REQ000000036913
REQ000000036929
REQ000000036955
REQ000000036977
REQ000000036981
REQ000000036998
REQ000000037025
REQ000000037036
REQ000000037084
REQ000000037141

REQ000000037159
REQ000000037164
REQ000000037166
REQ000000037168
REQ000000037213
REQ000000037225
REQ000000037242
REQ000000037246
REQ000000037291
REQ000000037455
REQ000000037493
REQ000000037497
REQ000000037544
REQ000000037550
REQ000000037569
REQ000000037654
REQ000000037695
REQ000000037701
REQ000000037731
REQ000000037759
REQ000000037798
REQ000000037800
REQ000000037838
REQ000000037856
REQ000000037883
REQ000000037898
REQ000000037942
REQ000000037943
REQ000000037953
REQ000000037995
REQ000000038027
REQ000000038125
REQ000000038165
REQ000000038179
REQ000000038183
REQ000000038186
REQ000000038189
REQ000000038216
REQ000000038252
REQ000000038256
REQ000000038258
REQ000000038268
REQ000000038284
REQ000000038298
REQ000000038373
REQ000000038395
REQ000000038416

REQ000000038475
REQ000000038478
REQ000000038483
REQ000000038484
REQ000000038486
REQ000000038487
REQ000000038495
REQ000000038504
REQ000000038509
REQ000000038528
REQ000000038555
REQ000000038559
REQ000000038564
REQ000000038592
REQ000000038604
REQ000000038607
REQ000000038609
REQ000000038670
REQ000000038708
REQ000000038723
REQ000000038774
REQ000000038837
REQ000000038883
REQ000000038887
REQ000000038919
REQ000000038920
REQ000000038921
REQ000000038924
REQ000000038952
REQ000000038962
REQ000000038972
REQ000000039025
REQ000000039026
REQ000000039071
REQ000000039074
REQ000000039078
REQ000000039144
REQ000000039156
REQ000000039161
REQ000000039180
REQ000000039200
REQ000000039256
REQ000000039383
REQ000000039418
REQ000000039419
REQ000000039449
REQ000000039522

REQ000000039593
REQ000000039611
REQ000000039634
REQ000000039639
REQ000000039668
REQ000000039697
REQ000000039734
REQ000000039736
REQ000000039745
REQ000000039762
REQ000000039762
REQ000000039840
REQ000000039871
REQ000000039875
REQ000000039879
REQ000000039915
REQ000000039931
REQ000000039986
REQ000000040017
REQ000000040093
REQ000000040129
REQ000000040130
REQ000000040150
REQ000000040174
REQ000000040193
REQ000000040195
REQ000000040196
REQ000000040197
REQ000000040216
REQ000000040229
REQ000000040295
REQ000000040347
REQ000000040394
REQ000000040396
REQ000000040403
REQ000000040408
REQ000000040416
REQ000000040424
REQ000000040431
REQ000000040459
REQ000000040470
REQ000000040528
REQ000000040558
REQ000000040601
REQ000000040602
REQ000000040610
REQ000000040668

REQ000000040672
REQ000000040694
REQ000000040752
REQ000000040757
REQ000000040791
REQ000000040848
REQ000000040861
REQ000000040893
REQ000000040894
REQ000000040905
REQ000000040921
REQ000000040943
REQ000000040973
REQ000000040992
REQ000000041020
REQ000000041049
REQ000000041059
REQ000000041114
REQ000000041183
REQ000000041206
REQ000000041314
REQ000000041441
REQ000000041474
REQ000000041492
REQ000000041500
REQ000000041501
REQ000000041560
REQ000000041562
REQ000000041673
REQ000000041706
REQ000000041746
REQ000000041747
REQ000000041749
REQ000000041769
REQ000000041834
REQ000000041847
REQ000000041878
REQ000000041904
REQ000000041905
REQ000000041926
REQ000000041961
REQ000000042059
REQ000000042087
REQ000000042202
REQ000000042216
REQ000000042249
REQ000000042252

REQ000000042292
REQ000000042321
REQ000000042355
REQ000000042358
REQ000000042361
REQ000000042384
REQ000000042401
REQ000000042503
REQ000000042512
REQ000000042523
REQ000000042542
REQ000000042571
REQ000000042574
REQ000000042603
REQ000000042639
REQ000000042761
REQ000000042764
REQ000000042792
REQ000000042914
REQ000000042988
REQ000000043054
REQ000000043059
REQ000000043093
REQ000000043105
REQ000000043201
REQ000000043224
REQ000000043228
REQ000000043309
REQ000000043315
REQ000000043337
REQ000000043341
REQ000000043344
REQ000000043354
REQ000000043382
REQ000000043383
REQ000000043452
REQ000000043454
REQ000000043457
REQ000000043458
REQ000000043600
REQ000000043643
REQ000000043646
REQ000000043751
REQ000000043764
REQ000000043769
REQ000000043771
REQ000000043815

REQ000000043839
REQ000000043849
REQ000000043860
REQ000000043865
REQ000000043866
REQ000000043892
REQ000000043919
REQ000000043943
REQ000000043972
REQ000000043977
REQ000000043992
REQ000000043993
REQ000000044021
REQ000000044022
REQ000000044035
REQ000000044062
REQ000000044063
REQ000000044064
REQ000000044085
REQ000000044091
REQ000000044094
REQ000000044119
REQ000000044133
REQ000000044158
REQ000000044171
REQ000000044172
REQ000000044181
REQ000000044213
REQ000000044226
REQ000000044240
REQ000000044290
REQ000000044319
REQ000000044324
REQ000000044327
REQ000000044411
REQ000000044441
REQ000000044448
REQ000000044491
REQ000000044504
REQ000000044715
REQ000000044723
REQ000000044731
REQ000000044732
REQ000000044747
REQ000000044858
REQ000000044859
REQ000000044887

REQ000000044921
REQ000000044933
REQ000000045082
REQ000000045098
REQ000000045135
REQ000000045168
REQ000000045174
REQ000000045192
REQ000000045215
REQ000000045236
REQ000000045317
REQ000000045332
REQ000000045361
REQ000000045361
REQ000000045400
REQ000000045421
REQ000000045437
REQ000000045449
REQ000000045453
REQ000000045454
REQ000000045455
REQ000000045495
REQ000000045565
REQ000000045566
REQ000000045664
REQ000000045700
REQ000000045736
REQ000000045765
REQ000000045902
REQ000000045965
REQ000000045967
REQ000000045979
REQ000000045981
REQ000000046008
REQ000000046011
REQ000000046014
REQ000000046015
REQ000000046111
REQ000000046239
REQ000000046244
REQ000000046250
REQ000000046311
REQ000000046385
REQ000000046445
REQ000000046566
REQ000000046590
REQ000000046613

REQ000000046630
REQ000000046680
REQ000000046693
REQ000000046699
REQ000000046708
REQ000000046709
REQ000000046710
REQ000000046711
REQ000000046722
REQ000000046724
REQ000000046764
REQ000000046766
REQ000000046771
REQ000000046820
REQ000000046893
REQ000000046905
REQ000000046913
REQ000000046965
REQ000000047021
REQ000000047030
REQ000000047038
REQ000000047142
REQ000000047148
REQ000000047288
REQ000000047301
REQ000000047304
REQ000000047315
REQ000000047379
REQ000000047380
REQ000000047448
REQ000000047469
REQ000000047473
REQ000000047490
REQ000000047593
REQ000000047641
REQ000000047660
REQ000000047719
REQ000000047751
REQ000000047755
REQ000000047762
REQ000000047765
REQ000000047775
REQ000000047880
REQ000000047921
REQ000000047963
REQ000000048048
REQ000000048050

REQ000000048052
REQ000000048095
REQ000000048161
REQ000000048163
REQ000000048166
REQ000000048248
REQ000000048253
REQ000000048255
REQ000000048272
REQ000000048285
REQ000000048317
REQ000000048384
REQ000000048408
REQ000000048414
REQ000000048418
REQ000000048439
REQ000000048493
REQ000000048501
REQ000000048506
REQ000000048512
REQ000000048515
REQ000000048516
REQ000000048522
REQ000000048587
REQ000000048602
REQ000000048640
REQ000000048661
REQ000000048663
REQ000000048667
REQ000000048674
REQ000000048702
REQ000000048705
REQ000000048707
REQ000000048791
REQ000000048792
REQ000000048793
REQ000000048798
REQ000000048857
REQ000000048877
REQ000000048899
REQ000000048912
REQ000000048922
REQ000000048932
REQ000000048950
REQ000000048955
REQ000000049087
REQ000000049103

REQ000000049111
REQ000000049116
REQ000000049162
REQ000000049192
REQ000000049320
REQ000000049365
REQ000000049370
REQ000000049414
REQ000000049419
REQ000000049443
REQ000000049472
REQ000000049479
REQ000000049483
REQ000000049489
REQ000000049499
REQ000000049531
REQ000000049532
REQ000000049553
REQ000000049569
REQ000000049570
REQ000000049572
REQ000000049583
REQ000000049589
REQ000000049590
REQ000000049591
REQ000000049617
REQ000000049619
REQ000000049633
REQ000000049634
REQ000000049722
REQ000000049727
REQ000000049728
REQ000000049821
REQ000000049829
REQ000000049875
REQ000000049907
REQ000000049990
REQ000000049991
REQ000000050045
REQ000000050050
REQ000000050058
REQ000000050068
REQ000000050072
REQ000000050085
REQ000000050119
REQ000000050126
REQ000000050138

REQ000000050192
REQ000000050306
REQ000000050319
REQ000000050330
REQ000000050356
REQ000000050378
REQ000000050382
REQ000000050383
REQ000000050503
REQ000000050518
REQ000000050519
REQ000000050525
REQ000000050536
REQ000000050544
REQ000000050564
REQ000000050593
REQ000000050598
REQ000000050609
REQ000000050640
REQ000000050641
REQ000000050646
REQ000000050661
REQ000000050675
REQ000000050738
REQ000000050759
REQ000000050819
REQ000000050852
REQ000000050883
REQ000000050888
REQ000000050893
REQ000000050921
REQ000000050966
REQ000000050996
REQ000000051001
REQ000000051002
REQ000000051026
REQ000000051082
REQ000000051083
REQ000000051084
REQ000000051088
REQ000000051111
REQ000000051122
REQ000000051123
REQ000000051131
REQ000000051274
REQ000000051283
REQ000000051284

REQ000000051318
REQ000000051355
REQ000000051372
REQ000000051380
REQ000000051411
REQ000000051412
REQ000000051416
REQ000000051418
REQ000000051423
REQ000000051427
REQ000000051442
REQ000000051450
REQ000000051451
REQ000000051463
REQ000000051525
REQ000000051527
REQ000000051528
REQ000000051538
REQ000000051553
REQ000000051578
REQ000000051598
REQ000000051599
REQ000000051687
REQ000000051721
REQ000000051759
REQ000000051803
REQ000000051915
REQ000000051927
REQ000000051934
REQ000000051950
REQ000000052088
REQ000000052105
REQ000000052110
REQ000000052128
REQ000000052150
REQ000000052151
REQ000000052214
REQ000000052259
REQ000000052287
REQ000000052298
REQ000000052327
REQ000000052395
REQ000000052415
REQ000000052460
REQ000000052480
REQ000000052487
REQ000000052495

REQ000000052555
REQ000000052629
REQ000000052630
REQ000000052705
REQ000000052709
REQ000000052724
REQ000000052729
REQ000000052755
REQ000000052776
REQ000000052807
REQ000000052890
REQ000000052974
REQ000000052975
REQ000000052986
REQ000000052987
REQ000000053049
REQ000000053054
REQ000000053106
REQ000000053115
REQ000000053225
REQ000000053241
REQ000000053245
REQ000000053332
REQ000000053368
REQ000000053371
REQ000000053413
REQ000000053447
REQ000000053471
REQ000000053474
REQ000000053475
REQ000000053555
REQ000000053558
REQ000000053582
REQ000000053635
REQ000000053639
REQ000000053668
REQ000000053670
REQ000000053688
REQ000000053691
REQ000000053722
REQ000000053737
REQ000000053803
REQ000000053867
REQ000000053875
REQ000000053878
REQ000000053921
REQ000000053926

REQ000000053961
REQ000000053999
REQ000000054039
REQ000000054040
REQ000000054045
REQ000000054084
REQ000000054094
REQ000000054112
REQ000000054121
REQ000000054217
REQ000000054335
REQ000000054337
REQ000000054342
REQ000000054344
REQ000000054358
REQ000000054417
REQ000000054419
REQ000000054420
REQ000000054421
REQ000000054424
REQ000000054452
REQ000000054475
REQ000000054476
REQ000000054481
REQ000000054517
REQ000000054533
REQ000000054686
REQ000000054688
REQ000000054703
REQ000000054737
REQ000000054740
REQ000000054800
REQ000000054825
REQ000000054862
REQ000000054866
REQ000000054872
REQ000000055029
REQ000000055045
REQ000000055077
REQ000000055099
REQ000000055114
REQ000000055124
REQ000000055231
REQ000000055254
REQ000000055265
REQ000000055288
REQ000000055303

REQ000000055313
REQ000000055429
REQ000000055430
REQ000000055451
REQ000000055456
REQ000000055461
REQ000000055474
REQ000000055475
REQ000000055504
REQ000000055527
REQ000000055541
REQ000000055554
REQ000000055602
REQ000000055613
REQ000000055620
REQ000000055671
REQ000000055689
REQ000000055705
REQ000000055711
REQ000000055734
REQ000000055736
REQ000000055750
REQ000000055756
REQ000000055851
REQ000000055880
REQ000000055937
REQ000000055940
REQ000000056054
REQ000000056072
REQ000000056075
REQ000000056107
REQ000000056117
REQ000000056120
REQ000000056159
REQ000000056194
REQ000000056197
REQ000000056198
REQ000000056202
REQ000000056204
REQ000000056209
REQ000000056243
REQ000000056245
REQ000000056254
REQ000000056255
REQ000000056297
REQ000000056384
REQ000000056417

REQ000000056431
REQ000000056433
REQ000000056461
REQ000000056467
REQ000000056468
REQ000000056469
REQ000000056470
REQ000000056471
REQ000000056472
REQ000000056482
REQ000000056546
REQ000000056547
REQ000000056550
REQ000000056551
REQ000000056600
REQ000000056620
REQ000000056638
REQ000000056641
REQ000000056642
REQ000000056645
REQ000000056652
REQ000000056667
REQ000000056677
REQ000000056678
REQ000000056679
REQ000000056788
REQ000000056792
REQ000000056794
REQ000000056796
REQ000000056799
REQ000000056818
REQ000000056826
REQ000000056841
REQ000000056857
REQ000000056857
REQ000000056860
REQ000000056894
REQ000000056977
REQ000000056988
REQ000000057017
REQ000000057040
REQ000000057041
REQ000000057080
REQ000000057122
REQ000000057130
REQ000000057131
REQ000000057151

REQ000000057165
REQ000000057177
REQ000000057186
REQ000000057189
REQ000000057190
REQ000000057191
REQ000000057209
REQ000000057223
REQ000000057231
REQ000000057232
REQ000000057239
REQ000000057260
REQ000000057268
REQ000000057274
REQ000000057293
REQ000000057299
REQ000000057343
REQ000000057371
REQ000000057508
REQ000000057518
REQ000000057519
REQ000000057526
REQ000000057527
REQ000000057530
REQ000000057532
REQ000000057533
REQ000000057534
REQ000000057537
REQ000000057543
REQ000000057570
REQ000000057576
REQ000000057581
REQ000000057607
REQ000000057612
REQ000000057671
REQ000000057712
REQ000000057742
REQ000000057748
REQ000000057795
REQ000000057799
REQ000000057812
REQ000000057852
REQ000000057919
REQ000000057924
REQ000000057933
REQ000000057955
REQ000000057976

REQ000000058058
REQ000000058061
REQ000000058133
REQ000000058239
REQ000000058272
REQ000000058357
REQ000000058373
REQ000000058375
REQ000000058377
REQ000000058379
REQ000000058380
REQ000000058382
REQ000000058385
REQ000000058386
REQ000000058506
REQ000000058557
REQ000000058558
REQ000000058614
REQ000000058622
REQ000000058637
REQ000000058639
REQ000000058679
REQ000000058829
REQ000000058838
REQ000000058843
REQ000000058845
REQ000000058847
REQ000000058857
REQ000000058876
REQ000000058897
REQ000000058978
REQ000000058997
REQ000000059012
REQ000000059031
REQ000000059062
REQ000000059069
REQ000000059130
REQ000000059159
REQ000000059180
REQ000000059181
REQ000000059182
REQ000000059183
REQ000000059209
REQ000000059210
REQ000000059213
REQ000000059215
REQ000000059256

REQ000000059279
REQ000000059304
REQ000000059321
REQ000000059387
REQ000000059409
REQ000000059415
REQ000000059515
REQ000000059519
REQ000000059521
REQ000000059542
REQ000000059550
REQ000000059569
REQ000000059592
REQ000000059595
REQ000000059620
REQ000000059622
REQ000000059657
REQ000000059717
REQ000000059720
REQ000000059735
REQ000000059737
REQ000000059791
REQ000000059810
REQ000000059814
REQ000000059836
REQ000000059847
REQ000000059896
REQ000000059932
REQ000000059942
REQ000000059945
REQ000000059975
REQ000000060009
REQ000000060011
REQ000000060013
REQ000000060016
REQ000000060058
REQ000000060070
REQ000000060083
REQ000000060095
REQ000000060116
REQ000000060125
REQ000000060175
REQ000000060191
REQ000000060197
REQ000000060208
REQ000000060355
REQ000000060417

REQ000000060428
REQ000000060429
REQ000000060433
REQ000000060435
REQ000000060437
REQ000000060449
REQ000000060608
REQ000000060629
REQ000000060630
REQ000000060634
REQ000000060636
REQ000000060642
REQ000000060648
REQ000000060656
REQ000000060678
REQ000000060724
REQ000000060728
REQ000000060744
REQ000000060747
REQ000000060750
REQ000000060760
REQ000000060762
REQ000000060801
REQ000000060802
REQ000000060816
REQ000000060840
REQ000000060841
REQ000000060842
REQ000000060876
REQ000000060899
REQ000000060994
REQ000000060995
REQ000000061015
REQ000000061020
REQ000000061042
REQ000000061053
REQ000000061057
REQ000000061059
REQ000000061121
REQ000000061147
REQ000000061157
REQ000000061196
REQ000000061220
REQ000000061221
REQ000000061292
REQ000000061352
REQ000000061369

REQ000000061371
REQ000000061386
REQ000000061407
REQ000000061409
REQ000000061412
REQ000000061424
REQ000000061484
REQ000000061503
REQ000000061509
REQ000000061539
REQ000000061546
REQ000000061551
REQ000000061556
REQ000000061589
REQ000000061660
REQ000000061662
REQ000000061665
REQ000000061669
REQ000000061684
REQ000000061706
REQ000000061739
REQ000000061767
REQ000000061813
REQ000000061825
REQ000000061827
REQ000000061836
REQ000000061855
REQ000000061876
REQ000000061914
REQ000000061928
REQ000000061958
REQ000000061960
REQ000000061985
REQ000000061990
REQ000000061992
REQ000000062078
REQ000000062080
REQ000000062090
REQ000000062095
REQ000000062097
REQ000000062140
REQ000000062149
REQ000000062150
REQ000000062232
REQ000000062291
REQ000000062313
REQ000000062325

REQ000000062330
REQ000000062332
REQ000000062333
REQ000000062345
REQ000000062356
REQ000000062363
REQ000000062439
REQ000000062449
REQ000000062459
REQ000000062471
REQ000000062477
REQ000000062480
REQ000000062507
REQ000000062510
REQ000000062541
REQ000000062627
REQ000000062649
REQ000000062696
REQ000000062717
REQ000000062778
REQ000000062781
REQ000000062795
REQ000000062848
REQ000000062851
REQ000000062897
REQ000000062899
REQ000000062942
REQ000000062950
REQ000000063171
REQ000000063174
REQ000000063218
REQ000000063237
REQ000000063251
REQ000000063269
REQ000000063302
REQ000000063303
REQ000000063307
REQ000000063311
REQ000000063314
REQ000000063343
REQ000000063384
REQ000000063385
REQ000000063596
REQ000000063599
REQ000000063652
REQ000000063667
REQ000000063674

REQ000000063718
REQ000000063812
REQ000000063819
REQ000000063825
REQ000000063840
REQ000000063852
REQ000000063888
REQ000000063895
REQ000000063910
REQ000000063911
REQ000000063913
REQ000000063914
REQ000000063917
REQ000000063926
REQ000000063969
REQ000000064062
REQ000000064076
REQ000000064100
REQ000000064161
REQ000000064166
REQ000000064175
REQ000000064177
REQ000000064185
REQ000000064213
REQ000000064226
REQ000000064240
REQ000000064254
REQ000000064353
REQ000000064358
REQ000000064401
REQ000000064475
REQ000000064531
REQ000000064554
REQ000000064555
REQ000000064568
REQ000000064569
REQ000000064628
REQ000000064673
REQ000000064683
REQ000000064756
REQ000000064765
REQ000000064776
REQ000000064791
REQ000000064792
REQ000000064793
REQ000000064820
REQ000000064849

REQ000000064851
REQ000000064881
REQ000000064896
REQ000000064901
REQ000000064907
REQ000000064942
REQ000000064943
REQ000000064994
REQ000000065001
REQ000000065002
REQ000000065006
REQ000000065006
REQ000000065022
REQ000000065079
REQ000000065096
REQ000000065108
REQ000000065151
REQ000000065321
REQ000000065334
REQ000000065359
REQ000000065393
REQ000000065430
REQ000000065431
REQ000000065474
REQ000000065488
REQ000000065541
REQ000000065559
REQ000000065590
REQ000000065615
REQ000000065617
REQ000000065620
REQ000000065644
REQ000000065646
REQ000000065661
REQ000000065760
REQ000000065765
REQ000000065786
REQ000000065810
REQ000000065815
REQ000000065856
REQ000000065872
REQ000000065884
REQ000000065929
REQ000000065936
REQ000000065968
REQ000000065983
REQ000000066042

REQ000000066049
REQ000000066051
REQ000000066065
REQ000000066078
REQ000000066079
REQ000000066080
REQ000000066149
REQ000000066191
REQ000000066205
REQ000000066232
REQ000000066233
REQ000000066258
REQ000000066259
REQ000000066289
REQ000000066290
REQ000000066312
REQ000000066511
REQ000000066549
REQ000000066569
REQ000000066573
REQ000000066575
REQ000000066602
REQ000000066604
REQ000000066612
REQ000000066635
REQ000000066639
REQ000000066669
REQ000000066670
REQ000000066767
REQ000000066779
REQ000000066834
REQ000000066887
REQ000000066909
REQ000000066916
REQ000000066920
REQ000000066929
REQ000000066934
REQ000000066944
REQ000000066973
REQ000000066975
REQ000000066982
REQ000000066989
REQ000000066994
REQ000000067005
REQ000000067007
REQ000000067012
REQ000000067030

REQ000000067043
REQ000000067046
REQ000000067053
REQ000000067071
REQ000000067072
REQ000000067115
REQ000000067132
REQ000000067141
REQ000000067142
REQ000000067175
REQ000000067177
REQ000000067178
REQ000000067179
REQ000000067181
REQ000000067184
REQ000000067258
REQ000000067268
REQ000000067349
REQ000000067357
REQ000000067362
REQ000000067374
REQ000000067375
REQ000000067397
REQ000000067416
REQ000000067430
REQ000000067459
REQ000000067468
REQ000000067477
REQ000000067492
REQ000000067532
REQ000000067543
REQ000000067641
REQ000000067642
REQ000000067700
REQ000000067745
REQ000000067746
REQ000000067747
REQ000000067748
REQ000000067782
REQ000000067785
REQ000000067834
REQ000000067884
REQ000000067911
REQ000000067941
REQ000000068011
REQ000000068039
REQ000000068051

REQ000000068079
REQ000000068091
REQ000000068121
REQ000000068148
REQ000000068150
REQ000000068262
REQ000000068276
REQ000000068322
REQ000000068345
REQ000000068360
REQ000000068388
REQ000000068396
REQ000000068480
REQ000000068522
REQ000000068601
REQ000000068602
REQ000000068616
REQ000000068647
REQ000000068681
REQ000000068697
REQ000000068728
REQ000000068732
REQ000000068746
REQ000000068747
REQ000000068748
REQ000000068749
REQ000000068774
REQ000000068788
REQ000000068791
REQ000000068869
REQ000000068873
REQ000000068878
REQ000000068880
REQ000000068933
REQ000000068945
REQ000000068966
REQ000000068968
REQ000000068988
REQ000000069042
REQ000000069054
REQ000000069066
REQ000000069123
REQ000000069145
REQ000000069169
REQ000000069184
REQ000000069193
REQ000000069215

REQ000000069225
REQ000000069266
REQ000000069300
REQ000000069319
REQ000000069422
REQ000000069452
REQ000000069470
REQ000000069608
REQ000000069613
REQ000000069618
REQ000000069640
REQ000000069644
REQ000000069720
REQ000000069721
REQ000000069724
REQ000000069732
REQ000000069751
REQ000000069752
REQ000000069757
REQ000000069773
REQ000000069778
REQ000000069799
REQ000000069800
REQ000000069813
REQ000000069820
REQ000000069826
REQ000000069833
REQ000000069863
REQ000000069869
REQ000000069871
REQ000000069947
REQ000000069982
REQ000000069984
REQ000000070004
REQ000000070015
REQ000000070052
REQ000000070062
REQ000000070075
REQ000000070080
REQ000000070084
REQ000000070089
REQ000000070090
REQ000000070093
REQ000000070098
REQ000000070111
REQ000000070119
REQ000000070158

REQ000000070195
REQ000000070200
REQ000000070201
REQ000000070205
REQ000000070209
REQ000000070243
REQ000000070297
REQ000000070333
REQ000000070339
REQ000000070343
REQ000000070382
REQ000000070456
REQ000000070497
REQ000000070509
REQ000000070521
REQ000000070615
REQ000000070624
REQ000000070625
REQ000000070650
REQ000000070731
REQ000000070743
REQ000000070766
REQ000000070771
REQ000000070772
REQ000000070813
REQ000000070823
REQ000000070858
REQ000000070862
REQ000000070945
REQ000000070998
REQ000000071008
REQ000000071020
REQ000000071052
REQ000000071059
REQ000000071061
REQ000000071132
REQ000000071163
REQ000000071222
REQ000000071252
REQ000000071267
REQ000000071298
REQ000000071300
REQ000000071313
REQ000000071314
REQ000000071335
REQ000000071336
REQ000000071385

REQ000000071388
REQ000000071389
REQ000000071394
REQ000000071395
REQ000000071405
REQ000000071409
REQ000000071436
REQ000000071495
REQ000000071510
REQ000000071564
REQ000000071591
REQ000000071605
REQ000000071606
REQ000000071635
REQ000000071701
REQ000000071704
REQ000000071742
REQ000000071802
REQ000000071891
REQ000000071933
REQ000000071982
REQ000000072003
REQ000000072039
REQ000000072066
REQ000000072076
REQ000000072080
REQ000000072087
REQ000000072137
REQ000000072144
REQ000000072227
REQ000000072231
REQ000000072239
REQ000000072240
REQ000000072268
REQ000000072268
REQ000000072281
REQ000000072288
REQ000000072292
REQ000000072294
REQ000000072309
REQ000000072339
REQ000000072341
REQ000000072373
REQ000000072374
REQ000000072376
REQ000000072392
REQ000000072400

REQ000000072406
REQ000000072430
REQ000000072476
REQ000000072485
REQ000000072491
REQ000000072522
REQ000000072534
REQ000000072557
REQ000000072566
REQ000000072573
REQ000000072645
REQ000000072661
REQ000000072684
REQ000000072688
REQ000000072690
REQ000000072693
REQ000000072694
REQ000000072700
REQ000000072705
REQ000000072731
REQ000000072735
REQ000000072737
REQ000000072770
REQ000000072813
REQ000000072824
REQ000000072825
REQ000000072832
REQ000000072839
REQ000000072843
REQ000000072847
REQ000000072855
REQ000000072857
REQ000000072895
REQ000000072904
REQ000000072947
REQ000000072978
REQ000000072979
REQ000000072980
REQ000000073007
REQ000000073024
REQ000000073025
REQ000000073029
REQ000000073092
REQ000000073108
REQ000000073109
REQ000000073137
REQ000000073145

REQ000000073156
REQ000000073318
REQ000000073328
REQ000000073406
REQ000000073425
REQ000000073472
REQ000000073487
REQ000000073499
REQ000000073500
REQ000000073512
REQ000000073513
REQ000000073524
REQ000000073531
REQ000000073532
REQ000000073541
REQ000000073543
REQ000000073586
REQ000000073605
REQ000000073612
REQ000000073629
REQ000000073633
REQ000000073655
REQ000000073674
REQ000000073696
REQ000000073700
REQ000000073701
REQ000000073702
REQ000000073705
REQ000000073705
REQ000000073706
REQ000000073714
REQ000000073741
REQ000000073788
REQ000000073790
REQ000000073838
REQ000000073839
REQ000000073840
REQ000000073851
REQ000000073867
REQ000000073870
REQ000000073991
REQ000000074016
REQ000000074019
REQ000000074029
REQ000000074117
REQ000000074119
REQ000000074123

REQ000000074140
REQ000000074218
REQ000000074219
REQ000000074235
REQ000000074281
REQ000000074287
REQ000000074315
REQ000000074350
REQ000000074362
REQ000000074486
REQ000000074488
REQ000000074489
REQ000000074507
REQ000000074513
REQ000000074514
REQ000000074515
REQ000000074516
REQ000000074589
REQ000000074596
REQ000000074631
REQ000000074646
REQ000000074744
REQ000000074745
REQ000000074786
REQ000000074827
REQ000000074898
REQ000000074933
REQ000000074935
REQ000000074979
REQ000000074982
REQ000000074999
REQ000000075002
REQ000000075017
REQ000000075087
REQ000000075107
REQ000000075109
REQ000000075110
REQ000000075121
REQ000000075124
REQ000000075134
REQ000000075204
REQ000000075213
REQ000000075221
REQ000000075222
REQ000000075229
REQ000000075268
REQ000000075275

REQ000000075287
REQ000000075414
REQ000000075632
REQ000000075635
REQ000000075637
REQ000000075675
REQ000000075688
REQ000000075690
REQ000000075695
REQ000000075735
REQ000000075758
REQ000000075760
REQ000000075820
REQ000000075824
REQ000000076008
REQ000000076019
REQ000000076024
REQ000000076035
REQ000000076076
REQ000000076208
REQ000000076215
REQ000000076228
REQ000000076230
REQ000000076233
REQ000000076252
REQ000000076270
REQ000000076273
REQ000000076322
REQ000000076356
REQ000000076357
REQ000000076358
REQ000000076360
REQ000000076376
REQ000000076475
REQ000000076476
REQ000000076488
REQ000000076497
REQ000000076498
REQ000000076542
REQ000000076557
REQ000000076584
REQ000000076589
REQ000000076591
REQ000000076605
REQ000000076605
REQ000000076620
REQ000000076627

REQ000000076658
REQ000000076660
REQ000000076666
REQ000000076687
REQ000000076707
REQ000000076732
REQ000000076735
REQ000000076743
REQ000000076746
REQ000000076804
REQ000000076820
REQ000000076881
REQ000000076882
REQ000000076973
REQ000000077011
REQ000000077028
REQ000000077036
REQ000000077048
REQ000000077065
REQ000000077115
REQ000000077124
REQ000000077125
REQ000000077138
REQ000000077157
REQ000000077158
REQ000000077160
REQ000000077162
REQ000000077185
REQ000000077193
REQ000000077233
REQ000000077317
REQ000000077348
REQ000000077360
REQ000000077370
REQ000000077375
REQ000000077384
REQ000000077386
REQ000000077414
REQ000000077419
REQ000000077472
REQ000000077514
REQ000000077521
REQ000000077574
REQ000000077575
REQ000000077585
REQ000000077592
REQ000000077598

REQ000000077635
REQ000000077640
REQ000000077704
REQ000000077707
REQ000000077736
REQ000000077755
REQ000000077760
REQ000000077774
REQ000000077805
REQ000000077808
REQ000000077810
REQ000000077811
REQ000000077830
REQ000000077856
REQ000000077873
REQ000000077874
REQ000000077899
REQ000000077938
REQ000000077940
REQ000000077941
REQ000000077943
REQ000000077944
REQ000000077945
REQ000000077991
REQ000000078043
REQ000000078056
REQ000000078057
REQ000000078067
REQ000000078073
REQ000000078098
REQ000000078109
REQ000000078112
REQ000000078116
REQ000000078184
REQ000000078188
REQ000000078191
REQ000000078200
REQ000000078214
REQ000000078226
REQ000000078229
REQ000000078246
REQ000000078250
REQ000000078252
REQ000000078276
REQ000000078280
REQ000000078283
REQ000000078284

REQ000000078286
REQ000000078302
REQ000000078304
REQ000000078305
REQ000000078325
REQ000000078405
REQ000000078410
REQ000000078504
REQ000000078505
REQ000000078506
REQ000000078574
REQ000000078575
REQ000000078630
REQ000000078652
REQ000000078656
REQ000000078710
REQ000000078711
REQ000000078712
REQ000000078713
REQ000000078714
REQ000000078715
REQ000000078717
REQ000000078718
REQ000000078719
REQ000000078721
REQ000000078736
REQ000000078761
REQ000000078915
REQ000000078917
REQ000000078953
REQ000000078956
REQ000000078981
REQ000000078984
REQ000000078987
REQ000000079027
REQ000000079028
REQ000000079040
REQ000000079062
REQ000000079112
REQ000000079114
REQ000000079117
REQ000000079121
REQ000000079160
REQ000000079212
REQ000000079240
REQ000000079242
REQ000000079261

REQ000000079278
REQ000000079291
REQ000000079318
REQ000000079325
REQ000000079383
REQ000000079386
REQ000000079390
REQ000000079396
REQ000000079451
REQ000000079452
REQ000000079478
REQ000000079482
REQ000000079509
REQ000000079525
REQ000000079533
REQ000000079575
REQ000000079585
REQ000000079589
REQ000000079606
REQ000000079628
REQ000000079739
REQ000000079853
REQ000000079878
REQ000000080022
REQ000000080028
REQ000000080032
REQ000000080043
REQ000000080075
REQ000000080076
REQ000000080084
REQ000000080085
REQ000000080221
REQ000000080226
REQ000000080230
REQ000000080231
REQ000000080284
REQ000000080330
REQ000000080351
REQ000000080357
REQ000000080371
REQ000000080459
REQ000000080475
REQ000000080603
REQ000000080649
REQ000000080650
REQ000000080681
REQ000000080692

REQ000000080731
REQ000000080752
REQ000000080771
REQ000000080814
REQ000000080825
REQ000000080825
REQ000000080832
REQ000000080834
REQ000000080898
REQ000000080930
REQ000000080979
REQ000000080980
REQ000000081111
REQ000000081171
REQ000000081175
REQ000000081183
REQ000000081191
REQ000000081194
REQ000000081196
REQ000000081198
REQ000000081201
REQ000000081202
REQ000000081203
REQ000000081212
REQ000000081213
REQ000000081215
REQ000000081216
REQ000000081217
REQ000000081218
REQ000000081219
REQ000000081220
REQ000000081221
REQ000000081222
REQ000000081223
REQ000000081230
REQ000000081232
REQ000000081238
REQ000000081239
REQ000000081262
REQ000000081300
REQ000000081302
REQ000000081439
REQ000000081456
REQ000000081483
REQ000000081484
REQ000000081485
REQ000000081487

REQ000000081488
REQ000000081489
REQ000000081495
REQ000000081527
REQ000000081555
REQ000000081556
REQ000000081561
REQ000000081569
REQ000000081570
REQ000000081583
REQ000000081586
REQ000000081675
REQ000000081712
REQ000000081719
REQ000000081720
REQ000000081721
REQ000000081722
REQ000000081724
REQ000000081725
REQ000000081740
REQ000000081748
REQ000000081749
REQ000000081750
REQ000000081752
REQ000000081754
REQ000000081756
REQ000000081758
REQ000000081759
REQ000000081760
REQ000000081761
REQ000000081764
REQ000000081765
REQ000000081922
REQ000000081966
REQ000000081980
REQ000000082033
REQ000000082062
REQ000000082077
REQ000000082078
REQ000000082136
REQ000000082149
REQ000000082220
REQ000000082272
REQ000000082273
REQ000000082279
REQ000000082282
REQ000000082304

REQ000000082318
REQ000000082385
REQ000000082475
REQ000000082475
REQ000000082525
REQ000000082607
REQ000000082741
REQ000000082877
REQ000000082901
REQ000000082979
REQ000000082993
REQ000000083019
REQ000000083035
REQ000000083238
REQ000000083251
REQ000000083275
REQ000000083282
REQ000000083327
REQ000000083460
REQ000000083497
REQ000000083498
REQ000000083511
REQ000000083512
REQ000000083516
REQ000000083517
REQ000000083518
REQ000000083524
REQ000000083539
REQ000000083630
REQ000000083632
REQ000000083671
REQ000000083737
REQ000000083742
REQ000000083744
REQ000000083745
REQ000000083797
REQ000000083810
REQ000000083827
REQ000000083828
REQ000000083865
REQ000000083915
REQ000000083935
REQ000000083972
REQ000000084067
REQ000000084077
REQ000000084134
REQ000000084142

REQ000000084144
REQ000000084170
REQ000000084172
REQ000000084227
REQ000000084241
REQ000000084249
REQ000000084250
REQ000000084251
REQ000000084253
REQ000000084254
REQ000000084255
REQ000000084261
REQ000000084270
REQ000000084319
REQ000000084340
REQ000000084351
REQ000000084391
REQ000000084395
REQ000000084456
REQ000000084459
REQ000000084462
REQ000000084467
REQ000000084475
REQ000000084515
REQ000000084518
REQ000000084523
REQ000000084538
REQ000000084550
REQ000000084581
REQ000000084582
REQ000000084584
REQ000000084585
REQ000000084586
REQ000000084588
REQ000000084589
REQ000000084591
REQ000000084603
REQ000000084604
REQ000000084684
REQ000000084723
REQ000000084764
REQ000000084844
REQ000000084845
REQ000000084846
REQ000000084847
REQ000000084848
REQ000000084849

REQ000000084851
REQ000000084943
REQ000000084946
REQ000000085001
REQ000000085024
REQ000000085027
REQ000000085058
REQ000000085060
REQ000000085071
REQ000000085084
REQ000000085088
REQ000000085089
REQ000000085091
REQ000000085093
REQ000000085094
REQ000000085122
REQ000000085123
REQ000000085124
REQ000000085133
REQ000000085142
REQ000000085144
REQ000000085145
REQ000000085159
REQ000000085164
REQ000000085165
REQ000000085167
REQ000000085214
REQ000000085215
REQ000000085216
REQ000000085217
REQ000000085218
REQ000000085219
REQ000000085223
REQ000000085224
REQ000000085226
REQ000000085229
REQ000000085230
REQ000000085231
REQ000000085232
REQ000000085236
REQ000000085261
REQ000000085283
REQ000000085328
REQ000000085329
REQ000000085330
REQ000000085331
REQ000000085332

REQ000000085333
REQ000000085334
REQ000000085335
REQ000000085336
REQ000000085337
REQ000000085338
REQ000000085376
REQ000000085383
REQ000000085396
REQ000000085406
REQ000000085409
REQ000000085424
REQ000000085438
REQ000000085505
REQ000000085506
REQ000000085548
REQ000000085551
REQ000000085625
REQ000000085688
REQ000000085713
REQ000000085716
REQ000000085724
REQ000000085730
REQ000000085795
REQ000000085864
REQ000000086022
REQ000000086073
REQ000000086106
REQ000000086122
REQ000000086178
REQ000000086179
REQ000000086264
REQ000000086269
REQ000000086275
REQ000000086334
REQ000000086337
REQ000000086364
REQ000000086375
REQ000000086402
REQ000000086421
REQ000000086463
REQ000000086468
REQ000000086475
REQ000000086484
REQ000000086487
REQ000000086491
REQ000000086579

REQ000000086597
REQ000000086648
REQ000000086712
REQ000000086717
REQ000000086746
REQ000000086816
REQ000000086861
REQ000000086890
REQ000000086896
REQ000000086979
REQ000000086982
REQ000000087064
REQ000000087075
REQ000000087142
REQ000000087157
REQ000000087176
REQ000000087192
REQ000000087291
REQ000000087400
REQ000000087428
REQ000000087465
REQ000000087509
REQ000000087517
REQ000000087550
REQ000000087557
REQ000000087585
REQ000000087586
REQ000000087594
REQ000000087649
REQ000000087677
REQ000000087699
REQ000000087744
REQ000000087756
REQ000000087791
REQ000000087792
REQ000000087811
REQ000000087874
REQ000000087875
REQ000000087893
REQ000000087908
REQ000000087919
REQ000000088005
REQ000000088015
REQ000000088016
REQ000000088024
REQ000000088065
REQ000000088121

REQ000000088168
REQ000000088181
REQ000000088183
REQ000000088230
REQ000000088233
REQ000000088381
REQ000000088382
REQ000000088398
REQ000000088403
REQ000000088411
REQ000000088422
REQ000000088425
REQ000000088426
REQ000000088427
REQ000000088428
REQ000000088437
REQ000000088438
REQ000000088440
REQ000000088442
REQ000000088483
REQ000000088492
REQ000000088564
REQ000000088574
REQ000000088575
REQ000000088589
REQ000000088598
REQ000000088602
REQ000000088659
REQ000000088665
REQ000000088688
REQ000000088728
REQ000000088735
REQ000000088823
REQ000000088824
REQ000000088825
REQ000000088826
REQ000000088873
REQ000000088924
REQ000000088928
REQ000000088930
REQ000000088932
REQ000000089000
REQ000000089030
REQ000000089094
REQ000000089186
REQ000000089199
REQ000000089228

REQ000000089249
REQ000000089249
REQ000000089331
REQ000000089360
REQ000000089388
REQ000000089389
REQ000000089418
REQ000000089419
REQ000000089420
REQ000000089429
REQ000000089431
REQ000000089434
REQ000000089435
REQ000000089466
REQ000000089499
REQ000000089501
REQ000000089503
REQ000000089517
REQ000000089551
REQ000000089680
REQ000000089681
REQ000000089683
REQ000000089699
REQ000000089720
REQ000000089799
REQ000000089808
REQ000000089823
REQ000000089829
REQ000000089830
REQ000000089838
REQ000000089839
REQ000000089858
REQ000000089863
REQ000000089878
REQ000000089925
REQ000000089926
REQ000000089927
REQ000000089929
REQ000000089930
REQ000000089934
REQ000000089936
REQ000000089938
REQ000000089942
REQ000000089956
REQ000000089976
REQ000000089989
REQ000000090016

REQ000000090045
REQ000000090053
REQ000000090061
REQ000000090070
REQ000000090076
REQ000000090078
REQ000000090091
REQ000000090113
REQ000000090133
REQ000000090134
REQ000000090135
REQ000000090165
REQ000000090171
REQ000000090225
REQ000000090252
REQ000000090258
REQ000000090258
REQ000000090259
REQ000000090260
REQ000000090261
REQ000000090262
REQ000000090263
REQ000000090264
REQ000000090300
REQ000000090301
REQ000000090311
REQ000000090319
REQ000000090352
REQ000000090471
REQ000000090553
REQ000000090593
REQ000000090595
REQ000000090598
REQ000000090599
REQ000000090608
REQ000000090609
REQ000000090611
REQ000000090612
REQ000000090613
REQ000000090622
REQ000000090624
REQ000000090643
REQ000000090660
REQ000000090661
REQ000000090663
REQ000000090664
REQ000000090691

REQ000000090727
REQ000000090788
REQ000000090814
REQ000000090825
REQ000000090831
REQ000000090835
REQ000000090840
REQ000000090857
REQ000000090859
REQ000000090917
REQ000000090981
REQ000000090983
REQ000000091029
REQ000000091044
REQ000000091049
REQ000000091083
REQ000000091114
REQ000000091186
REQ000000091202
REQ000000091274
REQ000000091277
REQ000000091338
REQ000000091429
REQ000000091510
REQ000000091522
REQ000000091530
REQ000000091552
REQ000000091596
REQ000000091598
REQ000000091612
REQ000000091626
REQ000000091669
REQ000000091679
REQ000000091745
REQ000000091770
REQ000000091865
REQ000000091938
REQ000000091965
REQ000000091996
REQ000000092000
REQ000000092047
REQ000000092268
REQ000000092271
REQ000000092302
REQ000000092316
REQ000000092317
REQ000000092352

REQ000000092357
REQ000000092394
REQ000000092395
REQ000000092425
REQ000000092435
REQ000000092446
REQ000000092447
REQ000000092465
REQ000000092469
REQ000000092504
REQ000000092505
REQ000000092511
REQ000000092541
REQ000000092626
REQ000000092652
REQ000000092653
REQ000000092654
REQ000000092656
REQ000000092658
REQ000000092660
REQ000000092740
REQ000000092785
REQ000000092787
REQ000000092823
REQ000000092828
REQ000000092888
REQ000000092896
REQ000000092911
REQ000000092924
REQ000000092925
REQ000000092936
REQ000000092938
REQ000000092949
REQ000000092950
REQ000000093094
REQ000000093099
REQ000000093131
REQ000000093157
REQ000000093178
REQ000000093180
REQ000000093201
REQ000000093211
REQ000000093242
REQ000000093245
REQ000000093256
REQ000000093306
REQ000000093334

REQ000000093350
REQ000000093352
REQ000000093358
REQ000000093360
REQ000000093414
REQ000000093458
REQ000000093458
REQ000000093483
REQ000000093548
REQ000000093564
REQ000000093569
REQ000000093573
REQ000000093647
REQ000000093720
REQ000000093721
REQ000000093729
REQ000000093779
REQ000000093800
REQ000000093839
REQ000000093848
REQ000000093877
REQ000000093881
REQ000000093884
REQ000000093966
REQ000000093969
REQ000000093969
REQ000000093971
REQ000000093974
REQ000000094106
REQ000000094121
REQ000000094127
REQ000000094172
REQ000000094173
REQ000000094174
REQ000000094174
REQ000000094248
REQ000000094259
REQ000000094260
REQ000000094362
REQ000000094365
REQ000000094368
REQ000000094371
REQ000000094406
REQ000000094408
REQ000000094416
REQ000000094435
REQ000000094441

REQ000000094480
REQ000000094512
REQ000000094529
REQ000000094550
REQ000000094551
REQ000000094571
REQ000000094600
REQ000000094610
REQ000000094616
REQ000000094619
REQ000000094652
REQ000000094656
REQ000000094661
REQ000000094666
REQ000000094676
REQ000000094753
REQ000000094860
REQ000000094888
REQ000000094890
REQ000000094891
REQ000000094927
REQ000000094942
REQ000000094953
REQ000000094960
REQ000000094964
REQ000000094978
REQ000000094980
REQ000000094982
REQ000000095001
REQ000000095006
REQ000000095021
REQ000000095022
REQ000000095035
REQ000000095054
REQ000000095104
REQ000000095112
REQ000000095113
REQ000000095126
REQ000000095181
REQ000000095207
REQ000000095208
REQ000000095225
REQ000000095282
REQ000000095302
REQ000000095387
REQ000000095389
REQ000000095391

REQ000000095392
REQ000000095393
REQ000000095394
REQ000000095395
REQ000000095405
REQ000000095445
REQ000000095494
REQ000000095495
REQ000000095510
REQ000000095516
REQ000000095551
REQ000000095564
REQ000000095574
REQ000000095585
REQ000000095596
REQ000000095598
REQ000000095599
REQ000000095600
REQ000000095601
REQ000000095602
REQ000000095604
REQ000000095622
REQ000000095628
REQ000000095660
REQ000000095686
REQ000000095723
REQ000000095758
REQ000000095869
REQ000000095918
REQ000000095926
REQ000000095926
REQ000000095928
REQ000000095929
REQ000000096053
REQ000000096078
REQ000000096079
REQ000000096099
REQ000000096118
REQ000000096129
REQ000000096138
REQ000000096139
REQ000000096146
REQ000000096149
REQ000000096150
REQ000000096151
REQ000000096161
REQ000000096162

REQ000000096165
REQ000000096168
REQ000000096170
REQ000000096171
REQ000000096172
REQ000000096175
REQ000000096216
REQ000000096220
REQ000000096244
REQ000000096264
REQ000000096283
REQ000000096284
REQ000000096309
REQ000000096350
REQ000000096351
REQ000000096352
REQ000000096400
REQ000000096429
REQ000000096438
REQ000000096444
REQ000000096517
REQ000000096547
REQ000000096548
REQ000000096559
REQ000000096561
REQ000000096566
REQ000000096571
REQ000000096574
REQ000000096586
REQ000000096636
REQ000000096658
REQ000000096692
REQ000000096698
REQ000000096718
REQ000000096724
REQ000000096754
REQ000000096765
REQ000000096799
REQ000000096888
REQ000000096895
REQ000000096899
REQ000000096912
REQ000000096921
REQ000000096922
REQ000000096923
REQ000000096925
REQ000000096927

REQ000000096970
REQ000000096981
REQ000000097044
REQ000000097091
REQ000000097143
REQ000000097146
REQ000000097179
REQ000000097189
REQ000000097195
REQ000000097200
REQ000000097224
REQ000000097235
REQ000000097261
REQ000000097265
REQ000000097268
REQ000000097280
REQ000000097321
REQ000000097339
REQ000000097349
REQ000000097415
REQ000000097417
REQ000000097418
REQ000000097424
REQ000000097462
REQ000000097466
REQ000000097510
REQ000000097515
REQ000000097543
REQ000000097563
REQ000000097567
REQ000000097568
REQ000000097569
REQ000000097570
REQ000000097572
REQ000000097574
REQ000000097638
REQ000000097648
REQ000000097652
REQ000000097695
REQ000000097697
REQ000000097704
REQ000000097732
REQ000000097767
REQ000000097805
REQ000000097887
REQ000000097890
REQ000000097902

REQ000000097934
REQ000000097957
REQ000000098002
REQ000000098014
REQ000000098115
REQ000000098147
REQ000000098151
REQ000000098159
REQ000000098171
REQ000000098199
REQ000000098200
REQ000000098210
REQ000000098211
REQ000000098212
REQ000000098244
REQ000000098245
REQ000000098317
REQ000000098353
REQ000000098357
REQ000000098365
REQ000000098368
REQ000000098398
REQ000000098426
REQ000000098469
REQ000000098503
REQ000000098508
REQ000000098512
REQ000000098642
REQ000000098738
REQ000000098781
REQ000000098784
REQ000000098858
REQ000000098881
REQ000000098885
REQ000000098903
REQ000000098917
REQ000000098947
REQ000000098970
REQ000000099030
REQ000000099032
REQ000000099037
REQ000000099157
REQ000000099190
REQ000000099192
REQ000000099193
REQ000000099199
REQ000000099205

REQ000000099226
REQ000000099227
REQ000000099237
REQ000000099239
REQ000000099241
REQ000000099316
REQ000000099478
REQ000000099510
REQ000000099574
REQ000000099624
REQ000000099725
REQ000000099726
REQ000000099788
REQ000000099793
REQ000000099796
REQ000000099856
REQ000000099922
REQ000000099927
REQ000000099932
REQ000000099958
REQ000000100044
REQ000000100047
REQ000000100048
REQ000000100075
REQ000000100077
REQ000000100078
REQ000000100083
REQ000000100124
REQ000000100143
REQ000000100145
REQ000000100146
REQ000000100148
REQ000000100151
REQ000000100174
REQ000000100183
REQ000000100199
REQ000000100212
REQ000000100261
REQ000000100283
REQ000000100413
REQ000000100425
REQ000000100431
REQ000000100476
REQ000000100607
REQ000000100652
REQ000000100685
REQ000000100708

REQ000000100770
REQ000000100815
REQ000000100824
REQ000000100897
REQ000000100917
REQ000000100921
REQ000000100973
REQ000000100974
REQ000000100981
REQ000000101010
REQ000000101020
REQ000000101053
REQ000000101069
REQ000000101097
REQ000000101115
REQ000000101127
REQ000000101129
REQ000000101138
REQ000000101145
REQ000000101146
REQ000000101147
REQ000000101149
REQ000000101150
REQ000000101151
REQ000000101160
REQ000000101224
REQ000000101304
REQ000000101524
REQ000000101557
REQ000000101627
REQ000000101632
REQ000000101640
REQ000000101644
REQ000000101709
REQ000000101724
REQ000000101725
REQ000000101726
REQ000000101727
REQ000000101728
REQ000000101729
REQ000000101730
REQ000000101731
REQ000000101732
REQ000000101733
REQ000000101734
REQ000000101738
REQ000000101744

REQ000000101749
REQ000000101754
REQ000000101755
REQ000000101756
REQ000000101758
REQ000000101846
REQ000000101927
REQ000000102000
REQ000000102016
REQ000000102039
REQ000000102094
REQ000000102148
REQ000000102206
REQ000000102232
REQ000000102236
REQ000000102247
REQ000000102254
REQ000000102255
REQ000000102332
REQ000000102334
REQ000000102339
REQ000000102355
REQ000000102356
REQ000000102365
REQ000000102404
REQ000000102413
REQ000000102507
REQ000000102508
REQ000000102509
REQ000000102558
REQ000000102574
REQ000000102602
REQ000000102616
REQ000000102624
REQ000000102684
REQ000000102688
REQ000000102770
REQ000000102885
REQ000000102896
REQ000000102929
REQ000000103015
REQ000000103019
REQ000000103036
REQ000000103086
REQ000000103089
REQ000000103189
REQ000000103295

REQ000000103322
REQ000000103362
REQ000000103455
REQ000000103458
REQ000000103475
REQ000000103523
REQ000000103553
REQ000000103635
REQ000000103657
REQ000000103667
REQ000000103710
REQ000000103816
REQ000000103826
REQ000000103827
REQ000000103828
REQ000000103841
REQ000000103886
REQ000000103889
REQ000000103891
REQ000000103895
REQ000000103901
REQ000000103905
REQ000000103910
REQ000000103963
REQ000000103977
REQ000000103998
REQ000000104066
REQ000000104098
REQ000000104256
REQ000000104260
REQ000000104349
REQ000000104351
REQ000000104353
REQ000000104355
REQ000000104387
REQ000000104389
REQ000000104435
REQ000000104459
REQ000000104464
REQ000000104517
REQ000000104523
REQ000000104560
REQ000000104660
REQ000000104742
REQ000000104746
REQ000000104783
REQ000000104867

REQ000000104869
REQ000000104928
REQ000000104931
REQ000000105029
REQ000000105051
REQ000000105076
REQ000000105135
REQ000000105172
REQ000000105199
REQ000000105211
REQ000000105267
REQ000000105269
REQ000000105270
REQ000000105271
REQ000000105323
REQ000000105341
REQ000000105359
REQ000000105362
REQ000000105377
REQ000000105406
REQ000000105409
REQ000000105410
REQ000000105411
REQ000000105414
REQ000000105416
REQ000000105418
REQ000000105419
REQ000000105420
REQ000000105421
REQ000000105428
REQ000000105436
REQ000000105441
REQ000000105478
REQ000000105485
REQ000000105504
REQ000000105510
REQ000000105579
REQ000000105584
REQ000000105612

Summary
Solution Request Unix Hardware
test solution request - disregard
Solution Request Intel Hardware
solution request - test
EXPEDITED - Solution Request Intel Software - request date 3/30/2008
Solution Request Other - May 31st, 2008
Solution Request Intel Software Needed - 3/31/08
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Mainframe
Solution Request Other
Solution Request Unix Software
Request to upgrade software.
determine cost for an additional two gigabyte to be allocated to the Delaware LPAR.
EXPEDITED:  Solution Request Unix Hardware  needed 3/31/2008
Pre-RFNS : TWC Channel Extender
Solution Request Other
Solution Request Unix Hardware
Pre RFNS - Application move from Twin Towers
Solution Request Intel Hardware - Moving to start on March 1st, 2008
Remove Remedy User Dilpreet Sethi
Solution Request Mainframe
Solution Request Intel Software
Solution Request Other
Please create a new remedy account for Scott  F. Thompson
Request for NEW Controller  Part #  HP Smart Array (SA) 642, U320 LVD SCSI RAID Controller
Solution Request Other Between March 5 - 12, 2008
Solution Request Intel Hardware
Solution Request Intel Hardware
EXPEDITED: Replace 10K drives on AUEMAIL server
TEST - PLEASE DISREGARD
Solution Request Other
EXPEDITENeed to purchase two HBAs for each Fabric Manager server in the ADC and SADC. 3/20/08
Requesting a brand new FTP Service
Solution Request Mainframe
Solution Request: Additional Memory
PreRFNS Implement Espresso at RRC
Solution Request Other need date April 11, 2008
like to have Diskkeeper Server Standard Edition version 8.0 installed on the ACRES server
Solution Request Intel Software 3/7/2008
For the purchase of 4 servers for the ZfS Project.  Contact is Glenn Depeiza for details.
Procure Memeotry for the SERVER at the ADC runnig the FUJI Application
Procure SQL Server Standard Edition 2005 for server dshslabe
Expedited: Solution Request Intel Software

RFNS-007:  UT-Tyler Disaster Recovery Testing Services
Solution Request Other
From CRQ204 - servers for PICS production date - 06/15/2008
Solution Request Intel Hardware
Solution Request Intel Hardware needed 03/30/2008
Solution Request Other
DSHS-Replace failing TDHWICNW5 & dev/test sys
RFNS 017B: Solution Request Server for TxEBT project
Solution Request - Two Intel servers with the following specs:
Email Scanner HW replacement
RFNS 019 - Postcard notices
Install Hardware Intel
TKIDS Oracle DB migration - Identified as a Pre-RFNS 03/12/2008
Install Hardware Intel
Expedited - Solution Request Unix Hardware - requested March 19th, 2008
Install Hardware Intel
Install Hardware Intel
enewal of the attached JBoss software
Solution Request Intel Hardware
Solution Request Other
RFNS 030 - Exchange 2007 Conversion from Groupwise for 200 TCEQ Executives
Expedited:  Solution Request Mainframe
Request purchase of 100 Terminal Services Client Access Licenses
Solution Request UNIX Hardware
Need routers and  LAN switch for Print/Mail DR implementation
Patch / Upgrade Other
Solution Request Intel Software
Solution Request Other
.Solution Request Intel Hardware
Netbackup Client Licenses
Purchase APV
Request for quote
Solution Request Other
Solution Request :  New Server
Solution Request Intel Hardware
Request Solution To Replace Faulty Network Equipment
RFNS 016: Solution Request Mainframe
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Forth Worth CID Server
Solution Request Other
Solution Request: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers
Solution Sun Services Component of RFS from INC 40168 ASU Blackboard
Solution Request Intel Hardware
Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade

e-Mail: EXPEDITED:  HW Needed 2/3/08:  New ASU Exchange Environment
Years 2&3 maintenance for INC#19199 and INC#12990
e-Mail:  Exchange 2007 provide Infrastructure for Exchange 2007 e-Mail System
Solution Request Unix Software
Solution Request Intel Hardware
Pre-RFNS - Solution Request Intel Hardware need date is 03/30/2008
Solution Request Intel Software
Install Hardware Other
Additional Drives for CRIS Hardware
19589,19591,19592-DSHS-3 WHL servers (remote)
TEST - DISREGARD
Solution Request Intel Hardware - Need date ASAP
Solution Request Intel Hardware - need date ASAP
Solution Request Unix Hardware Proposal needed by March 17, 2008.
Increase memory.
RFNS Disaster Recovery for ASU MS Exchange & Blacboard Server
Install Hardware
REMEDY Project: The Remedy Reports are unsecured.
Trying to decide what hardward to buy
RFNS 029: - cost analysis
San Angelo Data Center requires mail relay for outbound systems generated e-mail.
This is to get procurement of ZfS servers.
Maintenance Renewal for Snapshot
Migrate Metadot to a new host.
Procurement needed
Datacap Additional Licenses
Information - Research
Request to Purchase 10 additional network Client connections for EMC (Legato)
Move TFT-managed infrastructure from Fountain Park Plaza (FPP) location to TPWD HQ
Solution Request Intel Hardware date 3/1/2008
Solution Request Intel Hardware FAXCOM - need 4/1/08.
Install library
.Solution Request Intel Hardware
PreRFNS Solution Request Other
Need new Solaris Hardware for WebSphere
Solution Request Other
Solution Request Other
Solution Request Unix Hardware - Requested implementation date: 1/31/2008
Solution Request Other
Expedite: Solution Request Other - See email & Word Document for requirements (Incomplete)
.Solution Request Other
.Solution Request Unix Software
Solution Request Intel Software
Solution Request Unix Hardware
RFNS 025: Solution Request Other
Install Software Other
Solution Request Intel Software

19892-DSHS-WIC Server move
Solution Request Intel Software
Solution Request Intel Hardware
request new backup solution to replace Sbackup
requests new backup solution to replace Sbackup at remote sites
Solution Request Other
Solution Request Other
ervers need to be moved into isolated network
On Hold: Solution Request Other
RFS for PM Services to implement Blackboard & MS Exchange Projects for ASU
New server request
Purchase request
.Solution Request Unix Software
Solution Request Intel Software - date March 12, 2008
.Solution Request Other
EXPEDITED:  Solution Request Intel Software
Solution Request Mainframe - Requested implementation date: 2/15/08
Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade
Hardware purchase request for DSHS agency.
Request for copies of Proposals
Solution Request Intel Software
Solution Request Other
Software Request - SW for Sharepoint servers
TEST-DISREGARD: Remedy Reports are unsecured.
411Telecomm Tracking Application
FSS - Financial Services Support Application
Other: Oracle, Solaris, Weblogic, Microstrategy upgrade
Solution Request
Collaboration;  Sharepoint Infrastructure
SGI IRIX O/S support
Support For IRIX oprating systems
Operational - Other
Purchase additional hard drives
Solution Request Other
Solution Request Other
Solution Request Other
Install Software Intel
Expedite: SOS Backup
Symantec Anti-Virus software for DCS project systems
Purchace Request - Coldfusion
HB1 Business Intelligence Tool - LPAR hardware for Cognos Server
Report Request
Information - Research
Request for Service
Storage Solution Request for CMBHS project - related to REQ#18046
Procure SSL certificates for DshsEwsSps
TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08

Solution Request Software
TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08
Information - Research
Information - Research
Oracle DB re-installation - May need additional capacity
Performance Issue Other
Pre-RFNS Information - Question
SQL 2005 License Request
Operational - Other
Procure SQL licenses
PreRFNS: Mail Request - Tape both seams on some pieces of outgoing mail
Data Center Request for Cisco Parts
Information - Research
Additional Backup Exec 11d licenses
Patch / Upgrade Other
Unisys Quote for ASU MS Exchange & Blackboard
Change Procedure
Solution Request Intel Software
Solution Request Intel Software
Crystal Reports Licensing
Solution Request Other: OAS Upgrade
Solution Request Intel Hardware
e-Mail:  Exchange Infrastructure Expansion to allow mail file retrevial
RFNS 017: Solution Request Other
Test incident - please ignore
test problem
Solution Request Intel Software
21932-T4T-BMC SQL Backtrack klicense capacity has been exceeded. Need additional license.
Solution Request Unix Software
Install Hardware Unix
Expedited: Solution Request Intel Software
Power cables needed to support servers delivered as part of INC29201
Solution Request Unix Software
Request to purchase power strip for TX EPT Rack at ADROC
Software quote needed from EMC - InputAccel Universal Clients for Servers
Solution Request Unix Software
Install Hardware Other
Expedited: Solution Request Intel Software
Request memory for two Dell poweredge 1750s
Solution Request Intel Hardware
Request Solution to analyze the enviroment for storage
Solution Request Mainframe
test
Solution.Request Unix Software
Solution Request Unix Software
Solution Request Unix Software
Need a list of servers used in the applications LIMS, LEADS and SIP.

Solution Request Intel Hardware
Solution Request Other
Request for Serviced
Solution Request Intel Hardware
Additional San Volume Controller Nodes for SDC
Symantec email virus scanning
Operational Request
SW Renewal: Symantec Backup Exec
Solution Request Other
RFNS 026: Operational - Other
Solution_Request - Unix Software  New Req's - 04/04/2008 - See Notes - Canceled INC 27919
Solution Request Intel Hardware
Request for Smart Array
Restore Service Intel
Software renewal: WebInspect
NEW SOFTWARE: Cobol v5.0
NEW SOFTWARE: HYPERION BRIO SQR VER 8
Solution Request Unix Hardware
Solution Request Other
Solution Request Other
HDD purchase
Server install at SADC for DFPS
Please purchase 2 additional LTO-3 tape drives for DARS MSL6000
Information - Research
Solution Request Other
WIC needs MS SQL Server 2005 Std. Complete Pkg  1 server, 5 CALs, to deploy Vendor FTP Proj
New User Request on New User Account on MWSUS102P
Solution Request Intel Hardware
Purchace of new HDD
Solution Request Intel Software
Solution Request Intel Software
PM Rquest for upgrade - Application Server (WAS) to version 6.1 for HHSC-E
Pre-RFNS: Solution Request Other
ON HOLD: Solution Request Other
RFNS 004: Disaster Recovery Testing Exercises for GLO
RFNS 017: EBT Upgrade Service Levels
Solution Request Intel Hardware
(INC44837 replacement)  SW Renewal:  IPSwitch - 02/20/08 - 02/19/09
Solution Request Intel Hardware
PreRFNS: Request additional Remedy functionality
24174-T4T-Add'l 1024 RAM for server DSHSSAHFD01 and DSHSASHFC01
24175-T4T-Tape BackUp Device Consolidation (16-tape changer)
OAG CS State Office file server CSE23 has data corruption caused by.....
Solution Request Unix Software
Solution Request Unix Software
Solution_Request
Software Request

Solution Request Intel Hardware
Other: Solution Request Intel Hardware
Solution Request Other
Replace Verisign SSL certficate for server CBOWA41
e-Mail:  Blackberry BES Licenses
Need a short term solution to provide print / mail dsaster recovery
Pre-RFNS: Solution Request Mainframe
Information - Research
Webtrends Analytics 8.1a - Upgrade to support sites that receives 40 million hits/month
Solution Request Other - BCRS Network Pre-Test
RFNS 022: Periodically HHSC-E has the need to to increase MIPPS on the Unisys mainframe.
Procure SSL certificates for DshsEwsSps
Memory Upgrade request
Trend Micro renewal (from INC54544)
Other: Solution Request Intel Software
25188-DSHS-Test Bed for EBT
25188-DSHS-Test Bed for EBT
Remote Office Server Move
Remote Office Server Relocation Request
RFNS 038: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers
e-Mail:  Sharepoint Implementation
Purchase and install upgrades to LAN switch for mainframe at Austin DC
Solution Request Unix Hardware
Upgrade memory from 192 MB to 512 MB
Solution Request Unix Hardware
Solution Request Other
I need a PO for one more VeriSign certificate for ausmis31.
Other: TDI Request
Solution Request Other
Software for PICS Dev Transformation (no Prod s/w incl)
Upgrade TDI WSAD environment and convert to RAD
Convert TDI Content Manager to latest Windows version with Oracle backend (descr updated 1/14/2009)
Other - Upgrade Oracle Application Server 9.0.4.3 to version 10.1.3.3.0
Other - TDI Network Backbone Upgrade at Metro
Other - TDI Upgrade All HP Servers, Windows and Netware to HP PSP 7.90 (or latest)
Other - TDI Verify latest driver updates for all Dell servers
Other - Upgrade Magic 8 off of Sapphire to Magic 9 on Lazuli with DB in to Oracle 10g
Other - TDI Upgrade Opalis from version 4 to 5.3, inclu migrate to Oracle.
Other - TDI Deploy EDIFileMonitor into the Unix Prod Environment
Other - TDI Remove the TWCC AD domain and obsolete ACIDC1 and ACIBD1 servers
Purchase Acronis True Image 9.1 Server for windows.
e-Mail:  PreRFNS: Exchange 2007 Migration
MF Storage needs RACF Access
SAN needs additional Capacity
PreRFNS: Tx.net domain migration (temp)
Request for Tools and/or Applications
Other: Solution_Request Intel Hardware

Solution Request Unix Software
Solution_Request for Hardware
Solution Request Intel Software
Solution Request Other
Test - Please Disregard
Solution_Request for Hardwar
Pre-RFNS: MHMR Exchange Migration
026242-DSHS-Upgrade 3 halFILE servers in data center
Upgrade server memory from 192 MB to 512 MB
Upgrade memory from 256 MB to 512 MB
Upgrade memory from 256 MB to 512 MB
Upgrade server memory from 96 MB to 512 MB
Solution Request Unix Software
Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution Request Other
26387,26388,26389-DSHS-Rational SW
Solution Request Other
Solution Request Other
26403-DSHS-Add'l HW for repurposed app svrs
Additional components needed to create a new Oracle DB Server for TDI
Requesting a Tape Backup Unit to be purchased
Solution Request Intel Software
26461-DSHS-STC-maintenance
RFNS 012: HHS e-Mail  Consolidation Proposal (formerly INC 17492)
On Hold: Solution Request Other
Procure SAN Adapters
26605-DSHS-TCR File Sharing Project
Solution Request Other
Request Tivoli Storage Manager for SAN
Disaster Recovery Test on their new TEAM Application prior to Fall Elections
Solution Request Intel Hardware
Purchase Veritas Cluster Services software for Solaris
Part number - A1283281
Crystal Enterprise license
Memory Request
26726-DSHS-WIC Teradata SAN move
Build TIM/TAM Servers
Request Veritas Volume Manager and Veritas File systems for Solaris 10.
Require one Fiber channel HBA to support the ASU Blackboard project.
Purchase two fiber channel HBA's to support the ASU Blackboard project.
need NIC ordered and installed
Solution Request Intel Software
Solution Request Other
Solution Request Intel Hardware
27075-SOS-Entrust SSL Certs  (wbsp-edge1 & wbsp-edge2)

Pre-RFNS:  Solution Request Mainframe
RFNS tbd: Provide ROM for "hands and feet" support for all HHSC-A locations
RFNS tbd: Solution Request Other
Avocent KVM Apadters
Provide 500GB of disk storage for server sydev1a,syprd1a,syprd1d,sywhs1c
Add'l Memory for AUSIMO117
Solution Request Other
SQL Backtrack license
COLO Proposal - CRQ #23826 - NG Change on Other: Co-Lo (shared) facility
Pre-RFNS: Filenet Services Request
Solution Request Intel Hardware
Other: Performance Issue Intel
Pre-RFNS: Information - Question
Other: Change Configuration Intel
Solution Request Mainframe
Solution Request Other
Purchase new drive.
Solution Request Other
Solution Request Intel Software
Solution_Request - Intel Software
CONSOLIDATION:  Windows 2003 for TVC server
Solution Request Unix Hardware
RFNS 030: e-Mail - Groupwise Gateway for Connection to Exchange
SW Renewal: IPSwitch 7/25/08
Solution Request Other
Solution Request Other
EXPEDITE Solution Request Other
Solution Request Intel Software
SSL certificate purchase
Solution Request Intel Hardware
Operational - Other
Solution Request Unix Hardware
Request agency email address for DBAs at TDCJ
Solution Request Intel Software
Request for memory purchase
Create new Group in Remedy
PRE-RFNS: Unisys Mainframe Performance Enhancement Request
e-Mail:  Pre-RFNS - Exchange 2007 based hosted e-Mail Service
Solution Request Intel Hardware
Memory upgrade to 2 gig
28372-SOS-Entrust SSL Certs (W03WEB)
Solution Request Other
Solution Request Intel Hardware
Purchase and install T3/E3 Clear channel card at PB/Shelton CT
Software Renewal
Pre-RFNS: Sun Backup Solution
SQL Anywhere license

Wireless Control System solution
Solution Request Intel Software
Performance Issue Intel
Solution Request Other
Solution Request Intel Hardware
RFNS 029: Custom Forms Management
Need 3 gb of addtional memory for Utility Server Rudder.
Other: Install Software Other
TYC requires additonal backup drive asap.
Solution Request Intel Hardware
Pending: Solution Request Other
Build PEIMS Servers
Upgrade server orbison
Solution Request Other
Windows 2003 Server Standard licenses
Additional RAM
Pending: Server
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Other
RFNS 035: Solution Request Intel Hardware
cust says that there is a one phone # that once customer call
FY08: Solution Request Intel Software
FY08: Solution Request Unix Software
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
RFNSA: Solution Request Other
Solution Request Window Hardware
Solution Request Other
Remedy Issue
Solution Request Mainframe
Backup Solution
Solution Request Other
Access to 168.44.244.64
Solution Request Unix Hardware
Solution Request Intel Software
Solution Request Other
Remedy Issue
RFNS tbd: Request for Failover Solution
Solution Request Unix Hardware
PreRFNS: Solution Request Other - Peter Sargent working Solution
Solution Request Other
CONSOLIDATION: VMWare Virtual Center, MS Windows and MS SQL to manage VMWare at SADC

Solution Request Unix Software
Solution Request Intel Software
need red hat subscription service for TSLAC and other agencies
30120-SOS-Red Hat 3 Maint+Updates
Business case needed determine CommVault upgrade or TSM
30166-DSHS-ws-ftp
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Backup Hardware for Server Asset 2464741 required for deployment
Solution Request Unix Hardware
FY08 Funds: Solution Request Other
Solution Request Unix Hardware
Need active redhat subscription for server bdmdb01 at DADS
30340 - DIR- 2 MS Term Server (peregrine1)
Solution Request Unix Software
Solution Request Unix Software
Solution Request Unix Software
Solution Request Intel Software
Solution request
Being worked via CRQ 100626
Information - Question
PreRFNS: Information - Question
Solution Request Intel Software
30561-T4T/DSHS-2 power cords
RFS for Backup Solution for DSHS Citrix environment
Solution Request Unix Software
Solution Request Unix Software
Solution Request Other
30622-TCEQ-2-RedHat-licenses
30623-DSHS-Add'l backup capacity needed at Winters DC prior to Transformation
Solution Request Intel Hardware
Solution Request Intel Hardware
REQ31922: Operational - Other
REQ31922: solution to increase the capacity
Solution Request Intel Software
Solution Request Unix Software
COLO cabling request
Solution Request Unix Software
Solution Request Unix Software
Solution Request Unix Software
Allow F5 Network Firepass access
30970-DADS-Cognos Imp Admin licenses
Solution Request Intel Software
Solution Request Unix Software
Hardware Upgrades
Solution Request Other

information request
Install Hardware Other
New group with read-only access to RemedyAR SQL Server instance
2 Modems for FACsys application server
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
31478-DSHS-Entrust SSL Cert
Other: Solution Request Intel Software
Other: Need a Rational / Clear Case PM
Solution Request Unix Software
Solution Request Intel Software
SCON: Windows 2003 Standard License
Solution Request Intel Software
Microsoft Sharepoint Designer License and Meida
Need to rebuild servers
31922-DSHS-TDHSUPPOPRT Vol1 is out of disk space.
Requesting Lan Server
Provide WebSphere Portal Server v6 Environment
Solution Request Other
Solution Request Other
e-Mail:  Sharepoint Test Servers
Increase license capacity for existing license of BMC SQL Backtrack for Sybase on server coyote
Memory Upgrade for AUSMIS35
MS Sharepoint 2007 replacement for Sharepoint 2003
server requirements for the Navarra application
Solution Request Intel Software
CONSOLIDATION: Procure initial Intel hardware for Agencies consolidating into SADC
Solution Request Intel Software
32381-T4T-Storage for DFPS MRS-DataWarehouse
32384-DFPS-Additional storage
Other: Install Software Intel
Chargeback Question
On Hold: SR ticket to deploy hardware to gra
PreRFNS: CS OAG - Child Support Regions Dividing
Install Hardware Unix
Solution Request Intel Software
Solution Request Intel Software
On Hold: Remote Off-Site Media Storage
Solution Request Unix Hardware
Request review of the OAG-AL backup environment
Request to move CRIS Dev and Test servers from ADROC to ADC
Solution Request Intel Hardware
Other: Solution Request Unix Software
REQ31922: Operational - Other
REQ31922: CHPASC2 Running out of space on server
REQ31922: TDHHFL running out of space

REQ31922: TDHBEH2 running out of space
RFNS 041:Tape storage for DFPS at iron mountain.
Hardware and Software Request for new TXDCS Portal project
Solution Request Intel Software
Solution Request Other
SHI Quote 2742766, Carahsoft
Need to order SSL certs
Solution Request Other
Need a detailed report of what is being backed up and when
Solution Request Other
Backup Solution
Purchase QTY (4) 512 MB Dimms for server TXDOT-TYL-Longview
Solution Request Intel Software
RFNS 020: Remote Server Support.  Support for 183 servers at approximately 20 remote locations.
Solution Request Other
Solution_Request Unix Software
Solution_Request for (5) telephone support incidents for JRUN
33576-DADS-Websphere App Svrs
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution request for 5 telephone Support Incidents for JRUN
RFNSA: Solution Request Other
Solution Request Other
Solution Request Intel Software
RFNSA: Solution Request Intel Hardware
New NIC required in TDHSTH-PPART.
RFNS tbd: Chargeback Question
Commvault Support
Symphony Install
Install Hardware Intel
33881-DSHS-PICS SW
Solution Request Intel Hardware
Request to purchse parts for fault tolerance
Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)
Solution Request Unix Hardware
Solution Request Unix Software
SUSE software
License for SQL Backtrack for server coyote needs to be incrreased from 250GB to the next increment
This is a request for (1) File Servers
Solution Request Other
SQL-BackTrack License exceeds it's capacity on sydev1a at OAG-AL ,
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Software

34499-DSHS-Increase licenses (Citrix, MS Term Svcs, Advantage)
Solution Request Intel Software
Solution Request Unix Software
Sol Req - Safe Software FME Implementation
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Unix Software
RFNS 044: Solution Request Other
20 CAT5E cables 15 feet minimum associated with REQ's 32651 & 29567
Solution Request Intel Hardware
Procure JRun Servers v.4
Procure JRun Servers v.4
Solution Request Other
Solution Request Other
Solution Request Other
Pre-RFNS: Have a customer that need notification everytime any back-up fails
Pre-RFNS: Solution Request Other
Solution Request Intel Hardware
Procure Crystal Reports v10.2
Procure Crystal Reports software
Solution Request Unix Software
Solution Request Intel Software
Solution Request Other
COLO: NG Change on Co-Lo (shared) facility
Install Intel Software
On Hold: Solution_Request for TCEQ - Magic Service Desk/BMC Service Desk Express
TSM Licenses for DADS REQ 19847
Solution Request Other
Solution Request Unix Software
Solution Request Other
35435-DSHS-Verify backup solution works for Novell, or change as needed
35518-DSHS-WIC Pub & Media storage
Solution Request Other
RFNS 037: HHSC NT4 Remediation Project
Solution Request Mainframe
Solution_Request Unix Hardware
RFNS 033:  IEE Co-lo
Solution Request Intel Software
Install Cabling for DSHS/CMBHS servers in SADC
Other: Transition support of existing CITRIX Farm at Winters to T4T
Request following equipment to be purchased for fault tolerance
Solution_Request Hardware/ Software for Novell to Microsoft Migration
Solution Request Intel Hardware
e-Mail: BES License
Solution Request Unix Hardware
Solution Request Unix Hardware
Pre-RFNS: CSI Conversion

PreRFNS: CIP Removal
Pre-RFNS : OAG-CS Tape Ops
ACS Quote for Fiber in the Austin Data Center
SilverStream Migration
Solution Request Intel Hardware
RFSNA: Solution Request Intel Hardware
Move Intel
Sungard Higher Education, Luminis Application
Solution Request Other
San Angelo Fiber Quote for REQ 19847
Solution Request Intel Software
Solution Request Intel Hardware
Operational - Other
RFNSA:  Move Venus and Saturn from Cameron Rd to Metro, and move Faxcom2 from Metro to Hobby.
Solution Request Intel Hardware
Spam filtering solution
Move production Tivoli Access Manager environment from Windows to Linux
Install SQL 2005 on server Morgan
Solution Request Intel Hardware
36628:RRC-Memory Upgrade
36671-DSHS-EVVE 4 Month Install Requirement
36671-DSHS-EVVE 4 Month Install Requirement
Solution Request Other
Internal hard drive required for development server
EXPEDITE:  Stand up Sharepoint server site and services
PreRFNS: Add TBPE - Texas Board of Professional Engineers - for print and Mail resource units
RFNS - Testing
Solution Request Unix Software
COLO: new NG Co-lo Equipment in San Angelo
Solution Request Intel Software
Solution Request Other
Solution Request Mainframe
Solution Request Intel Software
Solution Request Intel Hardware
Allocate 2GB of addt'l memory to ausim906 and ausim910
Create & deploy a temporary VM for the WORx application
Solution Request Intel Hardware
COLO: NG Change on Co-Lo (shared) facility
e-Mail: Blackberry server replacement
Need a P8 version 4.0 environment (with the latest patches) created.
REQ# 26696 - DADS - Remaining Business Objects Enterprise Reporting licenses qty 40
Solution Request Other
Need gigbit card for backups
RFNSA: Solution Request Other
Token Ring to Ethernet migration in the LAN LAB
RFNS 016: Unisys MF
Install Software Intel

Correct Intel system gaps highlighted in yellow in the attached spreadsheet.
Solution Request Intel Hardware
correct Novell system gaps highlighted in yellow in attached srpeadsheet
correct unix system gaps highlighted in yellow in the attached spreadsheet
Remedy: Solution_Request
Solution Request Other
Renewal for VeriSign cert for SFTP.HHS.STATE.TX.US
Solution Request Other
ARIES report & database production servers
Solution Request Intel Hardware
RFNSA: Solution Request Other
RFNSA: Solution Request Other
Solution Request Other
Remedy Project: Allow workflow between Team for Texas and agencies in Remedy.
Solution Request Unix Software
Solution Request Unix Hardware
Oracle Database Export for Twogether
Solution Request Intel Software
Solution Request Intel Hardware
Please create Windows based VM
Need 25 more CAT5E Cables  Thirteen 25 Foot Cables  Twelve 15 Foot Cable
Purchase KVM tray and switch
COLO - CRQ 37075 installing power whips for NGCRQ 37075 installing power whips for NG
Solution Request Mainframe
Solution Request Other
SW Renewal: Websphere
ASu Exchange Certificates required
Requesting Larger HardDrives for Server: FSSPTF1S
Solution Request Intel Software
Solution Request Unix Hardware
HBA Adapter for REQ#26729
Solution Request Other
COLO: RFNS IEE Co-location proposal for Dev/Test Environment
Solution Request Other
Solution Request Other
Solution Request Other
Reinstall servers Orion, DNS and DNSBK
TDI Sharepoint Implementation in SADC
New hard drive for TXDOT-SAT-HONDO
7 HBA Cards for ADC (2) & SDC (5) for REQ 19847 COGNOS
Replacement KVM Connectors for REQ 19847 DADS
TXDOT-LRD1.  Add 144GB disk to the array.
ADC Copper & Fiber Quote for REQ 19847
IBM has agreed to purchase 13 seats of Copernic software for OAG-AL Tyler Office
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Other

Solution Request Other
Solution Request Other
Solution Request Other
Renew of my GoToMyPC account.
Solution Request Other
Solution Request Other
Request DEV environment for the GPS Web Application
Solution Request Intel Software
TXDOT-DAL-WAXAHACHIE - Add Disk Space
Solution Request Intel Software
COLO: Solution Request Other
Solution Request Intel Software
Solution Request Mainframe
RFNSA: Solution Request Other
Server OS Upgrade
Implement backups on 8 remote TPWD servers
Solution Request Mainframe
RFNSA: Solution Request Intel Hardware
Solution Request Intel Hardware
Other: Solution Request Intel Software
Replace Hard Drives
Solution Request Intel Software
Solution Request Other
Servers at the DIR-A's Sam Houston Building loc are requesting Tape management and storage support
Solution Request Other
Solution Request Other
RFNS 043: Solution Request Other
Solution_Request
Need additional 2 drives at 3 sites for TxDOT (total 6 drives)
Solution Request Other
Solution Request Other
Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.
Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.
Solution Request Other
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Request to have ID Created.
Connect to SADC CJIS SAN
Solution Request Intel Hardware
Solution Request Intel Hardware
39383-T4T/DIR-E- Need 1 VM's with Windows 2003 Standard license
Solution Request Other
csnb25:-> Library is down
Solution Request Other
Procure 4 x 4GB sticks for AUSIMO221 & AUSIMO806

Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Intel Software
Need to order some re-writable optical disks
Need a larger tape drive for txdot-phr-mtp-mcallen.  The current 20 GB tape drive is not sufficient.
SSL Cert for TRS REQ25056 / CRQ22830
Citrix Transition from DSHS to TfT
Transition DBA Support Work Effort to TfT
Request for Access to TDLR
Server damanged by hurricane.  FSHVBF1H
Server damanged by hurricane.  FSHVBF1H
Blazent Infrastructure
Solution Request Intel Hardware
Solution Request Intel Hardware
ACS Services for ADC
Solution Request Unix Software
Performance Issue Intel
RFNS 039D: Create a back up solution for server CBSP41
Solution Request Other
Software: EMC PowerPath Multipathing
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Addt'l Procurement for HHSC-E Citrix Environment
Install Software Intel
Solution Request Intel Hardware
Install Software Intel
Install Software Intel
RFNSA: Solution Request Other
Consolidation order for TDI
Solution Request Intel Hardware
Solution Request Mainframe
Hardware Asset Update
Remedy: Solution Request Other
RFNS 51: Solution Request Other
Need two secure certificates  for two extranet sharepoint sites.
Novell License
Solution Request Unix Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Hardware
SAS Production Server at SADC
On Hold: Request the purchase of an addl 8 gigabytes of RAM for the SiteManager Citrix server.
Solution Request Unix Software
Request purchase of network interface card
Solution Request Intel Hardware

Requesting a new (unlimited) license for a HELIX server and 1 year of support to go with it.
Operational - Allocate Space
DNS services at the Austin Data Center.
Requesting solution to speed up adding multiple configuration items to a remedy ticket.
Create/Update Cabinet Elevation Diagrams & Space Assignments for REQ 39078, Cabinet Vb5
TXDOT-SAT-UVALDE - Add Disk Space
Procure NetBackup client for TDAPROD-DC01 in San Angelo (legacy)
Solution Request Other
RFNS 017B: Solution Request Other
Solution Request Other
SWR WCMS Project - Procure 3 IBM x3850 M2 servers and build 6 VMs on each host
Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)
Other: Solution Request Unix Software
Solution Request Unix Hardware
Create a new VM Windows instance
C Compiler Needed for CMBHS Oracle RAC install
ADC Copper & Fiber Quote for REQ 39078
Purchase SSH add-on for the Hummingbird Exceed product we already have.
Request for Data Cabling to support the installation of a server for REQ36096
Solution Request Mainframe
RFNS 045: Solution Request Other
2 MS 2003 SP1 64Bit R2 OS
Install PGP encryption software for TCR (Secure) File Sharing project
Oracle Licenses Needed by 12/28/2008.
Solution Request Intel Software
Need to resize the ADC Citrix environment
Windows 2003 64 Bit
4 SUN Power Cords to connect to Great Lakes racks for two REQs (related)
Need quote/purchase of fiber optic cable at ADC
AIX C Compiler for Oracle installation
Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution_Request Other
Add additional Processor and change memory to 4gig.
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
COLO: Solution Request Other
Solution Request Intel Hardware
Need to Allocate Space
Solution Request Intel Software
Upgrade server DSHSKIDSRDV to SQL 2005
Solution Request Other
Upgrade LTO1 tape drives to LTO2
Solution Request Other

need MS 2003 Enterprise Edition
Solution Request Intel Hardware
Purchase Fiber and Copper Services from Elite Solution
Backup Failure
PreRFNS: TxDOT Implement web services interface into Remedy Change Management.
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Unix Software
Operational - Other
Solution Request Other
EOY: Solution Request Intel Hardware
EOY: Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution Request UNIX Hardware -- AIX
Purchase TSM, SUN Cables and Volume Manager in Support of REQ29874
Cables in support of REQ27937, current cable not compatible with great lakes rack
Install Hardware Unix
Solution Request Unix Hardware
Solution Request Mainframe
PreRFNS: Solution Request Mainframe
Purchase License For XStart Application
EOY: Solution Request Intel Software
Purchase Fiber and Copper Services from Elite Solutions
Solution_Request Intel Hardware FAXCOM - need 4/1/08.
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
HBA Adapter for SUN Servers for REQ#34611
Solution Request Intel Hardware
Solution Request Intel Hardware
Post implamentation test for  CRQ000000043286
TKIDS Oracle DB migration
New DADS servers need backups
Solution Request Other
On Hold: Fiber Channel HBA for msBOprd3A
request elevation diagram for REQ 28857/36132
rack and stack one server for 28857/36132
TXDOT-LFK-NACOGDOCHES - Add Disk Space
TXDOT-LBB1.  Add 144GB disk to the array.
TXDOT-LBB-LITTLEFIELD - Add Disk Space
TXDOT-LBB-PLAINVIEW - Add Disk Space
Solution Request Intel Software

Additional Citrix capacity
RFNSA: Solution Request Other
Solution Request Other
Solution Request Intel Software
ADC - REQ to cover ACS Dataline cable install related to REQ19593
Solution Request Other
Request quote for fiber cabling services from Elite Solutions for TIM/TAM at SADC
SDC - REQ to cover Elite Solutions fiber cable install related to REQ19593
Solution Request Intel Software
Solution Request Intel Software
Need fiber cabling for DFPS server Leo and SAN unit EMC1
Request for Lenovo Wide Monitors
TDHLAB - Install Software
Change Configuration Intel
RFNS 017B: Solution Request Other
Solution Request Unix Software
Solution Request Intel Software
Install Hardware Unix
Solution Request Intel Software
SDC Fiber Cabling related to ARWOT
Purchase QTY (6) 512 MB Dimms for server TXDOT-FTW-SAGMO
RFNSA: Critical Back Up Solution
Solution Request Unix Hardware
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
Procure ArcServe Clients for new Solaris server TDAPROD_09 and <Name TBD> Windows Server in Austin
20 Symantec Backup Exec System Recovery Server Edition
Solution Request Unix Hardware
Fiber Cable for ADC Servers related to REQ29145
Install Software Intel
Solution Request Intel Software
Solution Request Intel Hardware
Other: Solution Request Other
Solution Request Intel Software
Purchase QTY (12) 512 MB Dimms
ADC Copper/Fiber Quote for REQ 40921
Solution Request Other
COLO - Additional Cable for 36775
P-Synch request (1000 end user licenses)
Solution Request Intel Software
Citrix Request - Add 60 users
Blackberry CALs (40) Request
KVM Dongles SDC
Solution Request Other
Upgrade LTO1 tape drives to LTO2
Pre-RFNS: Media Handling Request

Solution Request Unix Hardware
Solution Request Other
Request to add space to current HP EVA SAN @ Winters data center
Solution Request Unix Software
SSL Cert Request
DSHS CITRIX Transformation to the ADC.
Solution Request Unix Software
Solution Request Intel Software
Purchase 2 - 36GB and 12 - 72GB drives for TXDOT Proliant ML370 G2 servers
Upgrade to SQL 2005 for Texas-Wide Integrated Client Encounter System (TWICES) program
Entrust "wildcard" SSL certificates for REQ#33130
TXDOT-SAT-SEGUIN - Add Disk Space
Pending: Solution Request Intel Hardware
Pending: Solution Request Intel Hardware
Install Hardware Other
Upgrade SyncSort support to 24x7
SDC Copper/Fiber Quote for REQ 40921
EXPEDITED: 3 additional sets of Rack Rails for REQ# 19537 - TPWD - email Solution
Install Hardware Intel
Install Hardware Intel
Solution Request Other
Additional Bigfix Professional Services
Solution Request Intel Hardware
Solution Request Other
Centralized backup system CSNT011
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Hardware
RFNS 046: Solution Request Other
Solution Request Unix Hardware
Solution Request Intel Hardware
PreFRNS: Solution Request Other
PreRFNS: Solution Request Other Related to RFNS-026B
MacKinney Spy Renewal
MacKinney Hotprint Renewal
MacKinney QEDIT renewal
MacKinney Batch to CICS
Backup Licenses for Winters project - 19473 - Pls Assign To Andrew Ball
Add RAM
Add RAM
Solution Request Intel Hardware
Solution Request Other
URGENT - Need additional space added to IMAGESRV
Build 3 physical servers at ADC
Related to REQ19865 & 19866.  Order four Windows OS - TfT cost
Request two EnTrust SSL Certs
Solution Request Intel Software

Solution Request Intel Software
Solution Request Intel Software
Request to order two (2) VMWare ESX licenses
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Install Hardware Intel - Memory
Install Hardware Intel
Solution Request Unix Software
Cabling/labor required to move blade from AX47 to AX44-Part of Disentanglement Project
Solution Request Unix Software
Install Hardware Intel
Consolidation HW order for TABC
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Hardware Upgrade
Elite Solutions Labor to Resolve Fiber Issue
Install Windows 2005 SQL Server Enterprise Edition.
Elite Solutions Work Related to 19865 & 19866.
Solution Request Intel Software
5 CALS for Windows Server 2003 for REQ# 42384
Additional Infrastructure Software for REQ19596
Solution Request Intel Hardware
Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Software
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Software
Microsoft SQL Server 2005 Standard
Purchase QTY (10) 512 MB DIMMs
Solution Request Intel Software
TVC DR Hardware order
Solution Request Intel Software
Pre-RFNS: Ethernet migration
Other: Request for Project Management
Solution Request Intel Software
ActivePDF Install
Solution Request Other
Solution Request Intel Hardware
RFNSA: Websphere MQ V5 Ext, Spt
Solution Request Intel Hardware
Solution Request Other

Solution Request Other
PO request for Elite fiber work
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Intel Software
Migration
Server Move
New Server Add
Solution Request Other
Add Hard Drive
Windows 2008 Std. edition
Please connect the TDCJ Austin Email server to the CJIS SAN allotment at the SADC
Replace Hard Drives
Software purchase
Build 6 TIM/TAM production server instances
Add a Hard Drive
PreRFNS: Schema Exports
RFNSA: Solution Request Unix Software
Solution Request Other
Solution Request Other
Install Hardware Unix
Add Hard Drives
Install Hardware Intel
Solution Request Other
Solution Request Other
Solution Request Other
Change Configuration Intel
Solution Request Other
Solution Request Intel Software
SADC operations in need of new workstations
Request for Services; Secured File Transfer Solution
Request for Services; Secured File Transfer Solution HHSC IBM (mh-mr) mainframe
COLO - NG Change on COLO
EXPEDITE:  Solution Request Other
Add a Hard Drive
Solution Request Intel Hardware
Solution Request Intel Hardware
Purchase Dial call-back unit for Shelton CT DR equipment
Solution Request Other
Install Hardware Intel
Solution Request Other
Electrical quote
Procure 8 SQL 2005 per processor licenses with SA for 4 servers, ea with 2 processors (wgisdev, ...)
Solution Request Intel Software
Other: Solution Request Other
Add Hard Drive
Add Hard Drive

Solution Request Intel Software
Solution Request Other
Add Hard Drive
Solution Request Intel Hardware
Purchase and install rails on CAPTAINJOHN server
Solution Request Unix Software
PreRFNS: Request to capture state asset number into the cmdb.
Need add'l memory/disks for impactmb3 & impactmb4
Upgrade classd memory & drives
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Add RAM Modules
Solution Request Other
Replace hcfdc02.  Upgrade to Windows 2003.
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
Hardware Monitoring Fact Gathering
ADC Copper/Fiber patch cords, request for new SBCWEB PEIMS server - TEA
TPWD Critical Server Back up Solution
Solution Request Intel Software
Solution Request Other
Tivoli Workload Scheduler licensing
Solution Request Intel Software
Solution Request Intel Software
Solution Request Other
Media Management
RFNS 039C:  Remote Backup Solution
RFNS 039C:  Austin Metro Backup Solution
Datacap VSCAN 7.5 Software Purchase
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Unix Software
Purchase new memory for Server TexasNP
Install Software Intel
EOFY: Solution Request Intel Hardware
Solution Request Intel Software
On Hold: Migrate the Sharepoint server to use a SQL 2005 backend

Oracle application server logs - Purge
Need access to ASU servers
Elite Solutions Work Related to REQ42571
TSM software for LAN-FREE use
HW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Mainframe
Solution Request Other
Solution Request Other
Solution for Phase 2 of REQ 32005
Solution Request Intel Hardware
ACS Dataline for ADC Copper & Fiber Cabling
SDC Elite Solutions Fiber Request
Solution Request Intel Software
RFNSA: Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Purchase Addional RAM Modules
Need HBA Cards
Cisco Advance Services
Solution Request Other
intel o/s
Purchase Additional RAM Modules
Solution Request Intel Hardware
KVM for ADC rack BBa7
SW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.
Solution Request Unix Software
Solution Request Intel Hardware
NewSite: Opening new office in Rio Grand City, Tx
Solution Request Intel Software
test
OS Remediation (Solaris 8 - Solaris 10)
OS Remediation (Solaris 8 - Solaris 10)
OS Remediation (Solaris 8 - Solaris 10)
NewSite: Solution Request Intel Hardware
RFNS 039tbd: Backup space is approaching equipment limitations.....
RFNS 39A: Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware, Synergy
Solution Request Intel Hardware

Solution Request Other
ACS Copper Cabling at ADC - Additional
Add a Hard Drive
ADC Copper/Fiber Quote for REQ 40295
Rational tools upgrade
Rational tools upgrade
Rational tools upgrade
DSHS AdsDevNTV Upgrade
Add an SSL certificate to IIS on box AduIISDev
RFNS-039A Phase II Non-Critical Server Backup for TEA
SAN quote needed for TxDOT - Req 50050
Solution Request Other
Add Hard Drives
EXPEDITE:  Provide a Solution for reconfiguring the Solaris servers
Solution Request Intel Software
Solution_Request
Solution Request Intel Hardware
TSM Licenses required for REQ36132 SBECWEB/PEIMS TEA
Pre-RFNS Workstation Backup Solution
Solution Request Other
LogMeIn Professional for SOS Novell
Purchase DRACs for SOS Novell servers
License and Media for 2008 Enterprise
SDC Copper/Fiber Quote for REQ 40295
Solution Request Other
Solution Request Intel Hardware
SCON - for TDI - Windows 2003 R2 sp2 (64 bit)
Emergency space request for primary reporting server
Solution Request Intel Hardware
one wildcard certificate
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Procurement request for cables
COLO cabling for HHSC IEE outlined in CRQ 50473
ADC Copper/Fiber Quote for REQ 40295 & 38416
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Procure memory and an OS license for NTDCW001
Solution Request Mainframe
Replace Hard Drives
Request for Elite Solutions measurement for Copper/Fiber Cabling
Solution Request Intel Software
COLO - 2 Power Whips for NG IEE HHSC EMC Cabinet Expansion
WAAS Device order for TDI

Solution Request Intel Software
Solution Request Other
Solution Request Intel Hardware
Solution Request Mainframe
Solution Request Mainframe
Solution Request Unix Software
Solution Request Intel Hardware
RFNS 39B Phase 2 Backup Remediation for HHSC-A
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
COLO: Solution Request Other
EOFY09: Solution Request Intel Hardware
P570 and associated I/O drawers need to be racked and stacked
Rack and Stack of new P570 for the new ITUAM environment
Install Hardware Intel
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Other
Windows server 2003 R2 sp2 (32 & 64 bit) License
2G memory
Purchase Hard Drives
RFNS 49: Request for Solution to provide Cognos system administrator resources
Purchase Additional RAM Modules
TFT Request - Disk space for Project Office TOPS account tool
Solution Request Other
Solution Request Unix Software
Remedy: Solution Request Other
SQL Server needed for Sharepoint implementation
Size and procure the appropriate number of USB flash drives to backup Intel servers listed below
We need a SynSort license for a new server
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
NG Change on Co-Lo (shared) facility
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
New Site: Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Other
Phone queue quote for the command center
Solution Request Other
Solution Request Intel Hardware
Redundancy for 211
Solution Request Intel Software

Order for Network and Avocent cables
SW: REVEAL ENTERPRISE 7.1 - Need by 5/15/09
RFNSA: Solution Request Intel Hardware
Equipment request for Dallas
Equipment Request
Solution Request Unix Software
RFNS-054: Solution Request Mainframe
Solution Request Other
Solution_Request Intel Hardware
Team 4 Texas SCON HW order
Solution Request Other
Solution Request Other
Purchase Additional RAM Modules
Order TSM Client License
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution_Request Hardware
Web Server Redundancy Solution
Solution Request Intel Hardware
Solution Request Intel Hardware
EOFY: Solution Request Intel Hardware
Pandemic Influenza Project - physical servers
Solution Request Intel Hardware
Solution Request Unix Software
Solution_Request Intel Hardware
Shareplex License Upgrade for SOS TEAM at the ADC
Team 4 Texas SCON HW order
Solution Request Mainframe
Upgrade Support from 8-5 M-F support to 24x7
Solution Request Unix Software
Need enterprise sendmail solution for ADC for outbound mai
NG Change on Co-Lo (shared) facility
EOFY09: Solution Request Unix Software
Move 2 servers from TDI to TABC
Relocate 2 servers at TDI to TABC
Relocate 2 servers from TDI to TABC
Solution Request Other
Purchase SSL certifcate for TexasNP located at ADC
Solution Request Intel Software
Router for CMBHS Project
Solution Request Intel Software
RFNS 39 (E) TxDot Phase 2 Backup
Solution Request Other
EOFY: Solution Request Intel Hardware
Update DSHSPHPF to Win 2008 for encryption of data-at-rest uses Windows Encrypting File System (EFS)
Bigfix Training
ADC - REQ to cover ACS Dataline cable install related to REQ 36460

Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Software
RFNS TEA 52 Filenet Upgrade
ASU Luminis Server Fiber
NG Change on Co-Lo (shared) facility
EOFY09: Solution Request Intel Hardware
EOFY09: Solution Request Intel Hardware
OS License order for THECB server remediation
Team 4 Texas SCON HW order
WAAS Device order for TABC
Solution_Request Server Backup Unit
Solution Request Intel Software
EOFY: Solution Request Intel Hardware
Add Hard Drive
Solution Request Other
DADS CFO REQ for Microsoft Office Sharepoint Server 2007
Install Hardware Intel
Obtain and install two DVD burners for ADC UNIX servers
iSCSI capable NAS
Move TDA SNAPS application completely off of HHS Identity & Access Mgt (IAM).
PreRFNS: Solution Request Other
Solution Request Intel Software
Request for 300gb+ external tape drive
Solution Request Unix Software
Procure the licensing needed for IBM Tivoli Directory Server
pre-RFNS - CoLo Agreement to move into ADC
Solution Request Intel Software
Solution Request Other
Additional ISS parts for install
ADC - REQ to cover ACS Dataline cable install
ADC - REQ to cover ACS Dataline cable install
NAS Replacement
Request for ACS Dataline solution measurement for copper & fiber cables
Hardware Failure Intel
Migrate iPlanet to Apache HTTP Server on transformation hardware for application remediation
Migrate to Apache TomCat v5.5.x from Weblogic on transformation hardware for app remediation/rewrite
Solution Request Mainframe
TEC Event - DSHSLTAPDBWN03.DSHS.STATE.TX.US
Pre-RFNS: Solution Request Intel Software
Solution Request Unix Software
Solution Request Unix Software
Microsoft Windows Server 2003 Enterprise Edition 32-bit.
Remedy Support - Solution Request
OAG-AL cabling to new server by Elite in SDC
Purchase Additional RAM Modules
Add a Hard Drive

New Blackberry license
New SSL
Solution Request Other
EOFY: Solution Request Unix Software
EOFY09: Solution Request Unix Hardware
EOFY09: Solution Request Unix Software
EOFY09: Solution Request Unix Hardware
EOFY09: Solution Request Unix Hardware
EOFY09: Solution Request Unix Software
Need to move to Websense email filtering from SurfControl
RFNSA: Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
RFNSA: TEA Cognos Configuration Services
Build server for PracticePartner to be located at Rio Grande State Center / South Texas Hospital
JULY 2009 INTEL HW order for ADC
EOFY09: Solution Request Other
JULY 2009 INTEL HW order for SDC
EOFY09: Solution Request Other
Solution Request Other
Operational - Backup Schedule Change
Solution Request Intel Software
EOFY: Solution Request Intel Software
EOFY: Solution Request Intel Software
TDCJ needs integrated Active Directory domain
Procurement of Racks, 2 at SDC and 5 at ADC for RFNS017B
procurement of KVM, 1 at SDC and 1 at ADC. for RFNS 017B:
This REQ is for the procurement of software approved under REQ#19121: TxEBT project
Storagetek L180  Tape drive is LTO2 (Ultrium)
Windows Server Standard 2003 R2 32-bit/x64 license for PUC utility servers
Windows Server Standard 2003 R2 32-bit/x64 license for TABC utility servers
Solution Request Other
Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement
Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement
Solution Request Intel Software
EOFY: Solution Request Intel Software
Solution Request Intel Hardware - Utility Servers
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Other
EOFY09: Solution Request Intel Hardware
EOFY09: Solution Request Intel Software
EOFY09: Solution Request Intel Hardware
Solution Request Intel Software

Solution Request Other
EOFY09: Solution Request Other
EOFY09: Solution Request Intel Software
EOFY09: Solution Request Other
EOFY09: Solution Request Intel Hardware
Need a Novel account created for TPC
Request a legitamate telkeconference phione set up in the ADC presentation center
Solution Request Unix Software
EOFY09 - Solution Request Intel Hardware
EOFY09 - Solution Request Intel Hardware
EOFY09 RFNSA: Solution Request Other
Solution Request Intel Software
EOFY09: Solution Request Other
EOFY09: Solution Request Unix Software
Operational - Other
Need OS and TSM ordered
Build 2 PGP Server Instances
Solution Request Other
test
PreRFNS: OAG FileNet
Need 60 Cisco VPN licenses for accessing the DIR-TXO environment
Focus: Solution Request Intel Hardware
EOFY09: Solution Request Other
EOFY09 RFNSA: Solution Request Other
EOFY09: Solution Request Other
EOFY09 RFNSA: Solution Request Other
EOFY09: Solution Request Other
EOFY09: Solution Request Other
test
Solution Request Intel Software
Solution Request Other
test
New VRF for DSHS
Solution Request Other
Need fiber connections for server DRACO to EMC1 SAN unit
Solution Request Other
EOFY09:  Solution Request Unix Software
Add allocated memory to ADC instance TDILDAPDBWN01 hosted on APINVHVM32
T4T Intergrated Test Lab HW Order
Build (3) x3850 M2's, (1) T5240, & (1) P550 for IBM Intergrated Test Lab
WAAS Device order for DARS
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Other
Inventory two systems
Solution Request Intel Hardware
Solution Request Other

TDI WAAS order 2
PUC WAAS device
RFNS tbd: Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Software
JULY 2009 INTEL HW order (B) for ADC
JULY 2009 P-series HW order for ADC
JULY 2009 Solaris HW order for ADC
JULY 2009 Solaris HW order for SDC
JULY 2009 INTEL HW order (B) for SDC
August 2009 Solaris HW order for ADC
August 2009 P-series HW order for ADC
AUGUST 2009 INTEL HW order for ADC
Solution Request Other
Solution Request Intel Hardware
Need VM instance created
Migrate RightFax server to version 9.3 on DARS0RFAX from REH0RFAX
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Fiber Patch Cabling
Purchase Hard Drives
Hardware request - Memory
Solution Request Intel Hardware
Solution Request Intel Hardware
Expand disk space on Town server to 120 gigabytes.
Solution Request Unix Software
Solution Request Other
Need to procure Exchange 2003 server license for MXWeb server
Change Database Other
Solution Request Unix Software
EOFY09  Cognos 8 Business Intelligence
Purchase additional RAM to bring server to 6GB
Duplicate of REQ# 55265
Request for procurement of 2 MS Access 2003 SP2 licenses for use by the TFT Transformation Team
Solution Request Intel Software
NG Change on Co-Lo (shared) facility
NG Change on Co-Lo (shared) facility
NG Change on Co-Lo (shared) facility
NG Change on Co-Lo (shared) facility
DCS JULY storage expansion
Solution Request Intel Hardware
Anixter SFP's and fiber jumpers
SIW - System Information for Windows
Solution Request Intel Software

FACSYS License
Solution Request Other
Elite Solutions Install fiber in rack
EOFY09:  Solution Request Intel Software
Procure  / purchase DB2 V9.5 workgroup server (WSE) for TxDOT
Solution Request Intel Software
System Upgrade, Saavik
RFNS-056A VPN (RAS) Solution
Solution Request Other
Solution Request Unix Software
Solution Request Mainframe
Need Dell/EMC support to finish SAN upgrade
New Site: Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Intel Hardware
RFNS 029: Custom Forms Management
Solution Request Other
EOFY: Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Unix Software
RFNS tbd: Cable request for TDA for DIR Crossover solution between legacy and transformation network
PreRFNS: New Remedy Enhancement
Hardware order
Cables for new server in San Angelo
Upgrade ImpactMB1 & 2
Solution Request Unix Software
Solution Request Other
Solution Request Mainframe
need intel platform VM to house Business Office Dispute db
HHSC 3 New Cabinets: NG Change on Co-Lo (shared) facility
Solution_Request Intel Hardware
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
EOFY: Solution Request Intel Hardware
WIC Server Transformation
Solution Request Other
GWArchive Messaging Architects Application Installation Professional Services
Solution Request Other
(1) ISA 2006 X64 standard licenses
Solution Request Intel Hardware
Solution Request Other
Solution Request Mainframe
Solution Request Mainframe

Solution Request Intel Hardware -webpd1 & webpd2
(6) Windows server 2003 R2 sp2 (32 & 64 bit) STD License
Solution Request Other
(1) Linux Red Hat v5 OS License
Request purchase of hard drive
McPats environment request
Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
COLO - HHSC / IEE Northrop Grumman Request
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Software
Project: HHSC AD Domain Migrations/Remediations/Clean-Up
Storage Needed on DARS Solaris Server Chanel to handle TSM installation/deployment.
Solution Request Mainframe
Solution_Request Unix Software
Main Frame Team to procure (2) Windows OS licenses to stand up 2 servers
Solution Request Intel Software
Solution Request Intel Software
Request purchase of ARCserve License/support
Solution Request Other
Solution Request Other
(2) Windows server 2003 R2 sp2 (32 & 64 bit) STD License
(1) ISA 2006 X64 standard licenses
(12) Windows server 2003 R2 sp2 (32 & 64 bit) STD License
Solution Request Other
TDCJ Update to Mainframe Excludes based on previous semi annual review
Solution Request Intel Hardware
Solution Request Intel Hardware
Hardware Request - Other
Solution Request Intel Software
Solution Request Unix Software
TxDCS TSM Servers
Solution Request Mainframe
Solution Request Mainframe
EOFY: Purchase/Install NIKE RAID 1 disk array for HP3000 (see attachments)
Solution Request Mainframe
KVM cables
Procure 6 SQL 2005 per processor licenses with SA for 3 servers, ea with 2 processors (haby, ..)
AUGUST 2009 INTEL HW order (B) for ADC
AUGUST 2009 INTEL HW order (B) for SDC
NG Change on Co-Lo (shared) facility
Solution Request Other
Server out of space

Solution Request Other
DR: Price for DR Priority change on Applications
Solution Request Unix Software
Add a virtual instance to support a utility server for TES to provide a GUI for Omegamon.
Solution Request Unix Hardware
Implement IBM Director for system management and monitoring of ADC/SDC systems
Solution Request Mainframe
AIX host Memory and RAM upgrades
AIX host Memory and RAM upgrades
Solution Request Other
Need Backup Exec license for Linux server
TXDOT-SJT1 is in need of additional hard disk space..
Solution Request Intel Software
Solution Request Other
Solution Request Unix Software
Solution Request Unix Software
Solution Request Other
Upgrade 7 ISAS Wintel Servers from 32bit to 64bit
Solution Request Other
ADC & SDC: SAN Cabling & Service for EBT Project
Hardware request
(4) Linux Red Hat v5 OS License
Hardware request - Memory
Solution Request Mainframe
(3) Windows server 2003 R2 sp2 (32 & 64 bit) STD Licenses  (3) MS SQL 2000 Std Licenses
Solution Request Unix Hardware
Database Software Request - Midrange
Cables for EFT Project
Cables for EFT Project
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Software
Build 4 Ektron server instances
Solution Request Other
Operational - Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Need memory added to backu servers DSHSBU05W, DSHSBU07W and DSHSBU13W
Please increase the F drive diskspace by 10% DARS0FS03.DARS.TXNET.STATE.TX.US
Procure Tivoli Data Protection for Databases for a windows machine with 2 processors
Svr Refresh - ARIES-TEST-RS server build
Svr Refresh - ARIES-PROD-RS server build
Solution Request Intel Software
Hardware Request - Unix
Solution Request Other
Solution Request Other

This is an expedited request for Cards for 3 servers for the EBT Project.
Solution Request Mainframe
Hardware Upgrade
Request to add space to current HP EVA SAN @ Winters data center
EOFY: Solution Request Other
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Intel Hardware
Solution Request Other
SCON - Microsoft SQL Server 2008 Developer Media (2)
SCON - Portlock Storage Manager License
SCON - Portlock Storage Manager License
Solution Request Other
Solution Request Intel Software
Solution_Request Other
Solution Request Intel Hardware
Solution Request Other
Requesting replacement of broken VISARA 1783 unit at San Angelo Data Center.
Solution_Request Intel Hardware
RFNSA: Solution Request Other
Solution Request Unix Hardware
Solution Request Intel Software
Implement REQ#32992 - Build replacement server for qrs on spinvhvm28
Solution_Request Intel Hardware
COLO - HHSC IEE: Place 3 net new cabinets - Network cabling
COLO - HHSC IEE: Place 3 net new cabinets on floor - Power Installation
Operational - Informational / Provide Information to TfT
Solution Request Other
Two new Server instances needed to facilitate the Monitoring by Unisys of the EBT LAN Environment at
Solution Request Intel Hardware
Pre-RFNS:  Request for Dedicated Project Manager
Solution Request Intel Software
Solution Request Intel Software - SQL 2008
Solution Request Intel Software
NG Change on Co-Lo (shared) facility
SCON - server lift and shift shipping
Reqest for Project Managment for TWS deployment
PLEASE CREATE PO for Bocada Software Support Licenses
PLEASE CREATE PO for Bocada Software Support Licenses
Must obrain Tivoli Storage Managerr license from Circuit City licenses.
SCON - (2) 2 port fiber HBA ports
Solution Request Other
Need Solaris 8 Vintage Software Support
Licenses for THECB
Solution Request Intel - CPU New Venus
Solution Request Unix Hardware
RFNS-063 HHSC Dorado

Solution Request Other
Solution Request Other
Solution Request Other
Operational - Informational / Request Information from TfT
Solution Request Intel Software
Solution Request Unix Software
Solution Request Unix Software
DSHS WCMS Project - Patch Cabling Quote
SCON Solaris T5440 host system memory upgrade
Solution Request Other
SCON- Solaris Host System Power cords
Solution Request Other
Solution Request Other
Need two servers for DBA software and testing
ADC WCSM ACS Labor Quote Patch Cabling
Monthly Password Reset for the OAG-CS Mainframe FTP to the Comptroller Mainframe.
Solution Request Other
This is a related REQ to REQ52327: Procure memory and an OS license for NTDCW001.
Solution Request Intel Hardware
Solution Request Mainframe
Unix Software Request
SCON - Portlock Storage Manager License
WAAS Device order for TDA
SCON - Copper Patch cabling
Request purchase of ARCserve License/support
Solution Request Intel Software
Need P.O. to authorize network cable installation for OAG-CS T2 Server at ADC
RFNS: Solution Request Intel Software
Solution_Request Other: OAS Upgrade
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
COLO: Requesting (2) diverse Nema L6-20 220V receptacles and (2) diverse Nema L5-20 110V receptacle
RFNS-056A: Solution_Request Intel Hardware
2 ea Windows 2003 Server NOT R2 for WCMS
TXDOT-SAT-PLEASANTON - Need to add hdd space to server to correct hdd not rebuilding
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution_Request Other
#6 TCEQ Priority Database Software Request - Midrange
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Software
SCON - Copper Patch cabling

RFNS-026B: Solution Request Other
Request to cable Server - Copper and Fiber
DCS October Storage expansion
Solution Request Intel Software
COLO: SOS at SDC
Solution Request Intel Software
need Access for a developer to provide assistance in deploying a Dispute DB conversion to SQL
Solution Request Intel Hardware
Remedy 7.5 Transition Project
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Procure agent license for TDP to be used for DADS server ASIMG02
RFNS 032 : Solution Request Mainframe
NEW VM INSTANCE FOR DATA WAREHOUSE - VM Instance should to TDLRLPAPDBWN01
Solution Request Other
ITL Storage equipment
RFNS-061: Solution Request Mainframe
Solution Request Intel Hardware
Svr Refresh - Cancer Registry servers
Solution Request Unix Software
Solution Request Unix Software
RFNS-064: Solution Request Other
Novell Agent needs to be installed on Windows server
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Other
ITL Network BOM
ITL Network BOM
ITL Network BOM
Operational - Other
Solution Request Other
Solution Request Intel Software
Build 6 TIM/TAM server instances - 3 prod and 3 test
Solution Request Other
Hardware Request - Unix
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Intel Software
Solution Request Intel Software
Request for licenses
Item missed 1 foot 18AWG power cord extension RFNS 017B: Solution Request Server for TxEBT project:
10ft 250V 14 AWG Power Cord Extension Server for TxEBT project
Solution Request Other
Request for price quote
Hardware Request - Novell

Solution Request Other
RFNS-070 SAN Solution: SAN Architect Review,  PROJECT MANAGER for TxO SAN MIGRATION PROJECT
Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Request to stand up TACACS server
COLO - NIC FIber for Texas Online
Acquire TSM for databases - server spinvhvm43 at SDC
RFNS: MS DOS Machines  Support for HHSC
RFNS 57 Appliances Support
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
RFNS 073: TSM Solution for DARS for SCON Excepted items
Solution Request Intel Hardware
Solution Request Intel Hardware; Internal list server
Hardware Request - Novell
Arcserve license upgrade
Solution Request Other
Solution Request Other
Solution Request Other
TWC Lan Free
Windows Software Request
SCON - Server Lift and Ship shipping PO
COLO - HHSC/IEE - Northrop Grumman Request
Solution Request Mainframe
COLO - DIR: Pots line installation
Solution Request Intel Software
Solution Request Intel Software
RFNS: Solution Request Mainframe
SYS2: Load SAS/IntrNet 9.2 to USS HFS
Solution Request Unix Software
Solution Request Mainframe
procurement of cables for cisco 6513
Solution Request Other
RFNS-075 : Solution Request Other
RFNS:  Server Cloning/Snapshot
Build 2 AIX Servers
Solution Request Other
Solution Request Intel Hardware
Hardware Request - Windows
Build 4 server instances for PEIMS
Solution Request Intel Hardware
Request for New File Servers and related equipment for a new HHSC OES field office in Laredo, Texas.
(4) Linux RedHat ES v4  OS Licenses

Solution Request Intel Hardware
Solution Request Other
TSM 10 GB Nic MES
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Software
Solution Request Other
Solution Request Other
Add 4GB memory to server dshslabe
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Windows Software Request
Need a new Windows Server for the Unix Team to build VM Linux servers.
Svr Refresh - CBS 57122 - server builds for Centralized Billing System
Migrate off of the SADC ESS/Shark SAN & recover floorspace
SCON copper patch cabling
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
WHL Tape drives needed for offsites
Solution Request Intel Software
T4T Storage Team copper cabling PO
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Unix Software
COLO - HHSC / IEE Northrop Grumman Request
DARS Remote Server Consolidation
Equipment order
Solution Request Intel Software
Resource Increase for APINUNIT02 & APINUNIT03 (phys host is APINVHVM52)
Solution Request Unix Software
Upgrade DSHSLABA from 32 to 64 bit
Solution Request Other
Upgrade server DSHSLABG from 32 to 64 bit and upgrade from SQL 2000 to 2008
Solution Request Other
Hardware Request - Windows
T4T SADC Storage Team cabling PO
Solution Request Intel Software
Solution Request Intel Hardware
Upgrade server rayburn with cpu and memory
Puchase Syncsort licenses
Solution Request Other
Solution Request Intel Software
Solution Request Other

Solution Request Intel Software
Solution Request Mainframe
SCON - Server Lift and Ship shipping PO
Project Request to upgrade to GIGE network speeds for Syncsort TXDOT Linux/Novell servers at 2 sites
Project for GIGE network speeds at TXDOT Syncsort
RFNS-0-77 Mainframe Decommissioining Plan
RFNS-072 EBT Data Transfer
Size and price TDP for server txsos2 at SOS.
DR: Solution Request Other
Upgrade to Solaris 10
Solution Request Intel Hardware
Request to increase the space on volume SYS for servers: FSPSFF1D
SCON copper patch cabling
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Static Data Encryption
Solution Request Other
Request to procure tools as it relates to Novell security
IBM Director Deployment
THECB has to vacate their THECB datacenter by 31 March 2010. Need Design
upgrade the current HHSC batch environment to Solaris 10 x86 to allow direct access to the SAN
Solution Request Intel Software
Solution Request Intel Hardware
Procure IdentityIQ Base System software
Solution Request Intel Hardware
Solution Request Other
Modify the licensing configuration of the 2 instances of JESDataGateway for TWC on the ADC mainframe
Modify the licensing configuration of the 2 instances of JESDataGateway for TxDOT on the ADC MF
Solution Request Unix Software
RFNS-092: EOFY11 - DSHS Winters Backup
Build VMs from REQ 57231 & 57232
Expedited Request for Oracle 11g media kit.
Solution Request Unix Hardware
Image backup for server Ntcache
DR- ON HOLD: Solution Request Other
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Software
Two servers and software for Exchange 2010
Server ReBuild for Testing Identity Manager
Solution_Request Other
Perform cable traces for Racks AT63, AG58, AG63, AT60.
Solution Request Intel Hardware
Solution Request Other
(6) Novell OES-2 Licenses

Solution Request Intel Software
Solution Request Other
Solution Request Intel Software
Solution Request Other
Solution Request Other
new HD to resolve 271188
Solution Request Intel Software
Solution Request Mainframe
PreRFNS: Solution Request Other Related to RFNS-026B
Hardware Request - Storage - Midrange
#3 TCEQ Priority Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Operational - Other
Upgrade BDM Domain controller at Winters
Solution Request Other
Solution Request Other
Hardware Request - Novell
Requesting two VMWare Guests for LAN Team Syslog Servers.
Solution Request Intel Hardware
Svr Refresh - Sub-project A - ARIES - refreshed hardware remote
Svr Refresh - move ARIES dev/test servers to ADC
Novell Agent needs to be installed on Windows server
Solution Request Intel Hardware
Solution Request Unix Software
Provide a sizing and a demand record for Citrix.
Solution Request Unix Software
Solution Request Intel Hardware
renewal from Pitney Bowes BusinessInsight
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Unix Hardware
Solution Request Mainframe
Solution Request Other
Microsoft Exchange 2010 Enterprise Server project
Solution Request Other
Solution Request Unix Hardware
Solution Request Other
SCON - X3550 Memory Dim
Solution Request Other
Solution Request Other
SCON - Great Lakes Cabinets
Request 4 VM to upgrade VMWare ESX VC at ADC/SDC
need two sles servers for VM template solution
EOFY09: Solution Request

Solution Request Intel Software
Solution Request Other
Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Solution Request Other
TWC Needs Another SSL Cert for a Total of Four
Backup solution request
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Mainframe
New site
Hardware Request - Other
SCON - Powrer Cords
Hardware request - E-drive space issue - Windows
Hardware Request - Windows
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Unix Hardware
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Intel Software
Solution Request Intel Hardware
2nd tape library license for CSPPBX
License Reqeust - 2nd tape library license for CSPPBX
DR: Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Request for WinRAR Compression Software for Bocada Backup Reporting servers APINBCWN01,2,3 in ADC
Add Ram to server CBMIP41 as per incident 276505
Solution Request Other
Solution Request Unix Software
Hardware Request - Novell
Solution Request Unix Software
Solution Request Other
Solution Request Other
Candidate Transfomration in a Box
Solution Request Other
Solution Request Other
Solution Request Intel Software
Solution Request Other
Solution Request Unix Software
Solution Request Other
Solution Request Intel Hardware - Agency-wide Education Site

Solution Request Unix Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution and price DFPS backup infrastructure and net backkup restore capability n the NSOC.
Change Configuration Intel
Need to order full SQL for a Business Office db
Solution Request Other
SCON copper patch cabling
Solution Request Other
TPC 4.1 with Windows 2008 servers
Solution Request Unix Software
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Solution Request Mainframe
SCON - Server Lift and Ship shipping PO
Solution Request Intel Hardware
Solution Request Unix Software
DFPS: Off-site Tape Restore Test
Solution Request Intel Hardware
Solution Request Other
Change Database Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Upgrade TWC ARCserve software to version 12.5
Solution Request Unix Software
New Site: Solution Request Other
LYNDON - Server capped at 80% utilization.  Need to install SEP for Exchange 2003 on server LYNDON
Examine SAN at ADC for potential problems related to LUNs attached to server asulpapdbso02
Create and present a new 100 GB LUN for server txsos-2 at Rudder Building
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Procure BMC BladeLogic Application Release Automation - Standard software products for T2
Solution Request Other
Solution Request Intel Hardware
HHSC-A New VMWare server instance to facilitate ISeC compliance.
OAG-AL New VMWare server instance to facilitate ISeC compliance.
Solution Request Unix Software
Solution Request Unix Software
Priority #5 Upgrade Citrix Environment
DR: Solution Request Other
Solution Request Intel Hardware

Build two AIX servers for NCFP program
Solution Request Intel Hardware
Additional Licenses for TCEQ quote attached
Solution Request Intel Software
Candidate Transfomraiton in a Box
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Legacy Restores at the SADC using NG equipment.
2GB of addt'l MEM needed in 4 TPC servers to accommodate Windows Server 2008 clients
Solution Request Other
Solution Request Other
Solution Request Intel Software
Solution Request Other
Procure SQL 2008 media re REQ 48932 & 61196 software assurance licenses already procured
UNISYS: run cable for consoles, HHSC NW
UNISYS: Install ethernet cable for consoles at HHSC-sw
Solution Request Other
THECB P520 HBA Cards
EBT ASA5510 Firewal ISO upgrade
Solution Request Unix Hardware
Solution Request Other
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU, HHSC-E & TWC
Solution Request Intel Software
Solution Request Intel Software
Solution Request Other
Procure the necessary licensing & support for the MicroFocus Cobol product @ HHSC-E (HHSAS)
Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU
Procure the necessary licensing & support for the MicroFocus Cobol product @ TWC
Need routers for GSNI DLSW peers
Solution Request Unix Software
Solution Request Unix Software
Solution Request Mainframe
Solution Request Intel Hardware
COLO - HHSC / IEE Northrop Grumman Request
Solution Request Intel Software
Solution Request Mainframe
Solution Request Other

Solution Request Unix Software
Solution Request Other
Solution Request Unix Software
Solution Request Unix Hardware
Hardware Support - Unix
Solution Request Other
TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)
ADC WAAS device shipping PO
SDC WAAS device shipping PO
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
#7 Priority TDCJ  Solution Request Other
Solution Request Intel Software
Solution Request Intel Hardware
Build 2 TIM/TAM server VMs at ADC
Build 12 VM server instances for PEIMS program
Hard drive request - HTVBOTAHQFS1.
Request cabling the server APINVTVM01
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Other
SCON - X3550 Memory Dim
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Other
Solution Request Other
Solution Request Other
TXDOT-DAL2 Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Other
Solution Request Mainframe
Solution Request Intel Hardware
TWC Priority #1 - Hardware
Solution Request Unix Hardware
Solution Request Other
Solution Request Other
Solution Request Intel Hardware

Request for an additional hard drive for the existing raid array of the server CSTSMAIN.
Solution Request Intel Hardware
Solution Request Other
Purchase cpu for Remedy production server
Candidate for Transformation in a Box
Solution Request Unix Hardware
Solution Request Other
Request TFT server for network syslog
Sync Sort License Request
Solution Request Intel Hardware
Svr Refresh - Two ESX servers in ADC (dev/test)
Svr Refresh - Four ESX servers in SDC (production)
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
New server AUSCMS01 request due to performace issues
Solution Request Unix Hardware
Solution Request Mainframe
TWDB Upgrade Xiotech SAN Firmware
RFNS-088 OAG Backup Solution Request Unix Hardware
Solution Request Other
Solution Request Mainframe
Solution Request Mainframe
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Other
Solution Request Intel Software
Solution Request Unix Hardware
FSSPTF1S server is out of short term memory - need more RAM
Need TSM Sharepoint
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Software
we need a copy of the production schema CMBHS in cmbhsolt
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)
Purchase software for APINMSWN05 and APINMSWN06
Solution Request Intel Software
Solution Request Intel Software
#12 TDCJ Priority.  Solution Request Other
Solution Request Other
Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution
RFNS-091 TxOnLine Solution Request Other

Solution Request Unix Software
Solution Request Unix Hardware
TDCJ Priority #2 Solution Request Other
Solution Request Intel Hardware
Solution Request Mainframe
SCON - Copper cabling
Procure serial concentrators to support Solaris systems
TDCJ Priority #1  Solution Request Other
Solution Request Unix Software
SCON - TSM for (2) THECB servers
Pri 4:Texas Physical DBA portal
Need years 2 - 5 of maintenance priced
Solution Request Unix Software
Procure two additional 36gb drives each for DAL-01 and HOU-01 for these TDA server for a total of 4
FSHVJF1H server is out of short term memory and is reboot on a weekly basis due to lack of memory
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Request to install Solaris 10
Solution Request Intel Software
TSM Data Protection for Databases - Oracle
Upgrade memory on server tdhadstest to 512GB
Solution Request Unix Hardware
Procure Cobol license
RFNS-095 Migrate DARS Print to ADC
Solution Request Other
Solution Request Other
SCON - Server Lift and Ship shipping PO
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Unix Software
Solution Request Intel Software
TCEQ - COTS Applications - repurposed servers (REQ#69042)
SCON - HW order
Request for new server. This server will be the secondary domain controller for the ADC location.
Solution Request Other
Solution Request Unix Software
Solution Request Other
Refresh servers TAGIT-IIS2 and TAGIT-SQL2
COLO - HHSC / IEE Northrop Grumman Request
Solution Request Unix Software
Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations
Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations
Solution Request Other
Migrate server TRAVIS to the ADC

Solution Request Intel Software
Solution Request Intel Software
Solution Request Unix Software
Bigfix IBM State of Texas Scoping - Total 170 Hours - $34k
SCON - Microsoft ISA license
build new 64-bit Windows 2003 server for internal T4T use only
Solution Request Intel Hardware
Build Oracle servers DARSSAPCLYDE and DARSAAPBONNIE
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Other
Solution Request Other
EMR Project for DADS
Solution Request Mainframe
ANE Project for DADS
Solution Request Unix Software
Solution Request Intel Software
Solution Request Intel Hardware
EOFY 2010: Solution Request Unix Software
Software Support - Unix
Software Support - Unix
License the OS/400 products listed and upgrade to V5R3
Security Request -- ISeC exception
Security Reqest -- ISeC Exception
ReHabWorks application environment
Solution Request Intel Hardware
Solution Request Other
Solution Design Needed for DSHS dshsexmb14 & dshsexmb15
Solution Request Intel Software
Please add TDP for SQL to this server
Request TDP for SQL install on tagit-sql1
RFNS-096 TDCJ Phase II candidates closure
Solution Request Other
Solution Request Intel Software
Hardware request
Hardware request
Add a hard drive to the server CPWEBSERVER
Request for OS keys and code
SSL Certificatte on server dars0tkids3
Solution Request Other
Solution Request Intel Software
Complete necessary purchase of risers for PCI-X cards for REQ 71008
(2) PCI-X Riser cards. for REQ 71008
Solution Request Other
Solution Request Other
repurpose HP GL380 G4

Add ethernet card to ivans
Priority #3 Redesign/Rebuild the CITRIX environment at the Austin Data Center (ADC)
Solution Request Other
TWS Failover server
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Hardware
Work > Operational > Security Request - ISeC Exceptions
Work > Operational > Security Request - ISeC Exceptions
Work > Operational > Security Request - ISeC Exceptions
Need additional RAM and CPU
Solution Request Intel Hardware
Solution Request Intel Hardware
Convert DADSLPAPAPWN10 to a WebSphere application server for the EMR application
TWS for TDI
Add DASD to OAG-CS ADABAS databases.
RFNS-099 RFNS - Backup Solution for Remote TPWD sites
RFNS: Solution Request Other
RFNS: Solution Request Other
RFNS: Solution Request Other
RFNS: Solution Request Other
Solution Request Unix Hardware
Need 3 - 146GB drives for TDA Utility Server Hou-01
Solution Request Intel Software
Solution Request Other
Solution Request Other
Svr Refresh - HAI - ADC dev & staging servers
Solution Request Unix Software
Performance Impact
Solution Request Mainframe
Solution Request Unix Hardware
Solution Request Unix Software
Solution Request Other
Solution Request Other
Solution Request Unix Hardware
Solution Request Intel Hardware
EOFY 2010: Solution Request Intel Hardware
EOFY 2010: Solution Request Intel Software
EOFY 2010: Solution Request Other
EOFY 2010: Solution Request Other
RFNS-093 Claritty Request EOFY10: Request
EOFY 2010: Solution Request Unix Hardware
EOFY 2010: Solution Request Unix Hardware
EOFY 2010: Solution Request Unix Hardware
EOFY 2010: Solution Request Unix Hardware

EOFY 2010: Solution Request Unix Software
EOFY 2010: Solution Request Other
EOFY2010: Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Unix Software
HHSCE REQ36803 Cable Request form
HHSCE REQ36803 Cable Request form
HHSCE REQ36803 Cable Request form
Procure 5 licenses of ViewStar for the scan stations
Solution Request Intel Hardware
Procure DR Capacity based License for Opentech TapeCopy
Solution Request Unix Hardware
SSL Certificate
Rogue build - Service activation for server www3
Rogue build - Service activation for server www3dev
Rogue build - server www1
Rogue build - Service activation for server www1dev
Rogue build - Service activation for server zcm1
Rogue build - Service activation for server zcm2
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
RFNS 100 and RFNS 100a  Relocated DFPS servers/storage at ADROC to ADC
EOFY 2010 SW Only: Solution Request Unix Software
Begin using Informix on-bar backups in Solstice on Sparks (DARS)
Solution Request Unix Software
Solution Request Mainframe
Solution Request Unix Hardware
Solution Request Unix Software
Solution Request Intel Hardware
Work > Operational > Security Request - ISeC Exceptions TWC
Solution Request Mainframe
Backup solution
Solution Request Other
Solution Request Intel Software
Solution Request Mainframe
SCON - TSM for (1) OAG-CS server
EOFY11 Active Directory, SharePoint, & Project Server
Solution Request Intel Software

Solution Request Other
OPen Port Request
Solution Request Intel Hardware
Svr Refresh - TER 79589 - Oracle db, web,  & related servers - Vital Statistics
Upgrade memory on server WHLSA-HARVEST from 4gb to 16gb RAM
EOFY 2010: Solution Request Other
EOFY2010: Solution Request Other
EOFY2010: Solution Request Other
Additional memory for TCEQ69042
Additional memory for TCEQ69042
Add memory to dadspgp (dadslpapmslx01)
EOFY 2010: Solution Request Unix Software
Solution Request Unix Software
Solution Request Other
#14 TDCJ Prirority Solution Request Other
Solution Request Unix Software
Need new server cabled in the ADC
TER Vital Statistics interim server
Solution Request Unix Hardware
Solution Request Unix Software
Legacy Backup Remediation
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Software
Tivoli Storage Manager Storage Area Networks
Solution Request Other
Solution Request Other
Solution Request Other
TDCJ Priority #15 Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Other
Solution Request Other
Solution Request Intel Software
Solution Request Unix Software
Add memory to servers houston and rove
Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Hardware
ARIES - Add storage for aries-prod-repd
TIM/TAM project - 5 virtual servers
Solution Request Intel Hardware
Hardware/Software Support Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Hardware request
Solution Request Other

Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Order Microsoft Terminal Service 10 user license
Solution Request Other
Solution Request Other
SSL off load
Performance Capacity Review
Provide server for WHL offsite tape backups
Solution Request Other
Create a Windows jump host for Novell and Unix towers
Solution Request Other
Need to solution 2TB of storage on TXDB27 server for backup of ESEC database (SQL)
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Build dev/test server TABC-AAVDEVAPP1
Solution Request Intel Hardware
Svr Refresh - CBS 67268 - SQL software
Implement REQ# 57122 CBS Environment
Solution_Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
NFS for VMware use in ADC and SADC
Dongles for Server Installation
Dongles for New Server Install
Need Dongles for Server Installations
Solution Request Intel Hardware

Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
TSM TDP Agents for DADS
Need TDP Agents for database backups at SDC for DADS.
Solution Request Intel Hardware
Solution Request Unix Software
Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution
TXDOT-HOU-FERRY Raid array will not rebuild
Cognos Administrator Licenses
Solution Request Intel Software
Upgrade server DSHSLABE from 32 bit to 64 bit and install SQL 2008 (from DSHSLABG)
Build dev database server in ADC
Build dev web application server in ADC
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Mainframe
Solution Request Intel Hardware
Svr Refresh - RFNS-101 Server Refresh Project; staff augmentation (& SQL software)
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Unix Software
Solution Request Unix Software
Svr Refresh - MetaFrame Citrix 45168 SDC swsr
Hardware Support - Windows
Hardware request
Solution Request Unix Hardware
Solution Request Other
Prim DC Tape Library Expansions and HW needed
Solution Request Intel Software
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Need servers to support Legacy backup / restore needs
Need New HMC's
Solution Request Other

Solution Request Other
Solution Request Intel Hardware
Additional storage for servers DSHSHQFE01 and  DSHSHQFE02
Additional storage for servers DSHSHQFE01 and  DSHSHQFE02
Install TPD on dshshlfe02
#4 TCEQ Priority Solution Request Intel Hardware
RFNS - TSM Solution for TEA
Solution Request Unix Hardware
Build SPINVHVM19
Solution Request Intel Software
Solution Request Other
Solution_Request Intel Hardware
Solution Request Other
Upgrade memory & vCPUs on TEA-SAV-WN09, TEA-SAV-WN10, TEA-AAVWN06 and TEA-AAV-WN07
Complete TfT test/dev lab
Pre-RFNS TxOnline Baseboard Monitoring
Need 6 NIC cards for Intel servers moving from ADROC to ADC to support TSM
#12 TCEQ prioiry Solution Request Unix Software
CRITICAL Storage order for SDC
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Mainframe
Solution Request Intel Hardware
Solution Request Intel Hardware
TIM/TAM project - Move 3 servers from shared to dedicated
Solution Request Other
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Other
Solution Request Other
Web Server Log rotation
Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
Hardware Monitoring Fact Gathering
Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
Hardware Monitoring Fact Gathering
Solution Request Unix Software
Solution Request Intel Hardware
Solution Request Other
Solution Request Unix Software
Solution Request Intel Software
Cable Request
Solution Request Unix Software
RFNS-101 OAG Data Segregation
TWC priority #3 Neptune upgrade
COLO - HHSC / IEE Northrop Grumman Request
Need 4 Premium SSL certs
Solution Request Unix Software

Solution Request Unix Software
Solution Request Mainframe
Solution Request Intel Software
Solution Request Mainframe
Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Svr Refresh - Birth Defects Registry, part of Health Registries Improvement (HRI) project
Solution Request Other
Upgrade server BASTROP to 4vCPU's
Service activation for server DSHS4DPTCRIS01: backup, monitor, CMDB, and o/s patch
Solution Request Intel Software
Solution Request Intel Hardware
Need NIC card and network cabling to connect IMPACTMB4 to TSM
Solution Request Unix Hardware
TFC ARCSERVE wipe and reload
Priority #2 Solution Request Unix Software
GroupWise License Needed for Sync Sort Backup Express for TxDOT
Solution Request Other
Solution Request Other
Rogue Server
Svr Refresh - HAI - Birth Defects production SDC servers
Svr Refresh - HRI - Birth Defects production servers
TFC ARCSERVE wipe and reload
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Svr Refresh - CBS 67268 - SQL VM in SDC
Svr Refresh - CBS 67268 - SQL VM in ADC
Solution Request Intel Hardware
Solution Request Other
Solution Request Unix Hardware
OAG-CS T2 Project Solution Request Other
OAG-CS T2 Solution Request Other
Solution Request Other
OAG-CS T2 Solution Request Intel Hardware
OAG-CS T2 Solution Request Intel Hardware
Build servers OAGCS-AAV-TAX01 and OAGCS-AAV-TAX02

Hardware Request - Novell
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Unix Software - Need to purchase license upgrade for SQL BackTrack software
Solution Request Intel Hardware
Solution Request Intel Hardware
OAG-CS T2  Solution Request Other
OAG-CS T2  Solution Request Other
OAG-CS T2  Solution Request Other
TDCJ Priority #8  - Solution Request Other
Upgrade Cognos license on teaavpcognos1 by 2 CPUs
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Other
Procure server for Foundation School Program
Svr Refresh - PEPAMS Pharmacy Mgmt System - ADC test/dev VM
Svr Refresh - PEPAMS Pharmacy Mgmt System - SDC prod VM w/ 2 vCPUs
COLO - HHSC / IEE Northrop Grumman Request
Svr Refresh - TRISP prod in SDC VM
Svr Refresh - TRISP dev/test in ADC VMs
Svr Refresh - MetaFrame Citrix ADC VMs swsr
Svr Refresh - Sub-project A - ARIES - refreshed hardware remote
Svr Refresh - Sub-project B - Regulatory Automation System (Radiation) - refreshed hardware remote
Svr Refresh - Sub-project C - Hospital data discharge (TDHOHIA) - refreshed hardware remote swsr
Svr Refresh - Sub-project D - Personally Identifiable Information Security-refreshed hw swsr
Svr Refresh - Sub-project E - AskIT - refreshed hardware Remote swsr
Svr Refresh - Sub-project G - MHSA Production Servers - refreshed hardware Remote swsr
Svr Refresh - Sub-project H - Texas-Wide Integrated Client, Texas Health Steps & KIDS swsr
Svr Refresh - Sub-project I - CMIS - refreshed hardware Remote
Svr Refresh - Sub-project K - Real-Time Education & Counseling Net - refreshed hardware Remote swsr
Svr Refresh - Sub-project L - Infrastructure SCCM - refreshed hardware Remote
Svr Refresh - Sub-project M - Mental Health Hospital File Servers - refreshed hardware Remote
Svr Refresh - Sub-project N - Health Service Regions File Servers - refreshed hardware Remote
RFNS-120 - WIC ARRA - Staff Augmentation for dev/test environment
Build seven ISAS servers
Solution Request Intel Software
Solution_Request Other
Server TDHR01WS-Lubboc to go through SA&D
Service activation for server DSHSHSRDC06 (formerly TDHR06SVR_2003)
Service activation for server R09WIN03
Service activation for server TDHR10BACKUP
Server DSHSTCIDDC01 (formerly TCIDONLINE2003) to go through SA&D

Server DSHSHSRDC07 (formerly TDHR07ES2 ) to go through SA&D
Server DSHSHSRDC04 (formerly TDHR04-INT) to go through SA&D
Service activation for server DSHSEPCES1 (formerly DSHSSTGNAV01)
Service activation for server TER_WEB
Service activation for server TER_WEB2
Service activation for server TER_STAT
Bill of Materials for ADC Infrastructure for DFPS - Need Agency Approval
Sandbox Server for BUR team
Solution Request Intel Hardware
Service activation for server DSHSPNPBDTEST1 (formerly TDHINJ)
Solution Request Intel Hardware
RFNS 111 HHSC-E EBT
Solution Request Intel Hardware
Need to evaluate, Install and rollout TEPS ont he existing ITM Server
Solution Request Intel Hardware
Solution Request Other
Priority #1 TPC for storage needs to be acquired and implemented
Solution Request Unix Hardware
Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Hardware
Storage Request ADC - XIV for ADC
#4 TDCJ Priority - Solution Request Other
Labor cost estimate for ADC DFPS cabling build out - DIR need agency approval
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Software
Add memory to VM TFT internal
SOFTWARE License request for TSM TDP for SQL Server
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
APINUNIT03 OS, CPU, and MEM upgrade
CBS 67268 / 57122 - TSM-database licenses needed for ADC and SDC servers
#6 Priority TDCJ Solution Request Other
Solution Request Intel Software
Service activation for 12 servers
Solution Request Intel Hardware
Solution Request Mainframe
Solution Request Unix Hardware
Upgrade Hardware resources for APINUNIT02
OAG-CS T2 Solution Request Other
Service activation for server phsappsdev
Solution Request Other
Replace AIX server miller with server tea4avmiller
Solution Request Intel Software

Solution Request Other
Upgrade UNIX servers to Solaris 10 Update 9
Solution Request Mainframe
Solution Request Mainframe
Solution Request Other
Solution Request Other
Solution Request Unix Software
Solution Request Unix Software
Solution Request Other
Solution Request Unix Software
Solution Request Intel Software
Prod server dshswicrprd and dev server dshswicrmdd to go through SA&D
Add memory to ten utility servers
Pri #1:Build New OpCon Servers
Purchase and add more memory to a Proliant ML370G2 server.
Procure SAS/Enterprise Business Intelligence Server license
Service activation for server DSHSRSCRIS01 in Harlingen
RFNS 112 Mainframe Safeguards for IRS COmpliance
Solution Request Unix Hardware
TFC is requesting Web1 and WebDev1 to be decommissioned from the ADC and SDC.
Need 34 portable blacklights to scan tapes for possible errors, which are only shown by blacklight
OAG-CS TS
Solution Request Unix Hardware
#14 TCEQ priority Solution Request Intel Software
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Service activation for 30 servers
Request for copper installed in support of REQ72376
RFNS: T&M to install 2 Exabyte LTO-3 Tape Autoloaders on DFPS server WEB51
Solution Request Other
#13 TDCJ Priority - Solution Request Other
TXDOT-BRY-HUNTSVILLE - need two 140GB drives to rebuild array set
Solution Request Other
Need quote from Kroll Ontrack, Inc. for determining if 3 files can be recovered from SAN.
ADC/CARES/FW
Purchase hardware only for ISS vulnerability scanner
Solution Request Unix Hardware
KVM Virtual Media Conversion Option cable (Part no.39M2894)
PRI #7:Requesting virtual Windows terminal server at ADC to be used as a Novell jump server
Repurpose 6 physical servers for PEIMS at the Travis building
Solution Request Intel Software
Purchase Sophos licensing for *nix operating systems
Solution Request Intel Software
Please assess and upgrade 2 TxO backup servers to Solaris 10, or work on path to move backups to TSM
Solution Request Other
Need to find a service that can read LTO2/LTO3 tapes

Build WIC program SQL reporting server dshs4wicrpt01
Solution Request Unix Hardware
Solution Request Other
Solution Request Intel Software
Solution Request Unix Software
#9 TCEQ priority Solution Request Intel Hardware
#10 TCEQ Priority Solution Request Intel Hardware
COLO - DIR ISG Request - 6 power whips for the SDC rack BD-38 re INC 418114 & CRQ 88737
COLO - DIR ISG Request - 6 power whips for the ADC rack M-11 re INC 418116 & CRQ 88766
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Service activation for TABCDC01 & TABCDC04 and add to CMDB
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Software
TXDOT-SAT1 - Hardware Support - Novell
Refresh DSHSPHPJ (5TMVL11) with old TER-WEB2 (83QYNB1) hardware
Add 2 additional CPUs to TDLR virtual servers TDLRLPAPMSWN01 and TDLRLPAPDBWN01
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
PGP requests
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Other
Procure 4 CPU Cognos 8 BI Processor License for server TEA-AAV-WN07
Add 4GB memory to TEA-AAV-AX02 and TEA-AAV-AX04
Build server tea4dvsantana on host Ivans
Build 4 TREX Servers
Add 4G of memory
Solution Request Intel Software
Solution Request Other- 12/16/2010 - requested date
Solutions Request Other
COLO - DIR ISG Request - 3 racks at SDC re INC 424887 & 92056
Purchase memory for McCallen server, TXDOT-PHR-MTP-MCCALLEN.
Solution Request Other
EOFY 2011: Online App
Solution Request Other
Solution Request Other
Solution Request Unix Software

Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit
Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit
Solution Request Intel Software
Solution Request Intel Software
SCON - PlateSpin Migrate - Priority Maintenance Novell - Part#: 877-006268
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
TDCJ Priority #10 Request Windows Server Standard Edition License for Server AUS8610ITBU2
TXDOT Priority #2 Production system for a new MMS system for TxDOT
TXDOT Priority #3 - Training system for a new MMS system for TxDOT
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Unix Software
Procure four SSL certificates for www.dshs.texas.gov and wwwstage.dshs.texas.gov
#5 TCEQ Prioirty Solution Request Other
Solution Request Other
#1 TCEQ Priorioty Solution Request Intel Hardware
#2 TCEQ Priority Solution Request Intel Software
#15 TCEQ Priority Solution Request Intel Hardware
BMC Atrium Discovery & Dependency Mapping
#13 TCEQ priority Solution Request Intel Hardware
Solution Request Other
#11 TDCJ Prioity - Reque Windows Server Decommissioned AUS8610RRFS1 server
For DARS, TYC & TWC, we need to solution against the log retention requirements in the Notes section
Build Sophos Enterprise Console management servers
Solution Request Other
#7 TCEQ priority Solution Request Other
#8 TCEQ priority Solution Request Other
Build a new server in ADC the same level as apintwax01
Build a new server in SDC the same level as T4T-SUV-TWS1
Need 40 portable black lights
Solution Request Intel Software
Solution Request Intel Software
EOFY11 Procure Oracle RAC and C compiler for server Cooley (dependent on REQ 96352 storage)
Convert server preston into 2 LPARs
Procure 2 fiber cards for server preston
Solution Request Other
Solution Request Intel Software
Solution Request Other
Solution Request Intel Hardware
Priority #1 ADC and SDC Tape Library upgrades
Solution Request Other
DB2 V10 Software upgrade
Solution Request Intel Software

Solution Request Mainframe
Solution Request Intel Software
Upgrade server sbtx01t1 memory from 8 gb to 16 gb
Solution Request Other
SCON - shipping PO
We need to cable two new ESX servers for vSphere upgrade
#4 Agency priority as of 2/7/11  Solution Request Unix Hardware
#5 Agency priority as of 2/7/11  Solution Request Unix Hardware
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
#2 agency priority as of 2/8/11  Solution Request Other
Solution Request Unix Software
Solution Request Other
Solution Request Intel Software
Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile
Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Need Solaris 8 Vintage Software Support
Solution Request Other
Solution Request Intel Software
The IRIX server ITSLEGATO at Agency OAG-AL up server is currently out of OS software support. Softwa
Solution Request Other
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Solution Request Mainframe
Hardware Support - Midrange Storage
Additional memory for TXDOT-HQ59, TXDOT-HQ58, TXDOT-HQ43 and TXDOT-HQ42
Solution Request Intel Software
Solution Request Other
Solution Request Other
Solution Request Other
Create 4 VMs to replace existing TEA Citrix servers: Courage, Justice, Diligence, and Fortitude
Solution_Request Other

RedHat Extended Service
Build REQ 90788 - HHSC-E - ARTS Batch - HHSCE4SVARTWBSQ - Windows
Solution Request Other
RFNS Time and Materials estimate
SCON - X3550 Capacity Expansion
PlateSpin Migrate - License
Solution Request Unix Software
#3 Agency priority as of 2/7/11 ARTS Website
RFNS-092: EOFY11 - Implement backup solution for SCCM servers (related to REQ#68873)
Svr Refresh - Install Windows 2003 server on server DSHS-DPARSPCXGT
ITL Network BOM
ITL Network BOM
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
TxDOT Priority #1 - Agile Assets RFD Server
#1 proirity as of 2/7/11 Update OS to Enterprise Edition
Solution Request Intel Software
TDCJ Backups will Fail if License Expires
Solution Request Other
Procure and install SQL Server 2008 - Encryption for Data at Rest for Registry Plus application
Solution Request Other
Racks and cables for two 3950 servers
Solution Request Other
Solution Request Mainframe
Solution Request Unix Software
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Upgrade server aptx01p5 memory, drives, and o/s
Solution Request Other
Solution Request Other
Win OS upgrade on 3 servers
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Other
Procure SSL certificate for server ausmis03
DFPS Secure Containers
COLO - DIR ISG Request - 10 power whips at SDC re INC 424887 & CRQ 92056
New SADC automation point PC's will be hooked into the mainframe LAN switches.
Solution Request Intel Hardware
Solution Request Unix Software
EOFY2011: Groupwise to Exchange
Solution Request Unix Software
Solution Request Other
Solution Request Other
Solution Request Intel Software

Request for lost media (CD) for software purchased under REQ66635
FEBRUARY 2011 AIX HW order for ADC
FEBRUARY 2011 AIX HW order for SDC
SCON Linux Red Hat Enterprise version 5.6
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Unix Software
ITL Network BOM (Supplemental GBIC order)
ITL Network BOM (Supplemental GBIC order)
Work > Operational > Security Request - ISeC Exceptions
Solution Request Intel Hardware
HBA Cards
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
COLO - DIR ISG Request - 12 fiber cables at SDC re INC 460192 & CRQ 92693
Need 2nd vCPU allocated to APINBCWN03
COLO - DIR ISG Request - 18 fiber cables at SDC cabinet AX-50 re INC 460238 & CRQ 92843
Solution Request Intel Hardware
REQ 84462 Ship rack with HMC, p570-MMA from ADC to SADC
Solution Request Intel Hardware
Solution Request Intel Hardware
FSDAMF1D - Additional memory
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Unix Hardware
Solution Request Intel Software
Solution Request Unix Software
Solution Request Intel Software
Solution Request Intel Software
Priority #1 Need PO cut for Xiotech to be available onsite for San upgrade on 3/25 weekend
Pri 6: Upgrade DCS Portal Microsoft SharePoint 2007 to 2010
Upgrade DCS Portal Microsoft SharePoint 2007 to 2010
Open File License request
Please add 32 cpu JBoss EAP and 32 cpu JBoss Monitoring for JON to the REQ
Solution Request Intel Hardware
Solution Request Mainframe
Procure SSL certificate for server BROWNWOOD

Procure SQL 2008 licenses
Solution Request Unix Hardware
Pri 7: TKLM implementation in DSHS Cage
COLO - HHSC / IEE Northrop Grumman Request re INC 463564 & CRQ 93432
Procure new Distributed ITL ATL gear
T2 DR Level Change Request
T2 DR Level Change Request
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Intel Software
Procure new Distributed ITL P750 Servers
RFNS-117 (v2) Postage Fast Forward
Solution Request Other
Enable backups for ARIES test servers at Winters
Enable backups for ARIES production servers at Winters
COLO - DIR TxO - 2 Copper cables, re INC 467685 & CRQ 94057
Solution Request Other
Solution Request Other
SOW for the ongoing Consolidated Data Center Integrated Test Lab ITL support
Solution Request Other
2 IBM USB Conversion Option KVM extender (dongles)
Create a virtual machine for Zen Linux management server at the San Angelo Data Center.
Solution Request Intel Hardware
OAG-CS T2 -Pilot Production (Training) Environment:
OAG-CS T2 -Pilot System Test  Environment
OAG-CS T2 -Pilot System Test  Environment
OAG-CS T2 -Pilot Production Environment
OAG-CS T2 -Pilot UAT/Performance Environment
Solution Request Intel Hardware
Related to REQ 76360 - this is to track project activities
Solution Request Mainframe
OAG-CS T2 -purchase dedicated hardware
OAG-CS T2 - purchase 2 servers to support a Windows T2 environment
OAG-CS T2 - three boxes to support a T2 Windows Environment
OAG-CS T2 - three boxes to support a T2 Windows Environment
HEARTS_PROD DEPLOYMENT - moving from BADGER to SDC conversion
Svr Refresh - TER - dev/test servers at ADC srsw
Svr Refresh - TER - production servers at SDC srsw
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Other
Solution Request Other
RFNS 115- TWDB SAN Upgrade
Request Data Recovery
2 Dual Fiber Card Adapters (HBA)

Solution Request Other
Solution Request Other
Solution Request Other
ITL Network BOM (Supplemental ACE context licenses)
ITL Network BOM (Supplemental ACE context licenses)
Prior 2:  TPC Test servers for both DCs
virtual environment to support T2 Pilot
Cable arms for APINVHVM100 and APINVHVM34  Part number should be 39m2519
Solution Request Other
Software license request for MICROSOFT OFFICE (Excel, Word, Powerpoint) on Bocada ADC servers (2)
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Mainframe
Solution Request Other
OAG-CS T2  Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Windows server 2008 R2 Std. (64 bit) License QTY: 1
Build 4 servers for Exchange 2010 upgrade
TCEQ Priority 5b as of 4/15/11
Priority 5c Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Other
Solution Request Unix Software
Procure 2 SSL certificates for webmail and prodweb
Solution Request Intel Software
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Hardware
EOFY 2011: Solution Request Intel Hardware
EOFY 2011: Solution Request Intel Hardware
Solution Request Unix Software
Build lpar TEA4DPPEIMSGED on Orbison
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware

Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Other
ADC IAM env - reconfigure VIPs & add new VIPs; rename tealpapdbwn03
SDC IAM env - reconfigure VIPs; add VIP; rename tea-sav-dbwn02 & tea-sav-dbwn03
Solution Request Intel Hardware
Build server DARS0SVSFTP with SLES 11 64 bit software
EOFY11 Ethernet card for server Cooley
Solution Request Intel Hardware
Solution Request Other
Software Support - Windows
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Other
Great Cabinet Adjustable shelves for ADC
Great Cabinet Adjustable shelves for SDC
COLO - DIR ISG Request - Cabling at SDC re INC 468673 & CRQ 93979
Solution Request Other
SQL Standard and Enterprise Licenses
Solution Request Intel Hardware
Move software function from BDMUTIL01 to newer server.
Upgrade server THECBLPAPDBWN01 from 8GB to 12GB memory
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Software
Svr Refresh - SSL certificates for ASKIT and PII programs, servers dshs4dpphswbap & dshs4dphal srsw
EOFY Solution Request Intel Hardware
Windows Server Std Edition 2003 R2 SP2 QTY: 1
EOFY 2011: Upgrade CPU and Memory
Solution Request Other
T2 Code Coverage and T2  Analysis software
EOFY T2 Solution Request Intel Software
EOFY2011: Build database server TVC4AVSQL
Solution Request Intel Software
EOFY 2011: Solution Request Intel Software
EOFY 2011 T2 Solution Request Other
EOFY 2011 Solution Request Other
EOFY Solution Request Intel Hardware

T2 EOFY Solution Request Other
T2 EOFY Solution Request Other
T2 EOFY Solution Request Other
T2 EOFY Solution Request Other
T2 EOFY Solution Request Other
EOFY 2011 Solution Request Intel Software
Solution Request Other
Solution Request Intel Software
Microsoft Exchange 2010 Enterprise Server project
Service activation for 33 servers
T2 Solution Request Other
T2 Solution Request Other
Solution Request Intel Hardware
Upgrade o/s on SPINVHVM23 and SPINVHVM24 to vSphere
Upgrade o/s on APINVHVM44 and APINVHVM51 to vSphere
Move storage on Autry/Evans shark disk array to another SAN
Solution Request Intel Software
Request generated from INC 480239
EOFY 2011 Solution Request Intel Hardware
EOFY 2011 Solution Request Unix Software
Build 3 ADC VM dev/test servers for ImmTrac/Maven program
Please order two rail kits for IBM 7978:  Toolless rail kit. models (45X, 4SX, 46X), 43V5369.
COLO - HHSC / IEE Northrop Grumman Request - 6 Power Whips re  INC 487472 & CRQ 96482
Procure 30 additional licenses for the Laserfiche application
Solution Request Other
EOFY 2011 Solution Request Intel Software
Windows server 2008 R2 Std. (64 bit) License QTY: 1
Solution Request Intel Software
NIC Card and KVM Switch
Windows server 2008 R2 Std. (64 bit) License QTY: 9
Solution Request Other
T2 Solution Request Other
Upgrade memory in dbtx01p1/dbtx01p2 from 24GB to 32GB and procure Oracle 25 userlicense for dbtx01s1
Solution Request Intel Software
T2 Solution Request Other
Hardware Request
Build server TSLAC4AVCMS for Conservation Management System
Need Dataspan to read LTO tapes for restore needed by agency
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Intel Hardware
EOFY 2011 Procure Good Technology Server for Enterprise and CALs
Solution Request Other
Solution Request Other
Solution Request Other
Add 4 GB memory to ADC LPAR ACOTXC11
COLO - 2 Cat6 RJ45 cables between cabinets BB41 & BB42 re INC490688 & CRQ 96747

Solution Request Intel Hardware
T2 Solution Request Other
Svr Refresh - 2 SSL certificates on Citrix servers dshs-savcxgw01 and dshs-aavcxgw01 srsw
Increase vCPU and memory on WCMS servers DSHSLDAPWEWN13 and DSHSLTAPWEWN06
TDI Oracle V2P Transformation at the ADC HW order
TDI Oracle V2P Transformation at the SDC HW order
Windows server 2008 R2 Std. (64 bit) License QTY: 2
Upgrade memory to 4 GB and add 1 CPU to DADSWINIO3
Upgrade server dars0orion to 4 vCPU 3.0ghz
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Procure WebFocus InfoAssist software for server atlas
Solution Request Other
Build 5 Lync VMs
Increase BigFix (TEM) License to accomodate 900 more servers
Solution Request Other
Solution Request Other
Solution Request Mainframe
T2 EOFY Solution Request Other
T2 EOFY Solution Request Other
T2 EOFY Solution Request Other
Purchase rails for the devices at the SSLC
T2 EOFY Solution Request Other
T2 Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Need backup tapes for prodcvs.
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
EOFY 2011 Solution Request Intel Software
Request capacity at Utility and application clusters
Build ADC utility VM TFC4AVBES from out-of-scope eos remote server BES
COLO - HHSC / IEE Northrop Grumman Request
FEBRUARY 2011 AIX HW Software & Maintenance order
FEBRUARY 2011 AIX HW Software & Maintenance order
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
FEBRUARY 2011 AIX HW order for SDC (1) HMC and (1) Flat Panel Console
Build web development server
Solution Request Other
Solution Request Intel Software

Solution Request Unix Hardware
Solution Request Intel Hardware
Pri #1: XIV needed for SDC
Rebuild CJADWEBT as a Dedicated ARCserve Windows Server
Solution Request Other
Solution Request Other
Solution Request Virtual Hardware
Provide access for Abbe O'Rourke
Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
Solution Request Unix Software
Solution Request Unix Software
Solution Request Unix Hardware
Solution Request Other
RFNS 116 TXDOT Resources
Solution Request Intel Software
Upgrade NASWORTHY to 2vCPUs
Expedited Order - ITL
Need to get a PO in place for Bocada Professional Services
Add 75GB disk space to server TDHSTHPPART
Solution Request Intel Hardware
Miscellaneous type charges on future DIR Customer Chargeback invoices
Solution Request Other
TDCJ -- DRAC: Dell 2850 Purchase
Solution Request Unix Software
Solution Request Unix Hardware
Solution Request Other
Add 80GB on server DSHSLTAPDBWN05
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Hardware
Add 4GB RAM on server DSHSLTAPDBWN05 (for a total of 8GB since currently has 4GB)
Add vCPU on server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)
Add 7G RAM to server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)
Add 4G RAM on server DSHSLPAPDBWN05 (Data Server...Prod Environment)
Solution Request Intel Hardware
Solution Request Intel Hardware

Solution Request Other
Solution Request Other
Provide load balancing on PEPAMS program servers DSHS-SAVPPMWB1P and DSHS-SAVPPMWB2P
Solution Request Other
Solution Request Other
Solution Request Intel Software
Solution_Request Intel Hardware
Solution Request Other
COLO - HHSC / IEE Northrop Grumman Request - INC 515143
2 SAS HBA Adapters
Service activation for 3 WIC servers to replace Novell
Service activation for 5 WIC SharePoint servers
Solution Request Other
Additional required security HW for the ADC
Additional required security HW for the SDC
Need the Attached Sun device from GARS
Solution Request Unix Hardware
Add file sharing to storage for transaction logging for Regulatory Automation System program
Solution Request Other
INC000000480693 Upgrade PGP
Convert Decommed Server Wave #1 x3550 #21 to Dedicated Windows ARCserve Server
Convert Decommed Server x3550#6 to Dedicated Windows ARCserve Server
Convert Decommed Server Staging x3650#1 to Dedicated Windows ARCserve Server
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Other
Solution Request Storage
Solution Request Intel Hardware
Solution Request Intel Software
Service activation for 5 Compuware servers
Procure DB2 licenses for server Preston
Solution Request Other
Solution Request Other
Upgrade Symantec Backup Exec Server license to support 3 tape libraries
Solution Request Other
Add 500GB usable disk space to six ARIES servers
Solution Request Intel Software
TDCJ 6500 Printers for DR team
Solution Request Other
EOFY11 Refresh 12 remote and 2 Winters utility (domain controllers) servers
Solution Request Intel Hardware
Solution Request Intel Hardware
Request for OS for a OS server upgrade
Solution_Request Other
Solution Request Intel Software
Red Hat Linux AS 4 Ent.(OS no longer available) Changed to Red Hat Enterprise Server 5.6  Qty:2

Solution Request Unix Software
Upgrade the Dell PV132T
Solution_Request Intel Hardware
Solution Request Intel Hardware
Procure SQL Standard Edition & WS_FTP Server Professional licenses for server prodweb
Solution Request Mainframe
AES Webscan Development - PO Needed
Solution Request Intel Software
Solution Request Intel Hardware
Please order 3 x UltraSlim SATA Multi-Burner (46M0902)
Upgrade Commvault form 7.0 to 9.0 at THECB
Solution Request Unix Hardware
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Upgrade server Canyon to 8GB RAM, 2 vCPU, & Windows Svr 2008 64 bit
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution Request Intel Software
Solution_Request Other
Solution Request Unix Software
Solution Request Other
Solution Request Intel Hardware
Build remote physical UNIX server for blackboard test development environment
Upgrade server cbwf21 from 2GB to 4GB memory
Solution Request Unix Software
RFNS-092: Activate backups for server DSHS4DPWC8SR1
Solution Request Intel Hardware
Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
Solution Request Intel Software
Solution Request Network

T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
T2 Solution Request Other
Performance Issue Windows
Solution Request Other
Solution Request Intel Software
Solution Request Intel Hardware
FDRERASE/OPEN 2.5 license and Media
Enable clustering on a pair of PEPAMS servers and move to cluster-enabled subnet if necessary
Build remote active directory server sos4dpad3 with Windows 2008 to replace WINSVR1
Build server tabc4apdevdb1 to replace VM tabcawvdevdb01
Solution Request Intel Hardware
DVD Drive for server uprchased under REQ# 89431 TXDOT
Migrate server Fisher to server Kearby
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Software
Solution Request Unix Hardware
Solution Request Intel Software
Red Hat Linux AS 4 Ent. Qty:2
Red Hat Linux AS 4 Ent. Qty:2
New Hard Drive Request for TFT Bocada backup reporting server APINBCWN01 IP 168.44.244.45 in the ADC
Solution Request Intel Software
Solution Request Mainframe
Build remote app server with Win 2003 from existing eos server NS1
Upgrade ADC VM app server WEBMAIL to Windows 2003
Build ADC VM utility server with Win 2003 from existing remote eos server SMTP2
Solution Request Unix Software
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Unix Software
Upgrade server Maude to a total of 8GB memory, 4 VCPU, and 600GB storage
Procure SSL certificates for servers TXMHMR and NGT2
Solution Request Intel Hardware
Solution Request Mainframe
COLO - HHSC / IEE Northrop Grumman Request - INC 552019
Solution Request Intel Hardware
Solution Request Intel Hardware
COLO - DIR ISG Request - 2 power whips for racks AW19 and AW20
HP StorageWorks Command View EVA v9.3 Software needed
Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Hardware

Solution Request Other
Solution Request Other
OCTOBER 2011 Intel HW order for SDC (2) IBM xSeries 3650 M3
Solution Request Intel Hardware
Solution Request Unix Hardware
Solution Request Mainframe
Solution Request Intel Software
Solution Request Other
Better solution for SQL clustering on HL7 Iguana program servers DSHSNBSC and DSHSNBSD
Solution Request Unix Software
Service activation for 14 domain controllers
Solution Request Other
TRISP program: Memory upgrade of 4GB to each server: DSHS-AAVTSPMT1T & DSHS-AAVTSPMT2T
HRI program: Memory upgrade of 4GB to each server: DSHS-AAVHRIMT1T & DSHS-AAVHRIMT2T
HAI program: Memory upgrade of 4GB to each server: DSHS-AAVHAIMT1T & DSHS-AAVHAIMT2T
Solution Request Mainframe
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Unix Software
Install the installable software version of SysAid
Solution Request Mainframe
Solution Request Intel Hardware
Solution Request Unix Hardware
Move TEALPAPWEWN01 and TEALPAPWEWN02 out of the ADC DMZ and place in the TEA DMZ
Move TEALTAPWEWN01 and TEALTAPWEWN02 from the SDC DMZ
American Eagle - 4th quarter services PSM
Iron Mountain - 4th Quarter PO for PSM Project
DataSpan - 4th Quarter PO is needed for PSM project
Solution Request Intel Hardware
Data Encryption
Solution Request Intel Hardware
Solution Request Intel Hardware
Solution Request Other
Solution Request Intel Hardware
RFNS: Enable backups on servers Odem and Ryan
Solution Request Intel Hardware
Solution Request Intel Hardware
Service activation of 32 WIC physical servers
Solution Request Other
Solution Request Other
Solution Request Unix Hardware
Solution Request Unix Hardware

Solution Request Unix Hardware
Procure MS Windows 2008 Server Enterprise Edition R2 for domain cntlrs: Jester, Riddles, Hood, Tyler
RFNS: Upgrade TSM to move current backups off of Legato
Solution Request Intel Hardware
Add 2Gb of memory to TXDOT-WAC-VTR-WACO
Solution Request Other
COLO - DIR ISG Request - 2 cabinets at the SDC
Update firewall rules to allow bi-directional communication for dshs-sav-pgp01 and dshs-sav-pgp02
Solution Request Unix Hardware
PRI1: Veritas Storage Foundation Suite 5.1 (Standard) for the moya server
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Unix Hardware
Solution Request Unix Software
Solution Request Other
Solution Request Unix Software
Solution Request Intel Software
ISS NIDS upgrades
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Other
Solution Request Intel Hardware
Solution Request Other
Solution Request Other
Service Activation for DSHS4DPTERDB02
Build physical server Castro from former hardware used by server Roberts
Solution Request Intel Software
Refresh hw for 3 physical servers McKenzie, Hoffman, and Wektnprdwb1b17
XIV for ADC
Hardware Support - Windows
Solution Request Other
Solution_Request Intel Hardware
Procure extended 6 mo. support for Lotus Domino 7 (will consider 9 or 12 mo. extension instead)
Solution Request Intel Hardware

SubmittingCompany
Team For Texas
Team For Texas
Texas Youth Commission
Team For Texas
Texas Youth Commission
Texas Department of Insurance
Texas Education Agency
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Team For Texas
Texas Workforce Commission
Texas Department of State Health Services
Heritage NG (Wave 2) - EBT
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Texas Workforce Commission
Office of the Attorney General - Child Support
Office of the Attorney General - Admin & Legal
Texas Department of Agriculture
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of Criminal Justice
Texas Education Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Child Support
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Parks and Wildlife Department
Team For Texas
Railroad Commission
Team For Texas
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of Agriculture

Texas Department of Information Resources - Enterprise
Team For Texas
Texas Department of State Health Services
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Department of Transportation
Texas Department of Family and Protective Services
Texas Department of Transportation
Texas Department of Transportation
Team For Texas
Team For Texas
Heritage NG (Wave 2) - Convergys-HR
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Parks and Wildlife Department
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Parks and Wildlife Department
Texas Education Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Agency
Texas Department of Family and Protective Services
Texas Department of Transportation
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Insurance

Angelo State University
Team For Texas
Texas Parks and Wildlife Department
Texas Workforce Commission
Texas Department of Aging and Disability Services
Texas Department of Agriculture
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Texas Department of Licensing and Regulation
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of Insurance
Texas Commission on Environmental Quality
Team For Texas
Texas Parks and Wildlife Department
Texas Department of Family and Protective Services
Texas Department of Insurance
Texas Department of Transportation
Texas Department of Aging and Disability Services
Texas Workforce Commission
Team For Texas
Texas Education Agency
Texas Education Agency
Texas Department of Information Resources
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Heritage NG (Wave 2) - EBT
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Department of Information Resources - Enterprise
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise

Texas Department of State Health Services
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Texas Workforce Commission
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Heritage NG (Wave 2) - EBT
Texas Department of Transportation
Texas Department of State Health Services
Texas Higher Education Coordinating Board
Office of the Attorney General - Child Support
Texas Department of Insurance
Team For Texas
Texas Education Agency
Texas Department of Transportation
Texas Education Agency
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of Family and Protective Services
Texas Commission on Environmental Quality
Texas Education Agency
Texas Education Agency
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of Licensing and Regulation
Texas Education Agency
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas

Texas Commission on Environmental Quality
Team For Texas
Texas Department of Information Resources - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Texas Department of Agriculture
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Railroad Commission
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Workforce Commission
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Department of Insurance
Texas Water Development Board
Texas Secretary of State
Heritage NG (Wave 2) - EBT
Team For Texas
Team For Texas
Texas Education Agency
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Railroad Commission
Team For Texas
Railroad Commission
Team For Texas
Public Utility Commission
Heritage NG (Wave 2) - EBT
Texas Department of Family and Protective Services
Texas Department of Agriculture
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Team For Texas
Heritage NG (Wave 2) - EBT
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Team For Texas

Texas Parks and Wildlife Department
Team For Texas
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Texas Department of State Health Services
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Heritage NG (Wave 2) - Convergys-HR
Texas Department of Criminal Justice
Texas Department of State Health Services
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Education Agency
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Texas Department of Information Resources - Enterprise
Texas Department of Aging and Disability Services
Texas Department of Information Resources
Team For Texas
Railroad Commission
Texas Department of Aging and Disability Services
Railroad Commission
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services

Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Railroad Commission
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Parks and Wildlife Department
Texas Department of Assistive and Rehabilitative Services
Texas Parks and Wildlife Department
Texas Department of State Health Services
Texas Department of State Health Services
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Workforce Commission
Texas Department of Insurance
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Heritage NG (Wave 2) - HHSC-Fin
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Insurance
Texas Department of Family and Protective Services
Texas Department of State Health Services
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services

Railroad Commission
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Railroad Commission
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Secretary of State
Texas Workforce Commission
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Texas Department of State Health Services
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Youth Commission
Heritage NG (Wave 2) - HHSC-Fin
Texas Department of Transportation
Texas Secretary of State

Texas Health and Human Services Commission - Enterprise
Texas Department of Information Resources - Enterprise
Texas Department of Information Resources - Enterprise
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of Aging and Disability Services
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Texas Department of Criminal Justice
Team For Texas
Texas Water Development Board
Texas Higher Education Coordinating Board
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Heritage NG (Wave 2) - HHSC-Fin
Texas Department of Criminal Justice
Texas Department of Information Resources
Texas Education Agency
Team For Texas
Texas Department of Transportation
Texas Workforce Commission
Texas Department of Family and Protective Services
Team For Texas
Texas Education Agency
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Office of the Attorney General - Admin & Legal
Texas Workforce Commission
Team For Texas
Texas Secretary of State
Texas Workforce Commission
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Department of Assistive and Rehabilitative Services

Texas Department of Assistive and Rehabilitative Services
Texas Department of Agriculture
Texas Health and Human Services Commission - Enterprise
Texas Department of Criminal Justice
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Alcoholic Beverage Commission
Texas Alcoholic Beverage Commission
Texas Education Agency
Texas Education Agency
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Criminal Justice
Texas Parks and Wildlife Department
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Workforce Commission
Team For Texas
Texas Youth Commission
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Youth Commission
Texas Education Agency
Texas Health and Human Services Commission - Agency
Office of the Attorney General - Child Support
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Team For Texas
Heritage NG (Wave 2) - Convergys-HR
Angelo State University
Heritage NG (Wave 2) - Convergys-HR
Texas Parks and Wildlife Department
Team For Texas

Heritage NG (Wave 2) - EBT
Texas Facilities Commission
Team For Texas
Texas Secretary of State
Team For Texas
Texas Department of State Health Services
Texas Workforce Commission
Texas Higher Education Coordinating Board
Office of the Attorney General - Child Support
Team For Texas
Railroad Commission
Texas Department of Information Resources
Railroad Commission
Team For Texas
Texas Department of Information Resources
Texas Department of Information Resources
Texas Department of Information Resources
Texas Department of Information Resources
Texas Commission on Environmental Quality
Texas Department of Family and Protective Services
Texas Higher Education Coordinating Board
Texas Facilities Commission
Texas Facilities Commission
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Department of Information Resources
Texas Department of Information Resources
Team For Texas
Texas Commission on Environmental Quality
Team For Texas
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Texas Commission on Environmental Quality
Team For Texas
Texas Workforce Commission
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Higher Education Coordinating Board
Team For Texas
Texas Department of Transportation

Team For Texas
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Texas Department of Aging and Disability Services
Texas Facilities Commission
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Education Agency
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of Information Resources
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Commission on Environmental Quality
Team For Texas
Texas Secretary of State
Team For Texas
Texas Education Agency
Texas Department of Family and Protective Services
Texas Department of Family and Protective Services
Texas Department of Criminal Justice
Texas Department of Information Resources - Enterprise
Team For Texas
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Higher Education Coordinating Board
Team For Texas
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Workforce Commission
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services

Texas Department of State Health Services
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Agency
Texas Workforce Commission
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Department of Family and Protective Services
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Aging and Disability Services
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Team For Texas
Railroad Commission
Team For Texas
Texas Department of State Health Services
Texas Department of Agriculture
Team For Texas
Texas Department of Information Resources - Enterprise
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of Transportation
Texas Secretary of State
Texas Secretary of State
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Public Utility Commission
Team For Texas
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality

Texas Department of State Health Services
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Education Agency
Texas Education Agency
Team For Texas
Team For Texas
Texas Workforce Commission
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Northrop Grumman
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of State Health Services
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Criminal Justice
Railroad Commission
Texas Department of Information Resources
Texas Department of Transportation
Team For Texas
Team For Texas
Team For Texas
Texas Department of Information Resources
Texas Education Agency
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support

Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Department of Information Resources
Texas Department of Criminal Justice
Texas Department of Insurance
Angelo State University
Railroad Commission
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Texas Department of Insurance
Texas Department of Licensing and Regulation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Education Agency
Railroad Commission
Team For Texas
Team For Texas
Texas State Library and Archives Commission
Team For Texas
Texas Alcoholic Beverage Commission
Texas Department of Information Resources - Enterprise
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Parks and Wildlife Department
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Northrop Grumman
Texas Health and Human Services Commission - Agency
Texas Department of Transportation
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services

Team For Texas
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Department of State Health Services
Texas Department of Information Resources
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Education Agency
Angelo State University
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Secretary of State
Angelo State University
Texas Health and Human Services Commission - Agency
Texas Department of Criminal Justice
Texas Education Agency
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of Information Resources
Texas State Library and Archives Commission
Texas Department of Family and Protective Services
Texas Department of Family and Protective Services
Texas Department of Licensing and Regulation
Texas Department of Insurance
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Water Development Board
Texas Department of Criminal Justice
Texas Department of Transportation

Northrop Grumman
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Team For Texas
Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Department of Information Resources - Enterprise
Texas Secretary of State
Texas Department of Transportation
Texas Workforce Commission
Texas Department of State Health Services
Team For Texas
Office of the Attorney General - Child Support
Texas Department of Agriculture
Texas Parks and Wildlife Department
Texas Education Agency
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Team For Texas
Team For Texas
Railroad Commission
Texas Water Development Board
Texas Department of Transportation
Railroad Commission
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Enterprise

Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Agriculture
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Team For Texas
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Railroad Commission
Texas Commission on Environmental Quality
Team For Texas
Texas Education Agency
Texas Department of State Health Services
Texas Department of Insurance
Texas Department of Transportation
Texas Education Agency
Team For Texas
Texas Health and Human Services Commission - Enterprise

Texas Commission on Environmental Quality
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of Transportation
Texas Facilities Commission
Angelo State University
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Agriculture
Texas Education Agency
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Texas Secretary of State
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Agency
Texas Department of Family and Protective Services
Texas Department of Aging and Disability Services
Texas Water Development Board
Texas Department of Agriculture
Texas Higher Education Coordinating Board
Northrop Grumman
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Secretary of State
Team For Texas
Texas Department of Transportation

Texas Department of Transportation
Texas Higher Education Coordinating Board
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Texas Parks and Wildlife Department
Office of the Attorney General - Admin & Legal
Texas Department of Criminal Justice
Texas Education Agency
Texas Department of State Health Services
Texas Workforce Commission
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Railroad Commission
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Parks and Wildlife Department
Texas Department of Family and Protective Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Facilities Commission

Team For Texas
Texas Workforce Commission
Texas Education Agency
Texas Commission on Environmental Quality
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Team For Texas
Texas Department of Transportation
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Office of the Attorney General - Child Support
Texas Department of State Health Services
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Transportation
Texas Education Agency
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Team For Texas
Texas Commission on Environmental Quality
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Office of the Attorney General - Admin & Legal
Texas Education Agency
Texas Commission on Environmental Quality
Texas Education Agency
Texas Department of Transportation
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of Insurance
Texas Department of State Health Services
Texas Department of Insurance
Texas Department of Insurance
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Team For Texas

Texas Department of Information Resources
Texas Department of State Health Services
Team For Texas
Texas Department of Agriculture
Team For Texas
Texas Department of State Health Services
Texas Education Agency
Texas Higher Education Coordinating Board
Texas Department of Transportation
Texas Department of State Health Services
Team For Texas
Texas Department of Transportation
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Transportation
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Texas Secretary of State
Texas Workforce Commission
Texas Secretary of State
Texas Secretary of State
Texas Workforce Commission
Texas Workforce Commission
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Transportation
Texas Veteran's Commission
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Information Resources - Enterprise
Texas Department of Transportation

Texas Higher Education Coordinating Board
Texas Department of Aging and Disability Services
Team For Texas
Texas Department of Licensing and Regulation
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Team For Texas
Texas Department of Transportation
Texas Alcoholic Beverage Commission
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Team For Texas
Texas Department of State Health Services
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Information Resources - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Parks and Wildlife Department
Texas Education Agency
Texas Health and Human Services Commission - Agency
Texas Water Development Board
Team For Texas
Texas Department of Transportation
Texas Education Agency
Team For Texas
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Texas Department of Information Resources
Texas Education Agency
Team For Texas
Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Texas Secretary of State
Texas Department of Information Resources
Texas Department of Information Resources

Texas Department of Information Resources
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Education Agency
Texas Department of Transportation
Team For Texas
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Aging and Disability Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Alcoholic Beverage Commission
Texas Department of Transportation
Texas Education Agency
Texas Education Agency
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Department of Criminal Justice
Team For Texas
Texas Education Agency
Texas Department of State Health Services
Texas Education Agency
Texas Department of Transportation
Texas Department of Transportation

Texas Department of Licensing and Regulation
Texas Workforce Commission
Texas Department of Transportation
Texas Department of Aging and Disability Services
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Texas Workforce Commission
Texas Department of State Health Services
Texas Workforce Commission
Texas Education Agency
Team For Texas
Texas Department of State Health Services
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas State Library and Archives Commission
Team For Texas
Texas Department of Aging and Disability Services
Texas Parks and Wildlife Department
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Insurance
Texas Department of Transportation
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of State Health Services
Texas Workforce Commission
Texas Department of Transportation
Texas Department of Agriculture

Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Department of Transportation
Texas Water Development Board
Texas Water Development Board
Team For Texas
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Texas Department of Insurance
Texas Department of State Health Services
Railroad Commission
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Office of the Attorney General - Admin & Legal
Texas Department of Licensing and Regulation
Texas Department of Transportation
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Transportation
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of Aging and Disability Services
Team For Texas
Texas Alcoholic Beverage Commission
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Office of the Attorney General - Child Support
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of State Health Services
Texas Department of Assistive and Rehabilitative Services
Texas Department of Transportation

Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Department of Transportation
Texas Health and Human Services Commission - Agency
Texas Department of Transportation
Team For Texas
Texas Department of State Health Services
Texas Health and Human Services Commission - Agency
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Texas State Library and Archives Commission
Texas Secretary of State
Texas Secretary of State
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Texas Department of Licensing and Regulation
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Education Agency
Texas Secretary of State
Team For Texas
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Department of Criminal Justice
Texas Department of Transportation
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas

Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Department of Aging and Disability Services
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Team For Texas
Texas Education Agency
Texas Department of Information Resources
Texas Department of Criminal Justice
Texas Department of Information Resources - Enterprise
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Texas Veteran's Commission
Texas Department of Aging and Disability Services
Texas Department of Insurance
Office of the Attorney General - Child Support
Team For Texas
Texas Secretary of State
Texas Department of Transportation
Texas Education Agency
Texas Department of Transportation
Team For Texas
Texas Commission on Environmental Quality
Office of the Attorney General - Admin & Legal
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Insurance
Texas Department of Transportation
Texas Department of Assistive and Rehabilitative Services
Northrop Grumman
Texas Health and Human Services Commission - Agency
Texas Workforce Commission
Texas Department of Agriculture
Texas Department of Agriculture
Texas Workforce Commission
Texas Workforce Commission
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Agriculture

Team For Texas
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of Information Resources
Texas Department of State Health Services
Texas Department of Transportation
Team For Texas
Texas Alcoholic Beverage Commission
Texas Alcoholic Beverage Commission
Team For Texas
Texas Department of State Health Services
Texas Alcoholic Beverage Commission
Texas Alcoholic Beverage Commission
Texas Youth Commission
Texas Department of State Health Services
Railroad Commission
Texas Water Development Board
Texas Department of Agriculture
Team For Texas
Team For Texas
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Northrop Grumman
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Team For Texas
Texas Commission on Environmental Quality
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Workforce Commission
Texas Department of State Health Services
Team For Texas
Team For Texas

Texas Department of State Health Services
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Education Agency
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Education Agency
Team For Texas
Texas Department of Transportation
Texas Health and Human Services Commission - Agency
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Department of Agriculture
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Department of Agriculture
Texas Department of Agriculture
Texas Department of Transportation
Team For Texas
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Texas Department of Transportation

Texas Secretary of State
Texas Secretary of State
Texas Education Agency
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of Insurance
Texas Education Agency
Texas Workforce Commission
Texas Workforce Commission
Texas Workforce Commission
Texas Education Agency
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of Criminal Justice
Texas Higher Education Coordinating Board
Texas Facilities Commission
Texas Facilities Commission
Texas Facilities Commission
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Information Resources - Enterprise
Team For Texas
Team For Texas
Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Department of State Health Services
Texas Department of Agriculture
Texas Department of Agriculture
Texas Water Development Board
Texas Department of State Health Services
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Commission on Environmental Quality

Texas Water Development Board
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of State Health Services
Office of the Attorney General - Child Support
Texas Higher Education Coordinating Board
Office of the Attorney General - Child Support
Railroad Commission
Texas Parks and Wildlife Department
Team For Texas
Texas Department of State Health Services
Texas Department of Criminal Justice
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Texas Workforce Commission
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Transportation
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of Information Resources
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Alcoholic Beverage Commission
Team For Texas

Team For Texas
Team For Texas
Texas Department of Information Resources - Enterprise
Texas Department of State Health Services
Texas Department of Information Resources - Enterprise
Texas Department of Transportation
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Railroad Commission
Texas Workforce Commission
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Assistive and Rehabilitative Services
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of Agriculture
Texas Department of Agriculture
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Agency
Texas Parks and Wildlife Department
Texas Department of Aging and Disability Services
Texas Education Agency
Texas Education Agency
Team For Texas
Texas Department of State Health Services
Team For Texas
Texas Education Agency
Northrop Grumman
Northrop Grumman
Northrop Grumman
Northrop Grumman
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Commission on Environmental Quality

Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Team For Texas
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Aging and Disability Services
Texas Department of Information Resources - Enterprise
Texas Workforce Commission
Texas Department of Information Resources - TxO
Texas Youth Commission
Team For Texas
Texas Department of Transportation
Texas Department of Criminal Justice
Texas Education Agency
Texas Education Agency
Team For Texas
Team For Texas
Texas Commission on Environmental Quality
Texas Department of Information Resources
Texas Water Development Board
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Family and Protective Services
Texas Commission on Environmental Quality
Texas Parks and Wildlife Department
Texas Department of Criminal Justice
Team For Texas
Northrop Grumman
Texas Education Agency
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Agriculture
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Licensing and Regulation
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Office of the Attorney General - Child Support

Texas Department of Family and Protective Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Transportation
Texas Health and Human Services Commission - Agency
Texas Department of Information Resources
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Workforce Commission
Texas Workforce Commission
Northrop Grumman
Texas Alcoholic Beverage Commission
Texas Department of Transportation
Texas Department of Agriculture
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Water Development Board
Texas Water Development Board
Team For Texas
Texas Department of Information Resources
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Team For Texas
Texas Department of Information Resources
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Alcoholic Beverage Commission
Texas Department of Agriculture
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Texas Education Agency
Team For Texas
Team For Texas
Northrop Grumman
Team For Texas
Team For Texas

Texas Health and Human Services Commission - Agency
Team For Texas
Texas Parks and Wildlife Department
Texas Department of Criminal Justice
Texas Education Agency
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Texas Department of Information Resources
Team For Texas
Texas Department of Transportation
Texas Department of State Health Services
Texas Health and Human Services Commission - Agency
Texas Education Agency
Texas Education Agency
Texas Education Agency
Texas Education Agency
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of Information Resources
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Department of Insurance
Texas Alcoholic Beverage Commission
Texas Higher Education Coordinating Board
Texas Veteran's Commission
Texas Education Agency
Team For Texas
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Alcoholic Beverage Commission
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of Information Resources
Texas Health and Human Services Commission - Agency
Texas Department of Criminal Justice

Team For Texas
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Railroad Commission
Texas Education Agency
Texas Department of Agriculture
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Team For Texas
Texas State Library and Archives Commission
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Workforce Commission
Texas Workforce Commission
Texas Department of Agriculture
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Agriculture
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Agriculture
Northrop Grumman
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Insurance
Texas Department of Information Resources
Texas Health and Human Services Commission - Enterprise

Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of Agriculture
Railroad Commission
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Department of Family and Protective Services
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Education Agency
Team For Texas
Texas Department of Transportation
Texas Department of Insurance
Texas Health and Human Services Commission - Enterprise
Texas Secretary of State
Texas Department of Criminal Justice
Texas Parks and Wildlife Department
Texas Department of Information Resources - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Texas Workforce Commission
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Agriculture
Team For Texas

Texas Department of Information Resources - Enterprise
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Texas Secretary of State
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Education Agency
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Department of State Health Services
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Insurance
Texas Education Agency
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Texas Secretary of State
Texas Department of Aging and Disability Services
Texas Department of Agriculture
Texas Education Agency
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas

Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Insurance
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of Family and Protective Services
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Department of Transportation
Texas Department of Assistive and Rehabilitative Services
Texas Health and Human Services Commission - Agency
Team For Texas
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Agency
Texas Education Agency
Team For Texas
Texas Commission on Environmental Quality
Team For Texas
Northrop Grumman
Office of the Attorney General - Child Support
Texas Department of Information Resources - Enterprise
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Higher Education Coordinating Board
Texas Department of Transportation
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Education Agency
Texas Department of Assistive and Rehabilitative Services
Public Utility Commission
Texas Department of State Health Services
Texas Education Agency
Texas Department of State Health Services
Texas Health and Human Services Commission - Agency
Team For Texas

Texas Health and Human Services Commission - Enterprise
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Department of Information Resources
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of Information Resources
Texas Department of Information Resources
Team For Texas
Texas Education Agency
Team For Texas
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Northrop Grumman
Team For Texas
Team For Texas
Texas Department of Insurance
Team For Texas
Texas Department of Insurance
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Office of the Attorney General - Admin & Legal
Team For Texas
Office of the Attorney General - Child Support
Texas Youth Commission
Texas Education Agency
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Information Resources
Texas Water Development Board

Railroad Commission
Texas Department of Transportation
Team For Texas
Team For Texas
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Information Resources - Enterprise
Office of the Attorney General - Admin & Legal
Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Youth Commission
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Office of the Attorney General - Admin & Legal
Texas Department of Insurance
Team For Texas
Texas Department of Information Resources - TxO
Team For Texas
Team For Texas
Texas Education Agency
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Licensing and Regulation
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Team For Texas
Texas Department of Criminal Justice
Team For Texas
Texas Department of State Health Services
Office of the Attorney General - Child Support
Team For Texas

Texas Department of State Health Services
Texas Education Agency
Texas Commission on Environmental Quality
Texas Department of Information Resources - Enterprise
Texas Parks and Wildlife Department
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Texas Workforce Commission
Team For Texas
Texas Commission on Environmental Quality
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Department of State Health Services
Office of the Attorney General - Child Support
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Department of Information Resources - TxO
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Team For Texas
Office of the Attorney General - Child Support
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Department of Information Resources - TxO
Texas Water Development Board
Team For Texas
Texas Department of Criminal Justice
Texas Secretary of State
Texas Facilities Commission
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Enterprise
Texas Department of Information Resources
Team For Texas
Texas Workforce Commission
Texas Workforce Commission
Team For Texas
Team For Texas
Team For Texas
Texas Department of State Health Services

Texas Health and Human Services Commission - Agency
Texas Department of Information Resources - TxO
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Railroad Commission
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Transportation
Railroad Commission
Team For Texas
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Agency
Texas Parks and Wildlife Department
Texas Workforce Commission
Texas Parks and Wildlife Department
Texas Department of Transportation
Texas Department of Agriculture
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Texas Department of Insurance
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Texas Education Agency
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Parks and Wildlife Department
Texas Department of Transportation
Texas Education Agency
Texas Health and Human Services Commission - Agency
Texas Education Agency
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Department of Insurance

Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Education Agency
Texas Education Agency
Team For Texas
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Education Agency
Texas Department of Insurance
Texas Department of Criminal Justice
Team For Texas
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Information Resources
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Agency
Texas Higher Education Coordinating Board
Texas Higher Education Coordinating Board
Texas Department of Information Resources - TxO
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Team For Texas
Team For Texas
Texas Department of Family and Protective Services
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Education Agency
Texas Education Agency
Team For Texas
Texas Education Agency
Texas Department of Information Resources

Texas Education Agency
Texas Department of Transportation
Texas Commission on Environmental Quality
Texas Education Agency
Texas Health and Human Services Commission - Agency
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Education Agency
Texas Education Agency
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Texas Department of Family and Protective Services
Office of the Attorney General - Child Support
Texas Higher Education Coordinating Board
Texas Department of Assistive and Rehabilitative Services
Texas Department of Transportation
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Education Agency
Texas Department of Transportation
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Parks and Wildlife Department
Office of the Attorney General - Child Support
Texas Department of Criminal Justice
Texas Department of Agriculture
Team For Texas
Texas Department of Licensing and Regulation
Texas Department of Criminal Justice
Texas Department of State Health Services

Texas Parks and Wildlife Department
Texas Department of Aging and Disability Services
Texas Education Agency
Railroad Commission
Team For Texas
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Texas Department of Transportation
Texas Education Agency
Texas Education Agency
Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Texas Department of Information Resources
Texas Education Agency
Texas Education Agency
Texas Department of Criminal Justice
Team For Texas
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Texas Department of Information Resources
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Information Resources - Enterprise
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Texas Parks and Wildlife Department
Texas Department of Information Resources
Railroad Commission
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Team For Texas
Office of the Attorney General - Child Support
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Texas Workforce Commission
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Education Agency
Texas Department of Insurance

Texas Department of Criminal Justice
Texas Department of Assistive and Rehabilitative Services
Texas Higher Education Coordinating Board
Team For Texas
Texas Department of Transportation
Texas Secretary of State
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Agriculture
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Higher Education Coordinating Board
Texas Department of Transportation
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Veteran's Commission
Texas Department of Transportation
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Department of Agriculture
Texas Education Agency
Texas Department of Aging and Disability Services
Team For Texas
Texas Education Agency
Texas Education Agency
Texas Department of Insurance
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Education Agency
Texas Education Agency
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Team For Texas
Texas Department of Information Resources - TxO

Texas Parks and Wildlife Department
Texas Health and Human Services Commission - Enterprise
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Agency
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Angelo State University
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Angelo State University
Texas Department of Assistive and Rehabilitative Services
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Team For Texas
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Child Support
Texas Education Agency
Texas Youth Commission
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Texas Education Agency
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of Transportation
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Alcoholic Beverage Commission

Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Team For Texas
Texas Parks and Wildlife Department
Texas Department of Assistive and Rehabilitative Services
Texas Department of Assistive and Rehabilitative Services
Texas Department of Transportation
Texas Veteran's Commission
Texas Department of Aging and Disability Services
Texas Parks and Wildlife Department
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Texas Department of Aging and Disability Services
Texas Parks and Wildlife Department
Texas Department of Insurance
Texas Department of State Health Services
Texas Commission on Environmental Quality
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Public Utility Commission
Texas Department of Criminal Justice
Team For Texas
Texas Workforce Commission
Team For Texas
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Texas Parks and Wildlife Department
Texas Education Agency
Team For Texas
Texas Department of Insurance
Texas Parks and Wildlife Department
Texas Department of Aging and Disability Services
Texas Higher Education Coordinating Board

Texas Education Agency
Team For Texas
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Information Resources
Texas Department of Transportation
Texas Department of Family and Protective Services
Office of the Attorney General - Admin & Legal
Texas Higher Education Coordinating Board
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Alcoholic Beverage Commission
Texas Health and Human Services Commission - Agency
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Department of Aging and Disability Services
Team For Texas
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Texas Education Agency
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Education Agency
Texas Department of Assistive and Rehabilitative Services
Texas Department of Assistive and Rehabilitative Services
Texas Workforce Commission
Texas Workforce Commission
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support

Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Agency
Texas Commission on Environmental Quality
Texas Parks and Wildlife Department
Texas Department of Information Resources
Team For Texas
Team For Texas
Team For Texas
Texas Secretary of State
Texas State Library and Archives Commission
Team For Texas
Texas Department of Insurance
Texas Alcoholic Beverage Commission
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Department of Insurance
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Transportation
Texas Department of Family and Protective Services
Texas Department of Aging and Disability Services
Texas Commission on Environmental Quality
Team For Texas
Texas Parks and Wildlife Department
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Admin & Legal
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Public Utility Commission
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Information Resources - Enterprise
Texas Water Development Board
Texas Youth Commission
Team For Texas
Texas Facilities Commission
Texas Department of Transportation

Texas Health and Human Services Commission - Agency
Team For Texas
Texas State Library and Archives Commission
Texas Department of State Health Services
Texas Department of State Health Services
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Office of the Attorney General - Admin & Legal
Texas Parks and Wildlife Department
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Parks and Wildlife Department
Team For Texas
Texas Department of State Health Services
Texas Parks and Wildlife Department
Texas Education Agency
Team For Texas
Public Utility Commission
Texas Workforce Commission
Texas Parks and Wildlife Department
Texas Commission on Environmental Quality
Texas Parks and Wildlife Department
Texas Department of Aging and Disability Services
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Water Development Board
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Parks and Wildlife Department
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Enterprise
Texas Parks and Wildlife Department
Texas Department of State Health Services
Texas Education Agency
Texas Secretary of State
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Health and Human Services Commission - Agency

Texas Water Development Board
Texas Education Agency
Texas Education Agency
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Youth Commission
Texas Youth Commission
Team For Texas
Texas Education Agency
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Department of Transportation
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Alcoholic Beverage Commission
Texas Alcoholic Beverage Commission
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Youth Commission
Texas Youth Commission
Texas Department of Transportation
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation

Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of Criminal Justice
Texas Department of State Health Services
Texas Department of Agriculture
Texas Department of Agriculture
Texas Department of Agriculture
Texas Department of Agriculture
Texas Department of Agriculture
Texas Department of Agriculture
Texas Department of Agriculture
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Information Resources
Texas Department of Information Resources
Texas Parks and Wildlife Department
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of Transportation
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Family and Protective Services
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services

Texas Department of Information Resources - TxO
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Commission on Environmental Quality
Texas Education Agency
Texas Department of Information Resources - TxO
Team For Texas
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Texas Department of Licensing and Regulation
Office of the Attorney General - Child Support
Texas Education Agency
Team For Texas
Texas Department of Information Resources
Team For Texas
Texas Commission on Environmental Quality
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Railroad Commission
Texas Department of Transportation
Texas Education Agency
Texas Education Agency
Texas Health and Human Services Commission - Agency
Texas Commission on Environmental Quality
Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Information Resources - Enterprise
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Information Resources
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Texas Commission on Environmental Quality
Team For Texas
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Texas Workforce Commission
Team For Texas
Team For Texas
Texas Department of Assistive and Rehabilitative Services

Texas Department of Assistive and Rehabilitative Services
Texas Department of Aging and Disability Services
Texas Higher Education Coordinating Board
Railroad Commission
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of Assistive and Rehabilitative Services
Texas Alcoholic Beverage Commission
Texas Department of State Health Services
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Texas Health and Human Services Commission - Enterprise
Texas Department of Assistive and Rehabilitative Services
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of State Health Services
Texas Department of State Health Services
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support

Texas Department of Criminal Justice
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Department of Assistive and Rehabilitative Services
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of Criminal Justice
Texas Education Agency
Texas Department of Criminal Justice
Texas Water Development Board
Texas Water Development Board
Texas Water Development Board
Texas Commission on Environmental Quality
Texas Education Agency
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Texas Water Development Board
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services

Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Information Resources - Enterprise
Team For Texas
Texas Department of Transportation
Texas Department of State Health Services
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Higher Education Coordinating Board
Team For Texas
Texas Commission on Environmental Quality
Texas Parks and Wildlife Department
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of Criminal Justice
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Team For Texas
Texas Department of Criminal Justice
Texas Department of Information Resources - Enterprise
Texas Department of Family and Protective Services
Texas Parks and Wildlife Department
Texas Education Agency
Texas Department of Criminal Justice
Team For Texas
Team For Texas
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Texas Department of Information Resources
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Enterprise
Team For Texas
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Department of State Health Services
Texas Education Agency
Texas Higher Education Coordinating Board

Texas Health and Human Services Commission - Enterprise
Texas Department of Information Resources - TxO
Texas Workforce Commission
Office of the Attorney General - Child Support
Texas Department of Assistive and Rehabilitative Services
Texas Department of Family and Protective Services
Texas Workforce Commission
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Agency
Texas Workforce Commission
Texas Workforce Commission
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Education Agency
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Team For Texas
Texas Department of Family and Protective Services
Texas State Library and Archives Commission
Texas Department of Criminal Justice
Team For Texas
Texas Department of Aging and Disability Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Education Agency
Team For Texas
Team For Texas
Texas Education Agency
Texas Workforce Commission
Team For Texas
Texas Parks and Wildlife Department
Team For Texas
Texas Education Agency
Team For Texas

Texas Department of State Health Services
Angelo State University
Texas Department of State Health Services
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Texas Workforce Commission
Texas Department of Insurance
Texas Department of Insurance
Texas Alcoholic Beverage Commission
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Higher Education Coordinating Board
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Texas Department of Transportation
Texas Department of State Health Services
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Department of Aging and Disability Services
Texas Higher Education Coordinating Board
Texas Workforce Commission
Texas Department of Insurance
Texas Education Agency
Texas Education Agency
Texas Education Agency
Texas Education Agency
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Team For Texas
Texas Department of Information Resources - Enterprise
Team For Texas
Texas Department of Criminal Justice
Railroad Commission
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Texas Education Agency

Texas Education Agency
Texas Education Agency
Texas Workforce Commission
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Texas Department of Aging and Disability Services
Texas Water Development Board
Texas Water Development Board
Texas Water Development Board
Team For Texas
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Department of State Health Services
Texas Commission on Environmental Quality
Texas Department of Criminal Justice
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Team For Texas
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Team For Texas
Team For Texas
Team For Texas
Texas Department of Information Resources - TxO
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Education Agency
Texas Education Agency
Texas Education Agency
Texas Department of Criminal Justice
Texas Water Development Board
Texas Water Development Board
Texas Department of Aging and Disability Services
Team For Texas
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Youth Commission

Texas Department of Transportation
Texas Higher Education Coordinating Board
Texas Department of Information Resources - TxO
Texas Parks and Wildlife Department
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Enterprise
Texas Department of Agriculture
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Higher Education Coordinating Board
Team For Texas
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Team For Texas
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Texas Water Development Board
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Workforce Commission

Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of Family and Protective Services
Texas Commission on Environmental Quality
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Department of Criminal Justice
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Information Resources - TxO
Texas Department of Criminal Justice
Office of the Attorney General - Child Support
Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Commission on Environmental Quality
Texas Department of Aging and Disability Services
Texas Department of Family and Protective Services
Texas Department of Information Resources - Enterprise
Team For Texas
Texas Department of Aging and Disability Services
Railroad Commission
Railroad Commission
Texas Department of Aging and Disability Services
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Enterprise

Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Agency
Texas Health and Human Services Commission - Agency
Texas Commission on Environmental Quality
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Texas Youth Commission
Team For Texas
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Department of Insurance
Texas Parks and Wildlife Department
Texas Department of Information Resources - TxO
Texas Department of Information Resources - TxO
Texas Department of Information Resources - Enterprise
Team For Texas
Texas Department of Information Resources - Enterprise
Office of the Attorney General - Child Support
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Texas Water Development Board
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Office of the Attorney General - Admin & Legal
Texas Department of Aging and Disability Services
Office of the Attorney General - Admin & Legal
Texas Department of Transportation
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Commission on Environmental Quality
Texas Department of Transportation
Texas Department of Transportation
Texas Alcoholic Beverage Commission

Texas Education Agency
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Texas Higher Education Coordinating Board
Team For Texas
Texas Department of Information Resources - Enterprise
Texas Department of Insurance
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Information Resources - Enterprise
Texas Department of Criminal Justice
Texas Department of Information Resources
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Criminal Justice
Texas Commission on Environmental Quality
Texas Water Development Board
Team For Texas
Texas Education Agency

Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Child Support
Team For Texas
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Parks and Wildlife Department
Office of the Attorney General - Admin & Legal
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Workforce Commission
Texas Commission on Environmental Quality
Office of the Attorney General - Child Support
Texas Youth Commission
Texas Youth Commission
Team For Texas
Texas Higher Education Coordinating Board
Texas Commission on Environmental Quality
Texas Commission on Environmental Quality
Office of the Attorney General - Admin & Legal
Texas Workforce Commission
Texas Commission on Environmental Quality
Office of the Attorney General - Admin & Legal
Texas Department of Insurance
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Texas Facilities Commission
Texas Education Agency
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Aging and Disability Services
Texas Department of Transportation
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Education Agency
Texas Education Agency
Texas Department of Insurance
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation

Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Department of Transportation
Texas Commission on Environmental Quality
Texas Health and Human Services Commission - Agency
Texas Education Agency
Texas Education Agency
Texas Department of Assistive and Rehabilitative Services
Texas Department of Assistive and Rehabilitative Services
Texas Education Agency
Office of the Attorney General - Admin & Legal
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Information Resources
Texas Department of Information Resources
Texas Department of Information Resources
Texas Department of Information Resources
Texas Education Agency
Team For Texas
Team For Texas
Texas Department of Information Resources - Enterprise
Texas Department of Criminal Justice
Texas Education Agency
Texas Department of Insurance
Team For Texas
Texas Higher Education Coordinating Board
Texas Department of Information Resources - TxO
Texas Parks and Wildlife Department
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Veteran's Commission
Texas Department of State Health Services
Texas Parks and Wildlife Department
Team For Texas
Railroad Commission
Texas Health and Human Services Commission - Agency
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Veteran's Commission
Railroad Commission
Texas Parks and Wildlife Department
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department

Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Texas Commission on Environmental Quality
Texas Department of Licensing and Regulation
Texas Facilities Commission
Texas Department of Family and Protective Services
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Education Agency
Texas Education Agency
Texas Education Agency
Texas Education Agency
Office of the Attorney General - Admin & Legal
Texas Department of Criminal Justice
Texas Parks and Wildlife Department
Texas Parks and Wildlife Department
Texas Department of State Health Services
Team For Texas
Northrop Grumman
Texas Higher Education Coordinating Board
Texas Department of Information Resources - Enterprise
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Insurance
Team For Texas
Team For Texas
Texas Facilities Commission
Office of the Attorney General - Child Support
Texas Department of Information Resources - TxO
Texas Department of State Health Services
Office of the Attorney General - Child Support
Team For Texas
Texas State Library and Archives Commission
Team For Texas
Texas Department of Transportation
Texas Department of Aging and Disability Services
Texas Department of Transportation
Texas Higher Education Coordinating Board
Angelo State University
Angelo State University
Angelo State University
Texas Department of Insurance
Texas Department of Information Resources - TxO

Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Department of State Health Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Assistive and Rehabilitative Services
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Child Support
Texas Department of Information Resources - TxO
Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Agency
Texas Higher Education Coordinating Board
Team For Texas
Office of the Attorney General - Child Support
Texas Department of Aging and Disability Services
Railroad Commission
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Texas Water Development Board
Team For Texas
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Team For Texas
Texas Facilities Commission
Northrop Grumman
Team For Texas
Team For Texas
Texas Department of Transportation
Office of the Attorney General - Child Support
Texas Education Agency
Team For Texas
Texas State Library and Archives Commission
Texas Department of Transportation
Office of the Attorney General - Child Support

Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Team For Texas
Team For Texas
Texas Department of Information Resources - TxO
Texas Department of Criminal Justice
Texas Department of State Health Services
Team For Texas
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Workforce Commission
Texas Workforce Commission
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Agency
Texas Department of Transportation
Texas Department of Insurance
Texas Alcoholic Beverage Commission
Team For Texas
Team For Texas
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of Information Resources - Enterprise
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Admin & Legal
Texas Department of Criminal Justice
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Office of the Attorney General - Admin & Legal
Texas Youth Commission
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Workforce Commission
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Parks and Wildlife Department
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of Transportation

Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Insurance
Texas Department of Insurance
Northrop Grumman
Team For Texas
Texas Department of State Health Services
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Team For Texas
Team For Texas
Team For Texas
Texas Education Agency
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Team For Texas
Team For Texas
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Information Resources - Enterprise
Texas Department of State Health Services
Texas Department of Transportation
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Office of the Attorney General - Child Support
Texas Parks and Wildlife Department
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Department of Family and Protective Services
Texas Department of State Health Services
Texas Water Development Board
Texas Department of Transportation
Team For Texas
Texas Department of Transportation
Texas Department of Insurance
Team For Texas

Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Youth Commission
Texas Workforce Commission
Texas Facilities Commission
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Insurance
Texas Department of Aging and Disability Services
Texas Commission on Environmental Quality
Texas Higher Education Coordinating Board
Office of the Attorney General - Admin & Legal
Texas Department of Criminal Justice
Texas Department of Transportation
Texas Higher Education Coordinating Board
Texas Alcoholic Beverage Commission
Texas Department of Criminal Justice
Texas Department of Insurance
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Texas Higher Education Coordinating Board
Railroad Commission
Texas Department of State Health Services
Texas Water Development Board
Angelo State University
Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Enterprise
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Water Development Board
Texas Department of State Health Services

Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Office of the Attorney General - Child Support
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Aging and Disability Services
Public Utility Commission
Team For Texas
Texas Department of State Health Services
Texas Secretary of State
Texas Alcoholic Beverage Commission
Texas Health and Human Services Commission - Enterprise
Team For Texas
Texas Education Agency
Texas Department of Criminal Justice
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Texas Department of Transportation
Office of the Attorney General - Child Support
Team For Texas
Team For Texas
Team For Texas
Team For Texas
Texas Department of Transportation
Texas Facilities Commission
Texas Facilities Commission
Texas Facilities Commission
Texas Workforce Commission
Texas Education Agency
Office of the Attorney General - Child Support
Texas Department of Licensing and Regulation
Texas Department of Aging and Disability Services
Angelo State University
Texas State Library and Archives Commission
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Youth Commission
Northrop Grumman
Texas Department of Aging and Disability Services
Public Utility Commission
Texas Department of Information Resources - Enterprise
Team For Texas
Texas Department of Aging and Disability Services
Texas Parks and Wildlife Department
Office of the Attorney General - Admin & Legal

Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Agency
Team For Texas
Texas Youth Commission
Texas Parks and Wildlife Department
Texas Department of Criminal Justice
Texas Department of Transportation
Office of the Attorney General - Admin & Legal
Texas Department of State Health Services
Texas Health and Human Services Commission - Enterprise
Texas Department of State Health Services
Texas Department of Aging and Disability Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Department of State Health Services
Texas Workforce Commission
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Health and Human Services Commission - Agency
Texas Higher Education Coordinating Board
Texas Health and Human Services Commission - Enterprise
Texas Department of Transportation
Texas Department of Aging and Disability Services
Texas Education Agency
Texas Education Agency
Team For Texas
Team For Texas
Team For Texas
Office of the Attorney General - Admin & Legal
Texas Department of Aging and Disability Services
Office of the Attorney General - Admin & Legal
Office of the Attorney General - Admin & Legal
Texas Department of Transportation
Texas Department of Transportation
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Health and Human Services Commission - Agency
Texas Department of State Health Services
Texas Department of Transportation
Texas Department of Transportation
Team For Texas
Texas Parks and Wildlife Department

Texas Parks and Wildlife Department
Texas Education Agency
Texas Education Agency
Texas Department of Transportation
Team For Texas
Texas Department of Aging and Disability Services
Texas Department of Information Resources
Texas Department of State Health Services
Team For Texas
Team For Texas
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Health and Human Services Commission - Enterprise
Texas Education Agency
Texas Department of Aging and Disability Services
Texas Department of Aging and Disability Services
Office of the Attorney General - Child Support
Team For Texas
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of Transportation
Texas Department of Criminal Justice
Texas Department of Criminal Justice
Texas Department of State Health Services
Texas Education Agency
Texas Higher Education Coordinating Board
Texas Education Agency
Team For Texas
Texas Alcoholic Beverage Commission
Texas Health and Human Services Commission - Enterprise
Texas Water Development Board
Texas Facilities Commission
Texas Higher Education Coordinating Board

| Agency | Submit_Date |
| --- | --- |
| Team For Texas | February 17, 2008 |
| Team For Texas | February 18, 2008 |
| Texas Youth Commission | February 18, 2008 |
| Team For Texas | February 19, 2008 |
| Texas Youth Commission | February 19, 2008 |
| Texas Department of Insurance | February 19, 2008 |
| Texas Education Agency | February 21, 2008 |
| Texas Department of Criminal Justice | February 21, 2008 |
| Team For Texas | February 21, 2008 |
| Team For Texas | February 21, 2008 |
| Team For Texas | February 21, 2008 |
| Texas Workforce Commission | February 21, 2008 |
| Texas Department of State Health Services | February 21, 2008 |
| Texas Health and Human Services Commission - Enterprise | February 22, 2008 |
| Texas Facilities Commission | February 22, 2008 |
| Texas Health and Human Services Commission - Enterprise | February 22, 2008 |
| Texas Workforce Commission | February 23, 2008 |
| Team For Texas | February 23, 2008 |
| Office of the Attorney General - Child Support | February 23, 2008 |
| Office of the Attorney General - Admin & Legal | February 23, 2008 |
| Texas Department of Agriculture | February 24, 2008 |
| Office of the Attorney General - Admin & Legal | February 25, 2008 |
| Team For Texas | February 25, 2008 |
| Texas Department of Criminal Justice | February 25, 2008 |
| Texas Education Agency | February 25, 2008 |
| Texas Health and Human Services Commission - Agency | February 25, 2008 |
| Texas Commission on Environmental Quality | February 25, 2008 |
| Texas Higher Education Coordinating Board | February 25, 2008 |
| Texas Department of State Health Services | February 25, 2008 |
| Team For Texas | February 25, 2008 |
| Team For Texas | February 26, 2008 |
| Texas Department of Criminal Justice | February 26, 2008 |
| Team For Texas | February 27, 2008 |
| Office of the Attorney General - Child Support | February 27, 2008 |
| Team For Texas | February 27, 2008 |
| Texas Health and Human Services Commission - Enterprise | February 27, 2008 |
| Texas Parks and Wildlife Department | February 28, 2008 |
| Texas Higher Education Coordinating Board | February 28, 2008 |
| Railroad Commission | February 29, 2008 |
| Texas Department of Assistive and Rehabilitative Services | February 29, 2008 |
| Texas Health and Human Services Commission - Enterprise | February 29, 2008 |
| Office of the Attorney General - Admin & Legal | February 29, 2008 |
| Texas Health and Human Services Commission - Agency | February 29, 2008 |
| Team For Texas | February 29, 2008 |
| Texas Department of State Health Services | March 3, 2008 |
| Texas Department of Agriculture | March 3, 2008 |

| | |
|---|---|
| Texas Department of Information Resources - Enterprise | March 3, 2008 |
| Texas Alcoholic Beverage Commission | March 3, 2008 |
| Texas Department of State Health Services | March 3, 2008 |
| Office of the Attorney General - Admin & Legal | March 3, 2008 |
| Texas Department of State Health Services | March 3, 2008 |
| Team For Texas | March 3, 2008 |
| Texas Department of State Health Services | March 3, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 3, 2008 |
| Texas Secretary of State | March 3, 2008 |
| Texas Department of Aging and Disability Services | March 3, 2008 |
| Texas Department of Licensing and Regulation | March 3, 2008 |
| Texas Department of Transportation | March 3, 2008 |
| Texas Department of Assistive and Rehabilitative Services | March 3, 2008 |
| Texas Department of Transportation | March 3, 2008 |
| Texas Department of Family and Protective Services | March 3, 2008 |
| Texas Department of Transportation | March 3, 2008 |
| Texas Department of Transportation | March 3, 2008 |
| Texas Commission on Environmental Quality | March 4, 2008 |
| Team For Texas | March 4, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 5, 2008 |
| Texas Commission on Environmental Quality | March 5, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 5, 2008 |
| Texas Department of Criminal Justice | March 5, 2008 |
| Texas Parks and Wildlife Department | March 5, 2008 |
| Team For Texas | March 5, 2008 |
| Office of the Attorney General - Admin & Legal | March 5, 2008 |
| Texas Parks and Wildlife Department | March 5, 2008 |
| Texas Education Agency | March 5, 2008 |
| Texas Health and Human Services Commission - Agency | March 5, 2008 |
| Texas Department of Information Resources | March 5, 2008 |
| Texas Department of Transportation | March 5, 2008 |
| Texas Department of Criminal Justice | March 5, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 5, 2008 |
| Texas Health and Human Services Commission - Agency | March 5, 2008 |
| Texas Department of State Health Services | March 5, 2008 |
| Texas Department of Family and Protective Services | March 6, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 6, 2008 |
| Texas Health and Human Services Commission - Agency | March 6, 2008 |
| Texas Department of Family and Protective Services | March 6, 2008 |
| Texas Department of Transportation | March 6, 2008 |
| Texas Department of Transportation | March 6, 2008 |
| Office of the Attorney General - Admin & Legal | March 6, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 6, 2008 |
| Texas Workforce Commission | March 6, 2008 |
| Angelo State University | March 6, 2008 |
| Texas Department of Aging and Disability Services | March 6, 2008 |
| Texas Department of Insurance | March 6, 2008 |

| | |
|---|---|
| Angelo State University | March 6, 2008 |
| Texas Education Agency | March 6, 2008 |
| Texas Parks and Wildlife Department | March 6, 2008 |
| Texas Workforce Commission | March 6, 2008 |
| Texas Department of Aging and Disability Services | March 6, 2008 |
| Texas Department of Agriculture | March 6, 2008 |
| Public Utility Commission | March 6, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 6, 2008 |
| Texas Department of Transportation | March 6, 2008 |
| Texas Department of State Health Services | March 6, 2008 |
| Team For Texas | March 6, 2008 |
| Texas Department of State Health Services | March 6, 2008 |
| Texas Department of State Health Services | March 7, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 7, 2008 |
| Texas Department of Licensing and Regulation | March 7, 2008 |
| Angelo State University | March 7, 2008 |
| Texas Department of State Health Services | March 7, 2008 |
| Texas Department of Transportation | March 7, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 7, 2008 |
| Texas Workforce Commission | March 7, 2008 |
| Team For Texas | March 7, 2008 |
| Team For Texas | March 7, 2008 |
| Team For Texas | March 7, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 7, 2008 |
| Texas Department of State Health Services | March 7, 2008 |
| Texas Department of Insurance | March 7, 2008 |
| Texas Commission on Environmental Quality | March 7, 2008 |
| Texas Education Agency | March 7, 2008 |
| Texas Parks and Wildlife Department | March 10, 2008 |
| Texas Department of Family and Protective Services | March 10, 2008 |
| Texas Department of Insurance | March 10, 2008 |
| Texas Department of Transportation | March 10, 2008 |
| Texas Department of Aging and Disability Services | March 10, 2008 |
| Texas Workforce Commission | March 10, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 10, 2008 |
| Texas Education Agency | March 10, 2008 |
| Texas Education Agency | March 10, 2008 |
| Texas Department of Information Resources | March 10, 2008 |
| Texas Education Agency | March 10, 2008 |
| Texas Department of Aging and Disability Services | March 10, 2008 |
| Texas Health and Human Services Commission - Agency | March 10, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 10, 2008 |
| Texas Health and Human Services Commission - Agency | March 10, 2008 |
| Texas Health and Human Services Commission - Agency | March 10, 2008 |
| Texas Department of Information Resources - Enterprise | March 10, 2008 |
| Office of the Attorney General - Admin & Legal | March 10, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 10, 2008 |

| | |
|---|---|
| Texas Department of State Health Services | March 10, 2008 |
| Texas Education Agency | March 10, 2008 |
| Team For Texas | March 10, 2008 |
| Texas Health and Human Services Commission - Agency | March 11, 2008 |
| Texas Health and Human Services Commission - Agency | March 11, 2008 |
| Texas Department of Criminal Justice | March 11, 2008 |
| Team For Texas | March 11, 2008 |
| Texas Workforce Commission | March 11, 2008 |
| Texas Department of State Health Services | March 11, 2008 |
| Angelo State University | March 11, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 11, 2008 |
| Texas Department of Insurance | March 12, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 12, 2008 |
| Texas Department of Transportation | March 12, 2008 |
| Texas Department of State Health Services | March 12, 2008 |
| Texas Higher Education Coordinating Board | March 12, 2008 |
| Office of the Attorney General - Child Support | March 12, 2008 |
| Texas Department of Insurance | March 12, 2008 |
| Texas Department of State Health Services | March 12, 2008 |
| Texas Education Agency | March 12, 2008 |
| Texas Department of Transportation | March 12, 2008 |
| Texas Education Agency | March 12, 2008 |
| Texas Department of Aging and Disability Services | March 12, 2008 |
| Team For Texas | March 12, 2008 |
| Texas Health and Human Services Commission - Agency | March 13, 2008 |
| Texas Health and Human Services Commission - Agency | March 13, 2008 |
| Texas Department of Agriculture | March 13, 2008 |
| Team For Texas | March 13, 2008 |
| Texas Department of Aging and Disability Services | March 13, 2008 |
| Office of the Attorney General - Admin & Legal | March 13, 2008 |
| Office of the Attorney General - Admin & Legal | March 13, 2008 |
| Texas Department of State Health Services | March 13, 2008 |
| Texas Department of Family and Protective Services | March 14, 2008 |
| Texas Commission on Environmental Quality | March 14, 2008 |
| Texas Education Agency | March 14, 2008 |
| Texas Education Agency | March 14, 2008 |
| Texas Education Agency | March 14, 2008 |
| Texas Secretary of State | March 16, 2008 |
| Team For Texas | March 17, 2008 |
| Texas Commission on Environmental Quality | March 17, 2008 |
| Texas Education Agency | March 17, 2008 |
| Texas Department of Licensing and Regulation | March 18, 2008 |
| Texas Education Agency | March 18, 2008 |
| Texas Department of State Health Services | March 18, 2008 |
| Texas Department of State Health Services | March 18, 2008 |
| Texas Department of State Health Services | March 19, 2008 |
| Texas Department of Transportation | March 19, 2008 |

| | |
|---|---|
| Texas Commission on Environmental Quality | March 19, 2008 |
| Team For Texas | March 19, 2008 |
| Texas Department of Information Resources - Enterprise | March 19, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 19, 2008 |
| Texas Department of Aging and Disability Services | March 19, 2008 |
| Texas Health and Human Services Commission - Agency | March 19, 2008 |
| Texas Department of Agriculture | March 19, 2008 |
| Texas Higher Education Coordinating Board | March 19, 2008 |
| Texas Health and Human Services Commission - Agency | March 19, 2008 |
| Texas Department of State Health Services | March 19, 2008 |
| Railroad Commission | March 20, 2008 |
| Team For Texas | March 20, 2008 |
| Texas Department of State Health Services | March 20, 2008 |
| Texas Department of Criminal Justice | March 24, 2008 |
| Texas Workforce Commission | March 24, 2008 |
| Angelo State University | March 24, 2008 |
| Office of the Attorney General - Admin & Legal | March 25, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 25, 2008 |
| Texas Department of State Health Services | March 25, 2008 |
| Texas Department of Aging and Disability Services | March 26, 2008 |
| Texas Department of Insurance | March 26, 2008 |
| Texas Water Development Board | March 26, 2008 |
| Texas Secretary of State | March 26, 2008 |
| Texas Health and Human Services Commission - Enterprise | March 27, 2008 |
| Team For Texas | March 27, 2008 |
| Team For Texas | March 27, 2008 |
| Texas Education Agency | March 28, 2008 |
| Team For Texas | March 31, 2008 |
| Texas Education Agency | March 31, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 1, 2008 |
| Railroad Commission | April 1, 2008 |
| Texas Education Agency | April 1, 2008 |
| Railroad Commission | April 1, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 1, 2008 |
| Public Utility Commission | April 2, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 2, 2008 |
| Texas Department of Family and Protective Services | April 2, 2008 |
| Texas Department of Agriculture | April 3, 2008 |
| Texas Department of Aging and Disability Services | April 3, 2008 |
| Texas Health and Human Services Commission - Agency | April 3, 2008 |
| Texas Department of State Health Services | April 3, 2008 |
| Team For Texas | April 3, 2008 |
| Team For Texas | April 3, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 3, 2008 |
| Office of the Attorney General - Admin & Legal | April 4, 2008 |
| Office of the Attorney General - Admin & Legal | April 4, 2008 |
| Texas Commission on Environmental Quality | April 4, 2008 |

| | |
|---|---|
| Texas Parks and Wildlife Department | April 4, 2008 |
| Team For Texas | April 7, 2008 |
| Texas Department of State Health Services | April 8, 2008 |
| Texas Department of Aging and Disability Services | April 8, 2008 |
| Team For Texas | April 9, 2008 |
| Team For Texas | April 9, 2008 |
| Texas Department of State Health Services | April 9, 2008 |
| Texas Department of Family and Protective Services | April 9, 2008 |
| Texas Health and Human Services Commission - Agency | April 9, 2008 |
| Texas Department of State Health Services | April 9, 2008 |
| Office of the Attorney General - Admin & Legal | April 10, 2008 |
| Team For Texas | April 10, 2008 |
| Texas Department of Transportation | April 10, 2008 |
| Texas Department of State Health Services | April 10, 2008 |
| Texas Department of State Health Services | April 11, 2008 |
| Texas Department of Family and Protective Services | April 11, 2008 |
| Texas Department of Family and Protective Services | April 14, 2008 |
| Office of the Attorney General - Admin & Legal | April 14, 2008 |
| Texas Department of Assistive and Rehabilitative Services | April 15, 2008 |
| Texas Department of State Health Services | April 15, 2008 |
| Texas Health and Human Services Commission - Agency | April 15, 2008 |
| Texas Department of Family and Protective Services | April 16, 2008 |
| Texas Department of Assistive and Rehabilitative Services | April 16, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 16, 2008 |
| Texas Department of Criminal Justice | April 17, 2008 |
| Texas Department of State Health Services | April 17, 2008 |
| Texas Workforce Commission | April 17, 2008 |
| Texas Department of Transportation | April 17, 2008 |
| Texas Department of Transportation | April 17, 2008 |
| Texas Education Agency | April 17, 2008 |
| Texas Education Agency | April 17, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 18, 2008 |
| Texas Department of Information Resources - Enterprise | April 18, 2008 |
| Texas Department of Aging and Disability Services | April 18, 2008 |
| General Land Office | April 18, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 18, 2008 |
| Railroad Commission | April 21, 2008 |
| Texas Department of Aging and Disability Services | April 21, 2008 |
| Railroad Commission | April 21, 2008 |
| Texas Higher Education Coordinating Board | April 21, 2008 |
| Texas Department of State Health Services | April 21, 2008 |
| Texas Department of State Health Services | April 21, 2008 |
| Office of the Attorney General - Child Support | April 22, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 22, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 22, 2008 |
| Texas Department of Aging and Disability Services | April 22, 2008 |
| Texas Department of Aging and Disability Services | April 22, 2008 |

| | |
|---|---|
| Office of the Attorney General - Admin & Legal | April 23, 2008 |
| Texas Department of State Health Services | April 23, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 24, 2008 |
| Texas Higher Education Coordinating Board | April 24, 2008 |
| Office of the Attorney General - Admin & Legal | April 24, 2008 |
| Texas Workforce Commission | April 25, 2008 |
| Office of the Attorney General - Admin & Legal | April 28, 2008 |
| Office of the Attorney General - Admin & Legal | April 28, 2008 |
| Railroad Commission | April 28, 2008 |
| Texas Department of Criminal Justice | April 29, 2008 |
| Texas Health and Human Services Commission - Enterprise | April 29, 2008 |
| Texas Department of State Health Services | April 29, 2008 |
| Texas Parks and Wildlife Department | April 29, 2008 |
| Texas Department of Assistive and Rehabilitative Services | April 29, 2008 |
| Texas Parks and Wildlife Department | April 29, 2008 |
| Texas Department of State Health Services | April 30, 2008 |
| Texas Department of State Health Services | April 30, 2008 |
| Office of the Attorney General - Child Support | April 30, 2008 |
| Office of the Attorney General - Child Support | April 30, 2008 |
| Texas Workforce Commission | April 30, 2008 |
| Texas Department of Insurance | April 30, 2008 |
| Team For Texas | May 1, 2008 |
| Office of the Attorney General - Admin & Legal | May 1, 2008 |
| Texas Department of State Health Services | May 1, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 1, 2008 |
| Office of the Attorney General - Child Support | May 1, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 2, 2008 |
| Texas Department of Insurance | May 2, 2008 |
| Texas Department of Family and Protective Services | May 2, 2008 |
| Texas Department of State Health Services | May 2, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Texas Department of Insurance | May 4, 2008 |
| Team For Texas | May 5, 2008 |
| Texas Department of Assistive and Rehabilitative Services | May 5, 2008 |
| Texas Workforce Commission | May 6, 2008 |
| Team For Texas | May 6, 2008 |
| Texas Department of Assistive and Rehabilitative Services | May 6, 2008 |
| Texas Higher Education Coordinating Board | May 6, 2008 |
| Texas Department of State Health Services | May 6, 2008 |

| | |
|---|---|
| Railroad Commission | May 7, 2008 |
| Texas Department of State Health Services | May 8, 2008 |
| Texas Department of State Health Services | May 8, 2008 |
| Team For Texas | May 8, 2008 |
| Team For Texas | May 8, 2008 |
| Team For Texas | May 9, 2008 |
| Texas Department of Aging and Disability Services | May 9, 2008 |
| Texas Department of State Health Services | May 9, 2008 |
| Texas Department of State Health Services | May 9, 2008 |
| Texas Department of State Health Services | May 9, 2008 |
| Texas Department of State Health Services | May 9, 2008 |
| Texas Department of State Health Services | May 9, 2008 |
| Railroad Commission | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of State Health Services | May 12, 2008 |
| Texas Department of Insurance | May 13, 2008 |
| Texas Health and Human Services Commission - Agency | May 13, 2008 |
| Texas Department of State Health Services | May 13, 2008 |
| Texas Department of State Health Services | May 13, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 13, 2008 |
| Office of the Attorney General - Admin & Legal | May 13, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 13, 2008 |
| Texas Department of State Health Services | May 14, 2008 |
| Texas Department of State Health Services | May 14, 2008 |
| Angelo State University | May 14, 2008 |
| Texas Secretary of State | May 14, 2008 |
| Texas Workforce Commission | May 14, 2008 |
| Angelo State University | May 14, 2008 |
| Texas Department of Family and Protective Services | May 14, 2008 |
| Texas Department of Aging and Disability Services | May 14, 2008 |
| Texas Department of Aging and Disability Services | May 14, 2008 |
| Texas Department of State Health Services | May 14, 2008 |
| Texas Education Agency | May 14, 2008 |
| Angelo State University | May 14, 2008 |
| Angelo State University | May 14, 2008 |
| Angelo State University | May 14, 2008 |
| Texas Alcoholic Beverage Commission | May 15, 2008 |
| Texas Youth Commission | May 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 19, 2008 |
| Texas Department of Transportation | May 19, 2008 |
| Texas Secretary of State | May 19, 2008 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | May 20, 2008 |
| Texas Department of Information Resources - Enterprise | May 20, 2008 |
| Texas Department of Information Resources - Enterprise | May 20, 2008 |
| Texas Health and Human Services Commission - Agency | May 20, 2008 |
| Office of the Attorney General - Admin & Legal | May 20, 2008 |
| Texas Health and Human Services Commission - Agency | May 20, 2008 |
| Office of the Attorney General - Admin & Legal | May 20, 2008 |
| Texas Department of Aging and Disability Services | May 21, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 21, 2008 |
| Office of the Attorney General - Admin & Legal | May 21, 2008 |
| Texas Department of State Health Services | May 22, 2008 |
| Texas Department of State Health Services | May 22, 2008 |
| Texas Department of State Health Services | May 22, 2008 |
| Texas Department of State Health Services | May 22, 2008 |
| Texas Education Agency | May 22, 2008 |
| Texas Department of Criminal Justice | May 23, 2008 |
| Texas Department of Transportation | May 23, 2008 |
| Texas Water Development Board | May 23, 2008 |
| Texas Higher Education Coordinating Board | May 23, 2008 |
| Office of the Attorney General - Child Support | May 27, 2008 |
| Texas Veteran's Commission | May 27, 2008 |
| Texas Department of Transportation | May 27, 2008 |
| Texas Commission on Environmental Quality | May 27, 2008 |
| Texas Department of Aging and Disability Services | May 27, 2008 |
| Texas Health and Human Services Commission - Enterprise | May 28, 2008 |
| Texas Department of Criminal Justice | May 28, 2008 |
| Texas Department of Information Resources | May 28, 2008 |
| Texas Education Agency | May 28, 2008 |
| Texas Department of Transportation | May 28, 2008 |
| Texas Department of Transportation | May 29, 2008 |
| Texas Workforce Commission | May 29, 2008 |
| Texas Department of Family and Protective Services | May 29, 2008 |
| Texas Department of Criminal Justice | May 30, 2008 |
| Texas Education Agency | May 30, 2008 |
| Texas Department of Transportation | May 30, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 1, 2008 |
| Texas Department of Aging and Disability Services | June 2, 2008 |
| Office of the Attorney General - Admin & Legal | June 2, 2008 |
| Texas Workforce Commission | June 2, 2008 |
| Texas Department of Transportation | June 2, 2008 |
| Texas Secretary of State | June 3, 2008 |
| Texas Workforce Commission | June 3, 2008 |
| Texas Department of State Health Services | June 4, 2008 |
| Team For Texas | June 4, 2008 |
| Texas Health and Human Services Commission - Agency | June 4, 2008 |
| Texas Department of Assistive and Rehabilitative Services | June 4, 2008 |
| Texas Department of Assistive and Rehabilitative Services | June 4, 2008 |

| | |
|---|---|
| Texas Department of Assistive and Rehabilitative Services | June 4, 2008 |
| Texas Department of Agriculture | June 5, 2008 |
| Texas Health and Human Services Commission - Agency | June 5, 2008 |
| Texas Department of Criminal Justice | June 5, 2008 |
| Texas Department of Transportation | June 5, 2008 |
| Team For Texas | June 5, 2008 |
| Texas Education Agency | June 5, 2008 |
| Texas Health and Human Services Commission - Agency | June 5, 2008 |
| Texas Youth Commission | June 6, 2008 |
| Texas Alcoholic Beverage Commission | June 9, 2008 |
| Texas Alcoholic Beverage Commission | June 9, 2008 |
| Texas Education Agency | June 9, 2008 |
| Texas Education Agency | June 9, 2008 |
| Texas Department of Transportation | June 9, 2008 |
| Texas Veteran's Commission | June 9, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 10, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 10, 2008 |
| Texas Department of Transportation | June 10, 2008 |
| Texas Department of Criminal Justice | June 11, 2008 |
| Texas Parks and Wildlife Department | June 11, 2008 |
| Texas Education Agency | June 11, 2008 |
| Texas Department of Aging and Disability Services | June 11, 2008 |
| Texas Workforce Commission | June 11, 2008 |
| Team For Texas | June 11, 2008 |
| Texas Youth Commission | June 11, 2008 |
| Office of the Attorney General - Child Support | June 12, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 12, 2008 |
| Texas Youth Commission | June 13, 2008 |
| Texas Education Agency | June 13, 2008 |
| Texas Health and Human Services Commission - Agency | June 13, 2008 |
| Office of the Attorney General - Child Support | June 13, 2008 |
| Team For Texas | June 16, 2008 |
| Texas Health and Human Services Commission - Agency | June 16, 2008 |
| Team For Texas | June 16, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 17, 2008 |
| Texas Health and Human Services Commission - Agency | June 17, 2008 |
| Texas Department of Criminal Justice | June 17, 2008 |
| Team For Texas | June 17, 2008 |
| Texas Department of Aging and Disability Services | June 17, 2008 |
| Texas Department of Aging and Disability Services | June 18, 2008 |
| Office of the Attorney General - Child Support | June 18, 2008 |
| Team For Texas | June 19, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 20, 2008 |
| Angelo State University | June 20, 2008 |
| Texas Health and Human Services Commission - Enterprise | June 21, 2008 |
| Texas Parks and Wildlife Department | June 23, 2008 |
| Team For Texas | June 23, 2008 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | June 23, 2008 |
| Texas Facilities Commission | June 23, 2008 |
| Texas State Library and Archives Commission | June 23, 2008 |
| Texas Secretary of State | June 24, 2008 |
| Texas Higher Education Coordinating Board | June 24, 2008 |
| Texas Department of State Health Services | June 24, 2008 |
| Texas Workforce Commission | June 25, 2008 |
| Texas Higher Education Coordinating Board | June 25, 2008 |
| Office of the Attorney General - Child Support | June 25, 2008 |
| Texas Health and Human Services Commission - Agency | June 25, 2008 |
| Railroad Commission | June 25, 2008 |
| Texas Department of Information Resources | June 25, 2008 |
| Railroad Commission | June 25, 2008 |
| Texas Department of Aging and Disability Services | June 25, 2008 |
| Texas Department of Information Resources | June 26, 2008 |
| Texas Department of Information Resources | June 26, 2008 |
| Texas Department of Information Resources | June 27, 2008 |
| Texas Department of Information Resources | June 27, 2008 |
| Texas Commission on Environmental Quality | June 27, 2008 |
| Texas Department of Family and Protective Services | June 27, 2008 |
| Texas Higher Education Coordinating Board | June 27, 2008 |
| Texas Facilities Commission | June 27, 2008 |
| Texas Facilities Commission | June 27, 2008 |
| Texas Department of Transportation | June 27, 2008 |
| Texas Department of State Health Services | June 30, 2008 |
| Team For Texas | June 30, 2008 |
| Texas Department of Information Resources | June 30, 2008 |
| Texas Department of Information Resources | June 30, 2008 |
| Team For Texas | June 30, 2008 |
| Texas Commission on Environmental Quality | June 30, 2008 |
| Texas Department of State Health Services | June 30, 2008 |
| Texas Department of Criminal Justice | June 30, 2008 |
| Texas Department of Criminal Justice | June 30, 2008 |
| Texas Department of State Health Services | June 30, 2008 |
| Texas Department of State Health Services | June 30, 2008 |
| Texas Education Agency | July 1, 2008 |
| Texas Commission on Environmental Quality | July 1, 2008 |
| Northrop Grumman | July 1, 2008 |
| Texas Workforce Commission | July 2, 2008 |
| Texas Department of Transportation | July 2, 2008 |
| Texas Health and Human Services Commission - Enterprise | July 3, 2008 |
| Team For Texas | July 3, 2008 |
| Texas Department of Aging and Disability Services | July 7, 2008 |
| Texas Department of Aging and Disability Services | July 7, 2008 |
| Texas Higher Education Coordinating Board | July 7, 2008 |
| Texas Department of Criminal Justice | July 8, 2008 |
| Texas Department of Transportation | July 8, 2008 |

| | |
|---|---|
| Texas Facilities Commission | July 8, 2008 |
| Texas Department of Transportation | July 9, 2008 |
| Team For Texas | July 9, 2008 |
| Texas Department of State Health Services | July 9, 2008 |
| Office of the Attorney General - Child Support | July 9, 2008 |
| Texas Department of Aging and Disability Services | July 10, 2008 |
| Texas Facilities Commission | July 10, 2008 |
| Texas Department of State Health Services | July 11, 2008 |
| Texas Department of State Health Services | July 11, 2008 |
| Texas Department of Transportation | July 14, 2008 |
| Texas Education Agency | July 14, 2008 |
| Texas Commission on Environmental Quality | July 14, 2008 |
| Team For Texas | July 15, 2008 |
| Team For Texas | July 15, 2008 |
| Team For Texas | July 15, 2008 |
| Texas Department of State Health Services | July 16, 2008 |
| Texas Department of State Health Services | July 17, 2008 |
| Team For Texas | July 17, 2008 |
| Texas Health and Human Services Commission - Agency | July 18, 2008 |
| Texas Department of Information Resources | July 18, 2008 |
| Texas Education Agency | July 18, 2008 |
| Texas Health and Human Services Commission - Enterprise | July 18, 2008 |
| Texas Health and Human Services Commission - Enterprise | July 18, 2008 |
| Texas Health and Human Services Commission - Enterprise | July 21, 2008 |
| Texas Commission on Environmental Quality | July 21, 2008 |
| Team For Texas | July 21, 2008 |
| Texas Secretary of State | July 22, 2008 |
| Team For Texas | July 22, 2008 |
| Texas Education Agency | July 22, 2008 |
| Texas Department of Family and Protective Services | July 22, 2008 |
| Texas Department of Family and Protective Services | July 22, 2008 |
| Texas Department of Criminal Justice | July 23, 2008 |
| Texas Department of Information Resources - Enterprise | July 23, 2008 |
| Texas Health and Human Services Commission - Agency | July 25, 2008 |
| Office of the Attorney General - Child Support | July 25, 2008 |
| Texas Health and Human Services Commission - Enterprise | July 25, 2008 |
| Texas Department of State Health Services | July 28, 2008 |
| Texas Higher Education Coordinating Board | July 28, 2008 |
| Texas Department of State Health Services | July 28, 2008 |
| Texas Department of Transportation | July 28, 2008 |
| Office of the Attorney General - Admin & Legal | July 29, 2008 |
| Texas Department of Transportation | July 29, 2008 |
| Texas Department of State Health Services | July 30, 2008 |
| Texas Workforce Commission | July 30, 2008 |
| Texas Department of State Health Services | July 31, 2008 |
| Texas Department of State Health Services | July 31, 2008 |
| Texas Department of State Health Services | July 31, 2008 |

| | |
|---|---|
| Texas Department of State Health Services | July 31, 2008 |
| Team For Texas | July 31, 2008 |
| Team For Texas | July 31, 2008 |
| Office of the Attorney General - Admin & Legal | July 31, 2008 |
| Team For Texas | July 31, 2008 |
| Texas Commission on Environmental Quality | July 31, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 1, 2008 |
| Texas Workforce Commission | August 1, 2008 |
| Texas Department of Transportation | August 1, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 4, 2008 |
| Texas Department of Aging and Disability Services | August 4, 2008 |
| Texas Department of Transportation | August 4, 2008 |
| Texas Parks and Wildlife Department | August 4, 2008 |
| Texas Department of Family and Protective Services | August 5, 2008 |
| Texas Department of State Health Services | August 5, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 5, 2008 |
| Texas Commission on Environmental Quality | August 6, 2008 |
| Texas Department of Aging and Disability Services | August 6, 2008 |
| Texas Commission on Environmental Quality | August 6, 2008 |
| Texas Department of Aging and Disability Services | August 6, 2008 |
| Texas Department of Aging and Disability Services | August 6, 2008 |
| Texas Commission on Environmental Quality | August 6, 2008 |
| Railroad Commission | August 6, 2008 |
| Team For Texas | August 6, 2008 |
| Texas Department of State Health Services | August 7, 2008 |
| Texas Department of Agriculture | August 7, 2008 |
| Texas Department of State Health Services | August 8, 2008 |
| Texas Department of Information Resources - Enterprise | August 8, 2008 |
| Texas Department of Assistive and Rehabilitative Services | August 8, 2008 |
| Texas Department of Assistive and Rehabilitative Services | August 8, 2008 |
| Texas Department of State Health Services | August 9, 2008 |
| Texas Department of State Health Services | August 11, 2008 |
| Texas Department of State Health Services | August 11, 2008 |
| Texas Department of Transportation | August 11, 2008 |
| Texas Department of Transportation | August 11, 2008 |
| Texas Secretary of State | August 12, 2008 |
| Texas Secretary of State | August 12, 2008 |
| Texas Higher Education Coordinating Board | August 12, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 12, 2008 |
| Texas Health and Human Services Commission - Agency | August 12, 2008 |
| Team For Texas | August 12, 2008 |
| Office of the Attorney General - Admin & Legal | August 13, 2008 |
| Texas Higher Education Coordinating Board | August 14, 2008 |
| Public Utility Commission | August 14, 2008 |
| Team For Texas | August 15, 2008 |
| Texas Commission on Environmental Quality | August 15, 2008 |
| Texas Commission on Environmental Quality | August 15, 2008 |

| | |
|---|---|
| Texas Department of State Health Services | August 15, 2008 |
| Texas Commission on Environmental Quality | August 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 15, 2008 |
| Texas Commission on Environmental Quality | August 18, 2008 |
| Texas Commission on Environmental Quality | August 18, 2008 |
| Team For Texas | August 18, 2008 |
| Office of the Attorney General - Child Support | August 18, 2008 |
| Office of the Attorney General - Child Support | August 18, 2008 |
| Texas Health and Human Services Commission - Agency | August 18, 2008 |
| Team For Texas | August 18, 2008 |
| Texas Department of Criminal Justice | August 19, 2008 |
| Texas Department of Criminal Justice | August 19, 2008 |
| Texas Education Agency | August 19, 2008 |
| Texas Education Agency | August 19, 2008 |
| Team For Texas | August 19, 2008 |
| Team For Texas | August 20, 2008 |
| Texas Workforce Commission | August 20, 2008 |
| Team For Texas | August 20, 2008 |
| Texas Health and Human Services Commission - Agency | August 20, 2008 |
| Texas Health and Human Services Commission - Agency | August 20, 2008 |
| Office of the Attorney General - Child Support | August 21, 2008 |
| Office of the Attorney General - Child Support | August 21, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 21, 2008 |
| Northrop Grumman | August 21, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 21, 2008 |
| Texas Commission on Environmental Quality | August 22, 2008 |
| Texas Department of Aging and Disability Services | August 22, 2008 |
| Office of the Attorney General - Child Support | August 25, 2008 |
| Texas Education Agency | August 25, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 26, 2008 |
| Texas Department of State Health Services | August 27, 2008 |
| Texas Department of State Health Services | August 28, 2008 |
| Texas Parks and Wildlife Department | August 28, 2008 |
| Texas Health and Human Services Commission - Enterprise | August 28, 2008 |
| Texas Department of Criminal Justice | August 30, 2008 |
| Railroad Commission | September 2, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 2, 2008 |
| Texas Department of Transportation | September 2, 2008 |
| Team For Texas | September 3, 2008 |
| Texas Department of State Health Services | September 3, 2008 |
| Texas Department of Transportation | September 5, 2008 |
| Texas Department of Information Resources | September 5, 2008 |
| Texas Education Agency | September 5, 2008 |
| Office of the Attorney General - Child Support | September 5, 2008 |
| Office of the Attorney General - Child Support | September 5, 2008 |
| Office of the Attorney General - Child Support | September 5, 2008 |
| Office of the Attorney General - Child Support | September 6, 2008 |

| | |
|---|---|
| Office of the Attorney General - Child Support | September 7, 2008 |
| Office of the Attorney General - Child Support | September 7, 2008 |
| Team For Texas | September 7, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 8, 2008 |
| Texas Department of Information Resources | September 8, 2008 |
| Texas Department of Criminal Justice | September 8, 2008 |
| Texas Department of Insurance | September 8, 2008 |
| Angelo State University | September 8, 2008 |
| Railroad Commission | September 8, 2008 |
| Team For Texas | September 9, 2008 |
| Texas Department of Aging and Disability Services | September 9, 2008 |
| Texas Department of Aging and Disability Services | September 9, 2008 |
| Texas Department of State Health Services | September 9, 2008 |
| Texas Department of Insurance | September 9, 2008 |
| Texas Department of Licensing and Regulation | September 10, 2008 |
| Texas Department of Criminal Justice | September 10, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 10, 2008 |
| Texas Education Agency | September 11, 2008 |
| Texas Education Agency | September 11, 2008 |
| Railroad Commission | September 11, 2008 |
| Texas Department of State Health Services | September 11, 2008 |
| Texas Department of State Health Services | September 11, 2008 |
| Texas State Library and Archives Commission | September 11, 2008 |
| Texas Department of Agriculture | September 11, 2008 |
| Texas Alcoholic Beverage Commission | September 11, 2008 |
| Texas Department of Information Resources - Enterprise | September 12, 2008 |
| Team For Texas | September 12, 2008 |
| Office of the Attorney General - Admin & Legal | September 12, 2008 |
| Northrop Grumman | September 12, 2008 |
| Team For Texas | September 12, 2008 |
| Team For Texas | September 12, 2008 |
| Team For Texas | September 12, 2008 |
| Texas Parks and Wildlife Department | September 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 16, 2008 |
| Northrop Grumman | September 16, 2008 |
| Texas Health and Human Services Commission - Agency | September 16, 2008 |
| Texas Department of Transportation | September 16, 2008 |
| Texas Department of Aging and Disability Services | September 16, 2008 |
| Team For Texas | September 16, 2008 |
| Texas Department of Transportation | September 16, 2008 |
| Texas Department of Transportation | September 17, 2008 |
| Texas Health and Human Services Commission - Agency | September 17, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 17, 2008 |
| Texas Department of Aging and Disability Services | September 18, 2008 |

| | |
|---|---|
| Team For Texas | September 18, 2008 |
| Texas Higher Education Coordinating Board | September 18, 2008 |
| Team For Texas | September 18, 2008 |
| Team For Texas | September 18, 2008 |
| Team For Texas | September 18, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 18, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 19, 2008 |
| Texas Education Agency | September 19, 2008 |
| Texas Department of State Health Services | September 19, 2008 |
| Texas Department of Information Resources | September 23, 2008 |
| Texas Department of State Health Services | September 23, 2008 |
| Texas Department of State Health Services | September 23, 2008 |
| Texas Parks and Wildlife Department | September 23, 2008 |
| Team For Texas | September 23, 2008 |
| Texas Education Agency | September 23, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 24, 2008 |
| Team For Texas | September 24, 2008 |
| Texas Education Agency | September 24, 2008 |
| Angelo State University | September 24, 2008 |
| Team For Texas | September 25, 2008 |
| Texas Health and Human Services Commission - Agency | September 25, 2008 |
| Texas Department of Criminal Justice | September 25, 2008 |
| Northrop Grumman | September 25, 2008 |
| Texas Department of Transportation | September 26, 2008 |
| Office of the Attorney General - Admin & Legal | September 26, 2008 |
| Texas Secretary of State | September 26, 2008 |
| Angelo State University | September 29, 2008 |
| Texas Health and Human Services Commission - Agency | September 29, 2008 |
| Texas Department of Criminal Justice | September 29, 2008 |
| Texas Education Agency | September 29, 2008 |
| Texas Education Agency | September 29, 2008 |
| Texas Health and Human Services Commission - Agency | September 30, 2008 |
| Texas Health and Human Services Commission - Enterprise | September 30, 2008 |
| Texas State Library and Archives Commission | September 30, 2008 |
| Texas Department of Family and Protective Services | September 30, 2008 |
| Texas Department of Family and Protective Services | September 30, 2008 |
| Texas Department of Licensing and Regulation | September 30, 2008 |
| Texas Department of Insurance | October 1, 2008 |
| Texas Department of Transportation | October 1, 2008 |
| Team For Texas | October 1, 2008 |
| Team For Texas | October 1, 2008 |
| Texas Department of Transportation | October 1, 2008 |
| Texas Department of Aging and Disability Services | October 1, 2008 |
| Office of the Attorney General - Admin & Legal | October 1, 2008 |
| Texas Water Development Board | October 2, 2008 |
| Texas Department of Criminal Justice | October 2, 2008 |
| Texas Department of Transportation | October 2, 2008 |

| | |
|---|---|
| Northrop Grumman | October 3, 2008 |
| Texas Department of Criminal Justice | October 3, 2008 |
| Texas Department of Criminal Justice | October 3, 2008 |
| Team For Texas | October 3, 2008 |
| Texas Department of Criminal Justice | October 3, 2008 |
| Texas Department of Aging and Disability Services | October 3, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 3, 2008 |
| Texas Department of Transportation | October 3, 2008 |
| Texas Department of Transportation | October 3, 2008 |
| Office of the Attorney General - Admin & Legal | October 4, 2008 |
| Texas Department of Information Resources - Enterprise | October 6, 2008 |
| Texas Secretary of State | October 6, 2008 |
| Texas Department of Transportation | October 6, 2008 |
| Texas Workforce Commission | October 6, 2008 |
| Texas Department of State Health Services | October 6, 2008 |
| Texas Parks and Wildlife Department | October 6, 2008 |
| Office of the Attorney General - Child Support | October 6, 2008 |
| Texas Department of Agriculture | October 7, 2008 |
| Texas Parks and Wildlife Department | October 7, 2008 |
| Texas Education Agency | October 7, 2008 |
| Texas Department of Transportation | October 8, 2008 |
| Texas Department of State Health Services | October 8, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 8, 2008 |
| Texas Department of Information Resources | October 8, 2008 |
| Texas Department of Criminal Justice | October 9, 2008 |
| Texas Department of Criminal Justice | October 9, 2008 |
| Texas Department of Criminal Justice | October 9, 2008 |
| Team For Texas | October 9, 2008 |
| Texas Department of Transportation | October 9, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 9, 2008 |
| Texas Workforce Commission | October 9, 2008 |
| Team For Texas | October 10, 2008 |
| Team For Texas | October 10, 2008 |
| Railroad Commission | October 10, 2008 |
| Texas Water Development Board | October 10, 2008 |
| Texas Department of Transportation | October 10, 2008 |
| Railroad Commission | October 13, 2008 |
| Texas Department of State Health Services | October 13, 2008 |
| Texas Department of Licensing and Regulation | October 13, 2008 |
| Texas Department of Criminal Justice | October 13, 2008 |
| Texas Department of State Health Services | October 13, 2008 |
| Texas Department of Transportation | October 14, 2008 |
| Team For Texas | October 14, 2008 |
| Texas Department of State Health Services | October 15, 2008 |
| Office of the Attorney General - Child Support | October 15, 2008 |
| Texas Health and Human Services Commission - Agency | October 15, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 16, 2008 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | October 17, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 17, 2008 |
| Texas Workforce Commission | October 17, 2008 |
| Texas Workforce Commission | October 17, 2008 |
| Texas Health and Human Services Commission - Agency | October 17, 2008 |
| Texas Department of State Health Services | October 20, 2008 |
| Texas Department of State Health Services | October 20, 2008 |
| Texas Department of State Health Services | October 20, 2008 |
| Texas Department of Licensing and Regulation | October 20, 2008 |
| Texas Health and Human Services Commission - Agency | October 20, 2008 |
| Texas Health and Human Services Commission - Agency | October 20, 2008 |
| Team For Texas | October 21, 2008 |
| Texas Department of Transportation | October 21, 2008 |
| Texas Department of Transportation | October 21, 2008 |
| Texas Department of State Health Services | October 21, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 21, 2008 |
| Texas Department of Agriculture | October 21, 2008 |
| Texas Higher Education Coordinating Board | October 22, 2008 |
| Texas Department of Aging and Disability Services | October 22, 2008 |
| Texas Department of Family and Protective Services | October 22, 2008 |
| Texas Health and Human Services Commission - Agency | October 23, 2008 |
| Texas Health and Human Services Commission - Agency | October 23, 2008 |
| Texas Department of State Health Services | October 23, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 23, 2008 |
| Texas Department of State Health Services | October 23, 2008 |
| Texas Department of Transportation | October 23, 2008 |
| Texas Department of State Health Services | October 23, 2008 |
| Texas Department of State Health Services | October 23, 2008 |
| Texas Education Agency | October 23, 2008 |
| Texas Department of Insurance | October 23, 2008 |
| Texas Department of Transportation | October 24, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 24, 2008 |
| Texas Department of State Health Services | October 24, 2008 |
| Team For Texas | October 24, 2008 |
| Office of the Attorney General - Admin & Legal | October 26, 2008 |
| Texas Department of Assistive and Rehabilitative Services | October 27, 2008 |
| Team For Texas | October 27, 2008 |
| Railroad Commission | October 27, 2008 |
| Texas Commission on Environmental Quality | October 27, 2008 |
| Texas Department of Transportation | October 27, 2008 |
| Texas Education Agency | October 27, 2008 |
| Texas Department of State Health Services | October 27, 2008 |
| Texas Department of Insurance | October 28, 2008 |
| Texas Department of Transportation | October 28, 2008 |
| Texas Education Agency | October 28, 2008 |
| Office of the Attorney General - Admin & Legal | October 28, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 29, 2008 |

| | |
|---|---|
| Texas Commission on Environmental Quality | October 29, 2008 |
| Texas Department of Criminal Justice | October 29, 2008 |
| Team For Texas | October 29, 2008 |
| Team For Texas | October 29, 2008 |
| Team For Texas | October 29, 2008 |
| Texas Department of Transportation | October 30, 2008 |
| Texas Department of Agriculture | October 30, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 30, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 30, 2008 |
| Texas Health and Human Services Commission - Enterprise | October 30, 2008 |
| Texas Department of State Health Services | October 30, 2008 |
| Texas Department of Transportation | October 31, 2008 |
| Texas Facilities Commission | October 31, 2008 |
| Angelo State University | October 31, 2008 |
| Team For Texas | November 3, 2008 |
| Texas Department of State Health Services | November 3, 2008 |
| Texas Department of Transportation | November 3, 2008 |
| Team For Texas | November 4, 2008 |
| Texas Department of Information Resources | November 4, 2008 |
| Texas Department of Criminal Justice | November 4, 2008 |
| Office of the Attorney General - Child Support | November 5, 2008 |
| Texas Department of State Health Services | November 6, 2008 |
| Texas Department of State Health Services | November 7, 2008 |
| Texas Department of Agriculture | November 7, 2008 |
| Texas Education Agency | November 7, 2008 |
| Team For Texas | November 7, 2008 |
| Texas Department of State Health Services | November 10, 2008 |
| Team For Texas | November 10, 2008 |
| Team For Texas | November 11, 2008 |
| Texas Department of Aging and Disability Services | November 11, 2008 |
| Texas Secretary of State | November 12, 2008 |
| Texas Department of Criminal Justice | November 12, 2008 |
| Texas Department of Criminal Justice | November 12, 2008 |
| Texas Health and Human Services Commission - Agency | November 12, 2008 |
| Texas Department of Family and Protective Services | November 13, 2008 |
| Texas Department of Aging and Disability Services | November 13, 2008 |
| Texas Water Development Board | November 13, 2008 |
| Texas Department of Agriculture | November 13, 2008 |
| Texas Higher Education Coordinating Board | November 13, 2008 |
| Northrop Grumman | November 14, 2008 |
| Texas Health and Human Services Commission - Enterprise | November 14, 2008 |
| Texas Department of State Health Services | November 17, 2008 |
| Team For Texas | November 17, 2008 |
| Texas Department of State Health Services | November 17, 2008 |
| Texas Secretary of State | November 18, 2008 |
| Team For Texas | November 18, 2008 |
| Texas Department of Transportation | November 18, 2008 |

| | |
|---|---|
| Texas Department of Transportation | November 18, 2008 |
| Texas Higher Education Coordinating Board | November 18, 2008 |
| Angelo State University | November 19, 2008 |
| Texas Department of State Health Services | November 19, 2008 |
| Texas Department of Transportation | November 19, 2008 |
| Texas Parks and Wildlife Department | November 19, 2008 |
| Office of the Attorney General - Admin & Legal | November 19, 2008 |
| Texas Department of Criminal Justice | November 20, 2008 |
| Texas Education Agency | November 20, 2008 |
| Texas Department of State Health Services | November 20, 2008 |
| Texas Workforce Commission | November 20, 2008 |
| Texas Department of State Health Services | November 20, 2008 |
| Texas Department of State Health Services | November 20, 2008 |
| Texas Education Agency | November 21, 2008 |
| Texas Education Agency | November 21, 2008 |
| Texas Health and Human Services Commission - Enterprise | November 24, 2008 |
| Angelo State University | November 24, 2008 |
| Texas Department of Information Resources | November 24, 2008 |
| Texas Health and Human Services Commission - Enterprise | November 25, 2008 |
| Texas Health and Human Services Commission - Enterprise | November 26, 2008 |
| Team For Texas | December 1, 2008 |
| Railroad Commission | December 1, 2008 |
| Team For Texas | December 1, 2008 |
| Texas Department of Aging and Disability Services | December 1, 2008 |
| Office of the Attorney General - Child Support | December 2, 2008 |
| Team For Texas | December 3, 2008 |
| Texas Parks and Wildlife Department | December 3, 2008 |
| Texas Department of Family and Protective Services | December 3, 2008 |
| Texas Department of State Health Services | December 3, 2008 |
| Team For Texas | December 3, 2008 |
| Team For Texas | December 3, 2008 |
| Texas Department of Criminal Justice | December 3, 2008 |
| Office of the Attorney General - Child Support | December 3, 2008 |
| Team For Texas | December 4, 2008 |
| Team For Texas | December 4, 2008 |
| Team For Texas | December 4, 2008 |
| Texas Department of Assistive and Rehabilitative Services | December 4, 2008 |
| Texas Department of Aging and Disability Services | December 4, 2008 |
| Texas Health and Human Services Commission - Agency | December 5, 2008 |
| Texas Commission on Environmental Quality | December 8, 2008 |
| Texas Education Agency | December 8, 2008 |
| Texas Education Agency | December 8, 2008 |
| Texas Department of Transportation | December 9, 2008 |
| Texas Department of Transportation | December 9, 2008 |
| Texas Department of Transportation | December 9, 2008 |
| Texas Department of Transportation | December 9, 2008 |
| Texas Facilities Commission | December 9, 2008 |

| | |
|---|---|
| Texas Department of Transportation | December 10, 2008 |
| Texas Workforce Commission | December 10, 2008 |
| Texas Education Agency | December 10, 2008 |
| Texas Commission on Environmental Quality | December 10, 2008 |
| Team For Texas | December 10, 2008 |
| Texas Health and Human Services Commission - Enterprise | December 10, 2008 |
| Texas Education Agency | December 10, 2008 |
| Team For Texas | December 10, 2008 |
| Texas Department of Transportation | December 11, 2008 |
| Texas Parks and Wildlife Department | December 11, 2008 |
| Texas Department of Family and Protective Services | December 11, 2008 |
| Team For Texas | December 11, 2008 |
| Texas Department of State Health Services | December 11, 2008 |
| Texas Department of State Health Services | December 11, 2008 |
| Texas Health and Human Services Commission - Enterprise | December 11, 2008 |
| Texas Education Agency | December 12, 2008 |
| Office of the Attorney General - Child Support | December 12, 2008 |
| Texas Department of State Health Services | December 12, 2008 |
| Team For Texas | December 12, 2008 |
| Texas Department of Aging and Disability Services | December 12, 2008 |
| Texas Department of Transportation | December 12, 2008 |
| Texas Education Agency | December 12, 2008 |
| Office of the Attorney General - Admin & Legal | December 14, 2008 |
| Office of the Attorney General - Admin & Legal | December 15, 2008 |
| Texas Parks and Wildlife Department | December 15, 2008 |
| Texas Parks and Wildlife Department | December 15, 2008 |
| Texas Department of Agriculture | December 15, 2008 |
| Texas Commission on Environmental Quality | December 15, 2008 |
| Texas Education Agency | December 15, 2008 |
| Texas Department of Aging and Disability Services | December 15, 2008 |
| Texas Department of State Health Services | December 16, 2008 |
| Office of the Attorney General - Admin & Legal | December 16, 2008 |
| Texas Education Agency | December 16, 2008 |
| Texas Commission on Environmental Quality | December 16, 2008 |
| Texas Education Agency | December 17, 2008 |
| Texas Department of Transportation | December 18, 2008 |
| Team For Texas | December 17, 2008 |
| Office of the Attorney General - Admin & Legal | December 18, 2008 |
| Northrop Grumman | December 18, 2008 |
| Texas Department of Insurance | December 23, 2008 |
| Texas Department of State Health Services | December 23, 2008 |
| Texas Department of Insurance | December 23, 2008 |
| Texas Department of Insurance | December 23, 2008 |
| Texas Department of Aging and Disability Services | December 23, 2008 |
| Texas Department of Criminal Justice | December 29, 2008 |
| Team For Texas | December 29, 2008 |
| Texas Department of Assistive and Rehabilitative Services | December 30, 2008 |

| | |
|---|---|
| Texas Department of Information Resources | December 30, 2008 |
| Texas Department of State Health Services | December 30, 2008 |
| Team For Texas | January 5, 2009 |
| Texas Department of Agriculture | January 5, 2009 |
| Texas Department of Assistive and Rehabilitative Services | January 5, 2009 |
| Texas Department of State Health Services | January 6, 2009 |
| Texas Education Agency | January 6, 2009 |
| Texas Higher Education Coordinating Board | January 6, 2009 |
| Texas Department of Transportation | January 6, 2009 |
| Texas Department of State Health Services | January 6, 2009 |
| Team For Texas | January 7, 2009 |
| Texas Department of Transportation | January 7, 2009 |
| Texas Parks and Wildlife Department | January 7, 2009 |
| Texas Parks and Wildlife Department | January 7, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 7, 2009 |
| Texas Department of Transportation | January 8, 2009 |
| Team For Texas | January 8, 2009 |
| Texas Parks and Wildlife Department | January 8, 2009 |
| Texas Department of State Health Services | January 8, 2009 |
| Texas Department of State Health Services | January 8, 2009 |
| Texas Department of Transportation | January 8, 2009 |
| Team For Texas | January 9, 2009 |
| Office of the Attorney General - Admin & Legal | January 12, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 12, 2009 |
| Office of the Attorney General - Child Support | January 12, 2009 |
| Texas Department of Aging and Disability Services | January 13, 2009 |
| Office of the Attorney General - Child Support | January 13, 2009 |
| Texas Secretary of State | January 13, 2009 |
| Texas Workforce Commission | January 14, 2009 |
| Texas Secretary of State | January 15, 2009 |
| Texas Secretary of State | January 15, 2009 |
| Texas Workforce Commission | January 15, 2009 |
| Texas Workforce Commission | January 15, 2009 |
| Texas Department of Criminal Justice | January 15, 2009 |
| Texas Department of Criminal Justice | January 15, 2009 |
| Texas Department of Criminal Justice | January 15, 2009 |
| Texas Department of Criminal Justice | January 15, 2009 |
| Texas Department of Information Resources - Enterprise | January 16, 2009 |
| Texas Department of Transportation | January 19, 2009 |
| Texas Department of Transportation | January 19, 2009 |
| Texas Veteran's Commission | January 19, 2009 |
| Team For Texas | January 20, 2009 |
| Texas Department of Insurance | January 20, 2009 |
| Public Utility Commission | January 21, 2009 |
| Texas Health and Human Services Commission - Agency | January 22, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 22, 2009 |
| Texas Department of Transportation | January 22, 2009 |

| | |
|---|---|
| Texas Higher Education Coordinating Board | January 22, 2009 |
| Texas Department of Aging and Disability Services | January 23, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 23, 2009 |
| Texas Department of Licensing and Regulation | January 23, 2009 |
| Texas Department of Aging and Disability Services | January 23, 2009 |
| Railroad Commission | January 23, 2009 |
| Texas Higher Education Coordinating Board | January 23, 2009 |
| Texas Water Development Board | January 23, 2009 |
| Texas Department of Family and Protective Services | January 23, 2009 |
| Texas Department of Family and Protective Services | January 23, 2009 |
| Office of the Attorney General - Admin & Legal | January 24, 2009 |
| Team For Texas | January 24, 2009 |
| Office of the Attorney General - Admin & Legal | January 24, 2009 |
| Texas Department of Aging and Disability Services | January 26, 2009 |
| Texas Alcoholic Beverage Commission | January 26, 2009 |
| Texas Department of Transportation | January 26, 2009 |
| Texas Alcoholic Beverage Commission | January 26, 2009 |
| Texas Department of Assistive and Rehabilitative Services | January 27, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 27, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 27, 2009 |
| Texas Department of State Health Services | January 27, 2009 |
| Team For Texas | January 28, 2009 |
| Office of the Attorney General - Admin & Legal | January 28, 2009 |
| Texas Parks and Wildlife Department | January 29, 2009 |
| Texas Department of State Health Services | January 29, 2009 |
| Texas Higher Education Coordinating Board | January 29, 2009 |
| Texas Department of Information Resources - Enterprise | January 29, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 30, 2009 |
| Texas Health and Human Services Commission - Enterprise | January 30, 2009 |
| Texas Parks and Wildlife Department | February 2, 2009 |
| Texas Education Agency | February 2, 2009 |
| Texas Health and Human Services Commission - Agency | February 2, 2009 |
| Texas Water Development Board | February 2, 2009 |
| Texas State Library and Archives Commission | February 3, 2009 |
| Texas Department of Transportation | February 4, 2009 |
| Texas Education Agency | February 4, 2009 |
| Texas Veteran's Commission | February 5, 2009 |
| Texas Department of Aging and Disability Services | February 5, 2009 |
| Texas Health and Human Services Commission - Agency | February 5, 2009 |
| Texas Department of Information Resources | February 5, 2009 |
| Texas Education Agency | February 5, 2009 |
| Texas Department of Family and Protective Services | February 5, 2009 |
| Texas Department of Criminal Justice | February 6, 2009 |
| Texas Department of Aging and Disability Services | February 9, 2009 |
| Texas Secretary of State | February 9, 2009 |
| Texas Department of Information Resources | February 10, 2009 |
| Texas Department of Information Resources | February 10, 2009 |

| | |
|---|---|
| Texas Department of Information Resources | February 10, 2009 |
| Texas Department of Transportation | February 10, 2009 |
| Office of the Attorney General - Admin & Legal | February 10, 2009 |
| Team For Texas | February 10, 2009 |
| Team For Texas | February 10, 2009 |
| Texas Health and Human Services Commission - Agency | February 11, 2009 |
| Texas Health and Human Services Commission - Agency | February 11, 2009 |
| Texas Health and Human Services Commission - Agency | February 11, 2009 |
| Texas Department of Criminal Justice | February 11, 2009 |
| Texas Department of Transportation | February 11, 2009 |
| Team For Texas | February 12, 2009 |
| Team For Texas | February 12, 2009 |
| Texas Department of Transportation | February 12, 2009 |
| Texas Department of Transportation | February 12, 2009 |
| Texas Education Agency | February 12, 2009 |
| Texas Department of Transportation | February 13, 2009 |
| Texas Health and Human Services Commission - Agency | February 13, 2009 |
| Texas Education Agency | February 13, 2009 |
| Texas Department of Aging and Disability Services | February 13, 2009 |
| Texas Department of State Health Services | February 13, 2009 |
| Texas Department of State Health Services | February 13, 2009 |
| Texas Department of Transportation | February 13, 2009 |
| Texas Department of State Health Services | February 13, 2009 |
| Texas Department of State Health Services | February 16, 2009 |
| Team For Texas | February 16, 2009 |
| Texas Health and Human Services Commission - Enterprise | February 17, 2009 |
| Team For Texas | February 17, 2009 |
| Texas Higher Education Coordinating Board | February 17, 2009 |
| Texas Department of Aging and Disability Services | February 17, 2009 |
| Team For Texas | February 17, 2009 |
| Texas Health and Human Services Commission - Enterprise | February 17, 2009 |
| Texas Health and Human Services Commission - Enterprise | February 17, 2009 |
| Northrop Grumman | February 17, 2009 |
| Texas Alcoholic Beverage Commission | February 18, 2009 |
| Texas Department of Transportation | February 18, 2009 |
| Texas Education Agency | February 18, 2009 |
| Texas Education Agency | February 18, 2009 |
| Team For Texas | February 19, 2009 |
| Texas Health and Human Services Commission - Agency | February 19, 2009 |
| Texas Health and Human Services Commission - Agency | February 19, 2009 |
| Texas Department of Criminal Justice | February 19, 2009 |
| Team For Texas | February 19, 2009 |
| Texas Education Agency | February 20, 2009 |
| Texas Department of State Health Services | February 20, 2009 |
| Texas Education Agency | February 20, 2009 |
| Texas Department of Transportation | February 23, 2009 |
| Texas Department of Transportation | February 23, 2009 |

| | |
|---|---|
| Texas Department of Licensing and Regulation | February 23, 2009 |
| Texas Workforce Commission | February 23, 2009 |
| Texas Department of Transportation | February 24, 2009 |
| Texas Department of Aging and Disability Services | February 24, 2009 |
| Texas Department of State Health Services | February 25, 2009 |
| Texas Education Agency | February 25, 2009 |
| Texas Health and Human Services Commission - Agency | February 25, 2009 |
| Texas Department of Family and Protective Services | February 26, 2009 |
| Texas Department of Family and Protective Services | February 26, 2009 |
| Texas Workforce Commission | February 26, 2009 |
| Texas Department of State Health Services | February 26, 2009 |
| Texas Workforce Commission | February 26, 2009 |
| Texas Education Agency | February 26, 2009 |
| Angelo State University | February 26, 2009 |
| Texas Department of State Health Services | February 26, 2009 |
| Office of the Attorney General - Child Support | February 27, 2009 |
| Office of the Attorney General - Child Support | February 27, 2009 |
| Texas Department of State Health Services | February 27, 2009 |
| Texas Department of Transportation | February 27, 2009 |
| Office of the Attorney General - Admin & Legal | February 27, 2009 |
| Texas Health and Human Services Commission - Agency | February 27, 2009 |
| Texas Department of State Health Services | February 27, 2009 |
| Texas Department of State Health Services | February 27, 2009 |
| Texas Department of State Health Services | February 27, 2009 |
| Office of the Attorney General - Child Support | February 27, 2009 |
| Team For Texas | March 2, 2009 |
| Team For Texas | March 2, 2009 |
| Texas Education Agency | March 2, 2009 |
| Texas Parks and Wildlife Department | March 2, 2009 |
| Texas Department of State Health Services | March 3, 2009 |
| Texas State Library and Archives Commission | March 3, 2009 |
| Team For Texas | March 3, 2009 |
| Texas Department of Aging and Disability Services | March 4, 2009 |
| Texas Parks and Wildlife Department | March 4, 2009 |
| Texas Department of State Health Services | March 4, 2009 |
| Texas Department of Transportation | March 5, 2009 |
| Texas Department of State Health Services | March 5, 2009 |
| Texas Department of State Health Services | March 5, 2009 |
| Texas Department of Insurance | March 6, 2009 |
| Texas Department of Transportation | March 6, 2009 |
| Texas Department of Transportation | March 6, 2009 |
| Office of the Attorney General - Admin & Legal | March 7, 2009 |
| Texas Department of Information Resources | March 7, 2009 |
| Texas Department of State Health Services | March 8, 2009 |
| Texas Workforce Commission | March 9, 2009 |
| Texas Department of Transportation | March 9, 2009 |
| Texas Department of Agriculture | March 9, 2009 |

| | |
|---|---|
| Texas Alcoholic Beverage Commission | March 9, 2009 |
| Angelo State University | March 10, 2009 |
| Team For Texas | March 11, 2009 |
| Texas Department of Transportation | March 11, 2009 |
| Team For Texas | March 11, 2009 |
| Texas Health and Human Services Commission - Agency | March 11, 2009 |
| Texas Health and Human Services Commission - Agency | March 11, 2009 |
| Texas Health and Human Services Commission - Agency | March 11, 2009 |
| Texas Department of Transportation | March 12, 2009 |
| Texas Water Development Board | March 12, 2009 |
| Texas Water Development Board | March 12, 2009 |
| Texas Health and Human Services Commission - Agency | March 12, 2009 |
| Texas Higher Education Coordinating Board | March 13, 2009 |
| Team For Texas | March 13, 2009 |
| Team For Texas | March 13, 2009 |
| Texas Department of Insurance | March 13, 2009 |
| Texas Department of State Health Services | March 13, 2009 |
| Railroad Commission | March 13, 2009 |
| Texas Department of Criminal Justice | March 16, 2009 |
| Texas Department of Criminal Justice | March 16, 2009 |
| Office of the Attorney General - Admin & Legal | March 16, 2009 |
| Texas Department of Licensing and Regulation | March 16, 2009 |
| Texas Department of Transportation | March 16, 2009 |
| Team For Texas | March 17, 2009 |
| Team For Texas | March 17, 2009 |
| Office of the Attorney General - Child Support | March 17, 2009 |
| Team For Texas | March 18, 2009 |
| Texas Department of Transportation | March 18, 2009 |
| Texas Department of Aging and Disability Services | March 18, 2009 |
| Texas Education Agency | March 18, 2009 |
| Team For Texas | March 18, 2009 |
| Office of the Attorney General - Admin & Legal | March 19, 2009 |
| Texas Department of Aging and Disability Services | March 19, 2009 |
| Texas Health and Human Services Commission - Agency | March 19, 2009 |
| Texas Alcoholic Beverage Commission | March 19, 2009 |
| Team For Texas | March 19, 2009 |
| Texas Department of Assistive and Rehabilitative Services | March 20, 2009 |
| Texas Department of Assistive and Rehabilitative Services | March 20, 2009 |
| Texas Department of Assistive and Rehabilitative Services | March 20, 2009 |
| Texas Department of Transportation | March 20, 2009 |
| Office of the Attorney General - Child Support | March 21, 2009 |
| Texas Education Agency | March 23, 2009 |
| Office of the Attorney General - Admin & Legal | March 23, 2009 |
| Texas Secretary of State | March 23, 2009 |
| Texas Department of State Health Services | March 24, 2009 |
| Texas Department of Assistive and Rehabilitative Services | March 24, 2009 |
| Texas Department of Transportation | March 24, 2009 |

| | |
|---|---|
| Railroad Commission | March 24, 2009 |
| Texas Department of State Health Services | March 24, 2009 |
| Texas Department of Transportation | March 25, 2009 |
| Team For Texas | March 25, 2009 |
| Texas Department of Transportation | March 25, 2009 |
| Texas Department of Transportation | March 25, 2009 |
| Texas Department of Transportation | March 25, 2009 |
| Texas Department of State Health Services | March 25, 2009 |
| Texas Department of State Health Services | March 25, 2009 |
| Texas Education Agency | March 25, 2009 |
| Texas Department of Transportation | March 25, 2009 |
| Texas Health and Human Services Commission - Agency | March 25, 2009 |
| Texas Department of Transportation | March 25, 2009 |
| Texas Department of Information Resources | March 25, 2009 |
| Texas Department of State Health Services | March 26, 2009 |
| Texas Health and Human Services Commission - Agency | March 26, 2009 |
| Texas Higher Education Coordinating Board | March 26, 2009 |
| Texas Education Agency | March 26, 2009 |
| Texas Department of Aging and Disability Services | March 27, 2009 |
| Texas State Library and Archives Commission | March 27, 2009 |
| Texas Secretary of State | March 27, 2009 |
| Texas Secretary of State | March 27, 2009 |
| Team For Texas | March 30, 2009 |
| Texas Department of Transportation | March 30, 2009 |
| Texas Department of Criminal Justice | March 31, 2009 |
| Texas Department of Licensing and Regulation | March 31, 2009 |
| Team For Texas | April 1, 2009 |
| Team For Texas | April 1, 2009 |
| Office of the Attorney General - Admin & Legal | April 1, 2009 |
| Texas Health and Human Services Commission - Enterprise | April 1, 2009 |
| Texas Education Agency | April 3, 2009 |
| Texas Education Agency | April 3, 2009 |
| Texas Secretary of State | April 3, 2009 |
| Texas Health and Human Services Commission - Agency | April 3, 2009 |
| Northrop Grumman | April 3, 2009 |
| Team For Texas | April 3, 2009 |
| Texas Higher Education Coordinating Board | April 6, 2009 |
| Texas Parks and Wildlife Department | April 6, 2009 |
| Team For Texas | April 6, 2009 |
| Texas Department of Transportation | April 7, 2009 |
| Texas Health and Human Services Commission - Enterprise | April 7, 2009 |
| Texas Department of Criminal Justice | April 7, 2009 |
| Texas Department of Transportation | April 7, 2009 |
| Team For Texas | April 8, 2009 |
| Texas Department of Aging and Disability Services | April 8, 2009 |
| Northrop Grumman | April 8, 2009 |
| Team For Texas | April 8, 2009 |

| | |
|---|---|
| Texas Department of Transportation | April 8, 2009 |
| Office of the Attorney General - Admin & Legal | April 9, 2009 |
| Texas Department of Aging and Disability Services | April 9, 2009 |
| Texas Department of Transportation | April 10, 2009 |
| Texas Department of Transportation | April 10, 2009 |
| Texas Department of Transportation | April 10, 2009 |
| Texas Department of Transportation | April 10, 2009 |
| Texas Health and Human Services Commission - Agency | April 13, 2009 |
| Texas Education Agency | April 13, 2009 |
| Texas Department of Information Resources | April 13, 2009 |
| Texas Department of Criminal Justice | April 14, 2009 |
| Texas Department of Information Resources - Enterprise | April 14, 2009 |
| Texas Higher Education Coordinating Board | April 14, 2009 |
| Team For Texas | April 14, 2009 |
| Team For Texas | April 14, 2009 |
| Texas Veteran's Commission | April 15, 2009 |
| Texas Department of Aging and Disability Services | April 15, 2009 |
| Texas Department of Insurance | April 16, 2009 |
| Office of the Attorney General - Child Support | April 16, 2009 |
| Team For Texas | April 17, 2009 |
| Texas Secretary of State | April 17, 2009 |
| Texas Department of Transportation | April 17, 2009 |
| Texas Education Agency | April 20, 2009 |
| Texas Department of Transportation | April 21, 2009 |
| Team For Texas | April 21, 2009 |
| Texas Commission on Environmental Quality | April 21, 2009 |
| Office of the Attorney General - Admin & Legal | April 21, 2009 |
| Texas Department of Transportation | April 22, 2009 |
| Texas Department of Insurance | April 22, 2009 |
| Texas Health and Human Services Commission - Enterprise | April 22, 2009 |
| Texas Department of Transportation | April 22, 2009 |
| Texas Department of Insurance | April 23, 2009 |
| Texas Department of Transportation | April 23, 2009 |
| Texas Department of Assistive and Rehabilitative Services | April 24, 2009 |
| Northrop Grumman | April 24, 2009 |
| Texas Health and Human Services Commission - Agency | April 24, 2009 |
| Texas Workforce Commission | April 24, 2009 |
| Texas Department of Agriculture | April 24, 2009 |
| Texas Department of Agriculture | April 24, 2009 |
| Texas Workforce Commission | April 25, 2009 |
| Texas Workforce Commission | April 27, 2009 |
| Texas Commission on Environmental Quality | April 27, 2009 |
| Team For Texas | April 28, 2009 |
| Team For Texas | April 28, 2009 |
| Team For Texas | April 28, 2009 |
| Texas Health and Human Services Commission - Agency | April 28, 2009 |
| Texas Department of Agriculture | April 28, 2009 |

| | |
|---|---|
| Texas Health and Human Services Commission - Agency | April 28, 2009 |
| Texas Department of Family and Protective Services | April 29, 2009 |
| Texas Department of State Health Services | April 29, 2009 |
| Texas Health and Human Services Commission - Agency | April 29, 2009 |
| Texas Health and Human Services Commission - Agency | April 29, 2009 |
| Texas Education Agency | April 30, 2009 |
| Texas Health and Human Services Commission - Enterprise | April 30, 2009 |
| Texas Health and Human Services Commission - Enterprise | April 30, 2009 |
| Office of the Attorney General - Admin & Legal | April 30, 2009 |
| Team For Texas | May 1, 2009 |
| Texas Department of Information Resources | May 4, 2009 |
| Texas Department of State Health Services | May 4, 2009 |
| Texas Department of Transportation | May 4, 2009 |
| Texas Education Agency | May 4, 2009 |
| Texas Alcoholic Beverage Commission | May 4, 2009 |
| Texas Alcoholic Beverage Commission | May 5, 2009 |
| Team For Texas | May 5, 2009 |
| Texas Department of State Health Services | May 5, 2009 |
| Texas Alcoholic Beverage Commission | May 5, 2009 |
| Texas Alcoholic Beverage Commission | May 5, 2009 |
| Texas Youth Commission | May 5, 2009 |
| Texas Department of State Health Services | May 5, 2009 |
| Railroad Commission | May 5, 2009 |
| Texas Water Development Board | May 5, 2009 |
| Texas Department of Agriculture | May 5, 2009 |
| Texas Secretary of State | May 6, 2009 |
| Team For Texas | May 7, 2009 |
| Texas Department of Transportation | May 7, 2009 |
| Texas Water Development Board | May 7, 2009 |
| Texas Health and Human Services Commission - Enterprise | May 7, 2009 |
| Team For Texas | May 7, 2009 |
| Northrop Grumman | May 8, 2009 |
| Office of the Attorney General - Child Support | May 11, 2009 |
| Texas Department of Insurance | May 11, 2009 |
| Texas Alcoholic Beverage Commission | May 11, 2009 |
| Texas Alcoholic Beverage Commission | May 11, 2009 |
| Texas Commission on Environmental Quality | May 12, 2009 |
| Texas Department of Information Resources | May 12, 2009 |
| Texas Department of State Health Services | May 13, 2009 |
| Team For Texas | May 13, 2009 |
| Texas Department of State Health Services | May 13, 2009 |
| Texas Department of Transportation | May 13, 2009 |
| Office of the Attorney General - Admin & Legal | May 14, 2009 |
| Texas Workforce Commission | May 14, 2009 |
| Texas Department of State Health Services | May 15, 2009 |
| Team For Texas | May 15, 2009 |
| Team For Texas | May 15, 2009 |

| | |
|---|---|
| Texas Department of State Health Services | May 15, 2009 |
| Texas Parks and Wildlife Department | May 18, 2009 |
| Texas Parks and Wildlife Department | May 18, 2009 |
| Texas Education Agency | May 18, 2009 |
| Angelo State University | May 18, 2009 |
| Northrop Grumman | May 18, 2009 |
| Texas Department of State Health Services | May 18, 2009 |
| Texas Department of State Health Services | May 18, 2009 |
| Team For Texas | May 19, 2009 |
| Team For Texas | May 19, 2009 |
| Team For Texas | May 19, 2009 |
| Texas Department of State Health Services | May 19, 2009 |
| Texas Education Agency | May 20, 2009 |
| Texas Youth Commission | May 20, 2009 |
| Texas Department of Transportation | May 20, 2009 |
| Texas Health and Human Services Commission - Agency | May 21, 2009 |
| Texas Department of Aging and Disability Services | May 21, 2009 |
| Texas Department of State Health Services | May 21, 2009 |
| Team For Texas | May 21, 2009 |
| Team For Texas | May 21, 2009 |
| Texas Department of Agriculture | May 21, 2009 |
| Office of the Attorney General - Admin & Legal | May 21, 2009 |
| Texas Department of State Health Services | May 21, 2009 |
| Texas Department of Criminal Justice | May 26, 2009 |
| Office of the Attorney General - Child Support | May 26, 2009 |
| Texas Department of Insurance | May 27, 2009 |
| Texas Health and Human Services Commission - Enterprise | May 27, 2009 |
| Team For Texas | May 28, 2009 |
| Texas Health and Human Services Commission - Agency | May 28, 2009 |
| Team For Texas | May 28, 2009 |
| Team For Texas | May 28, 2009 |
| Team For Texas | May 28, 2009 |
| Texas Department of State Health Services | May 28, 2009 |
| Office of the Attorney General - Admin & Legal | May 29, 2009 |
| Texas Department of State Health Services | May 29, 2009 |
| Texas Department of Agriculture | May 29, 2009 |
| Texas Department of Agriculture | May 29, 2009 |
| Texas Department of Transportation | May 29, 2009 |
| Texas Department of State Health Services | May 29, 2009 |
| Office of the Attorney General - Child Support | May 29, 2009 |
| Texas Parks and Wildlife Department | June 1, 2009 |
| Texas Parks and Wildlife Department | June 1, 2009 |
| Office of the Attorney General - Admin & Legal | June 1, 2009 |
| Team For Texas | June 1, 2009 |
| Office of the Attorney General - Admin & Legal | June 1, 2009 |
| Texas Department of Transportation | June 2, 2009 |
| Texas Department of Transportation | June 2, 2009 |

| | |
|---|---|
| Texas Secretary of State | June 2, 2009 |
| Texas Secretary of State | June 2, 2009 |
| Texas Education Agency | June 2, 2009 |
| Office of the Attorney General - Child Support | June 2, 2009 |
| Office of the Attorney General - Child Support | June 2, 2009 |
| Office of the Attorney General - Child Support | June 2, 2009 |
| Office of the Attorney General - Child Support | June 2, 2009 |
| Office of the Attorney General - Child Support | June 2, 2009 |
| Office of the Attorney General - Child Support | June 2, 2009 |
| Texas Department of Insurance | June 3, 2009 |
| Texas Education Agency | June 3, 2009 |
| Texas Workforce Commission | June 3, 2009 |
| Texas Workforce Commission | June 3, 2009 |
| Texas Workforce Commission | June 3, 2009 |
| Texas Education Agency | June 4, 2009 |
| Texas Department of State Health Services | June 4, 2009 |
| Team For Texas | June 4, 2009 |
| Texas Health and Human Services Commission - Agency | June 4, 2009 |
| Team For Texas | June 4, 2009 |
| Texas Health and Human Services Commission - Agency | June 4, 2009 |
| Texas Department of Criminal Justice | June 4, 2009 |
| Texas Higher Education Coordinating Board | June 4, 2009 |
| Texas Facilities Commission | June 5, 2009 |
| Texas Facilities Commission | June 5, 2009 |
| Texas Facilities Commission | June 5, 2009 |
| Texas Department of Criminal Justice | June 5, 2009 |
| Texas Health and Human Services Commission - Enterprise | June 5, 2009 |
| Texas Health and Human Services Commission - Enterprise | June 5, 2009 |
| Texas Health and Human Services Commission - Enterprise | June 5, 2009 |
| Texas Water Development Board | June 5, 2009 |
| Team For Texas | June 5, 2009 |
| Team For Texas | June 5, 2009 |
| Texas Department of Information Resources - Enterprise | June 5, 2009 |
| Texas Secretary of State | June 5, 2009 |
| Texas Secretary of State | June 5, 2009 |
| Texas Department of Transportation | June 5, 2009 |
| Office of the Attorney General - Child Support | June 8, 2009 |
| Texas Health and Human Services Commission - Agency | June 8, 2009 |
| Team For Texas | June 8, 2009 |
| Texas Department of State Health Services | June 8, 2009 |
| Texas Department of Agriculture | June 9, 2009 |
| Texas Department of Agriculture | June 9, 2009 |
| Texas Water Development Board | June 9, 2009 |
| Texas Department of State Health Services | June 9, 2009 |
| Office of the Attorney General - Child Support | June 9, 2009 |
| Office of the Attorney General - Child Support | June 9, 2009 |
| Texas Commission on Environmental Quality | June 9, 2009 |

| | |
|---|---|
| Texas Water Development Board | June 10, 2009 |
| Office of the Attorney General - Child Support | June 10, 2009 |
| Office of the Attorney General - Child Support | June 10, 2009 |
| Office of the Attorney General - Child Support | June 10, 2009 |
| Office of the Attorney General - Child Support | June 10, 2009 |
| Texas Facilities Commission | June 10, 2009 |
| Team For Texas | June 10, 2009 |
| Texas Health and Human Services Commission - Enterprise | June 10, 2009 |
| Texas Department of State Health Services | June 10, 2009 |
| Texas Department of State Health Services | June 10, 2009 |
| Office of the Attorney General - Child Support | June 10, 2009 |
| Texas Higher Education Coordinating Board | June 10, 2009 |
| Office of the Attorney General - Child Support | June 10, 2009 |
| Railroad Commission | June 10, 2009 |
| Texas Parks and Wildlife Department | June 11, 2009 |
| Office of the Attorney General - Admin & Legal | June 11, 2009 |
| Texas Department of State Health Services | June 11, 2009 |
| Texas Department of Criminal Justice | June 11, 2009 |
| Team For Texas | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Texas Department of Information Resources - TxO | June 15, 2009 |
| Texas Workforce Commission | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Office of the Attorney General - Child Support | June 15, 2009 |
| Texas Department of Information Resources - TxO | June 15, 2009 |
| Texas Department of Transportation | June 15, 2009 |
| Texas Department of State Health Services | June 15, 2009 |
| Texas Department of Information Resources - TxO | June 15, 2009 |
| Texas Department of State Health Services | June 16, 2009 |
| Texas Department of Transportation | June 16, 2009 |
| Texas Department of Family and Protective Services | June 16, 2009 |
| Team For Texas | June 16, 2009 |
| Texas Commission on Environmental Quality | June 17, 2009 |
| Texas Department of Insurance | June 17, 2009 |
| Team For Texas | June 17, 2009 |
| Team For Texas | June 17, 2009 |
| Team For Texas | June 17, 2009 |
| Texas Education Agency | June 18, 2009 |
| Texas Department of Information Resources | June 18, 2009 |
| Texas Health and Human Services Commission - Enterprise | June 18, 2009 |
| Texas Department of Family and Protective Services | June 18, 2009 |
| Texas Alcoholic Beverage Commission | June 19, 2009 |
| Team For Texas | June 19, 2009 |

| | |
|---|---|
| Texas Department of Insurance | June 22, 2009 |
| Public Utility Commission | June 22, 2009 |
| Texas Department of Information Resources - Enterprise | June 23, 2009 |
| Texas Department of State Health Services | June 24, 2009 |
| Texas Department of Information Resources - Enterprise | June 24, 2009 |
| Texas Department of Transportation | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Team For Texas | June 25, 2009 |
| Railroad Commission | June 26, 2009 |
| Texas Workforce Commission | June 29, 2009 |
| Team For Texas | June 29, 2009 |
| Texas Department of Assistive and Rehabilitative Services | June 29, 2009 |
| Texas Department of Transportation | June 29, 2009 |
| Texas Department of Transportation | June 29, 2009 |
| Texas Department of Assistive and Rehabilitative Services | June 29, 2009 |
| Texas Department of Transportation | June 30, 2009 |
| Team For Texas | July 1, 2009 |
| Texas Department of Transportation | July 1, 2009 |
| Texas Health and Human Services Commission - Agency | July 1, 2009 |
| Texas Department of Agriculture | July 1, 2009 |
| Texas Department of Agriculture | July 1, 2009 |
| Texas Alcoholic Beverage Commission | July 1, 2009 |
| Texas Education Agency | July 2, 2009 |
| Texas Health and Human Services Commission - Agency | July 2, 2009 |
| Texas Parks and Wildlife Department | July 3, 2009 |
| Texas Department of Aging and Disability Services | July 6, 2009 |
| Texas Education Agency | July 6, 2009 |
| Texas Education Agency | July 6, 2009 |
| Texas Department of Transportation | July 6, 2009 |
| Texas Department of State Health Services | July 7, 2009 |
| Team For Texas | July 7, 2009 |
| Texas Education Agency | July 7, 2009 |
| Northrop Grumman | July 7, 2009 |
| Northrop Grumman | July 7, 2009 |
| Northrop Grumman | July 7, 2009 |
| Northrop Grumman | July 7, 2009 |
| Team For Texas | July 8, 2009 |
| Texas Department of Aging and Disability Services | July 8, 2009 |
| Team For Texas | July 8, 2009 |
| Team For Texas | July 8, 2009 |
| Texas Commission on Environmental Quality | July 8, 2009 |

| | |
|---|---|
| Texas Department of State Health Services | July 8, 2009 |
| Texas Health and Human Services Commission - Enterprise | July 9, 2009 |
| Team For Texas | July 9, 2009 |
| Office of the Attorney General - Admin & Legal | July 10, 2009 |
| Texas Department of Transportation | July 10, 2009 |
| Texas Higher Education Coordinating Board | July 10, 2009 |
| Texas Department of Aging and Disability Services | July 13, 2009 |
| Texas Department of Information Resources - Enterprise | July 13, 2009 |
| Texas Workforce Commission | July 13, 2009 |
| Texas Department of Information Resources - TxO | July 13, 2009 |
| Texas Youth Commission | July 13, 2009 |
| Team For Texas | July 13, 2009 |
| Texas Department of Transportation | July 14, 2009 |
| Texas Department of Criminal Justice | July 14, 2009 |
| Texas Education Agency | July 14, 2009 |
| Texas Education Agency | July 14, 2009 |
| Team For Texas | July 14, 2009 |
| Team For Texas | July 15, 2009 |
| Texas Commission on Environmental Quality | July 15, 2009 |
| Texas Department of Information Resources | July 15, 2009 |
| Texas Water Development Board | July 15, 2009 |
| Texas Department of Criminal Justice | July 16, 2009 |
| Texas Department of Agriculture | July 16, 2009 |
| Texas Commission on Environmental Quality | July 16, 2009 |
| Texas Department of Transportation | July 16, 2009 |
| Texas Health and Human Services Commission - Enterprise | July 16, 2009 |
| Texas Department of Family and Protective Services | July 16, 2009 |
| Texas Commission on Environmental Quality | July 17, 2009 |
| Texas Parks and Wildlife Department | July 17, 2009 |
| Texas Department of Criminal Justice | July 17, 2009 |
| Team For Texas | July 19, 2009 |
| Northrop Grumman | July 20, 2009 |
| Texas Education Agency | July 20, 2009 |
| Team For Texas | July 20, 2009 |
| Texas Department of Aging and Disability Services | July 20, 2009 |
| Texas Department of Agriculture | July 21, 2009 |
| Office of the Attorney General - Admin & Legal | July 21, 2009 |
| Texas Youth Commission | July 21, 2009 |
| Texas Department of State Health Services | July 21, 2009 |
| Texas Department of Aging and Disability Services | July 21, 2009 |
| Texas Water Development Board | July 21, 2009 |
| Texas Health and Human Services Commission - Enterprise | July 22, 2009 |
| Team For Texas | July 22, 2009 |
| Texas Department of Licensing and Regulation | July 22, 2009 |
| Texas Department of Criminal Justice | July 22, 2009 |
| Texas Department of Criminal Justice | July 24, 2009 |
| Office of the Attorney General - Child Support | July 27, 2009 |

| | |
|---|---|
| Texas Department of Family and Protective Services | July 27, 2009 |
| Team For Texas | July 27, 2009 |
| Texas Health and Human Services Commission - Enterprise | July 27, 2009 |
| Texas State Library and Archives Commission | July 27, 2009 |
| Texas Department of Transportation | July 27, 2009 |
| Texas Health and Human Services Commission - Agency | July 27, 2009 |
| Texas Department of Information Resources | July 29, 2009 |
| Texas Health and Human Services Commission - Agency | July 29, 2009 |
| Texas Health and Human Services Commission - Agency | July 29, 2009 |
| Texas Workforce Commission | July 29, 2009 |
| Texas Workforce Commission | July 29, 2009 |
| Northrop Grumman | July 29, 2009 |
| Texas Alcoholic Beverage Commission | July 29, 2009 |
| Texas Department of Transportation | July 29, 2009 |
| Texas Department of Agriculture | July 29, 2009 |
| Texas Health and Human Services Commission - Enterprise | July 30, 2009 |
| Texas Department of Assistive and Rehabilitative Services | July 30, 2009 |
| Texas Department of Criminal Justice | July 30, 2009 |
| Office of the Attorney General - Admin & Legal | July 30, 2009 |
| Team For Texas | July 30, 2009 |
| Texas Water Development Board | July 30, 2009 |
| Texas Water Development Board | July 30, 2009 |
| Team For Texas | July 31, 2009 |
| Texas Department of Information Resources | July 31, 2009 |
| Texas Department of Aging and Disability Services | July 31, 2009 |
| Team For Texas | August 3, 2009 |
| Team For Texas | August 3, 2009 |
| Team For Texas | August 3, 2009 |
| Texas Department of Information Resources | August 3, 2009 |
| Team For Texas | August 3, 2009 |
| Texas Department of State Health Services | August 4, 2009 |
| Texas Department of State Health Services | August 4, 2009 |
| Texas Department of State Health Services | August 5, 2009 |
| Texas Alcoholic Beverage Commission | August 5, 2009 |
| Texas Department of Agriculture | August 5, 2009 |
| Team For Texas | August 5, 2009 |
| Office of the Attorney General - Child Support | August 5, 2009 |
| Office of the Attorney General - Child Support | August 5, 2009 |
| Texas Department of Licensing and Regulation | August 6, 2009 |
| Texas Department of Criminal Justice | August 6, 2009 |
| Team For Texas | August 6, 2009 |
| Texas Education Agency | August 7, 2009 |
| Team For Texas | August 10, 2009 |
| Team For Texas | August 10, 2009 |
| Northrop Grumman | August 10, 2009 |
| Team For Texas | August 11, 2009 |
| Texas Department of Insurance | August 11, 2009 |

| | |
|---|---|
| Texas Health and Human Services Commission - Agency | August 11, 2009 |
| Texas Higher Education Coordinating Board | August 11, 2009 |
| Texas Parks and Wildlife Department | August 12, 2009 |
| Texas Department of Criminal Justice | August 12, 2009 |
| Texas Education Agency | August 12, 2009 |
| Team For Texas | August 12, 2009 |
| Texas Department of Criminal Justice | August 13, 2009 |
| Team For Texas | August 13, 2009 |
| Team For Texas | August 13, 2009 |
| Texas Department of Information Resources | August 13, 2009 |
| Team For Texas | August 13, 2009 |
| Texas Department of Transportation | August 13, 2009 |
| Texas Department of State Health Services | August 13, 2009 |
| Texas Health and Human Services Commission - Agency | August 14, 2009 |
| Texas Education Agency | August 17, 2009 |
| Texas Education Agency | August 17, 2009 |
| Texas Education Agency | August 17, 2009 |
| Texas Education Agency | August 17, 2009 |
| Texas Department of Criminal Justice | August 17, 2009 |
| Texas Health and Human Services Commission - Enterprise | August 17, 2009 |
| Texas Health and Human Services Commission - Agency | August 18, 2009 |
| Team For Texas | August 18, 2009 |
| Texas Health and Human Services Commission - Agency | August 19, 2009 |
| Office of the Attorney General - Admin & Legal | August 19, 2009 |
| Texas Department of Criminal Justice | August 19, 2009 |
| Texas Department of Information Resources | August 19, 2009 |
| Texas Parks and Wildlife Department | August 19, 2009 |
| Team For Texas | August 19, 2009 |
| Texas Health and Human Services Commission - Enterprise | August 20, 2009 |
| Texas Department of Insurance | August 20, 2009 |
| Texas Alcoholic Beverage Commission | August 20, 2009 |
| Texas Higher Education Coordinating Board | August 20, 2009 |
| Texas Veteran's Commission | August 21, 2009 |
| Texas Education Agency | August 21, 2009 |
| Team For Texas | August 21, 2009 |
| Texas Department of State Health Services | August 24, 2009 |
| Texas Department of Aging and Disability Services | August 24, 2009 |
| Texas Alcoholic Beverage Commission | August 24, 2009 |
| Texas Department of State Health Services | August 24, 2009 |
| Texas Department of Assistive and Rehabilitative Services | August 24, 2009 |
| Team For Texas | August 25, 2009 |
| Texas Department of State Health Services | August 25, 2009 |
| Texas Department of State Health Services | August 25, 2009 |
| Texas Department of Transportation | August 25, 2009 |
| Texas Department of Information Resources - TxO | August 26, 2009 |
| Texas Health and Human Services Commission - Agency | August 26, 2009 |
| Texas Department of Criminal Justice | August 26, 2009 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | August 26, 2009 |
| Office of the Attorney General - Child Support | August 26, 2009 |
| Texas Health and Human Services Commission - Enterprise | August 26, 2009 |
| Texas Health and Human Services Commission - Enterprise | August 26, 2009 |
| Office of the Attorney General - Child Support | August 26, 2009 |
| Railroad Commission | August 26, 2009 |
| Texas Education Agency | August 27, 2009 |
| Texas Department of Agriculture | August 27, 2009 |
| Texas Higher Education Coordinating Board | August 28, 2009 |
| Team For Texas | August 28, 2009 |
| Team For Texas | August 28, 2009 |
| Team For Texas | August 28, 2009 |
| Office of the Attorney General - Admin & Legal | August 28, 2009 |
| Office of the Attorney General - Admin & Legal | August 28, 2009 |
| Team For Texas | August 31, 2009 |
| Texas State Library and Archives Commission | August 31, 2009 |
| Texas Parks and Wildlife Department | September 1, 2009 |
| Team For Texas | September 1, 2009 |
| Team For Texas | September 1, 2009 |
| Texas Workforce Commission | September 2, 2009 |
| Texas Workforce Commission | September 2, 2009 |
| Texas Department of Agriculture | September 2, 2009 |
| Texas Department of State Health Services | September 3, 2009 |
| Team For Texas | September 3, 2009 |
| Team For Texas | September 4, 2009 |
| Team For Texas | September 4, 2009 |
| Texas Department of Agriculture | September 4, 2009 |
| Texas Health and Human Services Commission - Agency | September 4, 2009 |
| Texas Health and Human Services Commission - Enterprise | September 9, 2009 |
| Team For Texas | September 9, 2009 |
| Texas Health and Human Services Commission - Agency | September 9, 2009 |
| Texas Department of Insurance | September 9, 2009 |
| Texas Department of Insurance | September 9, 2009 |
| Texas Department of Agriculture | September 9, 2009 |
| Northrop Grumman | September 10, 2009 |
| Texas Department of Aging and Disability Services | September 10, 2009 |
| Team For Texas | September 10, 2009 |
| Team For Texas | September 10, 2009 |
| Team For Texas | September 10, 2009 |
| Team For Texas | September 10, 2009 |
| Team For Texas | September 11, 2009 |
| Texas Secretary of State | September 11, 2009 |
| Team For Texas | September 14, 2009 |
| Texas Higher Education Coordinating Board | September 14, 2009 |
| Texas Department of Insurance | September 15, 2009 |
| Texas Department of Information Resources | September 15, 2009 |
| Texas Health and Human Services Commission - Enterprise | September 15, 2009 |

| | |
|---|---|
| Team For Texas | September 15, 2009 |
| Texas Department of Aging and Disability Services | September 16, 2009 |
| Texas Department of Aging and Disability Services | September 16, 2009 |
| Texas Department of State Health Services | September 16, 2009 |
| Texas Department of Transportation | September 16, 2009 |
| Texas Department of Agriculture | September 16, 2009 |
| Railroad Commission | September 17, 2009 |
| Texas Department of State Health Services | September 17, 2009 |
| Team For Texas | September 17, 2009 |
| Texas Department of Aging and Disability Services | September 17, 2009 |
| Team For Texas | September 17, 2009 |
| Texas Department of Aging and Disability Services | September 17, 2009 |
| Texas Department of Aging and Disability Services | September 17, 2009 |
| Team For Texas | September 17, 2009 |
| Texas Department of State Health Services | September 18, 2009 |
| Office of the Attorney General - Child Support | September 21, 2009 |
| Team For Texas | September 21, 2009 |
| Texas Health and Human Services Commission - Enterprise | September 21, 2009 |
| Texas Department of Transportation | September 22, 2009 |
| Office of the Attorney General - Child Support | September 22, 2009 |
| Texas Department of Family and Protective Services | September 22, 2009 |
| Team For Texas | September 22, 2009 |
| Team For Texas | September 22, 2009 |
| Team For Texas | September 22, 2009 |
| Texas Youth Commission | September 22, 2009 |
| Texas Education Agency | September 22, 2009 |
| Office of the Attorney General - Child Support | September 22, 2009 |
| Texas Department of Transportation | September 23, 2009 |
| Texas Department of Insurance | September 23, 2009 |
| Texas Health and Human Services Commission - Enterprise | September 24, 2009 |
| Texas Secretary of State | September 25, 2009 |
| Texas Department of Criminal Justice | September 28, 2009 |
| Texas Parks and Wildlife Department | September 28, 2009 |
| Texas Department of Information Resources - Enterprise | September 28, 2009 |
| Texas Health and Human Services Commission - Enterprise | September 28, 2009 |
| Team For Texas | September 28, 2009 |
| Texas Department of Transportation | September 29, 2009 |
| Texas Higher Education Coordinating Board | September 29, 2009 |
| Texas Workforce Commission | September 29, 2009 |
| Texas Department of Aging and Disability Services | September 30, 2009 |
| Texas Health and Human Services Commission - Agency | September 30, 2009 |
| Texas Commission on Environmental Quality | September 30, 2009 |
| Texas Department of Aging and Disability Services | September 30, 2009 |
| Texas Department of Aging and Disability Services | September 30, 2009 |
| Texas Department of Aging and Disability Services | September 30, 2009 |
| Texas Department of Agriculture | September 30, 2009 |
| Team For Texas | September 30, 2009 |

| | |
|---|---|
| Texas Department of Information Resources - Enterprise | September 30, 2009 |
| Texas Department of Transportation | October 1, 2009 |
| Team For Texas | October 1, 2009 |
| Texas Higher Education Coordinating Board | October 1, 2009 |
| Texas Secretary of State | October 1, 2009 |
| Texas Department of Transportation | October 2, 2009 |
| Team For Texas | October 2, 2009 |
| Texas Health and Human Services Commission - Enterprise | October 5, 2009 |
| Team For Texas | October 5, 2009 |
| Texas Department of Transportation | October 5, 2009 |
| Texas Department of Transportation | October 5, 2009 |
| Texas Department of Transportation | October 5, 2009 |
| Team For Texas | October 5, 2009 |
| Team For Texas | October 6, 2009 |
| Texas Education Agency | October 6, 2009 |
| Texas Department of Licensing and Regulation | October 6, 2009 |
| Texas Department of Criminal Justice | October 6, 2009 |
| Team For Texas | October 8, 2009 |
| Texas Department of Transportation | October 9, 2009 |
| Texas Department of Transportation | October 9, 2009 |
| Texas Department of State Health Services | October 9, 2009 |
| Texas Parks and Wildlife Department | October 12, 2009 |
| Texas Parks and Wildlife Department | October 12, 2009 |
| Texas Parks and Wildlife Department | October 12, 2009 |
| Texas Department of Insurance | October 12, 2009 |
| Texas Department of Insurance | October 13, 2009 |
| Texas Education Agency | October 13, 2009 |
| Texas Department of State Health Services | October 13, 2009 |
| Team For Texas | October 13, 2009 |
| Team For Texas | October 13, 2009 |
| Team For Texas | October 13, 2009 |
| Texas Secretary of State | October 14, 2009 |
| Texas Department of Aging and Disability Services | October 14, 2009 |
| Texas Department of Agriculture | October 14, 2009 |
| Texas Education Agency | October 15, 2009 |
| Texas Commission on Environmental Quality | October 15, 2009 |
| Texas Health and Human Services Commission - Enterprise | October 15, 2009 |
| Texas Education Agency | October 15, 2009 |
| Texas Health and Human Services Commission - Enterprise | October 15, 2009 |
| Office of the Attorney General - Admin & Legal | October 16, 2009 |
| Texas Education Agency | October 16, 2009 |
| Texas Health and Human Services Commission - Agency | October 16, 2009 |
| Texas Health and Human Services Commission - Enterprise | October 19, 2009 |
| Texas Health and Human Services Commission - Enterprise | October 19, 2009 |
| Texas Department of Aging and Disability Services | October 19, 2009 |
| Office of the Attorney General - Child Support | October 19, 2009 |
| Texas Department of Transportation | October 20, 2009 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | October 20, 2009 |
| Texas Department of Information Resources - TxO | October 20, 2009 |
| Texas Department of Insurance | October 20, 2009 |
| Office of the Attorney General - Child Support | October 20, 2009 |
| Office of the Attorney General - Child Support | October 20, 2009 |
| Office of the Attorney General - Child Support | October 20, 2009 |
| Team For Texas | October 21, 2009 |
| Team For Texas | October 22, 2009 |
| Texas Department of Criminal Justice | October 22, 2009 |
| Texas Health and Human Services Commission - Agency | October 22, 2009 |
| Texas Department of Information Resources | October 22, 2009 |
| Office of the Attorney General - Admin & Legal | October 23, 2009 |
| Texas Department of Family and Protective Services | October 23, 2009 |
| Texas Department of State Health Services | October 26, 2009 |
| Texas Department of State Health Services | October 26, 2009 |
| Texas Department of Assistive and Rehabilitative Services | October 26, 2009 |
| Texas Department of Transportation | October 28, 2009 |
| Texas Department of Assistive and Rehabilitative Services | October 29, 2009 |
| Texas Health and Human Services Commission - Agency | October 29, 2009 |
| Texas Department of State Health Services | October 29, 2009 |
| Office of the Attorney General - Child Support | October 29, 2009 |
| Texas Health and Human Services Commission - Agency | October 30, 2009 |
| Texas Education Agency | October 30, 2009 |
| Texas Workforce Commission | October 30, 2009 |
| Texas Commission on Environmental Quality | October 30, 2009 |
| Team For Texas | October 30, 2009 |
| Northrop Grumman | November 2, 2009 |
| Office of the Attorney General - Child Support | November 2, 2009 |
| Texas Department of Information Resources - Enterprise | November 3, 2009 |
| Office of the Attorney General - Child Support | November 3, 2009 |
| Texas Parks and Wildlife Department | November 4, 2009 |
| Office of the Attorney General - Child Support | November 5, 2009 |
| Office of the Attorney General - Child Support | November 5, 2009 |
| Texas Higher Education Coordinating Board | November 5, 2009 |
| Texas Department of Transportation | November 5, 2009 |
| Team For Texas | November 5, 2009 |
| Texas Education Agency | November 5, 2009 |
| Texas Health and Human Services Commission - Enterprise | November 5, 2009 |
| Texas Education Agency | November 6, 2009 |
| Texas Education Agency | November 6, 2009 |
| Texas Department of Assistive and Rehabilitative Services | November 6, 2009 |
| Public Utility Commission | November 6, 2009 |
| Texas Department of State Health Services | November 6, 2009 |
| Texas Education Agency | November 6, 2009 |
| Texas Department of State Health Services | November 6, 2009 |
| Texas Health and Human Services Commission - Agency | November 6, 2009 |
| Texas Commission on Environmental Quality | November 6, 2009 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | November 9, 2009 |
| Texas Department of Assistive and Rehabilitative Services | November 9, 2009 |
| Team For Texas | November 9, 2009 |
| Texas Department of Transportation | November 9, 2009 |
| Texas Department of Transportation | November 9, 2009 |
| Office of the Attorney General - Admin & Legal | November 9, 2009 |
| Texas Department of Information Resources | November 10, 2009 |
| Office of the Attorney General - Child Support | November 10, 2009 |
| Office of the Attorney General - Child Support | November 10, 2009 |
| Texas Department of State Health Services | November 10, 2009 |
| Texas Department of State Health Services | November 10, 2009 |
| Texas Department of State Health Services | November 10, 2009 |
| Texas Department of State Health Services | November 10, 2009 |
| Texas Department of State Health Services | November 10, 2009 |
| Texas Department of State Health Services | November 10, 2009 |
| Team For Texas | November 11, 2009 |
| Texas Department of State Health Services | November 11, 2009 |
| Team For Texas | November 12, 2009 |
| Team For Texas | November 12, 2009 |
| Texas Education Agency | November 12, 2009 |
| Texas Department of Information Resources | November 12, 2009 |
| Texas Department of Information Resources | November 12, 2009 |
| Texas Department of State Health Services | November 13, 2009 |
| Texas Education Agency | November 13, 2009 |
| Team For Texas | November 13, 2009 |
| Texas Department of State Health Services | November 16, 2009 |
| Texas Health and Human Services Commission - Enterprise | November 16, 2009 |
| Texas Education Agency | November 16, 2009 |
| Northrop Grumman | November 16, 2009 |
| Texas Department of Assistive and Rehabilitative Services | November 17, 2009 |
| Team For Texas | November 17, 2009 |
| Texas Department of Insurance | November 18, 2009 |
| Team For Texas | November 18, 2009 |
| Texas Department of Insurance | November 19, 2009 |
| Texas Department of State Health Services | November 19, 2009 |
| Texas Department of State Health Services | November 19, 2009 |
| Texas Department of State Health Services | November 19, 2009 |
| Texas Department of State Health Services | November 19, 2009 |
| Office of the Attorney General - Admin & Legal | November 20, 2009 |
| Team For Texas | November 20, 2009 |
| Office of the Attorney General - Child Support | November 20, 2009 |
| Texas Youth Commission | November 23, 2009 |
| Texas Education Agency | November 23, 2009 |
| Texas Department of Transportation | November 24, 2009 |
| Texas Department of Aging and Disability Services | November 25, 2009 |
| Texas Department of Information Resources | November 30, 2009 |
| Texas Water Development Board | November 30, 2009 |

| | |
|---|---|
| Railroad Commission | November 30, 2009 |
| Texas Department of Transportation | November 30, 2009 |
| Team For Texas | December 1, 2009 |
| Texas Department of Transportation | December 1, 2009 |
| Texas Department of Transportation | December 1, 2009 |
| Texas Education Agency | December 3, 2009 |
| Texas Health and Human Services Commission - Enterprise | December 3, 2009 |
| Texas Secretary of State | December 4, 2009 |
| Texas Health and Human Services Commission - Enterprise | December 4, 2009 |
| Office of the Attorney General - Admin & Legal | December 4, 2009 |
| Texas Higher Education Coordinating Board | December 7, 2009 |
| Texas Health and Human Services Commission - Agency | December 7, 2009 |
| Team For Texas | December 8, 2009 |
| Texas Youth Commission | December 8, 2009 |
| Texas Department of Criminal Justice | December 9, 2009 |
| Texas Department of Criminal Justice | December 9, 2009 |
| Office of the Attorney General - Admin & Legal | December 9, 2009 |
| Texas Department of Insurance | December 9, 2009 |
| Team For Texas | December 10, 2009 |
| Texas Department of Information Resources - TxO | December 10, 2009 |
| Texas Higher Education Coordinating Board | December 10, 2009 |
| Texas Health and Human Services Commission - Enterprise | December 10, 2009 |
| Texas Education Agency | December 11, 2009 |
| Office of the Attorney General - Child Support | December 11, 2009 |
| Office of the Attorney General - Child Support | December 11, 2009 |
| Texas Department of State Health Services | December 11, 2009 |
| Texas Higher Education Coordinating Board | December 11, 2009 |
| Texas Workforce Commission | December 11, 2009 |
| Texas Department of Transportation | December 11, 2009 |
| Texas Health and Human Services Commission - Agency | December 14, 2009 |
| Texas Department of State Health Services | December 14, 2009 |
| Texas Department of State Health Services | December 14, 2009 |
| Texas Health and Human Services Commission - Enterprise | December 14, 2009 |
| Office of the Attorney General - Child Support | December 15, 2009 |
| Texas Secretary of State | December 15, 2009 |
| Texas Department of Licensing and Regulation | December 15, 2009 |
| Office of the Attorney General - Child Support | December 15, 2009 |
| Office of the Attorney General - Child Support | December 15, 2009 |
| Texas Commission on Environmental Quality | December 16, 2009 |
| Texas Health and Human Services Commission - Enterprise | December 16, 2009 |
| Texas Education Agency | December 16, 2009 |
| Texas Commission on Environmental Quality | December 17, 2009 |
| Texas Department of Criminal Justice | December 17, 2009 |
| Team For Texas | December 17, 2009 |
| Texas Department of State Health Services | December 18, 2009 |
| Office of the Attorney General - Child Support | December 18, 2009 |
| Team For Texas | December 21, 2009 |

| | |
|---|---|
| Texas Department of State Health Services | December 21, 2009 |
| Texas Education Agency | December 21, 2009 |
| Texas Commission on Environmental Quality | December 22, 2009 |
| Texas Higher Education Coordinating Board | December 23, 2009 |
| Texas Parks and Wildlife Department | December 30, 2009 |
| Texas Department of Transportation | December 31, 2009 |
| Texas Department of State Health Services | January 4, 2010 |
| Texas Department of Transportation | January 6, 2010 |
| Texas Workforce Commission | January 6, 2010 |
| Texas Workforce Commission | January 6, 2010 |
| Texas Commission on Environmental Quality | January 7, 2010 |
| Office of the Attorney General - Child Support | January 7, 2010 |
| Texas Department of State Health Services | January 8, 2010 |
| Texas Department of State Health Services | January 8, 2010 |
| Office of the Attorney General - Child Support | January 8, 2010 |
| Texas Department of Aging and Disability Services | January 8, 2010 |
| Office of the Attorney General - Child Support | January 11, 2010 |
| Office of the Attorney General - Child Support | January 11, 2010 |
| Texas Department of Transportation | January 11, 2010 |
| Team For Texas | January 11, 2010 |
| Texas Department of Information Resources - TxO | January 11, 2010 |
| Texas Department of State Health Services | January 11, 2010 |
| Texas Department of State Health Services | January 11, 2010 |
| Team For Texas | January 11, 2010 |
| Office of the Attorney General - Child Support | January 12, 2010 |
| Texas Parks and Wildlife Department | January 12, 2010 |
| Texas Department of State Health Services | January 12, 2010 |
| Office of the Attorney General - Child Support | January 12, 2010 |
| Texas Department of Transportation | January 12, 2010 |
| Texas Commission on Environmental Quality | January 12, 2010 |
| Texas Health and Human Services Commission - Agency | January 13, 2010 |
| Texas Department of Information Resources - TxO | January 13, 2010 |
| Texas Water Development Board | January 13, 2010 |
| Team For Texas | January 13, 2010 |
| Texas Department of Criminal Justice | January 14, 2010 |
| Texas Secretary of State | January 14, 2010 |
| Texas Facilities Commission | January 15, 2010 |
| Texas Health and Human Services Commission - Agency | January 15, 2010 |
| Texas Health and Human Services Commission - Enterprise | January 15, 2010 |
| Texas Department of Information Resources | January 15, 2010 |
| Team For Texas | January 15, 2010 |
| Texas Workforce Commission | January 15, 2010 |
| Texas Workforce Commission | January 15, 2010 |
| Team For Texas | January 15, 2010 |
| Team For Texas | January 18, 2010 |
| Team For Texas | January 18, 2010 |
| Texas Department of State Health Services | January 18, 2010 |

| | |
|---|---|
| Texas Health and Human Services Commission - Agency | January 19, 2010 |
| Texas Department of Information Resources - TxO | January 19, 2010 |
| Texas Health and Human Services Commission - Enterprise | January 19, 2010 |
| Office of the Attorney General - Child Support | January 19, 2010 |
| Texas Department of Criminal Justice | January 19, 2010 |
| Texas Department of Aging and Disability Services | January 19, 2010 |
| Railroad Commission | January 20, 2010 |
| Texas Parks and Wildlife Department | January 20, 2010 |
| Texas Workforce Commission | January 20, 2010 |
| Texas Health and Human Services Commission - Agency | January 20, 2010 |
| Texas Higher Education Coordinating Board | January 20, 2010 |
| Texas Department of Transportation | January 21, 2010 |
| Railroad Commission | January 22, 2010 |
| Texas Health and Human Services Commission - Agency | January 22, 2010 |
| Texas Health and Human Services Commission - Enterprise | January 22, 2010 |
| Team For Texas | January 25, 2010 |
| Texas Department of Criminal Justice | January 25, 2010 |
| Texas Department of Criminal Justice | January 25, 2010 |
| Texas Department of Transportation | January 26, 2010 |
| Office of the Attorney General - Child Support | January 27, 2010 |
| Texas Health and Human Services Commission - Agency | January 27, 2010 |
| Texas Parks and Wildlife Department | January 27, 2010 |
| Texas Workforce Commission | January 27, 2010 |
| Texas Parks and Wildlife Department | January 27, 2010 |
| Texas Department of Transportation | January 28, 2010 |
| Texas Department of Agriculture | January 28, 2010 |
| Office of the Attorney General - Child Support | January 28, 2010 |
| Office of the Attorney General - Child Support | January 28, 2010 |
| Office of the Attorney General - Admin & Legal | January 29, 2010 |
| Texas Department of State Health Services | February 1, 2010 |
| Texas Department of Insurance | February 1, 2010 |
| Team For Texas | February 1, 2010 |
| Texas Higher Education Coordinating Board | February 2, 2010 |
| Office of the Attorney General - Child Support | February 2, 2010 |
| Texas Education Agency | February 2, 2010 |
| Texas Department of Transportation | February 3, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 3, 2010 |
| Texas Department of Aging and Disability Services | February 3, 2010 |
| Texas Parks and Wildlife Department | February 4, 2010 |
| Texas Department of Transportation | February 4, 2010 |
| Texas Education Agency | February 5, 2010 |
| Texas Health and Human Services Commission - Agency | February 5, 2010 |
| Texas Education Agency | February 5, 2010 |
| Texas Health and Human Services Commission - Agency | February 5, 2010 |
| Texas Health and Human Services Commission - Agency | February 5, 2010 |
| Texas Health and Human Services Commission - Agency | February 5, 2010 |
| Texas Department of Insurance | February 8, 2010 |

| | |
|---|---|
| Office of the Attorney General - Admin & Legal | February 8, 2010 |
| Office of the Attorney General - Admin & Legal | February 8, 2010 |
| Texas Education Agency | February 8, 2010 |
| Texas Education Agency | February 8, 2010 |
| Texas Department of Family and Protective Services | February 8, 2010 |
| Texas Department of State Health Services | February 8, 2010 |
| Team For Texas | February 8, 2010 |
| Team For Texas | February 9, 2010 |
| Team For Texas | February 9, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 9, 2010 |
| Team For Texas | February 10, 2010 |
| Texas Health and Human Services Commission - Agency | February 10, 2010 |
| Texas Health and Human Services Commission - Agency | February 10, 2010 |
| Texas Education Agency | February 10, 2010 |
| Texas Department of Insurance | February 11, 2010 |
| Texas Department of Criminal Justice | February 11, 2010 |
| Team For Texas | February 11, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 12, 2010 |
| Office of the Attorney General - Child Support | February 16, 2010 |
| Texas Department of Family and Protective Services | February 16, 2010 |
| Texas Department of Information Resources | February 17, 2010 |
| Texas Department of Criminal Justice | February 17, 2010 |
| Texas Health and Human Services Commission - Agency | February 17, 2010 |
| Texas Higher Education Coordinating Board | February 18, 2010 |
| Texas Higher Education Coordinating Board | February 18, 2010 |
| Texas Department of Information Resources - TxO | February 18, 2010 |
| Texas Workforce Commission | February 18, 2010 |
| Texas Education Agency | February 18, 2010 |
| Texas Health and Human Services Commission - Agency | February 18, 2010 |
| Texas Education Agency | February 19, 2010 |
| Angelo State University | February 19, 2010 |
| Texas Secretary of State | February 19, 2010 |
| Texas Department of Family and Protective Services | February 19, 2010 |
| Texas Parks and Wildlife Department | February 22, 2010 |
| Texas Parks and Wildlife Department | February 22, 2010 |
| Texas Higher Education Coordinating Board | February 22, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 22, 2010 |
| Office of the Attorney General - Child Support | February 22, 2010 |
| Office of the Attorney General - Child Support | February 22, 2010 |
| Texas Department of Transportation | February 22, 2010 |
| Team For Texas | February 22, 2010 |
| Team For Texas | February 22, 2010 |
| Texas Education Agency | February 23, 2010 |
| Texas Education Agency | February 23, 2010 |
| Team For Texas | February 23, 2010 |
| Texas Education Agency | February 23, 2010 |
| Texas Department of Information Resources | February 23, 2010 |

| | |
|---|---|
| Texas Education Agency | February 23, 2010 |
| Texas Department of Transportation | February 23, 2010 |
| Texas Commission on Environmental Quality | February 24, 2010 |
| Texas Education Agency | February 24, 2010 |
| Texas Health and Human Services Commission - Agency | February 24, 2010 |
| Texas Commission on Environmental Quality | February 24, 2010 |
| Texas Commission on Environmental Quality | February 24, 2010 |
| Texas Commission on Environmental Quality | February 24, 2010 |
| Team For Texas | February 24, 2010 |
| Team For Texas | February 24, 2010 |
| Office of the Attorney General - Child Support | February 25, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 26, 2010 |
| Texas Education Agency | February 26, 2010 |
| Texas Education Agency | February 26, 2010 |
| Texas Education Agency | February 26, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 26, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 26, 2010 |
| Texas Health and Human Services Commission - Enterprise | February 27, 2010 |
| Texas Higher Education Coordinating Board | March 1, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 1, 2010 |
| Texas Department of Family and Protective Services | March 1, 2010 |
| Office of the Attorney General - Child Support | March 1, 2010 |
| Texas Higher Education Coordinating Board | March 1, 2010 |
| Texas Department of Assistive and Rehabilitative Services | March 2, 2010 |
| Texas Department of Transportation | March 2, 2010 |
| Texas Department of Transportation | March 2, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 2, 2010 |
| Texas Department of Transportation | March 2, 2010 |
| Texas Education Agency | March 2, 2010 |
| Texas Department of Transportation | March 2, 2010 |
| Texas Department of Transportation | March 2, 2010 |
| Team For Texas | March 2, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 3, 2010 |
| Texas Department of Transportation | March 3, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 3, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 3, 2010 |
| Angelo State University | March 3, 2010 |
| Texas Workforce Commission | March 3, 2010 |
| Team For Texas | March 4, 2010 |
| Texas Parks and Wildlife Department | March 4, 2010 |
| Office of the Attorney General - Child Support | March 4, 2010 |
| Texas Department of Criminal Justice | March 4, 2010 |
| Texas Department of Agriculture | March 5, 2010 |
| Northrop Grumman | March 5, 2010 |
| Texas Department of Licensing and Regulation | March 5, 2010 |
| Texas Department of Criminal Justice | March 8, 2010 |
| Texas Department of State Health Services | March 8, 2010 |

| | |
|---|---|
| Texas Parks and Wildlife Department | March 8, 2010 |
| Texas Department of Aging and Disability Services | March 9, 2010 |
| Texas Education Agency | March 9, 2010 |
| Railroad Commission | March 10, 2010 |
| Texas Department of Family and Protective Services | March 10, 2010 |
| Texas Parks and Wildlife Department | March 11, 2010 |
| Team For Texas | March 11, 2010 |
| Team For Texas | March 11, 2010 |
| Team For Texas | March 11, 2010 |
| Texas Department of Aging and Disability Services | March 11, 2010 |
| Office of the Attorney General - Child Support | March 11, 2010 |
| Texas Department of Transportation | March 12, 2010 |
| Texas Education Agency | March 12, 2010 |
| Texas Education Agency | March 12, 2010 |
| Texas Department of Criminal Justice | March 12, 2010 |
| Texas Department of Aging and Disability Services | March 12, 2010 |
| Texas Department of Information Resources | March 15, 2010 |
| Texas Education Agency | March 15, 2010 |
| Texas Education Agency | March 15, 2010 |
| Texas Department of Criminal Justice | March 15, 2010 |
| Team For Texas | March 15, 2010 |
| Texas Education Agency | March 16, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 16, 2010 |
| Texas Department of Information Resources | March 16, 2010 |
| Team For Texas | March 16, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 16, 2010 |
| Texas Department of Information Resources - Enterprise | March 16, 2010 |
| Texas Department of State Health Services | March 16, 2010 |
| Texas Department of State Health Services | March 16, 2010 |
| Texas Department of State Health Services | March 16, 2010 |
| Texas Education Agency | March 16, 2010 |
| Texas Parks and Wildlife Department | March 17, 2010 |
| Texas Department of Information Resources | March 17, 2010 |
| Railroad Commission | March 17, 2010 |
| Texas Health and Human Services Commission - Agency | March 18, 2010 |
| Texas Health and Human Services Commission - Agency | March 18, 2010 |
| Texas Health and Human Services Commission - Agency | March 18, 2010 |
| Texas Department of Transportation | March 18, 2010 |
| Office of the Attorney General - Child Support | March 18, 2010 |
| Texas Commission on Environmental Quality | March 18, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 19, 2010 |
| Office of the Attorney General - Child Support | March 19, 2010 |
| Texas Workforce Commission | March 19, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 19, 2010 |
| Texas Department of Aging and Disability Services | March 22, 2010 |
| Texas Education Agency | March 22, 2010 |
| Texas Department of Insurance | March 22, 2010 |

| | |
|---|---|
| Texas Department of Criminal Justice | March 22, 2010 |
| Texas Department of Assistive and Rehabilitative Services | March 23, 2010 |
| Texas Higher Education Coordinating Board | March 23, 2010 |
| Team For Texas | March 23, 2010 |
| Texas Department of Transportation | March 23, 2010 |
| Texas Secretary of State | March 23, 2010 |
| Texas Parks and Wildlife Department | March 24, 2010 |
| Team For Texas | March 24, 2010 |
| Team For Texas | March 24, 2010 |
| Texas Department of State Health Services | March 26, 2010 |
| Texas Department of State Health Services | March 26, 2010 |
| Texas Department of State Health Services | March 26, 2010 |
| Texas Department of Agriculture | March 26, 2010 |
| Texas Commission on Environmental Quality | March 26, 2010 |
| Texas Commission on Environmental Quality | March 26, 2010 |
| Texas Department of Aging and Disability Services | March 26, 2010 |
| Texas Commission on Environmental Quality | March 26, 2010 |
| Texas Department of Aging and Disability Services | March 29, 2010 |
| Texas Water Development Board | March 29, 2010 |
| Office of the Attorney General - Admin & Legal | March 30, 2010 |
| Texas Higher Education Coordinating Board | March 30, 2010 |
| Texas Department of Transportation | March 31, 2010 |
| Texas Department of Transportation | March 31, 2010 |
| Texas Health and Human Services Commission - Enterprise | March 31, 2010 |
| Texas Department of Aging and Disability Services | March 31, 2010 |
| Texas Veteran's Commission | April 1, 2010 |
| Texas Department of Transportation | April 2, 2010 |
| Texas Department of Criminal Justice | April 2, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 5, 2010 |
| Texas Health and Human Services Commission - Agency | April 5, 2010 |
| Team For Texas | April 5, 2010 |
| Texas Department of Agriculture | April 5, 2010 |
| Texas Education Agency | April 5, 2010 |
| Texas Department of Aging and Disability Services | April 6, 2010 |
| Texas Department of State Health Services | April 6, 2010 |
| Texas Education Agency | April 6, 2010 |
| Texas Education Agency | April 6, 2010 |
| Texas Department of Insurance | April 7, 2010 |
| Texas Department of Transportation | April 7, 2010 |
| Team For Texas | April 7, 2010 |
| Team For Texas | April 8, 2010 |
| Texas Education Agency | April 8, 2010 |
| Texas Education Agency | April 8, 2010 |
| Texas Department of Criminal Justice | April 8, 2010 |
| Texas Department of Criminal Justice | April 8, 2010 |
| Texas Department of Assistive and Rehabilitative Services | April 9, 2010 |
| Texas Department of Information Resources - TxO | April 9, 2010 |

| | |
|---|---|
| Texas Parks and Wildlife Department | April 9, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 13, 2010 |
| Texas Department of Criminal Justice | April 15, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 15, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 15, 2010 |
| Team For Texas | April 15, 2010 |
| Team For Texas | April 15, 2010 |
| Texas Department of Criminal Justice | April 16, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 16, 2010 |
| Texas Higher Education Coordinating Board | April 17, 2010 |
| Team For Texas | April 19, 2010 |
| Office of the Attorney General - Child Support | April 19, 2010 |
| Team For Texas | April 20, 2010 |
| Team For Texas | April 20, 2010 |
| Texas Health and Human Services Commission - Agency | April 22, 2010 |
| Office of the Attorney General - Child Support | April 23, 2010 |
| Office of the Attorney General - Child Support | April 23, 2010 |
| Office of the Attorney General - Child Support | April 23, 2010 |
| Angelo State University | April 23, 2010 |
| Texas Department of Aging and Disability Services | April 27, 2010 |
| Angelo State University | April 27, 2010 |
| Team For Texas | April 27, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 27, 2010 |
| Angelo State University | April 27, 2010 |
| Texas Department of Assistive and Rehabilitative Services | April 28, 2010 |
| Texas Health and Human Services Commission - Enterprise | April 28, 2010 |
| Texas Department of Aging and Disability Services | April 28, 2010 |
| Team For Texas | April 28, 2010 |
| Office of the Attorney General - Admin & Legal | April 29, 2010 |
| Office of the Attorney General - Admin & Legal | April 29, 2010 |
| Office of the Attorney General - Admin & Legal | April 29, 2010 |
| Office of the Attorney General - Child Support | April 29, 2010 |
| Texas Education Agency | April 29, 2010 |
| Texas Youth Commission | May 3, 2010 |
| Texas Commission on Environmental Quality | May 3, 2010 |
| Team For Texas | May 3, 2010 |
| Team For Texas | May 3, 2010 |
| Texas Education Agency | May 3, 2010 |
| Texas Education Agency | May 4, 2010 |
| Texas Health and Human Services Commission - Enterprise | May 4, 2010 |
| Texas Department of Criminal Justice | May 4, 2010 |
| Northrop Grumman | May 4, 2010 |
| Texas Education Agency | May 4, 2010 |
| Texas Department of Transportation | May 4, 2010 |
| Texas Department of Transportation | May 4, 2010 |
| Texas Health and Human Services Commission - Enterprise | May 5, 2010 |
| Texas Alcoholic Beverage Commission | May 5, 2010 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | May 5, 2010 |
| Texas Department of State Health Services | May 5, 2010 |
| Texas Parks and Wildlife Department | May 5, 2010 |
| Team For Texas | May 5, 2010 |
| Texas Higher Education Coordinating Board | May 6, 2010 |
| Team For Texas | May 6, 2010 |
| Texas Parks and Wildlife Department | May 6, 2010 |
| Texas Department of Assistive and Rehabilitative Services | May 6, 2010 |
| Texas Department of Assistive and Rehabilitative Services | May 6, 2010 |
| Texas Department of Transportation | May 7, 2010 |
| Texas Veteran's Commission | May 7, 2010 |
| Texas Department of Aging and Disability Services | May 10, 2010 |
| Texas Parks and Wildlife Department | May 10, 2010 |
| Texas Department of Aging and Disability Services | May 11, 2010 |
| Office of the Attorney General - Child Support | May 12, 2010 |
| Texas Department of Aging and Disability Services | May 12, 2010 |
| Texas Parks and Wildlife Department | May 12, 2010 |
| Texas Department of Insurance | May 12, 2010 |
| Texas Department of State Health Services | May 12, 2010 |
| Texas Commission on Environmental Quality | May 13, 2010 |
| Office of the Attorney General - Child Support | May 13, 2010 |
| Office of the Attorney General - Child Support | May 13, 2010 |
| Texas Department of Criminal Justice | May 13, 2010 |
| Team For Texas | May 14, 2010 |
| Team For Texas | May 14, 2010 |
| Texas Department of Assistive and Rehabilitative Services | May 14, 2010 |
| Public Utility Commission | May 14, 2010 |
| Texas Department of Criminal Justice | May 14, 2010 |
| Team For Texas | May 14, 2010 |
| Texas Workforce Commission | May 17, 2010 |
| Texas Department of Criminal Justice | May 18, 2010 |
| Texas Department of Criminal Justice | May 18, 2010 |
| Texas Department of Criminal Justice | May 19, 2010 |
| Texas Education Agency | May 19, 2010 |
| Texas Department of Criminal Justice | May 19, 2010 |
| Texas Health and Human Services Commission - Agency | May 19, 2010 |
| Texas Health and Human Services Commission - Agency | May 19, 2010 |
| Texas Department of Criminal Justice | May 19, 2010 |
| Texas Department of Criminal Justice | May 19, 2010 |
| Texas Department of Assistive and Rehabilitative Services | May 20, 2010 |
| Texas Parks and Wildlife Department | May 21, 2010 |
| Texas Education Agency | May 21, 2010 |
| Texas Department of Insurance | May 24, 2010 |
| Texas Department of Insurance | May 24, 2010 |
| Texas Parks and Wildlife Department | May 24, 2010 |
| Texas Department of Aging and Disability Services | May 24, 2010 |
| Texas Higher Education Coordinating Board | May 24, 2010 |

| | |
|---|---|
| Texas Education Agency | May 25, 2010 |
| Team For Texas | May 25, 2010 |
| Texas Parks and Wildlife Department | May 26, 2010 |
| Team For Texas | May 26, 2010 |
| Texas Department of Information Resources | May 26, 2010 |
| Texas Department of Transportation | May 26, 2010 |
| Texas Department of Family and Protective Services | May 26, 2010 |
| Office of the Attorney General - Admin & Legal | May 26, 2010 |
| Texas Higher Education Coordinating Board | May 27, 2010 |
| Team For Texas | May 27, 2010 |
| Team For Texas | May 27, 2010 |
| Team For Texas | May 27, 2010 |
| Texas Department of Assistive and Rehabilitative Services | May 27, 2010 |
| Texas Alcoholic Beverage Commission | May 28, 2010 |
| Texas Health and Human Services Commission - Agency | May 28, 2010 |
| Texas Department of Aging and Disability Services | May 28, 2010 |
| Texas Department of Insurance | June 1, 2010 |
| Office of the Attorney General - Child Support | June 1, 2010 |
| Texas Parks and Wildlife Department | June 1, 2010 |
| Texas Parks and Wildlife Department | June 1, 2010 |
| Texas Parks and Wildlife Department | June 1, 2010 |
| Texas Parks and Wildlife Department | June 1, 2010 |
| Texas Parks and Wildlife Department | June 1, 2010 |
| Texas Department of Aging and Disability Services | June 2, 2010 |
| Texas Department of Agriculture | June 3, 2010 |
| Texas Commission on Environmental Quality | June 3, 2010 |
| Texas Health and Human Services Commission - Enterprise | June 3, 2010 |
| Texas Department of Aging and Disability Services | June 3, 2010 |
| Texas Department of State Health Services | June 3, 2010 |
| Texas Education Agency | June 3, 2010 |
| Texas Department of Assistive and Rehabilitative Services | June 4, 2010 |
| Texas Department of Transportation | June 4, 2010 |
| Texas Department of Transportation | June 4, 2010 |
| Texas Education Agency | June 7, 2010 |
| Texas Department of Assistive and Rehabilitative Services | June 7, 2010 |
| Texas Department of Assistive and Rehabilitative Services | June 7, 2010 |
| Texas Workforce Commission | June 7, 2010 |
| Texas Workforce Commission | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 7, 2010 |

| | |
|---|---|
| Office of the Attorney General - Child Support | June 7, 2010 |
| Office of the Attorney General - Child Support | June 8, 2010 |
| Office of the Attorney General - Child Support | June 8, 2010 |
| Texas Health and Human Services Commission - Agency | June 8, 2010 |
| Texas Commission on Environmental Quality | June 8, 2010 |
| Texas Parks and Wildlife Department | June 9, 2010 |
| Texas Department of Information Resources | June 9, 2010 |
| Texas Health and Human Services Commission - Agency | June 10, 2010 |
| Texas Health and Human Services Commission - Agency | June 10, 2010 |
| Texas Health and Human Services Commission - Enterprise | June 10, 2010 |
| Texas Secretary of State | June 11, 2010 |
| Texas State Library and Archives Commission | June 11, 2010 |
| Team For Texas | June 14, 2010 |
| Texas Department of Insurance | June 14, 2010 |
| Texas Alcoholic Beverage Commission | June 14, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Office of the Attorney General - Admin & Legal | June 15, 2010 |
| Texas Department of Insurance | June 15, 2010 |
| Texas Department of Aging and Disability Services | June 15, 2010 |
| Texas Department of Aging and Disability Services | June 15, 2010 |
| Texas Department of Transportation | June 15, 2010 |
| Texas Department of Family and Protective Services | June 17, 2010 |
| Texas Department of Aging and Disability Services | June 17, 2010 |
| Texas Commission on Environmental Quality | June 18, 2010 |
| Texas Department of Family and Protective Services | June 18, 2010 |
| Texas Parks and Wildlife Department | June 18, 2010 |
| Texas Department of Assistive and Rehabilitative Services | June 18, 2010 |
| Office of the Attorney General - Child Support | June 18, 2010 |
| Office of the Attorney General - Admin & Legal | June 21, 2010 |
| Texas Department of Aging and Disability Services | June 21, 2010 |
| Texas Department of Aging and Disability Services | June 21, 2010 |
| Public Utility Commission | June 21, 2010 |
| Texas Workforce Commission | June 22, 2010 |
| Office of the Attorney General - Child Support | June 22, 2010 |
| Texas Health and Human Services Commission - Agency | June 22, 2010 |
| Texas Department of Information Resources - Enterprise | June 22, 2010 |
| Texas Water Development Board | June 22, 2010 |
| Texas Youth Commission | June 23, 2010 |
| Team For Texas | June 24, 2010 |
| Texas Facilities Commission | June 24, 2010 |
| Texas Department of Transportation | June 24, 2010 |

| | |
|---|---|
| Texas Health and Human Services Commission - Agency | June 24, 2010 |
| Texas Health and Human Services Commission - Enterprise | June 25, 2010 |
| Texas State Library and Archives Commission | June 25, 2010 |
| Texas Department of State Health Services | June 25, 2010 |
| Texas Department of State Health Services | June 28, 2010 |
| Office of the Attorney General - Child Support | June 28, 2010 |
| Office of the Attorney General - Child Support | June 28, 2010 |
| Office of the Attorney General - Child Support | June 28, 2010 |
| Texas Commission on Environmental Quality | June 29, 2010 |
| Texas Commission on Environmental Quality | June 29, 2010 |
| Texas Department of Aging and Disability Services | June 29, 2010 |
| Office of the Attorney General - Admin & Legal | June 29, 2010 |
| Texas Parks and Wildlife Department | June 30, 2010 |
| Texas Department of Criminal Justice | June 30, 2010 |
| Texas Department of Criminal Justice | June 30, 2010 |
| Texas Parks and Wildlife Department | July 1, 2010 |
| Team For Texas | July 1, 2010 |
| Texas Department of State Health Services | July 1, 2010 |
| Texas Parks and Wildlife Department | July 1, 2010 |
| Texas Education Agency | July 1, 2010 |
| Team For Texas | July 5, 2010 |
| Public Utility Commission | July 6, 2010 |
| Texas Workforce Commission | July 7, 2010 |
| Texas Parks and Wildlife Department | July 8, 2010 |
| Texas Commission on Environmental Quality | July 8, 2010 |
| Texas Parks and Wildlife Department | July 9, 2010 |
| Texas Department of Aging and Disability Services | July 9, 2010 |
| Texas Department of Criminal Justice | July 9, 2010 |
| Texas Department of Criminal Justice | July 9, 2010 |
| Texas Commission on Environmental Quality | July 9, 2010 |
| Texas Commission on Environmental Quality | July 9, 2010 |
| Texas Water Development Board | July 13, 2010 |
| Office of the Attorney General - Child Support | July 13, 2010 |
| Texas Department of State Health Services | July 13, 2010 |
| Texas Parks and Wildlife Department | July 13, 2010 |
| Texas Education Agency | July 14, 2010 |
| Texas Department of Aging and Disability Services | July 14, 2010 |
| Texas Health and Human Services Commission - Enterprise | July 15, 2010 |
| Texas Parks and Wildlife Department | July 15, 2010 |
| Texas Department of State Health Services | July 15, 2010 |
| Texas Education Agency | July 19, 2010 |
| Texas Secretary of State | July 19, 2010 |
| Texas Department of Transportation | July 20, 2010 |
| Office of the Attorney General - Admin & Legal | July 21, 2010 |
| Office of the Attorney General - Admin & Legal | July 21, 2010 |
| Texas Health and Human Services Commission - Agency | July 21, 2010 |
| Texas Health and Human Services Commission - Agency | July 21, 2010 |

| | |
|---|---|
| Texas Water Development Board | July 22, 2010 |
| Texas Education Agency | July 22, 2010 |
| Texas Education Agency | July 22, 2010 |
| Team For Texas | July 23, 2010 |
| Texas Department of Aging and Disability Services | July 23, 2010 |
| Texas Department of Aging and Disability Services | July 23, 2010 |
| Texas Youth Commission | July 23, 2010 |
| Texas Youth Commission | July 23, 2010 |
| Texas Department of State Health Services | July 26, 2010 |
| Texas Education Agency | July 26, 2010 |
| Team For Texas | July 27, 2010 |
| Texas Health and Human Services Commission - Enterprise | July 27, 2010 |
| Texas Department of Transportation | July 28, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Parks and Wildlife Department | July 29, 2010 |
| Texas Parks and Wildlife Department | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Department of Transportation | July 29, 2010 |
| Texas Alcoholic Beverage Commission | July 29, 2010 |
| Texas Alcoholic Beverage Commission | July 29, 2010 |
| Texas Department of State Health Services | July 29, 2010 |
| Texas Department of State Health Services | July 29, 2010 |
| Team For Texas | July 30, 2010 |
| Texas Youth Commission | July 30, 2010 |
| Texas Youth Commission | July 30, 2010 |
| Texas Department of Transportation | August 2, 2010 |
| Team For Texas | August 2, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 3, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 3, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 3, 2010 |
| Texas Department of Transportation | August 3, 2010 |

| | |
|---|---|
| Texas Department of Transportation | August 3, 2010 |
| Texas Department of Transportation | August 3, 2010 |
| Texas Department of Transportation | August 3, 2010 |
| Texas Department of Criminal Justice | August 3, 2010 |
| Texas Department of Aging and Disability Services | August 4, 2010 |
| Texas Department of Aging and Disability Services | August 4, 2010 |
| Texas Higher Education Coordinating Board | August 4, 2010 |
| Texas Department of Transportation | August 4, 2010 |
| Texas Department of Assistive and Rehabilitative Services | August 4, 2010 |
| Texas Department of Transportation | August 4, 2010 |
| Texas Education Agency | August 4, 2010 |
| Texas Department of Criminal Justice | August 5, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Department of Agriculture | August 6, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of Aging and Disability Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of State Health Services | August 6, 2010 |
| Texas Department of Information Resources | August 6, 2010 |
| Texas Department of Information Resources | August 6, 2010 |
| Texas Parks and Wildlife Department | August 10, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 10, 2010 |
| Texas Department of State Health Services | August 10, 2010 |
| Texas Department of Transportation | August 11, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 11, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 11, 2010 |
| Texas Department of Family and Protective Services | August 11, 2010 |
| Team For Texas | August 12, 2010 |
| Texas Higher Education Coordinating Board | August 12, 2010 |
| Texas Department of Transportation | August 13, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 16, 2010 |
| Texas Health and Human Services Commission - Enterprise | August 16, 2010 |
| Team For Texas | August 16, 2010 |
| Team For Texas | August 16, 2010 |
| Texas Department of Aging and Disability Services | August 16, 2010 |

| | |
|---|---|
| Texas Department of Information Resources - TxO | August 16, 2010 |
| Texas Department of Transportation | August 17, 2010 |
| Texas Department of State Health Services | August 18, 2010 |
| Texas Department of State Health Services | August 18, 2010 |
| Team For Texas | August 19, 2010 |
| Texas Commission on Environmental Quality | August 20, 2010 |
| Texas Education Agency | August 24, 2010 |
| Texas Department of Information Resources - TxO | August 25, 2010 |
| Team For Texas | August 25, 2010 |
| Texas Department of Aging and Disability Services | August 26, 2010 |
| Office of the Attorney General - Child Support | August 26, 2010 |
| Texas Department of Licensing and Regulation | August 27, 2010 |
| Office of the Attorney General - Child Support | August 27, 2010 |
| Texas Education Agency | August 30, 2010 |
| Team For Texas | August 30, 2010 |
| Texas Department of Information Resources - TxO | August 31, 2010 |
| Texas Department of Family and Protective Services | August 31, 2010 |
| Texas Commission on Environmental Quality | August 31, 2010 |
| Team For Texas | September 2, 2010 |
| Texas Department of Transportation | September 2, 2010 |
| Texas Department of Transportation | September 2, 2010 |
| Railroad Commission | September 3, 2010 |
| Texas Department of Transportation | September 3, 2010 |
| Texas Education Agency | September 3, 2010 |
| Texas Education Agency | September 3, 2010 |
| Texas Health and Human Services Commission - Agency | September 3, 2010 |
| Texas Commission on Environmental Quality | September 3, 2010 |
| Texas Department of Criminal Justice | September 3, 2010 |
| Texas Department of Aging and Disability Services | September 7, 2010 |
| Texas Department of Aging and Disability Services | September 7, 2010 |
| Texas Department of Information Resources - Enterprise | September 8, 2010 |
| Team For Texas | September 9, 2010 |
| Team For Texas | September 9, 2010 |
| Team For Texas | September 9, 2010 |
| Team For Texas | September 9, 2010 |
| Texas Department of Aging and Disability Services | September 10, 2010 |
| Texas Department of Information Resources | September 10, 2010 |
| Texas Commission on Environmental Quality | September 10, 2010 |
| Texas Health and Human Services Commission - Enterprise | September 10, 2010 |
| Texas Commission on Environmental Quality | September 13, 2010 |
| Team For Texas | September 13, 2010 |
| Texas Health and Human Services Commission - Enterprise | September 13, 2010 |
| Office of the Attorney General - Child Support | September 14, 2010 |
| Texas Workforce Commission | September 14, 2010 |
| Northrop Grumman | September 14, 2010 |
| Texas Workforce Commission | September 15, 2010 |
| Texas Department of Assistive and Rehabilitative Services | September 15, 2010 |

| | |
|---|---|
| Texas Department of Assistive and Rehabilitative Services | September 15, 2010 |
| Texas Department of Aging and Disability Services | September 15, 2010 |
| Texas Higher Education Coordinating Board | September 15, 2010 |
| Railroad Commission | September 16, 2010 |
| Team For Texas | September 16, 2010 |
| Texas Department of Transportation | September 16, 2010 |
| Texas Department of Transportation | September 16, 2010 |
| Texas Department of Transportation | September 16, 2010 |
| Texas Department of Transportation | September 16, 2010 |
| Texas Department of Transportation | September 16, 2010 |
| Texas Department of Transportation | September 16, 2010 |
| Texas Department of State Health Services | September 16, 2010 |
| Texas Department of Assistive and Rehabilitative Services | September 17, 2010 |
| Texas Alcoholic Beverage Commission | September 17, 2010 |
| Texas Department of State Health Services | September 20, 2010 |
| Texas Parks and Wildlife Department | September 20, 2010 |
| Team For Texas | September 20, 2010 |
| Texas Department of Family and Protective Services | September 20, 2010 |
| Texas Health and Human Services Commission - Enterprise | September 21, 2010 |
| Texas Facilities Commission | September 21, 2010 |
| Team For Texas | September 21, 2010 |
| Texas Department of Transportation | September 21, 2010 |
| Texas Department of Assistive and Rehabilitative Services | September 21, 2010 |
| Texas Health and Human Services Commission - Enterprise | September 22, 2010 |
| Texas Department of Assistive and Rehabilitative Services | September 22, 2010 |
| Texas Department of State Health Services | September 22, 2010 |
| Texas Department of State Health Services | September 22, 2010 |
| Texas Facilities Commission | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of Insurance | September 22, 2010 |
| Texas Department of State Health Services | September 22, 2010 |
| Texas Department of State Health Services | September 22, 2010 |
| Texas Commission on Environmental Quality | September 24, 2010 |
| Texas Health and Human Services Commission - Enterprise | September 24, 2010 |
| Texas Health and Human Services Commission - Enterprise | September 27, 2010 |
| Office of the Attorney General - Child Support | September 28, 2010 |
| Office of the Attorney General - Child Support | September 28, 2010 |
| Office of the Attorney General - Child Support | September 28, 2010 |
| Office of the Attorney General - Child Support | September 28, 2010 |
| Office of the Attorney General - Child Support | September 28, 2010 |
| Office of the Attorney General - Child Support | September 28, 2010 |

| | |
|---|---|
| Texas Department of Criminal Justice | September 28, 2010 |
| Office of the Attorney General - Admin & Legal | September 29, 2010 |
| Office of the Attorney General - Admin & Legal | September 29, 2010 |
| Texas Department of Assistive and Rehabilitative Services | September 30, 2010 |
| Office of the Attorney General - Admin & Legal | September 30, 2010 |
| Office of the Attorney General - Admin & Legal | September 30, 2010 |
| Texas Health and Human Services Commission - Enterprise | October 1, 2010 |
| Office of the Attorney General - Admin & Legal | October 1, 2010 |
| Office of the Attorney General - Admin & Legal | October 1, 2010 |
| Office of the Attorney General - Child Support | October 1, 2010 |
| Office of the Attorney General - Child Support | October 1, 2010 |
| Office of the Attorney General - Child Support | October 1, 2010 |
| Texas Department of Criminal Justice | October 1, 2010 |
| Texas Education Agency | October 1, 2010 |
| Texas Department of Criminal Justice | October 1, 2010 |
| Texas Water Development Board | October 4, 2010 |
| Texas Water Development Board | October 4, 2010 |
| Texas Water Development Board | October 4, 2010 |
| Texas Commission on Environmental Quality | October 4, 2010 |
| Texas Education Agency | October 4, 2010 |
| Texas Department of State Health Services | October 4, 2010 |
| Texas Department of State Health Services | October 4, 2010 |
| Northrop Grumman | October 4, 2010 |
| Texas Department of State Health Services | October 4, 2010 |
| Texas Department of State Health Services | October 4, 2010 |
| Texas Department of State Health Services | October 4, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Department of State Health Services | October 5, 2010 |
| Texas Education Agency | October 5, 2010 |
| Texas Water Development Board | October 5, 2010 |
| Texas Health and Human Services Commission - Agency | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |

| | |
|---|---|
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of State Health Services | October 6, 2010 |
| Texas Department of Family and Protective Services | October 6, 2010 |
| Team For Texas | October 6, 2010 |
| Texas Department of Transportation | October 7, 2010 |
| Texas Department of State Health Services | October 7, 2010 |
| Texas Department of Transportation | October 7, 2010 |
| Texas Health and Human Services Commission - Enterprise | October 7, 2010 |
| Texas Higher Education Coordinating Board | October 7, 2010 |
| Texas Workforce Commission | October 8, 2010 |
| Texas Commission on Environmental Quality | October 8, 2010 |
| Texas Parks and Wildlife Department | October 11, 2010 |
| Team For Texas | October 11, 2010 |
| Office of the Attorney General - Admin & Legal | October 12, 2010 |
| Texas Department of Criminal Justice | October 12, 2010 |
| Office of the Attorney General - Admin & Legal | October 13, 2010 |
| Office of the Attorney General - Admin & Legal | October 13, 2010 |
| Team For Texas | October 13, 2010 |
| Texas Department of Criminal Justice | October 13, 2010 |
| Texas Department of Family and Protective Services | October 13, 2010 |
| Texas Department of Family and Protective Services | October 14, 2010 |
| Texas Parks and Wildlife Department | October 18, 2010 |
| Texas Education Agency | October 18, 2010 |
| Texas Department of Criminal Justice | October 19, 2010 |
| Team For Texas | October 19, 2010 |
| Team For Texas | October 19, 2010 |
| Texas Commission on Environmental Quality | October 19, 2010 |
| Texas Commission on Environmental Quality | October 20, 2010 |
| Texas Department of Aging and Disability Services | October 20, 2010 |
| Team For Texas | October 20, 2010 |
| Texas Department of State Health Services | October 21, 2010 |
| Texas Department of Criminal Justice | October 21, 2010 |
| Texas Department of Information Resources | October 21, 2010 |
| Texas Department of State Health Services | October 21, 2010 |
| Texas Department of Aging and Disability Services | October 22, 2010 |
| Texas Department of Criminal Justice | October 22, 2010 |
| Texas Health and Human Services Commission - Enterprise | October 25, 2010 |
| Team For Texas | October 25, 2010 |
| Office of the Attorney General - Child Support | October 25, 2010 |
| Texas Department of State Health Services | October 25, 2010 |
| Texas Department of State Health Services | October 25, 2010 |
| Texas Education Agency | October 25, 2010 |
| Texas Higher Education Coordinating Board | October 26, 2010 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | October 26, 2010 |
| Texas Department of Information Resources - TxO | October 27, 2010 |
| Texas Workforce Commission | October 28, 2010 |
| Office of the Attorney General - Child Support | October 28, 2010 |
| Texas Department of Assistive and Rehabilitative Services | October 28, 2010 |
| Texas Department of Family and Protective Services | October 29, 2010 |
| Texas Workforce Commission | November 1, 2010 |
| Texas Commission on Environmental Quality | November 1, 2010 |
| Texas Health and Human Services Commission - Agency | November 1, 2010 |
| Texas Workforce Commission | November 2, 2010 |
| Texas Workforce Commission | November 2, 2010 |
| Texas Department of State Health Services | November 3, 2010 |
| Texas Department of State Health Services | November 3, 2010 |
| Team For Texas | November 4, 2010 |
| Texas Health and Human Services Commission - Agency | November 5, 2010 |
| Texas Education Agency | November 5, 2010 |
| Texas Department of State Health Services | November 5, 2010 |
| Texas Health and Human Services Commission - Enterprise | November 9, 2010 |
| Texas Health and Human Services Commission - Enterprise | November 10, 2010 |
| Texas Facilities Commission | November 10, 2010 |
| Team For Texas | November 11, 2010 |
| Office of the Attorney General - Child Support | November 12, 2010 |
| Texas Health and Human Services Commission - Enterprise | November 12, 2010 |
| Texas Commission on Environmental Quality | November 15, 2010 |
| Texas Health and Human Services Commission - Agency | November 15, 2010 |
| Texas Health and Human Services Commission - Enterprise | November 15, 2010 |
| Office of the Attorney General - Admin & Legal | November 15, 2010 |
| Texas Department of State Health Services | November 15, 2010 |
| Team For Texas | November 16, 2010 |
| Texas Department of Family and Protective Services | November 16, 2010 |
| Texas State Library and Archives Commission | November 16, 2010 |
| Texas Department of Criminal Justice | November 17, 2010 |
| Texas Department of Transportation | November 17, 2010 |
| Texas Department of Aging and Disability Services | November 17, 2010 |
| Team For Texas | November 17, 2010 |
| Texas Health and Human Services Commission - Enterprise | November 18, 2010 |
| Team For Texas | November 19, 2010 |
| Texas Education Agency | November 19, 2010 |
| Team For Texas | November 19, 2010 |
| Team For Texas | November 21, 2010 |
| Texas Education Agency | November 22, 2010 |
| Texas Workforce Commission | November 23, 2010 |
| Team For Texas | November 23, 2010 |
| Texas Parks and Wildlife Department | November 23, 2010 |
| Texas Department of Information Resources - TxO | November 23, 2010 |
| Texas Education Agency | November 24, 2010 |
| Office of the Attorney General - Admin & Legal | November 29, 2010 |

| | |
|---|---|
| Texas Department of State Health Services | November 29, 2010 |
| Angelo State University | November 30, 2010 |
| Texas Department of State Health Services | November 30, 2010 |
| Texas Commission on Environmental Quality | November 30, 2010 |
| Texas Commission on Environmental Quality | November 30, 2010 |
| Texas Commission on Environmental Quality | December 2, 2010 |
| Texas Commission on Environmental Quality | December 2, 2010 |
| Texas Department of Information Resources - Enterprise | December 2, 2010 |
| Texas Department of Information Resources - Enterprise | December 2, 2010 |
| Texas Workforce Commission | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Alcoholic Beverage Commission | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Department of Insurance | December 3, 2010 |
| Texas Higher Education Coordinating Board | December 3, 2010 |
| Texas Department of Assistive and Rehabilitative Services | December 6, 2010 |
| Team For Texas | December 6, 2010 |
| Texas Department of Assistive and Rehabilitative Services | December 7, 2010 |
| Texas Department of Transportation | December 7, 2010 |
| Texas Department of State Health Services | December 7, 2010 |
| Texas Department of Licensing and Regulation | December 7, 2010 |
| Texas Department of Transportation | December 7, 2010 |
| Texas Department of Transportation | December 7, 2010 |
| Office of the Attorney General - Child Support | December 8, 2010 |
| Texas Department of Aging and Disability Services | December 8, 2010 |
| Texas Higher Education Coordinating Board | December 8, 2010 |
| Texas Workforce Commission | December 9, 2010 |
| Texas Department of Insurance | December 9, 2010 |
| Texas Education Agency | December 11, 2010 |
| Texas Education Agency | December 11, 2010 |
| Texas Education Agency | December 11, 2010 |
| Texas Education Agency | December 11, 2010 |
| Texas Health and Human Services Commission - Enterprise | December 13, 2010 |
| Texas Department of Aging and Disability Services | December 13, 2010 |
| Texas Department of Aging and Disability Services | December 13, 2010 |
| Texas Health and Human Services Commission - Enterprise | December 13, 2010 |
| Texas Department of Information Resources - Enterprise | December 13, 2010 |
| Texas Health and Human Services Commission - Agency | December 14, 2010 |
| Texas Department of Criminal Justice | December 14, 2010 |
| Railroad Commission | December 15, 2010 |
| Texas Department of Aging and Disability Services | December 16, 2010 |
| Texas Health and Human Services Commission - Agency | December 16, 2010 |
| Texas Education Agency | December 16, 2010 |

| | |
|---|---|
| Texas Education Agency | December 17, 2010 |
| Texas Education Agency | December 17, 2010 |
| Texas Workforce Commission | December 20, 2010 |
| Texas Department of Assistive and Rehabilitative Services | December 21, 2010 |
| Team For Texas | December 21, 2010 |
| Texas Department of Aging and Disability Services | December 21, 2010 |
| Texas Water Development Board | December 22, 2010 |
| Texas Water Development Board | December 22, 2010 |
| Texas Water Development Board | December 22, 2010 |
| Texas Department of Criminal Justice | December 22, 2010 |
| Texas Department of Transportation | December 22, 2010 |
| Texas Department of Transportation | December 22, 2010 |
| Texas Department of Transportation | December 22, 2010 |
| Texas Health and Human Services Commission - Enterprise | December 23, 2010 |
| Texas Parks and Wildlife Department | December 27, 2010 |
| Texas Parks and Wildlife Department | December 27, 2010 |
| Texas Department of State Health Services | December 27, 2010 |
| Texas Commission on Environmental Quality | December 27, 2010 |
| Texas Department of Criminal Justice | December 28, 2010 |
| Texas Commission on Environmental Quality | January 3, 2011 |
| Texas Commission on Environmental Quality | January 3, 2011 |
| Texas Commission on Environmental Quality | January 3, 2011 |
| Team For Texas | January 4, 2011 |
| Texas Commission on Environmental Quality | January 4, 2011 |
| Texas Department of Aging and Disability Services | January 5, 2011 |
| Texas Department of Criminal Justice | January 5, 2011 |
| Team For Texas | January 5, 2011 |
| Team For Texas | January 5, 2011 |
| Texas Department of Information Resources - TxO | January 5, 2011 |
| Texas Commission on Environmental Quality | January 5, 2011 |
| Texas Commission on Environmental Quality | January 5, 2011 |
| Team For Texas | January 6, 2011 |
| Team For Texas | January 6, 2011 |
| Team For Texas | January 6, 2011 |
| Texas Department of Aging and Disability Services | January 7, 2011 |
| Texas Department of Aging and Disability Services | January 7, 2011 |
| Texas Education Agency | January 7, 2011 |
| Texas Education Agency | January 7, 2011 |
| Texas Education Agency | January 7, 2011 |
| Texas Department of Criminal Justice | January 7, 2011 |
| Texas Water Development Board | January 7, 2011 |
| Texas Water Development Board | January 7, 2011 |
| Texas Department of Aging and Disability Services | January 7, 2011 |
| Team For Texas | January 10, 2011 |
| Texas Health and Human Services Commission - Agency | January 10, 2011 |
| Texas Department of Transportation | January 10, 2011 |
| Texas Youth Commission | January 10, 2011 |

| | |
|---|---|
| Texas Department of Transportation | January 11, 2011 |
| Texas Higher Education Coordinating Board | January 11, 2011 |
| Texas Department of Information Resources - TxO | January 11, 2011 |
| Texas Parks and Wildlife Department | January 11, 2011 |
| Team For Texas | January 11, 2011 |
| Team For Texas | January 11, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 11, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 11, 2011 |
| Texas Department of Transportation | January 12, 2011 |
| Texas Department of Transportation | January 12, 2011 |
| Texas Department of Transportation | January 12, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 12, 2011 |
| Texas Department of Aging and Disability Services | January 12, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 13, 2011 |
| Texas Department of Agriculture | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Department of Insurance | January 13, 2011 |
| Texas Higher Education Coordinating Board | January 14, 2011 |
| Team For Texas | January 14, 2011 |
| Texas Commission on Environmental Quality | January 14, 2011 |
| Texas Department of Aging and Disability Services | January 14, 2011 |
| Office of the Attorney General - Admin & Legal | January 17, 2011 |
| Texas Education Agency | January 18, 2011 |
| Team For Texas | January 19, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Team For Texas | January 20, 2011 |
| Texas Department of Transportation | January 20, 2011 |
| Texas Water Development Board | January 20, 2011 |
| Texas Education Agency | January 21, 2011 |
| Texas Education Agency | January 21, 2011 |
| Texas Education Agency | January 21, 2011 |
| Texas Education Agency | January 21, 2011 |
| Texas Workforce Commission | January 21, 2011 |

| | |
|---|---|
| Team For Texas | January 22, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 24, 2011 |
| Texas Department of Family and Protective Services | January 25, 2011 |
| Texas Commission on Environmental Quality | January 25, 2011 |
| Team For Texas | January 25, 2011 |
| Team For Texas | January 25, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 25, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 25, 2011 |
| Texas Department of State Health Services | January 25, 2011 |
| Texas Department of State Health Services | January 26, 2011 |
| Team For Texas | January 27, 2011 |
| Team For Texas | January 27, 2011 |
| Texas Department of Criminal Justice | January 28, 2011 |
| Office of the Attorney General - Admin & Legal | January 28, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 30, 2011 |
| Texas Department of Transportation | January 31, 2011 |
| Texas Health and Human Services Commission - Enterprise | January 31, 2011 |
| Texas Workforce Commission | February 1, 2011 |
| Team For Texas | February 1, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 2, 2011 |
| Texas Department of State Health Services | February 2, 2011 |
| Texas Department of Aging and Disability Services | February 3, 2011 |
| Team For Texas | February 7, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 8, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 8, 2011 |
| Office of the Attorney General - Admin & Legal | February 8, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 8, 2011 |
| Texas Department of State Health Services | February 9, 2011 |
| Texas Department of State Health Services | February 9, 2011 |
| Texas Department of Information Resources - TxO | February 9, 2011 |
| Texas Department of Criminal Justice | February 9, 2011 |
| Office of the Attorney General - Child Support | February 10, 2011 |
| Texas Higher Education Coordinating Board | February 10, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 11, 2011 |
| Texas Department of State Health Services | February 11, 2011 |
| Texas Commission on Environmental Quality | February 15, 2011 |
| Texas Department of Aging and Disability Services | February 15, 2011 |
| Texas Department of Family and Protective Services | February 16, 2011 |
| Texas Department of Information Resources - Enterprise | February 16, 2011 |
| Team For Texas | February 16, 2011 |
| Texas Department of Aging and Disability Services | February 17, 2011 |
| Railroad Commission | February 22, 2011 |
| Railroad Commission | February 22, 2011 |
| Texas Department of Aging and Disability Services | February 22, 2011 |
| Texas Commission on Environmental Quality | February 22, 2011 |
| Texas Commission on Environmental Quality | February 22, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 23, 2011 |

| | |
|---|---|
| Team For Texas | February 23, 2011 |
| Team For Texas | February 23, 2011 |
| Team For Texas | February 23, 2011 |
| Team For Texas | February 23, 2011 |
| Texas Health and Human Services Commission - Enterprise | February 24, 2011 |
| Texas Health and Human Services Commission - Agency | February 24, 2011 |
| Texas Health and Human Services Commission - Agency | February 24, 2011 |
| Texas Commission on Environmental Quality | February 24, 2011 |
| Texas Education Agency | February 24, 2011 |
| Team For Texas | February 25, 2011 |
| Team For Texas | February 25, 2011 |
| Office of the Attorney General - Child Support | February 25, 2011 |
| Texas Youth Commission | February 28, 2011 |
| Texas Department of Information Resources - TxO | March 1, 2011 |
| Texas Department of Insurance | March 1, 2011 |
| Texas Department of Insurance | March 1, 2011 |
| Texas Department of Insurance | March 1, 2011 |
| Texas Department of Insurance | March 1, 2011 |
| Texas Department of Insurance | March 1, 2011 |
| Texas Department of Insurance | March 1, 2011 |
| Texas Parks and Wildlife Department | March 2, 2011 |
| Texas Department of Information Resources - TxO | March 2, 2011 |
| Texas Department of Information Resources - TxO | March 2, 2011 |
| Texas Department of Information Resources | March 2, 2011 |
| Team For Texas | March 2, 2011 |
| Texas Department of Information Resources | March 3, 2011 |
| Office of the Attorney General - Child Support | March 3, 2011 |
| Team For Texas | March 3, 2011 |
| Texas Department of State Health Services | March 4, 2011 |
| Texas Department of State Health Services | March 4, 2011 |
| Texas Health and Human Services Commission - Agency | March 4, 2011 |
| Texas Water Development Board | March 4, 2011 |
| Texas Department of Aging and Disability Services | March 4, 2011 |
| Texas Department of Aging and Disability Services | March 4, 2011 |
| Texas Department of Aging and Disability Services | March 8, 2011 |
| Office of the Attorney General - Admin & Legal | March 8, 2011 |
| Texas Department of Aging and Disability Services | March 8, 2011 |
| Office of the Attorney General - Admin & Legal | March 9, 2011 |
| Texas Department of Transportation | March 9, 2011 |
| Team For Texas | March 9, 2011 |
| Team For Texas | March 9, 2011 |
| Team For Texas | March 9, 2011 |
| Texas Department of Agriculture | March 10, 2011 |
| Texas Commission on Environmental Quality | March 10, 2011 |
| Texas Department of Transportation | March 10, 2011 |
| Texas Department of Transportation | March 11, 2011 |
| Texas Alcoholic Beverage Commission | March 14, 2011 |

| | |
|---|---|
| Texas Education Agency | March 14, 2011 |
| Texas Education Agency | March 14, 2011 |
| Team For Texas | March 14, 2011 |
| Northrop Grumman | March 14, 2011 |
| Team For Texas | March 15, 2011 |
| Office of the Attorney General - Child Support | March 15, 2011 |
| Office of the Attorney General - Child Support | March 15, 2011 |
| Texas Health and Human Services Commission - Enterprise | March 16, 2011 |
| Texas Workforce Commission | March 17, 2011 |
| Texas Higher Education Coordinating Board | March 17, 2011 |
| Team For Texas | March 17, 2011 |
| Texas Department of Information Resources - Enterprise | March 18, 2011 |
| Texas Department of Insurance | March 21, 2011 |
| Texas Department of State Health Services | March 22, 2011 |
| Texas Department of State Health Services | March 22, 2011 |
| Texas Department of Information Resources - TxO | March 22, 2011 |
| Texas Department of Criminal Justice | March 23, 2011 |
| Texas Department of Information Resources | March 23, 2011 |
| Team For Texas | March 24, 2011 |
| Texas Department of Assistive and Rehabilitative Services | March 24, 2011 |
| Texas Commission on Environmental Quality | March 25, 2011 |
| Team For Texas | March 25, 2011 |
| Office of the Attorney General - Admin & Legal | March 25, 2011 |
| Office of the Attorney General - Child Support | March 28, 2011 |
| Office of the Attorney General - Child Support | March 28, 2011 |
| Office of the Attorney General - Child Support | March 28, 2011 |
| Office of the Attorney General - Child Support | March 28, 2011 |
| Office of the Attorney General - Child Support | March 28, 2011 |
| Texas Department of Transportation | March 30, 2011 |
| Office of the Attorney General - Child Support | March 30, 2011 |
| Texas Health and Human Services Commission - Enterprise | March 30, 2011 |
| Office of the Attorney General - Child Support | March 31, 2011 |
| Office of the Attorney General - Child Support | March 31, 2011 |
| Office of the Attorney General - Child Support | March 31, 2011 |
| Office of the Attorney General - Child Support | March 31, 2011 |
| Texas Health and Human Services Commission - Agency | April 1, 2011 |
| Texas Department of State Health Services | April 1, 2011 |
| Texas Department of State Health Services | April 1, 2011 |
| Texas Department of Aging and Disability Services | April 4, 2011 |
| Texas Department of Aging and Disability Services | April 4, 2011 |
| Texas Department of Aging and Disability Services | April 4, 2011 |
| Texas Department of Aging and Disability Services | April 4, 2011 |
| Texas Department of Criminal Justice | April 4, 2011 |
| Texas Commission on Environmental Quality | April 4, 2011 |
| Texas Water Development Board | April 4, 2011 |
| Texas Alcoholic Beverage Commission | April 5, 2011 |
| Texas Education Agency | April 5, 2011 |

| | |
|---|---|
| Texas Department of Criminal Justice | April 5, 2011 |
| Texas Department of Aging and Disability Services | April 6, 2011 |
| Office of the Attorney General - Child Support | April 6, 2011 |
| Team For Texas | April 6, 2011 |
| Team For Texas | April 6, 2011 |
| Team For Texas | April 6, 2011 |
| Office of the Attorney General - Child Support | April 7, 2011 |
| Texas Department of Transportation | April 7, 2011 |
| Texas Health and Human Services Commission - Enterprise | April 7, 2011 |
| Team For Texas | April 7, 2011 |
| Texas Parks and Wildlife Department | April 8, 2011 |
| Office of the Attorney General - Admin & Legal | April 8, 2011 |
| Texas Department of Transportation | April 8, 2011 |
| Texas Department of Transportation | April 8, 2011 |
| Texas Department of Transportation | April 8, 2011 |
| Texas Workforce Commission | April 11, 2011 |
| Texas Commission on Environmental Quality | April 12, 2011 |
| Office of the Attorney General - Child Support | April 12, 2011 |
| Texas Youth Commission | April 12, 2011 |
| Texas Youth Commission | April 12, 2011 |
| Team For Texas | April 13, 2011 |
| Texas Higher Education Coordinating Board | April 13, 2011 |
| Texas Commission on Environmental Quality | April 14, 2011 |
| Texas Commission on Environmental Quality | April 14, 2011 |
| Office of the Attorney General - Admin & Legal | April 14, 2011 |
| Texas Workforce Commission | April 14, 2011 |
| Texas Commission on Environmental Quality | April 14, 2011 |
| Office of the Attorney General - Admin & Legal | April 14, 2011 |
| Texas Department of Insurance | April 15, 2011 |
| Texas Department of Transportation | April 15, 2011 |
| Texas Health and Human Services Commission - Enterprise | April 15, 2011 |
| Texas Health and Human Services Commission - Enterprise | April 15, 2011 |
| Office of the Attorney General - Admin & Legal | April 15, 2011 |
| Texas Facilities Commission | April 15, 2011 |
| Texas Education Agency | April 18, 2011 |
| Texas Department of Transportation | April 18, 2011 |
| Texas Department of Transportation | April 18, 2011 |
| Texas Department of Aging and Disability Services | April 18, 2011 |
| Texas Department of Transportation | April 19, 2011 |
| Texas Parks and Wildlife Department | April 19, 2011 |
| Texas Parks and Wildlife Department | April 19, 2011 |
| Texas Education Agency | April 19, 2011 |
| Texas Education Agency | April 20, 2011 |
| Texas Department of Insurance | April 20, 2011 |
| Texas Department of Transportation | April 21, 2011 |
| Texas Department of Transportation | April 21, 2011 |
| Texas Department of Transportation | April 21, 2011 |

| | |
|---|---|
| Texas Department of Transportation | April 21, 2011 |
| Texas Department of Transportation | April 21, 2011 |
| Texas Department of Transportation | April 21, 2011 |
| Texas Department of Transportation | April 21, 2011 |
| Texas Commission on Environmental Quality | April 21, 2011 |
| Texas Health and Human Services Commission - Agency | April 22, 2011 |
| Texas Education Agency | April 25, 2011 |
| Texas Education Agency | April 25, 2011 |
| Texas Department of Assistive and Rehabilitative Services | April 25, 2011 |
| Texas Department of Assistive and Rehabilitative Services | April 25, 2011 |
| Texas Education Agency | April 25, 2011 |
| Office of the Attorney General - Admin & Legal | April 26, 2011 |
| Texas Parks and Wildlife Department | April 26, 2011 |
| Texas Department of Aging and Disability Services | April 26, 2011 |
| Texas Department of Information Resources | April 26, 2011 |
| Texas Department of Information Resources | April 26, 2011 |
| Texas Department of Information Resources | April 26, 2011 |
| Texas Department of Information Resources | April 26, 2011 |
| Texas Education Agency | April 26, 2011 |
| Team For Texas | April 26, 2011 |
| Team For Texas | April 26, 2011 |
| Texas Department of Information Resources - Enterprise | April 26, 2011 |
| Texas Department of Criminal Justice | April 26, 2011 |
| Texas Education Agency | April 27, 2011 |
| Texas Department of Insurance | April 27, 2011 |
| Texas Department of Aging and Disability Services | April 28, 2011 |
| Texas Higher Education Coordinating Board | April 28, 2011 |
| Texas Department of Information Resources - TxO | May 2, 2011 |
| Texas Parks and Wildlife Department | May 3, 2011 |
| Office of the Attorney General - Child Support | May 3, 2011 |
| Office of the Attorney General - Child Support | May 3, 2011 |
| Office of the Attorney General - Child Support | May 3, 2011 |
| Office of the Attorney General - Child Support | May 3, 2011 |
| Texas Veteran's Commission | May 4, 2011 |
| Texas Department of State Health Services | May 5, 2011 |
| Texas Parks and Wildlife Department | May 5, 2011 |
| Team For Texas | May 5, 2011 |
| Railroad Commission | May 5, 2011 |
| Texas Health and Human Services Commission - Agency | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Texas Veteran's Commission | May 6, 2011 |
| Railroad Commission | May 6, 2011 |
| Texas Parks and Wildlife Department | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Texas Parks and Wildlife Department | May 6, 2011 |
| Texas Parks and Wildlife Department | May 6, 2011 |

| | |
|---|---|
| Office of the Attorney General - Child Support | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Office of the Attorney General - Child Support | May 6, 2011 |
| Texas Parks and Wildlife Department | May 6, 2011 |
| Texas Commission on Environmental Quality | May 9, 2011 |
| Texas Department of Licensing and Regulation | May 9, 2011 |
| Texas Facilities Commission | May 9, 2011 |
| Texas Department of Family and Protective Services | May 9, 2011 |
| Office of the Attorney General - Child Support | May 9, 2011 |
| Office of the Attorney General - Child Support | May 9, 2011 |
| Texas Education Agency | May 10, 2011 |
| Texas Education Agency | May 10, 2011 |
| Texas Education Agency | May 10, 2011 |
| Texas Education Agency | May 10, 2011 |
| Office of the Attorney General - Admin & Legal | May 10, 2011 |
| Texas Department of Criminal Justice | May 11, 2011 |
| Texas Parks and Wildlife Department | May 11, 2011 |
| Texas Parks and Wildlife Department | May 11, 2011 |
| Texas Department of State Health Services | May 12, 2011 |
| Texas Department of Criminal Justice | May 12, 2011 |
| Northrop Grumman | May 16, 2011 |
| Texas Higher Education Coordinating Board | May 13, 2011 |
| Texas Department of Information Resources - Enterprise | May 13, 2011 |
| Texas Parks and Wildlife Department | May 13, 2011 |
| Team For Texas | May 13, 2011 |
| Texas Department of Insurance | May 13, 2011 |
| Texas Department of Transportation | May 13, 2011 |
| Team For Texas | May 16, 2011 |
| Texas Facilities Commission | May 16, 2011 |
| Office of the Attorney General - Child Support | May 17, 2011 |
| Texas Department of Information Resources - TxO | May 17, 2011 |
| Texas Department of State Health Services | May 17, 2011 |
| Office of the Attorney General - Child Support | May 17, 2011 |
| Texas Department of Transportation | May 17, 2011 |
| Texas State Library and Archives Commission | May 17, 2011 |
| Office of the Attorney General - Admin & Legal | May 18, 2011 |
| Texas Department of Transportation | May 19, 2011 |
| Texas Department of Aging and Disability Services | May 19, 2011 |
| Texas Department of Transportation | May 19, 2011 |
| Texas Higher Education Coordinating Board | May 19, 2011 |
| Angelo State University | May 19, 2011 |
| Angelo State University | May 19, 2011 |
| Angelo State University | May 19, 2011 |
| Texas Department of Insurance | May 19, 2011 |
| Texas Department of Information Resources - TxO | May 19, 2011 |

| | |
|---|---|
| Texas Department of Transportation | May 20, 2011 |
| Office of the Attorney General - Child Support | May 21, 2011 |
| Texas Department of State Health Services | May 23, 2011 |
| Texas Department of State Health Services | May 24, 2011 |
| Team For Texas | May 24, 2011 |
| Team For Texas | May 24, 2011 |
| Team For Texas | May 25, 2011 |
| Texas Department of Aging and Disability Services | May 25, 2011 |
| Texas Department of Assistive and Rehabilitative Services | May 25, 2011 |
| Office of the Attorney General - Admin & Legal | May 25, 2011 |
| Office of the Attorney General - Child Support | May 26, 2011 |
| Texas Department of Information Resources - TxO | May 26, 2011 |
| Texas Higher Education Coordinating Board | May 26, 2011 |
| Texas Health and Human Services Commission - Agency | May 26, 2011 |
| Texas Higher Education Coordinating Board | May 26, 2011 |
| Team For Texas | May 27, 2011 |
| Office of the Attorney General - Child Support | May 31, 2011 |
| Texas Department of Aging and Disability Services | May 31, 2011 |
| Railroad Commission | May 31, 2011 |
| Office of the Attorney General - Child Support | June 1, 2011 |
| Office of the Attorney General - Child Support | June 1, 2011 |
| Office of the Attorney General - Child Support | June 1, 2011 |
| Texas Department of Aging and Disability Services | June 1, 2011 |
| Office of the Attorney General - Child Support | June 1, 2011 |
| Office of the Attorney General - Child Support | June 1, 2011 |
| Texas Parks and Wildlife Department | June 2, 2011 |
| Texas Water Development Board | June 2, 2011 |
| Texas Parks and Wildlife Department | June 3, 2011 |
| Office of the Attorney General - Child Support | June 3, 2011 |
| Office of the Attorney General - Child Support | June 3, 2011 |
| Office of the Attorney General - Child Support | June 3, 2011 |
| Office of the Attorney General - Child Support | June 3, 2011 |
| Office of the Attorney General - Child Support | June 3, 2011 |
| Office of the Attorney General - Child Support | June 3, 2011 |
| Texas Parks and Wildlife Department | June 3, 2011 |
| Team For Texas | June 6, 2011 |
| Texas Facilities Commission | June 6, 2011 |
| Northrop Grumman | June 6, 2011 |
| Team For Texas | June 7, 2011 |
| Team For Texas | June 7, 2011 |
| Texas Department of Transportation | June 7, 2011 |
| Office of the Attorney General - Child Support | June 8, 2011 |
| Texas Education Agency | June 8, 2011 |
| Team For Texas | June 9, 2011 |
| Texas State Library and Archives Commission | June 10, 2011 |
| Texas Department of Transportation | June 10, 2011 |
| Office of the Attorney General - Child Support | June 13, 2011 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | June 13, 2011 |
| Texas Department of Transportation | June 13, 2011 |
| Team For Texas | June 14, 2011 |
| Texas Department of Criminal Justice | June 14, 2011 |
| Texas Department of Information Resources - TxO | June 16, 2011 |
| Texas Department of Criminal Justice | June 16, 2011 |
| Texas Department of State Health Services | June 17, 2011 |
| Team For Texas | June 17, 2011 |
| Texas Health and Human Services Commission - Enterprise | June 17, 2011 |
| Office of the Attorney General - Child Support | June 20, 2011 |
| Office of the Attorney General - Child Support | June 20, 2011 |
| Office of the Attorney General - Child Support | June 20, 2011 |
| Office of the Attorney General - Child Support | June 20, 2011 |
| Office of the Attorney General - Child Support | June 20, 2011 |
| Texas Workforce Commission | June 20, 2011 |
| Texas Workforce Commission | June 20, 2011 |
| Texas Health and Human Services Commission - Enterprise | June 21, 2011 |
| Texas Health and Human Services Commission - Agency | June 21, 2011 |
| Texas Department of Transportation | June 21, 2011 |
| Texas Department of Insurance | June 21, 2011 |
| Texas Alcoholic Beverage Commission | June 21, 2011 |
| Team For Texas | June 22, 2011 |
| Team For Texas | June 22, 2011 |
| Texas Department of State Health Services | June 23, 2011 |
| Texas Department of Transportation | June 24, 2011 |
| Texas Department of Information Resources - Enterprise | June 24, 2011 |
| Texas Health and Human Services Commission - Enterprise | June 24, 2011 |
| Texas Department of Criminal Justice | June 27, 2011 |
| Texas Health and Human Services Commission - Enterprise | June 28, 2011 |
| Office of the Attorney General - Admin & Legal | June 29, 2011 |
| Texas Department of Criminal Justice | June 29, 2011 |
| Texas Department of State Health Services | June 30, 2011 |
| Texas Department of Aging and Disability Services | June 30, 2011 |
| Office of the Attorney General - Admin & Legal | June 30, 2011 |
| Texas Youth Commission | July 1, 2011 |
| Team For Texas | July 1, 2011 |
| Texas Health and Human Services Commission - Enterprise | July 4, 2011 |
| Texas Workforce Commission | July 5, 2011 |
| Texas Department of Criminal Justice | July 5, 2011 |
| Texas Department of Criminal Justice | July 5, 2011 |
| Texas Parks and Wildlife Department | July 5, 2011 |
| Texas Department of State Health Services | July 7, 2011 |
| Texas Department of State Health Services | July 7, 2011 |
| Texas Department of State Health Services | July 7, 2011 |
| Texas Department of State Health Services | July 7, 2011 |
| Texas Department of Transportation | July 8, 2011 |
| Texas Department of Transportation | July 8, 2011 |

| | |
|---|---|
| Office of the Attorney General - Admin & Legal | July 8, 2011 |
| Office of the Attorney General - Admin & Legal | July 8, 2011 |
| Texas Department of State Health Services | July 8, 2011 |
| Texas Department of Transportation | July 8, 2011 |
| Texas Health and Human Services Commission - Enterprise | July 8, 2011 |
| Texas Department of Transportation | July 11, 2011 |
| Texas Department of Insurance | July 13, 2011 |
| Texas Department of Insurance | July 13, 2011 |
| Northrop Grumman | July 14, 2011 |
| Texas Commission on Environmental Quality | July 15, 2011 |
| Texas Department of State Health Services | July 18, 2011 |
| Texas Department of State Health Services | July 18, 2011 |
| Texas Health and Human Services Commission - Enterprise | July 19, 2011 |
| Team For Texas | July 19, 2011 |
| Team For Texas | July 19, 2011 |
| Team For Texas | July 20, 2011 |
| Texas Education Agency | July 20, 2011 |
| Texas Department of State Health Services | July 20, 2011 |
| Texas Health and Human Services Commission - Enterprise | July 20, 2011 |
| Texas Department of State Health Services | July 21, 2011 |
| Texas Department of Criminal Justice | July 22, 2011 |
| Texas Department of Criminal Justice | July 22, 2011 |
| Texas Department of Criminal Justice | July 22, 2011 |
| Texas Department of Aging and Disability Services | July 22, 2011 |
| Texas Department of Aging and Disability Services | July 22, 2011 |
| Texas Department of Aging and Disability Services | July 22, 2011 |
| Texas Department of Family and Protective Services | July 22, 2011 |
| Texas Department of State Health Services | July 25, 2011 |
| Texas Department of Transportation | July 25, 2011 |
| Texas Health and Human Services Commission - Enterprise | July 25, 2011 |
| Texas Health and Human Services Commission - Enterprise | July 25, 2011 |
| Texas Education Agency | July 25, 2011 |
| Office of the Attorney General - Child Support | July 25, 2011 |
| Texas Parks and Wildlife Department | July 26, 2011 |
| Team For Texas | July 26, 2011 |
| Texas Department of Aging and Disability Services | July 26, 2011 |
| Texas Department of State Health Services | July 26, 2011 |
| Team For Texas | July 27, 2011 |
| Team For Texas | July 27, 2011 |
| Texas Department of Family and Protective Services | July 29, 2011 |
| Texas Department of State Health Services | July 29, 2011 |
| Texas Water Development Board | July 29, 2011 |
| Texas Department of Transportation | August 1, 2011 |
| Texas Department of Transportation | August 2, 2011 |
| Texas Department of Transportation | August 3, 2011 |
| Texas Department of Insurance | August 3, 2011 |
| Team For Texas | August 3, 2011 |

| | |
|---|---|
| Texas Health and Human Services Commission - Enterprise | August 4, 2011 |
| Texas Department of Criminal Justice | August 5, 2011 |
| Texas Youth Commission | August 5, 2011 |
| Texas Workforce Commission | August 8, 2011 |
| Texas Facilities Commission | August 8, 2011 |
| Office of the Attorney General - Child Support | August 8, 2011 |
| Team For Texas | August 9, 2011 |
| Texas Department of Insurance | August 9, 2011 |
| Texas Department of Aging and Disability Services | August 9, 2011 |
| Texas Commission on Environmental Quality | August 9, 2011 |
| Texas Higher Education Coordinating Board | August 9, 2011 |
| Office of the Attorney General - Admin & Legal | August 10, 2011 |
| Texas Department of Criminal Justice | August 10, 2011 |
| Texas Department of Transportation | August 10, 2011 |
| Texas Higher Education Coordinating Board | August 10, 2011 |
| Texas Alcoholic Beverage Commission | August 11, 2011 |
| Texas Department of Criminal Justice | August 11, 2011 |
| Texas Department of Insurance | August 11, 2011 |
| Texas Department of Aging and Disability Services | August 11, 2011 |
| Texas Department of Aging and Disability Services | August 11, 2011 |
| Texas Department of Aging and Disability Services | August 11, 2011 |
| Texas Department of Aging and Disability Services | August 11, 2011 |
| Texas Department of Aging and Disability Services | August 11, 2011 |
| Texas Department of Aging and Disability Services | August 11, 2011 |
| Texas Higher Education Coordinating Board | August 11, 2011 |
| Railroad Commission | August 12, 2011 |
| Texas Department of State Health Services | August 15, 2011 |
| Texas Water Development Board | August 17, 2011 |
| Angelo State University | August 18, 2011 |
| Texas Higher Education Coordinating Board | August 19, 2011 |
| Texas Health and Human Services Commission - Enterprise | August 19, 2011 |
| Texas Department of State Health Services | August 19, 2011 |
| Texas Department of Aging and Disability Services | August 19, 2011 |
| Texas Health and Human Services Commission - Enterprise | August 22, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Texas Water Development Board | August 23, 2011 |
| Texas Department of State Health Services | August 23, 2011 |

| | |
|---|---|
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Office of the Attorney General - Child Support | August 23, 2011 |
| Texas Health and Human Services Commission - Enterprise | August 24, 2011 |
| Texas Department of Transportation | August 25, 2011 |
| Texas Department of Aging and Disability Services | August 29, 2011 |
| Public Utility Commission | August 29, 2011 |
| Team For Texas | August 29, 2011 |
| Texas Department of State Health Services | August 30, 2011 |
| Texas Secretary of State | August 31, 2011 |
| Texas Alcoholic Beverage Commission | September 1, 2011 |
| Texas Health and Human Services Commission - Enterprise | September 1, 2011 |
| Texas Department of Transportation | September 1, 2011 |
| Texas Education Agency | September 2, 2011 |
| Texas Department of Criminal Justice | September 2, 2011 |
| Texas Department of Aging and Disability Services | September 2, 2011 |
| Office of the Attorney General - Child Support | September 6, 2011 |
| Texas Department of Transportation | September 6, 2011 |
| Office of the Attorney General - Child Support | September 6, 2011 |
| Team For Texas | September 6, 2011 |
| Office of the Attorney General - Child Support | September 6, 2011 |
| Team For Texas | September 6, 2011 |
| Team For Texas | September 7, 2011 |
| Texas Department of Transportation | September 7, 2011 |
| Texas Facilities Commission | September 8, 2011 |
| Texas Facilities Commission | September 8, 2011 |
| Texas Facilities Commission | September 8, 2011 |
| Texas Workforce Commission | September 9, 2011 |
| Texas Education Agency | September 11, 2011 |
| Office of the Attorney General - Child Support | September 12, 2011 |
| Texas Department of Licensing and Regulation | September 12, 2011 |
| Texas Department of Aging and Disability Services | September 12, 2011 |
| Angelo State University | September 12, 2011 |
| Texas State Library and Archives Commission | September 12, 2011 |
| Texas Health and Human Services Commission - Enterprise | September 13, 2011 |
| Texas Department of Transportation | September 14, 2011 |
| Texas Youth Commission | September 14, 2011 |
| Northrop Grumman | September 15, 2011 |
| Texas Department of Aging and Disability Services | September 19, 2011 |
| Public Utility Commission | September 19, 2011 |
| Texas Department of Information Resources - Enterprise | September 19, 2011 |
| Team For Texas | September 20, 2011 |
| Texas Department of Aging and Disability Services | September 20, 2011 |
| Texas Parks and Wildlife Department | September 21, 2011 |
| Office of the Attorney General - Admin & Legal | September 23, 2011 |

| | |
|---|---|
| Texas Higher Education Coordinating Board | September 23, 2011 |
| Texas Health and Human Services Commission - Agency | September 26, 2011 |
| Team For Texas | September 27, 2011 |
| Texas Youth Commission | September 27, 2011 |
| Texas Parks and Wildlife Department | September 27, 2011 |
| Texas Department of Criminal Justice | September 28, 2011 |
| Texas Department of Transportation | September 28, 2011 |
| Office of the Attorney General - Admin & Legal | September 29, 2011 |
| Texas Department of State Health Services | September 30, 2011 |
| Texas Health and Human Services Commission - Enterprise | September 30, 2011 |
| Texas Department of State Health Services | October 3, 2011 |
| Texas Department of Aging and Disability Services | October 4, 2011 |
| Texas Department of State Health Services | October 4, 2011 |
| Texas Department of State Health Services | October 4, 2011 |
| Texas Department of State Health Services | October 4, 2011 |
| Texas Workforce Commission | October 4, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Department of Criminal Justice | October 5, 2011 |
| Texas Health and Human Services Commission - Agency | October 5, 2011 |
| Texas Higher Education Coordinating Board | October 5, 2011 |
| Texas Health and Human Services Commission - Enterprise | October 6, 2011 |
| Texas Department of Transportation | October 6, 2011 |
| Texas Department of Aging and Disability Services | October 7, 2011 |
| Texas Education Agency | October 10, 2011 |
| Texas Education Agency | October 10, 2011 |
| Team For Texas | October 11, 2011 |
| Team For Texas | October 11, 2011 |
| Team For Texas | October 11, 2011 |
| Office of the Attorney General - Admin & Legal | October 11, 2011 |
| Texas Department of Aging and Disability Services | October 11, 2011 |
| Office of the Attorney General - Admin & Legal | October 11, 2011 |
| Office of the Attorney General - Admin & Legal | October 12, 2011 |
| Texas Department of Transportation | October 12, 2011 |
| Texas Department of Transportation | October 12, 2011 |
| Texas Education Agency | October 13, 2011 |
| Texas Department of Aging and Disability Services | October 13, 2011 |
| Texas Health and Human Services Commission - Agency | October 14, 2011 |
| Texas Department of State Health Services | October 17, 2011 |
| Texas Department of Transportation | October 18, 2011 |
| Texas Department of Transportation | October 18, 2011 |
| Team For Texas | October 19, 2011 |
| Texas Parks and Wildlife Department | October 19, 2011 |

| | |
|---|---|
| Texas Parks and Wildlife Department | October 19, 2011 |
| Texas Education Agency | October 20, 2011 |
| Texas Education Agency | October 20, 2011 |
| Texas Department of Transportation | October 21, 2011 |
| Texas Department of Transportation | October 24, 2011 |
| Texas Department of Aging and Disability Services | October 24, 2011 |
| Texas Department of Information Resources | October 24, 2011 |
| Texas Department of State Health Services | October 25, 2011 |
| Team For Texas | October 25, 2011 |
| Team For Texas | October 25, 2011 |
| Texas Health and Human Services Commission - Enterprise | October 26, 2011 |
| Texas Health and Human Services Commission - Enterprise | October 26, 2011 |
| Texas Health and Human Services Commission - Enterprise | October 26, 2011 |
| Texas Health and Human Services Commission - Enterprise | October 26, 2011 |
| Texas Education Agency | October 27, 2011 |
| Texas Department of Aging and Disability Services | October 27, 2011 |
| Texas Department of Aging and Disability Services | October 27, 2011 |
| Office of the Attorney General - Child Support | October 27, 2011 |
| Team For Texas | October 27, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Transportation | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of Criminal Justice | October 28, 2011 |
| Texas Department of State Health Services | October 28, 2011 |
| Texas Education Agency | October 28, 2011 |
| Texas Higher Education Coordinating Board | October 29, 2011 |
| Texas Education Agency | October 31, 2011 |
| Team For Texas | October 31, 2011 |
| Texas Alcoholic Beverage Commission | October 31, 2011 |
| Texas Health and Human Services Commission - Enterprise | October 31, 2011 |
| Texas Water Development Board | November 1, 2011 |
| Texas Facilities Commission | November 1, 2011 |
| Texas Higher Education Coordinating Board | November 1, 2011 |

| Expedite_Flag | Solution_Type | Cat_Tier_1 |
|---|---|---|
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | | Request For New Service |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Commodity Software | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| Yes | Custom Solution Request | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Request For New Service |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Request For New Service |
| No | Custom Solution Request | Other |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Other |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Request For New Service |
| No | | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Request For New Service |
| No | Commodity Software | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Other |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Other |
| No | | Other |
| No | | Solution Request |
| No | | Other |
| No | | Other |
| No | | Other |
| No | Commodity Software | Other |
| No | Custom Solution Request | Other |
| No | | Solution Request |
| No | | Other |
| No | Commodity Software | Solution Request |
| No | | Pre-RFNS |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Other |

| | | |
|---|---|---|
| Yes | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Request For New Service |
| No | Commodity Software | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | | Pre-RFNS |
| No | Custom Solution Request | Request For New Service |
| No | | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Other |
| No | Custom Solution Request | Pre-RFNS |
| No | | Other |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Request For New Service |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Request For New Service |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Pre-RFNS |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Request For New Service |
| No | | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | | Solution Request |
| No | | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Other |
| Yes | | Other |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Other |
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| Yes | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Other |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Pre-RFNS |

| | | |
|---|---|---|
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Other |
| No | Commodity Software | Request For New Service |
| No | Custom Solution Request | Other |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Pre-RFNS |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | | Other |
| No | Standard Solution Request | Solution Request |
| No | | Other |
| No | | Other |
| No | Custom Solution Request | Pre-RFNS |
| No | | Solution Request |
| No | | Other |
| Yes | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Request For New Service |
| No | | Request For New Service |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| No | | Request For New Service |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Other |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Other |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| Yes | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Pre-RFNS |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Other |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Other |
| No | | Other |
| No | | Other |
| No | | Other |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Other |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Other |
| No | Custom Solution Request | Other |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Pre-RFNS |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Pre-RFNS |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Pre-RFNS |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Pre-RFNS |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Pre-RFNS |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Pre-RFNS |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Pre-RFNS |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| No | | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Request For New Service |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Request For New Service |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Pre-RFNS |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request

| | | |
|---|---|---|
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| No | | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Request For New Service |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Pre-RFNS |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Request For New Service |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |

| | | |
|---|---|---|
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| No | | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Commodity Software | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| Yes | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| Yes | Standard Solution Request | Solution Request |

| | | |
|---|---|---|
| Yes | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Custom Solution Request | Request For New Service |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Commodity Software | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Commodity Software | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | | Solution Request |
| No | | Solution Request |
| No | | Solution Request |
| Yes | Standard Solution Request | Solution Request |
| No | Standard Solution Request | Solution Request |
| No | | Solution Request |
| No | Custom Solution Request | Solution Request |
| No | | Solution Request |
| No | | Solution Request |

| Status | ASGRP | Request_By_Date | Type |
|---|---|---|---|
| Cancelled | Solution Design Team | February 28, 2008 | |
| Cancelled | Solution Design Team | February 29, 2008 | |
| Cancelled | Solution Design Team | February 29, 2008 | |
| Cancelled | Solution Design Team | February 29, 2008 | |
| Closed | Solution Design Team | March 30, 2008 | |
| Cancelled | Solution Design Team | May 31, 2008 | |
| Cancelled | Solution Design Team | March 31, 2008 | |
| Cancelled | Solution Design Team | February 21, 2008 | |
| Cancelled | Solution Design Team | February 21, 2008 | |
| Cancelled | Solution Design Team | February 22, 2008 | |
| Closed | Solution Design Team | March 21, 2008 | |
| Cancelled | Solution Design Team | February 22, 2008 | |
| Closed | Solution Design Team | February 21, 2008 | External |
| Rejected | Solution Design Team | February 25, 2008 | External |
| Cancelled | Solution Design Team | March 22, 2008 | |
| Cancelled | Support Center | January 1, 2001 | |
| Closed | Solution Design Team | March 31, 2008 | External |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | December 31, 2007 | |
| Cancelled | Solution Design Team | October 31, 2007 | |
| Cancelled | Solution Design Team | February 29, 2008 | |
| Closed | Solution Design Team | March 17, 2008 | Internal |
| Rejected | Solution Design Team | February 25, 2008 | |
| Rejected | Solution Design Team | February 25, 2008 | |
| Rejected | Solution Design Team | February 25, 2008 | |
| Cancelled | Solution Design Team | February 25, 2008 | |
| Rejected | Solution Design Team | February 29, 2008 | |
| Closed | Solution Design Team | February 27, 2008 | Internal |
| Closed | Solution Design Team | February 25, 2008 | |
| Closed | Solution Design Team | April 18, 2008 | Internal |
| Closed | Solution Design Team | March 25, 2008 | Internal |
| Cancelled | Solution Design Team | March 14, 2008 | |
| Cancelled | Solution Design Team | February 29, 2008 | |
| Cancelled | Solution Design Team | May 1, 2008 | |
| Closed | Solution Design Team | March 20, 2008 | Internal |
| Cancelled | Solution Design Team | February 28, 2008 | |
| Cancelled | Solution Design Team | February 28, 2008 | |
| Closed | Solution Design Team | February 29, 2008 | |
| Cancelled | Solution Design Team | March 14, 2008 | |
| Cancelled | Solution Design Team | April 11, 2008 | External |
| Cancelled | Solution Design Team | March 3, 2008 | |
| Cancelled | Solution Design Team | March 7, 2008 | |
| Cancelled | Solution Design Team | March 28, 2008 | |
| Cancelled | Solution Design Team | March 7, 2008 | |
| Closed | Solution Design Team | March 21, 2008 | External |
| Cancelled | Solution Design Team | March 31, 2008 | |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | August 17, 2007 | |
| Closed | Solution Design Team | February 15, 2008 | Internal |
| Cancelled | Solution Design Team | June 15, 2008 | |
| Closed | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | March 28, 2008 | |
| Closed | Solution Design Team | September 28, 2007 | |
| Closed | Solution Design Team | January 28, 2008 | External |
| Closed | Solution Design Team | September 14, 2007 | External |
| Closed | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | January 2, 2008 | External |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | May 30, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | March 18, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Rejected | Assessment Team | March 28, 2008 | |
| Rejected | Solution Design Team | March 14, 2008 | |
| Rejected | Solution Design Team | March 14, 2008 | External |
| Cancelled | CSA Support | March 21, 2008 | External |
| Closed | Solution Design Team | March 14, 2008 | External |
| Cancelled | Solution Design Team | March 25, 2008 | |
| Cancelled | Solution Design Team | May 17, 2007 | |
| Completed | Solution Design Team | March 14, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | March 12, 2008 | External |
| Cancelled | Solution Design Team | June 15, 2007 | External |
| Cancelled | Solution Design Team | July 31, 2007 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | December 13, 2007 | External |
| Cancelled | Solution Design Team | January 1, 2001 | Internal |
| Cancelled | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | October 9, 2007 | Internal |
| Closed | Solution Design Team | March 31, 2008 | |
| Cancelled | Solution Design Team | September 9, 2007 | |
| Cancelled | Solution Design Team | October 10, 2007 | |
| Cancelled | Solution Design Team | March 6, 2008 | |
| Closed | Solution Design Team | January 4, 2008 | |
| Closed | Solution Design Team | February 1, 2008 | |
| Closed | Solution Design Team | October 31, 2007 | Internal |
| Closed | Solution Design Team | March 21, 2008 | External |
| Closed | Solution Design Team | December 15, 2007 | |
| Closed | Solution Design Team | March 21, 2008 | Internal |
| Closed | Solution Design Team | January 1, 2001 | Internal |
| Cancelled | Solution Design Team | February 29, 2008 | |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | December 13, 2007 | External |
| Cancelled | Solution Design Team | January 1, 2001 | External |
| Closed | Solution Design Team | March 6, 2008 | External |
| Cancelled | Solution Design Team | April 11, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | March 30, 2008 | |
| Cancelled | Solution Design Team | January 25, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | January 1, 2001 | Internal |
| Closed | Solution Design Team | January 25, 2008 | External |
| Cancelled | Solution Design Team | March 27, 2008 | |
| Cancelled | Solution Design Team | January 25, 2008 | |
| Cancelled | Solution Design Team | January 25, 2008 | |
| Closed | Solution Design Team | March 17, 2008 | External |
| Closed | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | January 1, 2001 | External |
| Rejected | Assessment Team | March 31, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | April 11, 2008 | External |
| Cancelled | Solution Design Team | January 1, 2001 | Internal |
| Cancelled | Solution Design Team | March 19, 2008 | |
| Cancelled | Solution Design Team | July 3, 2007 | |
| Closed | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | February 15, 2008 | External |
| Closed | Solution Design Team | January 1, 2001 | Internal |
| Closed | Solution Design Team | May 18, 2008 | External |
| Cancelled | Solution Design Team | February 7, 2008 | |
| Closed | Solution Design Team | March 31, 2008 | External |
| Closed | Solution Design Team | March 12, 2008 | External |
| Cancelled | Solution Design Team | December 31, 2000 | External |
| Cancelled | CSA Support | February 15, 2008 | External |
| Cancelled | Solution Design Team | December 31, 2000 | |
| Cancelled | Solution Design Team | March 13, 2008 | |
| Cancelled | Solution Design Team | March 13, 2008 | |
| Closed | Solution Design Team | January 31, 2008 | Internal |
| Cancelled | Solution Design Team | March 12, 2008 | |
| Closed | Solution Design Team | March 17, 2008 | External |
| Cancelled | Solution Design Team | December 31, 2000 | |
| Cancelled | Solution Design Team | November 26, 2007 | |
| Closed | Solution Design Team | April 1, 2008 | External |
| Closed | Solution Design Team | April 1, 2008 | External |
| Cancelled | CSA Support | October 24, 2007 | External |
| Cancelled | Solution Design Team | December 31, 2000 | |
| Cancelled | Solution Design Team | June 27, 2007 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | January 7, 2008 | External |
| Rejected | Solution Design Team | March 10, 2008 | |
| Closed | Solution Design Team | March 10, 2008 | Internal |
| Cancelled | Solution Design Team | March 12, 2008 | |
| Cancelled | Solution Design Team | March 19, 2008 | |
| Closed | Solution Design Team | March 11, 2008 | External |
| Closed | Solution Design Team | March 21, 2008 | Internal |
| Rejected | Assessment Team | March 28, 2008 | Internal |
| Cancelled | Solution Design Team | May 5, 2008 | External |
| Cancelled | Solution Design Team | March 28, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Closed | Solution Design Team | March 19, 2008 | Internal |
| Cancelled | Solution Design Team | November 6, 2007 | |
| Closed | Solution Design Team | December 31, 2000 | External |
| Closed | Solution Design Team | January 24, 2008 | External |
| Closed | Solution Design Team | December 18, 2007 | External |
| Cancelled | Solution Design Team | February 15, 2008 | |
| Closed | Solution Design Team | February 29, 2008 | External |
| Closed | Solution Design Team | March 28, 2008 | |
| Rejected | Assessment Team | March 13, 2008 | |
| Cancelled | Solution Design Team | March 21, 2008 | |
| Cancelled | Solution Design Team | June 15, 2007 | |
| Closed | Solution Design Team | December 31, 2000 | External |
| Cancelled | Solution Design Team | March 31, 2008 | |
| Closed | Solution Design Team | June 30, 2008 | External |
| Cancelled | Solution Design Team | April 30, 2008 | Internal |
| Cancelled | Solution Design Team | May 2, 2008 | External |
| Cancelled | Assessment Team | March 18, 2008 | |
| Closed | Solution Design Team | October 19, 2007 | External |
| Closed | Solution Design Team | March 13, 2008 | Internal |
| Cancelled | Solution Design Team | March 13, 2008 | |
| Cancelled | Solution Design Team | March 14, 2008 | |
| Closed | Solution Design Team | March 31, 2008 | |
| Cancelled | Solution Design Team | March 25, 2008 | |
| Cancelled | Solution Design Team | April 15, 2008 | |
| Closed | Solution Design Team | May 1, 2008 | |
| Cancelled | Solution Design Team | April 15, 2008 | |
| Closed | Solution Design Team | April 20, 2008 | Internal |
| Cancelled | Solution Design Team | April 17, 2008 | |
| Cancelled | Assessment Team | March 21, 2008 | |
| Cancelled | Solution Design Team | May 15, 2007 | |
| Rejected | Solution Design Team | March 31, 2008 | |
| Cancelled | Solution Design Team | March 12, 2008 | |
| Cancelled | Solution Design Team | December 3, 2007 | |
| Cancelled | Solution Design Team | April 30, 2008 | |
| Cancelled | Solution Design Team | June 2, 2008 | External |
| Cancelled | Solution Design Team | April 4, 2008 | |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | March 21, 2008 | External |
| Cancelled | Solution Design Team | April 4, 2008 | |
| Closed | Assessment Team | February 5, 2008 | |
| Cancelled | Assessment Team | March 1, 2008 | |
| Cancelled | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | January 1, 2001 | |
| Cancelled | Solution Design Team | April 15, 2008 | |
| Cancelled | Assessment Team | January 1, 2001 | |
| Closed | Solution Design Team | January 1, 2001 | Internal |
| Cancelled | Assessment Team | July 30, 2007 | |
| Cancelled | Solution Design Team | April 1, 2008 | |
| Closed | Solution Design Team | April 1, 2008 | |
| Cancelled | Assessment Team | August 20, 2008 | External |
| Closed | Solution Design Team | April 30, 2008 | Internal |
| Cancelled | Solution Design Team | March 25, 2008 | |
| Cancelled | Solution Design Team | April 25, 2008 | |
| Cancelled | Solution Design Team | April 4, 2008 | |
| Cancelled | Solution Design Team | April 1, 2008 | |
| Closed | Solution Design Team | April 15, 2008 | External |
| Cancelled | Solution Design Team | April 16, 2008 | |
| Closed | Solution Design Team | January 1, 2001 | Internal |
| Closed | Solution Design Team | May 16, 2008 | Internal |
| Closed | Solution Design Team | April 15, 2008 | External |
| Cancelled | Solution Design Team | April 18, 2008 | External |
| Cancelled | Solution Design Team | April 5, 2008 | |
| Cancelled | Solution Design Team | April 5, 2008 | |
| Cancelled | Solution Design Team | April 9, 2008 | |
| Closed | Solution Design Team | April 30, 2008 | Internal |
| Closed | Solution Design Team | May 1, 2008 | External |
| Rejected | Solution Design Team | April 15, 2008 | External |
| Closed | Solution Design Team | April 5, 2008 | |
| Closed | Solution Design Team | April 11, 2008 | External |
| Closed | Solution Design Team | April 30, 2008 | External |
| Closed | Solution Design Team | April 11, 2008 | Internal |
| Closed | Solution Design Team | April 9, 2008 | |
| Cancelled | Solution Design Team | April 25, 2008 | |
| Closed | Solution Design Team | April 14, 2008 | Internal |
| Closed | Solution Design Team | April 11, 2008 | External |
| Closed | Solution Design Team | April 7, 2008 | Internal |
| Cancelled | Solution Design Team | April 8, 2008 | |
| Cancelled | Assessment Team | April 25, 2008 | |
| Cancelled | Solution Design Team | April 17, 2008 | |
| Cancelled | Solution Design Team | April 29, 2008 | |
| Cancelled | Solution Design Team | April 25, 2008 | |
| Closed | Solution Design Team | April 30, 2008 | External |
| Closed | Solution Design Team | April 30, 2008 | External |
| Rejected | Solution Design Team | April 11, 2008 | |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | April 28, 2008 | |
| Rejected | Solution Design Team | April 11, 2008 | |
| Closed | Solution Design Team | April 30, 2008 | Internal |
| Closed | Solution Design Team | May 5, 2008 | External |
| Closed | Solution Design Team | May 15, 2008 | Internal |
| Closed | Solution Design Team | April 30, 2008 | Internal |
| Rejected | Assessment Team | April 16, 2008 | External |
| Rejected | Solution Design Team | May 1, 2008 | |
| Rejected | Solution Design Team | April 10, 2008 | |
| Closed | CSA Support | April 9, 2008 | External |
| Closed | Solution Design Team | May 9, 2008 | External |
| Closed | Solution Design Team | April 10, 2008 | Internal |
| Closed | Solution Design Team | April 14, 2008 | Internal |
| Closed | Solution Design Team | April 18, 2008 | External |
| Cancelled | Solution Design Team | April 25, 2008 | |
| Closed | Solution Design Team | April 30, 2008 | External |
| Cancelled | Solution Design Team | April 30, 2008 | |
| Closed | Solution Design Team | April 21, 2008 | External |
| Closed | Solution Design Team | April 15, 2008 | External |
| Cancelled | Solution Design Team | April 30, 2008 | |
| Cancelled | Assessment Team | April 25, 2008 | |
| Cancelled | Solution Design Team | April 17, 2008 | |
| Closed | Solution Design Team | April 30, 2008 | Internal |
| Rejected | Solution Design Team | April 30, 2008 | External |
| Rejected | Assessment Team | April 17, 2008 | |
| Cancelled | Solution Design Team | April 17, 2008 | |
| Rejected | Solution Design Team | April 18, 2008 | Internal |
| Rejected | Solution Design Team | April 17, 2008 | |
| Closed | Solution Design Team | April 18, 2008 | Internal |
| Closed | Solution Design Team | May 30, 2008 | External |
| Closed | Solution Design Team | April 30, 2008 | External |
| Cancelled | Solution Design Team | September 30, 2008 | External |
| Cancelled | Solution Design Team | May 23, 2008 | |
| Cancelled | Solution Design Team | April 21, 2008 | External |
| Closed | Solution Design Team | July 1, 2008 | External |
| Closed | CSA Support | July 1, 2008 | External |
| Rejected | Solution Design Team | May 30, 2008 | |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Rejected | Solution Design Team | May 30, 2008 | |
| Cancelled | CSA Support | April 21, 2008 | External |
| Closed | Solution Design Team | June 13, 2008 | Internal |
| Closed | Solution Design Team | May 23, 2008 | Internal |
| Closed | Solution Design Team | April 30, 2008 | Internal |
| Cancelled | Solution Design Team | April 22, 2008 | |
| Cancelled | Solution Design Team | April 22, 2008 | |
| Cancelled | Solution Design Team | May 9, 2008 | |
| Closed | Solution Design Team | May 23, 2008 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | June 6, 2008 | Internal |
| Cancelled | Solution Design Team | May 15, 2008 | External |
| Rejected | Solution Design Team | April 25, 2008 | External |
| Closed | Solution Design Team | May 9, 2008 | External |
| Closed | Solution Design Team | May 16, 2008 | External |
| Cancelled | Solution Design Team | May 23, 2008 | |
| Cancelled | CSA Support | January 30, 2009 | External |
| Closed | Solution Design Team | May 26, 2008 | External |
| Closed | Solution Design Team | May 20, 2008 | External |
| Cancelled | Solution Design Team | April 29, 2008 | |
| Closed | Solution Design Team | May 21, 2008 | External |
| Closed | Solution Design Team | June 2, 2008 | External |
| Closed | Solution Design Team | May 16, 2008 | External |
| Cancelled | Solution Design Team | May 21, 2008 | |
| Cancelled | Solution Design Team | May 16, 2008 | |
| Cancelled | Solution Design Team | April 30, 2008 | External |
| Cancelled | Solution Design Team | April 30, 2008 | External |
| Closed | Solution Design Team | August 1, 2008 | External |
| Closed | Solution Design Team | June 12, 2008 | External |
| Closed | CSA Support | December 15, 2007 | External |
| Closed | Solution Design Team | October 1, 2008 | Internal |
| Closed | Solution Design Team | May 9, 2008 | Internal |
| Closed | Solution Design Team | June 2, 2008 | Internal |
| Cancelled | Solution Design Team | May 16, 2008 | Internal |
| Closed | Solution Design Team | May 25, 2008 | External |
| Cancelled | Solution Design Team | May 15, 2008 | External |
| Rejected | Solution Design Team | July 1, 2008 | External |
| Closed | Solution Design Team | May 30, 2008 | External |
| Closed | Solution Design Team | June 1, 2008 | External |
| Closed | Solution Design Team | May 23, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Closed | Solution Design Team | May 30, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Closed | Solution Design Team | September 26, 2007 | |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Closed | Solution Design Team | May 30, 2008 | Internal |
| Cancelled | CSA Support | May 30, 2008 | External |
| Cancelled | Solution Design Team | May 9, 2008 | |
| Closed | Solution Design Team | May 27, 2008 | Internal |
| Cancelled | Solution Design Team | May 30, 2008 | |
| Cancelled | Solution Design Team | May 31, 2008 | |
| Cancelled | Solution Design Team | January 28, 2008 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | May 21, 2008 | |
| Closed | Solution Design Team | June 2, 2008 | Internal |
| Cancelled | Solution Design Team | May 8, 2008 | |
| Cancelled | Solution Design Team | May 8, 2008 | |
| Cancelled | Solution Design Team | May 28, 2008 | |
| Cancelled | Solution Design Team | June 13, 2008 | Internal |
| Cancelled | CSA Support | June 17, 2008 | External |
| Cancelled | Solution Design Team | May 30, 2008 | External |
| Closed | Solution Design Team | June 13, 2008 | Internal |
| Closed | Solution Design Team | June 13, 2008 | Internal |
| Closed | Solution Design Team | June 13, 2008 | Internal |
| Cancelled | Solution Design Team | June 13, 2008 | |
| Cancelled | Solution Design Team | May 30, 2008 | |
| Closed | Solution Design Team | July 31, 2008 | External |
| Closed | Solution Design Team | June 16, 2008 | External |
| Cancelled | Solution Design Team | May 12, 2008 | |
| Cancelled | Solution Design Team | May 12, 2008 | |
| Closed | Solution Design Team | May 12, 2008 | External |
| Cancelled | Solution Design Team | May 12, 2008 | |
| Cancelled | Solution Design Team | May 12, 2008 | |
| Closed | Solution Design Team | May 7, 2008 | External |
| Closed | Solution Design Team | May 16, 2008 | Internal |
| Cancelled | Solution Design Team | May 30, 2008 | |
| Cancelled | Solution Design Team | August 31, 2008 | |
| Closed | Solution Design Team | August 31, 2008 | External |
| Cancelled | Solution Design Team | May 16, 2008 | External |
| Cancelled | Solution Design Team | May 23, 2008 | External |
| Closed | Solution Design Team | May 30, 2008 | Internal |
| Closed | Solution Design Team | May 21, 2008 | Internal |
| Cancelled | Solution Design Team | May 14, 2008 | |
| Closed | Solution Design Team | May 19, 2008 | Internal |
| Cancelled | Solution Design Team | June 27, 2008 | |
| Cancelled | Solution Design Team | June 27, 2008 | External |
| Cancelled | Solution Design Team | May 19, 2008 | |
| Closed | Solution Design Team | May 19, 2008 | Internal |
| Cancelled | Solution Design Team | June 27, 2008 | External |
| Closed | Solution Design Team | June 11, 2008 | External |
| Closed | Solution Design Team | May 14, 2008 | External |
| Closed | Solution Design Team | August 15, 2008 | External |
| Closed | Solution Design Team | May 19, 2008 | Internal |
| Closed | Solution Design Team | May 19, 2008 | Internal |
| Cancelled | Solution Design Team | May 19, 2008 | |
| Cancelled | Solution Design Team | May 22, 2008 | |
| Cancelled | Solution Design Team | May 24, 2008 | |
| Cancelled | Solution Design Team | May 30, 2008 | |
| Closed | Solution Design Team | June 6, 2008 | |
| Closed | Assessment Team | June 5, 2008 | External |

| | | | |
|---|---|---|---|
| Cancelled | CSA Support | July 1, 2008 | External |
| Cancelled | CSA Support | June 30, 2008 | External |
| Cancelled | CSA Support | June 30, 2008 | External |
| Cancelled | Solution Design Team | June 13, 2008 | |
| Closed | Solution Design Team | May 23, 2008 | Internal |
| Closed | Solution Design Team | June 20, 2008 | External |
| Cancelled | Solution Design Team | June 20, 2008 | External |
| Cancelled | Solution Design Team | June 27, 2008 | External |
| Closed | Solution Design Team | April 30, 2008 | External |
| Closed | Solution Design Team | March 14, 2008 | External |
| Cancelled | Solution Design Team | May 22, 2008 | External |
| Cancelled | Solution Design Team | May 19, 2008 | External |
| Cancelled | CSA Support | June 1, 2008 | External |
| Closed | Assessment Team | May 21, 2008 | Internal |
| Cancelled | Solution Design Team | August 15, 2008 | |
| Cancelled | Solution Design Team | May 23, 2008 | |
| Closed | Solution Design Team | May 27, 2008 | Internal |
| Closed | Solution Design Team | August 23, 2008 | External |
| Closed | Solution Design Team | July 1, 2008 | External |
| Closed | Solution Design Team | February 7, 2008 | |
| Closed | Solution Design Team | June 13, 2008 | Internal |
| Closed | Solution Design Team | June 27, 2008 | External |
| Cancelled | CSA Support | August 1, 2008 | External |
| Cancelled | Solution Design Team | July 25, 2008 | |
| Cancelled | Solution Design Team | June 23, 2008 | |
| Closed | Solution Design Team | June 4, 2008 | External |
| Closed | Solution Design Team | May 29, 2008 | External |
| Closed | Solution Design Team | July 1, 2008 | External |
| Closed | Solution Design Team | June 6, 2008 | Internal |
| Cancelled | Solution Design Team | June 2, 2008 | |
| Cancelled | Solution Design Team | June 14, 2008 | |
| Closed | Solution Design Team | May 29, 2008 | External |
| Cancelled | Solution Design Team | June 30, 2008 | |
| Closed | Solution Design Team | July 1, 2008 | Internal |
| Closed | Solution Design Team | June 8, 2009 | Internal |
| Cancelled | Solution Design Team | June 6, 2008 | |
| Cancelled | CSA Support | August 29, 2008 | External |
| Cancelled | CSA Support | June 30, 2008 | External |
| Cancelled | Solution Design Team | June 30, 2008 | |
| Closed | Solution Design Team | June 9, 2008 | Internal |
| Closed | Solution Design Team | June 13, 2008 | Internal |
| Cancelled | Solution Design Team | June 6, 2008 | |
| Cancelled | Solution Design Team | July 7, 2008 | Internal |
| Closed | Solution Design Team | June 18, 2008 | Internal |
| Cancelled | Solution Design Team | July 4, 2008 | |
| Cancelled | Solution Design Team | July 31, 2008 | |
| Closed | Solution Design Team | July 7, 2008 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | July 14, 2008 | |
| Closed | Solution Design Team | June 12, 2008 | External |
| Closed | Solution Design Team | June 6, 2008 | External |
| Cancelled | Solution Design Team | June 5, 2008 | |
| Closed | Solution Design Team | June 27, 2008 | Internal |
| Cancelled | CSA Support | August 1, 2008 | External |
| Closed | Solution Design Team | June 30, 2008 | Internal |
| Cancelled | Solution Design Team | June 6, 2008 | |
| Cancelled | Assessment Team | June 14, 2008 | |
| Cancelled | Solution Design Team | June 13, 2008 | |
| Cancelled | Solution Design Team | June 27, 2008 | External |
| Closed | Solution Design Team | July 31, 2008 | External |
| Closed | Solution Design Team | August 29, 2008 | Internal |
| Cancelled | Solution Design Team | June 17, 2008 | |
| Closed | Solution Design Team | June 11, 2008 | Internal |
| Closed | Solution Design Team | September 1, 2008 | External |
| Cancelled | Solution Design Team | July 31, 2008 | External |
| Cancelled | Solution Design Team | June 16, 2008 | |
| Cancelled | Solution Design Team | June 30, 2008 | |
| Closed | Solution Design Team | June 30, 2008 | External |
| Closed | Solution Design Team | July 7, 2008 | Internal |
| Closed | Solution Design Team | September 2, 2008 | External |
| Closed | Solution Design Team | October 31, 2008 | External |
| Cancelled | Assessment Team | June 18, 2008 | |
| Cancelled | Solution Design Team | August 29, 2008 | External |
| Cancelled | Solution Design Team | August 1, 2008 | External |
| Cancelled | Solution Design Team | June 12, 2008 | |
| Closed | Solution Design Team | July 15, 2008 | External |
| Closed | Solution Design Team | July 31, 2008 | External |
| Closed | Solution Design Team | June 27, 2008 | External |
| Closed | Solution Design Team | August 31, 2008 | External |
| Cancelled | Solution Design Team | June 16, 2008 | Internal |
| Cancelled | Solution Design Team | June 19, 2008 | |
| Cancelled | Solution Design Team | July 1, 2008 | |
| Cancelled | Solution Design Team | June 18, 2008 | |
| Cancelled | Solution Design Team | July 31, 2008 | Internal |
| Closed | Solution Design Team | June 17, 2008 | External |
| Cancelled | Solution Design Team | June 19, 2008 | |
| Cancelled | Solution Design Team | June 17, 2008 | |
| Cancelled | Solution Design Team | June 18, 2008 | |
| Cancelled | Solution Design Team | July 15, 2008 | |
| Cancelled | Solution Design Team | June 20, 2008 | |
| Cancelled | CSA Support | August 29, 2008 | External |
| Closed | Solution Design Team | August 1, 2008 | External |
| Cancelled | CSA Support | July 1, 2008 | External |
| Closed | Solution Design Team | July 11, 2008 | External |
| Closed | Solution Design Team | June 27, 2008 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | July 25, 2008 | External |
| Cancelled | Solution Design Team | June 23, 2008 | |
| Closed | Solution Design Team | July 15, 2008 | Internal |
| Cancelled | Solution Design Team | July 25, 2008 | |
| Cancelled | Solution Design Team | July 31, 2008 | |
| Closed | Solution Design Team | July 7, 2008 | External |
| Cancelled | Solution Design Team | August 29, 2008 | |
| Closed | Solution Design Team | July 10, 2008 | External |
| Cancelled | Solution Design Team | July 16, 2008 | |
| Cancelled | Solution Design Team | July 25, 2008 | Internal |
| Cancelled | Solution Design Team | August 1, 2008 | Internal |
| Closed | Solution Design Team | July 14, 2008 | External |
| Closed | Solution Design Team | July 18, 2008 | External |
| Cancelled | Solution Design Team | July 2, 2008 | |
| Closed | Solution Design Team | July 3, 2008 | External |
| Cancelled | Solution Design Team | July 10, 2008 | |
| Cancelled | Solution Design Team | July 10, 2008 | |
| Cancelled | Solution Design Team | July 31, 2008 | |
| Cancelled | Solution Design Team | July 1, 2008 | |
| Closed | Solution Design Team | September 29, 2008 | Internal |
| Closed | Solution Design Team | January 31, 2010 | External |
| Cancelled | Solution Design Team | June 24, 2008 | |
| Cancelled | CSA Support | June 25, 2008 | External |
| Cancelled | Solution Design Team | June 30, 2008 | |
| Closed | Solution Design Team | July 11, 2008 | Internal |
| Cancelled | Solution Design Team | July 11, 2008 | |
| Cancelled | Solution Design Team | July 10, 2008 | |
| Cancelled | Solution Design Team | July 10, 2008 | |
| Closed | Solution Design Team | July 2, 2008 | Internal |
| Closed | Solution Design Team | July 21, 2008 | Internal |
| Cancelled | Solution Design Team | July 31, 2008 | Internal |
| Closed | Solution Design Team | July 1, 2008 | External |
| Closed | Solution Design Team | July 1, 2008 | External |
| Cancelled | Solution Design Team | June 13, 2008 | External |
| Cancelled | Solution Design Team | July 11, 2008 | External |
| Cancelled | Solution Design Team | July 1, 2008 | |
| Cancelled | Solution Design Team | July 1, 2008 | |
| Closed | Solution Design Team | July 1, 2008 | External |
| Closed | Solution Design Team | August 1, 2008 | External |
| Closed | Solution Design Team | August 15, 2008 | Internal |
| Cancelled | Solution Design Team | July 7, 2008 | |
| Cancelled | Solution Design Team | July 3, 2008 | |
| Closed | Solution Design Team | July 7, 2008 | External |
| Closed | Solution Design Team | July 7, 2008 | External |
| Closed | Solution Design Team | July 14, 2008 | External |
| Closed | Solution Design Team | July 31, 2008 | External |
| Cancelled | Solution Design Team | July 8, 2008 | |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | July 9, 2008 | |
| Closed | Solution Design Team | July 31, 2008 | Internal |
| Cancelled | Solution Design Team | July 11, 2008 | |
| Closed | Solution Design Team | July 16, 2008 | External |
| Cancelled | Solution Design Team | July 9, 2008 | |
| Closed | Solution Design Team | July 22, 2008 | External |
| Cancelled | Solution Design Team | July 10, 2008 | |
| Closed | Solution Design Team | July 31, 2008 | External |
| Closed | Solution Design Team | July 31, 2008 | Internal |
| Cancelled | Solution Design Team | July 31, 2008 | External |
| Closed | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | July 18, 2008 | Internal |
| Closed | Solution Design Team | July 18, 2008 | Internal |
| Cancelled | Solution Design Team | July 28, 2008 | |
| Closed | Solution Design Team | July 18, 2008 | Internal |
| Cancelled | Solution Design Team | July 31, 2008 | Internal |
| Cancelled | Solution Design Team | July 18, 2008 | Internal |
| Cancelled | Solution Design Team | August 1, 2008 | |
| Closed | Solution Design Team | September 1, 2008 | External |
| Cancelled | Solution Design Team | July 24, 2008 | |
| Closed | Solution Design Team | August 31, 2008 | External |
| Cancelled | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | August 1, 2008 | External |
| Cancelled | Solution Design Team | August 29, 2008 | External |
| Cancelled | Solution Design Team | July 21, 2008 | External |
| Closed | Solution Design Team | August 25, 2008 | Internal |
| Cancelled | Solution Design Team | August 18, 2008 | |
| Cancelled | Solution Design Team | August 15, 2008 | Internal |
| Closed | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | September 6, 2008 | Internal |
| Closed | Solution Design Team | September 20, 2008 | Internal |
| Cancelled | Solution Design Team | August 29, 2008 | |
| Cancelled | Solution Design Team | August 15, 2008 | |
| Cancelled | Solution Design Team | August 1, 2008 | External |
| Cancelled | CSA Support | September 2, 2008 | External |
| Cancelled | Solution Design Team | August 8, 2008 | External |
| Cancelled | Solution Design Team | July 28, 2008 | |
| Cancelled | Solution Design Team | September 12, 2008 | External |
| Cancelled | Solution Design Team | August 1, 2008 | Internal |
| Cancelled | Solution Design Team | July 28, 2008 | Internal |
| Closed | Solution Design Team | August 12, 2008 | Internal |
| Cancelled | Solution Design Team | August 13, 2008 | Internal |
| Closed | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | December 31, 2009 | External |
| Cancelled | Solution Design Team | July 30, 2008 | Internal |
| Cancelled | Solution Design Team | August 7, 2008 | Internal |
| Cancelled | Solution Design Team | August 7, 2008 | Internal |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | August 14, 2008 | Internal |
| Planning In Progress | CSA Support | August 31, 2008 | Internal |
| Closed | Solution Design Team | August 14, 2008 | Internal |
| Closed | Solution Design Team | August 15, 2008 | External |
| Closed | Solution Design Team | July 3, 2009 | Internal |
| Cancelled | Solution Design Team | August 22, 2008 | External |
| Closed | Solution Design Team | August 4, 2008 | External |
| Cancelled | Solution Design Team | August 30, 2008 | |
| Cancelled | Solution Design Team | August 15, 2008 | |
| Closed | Solution Design Team | August 4, 2008 | External |
| Cancelled | Solution Design Team | August 25, 2008 | Internal |
| Closed | Solution Design Team | August 18, 2008 | Internal |
| Closed | Solution Design Team | August 31, 2008 | External |
| Cancelled | CSA Support | December 1, 2008 | External |
| Cancelled | Solution Design Team | August 5, 2008 | |
| Closed | Solution Design Team | August 15, 2008 | External |
| Cancelled | Solution Design Team | August 22, 2008 | External |
| Cancelled | Solution Design Team | August 6, 2008 | External |
| Cancelled | Solution Design Team | September 1, 2008 | External |
| Cancelled | Solution Design Team | August 6, 2008 | External |
| Cancelled | Solution Design Team | August 6, 2008 | External |
| Cancelled | Solution Design Team | August 20, 2008 | |
| Cancelled | Solution Design Team | August 28, 2008 | External |
| Cancelled | Solution Design Team | August 8, 2008 | Internal |
| Cancelled | Solution Design Team | August 7, 2008 | |
| Closed | Solution Design Team | September 15, 2008 | External |
| Cancelled | Solution Design Team | August 12, 2008 | Internal |
| Cancelled | CSA Support | August 15, 2008 | External |
| Cancelled | Solution Design Team | August 29, 2008 | Internal |
| Cancelled | Solution Design Team | August 18, 2008 | External |
| Cancelled | Solution Design Team | August 13, 2008 | |
| Closed | Solution Design Team | August 15, 2008 | External |
| Closed | Solution Design Team | June 30, 2009 | External |
| Closed | Solution Design Team | August 29, 2008 | Internal |
| Closed | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | August 15, 2008 | External |
| Closed | Solution Design Team | August 15, 2008 | Internal |
| Cancelled | Solution Design Team | August 22, 2008 | |
| Cancelled | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | August 12, 2008 | Internal |
| Cancelled | Solution Design Team | August 22, 2008 | Internal |
| Closed | Solution Design Team | October 15, 2008 | Internal |
| Closed | Solution Design Team | August 18, 2008 | External |
| Closed | Solution Design Team | August 29, 2008 | Internal |
| Closed | Solution Design Team | September 15, 2008 | Internal |
| Closed | Solution Design Team | September 15, 2008 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | September 15, 2008 | External |
| Closed | Solution Design Team | August 31, 2008 | External |
| Cancelled | Solution Design Team | August 16, 2008 | |
| Closed | Solution Design Team | August 18, 2008 | External |
| Cancelled | Solution Design Team | August 18, 2008 | External |
| Cancelled | Solution Design Team | August 25, 2008 | Internal |
| Closed | Solution Design Team | September 18, 2008 | External |
| Implementation In Progress | CSA Support | September 18, 2008 | External |
| Closed | Solution Design Team | August 29, 2008 | Internal |
| Cancelled | Solution Design Team | August 21, 2008 | Internal |
| Closed | Solution Design Team | August 19, 2008 | External |
| Closed | Solution Design Team | August 19, 2008 | External |
| Closed | Solution Design Team | October 1, 2008 | External |
| Closed | Solution Design Team | September 30, 2008 | Internal |
| Closed | Solution Design Team | August 31, 2008 | Internal |
| Cancelled | Solution Design Team | November 30, 2008 | External |
| Cancelled | Solution Design Team | September 12, 2008 | Internal |
| Cancelled | Solution Design Team | September 5, 2008 | External |
| Closed | Solution Design Team | August 27, 2008 | External |
| Cancelled | Solution Design Team | August 27, 2008 | |
| Cancelled | Solution Design Team | September 12, 2008 | |
| Cancelled | Solution Design Team | September 12, 2008 | |
| Closed | Solution Design Team | August 21, 2008 | External |
| Cancelled | Solution Design Team | September 30, 2008 | Internal |
| Closed | Solution Design Team | August 27, 2008 | Internal |
| Cancelled | Solution Design Team | October 1, 2008 | External |
| Closed | Solution Design Team | August 29, 2008 | Internal |
| Closed | Solution Design Team | September 25, 2008 | External |
| Closed | Solution Design Team | October 1, 2008 | External |
| Cancelled | Solution Design Team | August 26, 2008 | |
| Cancelled | Solution Design Team | September 19, 2008 | Internal |
| Closed | Solution Design Team | August 28, 2008 | Internal |
| Closed | Solution Design Team | September 15, 2008 | External |
| Closed | CSA Support | August 29, 2008 | External |
| Cancelled | Solution Design Team | August 31, 2008 | |
| Closed | Solution Design Team | November 17, 2008 | External |
| Cancelled | Solution Design Team | August 29, 2008 | External |
| Closed | Solution Design Team | September 30, 2008 | External |
| Closed | Solution Design Team | September 10, 2008 | Internal |
| Cancelled | Solution Design Team | September 30, 2008 | External |
| Closed | Solution Design Team | September 30, 2008 | Internal |
| Closed | Solution Design Team | September 15, 2008 | External |
| Closed | Solution Design Team | November 1, 2008 | External |
| Closed | Solution Design Team | September 26, 2008 | External |
| Closed | Solution Design Team | September 26, 2008 | External |
| Closed | Solution Design Team | September 26, 2008 | External |
| Cancelled | CSA Support | September 15, 2008 | External |

| | | | |
|---|---|---|---|
| Cancelled | CSA Support | September 30, 2008 | Internal |
| Cancelled | CSA Support | December 15, 2008 | External |
| Closed | Solution Design Team | September 19, 2008 | Internal |
| Cancelled | Solution Design Team | October 13, 2008 | External |
| Cancelled | Solution Design Team | October 8, 2008 | External |
| Closed | Solution Design Team | October 31, 2008 | External |
| Cancelled | Solution Design Team | September 30, 2008 | |
| Closed | Solution Design Team | September 8, 2008 | External |
| Closed | Solution Design Team | September 22, 2008 | External |
| Closed | Solution Design Team | September 12, 2008 | Internal |
| Closed | Solution Design Team | September 12, 2008 | External |
| Cancelled | Solution Design Team | September 10, 2008 | |
| Cancelled | Solution Design Team | September 30, 2008 | Internal |
| Closed | Solution Design Team | September 21, 2008 | External |
| Closed | Solution Design Team | December 1, 2008 | External |
| Cancelled | Solution Design Team | September 15, 2008 | External |
| Cancelled | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | September 14, 2008 | External |
| Closed | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | September 25, 2008 | External |
| Cancelled | Solution Design Team | October 15, 2008 | Internal |
| Cancelled | Solution Design Team | October 15, 2008 | Internal |
| Closed | Solution Design Team | September 30, 2008 | External |
| Closed | Solution Design Team | September 16, 2008 | Internal |
| Cancelled | Solution Design Team | October 20, 2008 | External |
| Cancelled | CSA Support | October 1, 2008 | External |
| Cancelled | CSA Support | October 30, 2008 | External |
| Cancelled | Solution Design Team | September 30, 2008 | Internal |
| Closed | Solution Design Team | October 8, 2008 | External |
| Closed | CSA Support | September 24, 2008 | External |
| Cancelled | Solution Design Team | September 17, 2008 | External |
| Rejected | CSA Support | September 22, 2008 | External |
| Cancelled | Solution Design Team | October 30, 2008 | External |
| Closed | Solution Design Team | October 15, 2008 | External |
| Closed | Solution Design Team | October 31, 2008 | External |
| Closed | Solution Design Team | October 31, 2008 | Internal |
| Cancelled | Solution Design Team | October 27, 2008 | |
| Closed | Solution Design Team | September 19, 2008 | Internal |
| Cancelled | Solution Design Team | September 30, 2008 | |
| Closed | Solution Design Team | September 26, 2008 | External |
| Closed | Solution Design Team | September 30, 2008 | External |
| Cancelled | Solution Design Team | September 28, 2008 | External |
| Cancelled | Solution Design Team | September 30, 2008 | External |
| Closed | Solution Design Team | September 24, 2008 | Internal |
| Cancelled | Solution Design Team | October 17, 2008 | Internal |
| Closed | CSA Support | September 30, 2008 | External |
| Closed | Solution Design Team | October 1, 2008 | External |

| | | | |
|---|---|---|---|
| Cancelled | Assessment Team | September 26, 2008 | |
| Cancelled | Solution Design Team | October 15, 2008 | External |
| Cancelled | Support Center | September 26, 2008 | |
| Cancelled | Support Center | September 26, 2008 | |
| Cancelled | CSA Support | October 1, 2008 | External |
| Cancelled | Solution Design Team | September 19, 2008 | |
| Cancelled | Assessment Team | December 1, 2008 | |
| Cancelled | Solution Design Team | October 1, 2008 | Internal |
| Cancelled | Solution Design Team | October 31, 2008 | External |
| Cancelled | Solution Design Team | October 14, 2008 | Internal |
| Closed | Solution Design Team | September 23, 2008 | External |
| Closed | Solution Design Team | September 23, 2008 | External |
| Closed | Solution Design Team | September 23, 2008 | Internal |
| Cancelled | Solution Design Team | January 1, 2009 | Internal |
| Cancelled | Solution Design Team | September 23, 2008 | |
| Cancelled | Solution Design Team | September 24, 2008 | |
| Cancelled | Solution Design Team | September 29, 2008 | |
| Cancelled | Solution Design Team | September 24, 2008 | |
| Closed | Solution Design Team | November 1, 2008 | External |
| Cancelled | Solution Design Team | October 3, 2008 | Internal |
| Closed | Solution Design Team | October 10, 2008 | Internal |
| Cancelled | Solution Design Team | October 15, 2008 | Internal |
| Closed | Solution Design Team | September 24, 2008 | External |
| Cancelled | Solution Design Team | October 3, 2008 | |
| Closed | Solution Design Team | October 24, 2008 | Internal |
| Closed | Solution Design Team | September 29, 2008 | External |
| Closed | Solution Design Team | October 3, 2008 | External |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Closed | Solution Design Team | September 29, 2008 | External |
| Cancelled | Solution Design Team | September 29, 2008 | |
| Closed | Solution Design Team | October 10, 2008 | Internal |
| Closed | Solution Design Team | October 15, 2008 | External |
| Cancelled | Solution Design Team | October 17, 2008 | External |
| Cancelled | Solution Design Team | October 3, 2008 | |
| Cancelled | Solution Design Team | October 15, 2008 | |
| Cancelled | Solution Design Team | October 15, 2008 | |
| Closed | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | January 5, 2009 | External |
| Closed | Solution Design Team | October 8, 2008 | Internal |
| Closed | Solution Design Team | October 10, 2008 | Internal |
| Closed | Solution Design Team | October 24, 2008 | Internal |
| Closed | Solution Design Team | October 8, 2008 | Internal |
| Closed | Solution Design Team | October 3, 2008 | Internal |
| Closed | Solution Design Team | October 17, 2008 | Internal |
| Cancelled | Solution Design Team | October 2, 2008 | |
| Closed | Solution Design Team | October 2, 2008 | External |
| Closed | Solution Design Team | October 10, 2008 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | October 8, 2008 | Internal |
| Cancelled | Solution Design Team | October 3, 2008 | Internal |
| Implementation In Progress | Solution Design Team | October 3, 2008 | Internal |
| Cancelled | Solution Design Team | October 10, 2008 | Internal |
| Closed | Solution Design Team | October 3, 2008 | External |
| Cancelled | Solution Design Team | October 10, 2008 | External |
| Cancelled | Solution Design Team | November 10, 2008 | External |
| Closed | Solution Design Team | October 3, 2008 | External |
| Closed | Solution Design Team | October 10, 2008 | Internal |
| Cancelled | Solution Design Team | October 30, 2008 | Internal |
| Closed | Solution Design Team | October 6, 2008 | External |
| Closed | Solution Design Team | October 27, 2008 | External |
| Closed | Solution Design Team | October 10, 2008 | Internal |
| Closed | Solution Design Team | November 28, 2008 | External |
| Cancelled | Solution Design Team | October 10, 2008 | External |
| Cancelled | Solution Design Team | October 24, 2008 | Internal |
| Cancelled | Solution Design Team | December 31, 2008 | |
| Closed | Solution Design Team | October 31, 2008 | External |
| Closed | Solution Design Team | October 17, 2008 | Internal |
| Cancelled | CSA Support | October 9, 2008 | External |
| Closed | Solution Design Team | October 15, 2008 | Internal |
| Cancelled | Solution Design Team | October 9, 2008 | External |
| Cancelled | Solution Design Team | October 8, 2008 | |
| Cancelled | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | October 9, 2008 | External |
| Closed | Solution Design Team | October 9, 2008 | External |
| Cancelled | CSA Support | October 9, 2008 | External |
| Closed | Solution Design Team | October 23, 2008 | Internal |
| Cancelled | Solution Design Team | November 1, 2008 | Internal |
| Cancelled | Solution Design Team | October 9, 2008 | |
| Closed | Solution Design Team | November 22, 2008 | External |
| Cancelled | Solution Design Team | October 31, 2008 | Internal |
| Cancelled | Solution Design Team | October 31, 2008 | |
| Cancelled | Solution Design Team | October 10, 2008 | |
| Cancelled | Solution Design Team | October 24, 2008 | |
| Closed | Solution Design Team | October 17, 2008 | External |
| Cancelled | Solution Design Team | October 31, 2008 | External |
| Cancelled | Solution Design Team | October 13, 2008 | External |
| Cancelled | Solution Design Team | October 20, 2008 | |
| Cancelled | Solution Design Team | October 20, 2008 | Internal |
| Cancelled | Solution Design Team | October 13, 2008 | |
| Closed | Solution Design Team | October 28, 2008 | Internal |
| Closed | Solution Design Team | October 28, 2008 | Internal |
| Cancelled | Solution Design Team | October 21, 2008 | External |
| Closed | Solution Design Team | October 17, 2008 | Internal |
| Cancelled | Solution Design Team | October 24, 2008 | |
| Closed | Solution Design Team | October 24, 2008 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | October 24, 2008 | |
| Closed | Solution Design Team | October 31, 2008 | External |
| Closed | Solution Design Team | December 31, 2008 | External |
| Cancelled | Solution Design Team | June 30, 2008 | |
| Closed | Solution Design Team | October 17, 2008 | Internal |
| Cancelled | Solution Design Team | October 17, 2008 | External |
| Cancelled | Solution Design Team | October 20, 2008 | |
| Cancelled | Solution Design Team | October 17, 2008 | |
| Cancelled | Solution Design Team | October 23, 2008 | |
| Closed | Solution Design Team | October 31, 2008 | Internal |
| Closed | Solution Design Team | October 31, 2008 | Internal |
| Closed | Solution Design Team | October 25, 2008 | Internal |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Closed | Solution Design Team | October 24, 2008 | Internal |
| Closed | Solution Design Team | October 31, 2008 | External |
| Cancelled | Solution Design Team | October 31, 2008 | |
| Cancelled | CSA Support | October 31, 2008 | Internal |
| Cancelled | Solution Design Team | October 23, 2008 | |
| Closed | Solution Design Team | October 31, 2008 | Internal |
| Closed | Solution Design Team | October 30, 2008 | External |
| Implementation In Progress | Solution Design Team | October 30, 2008 | External |
| Closed | Solution Design Team | October 27, 2008 | External |
| Cancelled | Solution Design Team | November 14, 2008 | External |
| Cancelled | Solution Design Team | October 24, 2008 | |
| Closed | Solution Design Team | December 1, 2008 | External |
| Cancelled | Solution Design Team | October 24, 2008 | |
| Cancelled | Solution Design Team | October 24, 2008 | |
| Cancelled | Solution Design Team | October 31, 2008 | External |
| Closed | Solution Design Team | November 28, 2008 | Internal |
| Closed | Solution Design Team | December 1, 2008 | External |
| Cancelled | Solution Design Team | October 24, 2008 | |
| Cancelled | Solution Design Team | October 31, 2008 | |
| Cancelled | Solution Design Team | December 1, 2008 | |
| Cancelled | Solution Design Team | November 17, 2008 | External |
| Closed | Solution Design Team | October 31, 2008 | External |
| Closed | Solution Design Team | October 30, 2008 | Internal |
| Cancelled | Solution Design Team | November 14, 2008 | |
| Cancelled | Solution Design Team | October 27, 2008 | External |
| Closed | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | October 27, 2008 | External |
| Cancelled | Solution Design Team | December 15, 2008 | External |
| Closed | Solution Design Team | January 16, 2009 | External |
| Cancelled | Solution Design Team | October 31, 2008 | |
| Cancelled | Solution Design Team | October 28, 2008 | |
| Closed | Solution Design Team | November 7, 2008 | Internal |
| Closed | Solution Design Team | November 7, 2008 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | October 31, 2008 | External |
| Cancelled | Solution Design Team | November 5, 2008 | Internal |
| Cancelled | Solution Design Team | November 30, 2008 | Internal |
| Cancelled | Solution Design Team | November 30, 2008 | |
| Cancelled | Solution Design Team | October 31, 2008 | |
| Closed | Solution Design Team | November 7, 2008 | Internal |
| Closed | Solution Design Team | November 1, 2008 | Internal |
| Closed | Solution Design Team | November 7, 2008 | External |
| Cancelled | Solution Design Team | November 7, 2008 | External |
| Closed | Solution Design Team | November 28, 2008 | External |
| Closed | Solution Design Team | November 30, 2008 | External |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Cancelled | Solution Design Team | October 31, 2008 | External |
| Cancelled | Solution Design Team | October 31, 2008 | |
| Closed | Solution Design Team | November 3, 2008 | Internal |
| Closed | Solution Design Team | November 6, 2008 | External |
| Closed | Solution Design Team | November 5, 2008 | Internal |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Closed | Solution Design Team | November 5, 2008 | Internal |
| Closed | Solution Design Team | November 25, 2008 | Internal |
| Closed | CSA Support | February 6, 2009 | External |
| Closed | Solution Design Team | November 6, 2008 | Internal |
| Closed | Solution Design Team | November 14, 2008 | External |
| Closed | Solution Design Team | December 21, 2008 | External |
| Closed | Solution Design Team | December 31, 2008 | External |
| Closed | Solution Design Team | November 30, 2008 | Internal |
| Closed | Solution Design Team | November 7, 2008 | Internal |
| Closed | Solution Design Team | November 28, 2008 | Internal |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Closed | Solution Design Team | December 1, 2008 | External |
| Closed | Solution Design Team | November 28, 2008 | External |
| Closed | Solution Design Team | December 11, 2008 | External |
| Closed | Solution Design Team | December 11, 2008 | External |
| Closed | Solution Design Team | December 1, 2008 | External |
| Closed | Solution Design Team | December 1, 2008 | External |
| Rejected | Solution Design Team | November 14, 2008 | |
| Closed | Solution Design Team | December 1, 2008 | External |
| Closed | Solution Design Team | December 1, 2008 | External |
| Closed | Solution Design Team | December 31, 2008 | Internal |
| Closed | Solution Design Team | November 19, 2008 | External |
| Cancelled | Solution Design Team | November 14, 2008 | External |
| Cancelled | Solution Design Team | November 14, 2008 | External |
| Closed | Solution Design Team | November 18, 2008 | Internal |
| Closed | Solution Design Team | November 16, 2008 | External |
| Cancelled | Solution Design Team | December 18, 2008 | External |
| Closed | Solution Design Team | December 1, 2008 | Internal |
| Closed | Solution Design Team | November 26, 2008 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | November 25, 2008 | Internal |
| Cancelled | Solution Design Team | December 2, 2008 | External |
| Closed | Solution Design Team | November 21, 2008 | Internal |
| Closed | Solution Design Team | November 18, 2008 | Internal |
| Pending | CSA Support | January 19, 2009 | External |
| Cancelled | Solution Design Team | December 31, 2008 | External |
| Closed | Solution Design Team | December 31, 2008 | External |
| Cancelled | Solution Design Team | November 20, 2008 | |
| Closed | Solution Design Team | February 1, 2009 | External |
| Cancelled | Solution Design Team | November 22, 2008 | Internal |
| Cancelled | Solution Design Team | November 20, 2008 | |
| Closed | Solution Design Team | December 15, 2008 | External |
| Cancelled | Solution Design Team | December 15, 2008 | External |
| Cancelled | Solution Design Team | November 21, 2008 | |
| Cancelled | Solution Design Team | November 21, 2008 | |
| Cancelled | Solution Design Team | February 24, 2009 | External |
| Closed | Solution Design Team | December 1, 2008 | Internal |
| Cancelled | Solution Design Team | December 5, 2008 | Internal |
| Closed | Solution Design Team | December 12, 2008 | Internal |
| Closed | Solution Design Team | December 5, 2008 | External |
| Cancelled | Solution Design Team | December 31, 2008 | External |
| Closed | CSA Support | December 5, 2008 | External |
| Cancelled | Solution Design Team | December 15, 2008 | Internal |
| Closed | Solution Design Team | December 28, 2008 | External |
| Closed | Solution Design Team | September 18, 2008 | Internal |
| Closed | Solution Design Team | December 31, 2008 | Internal |
| Closed | Solution Design Team | December 24, 2008 | External |
| Cancelled | Solution Design Team | December 31, 2008 | External |
| Cancelled | Solution Design Team | December 3, 2008 | Internal |
| Cancelled | Solution Design Team | December 3, 2008 | |
| Cancelled | Solution Design Team | December 3, 2008 | |
| Closed | Solution Design Team | January 9, 2009 | External |
| Closed | Solution Design Team | December 12, 2008 | Internal |
| Cancelled | Solution Design Team | December 4, 2008 | |
| Cancelled | Solution Design Team | December 4, 2008 | |
| Cancelled | Solution Design Team | December 4, 2008 | |
| Cancelled | Solution Design Team | January 31, 2008 | External |
| Cancelled | Solution Design Team | December 31, 2008 | Internal |
| Closed | Solution Design Team | December 5, 2008 | External |
| Cancelled | Solution Design Team | December 12, 2008 | External |
| Cancelled | Solution Design Team | December 12, 2008 | Internal |
| Cancelled | Solution Design Team | December 16, 2008 | External |
| Closed | Solution Design Team | December 17, 2008 | Internal |
| Closed | Solution Design Team | December 17, 2008 | Internal |
| Closed | Solution Design Team | December 17, 2008 | Internal |
| Closed | Solution Design Team | December 17, 2008 | Internal |
| Cancelled | Solution Design Team | December 9, 2008 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | February 10, 2009 | Internal |
| Closed | Solution Design Team | January 31, 2009 | Internal |
| Rejected | Solution Design Team | December 10, 2008 | External |
| Closed | Solution Design Team | December 10, 2008 | External |
| Closed | Solution Design Team | December 17, 2008 | Internal |
| Cancelled | Solution Design Team | December 11, 2008 | External |
| Closed | Solution Design Team | August 15, 2008 | Internal |
| Closed | Solution Design Team | December 18, 2008 | Internal |
| Closed | Solution Design Team | January 1, 2009 | External |
| Cancelled | Solution Design Team | December 22, 2008 | External |
| Closed | Solution Design Team | December 12, 2008 | Internal |
| Closed | Solution Design Team | December 19, 2008 | Internal |
| Closed | Solution Design Team | December 1, 2008 | External |
| Closed | Solution Design Team | December 19, 2008 | Internal |
| Cancelled | CSA Support | June 15, 2009 | External |
| Closed | Solution Design Team | April 1, 2009 | External |
| Closed | Solution Design Team | January 15, 2009 | External |
| Closed | Solution Design Team | December 19, 2008 | Internal |
| Closed | Solution Design Team | December 15, 2008 | Internal |
| Closed | Solution Design Team | September 2, 2008 | Internal |
| Closed | Solution Design Team | December 19, 2008 | Internal |
| Closed | Solution Design Team | December 31, 2008 | External |
| Closed | Solution Design Team | January 31, 2009 | External |
| Cancelled | Solution Design Team | January 18, 2009 | External |
| Cancelled | Solution Design Team | December 29, 2008 | Internal |
| Cancelled | Solution Design Team | December 29, 2008 | Internal |
| Closed | Solution Design Team | January 5, 2009 | External |
| Closed | Solution Design Team | January 15, 2009 | External |
| Cancelled | Solution Design Team | December 15, 2008 | External |
| Closed | Solution Design Team | September 2, 2008 | Internal |
| Cancelled | Solution Design Team | September 29, 2008 | External |
| Closed | Solution Design Team | February 1, 2009 | Internal |
| Cancelled | Solution Design Team | March 1, 2009 | External |
| Cancelled | Solution Design Team | January 19, 2009 | External |
| Closed | Solution Design Team | December 17, 2008 | External |
| Closed | Solution Design Team | December 29, 2008 | Internal |
| Closed | Solution Design Team | December 19, 2008 | Internal |
| Closed | Solution Design Team | January 23, 2009 | Internal |
| Closed | Solution Design Team | January 18, 2008 | External |
| Closed | Solution Design Team | March 1, 2009 | External |
| Cancelled | Solution Design Team | January 2, 2009 | External |
| Closed | Solution Design Team | March 1, 2009 | External |
| Closed | Solution Design Team | March 1, 2009 | External |
| Cancelled | Solution Design Team | December 29, 2008 | Internal |
| Cancelled | Solution Design Team | December 30, 2008 | External |
| Closed | Solution Design Team | December 1, 2008 | Internal |
| Cancelled | CSA Support | February 12, 2009 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | February 20, 2009 | External |
| Cancelled | Solution Design Team | December 30, 2008 | External |
| Cancelled | Solution Design Team | January 30, 2009 | Internal |
| Cancelled | Solution Design Team | January 5, 2009 | |
| Closed | Solution Design Team | January 12, 2009 | External |
| Cancelled | Solution Design Team | January 30, 2009 | External |
| Cancelled | Solution Design Team | January 6, 2009 | |
| Closed | Solution Design Team | January 30, 2009 | External |
| Closed | Solution Design Team | January 30, 2009 | Internal |
| Closed | Solution Design Team | January 9, 2009 | External |
| Closed | Solution Design Team | January 9, 2009 | Internal |
| Closed | Solution Design Team | January 14, 2009 | Internal |
| Cancelled | Solution Design Team | January 30, 2009 | External |
| Cancelled | Solution Design Team | January 30, 2009 | External |
| Closed | Solution Design Team | January 23, 2009 | Internal |
| Closed | Solution Design Team | February 1, 2009 | Internal |
| Closed | Solution Design Team | January 12, 2009 | |
| Cancelled | Solution Design Team | January 12, 2009 | External |
| Cancelled | Solution Design Team | January 8, 2009 | Internal |
| Cancelled | Solution Design Team | January 8, 2009 | Internal |
| Cancelled | Solution Design Team | July 1, 2009 | |
| Closed | Solution Design Team | January 23, 2009 | Internal |
| Closed | Solution Design Team | February 27, 2009 | External |
| Cancelled | Solution Design Team | January 18, 2009 | External |
| Cancelled | Solution Design Team | January 30, 2009 | Internal |
| Cancelled | Solution Design Team | January 20, 2009 | |
| Closed | Solution Design Team | March 10, 2009 | Internal |
| Cancelled | Solution Design Team | February 16, 2009 | External |
| Cancelled | CSA Support | April 1, 2009 | External |
| Closed | Solution Design Team | March 2, 2009 | External |
| Cancelled | Solution Design Team | March 6, 2009 | External |
| Pending | CSA Support | January 15, 2009 | External |
| Cancelled | CSA Support | January 15, 2009 | External |
| Cancelled | Solution Design Team | February 10, 2009 | External |
| Cancelled | Solution Design Team | February 10, 2009 | |
| Cancelled | Solution Design Team | February 10, 2009 | |
| Cancelled | Solution Design Team | February 10, 2009 | |
| Closed | Solution Design Team | January 23, 2009 | Internal |
| Closed | Solution Design Team | January 30, 2009 | Internal |
| Closed | Solution Design Team | January 30, 2009 | Internal |
| Cancelled | Solution Design Team | January 19, 2009 | |
| Closed | Solution Design Team | January 26, 2009 | Internal |
| Closed | Solution Design Team | March 15, 2009 | Internal |
| Closed | Solution Design Team | January 23, 2009 | External |
| Closed | Solution Design Team | February 6, 2009 | Internal |
| Cancelled | Solution Design Team | January 29, 2009 | External |
| Closed | Solution Design Team | February 20, 2009 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | February 12, 2009 | External |
| Closed | Solution Design Team | January 30, 2009 | External |
| Closed | Solution Design Team | January 30, 2009 | Internal |
| Cancelled | Solution Design Team | January 30, 2009 | |
| Closed | Solution Design Team | January 30, 2009 | External |
| Closed | Solution Design Team | January 23, 2009 | External |
| Closed | Solution Design Team | January 23, 2009 | External |
| Closed | Solution Design Team | January 23, 2009 | External |
| Cancelled | Solution Design Team | January 23, 2009 | Internal |
| Closed | Solution Design Team | January 23, 2009 | External |
| Cancelled | Solution Design Team | August 31, 2009 | External |
| Cancelled | Solution Design Team | February 13, 2009 | Internal |
| Cancelled | Solution Design Team | August 31, 2009 | Internal |
| Closed | Solution Design Team | March 2, 2009 | Internal |
| Cancelled | Solution Design Team | February 26, 2009 | Internal |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Closed | Solution Design Team | January 26, 2009 | Internal |
| Cancelled | Solution Design Team | January 27, 2009 | |
| Cancelled | Solution Design Team | February 3, 2009 | Internal |
| Closed | Solution Design Team | February 13, 2009 | Internal |
| Closed | Solution Design Team | January 27, 2009 | External |
| Closed | Solution Design Team | February 13, 2009 | Internal |
| Closed | Solution Design Team | February 28, 2009 | External |
| Cancelled | Solution Design Team | February 13, 2009 | External |
| Closed | Solution Design Team | January 1, 2001 | Internal |
| Cancelled | Solution Design Team | February 15, 2009 | Internal |
| Closed | Solution Design Team | February 5, 2009 | External |
| Cancelled | Solution Design Team | January 30, 2009 | Internal |
| Cancelled | Solution Design Team | January 30, 2009 | External |
| Cancelled | Solution Design Team | February 9, 2009 | External |
| Closed | Solution Design Team | February 2, 2009 | External |
| Cancelled | Solution Design Team | February 2, 2009 | External |
| Closed | Solution Design Team | February 6, 2009 | External |
| Closed | Solution Design Team | February 17, 2009 | External |
| Closed | Solution Design Team | February 13, 2009 | Internal |
| Cancelled | Solution Design Team | February 18, 2009 | Internal |
| Cancelled | Solution Design Team | February 26, 2009 | Internal |
| Cancelled | Solution Design Team | February 5, 2009 | External |
| Closed | CSA Support | February 7, 2009 | External |
| Assigned | Solution Design Team | February 27, 2009 | External |
| Cancelled | Solution Design Team | February 5, 2009 | External |
| Closed | Solution Design Team | February 5, 2009 | External |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Closed | Solution Design Team | February 9, 2009 | External |
| Cancelled | Solution Design Team | March 2, 2009 | External |
| Cancelled | Solution Design Team | March 10, 2009 | External |
| Cancelled | Solution Design Team | March 10, 2009 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | April 3, 2009 | External |
| Closed | Solution Design Team | February 11, 2009 | Internal |
| Closed | Solution Design Team | April 5, 2009 | External |
| Cancelled | Solution Design Team | February 10, 2009 | Internal |
| Closed | Solution Design Team | February 10, 2009 | Internal |
| Closed | Solution Design Team | February 14, 2009 | Internal |
| Closed | Solution Design Team | February 13, 2009 | Internal |
| Closed | Solution Design Team | February 12, 2009 | Internal |
| Cancelled | Solution Design Team | February 11, 2009 | External |
| Closed | Solution Design Team | February 18, 2009 | Internal |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Cancelled | Solution Design Team | October 31, 2008 | Internal |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Closed | Solution Design Team | February 13, 2009 | Internal |
| Closed | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Cancelled | CSA Support | February 13, 2009 | External |
| Closed | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | February 13, 2009 | External |
| Cancelled | Solution Design Team | February 27, 2009 | External |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Cancelled | Solution Design Team | February 27, 2009 | Internal |
| Cancelled | Solution Design Team | February 28, 2009 | External |
| Cancelled | Solution Design Team | February 24, 2009 | Internal |
| Cancelled | Solution Design Team | October 1, 2009 | External |
| Closed | Solution Design Team | February 24, 2009 | Internal |
| Closed | Solution Design Team | May 1, 2009 | External |
| Closed | Solution Design Team | February 23, 2009 | External |
| Closed | Solution Design Team | March 31, 2009 | Internal |
| Cancelled | Solution Design Team | February 28, 2009 | External |
| Cancelled | Support Center | February 28, 2009 | External |
| Closed | Solution Design Team | February 20, 2009 | External |
| Closed | Solution Design Team | April 15, 2009 | External |
| Closed | Solution Design Team | February 27, 2009 | Internal |
| Closed | Solution Design Team | April 1, 2009 | External |
| Cancelled | Solution Design Team | June 15, 2009 | External |
| Closed | Solution Design Team | March 31, 2009 | Internal |
| Closed | Solution Design Team | February 19, 2009 | External |
| Closed | Solution Design Team | February 20, 2009 | Internal |
| Cancelled | Solution Design Team | April 30, 2009 | External |
| Cancelled | Solution Design Team | February 24, 2009 | Internal |
| Closed | Solution Design Team | April 15, 2009 | External |
| Cancelled | Solution Design Team | March 2, 2009 | External |
| Closed | Solution Design Team | July 31, 2009 | Internal |
| Closed | Solution Design Team | March 4, 2009 | Internal |
| Closed | Solution Design Team | March 4, 2009 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | February 23, 2009 | Internal |
| Cancelled | Solution Design Team | March 6, 2009 | External |
| Closed | Solution Design Team | March 6, 2009 | Internal |
| Closed | Solution Design Team | February 24, 2009 | External |
| Closed | Solution Design Team | March 6, 2009 | External |
| Cancelled | Solution Design Team | February 25, 2009 | External |
| Cancelled | CSA Support | March 11, 2009 | External |
| Closed | Solution Design Team | March 26, 2009 | External |
| Closed | Solution Design Team | February 26, 2009 | External |
| Closed | Solution Design Team | March 13, 2009 | External |
| Closed | Solution Design Team | March 4, 2009 | External |
| Closed | Solution Design Team | March 16, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | External |
| Closed | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | February 26, 2009 | External |
| Cancelled | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | February 27, 2009 | Internal |
| Closed | Solution Design Team | March 13, 2009 | Internal |
| Cancelled | Solution Design Team | March 11, 2009 | Internal |
| Closed | Solution Design Team | March 6, 2009 | Internal |
| Closed | Solution Design Team | March 30, 2009 | Internal |
| Closed | Solution Design Team | March 30, 2009 | Internal |
| Closed | Solution Design Team | April 15, 2009 | Internal |
| Cancelled | Solution Design Team | March 16, 2009 | External |
| Cancelled | Solution Design Team | March 16, 2009 | Internal |
| Cancelled | Solution Design Team | March 31, 2009 | Internal |
| Closed | Solution Design Team | March 4, 2009 | Internal |
| Closed | Solution Design Team | March 6, 2009 | External |
| Cancelled | Solution Design Team | March 31, 2009 | External |
| Closed | Solution Design Team | March 27, 2009 | External |
| Closed | Solution Design Team | March 20, 2009 | Internal |
| Closed | Solution Design Team | March 20, 2009 | External |
| Closed | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | March 4, 2009 | External |
| Rejected | Solution Design Team | April 30, 2009 | External |
| Closed | CSA Support | April 30, 2009 | Internal |
| Cancelled | CSA Support | May 8, 2009 | Internal |
| Closed | Solution Design Team | April 10, 2009 | External |
| Closed | Solution Design Team | April 10, 2009 | External |
| Cancelled | Solution Design Team | September 1, 2009 | External |
| Cancelled | Solution Design Team | March 31, 2009 | External |
| Closed | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | March 10, 2009 | External |
| Cancelled | Solution Design Team | May 15, 2009 | External |
| Closed | Solution Design Team | April 10, 2009 | External |
| Closed | Solution Design Team | March 17, 2009 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | March 30, 2009 | Internal |
| Cancelled | Solution Design Team | March 13, 2009 | Internal |
| Closed | Solution Design Team | March 12, 2009 | Internal |
| Closed | Solution Design Team | March 20, 2009 | Internal |
| Closed | Solution Design Team | April 6, 2009 | Internal |
| Closed | Solution Design Team | April 2, 2009 | Internal |
| Closed | Solution Design Team | April 9, 2009 | Internal |
| Closed | Solution Design Team | April 16, 2009 | Internal |
| Cancelled | Solution Design Team | March 23, 2009 | External |
| Cancelled | Solution Design Team | May 1, 2009 | Internal |
| Cancelled | Solution Design Team | December 1, 2009 | Internal |
| Closed | Solution Design Team | March 31, 2009 | External |
| Closed | Solution Design Team | April 15, 2009 | External |
| Closed | Solution Design Team | March 18, 2009 | Internal |
| Closed | Solution Design Team | March 16, 2009 | Internal |
| Closed | Solution Design Team | March 16, 2009 | External |
| Cancelled | Solution Design Team | March 21, 2009 | External |
| Cancelled | Solution Design Team | March 13, 2009 | External |
| Cancelled | Solution Design Team | March 16, 2009 | External |
| Cancelled | Solution Design Team | March 16, 2009 | External |
| Cancelled | Solution Design Team | June 16, 2009 | External |
| Closed | Solution Design Team | April 1, 2009 | External |
| Closed | Solution Design Team | March 27, 2009 | Internal |
| Closed | Solution Design Team | March 24, 2009 | Internal |
| Closed | Solution Design Team | April 10, 2009 | Internal |
| Cancelled | Solution Design Team | April 3, 2009 | External |
| Cancelled | Solution Design Team | March 31, 2009 | Internal |
| Closed | Solution Design Team | April 1, 2009 | Internal |
| Cancelled | Solution Design Team | March 20, 2009 | External |
| Closed | Solution Design Team | March 23, 2009 | Internal |
| Closed | Solution Design Team | April 6, 2009 | Internal |
| Cancelled | Solution Design Team | June 1, 2009 | External |
| Cancelled | Solution Design Team | March 23, 2009 | External |
| Closed | Solution Design Team | May 1, 2009 | External |
| Cancelled | Solution Design Team | March 19, 2009 | External |
| Cancelled | Support Center | March 26, 2009 | Internal |
| Cancelled | Solution Design Team | July 31, 2009 | Internal |
| Pending | Solution Design Team | August 31, 2009 | External |
| Cancelled | Solution Design Team | August 14, 2009 | Internal |
| Closed | Solution Design Team | May 29, 2009 | External |
| Cancelled | CSA Support | April 30, 2009 | Internal |
| Closed | CSA Support | March 31, 2009 | External |
| Cancelled | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | April 27, 2009 | External |
| Cancelled | Solution Design Team | March 24, 2009 | External |
| Closed | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | May 1, 2009 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | March 27, 2009 | Internal |
| Closed | Solution Design Team | January 1, 2001 | Internal |
| Closed | Solution Design Team | April 3, 2009 | Internal |
| Closed | Solution Design Team | March 27, 2009 | Internal |
| Closed | Solution Design Team | January 15, 2008 | Internal |
| Closed | Solution Design Team | May 1, 2008 | Internal |
| Closed | Solution Design Team | May 1, 2008 | External |
| Cancelled | Solution Design Team | May 1, 2009 | External |
| Cancelled | Solution Design Team | May 1, 2009 | External |
| Cancelled | CSA Support | April 22, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | Internal |
| Cancelled | Solution Design Team | March 30, 2009 | External |
| Closed | Solution Design Team | April 3, 2009 | Internal |
| Cancelled | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | March 26, 2009 | External |
| Cancelled | Solution Design Team | April 1, 2009 | Internal |
| Cancelled | Solution Design Team | May 1, 2009 | External |
| Cancelled | Solution Design Team | April 3, 2009 | Internal |
| Cancelled | CSA Support | April 27, 2009 | External |
| Cancelled | Solution Design Team | April 24, 2009 | Internal |
| Closed | Solution Design Team | May 1, 2009 | Internal |
| Closed | Solution Design Team | May 1, 2009 | Internal |
| Closed | Solution Design Team | April 3, 2009 | Internal |
| Closed | Solution Design Team | April 2, 2009 | Internal |
| Cancelled | Solution Design Team | March 31, 2009 | External |
| Cancelled | Solution Design Team | April 7, 2009 | External |
| Closed | Solution Design Team | April 3, 2009 | Internal |
| Cancelled | Solution Design Team | April 1, 2009 | Internal |
| Closed | Solution Design Team | May 15, 2009 | External |
| Cancelled | Solution Design Team | November 3, 2008 | External |
| Closed | Solution Design Team | June 1, 2009 | External |
| Cancelled | Solution Design Team | April 3, 2009 | |
| Cancelled | Solution Design Team | June 26, 2009 | |
| Closed | Solution Design Team | April 20, 2009 | Internal |
| Closed | Solution Design Team | April 10, 2009 | External |
| Closed | Solution Design Team | April 7, 2009 | Internal |
| Closed | Solution Design Team | May 16, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | External |
| Closed | Solution Design Team | April 24, 2009 | Internal |
| Closed | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | External |
| Cancelled | Solution Design Team | April 14, 2009 | |
| Closed | Solution Design Team | April 13, 2009 | Internal |
| Closed | Solution Design Team | April 15, 2009 | Internal |
| Cancelled | Solution Design Team | April 9, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | May 15, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | Internal |
| Closed | Solution Design Team | April 9, 2009 | External |
| Cancelled | Solution Design Team | September 30, 2009 | |
| Cancelled | Solution Design Team | September 30, 2009 | External |
| Closed | Solution Design Team | April 13, 2009 | Internal |
| Cancelled | Solution Design Team | May 1, 2009 | Internal |
| Closed | CSA Support | April 30, 2009 | External |
| Closed | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | May 29, 2009 | External |
| Closed | Solution Design Team | May 14, 2009 | Internal |
| Closed | Solution Design Team | April 27, 2009 | External |
| Closed | Solution Design Team | May 12, 2009 | External |
| Cancelled | Solution Design Team | April 30, 2009 | Internal |
| Cancelled | Solution Design Team | April 30, 2009 | |
| Cancelled | Solution Design Team | September 1, 2009 | External |
| Closed | Solution Design Team | April 16, 2009 | Internal |
| Cancelled | Solution Design Team | June 1, 2009 | External |
| Cancelled | CSA Support | May 1, 2009 | |
| Closed | Solution Design Team | April 30, 2009 | Internal |
| Closed | Solution Design Team | June 1, 2009 | Internal |
| Closed | Solution Design Team | April 20, 2009 | Internal |
| Closed | Solution Design Team | April 30, 2009 | External |
| Closed | Solution Design Team | April 30, 2009 | Internal |
| Cancelled | Solution Design Team | May 1, 2009 | Internal |
| Closed | Solution Design Team | April 24, 2009 | External |
| Closed | Solution Design Team | April 24, 2009 | External |
| Cancelled | Solution Design Team | April 22, 2009 | |
| Closed | Solution Design Team | May 4, 2009 | External |
| Closed | Solution Design Team | May 15, 2009 | Internal |
| Cancelled | Solution Design Team | May 15, 2009 | Internal |
| Cancelled | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | June 1, 2009 | External |
| Cancelled | Solution Design Team | April 24, 2009 | External |
| Cancelled | Solution Design Team | April 23, 2009 | External |
| Cancelled | Solution Design Team | April 24, 2009 | External |
| Cancelled | Solution Design Team | April 30, 2009 | External |
| Closed | Solution Design Team | May 31, 2009 | Internal |
| Cancelled | Solution Design Team | May 31, 2009 | |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | May 5, 2009 | |
| Closed | Solution Design Team | May 4, 2009 | External |
| Closed | Solution Design Team | May 29, 2009 | Internal |
| Cancelled | Solution Design Team | May 29, 2009 | Internal |
| Closed | Solution Design Team | May 21, 2009 | Internal |
| Cancelled | CSA Support | April 30, 2009 | External |
| Closed | Solution Design Team | May 15, 2009 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | May 1, 2009 | Internal |
| Cancelled | Solution Design Team | May 15, 2009 | External |
| Cancelled | Solution Design Team | December 5, 2009 | External |
| Closed | Solution Design Team | May 1, 2009 | Internal |
| Cancelled | Solution Design Team | May 1, 2009 | Internal |
| Cancelled | Solution Design Team | April 30, 2009 | External |
| Closed | CSA Support | June 1, 2009 | External |
| Cancelled | Solution Design Team | April 30, 2009 | External |
| Closed | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | May 29, 2009 | Internal |
| Cancelled | Solution Design Team | May 22, 2009 | Internal |
| Cancelled | Solution Design Team | May 22, 2009 | External |
| Closed | Solution Design Team | May 13, 2009 | Internal |
| Closed | Solution Design Team | May 7, 2009 | Internal |
| Closed | Solution Design Team | May 4, 2009 | External |
| Cancelled | Solution Design Team | July 31, 2009 | Internal |
| Cancelled | Solution Design Team | May 15, 2009 | Internal |
| Cancelled | Solution Design Team | May 29, 2009 | Internal |
| Cancelled | Solution Design Team | September 1, 2009 | External |
| Cancelled | Solution Design Team | August 1, 2009 | External |
| Closed | Solution Design Team | May 5, 2009 | External |
| Cancelled | Solution Design Team | May 5, 2009 | External |
| Closed | Solution Design Team | May 27, 2009 | Internal |
| Cancelled | Solution Design Team | May 8, 2009 | Internal |
| Closed | Solution Design Team | May 31, 2009 | Internal |
| Closed | Solution Design Team | May 22, 2009 | External |
| Closed | Solution Design Team | June 15, 2009 | Internal |
| Cancelled | Solution Design Team | May 11, 2009 | External |
| Closed | Solution Design Team | May 8, 2009 | Internal |
| Closed | Solution Design Team | May 25, 2009 | External |
| Cancelled | Solution Design Team | June 30, 2009 | Internal |
| Closed | Solution Design Team | May 7, 2009 | External |
| Closed | Solution Design Team | June 1, 2009 | External |
| Cancelled | Maintech Break/Fix Support | May 29, 2009 | |
| Cancelled | Solution Design Team | May 29, 2009 | External |
| Cancelled | Solution Design Team | May 29, 2009 | External |
| Cancelled | Solution Design Team | May 22, 2009 | External |
| Closed | Solution Design Team | June 8, 2009 | External |
| Cancelled | Solution Design Team | June 1, 2009 | External |
| Cancelled | Solution Design Team | January 1, 2001 | External |
| Cancelled | Solution Design Team | May 22, 2009 | External |
| Cancelled | CSA Support | June 17, 2009 | External |
| Closed | CSA Support | May 15, 2009 | External |
| Closed | Solution Design Team | June 30, 2009 | External |
| Closed | Solution Design Team | May 22, 2009 | Internal |
| Cancelled | Solution Design Team | May 22, 2009 | Internal |
| Completed | Solution Design Team | May 22, 2009 | Internal |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | May 15, 2009 | Internal |
| Closed | Solution Design Team | May 22, 2009 | Internal |
| Closed | Solution Design Team | May 22, 2009 | Internal |
| Closed | CSA Support | August 31, 2009 | External |
| Closed | Solution Design Team | May 19, 2009 | Internal |
| Closed | Solution Design Team | May 15, 2009 | External |
| Closed | Solution Design Team | July 24, 2009 | External |
| Closed | Solution Design Team | June 22, 2009 | External |
| Closed | Solution Design Team | May 29, 2009 | Internal |
| Closed | Solution Design Team | June 15, 2009 | Internal |
| Closed | Solution Design Team | June 5, 2009 | Internal |
| Cancelled | Solution Design Team | July 31, 2007 | Internal |
| Cancelled | Solution Design Team | May 21, 2009 | External |
| Closed | Solution Design Team | May 5, 2009 | External |
| Closed | Solution Design Team | May 29, 2009 | Internal |
| Closed | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | June 22, 2009 | External |
| Closed | Solution Design Team | April 9, 2009 | Internal |
| Closed | Solution Design Team | June 12, 2009 | Internal |
| Closed | Solution Design Team | June 12, 2009 | Internal |
| Cancelled | Solution Design Team | June 30, 2009 | External |
| Cancelled | CSA Support | June 1, 2009 | External |
| Closed | Solution Design Team | June 10, 2009 | External |
| Cancelled | Solution Design Team | June 15, 2009 | Internal |
| Closed | Solution Design Team | July 15, 2009 | External |
| Closed | Solution Design Team | June 8, 2009 | External |
| Cancelled | Solution Design Team | June 30, 2009 | External |
| Closed | Solution Design Team | June 11, 2009 | Internal |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | June 30, 2009 | Internal |
| Cancelled | Solution Design Team | May 29, 2009 | Internal |
| Closed | Solution Design Team | June 5, 2009 | Internal |
| Closed | Solution Design Team | June 26, 2009 | Internal |
| Closed | Solution Design Team | June 1, 2009 | Internal |
| Cancelled | Solution Design Team | June 26, 2009 | Internal |
| Cancelled | Solution Design Team | June 29, 2009 | External |
| Cancelled | Solution Design Team | June 29, 2009 | External |
| Cancelled | Solution Design Team | June 15, 2009 | External |
| Cancelled | Solution Design Team | June 12, 2009 | Internal |
| Cancelled | CSA Support | August 31, 2009 | External |
| Closed | Solution Design Team | June 8, 2009 | External |
| Closed | Solution Design Team | June 8, 2009 | External |
| Closed | Solution Design Team | February 27, 2009 | Internal |
| Cancelled | Solution Design Team | July 15, 2009 | Internal |
| Closed | Solution Design Team | June 1, 2009 | Internal |
| Closed | Solution Design Team | June 11, 2009 | Internal |
| Closed | Solution Design Team | June 11, 2009 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | June 27, 2009 | External |
| Closed | Solution Design Team | June 26, 2009 | External |
| Closed | Solution Design Team | July 15, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | External |
| Closed | Solution Design Team | July 15, 2009 | Internal |
| Closed | Solution Design Team | July 15, 2009 | External |
| Closed | Solution Design Team | August 3, 2009 | External |
| Closed | Solution Design Team | August 3, 2009 | External |
| Closed | Solution Design Team | June 19, 2009 | External |
| Implementation In Progress | Solution Design Team | June 19, 2009 | External |
| Closed | Solution Design Team | June 26, 2009 | Internal |
| Cancelled | Solution Design Team | June 5, 2009 | External |
| Closed | Solution Design Team | June 26, 2009 | Internal |
| Cancelled | Solution Design Team | June 5, 2009 | External |
| Cancelled | Solution Design Team | August 7, 2009 | External |
| Cancelled | Solution Design Team | June 5, 2009 | External |
| Closed | Solution Design Team | June 5, 2009 | Internal |
| Closed | Solution Design Team | June 5, 2009 | External |
| Closed | Solution Design Team | June 5, 2009 | External |
| Cancelled | Solution Design Team | September 1, 2009 | Internal |
| Closed | Solution Design Team | July 2, 2007 | Internal |
| Closed | Solution Design Team | July 1, 2009 | Internal |
| Closed | Solution Design Team | July 1, 2009 | Internal |
| Cancelled | Solution Design Team | June 12, 2009 | External |
| Closed | Solution Design Team | June 19, 2009 | Internal |
| Closed | Solution Design Team | June 19, 2009 | Internal |
| Cancelled | Solution Design Team | June 19, 2009 | External |
| Cancelled | Solution Design Team | June 8, 2009 | External |
| Cancelled | Solution Design Team | June 8, 2009 | External |
| Closed | Solution Design Team | June 26, 2009 | External |
| Cancelled | Solution Design Team | July 15, 2009 | Internal |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Closed | Solution Design Team | June 26, 2009 | Internal |
| Cancelled | Solution Design Team | June 30, 2009 | External |
| Cancelled | Solution Design Team | June 22, 2009 | External |
| Closed | Solution Design Team | August 3, 2009 | External |
| Cancelled | Solution Design Team | July 9, 2009 | Internal |
| Closed | Solution Design Team | June 10, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | June 30, 2009 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | June 16, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | June 12, 2009 | Internal |
| Cancelled | Solution Design Team | June 26, 2009 | Internal |
| Closed | Solution Design Team | August 1, 2009 | External |
| Closed | Solution Design Team | June 10, 2009 | External |
| Cancelled | Solution Design Team | June 10, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | August 21, 2009 | External |
| Closed | Solution Design Team | June 30, 2009 | External |
| Closed | Solution Design Team | June 18, 2009 | Internal |
| Closed | Solution Design Team | July 1, 2009 | Internal |
| Cancelled | Solution Design Team | June 11, 2009 | External |
| Cancelled | Solution Design Team | June 15, 2009 | |
| Cancelled | CSA Support | July 15, 2009 | External |
| Cancelled | Solution Design Team | June 29, 2009 | Internal |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | July 1, 2009 | External |
| Cancelled | Solution Design Team | June 17, 2009 | Internal |
| Cancelled | Solution Design Team | June 15, 2009 | External |
| Cancelled | Solution Design Team | June 15, 2009 | External |
| Cancelled | Solution Design Team | June 16, 2009 | Internal |
| Closed | Solution Design Team | July 30, 2009 | Internal |
| Cancelled | Solution Design Team | June 17, 2009 | External |
| Closed | Solution Design Team | June 20, 2009 | Internal |
| Closed | Solution Design Team | June 23, 2009 | Internal |
| Closed | Solution Design Team | July 17, 2009 | External |
| Cancelled | Solution Design Team | June 26, 2009 | External |
| Closed | Solution Design Team | July 17, 2009 | External |
| Closed | Solution Design Team | July 17, 2009 | Internal |
| Closed | Solution Design Team | July 17, 2009 | Internal |
| Closed | Solution Design Team | July 7, 2009 | External |
| Cancelled | Solution Design Team | August 3, 2009 | External |
| Cancelled | Solution Design Team | June 22, 2009 | External |
| Closed | Solution Design Team | June 26, 2009 | Internal |
| Cancelled | Solution Design Team | July 31, 2009 | Internal |
| Closed | Solution Design Team | June 23, 2009 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | July 6, 2009 | Internal |
| Closed | Solution Design Team | July 22, 2009 | Internal |
| Cancelled | CSA Support | June 30, 2008 | External |
| Closed | Solution Design Team | July 17, 2009 | External |
| Cancelled | Solution Design Team | July 24, 2009 | External |
| Cancelled | Solution Design Team | June 29, 2009 | External |
| Closed | Solution Design Team | July 24, 2009 | Internal |
| Closed | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | July 24, 2009 | Internal |
| Closed | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | July 24, 2009 | Internal |
| Closed | Solution Design Team | September 1, 2009 | External |
| Cancelled | Solution Design Team | September 30, 2009 | External |
| Closed | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | August 24, 2008 | External |
| Implementation In Progress | Solution Design Team | August 3, 2009 | Internal |
| Closed | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | July 11, 2009 | Internal |
| Closed | Solution Design Team | July 15, 2009 | External |
| Closed | Solution Design Team | July 7, 2009 | Internal |
| Closed | Solution Design Team | July 8, 2009 | Internal |
| Cancelled | Solution Design Team | July 2, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | External |
| Cancelled | Solution Design Team | July 16, 2009 | Internal |
| Cancelled | Solution Design Team | July 2, 2009 | External |
| Cancelled | Solution Design Team | July 6, 2009 | External |
| Closed | Solution Design Team | July 17, 2009 | External |
| Cancelled | Solution Design Team | July 10, 2009 | External |
| Cancelled | Solution Design Team | July 6, 2009 | External |
| Closed | Solution Design Team | July 17, 2009 | External |
| Closed | Solution Design Team | July 24, 2009 | Internal |
| Cancelled | Solution Design Team | July 21, 2009 | Internal |
| Closed | Solution Design Team | July 17, 2009 | Internal |
| Cancelled | Solution Design Team | July 7, 2009 | |
| Closed | Solution Design Team | June 30, 2009 | Internal |
| Closed | Solution Design Team | July 1, 2009 | External |
| Closed | Solution Design Team | June 2, 2009 | External |
| Closed | Solution Design Team | July 7, 2009 | External |
| Completed | Solution Design Team | July 22, 2009 | Internal |
| Cancelled | Solution Design Team | July 24, 2009 | External |
| Closed | Solution Design Team | July 22, 2009 | Internal |
| Closed | Solution Design Team | July 22, 2009 | Internal |
| Cancelled | Solution Design Team | July 8, 2009 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | July 8, 2009 | Internal |
| Cancelled | Solution Design Team | July 10, 2009 | External |
| Closed | Solution Design Team | July 13, 2009 | Internal |
| Closed | Solution Design Team | August 31, 2009 | External |
| Cancelled | Solution Design Team | September 15, 2009 | External |
| Closed | Solution Design Team | July 16, 2009 | External |
| Closed | Solution Design Team | July 31, 2009 | External |
| Cancelled | CSA Support | September 1, 2009 | External |
| Cancelled | Solution Design Team | July 13, 2009 | External |
| Cancelled | Solution Design Team | July 15, 2009 | External |
| Cancelled | Solution Design Team | July 13, 2009 | External |
| Closed | Solution Design Team | July 18, 2009 | Internal |
| Closed | Solution Design Team | August 28, 2009 | External |
| Cancelled | Solution Design Team | July 15, 2009 | |
| Closed | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Cancelled | CSA Support | August 1, 2008 | External |
| Closed | Solution Design Team | July 31, 2009 | Internal |
| Cancelled | Solution Design Team | May 22, 2009 | External |
| Cancelled | Solution Design Team | July 22, 2009 | External |
| Cancelled | Solution Design Team | August 17, 2009 | Internal |
| Cancelled | Solution Design Team | July 17, 2009 | External |
| Closed | CSA Support | July 30, 2009 | External |
| Cancelled | CSA Support | September 29, 2009 | External |
| Cancelled | Solution Design Team | July 31, 2009 | Internal |
| Closed | Solution Design Team | November 7, 2008 | Internal |
| Closed | Solution Design Team | August 25, 2009 | Internal |
| Cancelled | Solution Design Team | July 17, 2009 | |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | July 17, 2009 | External |
| Cancelled | Solution Design Team | July 22, 2009 | Internal |
| Closed | Solution Design Team | April 13, 2009 | External |
| Closed | Solution Design Team | June 1, 2009 | External |
| Closed | Solution Design Team | August 14, 2009 | Internal |
| Cancelled | Solution Design Team | July 20, 2009 | |
| Closed | Solution Design Team | August 21, 2009 | External |
| Closed | Solution Design Team | August 21, 2009 | External |
| Closed | Solution Design Team | May 5, 2009 | Internal |
| Cancelled | Solution Design Team | July 31, 2009 | Internal |
| Cancelled | Solution Design Team | July 21, 2009 | External |
| Closed | Solution Design Team | July 23, 2009 | Internal |
| Cancelled | Solution Design Team | July 23, 2009 | External |
| Closed | Solution Design Team | August 7, 2009 | Internal |
| Closed | Solution Design Team | August 21, 2009 | External |
| Closed | Solution Design Team | January 11, 2010 | External |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | July 28, 2009 | |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Closed | Solution Design Team | August 13, 2009 | Internal |
| Cancelled | Solution Design Team | July 27, 2009 | External |
| Closed | Solution Design Team | August 14, 2009 | Internal |
| Cancelled | Solution Design Team | August 7, 2009 | Internal |
| Closed | Solution Design Team | September 1, 2009 | External |
| Cancelled | Solution Design Team | August 7, 2009 | Internal |
| Cancelled | Solution Design Team | July 29, 2009 | External |
| Cancelled | Solution Design Team | July 29, 2009 | External |
| Closed | Solution Design Team | August 17, 2009 | Internal |
| Closed | Solution Design Team | September 30, 2009 | External |
| Closed | Solution Design Team | July 24, 2009 | External |
| Closed | Solution Design Team | August 5, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Closed | Solution Design Team | August 21, 2009 | External |
| Cancelled | Solution Design Team | August 31, 2009 | Internal |
| Cancelled | Solution Design Team | August 28, 2009 | Internal |
| Cancelled | Solution Design Team | August 7, 2009 | |
| Implementation In Progress | Solution Design Team | August 31, 2009 | External |
| Closed | Solution Design Team | August 14, 2009 | Internal |
| Cancelled | Solution Design Team | August 31, 2009 | External |
| Cancelled | Solution Design Team | August 31, 2009 | External |
| Closed | Solution Design Team | August 14, 2009 | Internal |
| Closed | Solution Design Team | October 15, 2009 | External |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Closed | Solution Design Team | August 21, 2009 | Internal |
| Closed | Solution Design Team | August 21, 2009 | Internal |
| Closed | Solution Design Team | August 21, 2009 | Internal |
| Cancelled | Solution Design Team | August 7, 2009 | |
| Cancelled | Solution Design Team | August 6, 2009 | |
| Closed | Solution Design Team | September 7, 2009 | External |
| Closed | Solution Design Team | September 14, 2009 | External |
| Cancelled | Solution Design Team | July 23, 2009 | External |
| Cancelled | Solution Design Team | August 5, 2009 | External |
| Cancelled | Solution Design Team | August 10, 2009 | |
| Completed | Solution Design Team | August 28, 2009 | Internal |
| Cancelled | Solution Design Team | August 5, 2009 | External |
| Cancelled | Solution Design Team | August 16, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Cancelled | Solution Design Team | August 14, 2009 | External |
| Closed | Solution Design Team | August 27, 2009 | Internal |
| Closed | Solution Design Team | September 7, 2009 | External |
| Cancelled | Solution Design Team | September 4, 2009 | Internal |
| Cancelled | Solution Design Team | September 4, 2009 | Internal |
| Closed | Solution Design Team | August 14, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Cancelled | Solution Design Team | August 10, 2009 | |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | August 11, 2009 | |
| Assigned | Solution Design Team | August 28, 2009 | External |
| Cancelled | Solution Design Team | August 12, 2009 | |
| Closed | Solution Design Team | August 21, 2009 | External |
| Cancelled | Solution Design Team | August 12, 2009 | |
| Cancelled | Solution Design Team | September 30, 2009 | Internal |
| Cancelled | Solution Design Team | August 21, 2009 | |
| Cancelled | Solution Design Team | August 27, 2009 | Internal |
| Cancelled | Solution Design Team | August 27, 2009 | Internal |
| Cancelled | Solution Design Team | August 17, 2009 | External |
| Closed | Solution Design Team | August 14, 2009 | Internal |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Closed | Solution Design Team | August 13, 2009 | External |
| Cancelled | Solution Design Team | August 19, 2009 | |
| Cancelled | Solution Design Team | August 17, 2009 | |
| Cancelled | Solution Design Team | August 17, 2009 | External |
| Cancelled | Solution Design Team | August 17, 2009 | Internal |
| Closed | Solution Design Team | August 17, 2009 | Internal |
| Closed | Solution Design Team | February 1, 2010 | External |
| Cancelled | Solution Design Team | August 21, 2009 | Internal |
| Closed | Solution Design Team | August 19, 2009 | Internal |
| Closed | Solution Design Team | September 4, 2009 | Internal |
| Closed | Solution Design Team | August 3, 2009 | External |
| Cancelled | CSA Support | September 30, 2009 | External |
| Closed | Solution Design Team | September 4, 2009 | External |
| Cancelled | Solution Design Team | September 4, 2009 | External |
| Closed | Solution Design Team | September 1, 2009 | External |
| Closed | Solution Design Team | August 26, 2009 | Internal |
| Closed | Solution Design Team | August 26, 2009 | Internal |
| Cancelled | Solution Design Team | August 23, 2009 | External |
| Cancelled | Solution Design Team | August 20, 2009 | External |
| Cancelled | Solution Design Team | August 31, 2009 | |
| Closed | Solution Design Team | August 24, 2009 | External |
| Closed | Solution Design Team | August 21, 2009 | External |
| Closed | Solution Design Team | August 28, 2009 | Internal |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Cancelled | Solution Design Team | September 24, 2009 | External |
| Closed | Solution Design Team | August 24, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Cancelled | Solution Design Team | August 28, 2009 | External |
| Cancelled | Solution Design Team | September 18, 2009 | Internal |
| Cancelled | Solution Design Team | August 26, 2009 | External |
| Cancelled | Solution Design Team | August 26, 2009 | External |
| Closed | Solution Design Team | September 8, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | Internal |
| Closed | Solution Design Team | September 15, 2009 | External |
| Closed | Solution Design Team | September 10, 2009 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | September 4, 2009 | Internal |
| Cancelled | Solution Design Team | September 5, 2009 | |
| Cancelled | Solution Design Team | September 10, 2009 | Internal |
| Closed | Solution Design Team | October 30, 2009 | Internal |
| Cancelled | Solution Design Team | August 30, 2009 | External |
| Closed | Solution Design Team | August 31, 2009 | External |
| Cancelled | Solution Design Team | August 27, 2009 | |
| Closed | Solution Design Team | August 28, 2009 | Internal |
| Cancelled | Solution Design Team | September 11, 2009 | Internal |
| Closed | Solution Design Team | September 11, 2009 | Internal |
| Closed | Solution Design Team | September 7, 2009 | Internal |
| Closed | Solution Design Team | September 7, 2009 | Internal |
| Cancelled | Solution Design Team | September 14, 2009 | Internal |
| Cancelled | Solution Design Team | September 14, 2009 | Internal |
| Closed | Solution Design Team | September 11, 2009 | Internal |
| Closed | Solution Design Team | October 1, 2009 | External |
| Cancelled | Solution Design Team | September 14, 2009 | External |
| Closed | Solution Design Team | September 3, 2009 | Internal |
| Closed | Solution Design Team | September 11, 2009 | Internal |
| Closed | Solution Design Team | October 11, 2009 | External |
| Closed | Solution Design Team | October 30, 2009 | External |
| Closed | Solution Design Team | September 4, 2009 | External |
| Cancelled | Solution Design Team | September 30, 2009 | External |
| Cancelled | Solution Design Team | September 30, 2009 | Internal |
| Closed | Solution Design Team | September 7, 2009 | External |
| Closed | Solution Design Team | September 7, 2009 | External |
| Cancelled | Solution Design Team | September 10, 2009 | Internal |
| Closed | Solution Design Team | September 30, 2009 | External |
| Cancelled | Solution Design Team | September 15, 2009 | Internal |
| Cancelled | Solution Design Team | September 9, 2009 | |
| Cancelled | CSA Support | September 14, 2009 | External |
| Closed | Solution Design Team | September 16, 2009 | External |
| Closed | Solution Design Team | September 21, 2009 | External |
| Closed | Solution Design Team | September 22, 2009 | External |
| Closed | Solution Design Team | September 30, 2009 | External |
| Cancelled | Solution Design Team | September 18, 2009 | Internal |
| Cancelled | Solution Design Team | September 30, 2009 | Internal |
| Closed | Solution Design Team | September 18, 2009 | External |
| Cancelled | CSA Support | September 18, 2009 | External |
| Closed | Solution Design Team | September 17, 2009 | Internal |
| Cancelled | Solution Design Team | September 25, 2009 | Internal |
| Closed | Solution Design Team | September 15, 2009 | Internal |
| Closed | Solution Design Team | September 21, 2009 | Internal |
| Closed | Solution Design Team | September 16, 2009 | Internal |
| Closed | Solution Design Team | September 18, 2009 | External |
| Closed | Solution Design Team | September 30, 2009 | External |
| Cancelled | CSA Support | September 30, 2009 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | September 30, 2009 | Internal |
| Cancelled | Solution Design Team | September 25, 2009 | Internal |
| Cancelled | Solution Design Team | September 25, 2009 | |
| Closed | Solution Design Team | September 18, 2009 | External |
| Cancelled | Solution Design Team | September 18, 2009 | |
| Cancelled | Solution Design Team | September 21, 2009 | External |
| Closed | Solution Design Team | September 25, 2009 | Internal |
| Cancelled | Solution Design Team | September 21, 2009 | |
| Closed | Solution Design Team | September 30, 2009 | Internal |
| Cancelled | Solution Design Team | September 25, 2009 | External |
| Closed | Solution Design Team | September 30, 2009 | Internal |
| Cancelled | Solution Design Team | September 25, 2009 | |
| Cancelled | Solution Design Team | September 25, 2009 | External |
| Closed | Solution Design Team | September 30, 2009 | Internal |
| Closed | Solution Design Team | September 21, 2009 | Internal |
| Cancelled | Solution Design Team | September 24, 2009 | Internal |
| Closed | Solution Design Team | October 30, 2009 | Internal |
| Closed | Solution Design Team | October 1, 2009 | External |
| Closed | Solution Design Team | November 1, 2009 | External |
| Cancelled | Solution Design Team | October 31, 2009 | Internal |
| Cancelled | Solution Design Team | September 21, 2009 | External |
| Closed | Solution Design Team | September 30, 2009 | Internal |
| Cancelled | Solution Design Team | October 5, 2009 | |
| Closed | Solution Design Team | September 25, 2009 | Internal |
| Closed | Solution Design Team | August 14, 2009 | Internal |
| Closed | Solution Design Team | October 9, 2009 | External |
| Closed | Solution Design Team | September 23, 2009 | Internal |
| Cancelled | Solution Design Team | October 16, 2009 | External |
| Closed | Solution Design Team | October 1, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | External |
| Closed | Solution Design Team | September 25, 2009 | External |
| Closed | Solution Design Team | October 1, 2009 | External |
| Cancelled | Solution Design Team | October 7, 2009 | External |
| Closed | Solution Design Team | October 3, 2009 | External |
| Cancelled | CSA Support | October 21, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | Internal |
| Closed | Solution Design Team | September 29, 2009 | Internal |
| Closed | Solution Design Team | October 12, 2009 | External |
| Cancelled | Solution Design Team | October 7, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | External |
| Cancelled | Solution Design Team | October 30, 2009 | External |
| Implementation In Progress | Solution Design Team | December 17, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | External |
| Cancelled | Solution Design Team | October 2, 2009 | External |
| Closed | Solution Design Team | October 9, 2009 | Internal |

| | | | |
|---|---|---|---|
| Closed | CSA Support | September 30, 2009 | External |
| Closed | Solution Design Team | October 8, 2009 | Internal |
| Cancelled | Solution Design Team | October 30, 2009 | Internal |
| Cancelled | Solution Design Team | October 9, 2009 | Internal |
| Cancelled | Solution Design Team | November 15, 2009 | External |
| Closed | Solution Design Team | November 2, 2009 | External |
| Cancelled | Solution Design Team | October 9, 2009 | Internal |
| Closed | Solution Design Team | November 30, 2009 | Internal |
| Closed | Solution Design Team | October 14, 2009 | Internal |
| Closed | Solution Design Team | January 4, 2010 | External |
| Closed | Solution Design Team | October 26, 2009 | Internal |
| Closed | Solution Design Team | October 26, 2009 | Internal |
| Closed | Solution Design Team | October 16, 2009 | Internal |
| Closed | Solution Design Team | October 13, 2009 | Internal |
| Closed | CSA Support | October 6, 2009 | External |
| Closed | Solution Design Team | December 1, 2009 | External |
| Cancelled | Solution Design Team | October 16, 2009 | External |
| Cancelled | Solution Design Team | October 30, 2009 | Internal |
| Cancelled | CSA Support | November 16, 2009 | External |
| Cancelled | Solution Design Team | October 16, 2009 | External |
| Closed | Solution Design Team | October 30, 2009 | External |
| Cancelled | Solution Design Team | October 15, 2009 | External |
| Cancelled | Solution Design Team | October 16, 2009 | External |
| Cancelled | CSA Support | October 23, 2009 | External |
| Cancelled | Solution Design Team | October 15, 2009 | Internal |
| Closed | Solution Design Team | October 23, 2009 | External |
| Closed | Solution Design Team | October 30, 2009 | External |
| Cancelled | Solution Design Team | October 15, 2009 | External |
| Cancelled | Solution Design Team | November 13, 2009 | Internal |
| Cancelled | Solution Design Team | November 13, 2009 | Internal |
| Cancelled | Solution Design Team | November 13, 2009 | Internal |
| Closed | Solution Design Team | October 21, 2009 | External |
| Cancelled | Solution Design Team | October 19, 2009 | External |
| Cancelled | Solution Design Team | October 16, 2009 | External |
| Closed | Solution Design Team | November 30, 2009 | External |
| Cancelled | Solution Design Team | January 15, 2010 | External |
| Cancelled | Solution Design Team | September 30, 2009 | Internal |
| Cancelled | Solution Design Team | October 30, 2009 | External |
| Cancelled | Solution Design Team | October 16, 2009 | External |
| Cancelled | Solution Design Team | November 13, 2009 | External |
| Closed | Solution Design Team | October 30, 2009 | External |
| Closed | Solution Design Team | November 30, 2009 | Internal |
| Closed | Solution Design Team | November 2, 2009 | Internal |
| Closed | Solution Design Team | November 2, 2009 | Internal |
| Cancelled | Solution Design Team | October 19, 2009 | External |
| Closed | Solution Design Team | October 26, 2009 | Internal |
| Closed | Solution Design Team | November 6, 2009 | Internal |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | October 21, 2009 | External |
| Implementation In Progress | CSA Support | November 4, 2009 | External |
| Closed | Solution Design Team | November 1, 2009 | External |
| Cancelled | Solution Design Team | November 1, 2009 | External |
| Closed | Solution Design Team | November 1, 2009 | External |
| Cancelled | Solution Design Team | November 1, 2009 | External |
| Closed | Solution Design Team | November 13, 2009 | Internal |
| Closed | Solution Design Team | October 30, 2009 | External |
| Closed | Solution Design Team | October 23, 2009 | Internal |
| Cancelled | CSA Support | November 26, 2009 | External |
| Pending | CSA Support | December 24, 2009 | External |
| Pending | Solution Design Team | November 6, 2009 | External |
| Closed | Solution Design Team | December 11, 2009 | External |
| Cancelled | Solution Design Team | October 28, 2009 | External |
| Cancelled | Solution Design Team | October 28, 2009 | External |
| Cancelled | CSA Support | August 28, 2009 | External |
| Closed | Solution Design Team | November 12, 2009 | External |
| Cancelled | Solution Design Team | November 16, 2009 | External |
| Closed | Solution Design Team | November 25, 2009 | Internal |
| Closed | Solution Design Team | November 13, 2009 | Internal |
| Cancelled | Solution Design Team | December 1, 2009 | External |
| Closed | Solution Design Team | November 27, 2009 | External |
| Closed | Solution Design Team | November 11, 2009 | External |
| Cancelled | Solution Design Team | November 4, 2009 | Internal |
| Closed | Solution Design Team | November 6, 2009 | External |
| Closed | Solution Design Team | November 11, 2009 | Internal |
| Closed | Solution Design Team | November 6, 2009 | External |
| Cancelled | Solution Design Team | November 20, 2009 | External |
| Closed | Solution Design Team | November 20, 2009 | External |
| Closed | Solution Design Team | December 1, 2009 | External |
| Closed | Solution Design Team | November 16, 2009 | External |
| Cancelled | CSA Support | December 15, 2009 | External |
| Cancelled | Solution Design Team | November 11, 2009 | External |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Cancelled | Solution Design Team | January 11, 2010 | External |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Closed | Solution Design Team | November 30, 2009 | External |
| Closed | Solution Design Team | November 10, 2009 | External |
| Cancelled | CSA Support | November 30, 2009 | External |
| Closed | Solution Design Team | November 30, 2009 | External |
| Cancelled | Solution Design Team | November 20, 2009 | External |
| Closed | Solution Design Team | November 13, 2009 | External |
| Cancelled | Solution Design Team | January 1, 2010 | External |
| Closed | Solution Design Team | December 1, 2009 | External |
| Cancelled | Solution Design Team | November 9, 2009 | External |
| Cancelled | Solution Design Team | November 30, 2009 | External |
| Cancelled | Solution Design Team | November 13, 2009 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | December 15, 2009 | External |
| Implementation In Progress | Solution Design Team | December 1, 2009 | External |
| Closed | Solution Design Team | November 23, 2009 | Internal |
| Cancelled | Solution Design Team | December 15, 2009 | External |
| Closed | Solution Design Team | January 15, 2010 | External |
| Cancelled | Solution Design Team | December 31, 2009 | External |
| Closed | Solution Design Team | November 23, 2009 | External |
| Cancelled | Solution Design Team | December 5, 2009 | External |
| Closed | Solution Design Team | December 5, 2009 | External |
| Implementation In Progress | Solution Design Team | November 10, 2009 | External |
| Cancelled | Solution Design Team | November 10, 2009 | External |
| Cancelled | Solution Design Team | November 10, 2009 | External |
| Cancelled | Solution Design Team | November 10, 2009 | External |
| Cancelled | Solution Design Team | November 10, 2009 | External |
| Cancelled | Solution Design Team | November 9, 2009 | External |
| Closed | Solution Design Team | November 30, 2009 | Internal |
| Closed | Solution Design Team | December 31, 2009 | External |
| Planning In Progress | Solution Design Team | January 29, 2010 | Internal |
| Closed | Solution Design Team | November 17, 2009 | Internal |
| Cancelled | Solution Design Team | November 12, 2009 | External |
| Closed | Solution Design Team | January 27, 2010 | External |
| Closed | Solution Design Team | February 26, 2010 | External |
| Implementation In Progress | Solution Design Team | December 4, 2009 | Internal |
| Cancelled | Solution Design Team | November 20, 2009 | External |
| Closed | Solution Design Team | November 20, 2009 | Internal |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Cancelled | Solution Design Team | November 18, 2009 | External |
| Cancelled | Solution Design Team | November 16, 2009 | External |
| Closed | Solution Design Team | November 27, 2009 | External |
| Cancelled | Assessment Team | August 31, 2010 | Internal |
| Closed | Solution Design Team | November 23, 2009 | Internal |
| Closed | Solution Design Team | December 11, 2009 | External |
| Cancelled | Solution Design Team | November 20, 2009 | Internal |
| Closed | Solution Design Team | November 27, 2009 | External |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Cancelled | Solution Design Team | November 19, 2009 | Internal |
| Closed | Solution Design Team | November 30, 2009 | External |
| Closed | Solution Design Team | November 30, 2009 | Internal |
| Closed | Solution Design Team | November 26, 2009 | External |
| Closed | Solution Design Team | February 1, 2010 | External |
| Closed | Solution Design Team | December 4, 2009 | External |
| Cancelled | Solution Design Team | December 8, 2009 | |
| Cancelled | Solution Design Team | November 25, 2009 | External |
| Cancelled | Solution Design Team | January 8, 2010 | Internal |
| Cancelled | Solution Design Team | December 31, 2009 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | December 11, 2009 | External |
| Cancelled | Solution Design Team | December 31, 2009 | External |
| Cancelled | Solution Design Team | December 9, 2009 | Internal |
| Cancelled | Solution Design Team | January 31, 2010 | Internal |
| Cancelled | Solution Design Team | January 31, 2010 | Internal |
| Cancelled | CSA Support | August 31, 2010 | External |
| Closed | CSA Support | December 15, 2009 | External |
| Closed | Solution Design Team | December 15, 2009 | Internal |
| Cancelled | Solution Design Team | April 23, 2010 | External |
| Cancelled | Solution Design Team | December 15, 2009 | Internal |
| Cancelled | Solution Design Team | December 14, 2009 | Internal |
| Cancelled | Solution Design Team | December 4, 2009 | Internal |
| Completed | Solution Design Team | December 15, 2009 | Internal |
| Cancelled | Solution Design Team | December 9, 2009 | Internal |
| Closed | Solution Design Team | December 16, 2009 | External |
| Closed | Solution Design Team | January 6, 2010 | External |
| Cancelled | CSA Support | January 29, 2010 | External |
| Cancelled | Solution Design Team | December 18, 2009 | Internal |
| Closed | Solution Design Team | December 31, 2009 | Internal |
| Cancelled | CSA Support | December 18, 2009 | External |
| Cancelled | Solution Design Team | January 24, 2010 | Internal |
| Cancelled | Solution Design Team | May 31, 2010 | Internal |
| Closed | Solution Design Team | December 31, 2009 | External |
| Closed | Solution Design Team | January 15, 2010 | External |
| Closed | Solution Design Team | January 15, 2010 | External |
| Cancelled | Solution Design Team | December 31, 2009 | External |
| Cancelled | Solution Design Team | January 6, 2010 | External |
| Cancelled | Solution Design Team | December 23, 2009 | External |
| Cancelled | Solution Design Team | December 23, 2009 | External |
| Cancelled | Solution Design Team | December 14, 2009 | External |
| Implementation In Progress | Solution Design Team | March 30, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | External |
| Cancelled | Solution Design Team | December 16, 2009 | Internal |
| Closed | Solution Design Team | February 1, 2010 | External |
| Closed | Solution Design Team | January 15, 2010 | Internal |
| Assigned | Solution Design Team | December 31, 2009 | External |
| Cancelled | Solution Design Team | December 22, 2009 | External |
| Closed | Solution Design Team | December 31, 2009 | External |
| Closed | Solution Design Team | January 30, 2010 | External |
| Closed | Solution Design Team | January 5, 2010 | External |
| Cancelled | Solution Design Team | February 2, 2010 | External |
| Closed | Solution Design Team | December 31, 2009 | Internal |
| Closed | Solution Design Team | October 3, 2008 | External |
| Closed | Solution Design Team | December 31, 2009 | Internal |
| Closed | Solution Design Team | December 18, 2009 | Internal |
| Closed | Solution Design Team | February 15, 2010 | Internal |
| Cancelled | Solution Design Team | January 16, 2009 | Internal |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | December 21, 2009 | External |
| Cancelled | Solution Design Team | December 21, 2009 | External |
| Closed | Solution Design Team | January 29, 2010 | External |
| Cancelled | Solution Design Team | December 31, 2009 | External |
| Closed | Solution Design Team | January 11, 2010 | Internal |
| Closed | Solution Design Team | January 5, 2010 | Internal |
| Cancelled | Solution Design Team | January 5, 2010 | Internal |
| Cancelled | Solution Design Team | March 31, 2010 | External |
| Assigned | CSA Support | January 15, 2009 | External |
| Closed | Solution Design Team | December 15, 2009 | Internal |
| Closed | Solution Design Team | February 5, 2010 | External |
| Assigned | Solution Design Team | February 1, 2010 | External |
| Cancelled | Solution Design Team | January 22, 2010 | |
| Cancelled | Solution Design Team | January 22, 2010 | |
| Cancelled | CSA Support | January 8, 2010 | External |
| Cancelled | Solution Design Team | March 2, 2010 | Internal |
| Closed | Solution Design Team | January 22, 2010 | External |
| Closed | Solution Design Team | January 22, 2010 | External |
| Closed | Solution Design Team | November 6, 2009 | Internal |
| Closed | Solution Design Team | January 25, 2010 | Internal |
| Cancelled | Solution Design Team | March 22, 2010 | External |
| Closed | Solution Design Team | January 22, 2010 | External |
| Cancelled | Solution Design Team | January 22, 2010 | External |
| Closed | Solution Design Team | January 29, 2010 | Internal |
| Closed | Solution Design Team | February 15, 2010 | External |
| Cancelled | Solution Design Team | January 12, 2010 | |
| Cancelled | Solution Design Team | January 18, 2010 | External |
| Cancelled | Solution Design Team | January 13, 2010 | |
| Closed | Solution Design Team | February 1, 2010 | External |
| Closed | Solution Design Team | December 31, 2009 | External |
| Cancelled | Solution Design Team | January 13, 2010 | External |
| Cancelled | CSA Support | January 22, 2010 | External |
| Closed | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | January 26, 2010 | Internal |
| Cancelled | Solution Design Team | January 14, 2010 | |
| Cancelled | Solution Design Team | January 20, 2010 | External |
| Cancelled | Solution Design Team | January 15, 2010 | External |
| Closed | Solution Design Team | January 22, 2010 | Internal |
| Closed | Solution Design Team | January 29, 2010 | External |
| Closed | CSA Support | February 26, 2010 | External |
| Closed | Solution Design Team | January 29, 2010 | Internal |
| Assigned | CSA Support | January 20, 2010 | External |
| Assigned | CSA Support | January 20, 2010 | External |
| Cancelled | Solution Design Team | January 29, 2010 | Internal |
| Closed | Solution Design Team | February 15, 2010 | Internal |
| Closed | Solution Design Team | February 24, 2010 | Internal |
| Closed | Solution Design Team | January 22, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | January 20, 2010 | External |
| Cancelled | Solution Design Team | January 20, 2010 | External |
| Closed | Solution Design Team | January 22, 2010 | External |
| Closed | Solution Design Team | February 13, 2010 | External |
| Cancelled | Solution Design Team | January 19, 2010 | |
| Closed | Solution Design Team | January 22, 2010 | Internal |
| Closed | Solution Design Team | January 27, 2010 | External |
| Cancelled | Solution Design Team | January 25, 2010 | Internal |
| Closed | Solution Design Team | January 22, 2010 | External |
| Cancelled | Solution Design Team | February 15, 2010 | Internal |
| Closed | Solution Design Team | February 22, 2010 | External |
| Closed | Solution Design Team | February 22, 2010 | External |
| Cancelled | CSA Support | January 29, 2010 | External |
| Pending | Solution Design Team | February 15, 2010 | External |
| Cancelled | Solution Design Team | July 31, 2009 | External |
| Closed | Solution Design Team | January 29, 2010 | Internal |
| Cancelled | Solution Design Team | October 29, 2009 | Internal |
| Cancelled | Solution Design Team | January 29, 2010 | External |
| Closed | Solution Design Team | April 1, 2010 | External |
| Closed | Solution Design Team | February 26, 2010 | External |
| Cancelled | Solution Design Team | January 28, 2010 | External |
| Closed | Solution Design Team | February 19, 2010 | External |
| Closed | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | April 1, 2010 | External |
| Closed | Solution Design Team | April 1, 2010 | External |
| Cancelled | Solution Design Team | February 28, 2010 | Internal |
| Cancelled | Solution Design Team | February 4, 2010 | Internal |
| Cancelled | Solution Design Team | February 4, 2010 | |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Cancelled | Solution Design Team | February 4, 2010 | |
| Closed | Solution Design Team | March 18, 2010 | External |
| Closed | Solution Design Team | February 8, 2010 | Internal |
| Closed | Solution Design Team | February 12, 2010 | External |
| Closed | Solution Design Team | February 13, 2010 | External |
| Cancelled | Solution Design Team | February 5, 2010 | External |
| Closed | Solution Design Team | March 1, 2010 | Internal |
| Cancelled | Solution Design Team | February 3, 2010 | External |
| Cancelled | Solution Design Team | February 3, 2010 | |
| Closed | Solution Design Team | February 15, 2010 | External |
| Assigned | Solution Design Team | July 13, 2010 | External |
| Cancelled | Solution Design Team | February 8, 2010 | External |
| Cancelled | Solution Design Team | February 7, 2010 | External |
| Cancelled | Solution Design Team | February 7, 2010 | |
| Cancelled | Solution Design Team | February 5, 2010 | |
| Cancelled | Solution Design Team | February 11, 2010 | External |
| Cancelled | Solution Design Team | February 11, 2010 | External |
| Closed | Solution Design Team | March 5, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Cancelled | Solution Design Team | March 26, 2010 | External |
| Cancelled | Solution Design Team | February 8, 2010 | External |
| Cancelled | Solution Design Team | February 8, 2010 | External |
| Cancelled | CSA Support | March 1, 2010 | External |
| Cancelled | Solution Design Team | February 20, 2009 | Internal |
| Closed | Solution Design Team | February 12, 2010 | Internal |
| Closed | Solution Design Team | February 26, 2010 | Internal |
| Closed | Solution Design Team | February 12, 2010 | Internal |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | February 12, 2010 | Internal |
| Cancelled | Solution Design Team | February 10, 2010 | |
| Cancelled | Solution Design Team | February 10, 2010 | |
| Cancelled | Solution Design Team | February 11, 2010 | External |
| Closed | Solution Design Team | February 18, 2010 | External |
| Cancelled | Solution Design Team | February 11, 2010 | External |
| Closed | Solution Design Team | February 18, 2010 | Internal |
| Cancelled | Solution Design Team | February 26, 2010 | Internal |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Cancelled | CSA Support | March 1, 2010 | External |
| Closed | Solution Design Team | February 24, 2010 | External |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | July 13, 2009 | External |
| Cancelled | Solution Design Team | March 1, 2010 | External |
| Closed | Solution Design Team | February 18, 2010 | External |
| Cancelled | Solution Design Team | February 19, 2010 | |
| Closed | Solution Design Team | February 24, 2010 | Internal |
| Cancelled | Solution Design Team | February 19, 2010 | External |
| Cancelled | Solution Design Team | February 18, 2010 | External |
| Cancelled | Solution Design Team | February 19, 2010 | Internal |
| Cancelled | Solution Design Team | February 24, 2010 | Internal |
| Cancelled | Solution Design Team | February 25, 2010 | Internal |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | February 26, 2010 | External |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Cancelled | Solution Design Team | February 23, 2010 | External |
| Closed | Solution Design Team | March 18, 2010 | External |
| Cancelled | Solution Design Team | March 18, 2010 | External |
| Implementation In Progress | Solution Design Team | March 31, 2010 | External |
| Cancelled | Solution Design Team | March 1, 2010 | Internal |
| Closed | Solution Design Team | March 1, 2010 | Internal |
| Cancelled | Solution Design Team | February 23, 2010 | External |
| Cancelled | Solution Design Team | February 23, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Cancelled | Solution Design Team | July 1, 2010 | External |
| Closed | Solution Design Team | March 12, 2010 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | April 1, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Cancelled | Solution Design Team | March 15, 2010 | External |
| Cancelled | Solution Design Team | February 24, 2010 | External |
| Implementation In Progress | Solution Design Team | June 11, 2010 | External |
| Closed | Solution Design Team | May 24, 2010 | External |
| Closed | Solution Design Team | May 24, 2010 | External |
| Closed | Solution Design Team | March 5, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Closed | Solution Design Team | March 8, 2010 | Internal |
| Closed | Solution Design Team | March 25, 2010 | External |
| Cancelled | Solution Design Team | February 26, 2010 | External |
| Closed | Solution Design Team | March 10, 2010 | External |
| Closed | CSA Support | March 31, 2010 | External |
| Closed | Solution Design Team | March 5, 2010 | Internal |
| Cancelled | Solution Design Team | February 15, 2010 | Internal |
| Cancelled | Solution Design Team | February 15, 2010 | Internal |
| Cancelled | Solution Design Team | February 27, 2010 | External |
| Closed | Solution Design Team | March 17, 2010 | Internal |
| Cancelled | Solution Design Team | March 5, 2010 | Internal |
| Implementation In Progress | Solution Design Team | April 16, 2010 | External |
| Closed | Solution Design Team | March 25, 2010 | External |
| Closed | Solution Design Team | April 2, 2010 | External |
| Closed | Solution Design Team | March 23, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Cancelled | Solution Design Team | March 2, 2010 | External |
| Implementation In Progress | Solution Design Team | April 1, 2010 | External |
| Cancelled | Solution Design Team | March 2, 2010 | External |
| Cancelled | Solution Design Team | June 1, 2010 | External |
| Implementation In Progress | Solution Design Team | April 15, 2010 | External |
| Cancelled | Solution Design Team | March 15, 2010 | Internal |
| Cancelled | Solution Design Team | March 10, 2010 | External |
| Closed | Solution Design Team | May 1, 2010 | External |
| Cancelled | Solution Design Team | March 3, 2010 | External |
| Cancelled | Solution Design Team | March 15, 2010 | External |
| Cancelled | Solution Design Team | March 15, 2010 | External |
| Cancelled | Solution Design Team | March 15, 2010 | External |
| Closed | Solution Design Team | April 16, 2010 | Internal |
| Cancelled | Solution Design Team | March 4, 2010 | External |
| Closed | Solution Design Team | March 25, 2010 | External |
| Cancelled | Solution Design Team | March 4, 2010 | External |
| Cancelled | Solution Design Team | May 14, 2010 | External |
| Closed | Solution Design Team | January 22, 2010 | External |
| Closed | Solution Design Team | March 19, 2010 | External |
| Cancelled | Solution Design Team | March 11, 2010 | External |
| Cancelled | Solution Design Team | March 8, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | March 8, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Cancelled | Solution Design Team | March 21, 2010 | |
| Closed | Solution Design Team | March 31, 2010 | External |
| Closed | Solution Design Team | February 19, 2010 | External |
| Cancelled | Solution Design Team | March 19, 2010 | External |
| Closed | Solution Design Team | March 29, 2010 | Internal |
| Closed | Solution Design Team | March 19, 2010 | Internal |
| Closed | Solution Design Team | March 19, 2010 | Internal |
| Closed | Solution Design Team | March 31, 2010 | Internal |
| Closed | Solution Design Team | April 9, 2010 | External |
| Closed | Solution Design Team | April 29, 2010 | Internal |
| Cancelled | Solution Design Team | March 15, 2010 | External |
| Cancelled | Solution Design Team | March 15, 2010 | |
| Closed | Solution Design Team | May 15, 2010 | External |
| Closed | Solution Design Team | March 19, 2010 | External |
| Closed | Solution Design Team | March 26, 2010 | External |
| Closed | Solution Design Team | September 1, 2010 | External |
| Closed | Solution Design Team | July 1, 2010 | External |
| Closed | Solution Design Team | March 2, 2010 | Internal |
| Closed | Solution Design Team | March 22, 2010 | Internal |
| Closed | Solution Design Team | April 30, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | External |
| Closed | Solution Design Team | April 30, 2010 | External |
| Closed | Solution Design Team | March 26, 2010 | Internal |
| Closed | Solution Design Team | June 30, 2010 | External |
| Cancelled | CSA Support | March 19, 2010 | External |
| Cancelled | Solution Design Team | March 25, 2010 | Internal |
| Cancelled | Solution Design Team | March 25, 2010 | Internal |
| Cancelled | Solution Design Team | March 25, 2010 | External |
| Cancelled | Solution Design Team | March 17, 2010 | |
| Cancelled | Solution Design Team | April 9, 2010 | External |
| Implementation In Progress | Solution Design Team | May 31, 2010 | External |
| Closed | Solution Design Team | March 31, 2010 | External |
| Cancelled | Solution Design Team | June 1, 2010 | External |
| Cancelled | Solution Design Team | June 1, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2010 | External |
| Closed | Solution Design Team | April 30, 2010 | Internal |
| Closed | Solution Design Team | March 26, 2010 | External |
| Closed | Solution Design Team | July 26, 2010 | External |
| Cancelled | Solution Design Team | March 19, 2010 | |
| Cancelled | Solution Design Team | April 30, 2010 | External |
| Implementation In Progress | Solution Design Team | June 15, 2010 | Internal |
| Closed | Solution Design Team | June 30, 2010 | External |
| Cancelled | Solution Design Team | March 22, 2010 | External |
| Cancelled | CSA Support | April 5, 2010 | External |
| Cancelled | Solution Design Team | April 1, 2010 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | April 5, 2010 | Internal |
| Closed | Solution Design Team | May 31, 2010 | External |
| Cancelled | Solution Design Team | March 26, 2010 | |
| Closed | Solution Design Team | March 30, 2010 | Internal |
| Assigned | Solution Design Team | July 13, 2010 | External |
| Cancelled | Solution Design Team | March 31, 2010 | External |
| Cancelled | Solution Design Team | March 26, 2010 | External |
| Closed | Solution Design Team | April 9, 2010 | Internal |
| Closed | Solution Design Team | March 29, 2010 | Internal |
| Cancelled | Solution Design Team | May 31, 2010 | External |
| Closed | Solution Design Team | May 3, 2010 | External |
| Closed | Solution Design Team | May 3, 2010 | External |
| Cancelled | Solution Design Team | April 12, 2010 | Internal |
| Closed | Solution Design Team | May 3, 2010 | External |
| Closed | Solution Design Team | May 3, 2010 | Internal |
| Closed | Solution Design Team | April 30, 2010 | External |
| Closed | Solution Design Team | March 26, 2010 | External |
| Cancelled | Solution Design Team | March 29, 2010 | External |
| Closed | Solution Design Team | April 30, 2010 | Internal |
| Closed | CSA Support | May 3, 2010 | External |
| Cancelled | CSA Support | April 15, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2010 | External |
| Cancelled | Solution Design Team | May 31, 2010 | External |
| Cancelled | Solution Design Team | March 31, 2010 | External |
| Implementation In Progress | Solution Design Team | March 31, 2010 | External |
| Cancelled | Solution Design Team | April 2, 2010 | External |
| Cancelled | Solution Design Team | April 16, 2010 | External |
| Cancelled | Solution Design Team | April 16, 2010 | External |
| Closed | Solution Design Team | April 30, 2010 | External |
| Closed | Solution Design Team | March 29, 2010 | Internal |
| Closed | Solution Design Team | April 12, 2010 | Internal |
| Cancelled | Solution Design Team | April 30, 2010 | Internal |
| Cancelled | Solution Design Team | April 7, 2010 | External |
| Cancelled | Solution Design Team | April 16, 2010 | External |
| Cancelled | Solution Design Team | May 6, 2010 | External |
| Cancelled | Solution Design Team | April 6, 2010 | |
| Cancelled | Solution Design Team | April 6, 2010 | |
| Closed | Solution Design Team | June 1, 2010 | Internal |
| Closed | Solution Design Team | June 1, 2010 | External |
| Cancelled | Solution Design Team | March 29, 2010 | Internal |
| Closed | Solution Design Team | April 12, 2010 | Internal |
| Cancelled | Solution Design Team | April 15, 2010 | External |
| Cancelled | Solution Design Team | April 15, 2010 | External |
| Closed | Solution Design Team | June 1, 2010 | External |
| Closed | Solution Design Team | April 22, 2010 | Internal |
| Cancelled | Solution Design Team | August 31, 2010 | Internal |
| Cancelled | CSA Support | April 30, 2010 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | April 15, 2010 | Internal |
| Cancelled | Solution Design Team | August 30, 2010 | External |
| Closed | Solution Design Team | May 1, 2010 | Internal |
| Cancelled | Solution Design Team | April 23, 2010 | External |
| Cancelled | Solution Design Team | April 15, 2010 | External |
| Closed | Solution Design Team | April 27, 2010 | Internal |
| Implementation In Progress | Solution Design Team | May 31, 2010 | Internal |
| Closed | Solution Design Team | May 1, 2010 | External |
| Cancelled | Solution Design Team | April 16, 2010 | External |
| Closed | Solution Design Team | April 30, 2010 | Internal |
| Cancelled | Solution Design Team | May 31, 2010 | Internal |
| Closed | Solution Design Team | April 23, 2010 | External |
| Cancelled | Solution Design Team | April 20, 2010 | Internal |
| Closed | Solution Design Team | April 29, 2010 | Internal |
| Closed | Solution Design Team | April 26, 2010 | Internal |
| Closed | Solution Design Team | May 21, 2010 | External |
| Closed | Solution Design Team | June 9, 2010 | External |
| Closed | Solution Design Team | June 9, 2010 | External |
| Closed | Solution Design Team | May 7, 2010 | Internal |
| Cancelled | Solution Design Team | April 28, 2010 | |
| Closed | Solution Design Team | December 22, 2009 | Internal |
| Cancelled | Solution Design Team | May 25, 2010 | Internal |
| Cancelled | Solution Design Team | April 27, 2010 | |
| Closed | Solution Design Team | May 25, 2010 | External |
| Cancelled | CSA Support | April 30, 2010 | External |
| Cancelled | Solution Design Team | June 4, 2010 | |
| Closed | Solution Design Team | May 5, 2010 | External |
| Closed | Solution Design Team | May 7, 2010 | Internal |
| Closed | Solution Design Team | May 7, 2010 | Internal |
| Closed | Solution Design Team | May 7, 2010 | Internal |
| Closed | Solution Design Team | May 7, 2010 | External |
| Closed | Solution Design Team | July 31, 2010 | External |
| Cancelled | Solution Design Team | April 30, 2010 | |
| Cancelled | Solution Design Team | May 12, 2010 | |
| Closed | Solution Design Team | May 31, 2010 | Internal |
| Cancelled | Solution Design Team | May 31, 2010 | Internal |
| Implementation In Progress | Solution Design Team | May 14, 2010 | Internal |
| Cancelled | Solution Design Team | May 3, 2010 | |
| Cancelled | Solution Design Team | May 4, 2010 | |
| Cancelled | Solution Design Team | May 10, 2010 | |
| Cancelled | Solution Design Team | May 21, 2010 | External |
| Closed | Solution Design Team | May 10, 2010 | External |
| Cancelled | Solution Design Team | May 5, 2010 | External |
| Closed | Solution Design Team | June 11, 2010 | External |
| Closed | Solution Design Team | June 11, 2010 | External |
| Closed | Solution Design Team | May 31, 2010 | External |
| Closed | Solution Design Team | May 8, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | May 5, 2010 | |
| Cancelled | Solution Design Team | June 7, 2010 | External |
| Cancelled | Solution Design Team | May 6, 2010 | |
| Closed | Solution Design Team | May 31, 2010 | Internal |
| Closed | Solution Design Team | May 13, 2010 | Internal |
| Closed | Solution Design Team | May 10, 2010 | Internal |
| Cancelled | Solution Design Team | May 12, 2010 | External |
| Implementation In Progress | Solution Design Team | May 6, 2010 | External |
| Cancelled | Solution Design Team | May 6, 2010 | External |
| Cancelled | Solution Design Team | May 25, 2010 | Internal |
| Cancelled | Solution Design Team | May 7, 2010 | External |
| Cancelled | Solution Design Team | May 10, 2010 | |
| Closed | Solution Design Team | May 14, 2010 | External |
| Closed | Solution Design Team | May 24, 2010 | External |
| Cancelled | Solution Design Team | June 1, 2010 | |
| Closed | Solution Design Team | July 1, 2010 | External |
| Cancelled | Solution Design Team | May 17, 2010 | External |
| Closed | Solution Design Team | May 21, 2010 | External |
| Closed | Solution Design Team | May 13, 2010 | External |
| Closed | Solution Design Team | May 14, 2011 | External |
| Cancelled | Solution Design Team | August 2, 2010 | External |
| Cancelled | Solution Design Team | July 1, 2010 | External |
| Closed | Solution Design Team | May 31, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2010 | Internal |
| Cancelled | Solution Design Team | June 30, 2010 | Internal |
| Implementation In Progress | Solution Design Team | August 16, 2010 | External |
| Closed | Solution Design Team | May 31, 2010 | External |
| Cancelled | Solution Design Team | May 14, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2010 | Internal |
| Closed | Solution Design Team | June 11, 2010 | Internal |
| Closed | Solution Design Team | May 31, 2010 | Internal |
| Closed | Solution Design Team | May 31, 2010 | Internal |
| Assigned | CSA Support | June 1, 2010 | Internal |
| Cancelled | Solution Design Team | May 19, 2010 | |
| Cancelled | Solution Design Team | May 19, 2010 | External |
| Closed | Solution Design Team | June 15, 2010 | Internal |
| Closed | Solution Design Team | May 31, 2010 | Internal |
| Cancelled | Solution Design Team | June 1, 2010 | Internal |
| Closed | Solution Design Team | June 1, 2010 | Internal |
| Closed | Solution Design Team | June 4, 2010 | External |
| Closed | Solution Design Team | May 25, 2010 | External |
| Cancelled | Solution Design Team | May 26, 2010 | External |
| Cancelled | Solution Design Team | May 27, 2010 | |
| Closed | Solution Design Team | March 18, 2010 | Internal |
| Closed | Solution Design Team | May 31, 2010 | External |
| Cancelled | Solution Design Team | May 24, 2010 | External |
| Cancelled | Solution Design Team | May 28, 2010 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | June 15, 2010 | External |
| Implementation In Progress | Solution Design Team | June 14, 2010 | Internal |
| Cancelled | Solution Design Team | May 26, 2010 | |
| Closed | Solution Design Team | June 4, 2010 | Internal |
| Closed | Solution Design Team | June 30, 2010 | External |
| Cancelled | Solution Design Team | July 9, 2010 | |
| Cancelled | Solution Design Team | July 1, 2010 | External |
| Closed | Solution Design Team | June 15, 2010 | External |
| Closed | Solution Design Team | June 11, 2010 | External |
| Cancelled | Solution Design Team | June 4, 2010 | Internal |
| Cancelled | Solution Design Team | June 4, 2010 | Internal |
| Cancelled | Solution Design Team | June 4, 2010 | Internal |
| Cancelled | Solution Design Team | June 11, 2010 | Internal |
| Closed | Solution Design Team | August 28, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | External |
| Closed | Solution Design Team | June 18, 2010 | Internal |
| Cancelled | Solution Design Team | July 2, 2010 | External |
| Assigned | CSA Support | June 21, 2010 | Internal |
| Assigned | CSA Support | June 14, 2010 | Internal |
| Assigned | CSA Support | June 14, 2010 | Internal |
| Assigned | CSA Support | June 14, 2010 | Internal |
| Assigned | CSA Support | June 14, 2010 | Internal |
| Cancelled | Solution Design Team | June 2, 2010 | |
| Closed | Solution Design Team | June 12, 2010 | Internal |
| Implementation In Progress | Solution Design Team | June 3, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | Internal |
| Cancelled | Solution Design Team | June 3, 2010 | External |
| Closed | Solution Design Team | September 15, 2010 | External |
| Cancelled | Solution Design Team | June 3, 2010 | External |
| Cancelled | Solution Design Team | June 11, 2010 | External |
| Planning In Progress | Solution Design Team | September 30, 2010 | Internal |
| Closed | Solution Design Team | August 2, 2010 | External |
| Cancelled | Solution Design Team | June 7, 2010 | External |
| Cancelled | Solution Design Team | June 10, 2010 | |
| Cancelled | Solution Design Team | June 10, 2010 | External |
| Closed | Solution Design Team | September 1, 2010 | External |
| Closed | Solution Design Team | September 1, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |
| Cancelled | Solution Design Team | July 7, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |
| Implementation In Progress | CSA Support | August 31, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |
| Closed | Solution Design Team | July 7, 2010 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | July 7, 2010 | External |
| Closed | Solution Design Team | July 23, 2010 | External |
| Closed | Solution Design Team | June 19, 2010 | External |
| Closed | Solution Design Team | July 30, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2010 | External |
| Cancelled | Solution Design Team | June 11, 2010 | External |
| Closed | Solution Design Team | July 1, 2010 | Internal |
| Cancelled | Solution Design Team | June 18, 2010 | Internal |
| Cancelled | Solution Design Team | June 18, 2010 | Internal |
| Closed | Solution Design Team | June 18, 2010 | Internal |
| Closed | Solution Design Team | June 15, 2010 | External |
| Closed | Solution Design Team | July 30, 2010 | External |
| Closed | Solution Design Team | August 31, 2010 | Internal |
| Cancelled | Solution Design Team | September 1, 2010 | External |
| Closed | Solution Design Team | September 3, 2010 | External |
| Implementation In Progress | Solution Design Team | June 25, 2010 | External |
| Implementation In Progress | Solution Design Team | June 25, 2010 | External |
| Closed | Solution Design Team | June 25, 2010 | External |
| Implementation In Progress | Solution Design Team | June 25, 2010 | External |
| Implementation In Progress | Solution Design Team | June 25, 2010 | External |
| Implementation In Progress | Solution Design Team | June 25, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | Internal |
| Closed | Solution Design Team | September 7, 2010 | External |
| Cancelled | Solution Design Team | June 15, 2010 | External |
| Cancelled | Solution Design Team | September 1, 2010 | External |
| Cancelled | Solution Design Team | June 16, 2010 | |
| Implementation In Progress | Solution Design Team | August 20, 2010 | External |
| Cancelled | Solution Design Team | June 17, 2010 | External |
| Closed | Solution Design Team | December 1, 2010 | External |
| Closed | CSA Support | September 1, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | External |
| Cancelled | Solution Design Team | July 28, 2010 | Internal |
| Cancelled | Solution Design Team | July 30, 2010 | External |
| Cancelled | Solution Design Team | July 9, 2010 | External |
| Closed | Solution Design Team | August 21, 2010 | External |
| Cancelled | Solution Design Team | June 21, 2010 | |
| Closed | Solution Design Team | July 16, 2010 | External |
| Cancelled | Solution Design Team | June 25, 2010 | Internal |
| Cancelled | Solution Design Team | June 22, 2010 | |
| Cancelled | Solution Design Team | July 30, 2010 | Internal |
| Cancelled | Solution Design Team | June 25, 2010 | External |
| Cancelled | Solution Design Team | August 31, 2010 | External |
| Cancelled | CSA Support | September 1, 2010 | |
| Closed | Solution Design Team | July 9, 2010 | |
| Cancelled | Solution Design Team | June 24, 2010 | External |
| Closed | Solution Design Team | August 7, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | June 25, 2010 | |
| Cancelled | Solution Design Team | June 21, 2010 | External |
| Cancelled | Solution Design Team | July 9, 2010 | External |
| Closed | Solution Design Team | June 25, 2010 | Internal |
| Closed | Solution Design Team | July 31, 2010 | External |
| Closed | Solution Design Team | August 25, 2010 | External |
| Closed | Solution Design Team | August 22, 2010 | External |
| Closed | Solution Design Team | August 22, 2010 | External |
| Closed | Solution Design Team | June 30, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2010 | Internal |
| Closed | Solution Design Team | July 30, 2010 | External |
| Cancelled | Solution Design Team | August 9, 2010 | External |
| Cancelled | Solution Design Team | July 2, 2010 | |
| Closed | Solution Design Team | July 21, 2010 | External |
| Pending | Solution Design Team | July 30, 2010 | External |
| Cancelled | Solution Design Team | July 2, 2010 | External |
| Closed | Solution Design Team | July 2, 2010 | Internal |
| Closed | Solution Design Team | June 25, 2010 | External |
| Closed | Solution Design Team | July 2, 2010 | External |
| Cancelled | Solution Design Team | July 2, 2010 | |
| Cancelled | Solution Design Team | August 1, 2010 | Internal |
| Closed | Solution Design Team | September 1, 2010 | External |
| Cancelled | Solution Design Team | August 31, 2010 | |
| Closed | Solution Design Team | July 23, 2010 | External |
| Closed | Solution Design Team | July 15, 2010 | Internal |
| Cancelled | Solution Design Team | July 14, 2010 | |
| Cancelled | Solution Design Team | July 9, 2010 | |
| Cancelled | Solution Design Team | July 30, 2010 | External |
| Closed | Solution Design Team | July 30, 2010 | Internal |
| Cancelled | Solution Design Team | July 23, 2010 | External |
| Cancelled | Solution Design Team | July 23, 2010 | External |
| Cancelled | Solution Design Team | July 16, 2010 | |
| Closed | Solution Design Team | August 2, 2010 | External |
| Cancelled | Solution Design Team | July 15, 2010 | |
| Closed | Solution Design Team | August 1, 2010 | External |
| Closed | Solution Design Team | September 1, 2010 | External |
| Cancelled | Solution Design Team | July 14, 2010 | |
| Closed | Solution Design Team | July 22, 2010 | External |
| Closed | Solution Design Team | August 23, 2010 | External |
| Cancelled | Solution Design Team | July 29, 2010 | External |
| Closed | Solution Design Team | October 15, 2010 | External |
| Cancelled | Solution Design Team | November 1, 2010 | External |
| Closed | Solution Design Team | August 10, 2010 | External |
| Closed | Solution Design Team | August 31, 2010 | Internal |
| Closed | Solution Design Team | August 31, 2010 | Internal |
| Closed | Solution Design Team | July 21, 2010 | Internal |
| Cancelled | Solution Design Team | July 22, 2010 | |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | October 29, 2010 | External |
| Cancelled | Solution Design Team | July 22, 2010 | External |
| Cancelled | Solution Design Team | July 22, 2010 | External |
| Closed | Solution Design Team | July 23, 2010 | Internal |
| Closed | Solution Design Team | July 30, 2010 | External |
| Closed | Solution Design Team | July 30, 2010 | External |
| Cancelled | Solution Design Team | August 6, 2010 | External |
| Cancelled | Solution Design Team | August 6, 2010 | External |
| Cancelled | Solution Design Team | July 26, 2010 | Internal |
| Cancelled | Solution Design Team | July 26, 2010 | |
| Closed | Solution Design Team | August 31, 2010 | Internal |
| Cancelled | Solution Design Team | July 27, 2010 | |
| Cancelled | Solution Design Team | August 6, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Cancelled | Solution Design Team | August 11, 2010 | External |
| Cancelled | Solution Design Team | August 16, 2010 | External |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Cancelled | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 20, 2010 | External |
| Cancelled | Solution Design Team | August 5, 2010 | External |
| Closed | Assessment Team | December 31, 2009 | External |
| Cancelled | Solution Design Team | December 31, 2009 | |
| Cancelled | Solution Design Team | July 30, 2010 | |
| Closed | Solution Design Team | October 31, 2010 | External |
| Closed | Solution Design Team | October 31, 2010 | External |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Cancelled | Solution Design Team | September 30, 2010 | Internal |
| Cancelled | Solution Design Team | August 12, 2010 | Internal |
| Cancelled | Solution Design Team | August 12, 2010 | Internal |
| Closed | Solution Design Team | August 12, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Closed | Solution Design Team | August 30, 2010 | Internal |
| Cancelled | Solution Design Team | September 3, 2010 | |
| Closed | Solution Design Team | August 31, 2010 | Internal |
| Closed | Solution Design Team | August 31, 2010 | Internal |
| Closed | Solution Design Team | September 1, 2010 | External |
| Cancelled | Solution Design Team | August 5, 2010 | |
| Cancelled | Solution Design Team | January 4, 2011 | |
| Closed | Solution Design Team | August 6, 2010 | External |
| Closed | Solution Design Team | August 31, 2010 | External |
| Cancelled | Solution Design Team | August 20, 2010 | |
| Cancelled | Solution Design Team | September 1, 2010 | |
| Cancelled | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | November 5, 2010 | Internal |
| Closed | Solution Design Team | August 6, 2010 | External |
| Cancelled | Solution Design Team | August 20, 2010 | |
| Cancelled | Solution Design Team | August 20, 2010 | |
| Cancelled | Solution Design Team | August 20, 2010 | External |
| Cancelled | Solution Design Team | August 20, 2010 | External |
| Cancelled | Solution Design Team | August 20, 2010 | External |
| Cancelled | Solution Design Team | August 20, 2010 | External |
| Cancelled | Solution Design Team | August 6, 2010 | |
| Cancelled | Solution Design Team | August 20, 2010 | External |
| Implementation In Progress | CSA Support | August 27, 2010 | External |
| Closed | Solution Design Team | December 1, 2010 | External |
| Closed | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | August 16, 2010 | External |
| Cancelled | Solution Design Team | August 10, 2010 | External |
| Closed | Solution Design Team | November 25, 2010 | External |
| Closed | Solution Design Team | August 13, 2010 | External |
| Closed | Solution Design Team | September 30, 2010 | Internal |
| Closed | Solution Design Team | August 12, 2010 | External |
| Closed | Solution Design Team | August 20, 2010 | External |
| Closed | Solution Design Team | August 12, 2010 | Internal |
| Cancelled | Solution Design Team | August 31, 2010 | External |
| Cancelled | Solution Design Team | August 13, 2010 | |
| Closed | Solution Design Team | August 16, 2010 | External |
| Closed | Solution Design Team | August 16, 2010 | External |
| Cancelled | Solution Design Team | September 10, 2010 | Internal |
| Closed | Solution Design Team | August 20, 2010 | Internal |
| Cancelled | Solution Design Team | August 16, 2010 | |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | September 30, 2010 | |
| Closed | Solution Design Team | September 17, 2010 | External |
| Implementation In Progress | Solution Design Team | November 1, 2010 | Internal |
| Implementation In Progress | Solution Design Team | November 1, 2010 | Internal |
| Closed | Solution Design Team | September 2, 2010 | Internal |
| Closed | Solution Design Team | December 3, 2010 | External |
| Cancelled | CSA Support | January 31, 2011 | External |
| Cancelled | Solution Design Team | August 26, 2010 | External |
| Cancelled | Solution Design Team | November 24, 2010 | Internal |
| Closed | Solution Design Team | November 27, 2010 | Internal |
| Cancelled | Solution Design Team | September 15, 2010 | External |
| Closed | Solution Design Team | December 1, 2008 | External |
| Cancelled | Solution Design Team | August 28, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | External |
| Implementation In Progress | Solution Design Team | October 31, 2010 | Internal |
| Closed | CSA Support | December 1, 2010 | Internal |
| Closed | Solution Design Team | September 10, 2010 | Internal |
| Implementation In Progress | Solution Design Team | November 30, 2010 | External |
| Closed | Solution Design Team | September 24, 2010 | Internal |
| Closed | Solution Design Team | October 31, 2010 | External |
| Closed | Solution Design Team | October 31, 2010 | External |
| Cancelled | Solution Design Team | September 3, 2010 | |
| Cancelled | Solution Design Team | January 3, 2011 | External |
| Cancelled | Solution Design Team | October 1, 2010 | External |
| Cancelled | Solution Design Team | October 15, 2010 | External |
| Cancelled | Solution Design Team | September 7, 2010 | |
| Cancelled | Solution Design Team | September 30, 2010 | External |
| Closed | Solution Design Team | December 3, 2010 | External |
| Closed | Solution Design Team | October 1, 2010 | External |
| Closed | Solution Design Team | November 1, 2010 | External |
| Planning In Progress | CSA Support | September 24, 2010 | External |
| Cancelled | Solution Design Team | October 7, 2010 | |
| Cancelled | Solution Design Team | October 7, 2010 | |
| Cancelled | Solution Design Team | October 7, 2010 | |
| Cancelled | Solution Design Team | October 7, 2010 | |
| Cancelled | Solution Design Team | October 11, 2010 | |
| Closed | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 13, 2010 | External |
| Cancelled | Solution Design Team | September 30, 2010 | |
| Cancelled | Solution Design Team | September 16, 2010 | |
| Cancelled | Solution Design Team | September 16, 2010 | |
| Closed | Solution Design Team | September 30, 2010 | External |
| Pending | CSA Support | December 15, 2010 | External |
| Implementation In Progress | Solution Design Team | December 31, 2010 | External |
| Closed | Solution Design Team | September 15, 2010 | External |
| Closed | Solution Design Team | September 30, 2010 | External |
| Closed | Solution Design Team | September 17, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | September 17, 2010 | External |
| Cancelled | Solution Design Team | September 15, 2010 | |
| Closed | Solution Design Team | October 15, 2010 | External |
| Cancelled | Solution Design Team | September 20, 2010 | |
| Cancelled | Solution Design Team | October 7, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 24, 2010 | External |
| Cancelled | CSA Support | September 30, 2010 | External |
| Closed | Solution Design Team | September 30, 2010 | External |
| Implementation In Progress | Solution Design Team | October 30, 2010 | External |
| Cancelled | Solution Design Team | November 30, 2010 | |
| Cancelled | Solution Design Team | September 27, 2010 | |
| Cancelled | Solution Design Team | October 1, 2010 | |
| Closed | Solution Design Team | October 8, 2010 | External |
| Cancelled | Solution Design Team | September 28, 2010 | |
| Closed | Solution Design Team | September 30, 2010 | Internal |
| Closed | Solution Design Team | September 24, 2010 | Internal |
| Cancelled | Solution Design Team | September 21, 2010 | |
| Cancelled | Solution Design Team | September 22, 2010 | |
| Closed | Solution Design Team | September 22, 2010 | Internal |
| Closed | Solution Design Team | November 24, 2010 | External |
| Closed | Solution Design Team | November 24, 2010 | External |
| Cancelled | Solution Design Team | September 29, 2010 | Internal |
| Closed | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | December 1, 2010 | External |
| Closed | Solution Design Team | October 1, 2010 | External |
| Cancelled | Solution Design Team | September 22, 2010 | External |
| Cancelled | Solution Design Team | September 22, 2010 | External |
| Cancelled | Solution Design Team | October 7, 2010 | |
| Cancelled | Solution Design Team | January 31, 2011 | External |
| Closed | Solution Design Team | October 15, 2010 | External |
| Closed | Solution Design Team | November 1, 2010 | Internal |
| Closed | Solution Design Team | December 10, 2010 | Internal |
| Closed | Solution Design Team | October 22, 2010 | Internal |
| Closed | Solution Design Team | November 15, 2010 | Internal |
| Closed | Solution Design Team | November 1, 2010 | External |
| Closed | Solution Design Team | January 3, 2011 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | January 20, 2010 | Internal |
| Closed | Solution Design Team | December 17, 2010 | External |
| Closed | Solution Design Team | December 1, 2010 | External |
| Closed | Solution Design Team | December 30, 2010 | External |
| Closed | Solution Design Team | December 17, 2010 | External |
| Closed | Solution Design Team | December 17, 2010 | External |
| Closed | Solution Design Team | October 15, 2010 | External |
| Closed | Solution Design Team | January 4, 2011 | External |
| Closed | Solution Design Team | January 11, 2011 | External |
| Closed | Solution Design Team | November 15, 2010 | External |
| Closed | Solution Design Team | November 1, 2010 | External |
| Closed | Solution Design Team | November 1, 2010 | External |
| Closed | Solution Design Team | January 1, 2011 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | November 1, 2010 | External |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Cancelled | Solution Design Team | October 4, 2010 | |
| Cancelled | Solution Design Team | January 3, 2011 | Internal |
| Closed | Solution Design Team | November 24, 2010 | External |
| Closed | Solution Design Team | November 24, 2010 | External |
| Closed | Solution Design Team | October 5, 2010 | External |
| Closed | Solution Design Team | November 25, 2010 | External |
| Closed | Solution Design Team | November 25, 2010 | External |
| Closed | Solution Design Team | November 25, 2010 | External |
| Cancelled | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | November 22, 2010 | External |
| Closed | Solution Design Team | November 22, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Implementation In Progress | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | November 22, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Closed | Solution Design Team | October 29, 2010 | External |
| Implementation In Progress | CSA Support | January 31, 2011 | External |
| Closed | Solution Design Team | January 5, 2011 | External |
| Closed | Solution Design Team | October 6, 2010 | External |
| Cancelled | Solution Design Team | November 12, 2010 | Internal |
| Cancelled | Solution Design Team | October 29, 2010 | Internal |
| Assigned | Solution Design Team | October 29, 2010 | |
| Assigned | Solution Design Team | October 29, 2010 | |
| Assigned | Solution Design Team | October 29, 2010 | |
| Cancelled | Solution Design Team | October 29, 2010 | |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | October 29, 2010 | |
| Cancelled | Solution Design Team | October 29, 2010 | |
| Assigned | Solution Design Team | October 29, 2010 | |
| Pending | Solution Design Team | October 29, 2010 | External |
| Pending | Solution Design Team | October 8, 2010 | External |
| Pending | Solution Design Team | October 8, 2010 | External |
| Closed | CSA Support | September 1, 2010 | Internal |
| Implementation In Progress | Solution Design Team | October 6, 2010 | Internal |
| Cancelled | Solution Design Team | February 1, 2011 | External |
| Assigned | Solution Design Team | October 29, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Implementation In Progress | CSA Support | October 29, 2010 | External |
| Cancelled | Solution Design Team | December 31, 2010 | Internal |
| Cancelled | Solution Design Team | October 18, 2010 | |
| Cancelled | Solution Design Team | October 13, 2010 | Internal |
| Cancelled | Solution Design Team | October 12, 2010 | |
| Closed | Solution Design Team | January 15, 2011 | Internal |
| Closed | Solution Design Team | December 13, 2010 | External |
| Closed | Solution Design Team | March 1, 2011 | External |
| Closed | Solution Design Team | December 13, 2010 | External |
| Closed | Solution Design Team | December 13, 2010 | External |
| Closed | Solution Design Team | November 15, 2010 | Internal |
| Closed | Solution Design Team | November 1, 2010 | Internal |
| Closed | Solution Design Team | September 1, 2010 | Internal |
| Cancelled | Solution Design Team | October 20, 2010 | |
| Closed | Solution Design Team | October 29, 2010 | External |
| Cancelled | Solution Design Team | October 18, 2010 | |
| Cancelled | Solution Design Team | October 19, 2010 | |
| Closed | Solution Design Team | November 5, 2010 | Internal |
| Closed | Solution Design Team | November 2, 2010 | Internal |
| Cancelled | Solution Design Team | October 22, 2010 | |
| Cancelled | Solution Design Team | October 22, 2010 | |
| Cancelled | Solution Design Team | December 1, 2010 | |
| Planning In Progress | Solution Design Team | November 19, 2010 | Internal |
| Cancelled | Solution Design Team | October 22, 2009 | Internal |
| Closed | Solution Design Team | January 15, 2011 | External |
| Closed | Solution Design Team | January 21, 2011 | Internal |
| Assigned | Solution Design Team | November 12, 2010 | |
| Cancelled | Solution Design Team | October 22, 2010 | |
| Cancelled | Solution Design Team | October 22, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | External |
| Planning In Progress | Solution Design Team | November 26, 2010 | Internal |
| Closed | Solution Design Team | November 12, 2010 | Internal |
| Assigned | Solution Design Team | November 12, 2010 | |
| Cancelled | Solution Design Team | November 12, 2010 | |
| Closed | Solution Design Team | January 22, 2011 | External |
| Closed | Solution Design Team | November 1, 2010 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | December 31, 2010 | Internal |
| Closed | Solution Design Team | November 12, 2010 | External |
| Cancelled | Solution Design Team | October 28, 2010 | |
| Cancelled | Solution Design Team | November 5, 2010 | |
| Closed | Solution Design Team | November 5, 2010 | External |
| Cancelled | Solution Design Team | October 30, 2010 | |
| Closed | Solution Design Team | December 1, 2010 | External |
| Cancelled | Solution Design Team | June 30, 2011 | External |
| Cancelled | Solution Design Team | November 2, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | External |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Cancelled | Solution Design Team | November 26, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Implementation In Progress | Solution Design Team | November 30, 2010 | Internal |
| Cancelled | Solution Design Team | November 12, 2010 | |
| Closed | Solution Design Team | November 30, 2010 | External |
| Pending | Solution Design Team | November 30, 2010 | External |
| Implementation In Progress | CSA Support | November 9, 2010 | External |
| Cancelled | Solution Design Team | February 14, 2011 | |
| Cancelled | Solution Design Team | November 11, 2010 | External |
| Cancelled | Solution Design Team | December 3, 2010 | |
| Closed | Solution Design Team | December 1, 2010 | External |
| Closed | Solution Design Team | December 31, 2010 | External |
| Pending | Solution Design Team | January 15, 2011 | External |
| Cancelled | Solution Design Team | November 16, 2010 | |
| Closed | Solution Design Team | November 15, 2010 | External |
| Closed | Solution Design Team | February 28, 2011 | Internal |
| Assigned | Solution Design Team | December 17, 2010 | |
| Cancelled | Solution Design Team | December 10, 2010 | Internal |
| Implementation In Progress | Solution Design Team | November 30, 2010 | External |
| Closed | Solution Design Team | December 31, 2010 | External |
| Implementation In Progress | Solution Design Team | March 1, 2011 | External |
| Closed | Solution Design Team | November 24, 2010 | Internal |
| Cancelled | Solution Design Team | November 29, 2010 | |
| Closed | Solution Design Team | November 19, 2010 | Internal |
| Cancelled | Solution Design Team | November 15, 2010 | External |
| Closed | Solution Design Team | November 30, 2010 | Internal |
| Cancelled | Solution Design Team | November 29, 2010 | |
| Cancelled | Solution Design Team | December 17, 2010 | Internal |
| Implementation In Progress | Solution Design Team | December 31, 2010 | Internal |
| Implementation In Progress | Solution Design Team | March 15, 2011 | External |
| Closed | Solution Design Team | December 31, 2010 | External |
| Closed | Solution Design Team | December 31, 2010 | Internal |
| Closed | Solution Design Team | December 13, 2010 | External |
| Implementation In Progress | Solution Design Team | December 17, 2010 | Internal |
| Cancelled | Solution Design Team | November 24, 2010 | |
| Cancelled | Solution Design Team | December 2, 2011 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | March 31, 2011 | External |
| Cancelled | Solution Design Team | November 30, 2010 | |
| Cancelled | Solution Design Team | November 30, 2010 | |
| Closed | Solution Design Team | December 31, 2010 | External |
| Cancelled | Solution Design Team | July 30, 2011 | |
| Implementation In Progress | Solution Design Team | February 28, 2011 | External |
| Implementation In Progress | Solution Design Team | February 28, 2011 | External |
| Closed | Solution Design Team | December 3, 2010 | External |
| Closed | Solution Design Team | December 3, 2010 | External |
| Cancelled | Solution Design Team | December 17, 2010 | |
| Pending | Solution Design Team | March 1, 2011 | External |
| Implementation In Progress | Solution Design Team | March 1, 2011 | External |
| Planning In Progress | Solution Design Team | November 29, 2010 | Internal |
| Closed | Solution Design Team | March 1, 2011 | External |
| Closed | Solution Design Team | March 1, 2011 | Internal |
| Closed | Solution Design Team | March 1, 2011 | External |
| Closed | Solution Design Team | March 1, 2011 | External |
| Closed | Solution Design Team | March 1, 2011 | External |
| Cancelled | Solution Design Team | December 31, 2010 | |
| Cancelled | Solution Design Team | December 6, 2010 | |
| Planning In Progress | Solution Design Team | December 31, 2010 | Internal |
| Closed | Solution Design Team | December 15, 2010 | External |
| Closed | Solution Design Team | December 27, 2010 | Internal |
| Cancelled | Solution Design Team | December 9, 2010 | External |
| Closed | Solution Design Team | December 27, 2010 | External |
| Cancelled | Solution Design Team | December 7, 2010 | |
| Closed | Solution Design Team | January 7, 2011 | Internal |
| Closed | Solution Design Team | March 1, 2011 | External |
| Cancelled | Solution Design Team | July 1, 2011 | |
| Closed | Solution Design Team | January 20, 2011 | External |
| Implementation In Progress | Solution Design Team | March 10, 2011 | External |
| Closed | Solution Design Team | December 22, 2010 | Internal |
| Closed | Solution Design Team | January 31, 2011 | External |
| Closed | Solution Design Team | March 11, 2011 | External |
| Implementation In Progress | Solution Design Team | March 11, 2011 | External |
| Cancelled | Solution Design Team | March 11, 2011 | External |
| Cancelled | Solution Design Team | December 20, 2010 | External |
| Closed | Solution Design Team | December 31, 2010 | External |
| Cancelled | Solution Design Team | December 16, 2010 | |
| Cancelled | Solution Design Team | December 31, 2010 | Internal |
| Closed | Solution Design Team | December 20, 2010 | External |
| Cancelled | Solution Design Team | December 30, 2010 | External |
| Cancelled | Solution Design Team | December 31, 2010 | External |
| Cancelled | Solution Design Team | March 18, 2011 | External |
| Cancelled | Solution Design Team | December 16, 2010 | |
| Cancelled | Solution Design Team | December 16, 2010 | |
| Cancelled | Solution Design Team | December 20, 2010 | |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | March 31, 2011 | External |
| Closed | Solution Design Team | March 31, 2011 | External |
| Cancelled | Solution Design Team | January 31, 2011 | Internal |
| Cancelled | Solution Design Team | December 24, 2010 | |
| Closed | Solution Design Team | December 30, 2010 | Internal |
| Cancelled | Solution Design Team | December 21, 2010 | |
| Closed | Solution Design Team | February 23, 2011 | External |
| Cancelled | Solution Design Team | February 23, 2011 | External |
| Cancelled | Solution Design Team | February 22, 2011 | External |
| Closed | Solution Design Team | January 31, 2011 | Internal |
| Completed | Solution Design Team | April 1, 2011 | External |
| Closed | Solution Design Team | April 1, 2011 | External |
| Cancelled | Solution Design Team | January 10, 2011 | External |
| Closed | Solution Design Team | December 23, 2010 | External |
| Cancelled | Solution Design Team | January 31, 2011 | External |
| Cancelled | Solution Design Team | December 30, 2010 | |
| Implementation In Progress | Solution Design Team | January 7, 2011 | External |
| Implementation In Progress | Solution Design Team | June 30, 2011 | External |
| Closed | Solution Design Team | December 31, 2010 | External |
| Implementation In Progress | Solution Design Team | June 1, 2011 | External |
| Closed | Solution Design Team | April 1, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | January 14, 2011 | |
| Implementation In Progress | Solution Design Team | July 1, 2011 | External |
| Cancelled | Solution Design Team | January 6, 2011 | |
| Cancelled | Solution Design Team | January 28, 2011 | Internal |
| Planning In Progress | Solution Design Team | February 15, 2011 | Internal |
| Closed | Solution Design Team | February 18, 2011 | Internal |
| Cancelled | Solution Design Team | January 5, 2011 | |
| Implementation In Progress | Solution Design Team | June 3, 2011 | External |
| Implementation In Progress | Solution Design Team | July 1, 2011 | External |
| Planning In Progress | Solution Design Team | January 6, 2011 | Internal |
| Planning In Progress | Solution Design Team | January 6, 2011 | Internal |
| Closed | Solution Design Team | January 25, 2011 | Internal |
| Cancelled | Solution Design Team | January 7, 2011 | |
| Cancelled | Solution Design Team | January 7, 2011 | |
| Implementation In Progress | Solution Design Team | April 15, 2011 | External |
| Cancelled | Solution Design Team | April 15, 2011 | External |
| Cancelled | Solution Design Team | April 15, 2011 | External |
| Implementation In Progress | Solution Design Team | May 31, 2011 | External |
| Closed | Solution Design Team | January 14, 2011 | External |
| Cancelled | Solution Design Team | January 14, 2011 | |
| Cancelled | Solution Design Team | January 7, 2011 | |
| Closed | Solution Design Team | February 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 15, 2011 | External |
| Cancelled | Solution Design Team | January 31, 2011 | Internal |
| Cancelled | Solution Design Team | January 11, 2011 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | March 11, 2011 | Internal |
| Closed | Solution Design Team | May 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | February 28, 2011 | Internal |
| Implementation In Progress | Solution Design Team | January 31, 2011 | External |
| Closed | Solution Design Team | January 21, 2011 | Internal |
| Cancelled | Solution Design Team | January 25, 2011 | Internal |
| Implementation In Progress | Solution Design Team | February 11, 2011 | External |
| Implementation In Progress | Solution Design Team | February 28, 2011 | External |
| Cancelled | Solution Design Team | February 2, 2011 | |
| Cancelled | Solution Design Team | February 16, 2011 | |
| Cancelled | Solution Design Team | March 3, 2011 | |
| Implementation In Progress | Solution Design Team | February 11, 2011 | External |
| Cancelled | Solution Design Team | February 15, 2011 | |
| Cancelled | Solution Design Team | January 18, 2011 | |
| Closed | Solution Design Team | January 31, 2011 | External |
| Pending | Solution Design Team | April 15, 2011 | Internal |
| Pending | Solution Design Team | April 15, 2011 | Internal |
| Pending | Solution Design Team | April 15, 2011 | External |
| Completed | Solution Design Team | April 15, 2011 | External |
| Completed | Solution Design Team | April 15, 2011 | External |
| Completed | Solution Design Team | April 15, 2011 | External |
| Completed | Solution Design Team | April 15, 2011 | External |
| Completed | Solution Design Team | April 15, 2011 | External |
| Cancelled | Solution Design Team | April 15, 2011 | External |
| Closed | Solution Design Team | January 31, 2011 | Internal |
| Cancelled | Solution Design Team | January 14, 2011 | External |
| Cancelled | Solution Design Team | January 14, 2011 | |
| Cancelled | Solution Design Team | January 21, 2011 | Internal |
| Cancelled | Solution Design Team | January 18, 2011 | |
| Cancelled | Solution Design Team | February 1, 2011 | Internal |
| Cancelled | Solution Design Team | February 11, 2011 | Internal |
| Cancelled | Solution Design Team | February 11, 2011 | Internal |
| Cancelled | Solution Design Team | February 11, 2011 | Internal |
| Cancelled | Solution Design Team | February 11, 2011 | Internal |
| Cancelled | Solution Design Team | February 1, 2011 | |
| Cancelled | Solution Design Team | February 1, 2011 | |
| Cancelled | Solution Design Team | February 1, 2011 | |
| Cancelled | Solution Design Team | February 1, 2011 | |
| Cancelled | Solution Design Team | February 1, 2011 | |
| Cancelled | Solution Design Team | January 20, 2011 | |
| Closed | Solution Design Team | February 1, 2011 | Internal |
| Closed | Solution Design Team | February 28, 2011 | External |
| Cancelled | Solution Design Team | January 31, 2011 | Internal |
| Cancelled | Solution Design Team | January 31, 2011 | Internal |
| Cancelled | Solution Design Team | January 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | January 31, 2011 | Internal |
| Cancelled | Solution Design Team | December 17, 2010 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | January 28, 2011 | Internal |
| Completed | Solution Design Team | March 1, 2011 | External |
| Planning In Progress | CSA Support | January 25, 2011 | External |
| Assigned | CSA Support | February 16, 2011 | External |
| Closed | Solution Design Team | February 11, 2011 | Internal |
| Closed | Solution Design Team | February 8, 2011 | Internal |
| Closed | Solution Design Team | February 11, 2011 | External |
| Completed | Solution Design Team | March 1, 2011 | External |
| Implementation In Progress | Solution Design Team | February 28, 2011 | External |
| Closed | Solution Design Team | January 28, 2011 | External |
| Closed | Solution Design Team | February 18, 2011 | Internal |
| Closed | Solution Design Team | February 18, 2011 | Internal |
| Closed | Solution Design Team | April 30, 2011 | External |
| Closed | Solution Design Team | March 1, 2011 | External |
| Cancelled | Solution Design Team | February 3, 2011 | |
| Closed | Solution Design Team | May 1, 2011 | External |
| Closed | Solution Design Team | February 15, 2011 | Internal |
| Closed | Solution Design Team | February 5, 2011 | Internal |
| Closed | Solution Design Team | February 8, 2011 | |
| Cancelled | Solution Design Team | February 15, 2011 | |
| Cancelled | Solution Design Team | February 28, 2011 | External |
| Cancelled | Solution Design Team | February 3, 2011 | |
| Closed | Solution Design Team | February 11, 2011 | Internal |
| Cancelled | Solution Design Team | March 4, 2011 | |
| Cancelled | Solution Design Team | February 8, 2011 | |
| Closed | Solution Design Team | March 31, 2011 | External |
| Cancelled | Solution Design Team | February 28, 2011 | |
| Cancelled | Solution Design Team | February 25, 2011 | |
| Cancelled | Solution Design Team | February 25, 2011 | |
| Implementation In Progress | Solution Design Team | March 15, 2011 | External |
| Closed | Solution Design Team | March 2, 2011 | External |
| Closed | Solution Design Team | February 21, 2011 | Internal |
| Implementation In Progress | Solution Design Team | May 31, 2011 | Internal |
| Cancelled | Solution Design Team | February 15, 2011 | |
| Cancelled | Solution Design Team | February 11, 2011 | |
| Cancelled | Solution Design Team | February 15, 2011 | |
| Closed | Solution Design Team | February 15, 2011 | External |
| Assigned | CSA Support | February 16, 2011 | |
| Closed | Solution Design Team | December 20, 2010 | External |
| Cancelled | Solution Design Team | February 28, 2011 | Internal |
| Pending | Solution Design Team | February 17, 2011 | External |
| Cancelled | Solution Design Team | March 28, 2011 | External |
| Implementation In Progress | Solution Design Team | April 1, 2011 | External |
| Cancelled | Solution Design Team | February 22, 2011 | Internal |
| Cancelled | Solution Design Team | March 22, 2011 | |
| Cancelled | Solution Design Team | March 22, 2011 | |
| Closed | Solution Design Team | March 31, 2011 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | March 2, 2011 | Internal |
| Cancelled | Solution Design Team | March 18, 2011 | Internal |
| Closed | Solution Design Team | March 18, 2011 | Internal |
| Closed | Solution Design Team | March 18, 2011 | Internal |
| Closed | Solution Design Team | March 11, 2011 | External |
| Cancelled | Solution Design Team | March 2, 2011 | |
| Cancelled | Solution Design Team | March 2, 2011 | |
| Implementation In Progress | Solution Design Team | July 1, 2011 | External |
| Cancelled | Solution Design Team | February 24, 2011 | |
| Closed | Solution Design Team | March 11, 2011 | Internal |
| Closed | Solution Design Team | March 11, 2011 | Internal |
| Cancelled | Solution Design Team | April 25, 2011 | |
| Closed | Solution Design Team | May 31, 2011 | External |
| Cancelled | Solution Design Team | March 4, 2011 | Internal |
| Cancelled | Solution Design Team | May 30, 2011 | External |
| Cancelled | Solution Design Team | May 30, 2011 | External |
| Cancelled | Solution Design Team | May 30, 2011 | |
| Cancelled | Solution Design Team | May 30, 2011 | External |
| Cancelled | Solution Design Team | May 30, 2011 | External |
| Cancelled | Solution Design Team | May 30, 2011 | External |
| Implementation In Progress | Solution Design Team | March 4, 2011 | External |
| Cancelled | Solution Design Team | March 2, 2011 | |
| Cancelled | Solution Design Team | March 2, 2011 | |
| Closed | Solution Design Team | March 4, 2011 | External |
| Cancelled | Solution Design Team | March 9, 2011 | Internal |
| Closed | Solution Design Team | March 5, 2011 | External |
| Cancelled | Solution Design Team | June 1, 2011 | External |
| Closed | Solution Design Team | March 16, 2011 | Internal |
| Cancelled | Solution Design Team | March 31, 2011 | |
| Cancelled | Solution Design Team | March 31, 2011 | |
| Closed | Solution Design Team | April 15, 2011 | Internal |
| Assigned | Solution Design Team | July 1, 2011 | Internal |
| Cancelled | Solution Design Team | March 4, 2011 | |
| Cancelled | Solution Design Team | March 4, 2011 | |
| Cancelled | Solution Design Team | March 11, 2011 | |
| Cancelled | Solution Design Team | March 25, 2011 | External |
| Closed | Solution Design Team | March 15, 2011 | External |
| Cancelled | Solution Design Team | March 25, 2011 | |
| Assigned | Solution Design Team | July 1, 2011 | |
| Closed | Solution Design Team | March 23, 2011 | Internal |
| Planning In Progress | Solution Design Team | March 11, 2011 | Internal |
| Cancelled | Solution Design Team | March 11, 2011 | |
| Cancelled | Solution Design Team | March 25, 2011 | |
| Closed | Solution Design Team | March 31, 2011 | External |
| Implementation In Progress | Solution Design Team | July 1, 2011 | External |
| Cancelled | Solution Design Team | March 11, 2011 | |
| Closed | Solution Design Team | March 31, 2011 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | April 15, 2011 | External |
| Cancelled | Solution Design Team | June 17, 2011 | External |
| Planning In Progress | Solution Design Team | June 1, 2011 | Internal |
| Closed | Solution Design Team | March 16, 2011 | External |
| Closed | Solution Design Team | March 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | March 31, 2011 | External |
| Implementation In Progress | Solution Design Team | March 31, 2011 | External |
| Cancelled | Solution Design Team | March 25, 2011 | |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Closed | Solution Design Team | April 18, 2011 | External |
| Closed | Solution Design Team | April 29, 2011 | Internal |
| Implementation In Progress | CSA Support | May 1, 2011 | External |
| Closed | Solution Design Team | May 4, 2011 | External |
| Cancelled | Solution Design Team | March 24, 2011 | Internal |
| Cancelled | Solution Design Team | March 24, 2011 | External |
| Closed | Solution Design Team | March 25, 2011 | External |
| Implementation In Progress | Solution Design Team | April 6, 2011 | External |
| Closed | Solution Design Team | April 15, 2011 | Internal |
| Cancelled | Solution Design Team | April 8, 2011 | Internal |
| Cancelled | Solution Design Team | March 31, 2011 | |
| Implementation In Progress | Solution Design Team | March 2, 2012 | External |
| Closed | Solution Design Team | March 29, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 8, 2011 | External |
| Closed | Solution Design Team | June 10, 2011 | External |
| Closed | Solution Design Team | May 16, 2011 | External |
| Closed | Solution Design Team | May 16, 2011 | External |
| Implementation In Progress | Solution Design Team | July 18, 2011 | External |
| Implementation In Progress | Solution Design Team | June 20, 2011 | External |
| Implementation In Progress | Solution Design Team | May 2, 2011 | External |
| Cancelled | Solution Design Team | July 31, 2010 | External |
| Closed | Solution Design Team | April 7, 2011 | External |
| Implementation In Progress | Solution Design Team | July 1, 2011 | External |
| Implementation In Progress | Solution Design Team | June 1, 2011 | External |
| Implementation In Progress | Solution Design Team | June 1, 2011 | External |
| Implementation In Progress | Solution Design Team | June 1, 2011 | External |
| Cancelled | Assessment Team | April 1, 2011 | |
| Closed | Solution Design Team | April 8, 2011 | External |
| Implementation In Progress | Solution Design Team | April 8, 2011 | External |
| Implementation In Progress | Solution Design Team | April 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 22, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 22, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 20, 2011 | External |
| Cancelled | Solution Design Team | April 5, 2011 | |
| Planning In Progress | CSA Support | August 15, 2011 | Internal |
| Closed | Solution Design Team | April 6, 2011 | External |
| Implementation In Progress | Solution Design Team | May 31, 2011 | External |

| | | | |
|---|---|---|---|
| Implementation In Progress | Solution Design Team | April 20, 2011 | External |
| Cancelled | Solution Design Team | April 6, 2011 | |
| Cancelled | Solution Design Team | May 9, 2011 | External |
| Cancelled | Solution Design Team | April 22, 2011 | Internal |
| Cancelled | Solution Design Team | April 22, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 29, 2011 | Internal |
| Closed | Solution Design Team | May 16, 2011 | External |
| Cancelled | Solution Design Team | April 21, 2011 | Internal |
| Closed | Solution Design Team | April 28, 2011 | Internal |
| Cancelled | Assessment Team | April 29, 2011 | |
| Cancelled | Solution Design Team | April 15, 2011 | |
| Implementation In Progress | Solution Design Team | July 31, 2011 | Internal |
| Closed | Solution Design Team | May 9, 2011 | Internal |
| Closed | Solution Design Team | May 9, 2011 | Internal |
| Closed | Solution Design Team | May 9, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 1, 2011 | Internal |
| Cancelled | Solution Design Team | April 12, 2011 | |
| Closed | Solution Design Team | May 2, 2011 | External |
| Implementation In Progress | Solution Design Team | May 2, 2011 | External |
| Implementation In Progress | Solution Design Team | May 2, 2011 | External |
| Closed | Solution Design Team | April 29, 2011 | Internal |
| Implementation In Progress | Solution Design Team | June 17, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 1, 2011 | Internal |
| Closed | Solution Design Team | May 31, 2011 | External |
| Implementation In Progress | Solution Design Team | July 29, 2011 | External |
| Closed | Solution Design Team | June 14, 2011 | Internal |
| Closed | Solution Design Team | May 31, 2011 | External |
| Cancelled | Solution Design Team | May 16, 2011 | |
| Pending | Solution Design Team | May 30, 2011 | External |
| Closed | Solution Design Team | April 30, 2011 | External |
| Closed | Solution Design Team | April 30, 2011 | External |
| Closed | Solution Design Team | May 27, 2011 | External |
| Implementation In Progress | Solution Design Team | April 27, 2011 | External |
| Implementation In Progress | Solution Design Team | April 15, 2011 | External |
| Cancelled | Solution Design Team | April 18, 2011 | |
| Cancelled | Solution Design Team | June 1, 2011 | Internal |
| Closed | Solution Design Team | June 1, 2011 | Internal |
| Closed | Solution Design Team | July 31, 2011 | External |
| Cancelled | Solution Design Team | June 1, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 19, 2011 | External |
| Cancelled | Solution Design Team | April 19, 2011 | External |
| Cancelled | Solution Design Team | April 20, 2011 | |
| Cancelled | Solution Design Team | July 20, 2011 | External |
| Closed | Solution Design Team | June 20, 2011 | External |
| Closed | Solution Design Team | June 23, 2011 | Internal |
| Implementation In Progress | Solution Design Team | June 23, 2011 | Internal |
| Cancelled | Solution Design Team | June 23, 2011 | Internal |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | June 23, 2011 | Internal |
| Closed | Solution Design Team | June 23, 2011 | Internal |
| Closed | Solution Design Team | June 23, 2011 | Internal |
| Closed | Solution Design Team | June 23, 2011 | Internal |
| Closed | Solution Design Team | June 1, 2011 | External |
| Implementation In Progress | Solution Design Team | May 31, 2011 | External |
| Closed | Solution Design Team | April 30, 2011 | External |
| Closed | Solution Design Team | April 30, 2011 | External |
| Cancelled | Solution Design Team | July 25, 2011 | External |
| Implementation In Progress | Solution Design Team | July 25, 2011 | External |
| Closed | Solution Design Team | June 25, 2011 | External |
| Cancelled | Solution Design Team | April 26, 2011 | |
| Implementation In Progress | Solution Design Team | April 29, 2011 | Internal |
| Closed | Solution Design Team | April 27, 2011 | External |
| Cancelled | Solution Design Team | April 26, 2011 | |
| Cancelled | Solution Design Team | April 26, 2011 | |
| Cancelled | Solution Design Team | April 26, 2011 | |
| Cancelled | Solution Design Team | April 26, 2011 | |
| Cancelled | Solution Design Team | April 26, 2011 | |
| Closed | Solution Design Team | May 13, 2011 | Internal |
| Closed | Solution Design Team | May 13, 2011 | Internal |
| Closed | Solution Design Team | April 27, 2011 | External |
| Implementation In Progress | Solution Design Team | June 30, 2011 | External |
| Implementation In Progress | Solution Design Team | May 31, 2011 | External |
| Closed | Solution Design Team | June 27, 2011 | External |
| Implementation In Progress | Solution Design Team | May 31, 2011 | External |
| Implementation In Progress | Solution Design Team | May 16, 2011 | External |
| Cancelled | Solution Design Team | July 2, 2011 | |
| Cancelled | Solution Design Team | May 6, 2011 | Internal |
| Closed | Solution Design Team | June 30, 2011 | Internal |
| Closed | Solution Design Team | June 30, 2011 | Internal |
| Closed | Solution Design Team | June 30, 2011 | Internal |
| Closed | Solution Design Team | June 30, 2011 | Internal |
| Cancelled | Solution Design Team | May 5, 2011 | |
| Closed | Solution Design Team | May 13, 2011 | External |
| Cancelled | Solution Design Team | May 16, 2011 | Internal |
| Closed | Solution Design Team | May 19, 2011 | |
| Closed | Solution Design Team | May 31, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Completed | Solution Design Team | August 5, 2011 | External |
| Closed | Solution Design Team | August 5, 2011 | External |
| Implementation In Progress | Solution Design Team | August 4, 2011 | External |
| Closed | Solution Design Team | May 20, 2011 | External |
| Closed | Solution Design Team | August 8, 2011 | Internal |
| Closed | Solution Design Team | August 5, 2011 | External |
| Cancelled | Solution Design Team | August 8, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |

| | | | |
|---|---|---|---|
| Closed | Solution Design Team | August 5, 2011 | External |
| Cancelled | Solution Design Team | August 5, 2011 | External |
| Closed | Solution Design Team | August 5, 2011 | External |
| Implementation In Progress | Solution Design Team | August 5, 2011 | External |
| Closed | Solution Design Team | July 1, 2011 | External |
| Closed | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | May 9, 2011 | |
| Closed | Solution Design Team | June 10, 2011 | External |
| Cancelled | Solution Design Team | August 31, 2011 | |
| Implementation In Progress | Solution Design Team | May 20, 2011 | Internal |
| Closed | Solution Design Team | May 31, 2011 | External |
| Cancelled | Solution Design Team | May 31, 2011 | |
| Cancelled | Solution Design Team | May 10, 2011 | |
| Implementation In Progress | Solution Design Team | June 10, 2011 | Internal |
| Implementation In Progress | Solution Design Team | June 10, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 10, 2011 | Internal |
| Cancelled | Solution Design Team | May 11, 2011 | External |
| Implementation In Progress | Solution Design Team | July 14, 2011 | Internal |
| Cancelled | Solution Design Team | August 31, 2011 | External |
| Closed | Solution Design Team | August 31, 2011 | External |
| Implementation In Progress | Solution Design Team | May 27, 2011 | External |
| Closed | Solution Design Team | May 18, 2011 | Internal |
| Closed | Solution Design Team | May 15, 2011 | External |
| Closed | Solution Design Team | May 27, 2011 | External |
| Closed | Solution Design Team | May 31, 2011 | Internal |
| Closed | Solution Design Team | May 31, 2011 | External |
| Closed | Solution Design Team | May 27, 2011 | |
| Closed | Solution Design Team | June 1, 2011 | External |
| Closed | Solution Design Team | May 20, 2011 | Internal |
| Closed | Solution Design Team | May 27, 2011 | Internal |
| Cancelled | Solution Design Team | May 16, 2011 | |
| Closed | Solution Design Team | May 31, 2011 | External |
| Cancelled | Solution Design Team | May 17, 2011 | External |
| Cancelled | Solution Design Team | May 17, 2011 | |
| Completed | Solution Design Team | July 15, 2011 | External |
| Closed | Solution Design Team | May 20, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | May 31, 2011 | Internal |
| Cancelled | Solution Design Team | June 30, 2011 | External |
| Pending | Solution Design Team | August 19, 2011 | External |
| Cancelled | Solution Design Team | May 20, 2011 | |
| Implementation In Progress | Solution Design Team | June 1, 2011 | External |
| Cancelled | Solution Design Team | May 19, 2011 | |
| Cancelled | Solution Design Team | May 19, 2011 | |
| Cancelled | Solution Design Team | May 19, 2011 | |
| Implementation In Progress | Solution Design Team | May 25, 2011 | External |
| Closed | Solution Design Team | May 26, 2011 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | August 1, 2011 | Internal |
| Implementation In Progress | Solution Design Team | June 2, 2011 | External |
| Closed | Solution Design Team | May 27, 2011 | External |
| Closed | Solution Design Team | June 1, 2011 | |
| Cancelled | Solution Design Team | June 17, 2011 | Internal |
| Cancelled | Solution Design Team | June 17, 2011 | Internal |
| Closed | Solution Design Team | June 10, 2011 | Internal |
| Closed | Solution Design Team | July 20, 2011 | Internal |
| Implementation In Progress | Solution Design Team | June 8, 2011 | External |
| Closed | Solution Design Team | May 27, 2011 | External |
| Implementation In Progress | Solution Design Team | June 6, 2011 | External |
| Cancelled | Solution Design Team | May 31, 2011 | |
| Closed | Solution Design Team | June 30, 2011 | External |
| Closed | Solution Design Team | May 27, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Closed | Solution Design Team | June 20, 2011 | Internal |
| Closed | Solution Design Team | June 17, 2011 | External |
| Cancelled | Solution Design Team | May 31, 2011 | |
| Planning In Progress | Solution Design Team | August 31, 2011 | External |
| Closed | Solution Design Team | August 5, 2011 | External |
| Closed | Solution Design Team | August 5, 2011 | External |
| Closed | Solution Design Team | August 5, 2011 | External |
| Cancelled | Solution Design Team | August 1, 2011 | External |
| Closed | Solution Design Team | August 5, 2011 | External |
| Implementation In Progress | Solution Design Team | September 1, 2011 | External |
| Cancelled | Solution Design Team | June 9, 2011 | |
| Cancelled | Solution Design Team | July 4, 2011 | Internal |
| Cancelled | Solution Design Team | June 6, 2011 | |
| Implementation In Progress | Solution Design Team | March 30, 2012 | External |
| Implementation In Progress | Solution Design Team | February 28, 2012 | External |
| Implementation In Progress | Solution Design Team | January 31, 2012 | External |
| Implementation In Progress | Solution Design Team | October 31, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | August 19, 2011 | External |
| Cancelled | Assessment Team | June 30, 2011 | Internal |
| Pending | Solution Design Team | June 30, 2011 | Internal |
| Closed | Solution Design Team | June 7, 2011 | External |
| Cancelled | Solution Design Team | June 17, 2011 | Internal |
| Closed | Solution Design Team | June 17, 2011 | Internal |
| Closed | Solution Design Team | September 7, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 1, 2011 | External |
| Cancelled | Solution Design Team | June 9, 2011 | |
| Closed | Solution Design Team | June 24, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | June 13, 2011 | |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |

| | | | |
|---|---|---|---|
| Implementation In Progress | Solution Design Team | September 1, 2011 | External |
| Implementation In Progress | Solution Design Team | June 20, 2011 | External |
| Closed | Solution Design Team | August 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | June 16, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | July 8, 2011 | |
| Cancelled | Solution Design Team | June 20, 2011 | |
| Cancelled | Solution Design Team | June 17, 2011 | |
| Implementation In Progress | Solution Design Team | September 1, 2011 | External |
| Implementation In Progress | Solution Design Team | September 1, 2011 | External |
| Implementation In Progress | Solution Design Team | August 1, 2011 | External |
| Implementation In Progress | Solution Design Team | August 1, 2011 | External |
| Implementation In Progress | Solution Design Team | August 1, 2011 | External |
| Implementation In Progress | Solution Design Team | July 8, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 8, 2011 | Internal |
| Cancelled | Solution Design Team | July 31, 2011 | External |
| Implementation In Progress | Solution Design Team | June 24, 2011 | External |
| Planning In Progress | CSA Support | August 1, 2011 | External |
| Closed | Solution Design Team | August 31, 2011 | External |
| Closed | Solution Design Team | June 28, 2011 | External |
| Closed | Solution Design Team | July 8, 2011 | Internal |
| Closed | Solution Design Team | July 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 29, 2011 | External |
| Implementation In Progress | Solution Design Team | September 24, 2011 | Internal |
| Assigned | Solution Design Team | July 1, 2011 | |
| Implementation In Progress | Solution Design Team | September 1, 2011 | External |
| Implementation In Progress | Solution Design Team | July 15, 2011 | Internal |
| Cancelled | Solution Design Team | July 1, 2011 | External |
| Implementation In Progress | Solution Design Team | September 30, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | External |
| Closed | Solution Design Team | June 30, 2011 | External |
| Cancelled | Solution Design Team | July 4, 2011 | |
| Implementation In Progress | Solution Design Team | July 31, 2011 | External |
| Cancelled | Solution Design Team | July 1, 2011 | |
| Planning In Progress | Solution Design Team | July 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | July 15, 2011 | External |
| Implementation In Progress | Solution Design Team | July 14, 2011 | External |
| Cancelled | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | August 31, 2011 | External |
| Implementation In Progress | Solution Design Team | July 8, 2011 | Internal |
| Cancelled | Solution Design Team | July 29, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | External |
| Implementation In Progress | Solution Design Team | October 7, 2011 | Internal |
| Implementation In Progress | Solution Design Team | October 7, 2011 | Internal |

| | | | |
|---|---|---|---|
| Implementation In Progress | Solution Design Team | August 31, 2011 | Internal |
| Closed | Solution Design Team | August 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 15, 2011 | External |
| Cancelled | Solution Design Team | September 6, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | External |
| Cancelled | Solution Design Team | July 11, 2011 | |
| Pending | Solution Design Team | June 27, 2011 | External |
| Cancelled | Solution Design Team | July 15, 2011 | |
| Pending | Solution Design Team | July 21, 2011 | External |
| Closed | Solution Design Team | July 22, 2011 | Internal |
| Pending | Solution Design Team | August 1, 2011 | External |
| Pending | Solution Design Team | August 31, 2011 | External |
| Planning In Progress | CSA Support | August 5, 2011 | External |
| Closed | Solution Design Team | July 29, 2011 | Internal |
| Closed | Solution Design Team | July 29, 2011 | Internal |
| Cancelled | Solution Design Team | July 29, 2011 | Internal |
| Cancelled | Solution Design Team | July 21, 2011 | |
| Implementation In Progress | Solution Design Team | July 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | October 31, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | |
| Scheduled For Review | Solution Design Team | October 31, 2011 | Internal |
| Planning In Progress | Solution Design Team | September 30, 2011 | Internal |
| Planning In Progress | Solution Design Team | September 30, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 30, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 30, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 30, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 8, 2011 | External |
| Cancelled | Solution Design Team | August 26, 2011 | External |
| Implementation In Progress | Solution Design Team | October 25, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 5, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Implementation In Progress | Solution Design Team | October 25, 2011 | External |
| Implementation In Progress | Solution Design Team | October 25, 2011 | External |
| Implementation In Progress | Solution Design Team | September 15, 2011 | External |
| Cancelled | Solution Design Team | August 5, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 5, 2011 | External |
| Pending | Solution Design Team | August 15, 2011 | External |
| Cancelled | Solution Design Team | July 29, 2011 | Internal |
| Planning In Progress | Solution Design Team | August 19, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 5, 2011 | External |
| Cancelled | Solution Design Team | August 31, 2011 | External |
| Implementation In Progress | Solution Design Team | August 29, 2011 | External |
| Implementation In Progress | Solution Design Team | October 15, 2011 | External |
| Closed | Solution Design Team | August 16, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 6, 2011 | External |
| Cancelled | Solution Design Team | September 1, 2011 | External |
| Planning In Progress | Solution Design Team | August 12, 2011 | Internal |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | August 4, 2011 | |
| Implementation In Progress | Solution Design Team | August 26, 2011 | Internal |
| Implementation In Progress | Solution Design Team | August 8, 2011 | External |
| Implementation In Progress | Solution Design Team | November 8, 2011 | External |
| Implementation In Progress | Solution Design Team | August 8, 2011 | External |
| Cancelled | Solution Design Team | August 12, 2011 | |
| Closed | Solution Design Team | August 19, 2011 | Internal |
| Closed | Solution Design Team | September 30, 2011 | External |
| Cancelled | Solution Design Team | August 9, 2011 | |
| Closed | Solution Design Team | August 31, 2011 | External |
| Cancelled | Solution Design Team | August 31, 2011 | |
| Cancelled | Solution Design Team | August 20, 2011 | External |
| Implementation In Progress | Solution Design Team | November 1, 2011 | Internal |
| Implementation In Progress | Solution Design Team | November 14, 2011 | External |
| Cancelled | Solution Design Team | August 31, 2011 | |
| Implementation In Progress | Solution Design Team | July 27, 2011 | Internal |
| Implementation In Progress | Solution Design Team | November 1, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 1, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 11, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 11, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 11, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 11, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 11, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 11, 2011 | Internal |
| Assigned | Solution Design Team | August 31, 2011 | |
| Implementation In Progress | Solution Design Team | August 31, 2011 | Internal |
| Cancelled | Solution Design Team | August 19, 2011 | |
| Implementation In Progress | Solution Design Team | November 1, 2011 | External |
| Assigned | Solution Design Team | August 18, 2011 | External |
| Implementation In Progress | Solution Design Team | September 30, 2011 | External |
| Cancelled | Solution Design Team | August 19, 2011 | |
| Implementation In Progress | Solution Design Team | August 25, 2011 | Internal |
| Cancelled | Solution Design Team | August 19, 2011 | External |
| Implementation In Progress | Solution Design Team | September 9, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Approved | Solution Design Team | November 21, 2011 | External |
| Cancelled | Solution Design Team | August 26, 2011 | |

| | | | |
|---|---|---|---|
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | Internal |
| Cancelled | Solution Design Team | August 25, 2011 | |
| Implementation In Progress | Solution Design Team | October 1, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Implementation In Progress | Solution Design Team | August 31, 2011 | External |
| Planning In Progress | Solution Design Team | September 16, 2011 | Internal |
| Cancelled | Solution Design Team | December 9, 2011 | |
| Implementation In Progress | Solution Design Team | September 19, 2011 | Internal |
| Pending | Solution Design Team | December 1, 2012 | External |
| Implementation In Progress | Solution Design Team | September 22, 2011 | External |
| Implementation In Progress | Solution Design Team | September 22, 2011 | Internal |
| Pending | Solution Design Team | December 2, 2011 | External |
| Implementation In Progress | Solution Design Team | October 1, 2011 | External |
| Cancelled | Solution Design Team | September 30, 2011 | External |
| Implementation In Progress | Solution Design Team | September 15, 2011 | External |
| Implementation In Progress | Solution Design Team | January 1, 2012 | External |
| Planning In Progress | Solution Design Team | September 15, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 16, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 16, 2011 | Internal |
| Cancelled | Solution Design Team | September 9, 2011 | Internal |
| Cancelled | Solution Design Team | September 16, 2011 | Internal |
| Implementation In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | October 31, 2011 | External |
| Pending | Solution Design Team | October 31, 2011 | Internal |
| Planning In Progress | Solution Design Team | October 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | April 30, 2012 | Internal |
| Cancelled | Solution Design Team | September 11, 2011 | |
| Implementation In Progress | Solution Design Team | December 12, 2011 | External |
| Planning In Progress | Solution Design Team | September 18, 2011 | Internal |
| Implementation In Progress | Solution Design Team | December 30, 2011 | External |
| Cancelled | Solution Design Team | September 12, 2011 | |
| Implementation In Progress | Solution Design Team | December 30, 2011 | External |
| Implementation In Progress | Solution Design Team | September 30, 2011 | External |
| Implementation In Progress | Solution Design Team | September 23, 2011 | External |
| Planning In Progress | Solution Design Team | September 21, 2011 | External |
| Pending | Solution Design Team | September 30, 2011 | External |
| Cancelled | Solution Design Team | November 30, 2011 | External |
| Closed | Solution Design Team | September 23, 2011 | External |
| Implementation In Progress | Solution Design Team | September 16, 2011 | External |
| Implementation In Progress | Solution Design Team | October 15, 2011 | Internal |
| Cancelled | Solution Design Team | September 20, 2011 | |
| Cancelled | Solution Design Team | September 23, 2011 | |
| Implementation In Progress | Solution Design Team | September 26, 2011 | External |

| | | | |
|---|---|---|---|
| Cancelled | Solution Design Team | September 30, 2011 | |
| Planning In Progress | CSA Support | November 30, 2011 | External |
| Implementation In Progress | Solution Design Team | October 21, 2011 | Internal |
| Implementation In Progress | Solution Design Team | November 25, 2011 | Internal |
| Pending | Solution Design Team | October 27, 2011 | External |
| Cancelled | Solution Design Team | September 28, 2011 | |
| Planning In Progress | Solution Design Team | October 21, 2011 | Internal |
| Planning In Progress | Solution Design Team | September 30, 2011 | External |
| Planning In Progress | Solution Design Team | September 30, 2011 | Internal |
| Cancelled | Solution Design Team | September 30, 2011 | |
| Assigned | Solution Design Team | October 21, 2011 | |
| Cancelled | Solution Design Team | October 4, 2011 | |
| Implementation In Progress | Solution Design Team | October 7, 2011 | External |
| Implementation In Progress | Solution Design Team | October 7, 2011 | External |
| Implementation In Progress | Solution Design Team | October 7, 2011 | External |
| Planning In Progress | Solution Design Team | January 2, 2012 | External |
| Planning In Progress | Solution Design Team | February 1, 2012 | External |
| Planning In Progress | Solution Design Team | March 1, 2012 | External |
| Planning In Progress | Solution Design Team | March 1, 2012 | External |
| Planning In Progress | Solution Design Team | April 1, 2012 | External |
| Planning In Progress | Solution Design Team | April 1, 2012 | External |
| Planning In Progress | Solution Design Team | December 1, 2011 | External |
| Planning In Progress | Solution Design Team | January 1, 2012 | External |
| Cancelled | Solution Design Team | October 10, 2011 | |
| Assigned | Solution Design Team | November 1, 2011 | External |
| Cancelled | Solution Design Team | October 11, 2011 | |
| Planning In Progress | Solution Design Team | October 13, 2011 | External |
| Cancelled | Solution Design Team | October 7, 2011 | External |
| Cancelled | Solution Design Team | January 11, 2012 | External |
| Cancelled | Solution Design Team | January 11, 2012 | External |
| Implementation In Progress | Solution Design Team | October 18, 2011 | Internal |
| Implementation In Progress | Solution Design Team | October 18, 2011 | Internal |
| Cancelled | Solution Design Team | October 18, 2011 | |
| Planning In Progress | Solution Design Team | January 15, 2012 | Internal |
| Planning In Progress | CSA Support | October 31, 2011 | External |
| Planning In Progress | Solution Design Team | February 1, 2012 | Internal |
| Implementation In Progress | Solution Design Team | January 1, 2012 | External |
| Planning In Progress | Solution Design Team | October 31, 2011 | Internal |
| Implementation In Progress | Solution Design Team | November 11, 2011 | External |
| Planning In Progress | CSA Support | October 21, 2011 | External |
| Planning In Progress | Solution Design Team | November 11, 2011 | External |
| Planning In Progress | Solution Design Team | November 30, 2011 | External |
| Assigned | Solution Design Team | October 31, 2011 | External |
| Implementation In Progress | Solution Design Team | November 1, 2011 | External |
| Implementation In Progress | Solution Design Team | November 1, 2011 | External |
| Planning In Progress | Solution Design Team | October 28, 2011 | Internal |
| Planning In Progress | Solution Design Team | February 1, 2012 | External |

| | | | |
|---|---|---|---|
| Planning In Progress | Solution Design Team | February 1, 2012 | External |
| Planning In Progress | Solution Design Team | January 20, 2012 | Internal |
| Implementation In Progress | CSA Support | January 20, 2012 | Internal |
| Cancelled | Solution Design Team | October 31, 2011 | |
| Implementation In Progress | Solution Design Team | November 14, 2011 | Internal |
| Cancelled | Solution Design Team | October 24, 2011 | |
| Implementation In Progress | Solution Design Team | October 28, 2011 | External |
| Cancelled | Solution Design Team | November 15, 2011 | |
| Implementation In Progress | Solution Design Team | October 28, 2011 | Internal |
| Cancelled | Solution Design Team | November 15, 2011 | Internal |
| Planning In Progress | Solution Design Team | December 30, 2011 | External |
| Planning In Progress | Solution Design Team | December 30, 2011 | External |
| Planning In Progress | Solution Design Team | December 30, 2011 | External |
| Planning In Progress | Solution Design Team | December 30, 2011 | External |
| Cancelled | Solution Design Team | October 27, 2011 | |
| Cancelled | Solution Design Team | October 27, 2011 | |
| Cancelled | Solution Design Team | November 2, 2011 | |
| Assigned | Solution Design Team | November 6, 2011 | Internal |
| Assigned | Assessment Team | November 30, 2011 | Internal |
| Assigned | Solution Design Team | February 1, 2012 | |
| Assigned | Solution Design Team | February 1, 2012 | |
| Assigned | Solution Design Team | May 1, 2012 | |
| Assigned | Solution Design Team | May 1, 2012 | |
| Assigned | Solution Design Team | June 1, 2012 | |
| Assigned | Solution Design Team | June 1, 2012 | |
| Assigned | Solution Design Team | July 1, 2012 | |
| Assigned | Solution Design Team | December 2, 2011 | Internal |
| Assigned | Solution Design Team | July 1, 2012 | |
| Assigned | Solution Design Team | August 1, 2012 | |
| Assigned | Solution Design Team | January 2, 2012 | |
| Assigned | Solution Design Team | October 31, 2011 | |
| Cancelled | Solution Design Team | October 30, 2011 | |
| Assigned | Solution Design Team | January 31, 2012 | |
| Planning In Progress | Solution Design Team | November 30, 2011 | Internal |
| Assigned | Solution Design Team | July 15, 2011 | Internal |
| Assigned | Solution Design Team | November 10, 2011 | |
| Planning In Progress | Solution Design Team | November 1, 2011 | External |
| Assigned | Solution Design Team | November 14, 2011 | |
| Assigned | Solution Design Team | January 31, 2012 | |

| TaskName | Phase |
| --- | --- |
| test2 | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 05 - Qualifying / Assessment | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 15 - Requirements Confirmation | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 70 - Proposal Submitted to Customer | Proposal to Approval |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 71 - Customer Proposal Acceptance (DIR) | Proposal to Approval |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 15 - Requirements Confirmation | Request to Proposal |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 50 - Proposal Development | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 75 - Approval Issue / Rework | Proposal to Approval |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |

99 - Closure

10 - Requirements Gathering

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |

99 - Closure

99 - Closure

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |

99 - Closure

99 - Closure

99 - Closure

99 - Closure

10 - Requirements Gathering

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 55 - C&N Review | Request to Proposal |

99 - Closure

10 - Requirements Gathering

| | |
|---|---|
| 71 - Customer Proposal Acceptance (DIR) | Proposal to Approval |

99 - Closure

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |

| | |
|---|---|
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |

| | |
|---|---|
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |

99 - Closure

10 - Requirements Gathering

99 - Closure

99 - Closure

99 - Closure

90 - Invoice Generation

99 - Closure
75 - Approval Issue / Rework Proposal to Approval

99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure
10 - Requirements Gathering

99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure

| | |
|---|---|
| 83 - Asset Verification (SDM) | PO to Install |
| 99 - Closure | |

99 - Closure

| | |
|---|---|
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |

| | |
|---|---|
| 83 - Asset Verification (SDM) | PO to Install |

99 - Closure

99 - Closure
99 - Closure
99 - Closure

| | |
|---|---|
| 83 - Asset Verification (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 35 - Quote Analysis | Request to Proposal |

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 50 - Proposal Development | Request to Proposal |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 83 - Asset Verification (SDM) | PO to Install |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 50 - Proposal Development | Request to Proposal |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |

| | |
|---|---|
| 83 - Asset Verification (SDM) | PO to Install |
| 83 - Asset Verification (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 83 - Asset Verification (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |

10 - Requirements Gathering
99 - Closure
99 - Closure

99 - Closure

99 - Closure

99 - Closure
99 - Closure

83 - Asset Verification (SDM) PO to Install
99 - Closure

99 - Closure
99 - Closure
81 - Asset Receiving (SDM) PO to Install

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval

81 - Asset Receiving (SDM) PO to Install
99 - Closure

99 - Closure
35 - Quote Analysis Request to Proposal

10 - Requirements Gathering
99 - Closure

99 - Closure
99 - Closure

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 83 - Asset Verification (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

99 - Closure

99 - Closure

99 - Closure

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |

99 - Closure

99 - Closure

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |

99 - Closure
99 - Closure
99 - Closure

10 - Requirements Gathering

10 - Requirements Gathering

99 - Closure

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 10 - Requirements Gathering | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 80 - Order Management | Approval to PO |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |

10 - Requirements Gathering

10 - Requirements Gathering
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval

99 - Closure
99 - Closure
99 - Closure

99 - Closure

99 - Closure
80 - Order Management Approval to PO
99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure
10 - Requirements Gathering

99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure

90 - Invoice Generation
99 - Closure

99 - Closure
10 - Requirements Gathering

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval
10 - Requirements Gathering
99 - Closure
99 - Closure
20 - Solution Design Request to Proposal
99 - Closure
99 - Closure

99 - Closure

10 - Requirements Gathering

99 - Closure
99 - Closure

99 - Closure

90 - Invoice Generation
99 - Closure

81 - Asset Receiving (SDM) PO to Install

99 - Closure

99 - Closure

10 - Requirements Gathering

99 - Closure
99 - Closure
10 - Requirements Gathering
99 - Closure

99 - Closure

99 - Closure
99 - Closure

99 - Closure
70 - Proposal Submitted to Customer Proposal to Approval

99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure
99 - Closure

10 - Requirements Gathering

20 - Solution Design Request to Proposal
81 - Asset Receiving (SDM) PO to Install
99 - Closure
90 - Invoice Generation

70 - Proposal Submitted to Customer Proposal to Approval

99 - Closure

99 - Closure
99 - Closure

20 - Solution Design Request to Proposal
99 - Closure

99 - Closure

99 - Closure

| | |
|---|---|
| 99 - Closure | |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |

99 - Closure
10 - Requirements Gathering
99 - Closure
99 - Closure

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval
99 - Closure

99 - Closure

99 - Closure
10 - Requirements Gathering

99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure
99 - Closure
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval
20 - Solution Design Request to Proposal

99 - Closure

10 - Requirements Gathering
20 - Solution Design Request to Proposal
10 - Requirements Gathering

99 - Closure
99 - Closure
99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure

10 - Requirements Gathering
99 - Closure
99 - Closure
99 - Closure

90 - Invoice Generation
99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval
99 - Closure
10 - Requirements Gathering

99 - Closure
99 - Closure

99 - Closure

99 - Closure
99 - Closure

99 - Closure

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 90 - Invoice Generation | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| | |
| | |
| | |
| | |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| | |
| | |
| | |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |

10 - Requirements Gathering
99 - Closure
90 - Invoice Generation

99 - Closure

99 - Closure
99 - Closure
10 - Requirements Gathering
99 - Closure
99 - Closure
99 - Closure
99 - Closure

99 - Closure

99 - Closure
99 - Closure
20 - Solution Design Request to Proposal
20 - Solution Design Request to Proposal

99 - Closure
99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure
99 - Closure

99 - Closure
10 - Requirements Gathering

99 - Closure

99 - Closure
99 - Closure
99 - Closure

99 - Closure

99 - Closure

99 - Closure

99 - Closure
99 - Closure
99 - Closure
99 - Closure
90 - Invoice Generation
99 - Closure
99 - Closure
20 - Solution Design Request to Proposal

10 - Requirements Gathering
99 - Closure
10 - Requirements Gathering
99 - Closure
99 - Closure
99 - Closure
99 - Closure

10 - Requirements Gathering

99 - Closure

99 - Closure
99 - Closure

99 - Closure

99 - Closure
99 - Closure

99 - Closure

80 - Order Management Approval to PO
90 - Invoice Generation

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 07 - Pre-RNFS | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 50 - Proposal Development | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 20 - Solution Design | Request to Proposal |
| | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 15 - Requirements Confirmation | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 10 - Requirements Gathering | |
| 80 - Order Management | Approval to PO |
| | |
| 15 - Requirements Confirmation | Request to Proposal |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 45 - Pricing | Request to Proposal |
| 45 - Pricing | Request to Proposal |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 35 - Quote Analysis | Request to Proposal |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 20 - Solution Design | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |

99 - Closure
99 - Closure

99 - Closure
80 - Order Management Approval to PO
10 - Requirements Gathering
10 - Requirements Gathering

99 - Closure
99 - Closure
90 - Invoice Generation
99 - Closure
99 - Closure

10 - Requirements Gathering

99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure

99 - Closure

99 - Closure
99 - Closure

90 - Invoice Generation
30 - Obtaining Quotes Request to Proposal

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 45 - Pricing | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 10 - Requirements Gathering | |
| 35 - Quote Analysis | Request to Proposal |
| 35 - Quote Analysis | Request to Proposal |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |

99 - Closure

90 - Invoice Generation

99 - Closure

99 - Closure

| | |
|---|---|
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |

99 - Closure
99 - Closure
99 - Closure
99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 90 - Invoice Generation | |

99 - Closure
99 - Closure

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 20 - Solution Design | Request to Proposal |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 20 - Solution Design | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 80 - Order Management | Approval to PO |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 80 - Order Management | Approval to PO |
| 30 - Obtaining Quotes | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 40 - Technical Delivery Assessment (TDA) | Request to Proposal |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| | |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 15 - Requirements Confirmation | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 15 - Requirements Confirmation | Request to Proposal |

| | |
|---|---|
| 45 - Pricing | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

99 - Closure
99 - Closure

99 - Closure
99 - Closure

99 - Closure

99 - Closure
99 - Closure

15 - Requirements Confirmation Request to Proposal

99 - Closure

99 - Closure

99 - Closure

99 - Closure
90 - Invoice Generation

10 - Requirements Gathering

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval

99 - Closure
99 - Closure
99 - Closure
99 - Closure

99 - Closure

99 - Closure

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval

99 - Closure

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| | |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 90 - Invoice Generation | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 99 - Closure | |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 90 - Invoice Generation | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |

99 - Closure
99 - Closure
99 - Closure
10 - Requirements Gathering

99 - Closure

99 - Closure

99 - Closure
99 - Closure
10 - Requirements Gathering
99 - Closure
90 - Invoice Generation
90 - Invoice Generation
99 - Closure
90 - Invoice Generation
90 - Invoice Generation
90 - Invoice Generation
90 - Invoice Generation
90 - Invoice Generation
99 - Closure

10 - Requirements Gathering

81 - Asset Receiving (SDM) PO to Install

90 - Invoice Generation

99 - Closure

99 - Closure

90 - Invoice Generation

10 - Requirements Gathering

99 - Closure
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval

| | |
|---|---|
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 90 - Invoice Generation | PO to Install |
| 90 - Invoice Generation | |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

99 - Closure

99 - Closure
81 - Asset Receiving (SDM) PO to Install
81 - Asset Receiving (SDM) PO to Install

99 - Closure

99 - Closure

10 - Requirements Gathering
81 - Asset Receiving (SDM) PO to Install

99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure

99 - Closure
99 - Closure
81 - Asset Receiving (SDM) PO to Install
81 - Asset Receiving (SDM) PO to Install
99 - Closure
99 - Closure
99 - Closure
81 - Asset Receiving (SDM) PO to Install
60 - Proposal Baseline Assessment (PBA) Request to Proposal
81 - Asset Receiving (SDM) PO to Install

90 - Invoice Generation

99 - Closure
10 - Requirements Gathering

99 - Closure
81 - Asset Receiving (SDM) PO to Install

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 40 - Technical Delivery Assessment (TDA) | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 99 - Closure | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 20 - Solution Design | Request to Proposal |

| | |
|---|---|
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 90 - Invoice Generation | |
| 30 - Obtaining Quotes | Request to Proposal |

| |
|---|
| 99 - Closure |
| 90 - Invoice Generation |
| 99 - Closure |
| 99 - Closure |

90 - Invoice Generation

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |

99 - Closure

99 - Closure
99 - Closure

99 - Closure
99 - Closure
99 - Closure

99 - Closure

90 - Invoice Generation
10 - Requirements Gathering
10 - Requirements Gathering

99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure
90 - Invoice Generation
99 - Closure

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 60 - Proposal Baseline Assessment (PBA) | Request to Proposal |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| | |
| | |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |

99 - Closure

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |

99 - Closure
99 - Closure
99 - Closure
99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |

99 - Closure
99 - Closure

99 - Closure

99 - Closure
90 - Invoice Generation

99 - Closure
99 - Closure
99 - Closure
99 - Closure
99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |

10 - Requirements Gathering
10 - Requirements Gathering
99 - Closure

90 - Invoice Generation

| | |
|---|---|
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 15 - Requirements Confirmation | Request to Proposal |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 15 - Requirements Confirmation | Request to Proposal |
| 10 - Requirements Gathering | |
| 15 - Requirements Confirmation | Request to Proposal |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 80 - Order Management | Approval to PO |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |

99 - Closure

99 - Closure
99 - Closure
99 - Closure

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 30 - Obtaining Quotes | Request to Proposal |

99 - Closure
99 - Closure

99 - Closure

10 - Requirements Gathering

99 - Closure

99 - Closure

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |

99 - Closure

99 - Closure
10 - Requirements Gathering
10 - Requirements Gathering

| | |
|---|---|
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |

99 - Closure

| | |
|---|---|
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |

| | |
|---|---|
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 70 - Proposal Submitted to Customer | Proposal to Approval |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 35 - Quote Analysis | Request to Proposal |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 90 - Invoice Generation | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 81 - Asset Receiving (SDM) | PO to Install |
| 90 - Invoice Generation | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 20 - Solution Design | Request to Proposal |
| | |
| 10 - Requirements Gathering | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| | |
| | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 10 - Requirements Gathering | |
| 80 - Order Management | Approval to PO |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 70 - Proposal Submitted to Customer | Proposal to Approval |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| | |
| 80 - Order Management | Approval to PO |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 80 - Order Management | Approval to PO |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |

| | |
|---|---|
| 20 - Solution Design | Request to Proposal |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 99 - Closure | |
| 35 - Quote Analysis | Request to Proposal |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 45 - Pricing | Request to Proposal |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 35 - Quote Analysis | Request to Proposal |
| | |
| | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 90 - Invoice Generation | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 35 - Quote Analysis | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| 99 - Closure | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| | |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| | |
| | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 80 - Order Management | Approval to PO |
| 81 - Asset Receiving (SDM) | PO to Install |

| | |
|---|---|
| 20 - Solution Design | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 99 - Closure | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 99 - Closure | |
| 10 - Requirements Gathering | |
| 30 - Obtaining Quotes | Request to Proposal |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| | |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| 45 - Pricing | Request to Proposal |
| | |
| 30 - Obtaining Quotes | Request to Proposal |

| | |
|---|---|
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| 30 - Obtaining Quotes | Request to Proposal |
| 10 - Requirements Gathering | |
| | |
| 99 - Closure | |
| 99 - Closure | |
| | |
| 90 - Invoice Generation | |
| | |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| | |
| 10 - Requirements Gathering | |
| 20 - Solution Design | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 81 - Asset Receiving (SDM) | PO to Install |
| | |
| 10 - Requirements Gathering | |
| | |
| 10 - Requirements Gathering | |
| | |
| 10 - Requirements Gathering | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |

| | |
|---|---|
| 45 - Pricing | Request to Proposal |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| 10 - Requirements Gathering | |
| 80 - Order Management | Approval to PO |
| | |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 10 - Requirements Gathering | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 99 - Closure | |
| 20 - Solution Design | Request to Proposal |
| | |
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| | |
| 80 - Order Management | Approval to PO |
| | |
| 10 - Requirements Gathering | |
| | |
| 20 - Solution Design | Request to Proposal |
| | |
| 99 - Closure | |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 30 - Obtaining Quotes | Request to Proposal |
| 99 - Closure | |
| 30 - Obtaining Quotes | Request to Proposal |
| | |
| 72 - Customer Approval to Proceed (CR/SR) | Proposal to Approval |
| | |
| 99 - Closure | |
| 90 - Invoice Generation | |
| 10 - Requirements Gathering | |
| | |
| 20 - Solution Design | Request to Proposal |

| | |
|---|---|
| 80 - Order Management | Approval to PO |
| 80 - Order Management | Approval to PO |
| 10 - Requirements Gathering | |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 80 - Order Management | Approval to PO |
| 15 - Requirements Confirmation | Request to Proposal |
| 45 - Pricing | Request to Proposal |
| 10 - Requirements Gathering | |
| 10 - Requirements Gathering | |

| | |
|---|---|
| 10 - Requirements Gathering | |
| 30 - Obtaining Quotes | Request to Proposal |
| 81 - Asset Receiving (SDM) | PO to Install |
| 81 - Asset Receiving (SDM) | PO to Install |
| 30 - Obtaining Quotes | Request to Proposal |

Assignee_Group

Remedy Support

Solution Design Team
Project Managers
Solution Design Team
Assessment Team

Order Team

Supplier Resource Management Team

Project Managers

Solution Design Team
Solution Design Team

SDM/DPE Team

Solution Design Team
Project Managers
SDM/DPE Team

Solution Design Team

Solution Design Team
Financial Team
Solution Design Team

Project Managers

Solution Design Team
SDM/DPE Team
Solution Design Team

Project Managers
Assessment Team

Order Team

Project Managers

Project Managers

Solution Design Team

Proposal Team
Proposal Team

Project Managers
Order Team

Project Managers

Project Managers
Proposal Team
Solution Design Team

Financial Team

Solution Design Team
SDM/DPE Team
Project Managers
Project Managers

Project Managers

Project Managers
SDM/DPE Team
Project Managers

Project Managers

Project Managers

Solution Design Team

Agency Resolvers

Project Managers

Project Managers
Solution Design Team
Proposal Team
Project Managers

Solution Design Team

Solution Design Team

Project Managers

Solution Design Team
Proposal Team
Solution Design Team

Solution Design Team

Project Managers

Project Managers
Project Managers

Assessment Team

Solution Design Team

Solution Design Team

Project Managers

SDM/DPE Team

Project Managers

Project Managers
Supplier Resource Management Team
Solution Design Team
Project Managers

Project Managers

Project Managers
SDM/DPE Team

Project Managers
SDM/DPE Team

Proposal Team
Project Managers
Solution Design Team
Proposal Team

Solution Design Team
Order Team

Assessment Team

Proposal Team

Project Managers

Solution Design Team

Project Managers

Project Managers

Solution Design Team

Financial Team

Project Managers
Proposal Team

Project Managers
Order Team

Project Managers
Project Managers

Project Managers
Project Managers
Project Managers
Project Managers
Project Managers

Project Managers
Project Managers
Project Managers
Solution Design Team

Project Managers
Project Managers

Solution Design Team
Project Managers

Solution Design Team

SDM/DPE Team
Project Managers

Project Managers
Proposal Team
Project Managers

SDM/DPE Team

Project Managers

Project Managers
Solution Design Team
Project Managers

SDM/DPE Team
Project Managers
Project Managers
Solution Design Team
Solution Design Team

Project Managers

SDM/DPE Team

Supplier Resource Management Team
Project Managers

Project Managers
Order Team
Solution Design Team
Project Managers
Project Managers
SDM/DPE Team
Proposal Team

Solution Design Team
Solution Design Team
Project Managers
Project Managers

Project Managers
Project Managers
Project Managers
Solution Design Team
Project Managers
Assessment Team

Project Managers
Project Managers

Solution Design Team

Supplier Resource Management Team
Project Managers

Solution Design Team

Solution Design Team
Project Managers
Solution Design Team
Project Managers
Supplier Resource Management Team

Project Managers
Project Managers

Project Managers
Solution Design Team
Solution Design Team
Project Managers
Solution Design Team

Project Managers

Project Managers
Project Managers

Project Managers

Solution Design Team

Solution Design Team
Assessment Team
Project Managers
Project Managers

Solution Design Team
Order Team

Project Managers

Solution Design Team
SDM/DPE Team
Project Managers
Proposal Team
Proposal Team
Solution Design Team
Solution Design Team
Project Managers

SDM/DPE Team
Order Team
Project Managers

Solution Design Team
Project Managers

Solution Design Team

SDM/DPE Team
Project Managers
Project Managers
Solution Design Team

Project Managers

Solution Design Team
Project Managers

Solution Design Team
SDM/DPE Team
Project Managers

Project Managers

Project Managers

Solution Design Team
Solution Design Team
Project Managers

Project Managers

Project Managers

Project Managers
Project Managers

Solution Design Team
Project Managers

Project Managers
Project Managers
SDM/DPE Team

Proposal Team
Assessment Team

SDM/DPE Team
Project Managers

Project Managers
Solution Design Team

Solution Design Team
Project Managers

Solution Design Team
Solution Design Team

Project Managers

Project Managers
Solution Design Team

Project Managers

Solution Design Team
Assessment Team
SDM/DPE Team
Order Team
Order Team
Project Managers

Project Managers

Project Managers

SDM/DPE Team
Project Managers
Solution Design Team
Solution Design Team
Solution Design Team

Solution Design Team
Project Managers
SDM/DPE Team

Project Managers
Project Managers
Project Managers
Project Managers

Project Managers

Project Managers

Project Managers

Project Managers
SDM/DPE Team
Solution Design Team
Solution Design Team
Project Managers

Midrange Backup and Restore

Order Team

Project Managers
Solution Design Team

SDM/DPE Team

Order Team
Project Managers
Order Team

Solution Design Team

Solution Design Team

Project Managers

Project Managers
Project Managers
Project Managers
Solution Design Team
Project Managers

Project Managers
Solution Design Team
SDM/DPE Team
Solution Design Team

Solution Design Team
Solution Design Team
Assessment Team
Solution Design Team

Assessment Team
Solution Design Team

Solution Design Team

Solution Design Team

Project Managers

SDM/DPE Team
Solution Design Team
Project Managers

Project Managers

Solution Design Team
Solution Design Team

Project Managers
Project Managers
Project Managers
Project Managers
Solution Design Team

Project Managers
SDM/DPE Team

Project Managers

Solution Design Team
Project Managers

Project Managers

Project Managers
Solution Design Team
Project Managers
Order Team
Project Managers

Project Managers

Project Managers

Project Managers
Project Managers
Project Managers

Solution Design Team
SDM/DPE Team
Project Managers

Project Managers

Project Managers
Project Managers

Order Team
Project Managers
Project Managers
Project Managers

Project Managers

Solution Design Team
Solution Design Team
Project Managers

Financial Team
Project Managers
Project Managers
Project Managers

Project Managers
Solution Design Team

Assessment Team
Solution Design Team
Project Managers
Project Managers
Solution Design Team
Solution Design Team
Order Team
Order Team
Assessment Team

Solution Design Team
Solution Design Team

Order Team

Order Team
Project Managers

Project Managers

Project Managers

SDM/DPE Team
Solution Design Team

Project Managers

Solution Design Team

Solution Design Team
Assessment Team

Project Managers
Project Managers
Project Managers

Project Managers

Project Managers
Order Team
Solution Design Team

Order Team
Project Managers

Order Team
Project Managers

Order Team
Solution Design Team

Solution Design Team
Order Team
Project Managers
Project Managers
Order Team
Project Managers
Solution Design Team

Financial Team
Order Team

Project Managers
Solution Design Team

Assessment Team
Solution Design Team
Project Managers
Order Team
Solution Design Team
Project Managers
Project Managers

Project Managers

Solution Design Team

Solution Design Team
Order Team

Order Team

Financial Team
Order Team

SDM/DPE Team

Project Managers

Project Managers

Solution Design Team

Order Team
Project Managers
Solution Design Team
Project Managers

Project Managers

Solution Design Team
Project Managers

Order Team
Proposal Team

Solution Design Team
Order Team

Project Managers
Order Team
Project Managers
Project Managers

Solution Design Team

Solution Design Team
SDM/DPE Team
Project Managers
Financial Team

Proposal Team

Project Managers

Project Managers
Project Managers

Solution Design Team
Project Managers

Project Managers

Order Team

Project Managers

Order Team
Project Managers

Assessment Team
Project Managers
Solution Design Team
Order Team

Solution Design Team
Project Managers
Project Managers
Project Managers
Project Managers

Project Managers
Project Managers
Order Team
Order Team
Solution Design Team
Project Managers
Project Managers
Project Managers
Project Managers
Project Managers
Project Managers
SDM/DPE Team
Solution Design Team
Project Managers

Project Managers
Project Managers
Solution Design Team
Project Managers
Solution Design Team
Solution Design Team
Project Managers
Project Managers

Project Managers
Solution Design Team

Project Managers
Solution Design Team
Project Managers
Project Managers

Assessment Team
Order Team

Project Managers

Order Team
Solution Design Team

Solution Design Team
Project Managers

Project Managers
Solution Design Team

Project Managers
Project Managers
Project Managers
Solution Design Team
Assessment Team
Solution Design Team

Project Managers

Solution Design Team
Solution Design Team
Solution Design Team

Order Team
Order Team
Project Managers
Project Managers

Order Team
Project Managers

Project Managers
Project Managers

Project Managers
Project Managers
Solution Design Team

Solution Design Team
Solution Design Team
Order Team
Project Managers

Financial Team
Order Team
Project Managers

Order Team
Project Managers

Project Managers
Solution Design Team

Assessment Team
Order Team
Solution Design Team

Order Team
Order Team

Solution Design Team

Project Managers
Project Managers

Order Team

Solution Design Team

Solution Design Team

Project Managers
Financial Team

Project Managers
Order Team
Project Managers

Project Managers
Solution Design Team
Solution Design Team
Order Team
Solution Design Team
Project Managers
Proposal Team

Project Managers
Solution Design Team

Order Team
Assessment Team

Financial Team
Assessment Team

Project Managers
Order Team
Order Team

Order Team
Solution Design Team
Solution Design Team
Order Team

Project Managers

Project Managers
Project Managers
Solution Design Team

Project Managers
Project Managers
Project Managers
Project Managers

Financial Team

Solution Design Team
Solution Design Team
Project Managers

Order Team
Solution Design Team

Solution Design Team
Order Team
Order Team
Project Managers
Project Managers
Proposal Team
Project Managers
Solution Design Team
Project Managers

Project Managers
SDM/DPE Team

Project Managers
Order Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

Solution Design Team
Order Team
Financial Team

Project Managers

Order Team
Project Managers
Solution Design Team
Order Team
Order Team
Order Team
Order Team

Project Managers

Order Team
Order Team
Solution Design Team
Solution Design Team

Solution Design Team
Solution Design Team
Project Managers

Project Managers
Project Managers
Order Team
Order Team

Order Team
Solution Design Team

Project Managers

Order Team
Order Team
Order Team

Solution Design Team

Solution Design Team

Order Team

Project Managers
Project Managers
Project Managers
Solution Design Team
Financial Team
Order Team
Solution Design Team
Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Order Team
Order Team
Order Team

Solution Design Team

Project Managers

Solution Design Team
Order Team

Solution Design Team

Project Managers
Order Team

Solution Design Team

Order Team
Financial Team

Order Team
Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

Project Managers
Solution Design Team
Project Managers
Project Managers
Project Managers
Assessment Team

Solution Design Team
Project Managers
Solution Design Team
Order Team
Project Managers

Solution Design Team

Solution Design Team
Solution Design Team

Project Managers

Solution Design Team
Proposal Team
Solution Design Team
Solution Design Team

Project Managers

Project Managers
Solution Design Team

Order Team
Project Managers

Project Managers
SDM/DPE Team
Solution Design Team

Solution Design Team

Order Team

Solution Design Team

Project Managers
Supplier Resource Management Team
Proposal Team

Solution Design Team
Order Team
Order Team
Order Team
Project Managers

Order Team

Financial Team
Solution Design Team
Project Managers

Order Team

Solution Design Team
Solution Design Team
Order Team
Solution Design Team
Order Team
Project Managers

Solution Design Team
Solution Design Team

Project Managers
Project Managers

Project Managers
Solution Design Team
Solution Design Team

Order Team

Order Team
Financial Team
Order Team
Project Managers
Solution Design Team

Order Team
Solution Design Team

Solution Design Team
Order Team
Solution Design Team
Solution Design Team
Project Managers

Project Managers

Solution Design Team
Solution Design Team

Solution Design Team
Project Managers
Solution Design Team

Solution Design Team

Solution Design Team

Project Managers
Solution Design Team
Solution Design Team
Order Team

SDM/DPE Team

Order Team
Solution Design Team
Assessment Team
Order Team
Order Team

Project Managers
Order Team

Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
Order Team

Solution Design Team
Solution Design Team
Project Managers
Solution Design Team
Order Team
Solution Design Team
Solution Design Team

Order Team

Order Team
Project Managers

Solution Design Team
Order Team

Solution Design Team
Order Team

SDM/DPE Team

Project Managers
Project Managers

Solution Design Team
Project Managers

Financial Team
Order Team
Project Managers
SDM/DPE Team
Solution Design Team

Solution Design Team
Project Managers
Solution Design Team
SDM/DPE Team
Project Managers
Project Managers
Order Team
Assessment Team

Order Team
Order Team
Project Managers
Project Managers

Solution Design Team
Solution Design Team
Solution Design Team

Project Managers
Project Managers
Order Team

Solution Design Team
Solution Design Team

Solution Design Team

Project Managers
Project Managers
Order Team

Order Team
Project Managers
Order Team

Order Team
Order Team
Order Team
Project Managers
Financial Team
Order Team
Financial Team
Order Team
Project Managers
Solution Design Team
Order Team

Project Managers
Project Managers
Project Managers
SDM/DPE Team
Project Managers

Order Team

Solution Design Team

Solution Design Team

Order Team
Solution Design Team
Project Managers
Project Managers
Solution Design Team
Assessment Team
Solution Design Team
Order Team

Proposal Team
Proposal Team
Project Managers
Order Team
Order Team
Solution Design Team
Solution Design Team

Solution Design Team

Order Team
Project Managers
Order Team
Project Managers

Order Team
Order Team
Solution Design Team
Financial Team

Financial Team
Project Managers
SDM/DPE Team
Order Team
Order Team
Order Team

Solution Design Team
Project Managers
Order Team

Solution Design Team
Solution Design Team
Assessment Team
Solution Design Team
Assessment Team
Assessment Team
Assessment Team
Solution Design Team

Solution Design Team

Order Team
Project Managers
Solution Design Team

Project Managers
Solution Design Team
SDM/DPE Team
Project Managers

Solution Design Team
Solution Design Team
Order Team

SDM/DPE Team
SDM/DPE Team

Solution Design Team

Project Managers
Project Managers
Order Team
Order Team
Order Team
Order Team
Order Team
Order Team
Project Managers
Solution Design Team

Solution Design Team
SDM/DPE Team
Financial Team

Project Managers
Project Managers
Project Managers
SDM/DPE Team
Solution Design Team
Solution Design Team

Order Team
Solution Design Team

Order Team
Order Team

Solution Design Team

Project Managers
Project Managers
Project Managers
Project Managers
Order Team

Solution Design Team
Solution Design Team

Order Team
Order Team

Assessment Team

Order Team
Project Managers

Order Team
Solution Design Team

Project Managers
Solution Design Team

Order Team
Order Team

Solution Design Team
Financial Team
Financial Team
Project Managers

Solution Design Team
Order Team

Solution Design Team
Order Team

Order Team
Project Managers
Financial Team

Order Team
Order Team

Solution Design Team
Order Team
Solution Design Team
Solution Design Team

Project Managers
Project Managers
Financial Team
Order Team
Solution Design Team

Solution Design Team

Solution Design Team

Solution Design Team
Project Managers

Order Team
Order Team
Solution Design Team

Project Managers
Project Managers

Order Team

Solution Design Team

Solution Design Team
Project Managers

Financial Team
Supplier Resource Management Team

SDM/DPE Team

Solution Design Team

Order Team
Order Team
Project Managers

Project Managers
Project Managers

Solution Design Team
Solution Design Team
Solution Design Team
Proposal Team
Project Managers

Project Managers
Order Team
Solution Design Team
Solution Design Team

Solution Design Team
Project Managers
Project Managers

Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

Solution Design Team
Project Managers

Order Team

Solution Design Team
Assessment Team

Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Project Managers
Solution Design Team

Solution Design Team
Project Managers
Financial Team
Project Managers
Solution Design Team
SDM/DPE Team
SDM/DPE Team
Financial Team
Financial Team

Solution Design Team

Project Managers
Order Team
Order Team
Financial Team
Solution Design Team

SDM/DPE Team

Project Managers
Order Team
Order Team
Project Managers
SDM/DPE Team
Project Managers
Project Managers

Order Team

Financial Team

Solution Design Team

Solution Design Team

Solution Design Team
Order Team
Solution Design Team

SDM/DPE Team
Solution Design Team
Project Managers

Solution Design Team
Solution Design Team

Solution Design Team
Solution Design Team
Order Team
Order Team

SDM/DPE Team
Solution Design Team
Order Team
Order Team
Proposal Team
Financial Team

Order Team
Project Managers

Supplier Resource Management Team
SDM/DPE Team

Solution Design Team
Assessment Team
Solution Design Team

Project Managers
Order Team

Assessment Team
Solution Design Team

Solution Design Team
Project Managers
Order Team
Solution Design Team
Solution Design Team
Solution Design Team
Project Managers

Solution Design Team

Order Team
Solution Design Team
Solution Design Team
Financial Team

Project Managers
Project Managers

Order Team
Solution Design Team
Solution Design Team
Financial Team

Solution Design Team

Solution Design Team

Proposal Team
Project Managers
Solution Design Team
Solution Design Team
Solution Design Team

Order Team
Order Team

Order Team
Assessment Team
Order Team
Assessment Team
Solution Design Team
Financial Team
Order Team

Assessment Team

Solution Design Team
Financial Team
Order Team
Order Team
Solution Design Team
Solution Design Team
Order Team

Project Managers
Financial Team

Financial Team
Order Team
Solution Design Team

Solution Design Team
Project Managers
Order Team

Financial Team

Project Managers

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

Solution Design Team
Assessment Team
Solution Design Team
SDM/DPE Team
Financial Team

Financial Team
Solution Design Team
Order Team
Project Managers
Solution Design Team

Solution Design Team

Project Managers

Financial Team
Financial Team
SDM/DPE Team

Order Team
Solution Design Team

Financial Team

Order Team
Order Team

Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Order Team
Solution Design Team
Project Managers

Solution Design Team

Order Team

Order Team

Solution Design Team

Order Team

Project Managers

Solution Design Team

Order Team
Financial Team
Project Managers
Solution Design Team

Supplier Resource Management Team
Project Managers

Project Managers
Project Managers
Solution Design Team
Proposal Team
Solution Design Team
Solution Design Team
Solution Design Team

Project Managers
Solution Design Team

Proposal Team

Project Managers

Solution Design Team
Order Team

Order Team
Project Managers

Project Managers
Project Managers
Financial Team
Solution Design Team
Supplier Resource Management Team

Solution Design Team
Order Team
Project Managers

Financial Team
Project Managers

Solution Design Team
Solution Design Team

Order Team
Solution Design Team
Order Team

Order Team

Project Managers
Order Team
Order Team

Project Managers
Project Managers

Order Team
Project Managers

Project Managers

Order Team
Project Managers

Solution Design Team

Solution Design Team

Order Team

Solution Design Team

Solution Design Team
Financial Team

Solution Design Team

Assessment Team

Project Managers
Solution Design Team
Solution Design Team
Order Team

Order Team

Solution Design Team

Assessment Team

Project Managers

Solution Design Team

Order Team
Solution Design Team

Solution Design Team

Financial Team

Solution Design Team

Financial Team

Project Managers

Order Team

Financial Team

Solution Design Team

Order Team
Project Managers
Solution Design Team

Solution Design Team

SDM/DPE Team
Solution Design Team
Project Managers

Solution Design Team

Financial Team

Solution Design Team
Order Team

Proposal Team

Financial Team
SDM/DPE Team
Solution Design Team
Solution Design Team
Project Managers

Project Managers

Project Managers

Solution Design Team
Solution Design Team
Solution Design Team
Order Team
Solution Design Team
Project Managers
Order Team
Order Team

SDM/DPE Team

Assessment Team
SDM/DPE Team
Solution Design Team

Project Managers

Proposal Team
Proposal Team

Solution Design Team

Project Managers

Assessment Team
Project Managers
Project Managers

Project Managers
Order Team

Solution Design Team
Solution Design Team
Solution Design Team

Project Managers
Order Team

Financial Team
SDM/DPE Team
Financial Team
Solution Design Team
Financial Team
Order Team
Solution Design Team
Project Managers
Project Managers
Project Managers
Solution Design Team
Financial Team

Order Team
Order Team

Proposal Team
Financial Team
Solution Design Team

SDM/DPE Team
Project Managers
Project Managers

Project Managers
Solution Design Team

Order Team
Project Managers

Solution Design Team

Solution Design Team

Solution Design Team
Solution Design Team

Solution Design Team
Project Managers
Solution Design Team
Project Managers
Order Team

Project Managers

Project Managers

SDM/DPE Team

Solution Design Team
Order Team
Solution Design Team
Solution Design Team

Proposal Team

Order Team
Project Managers
Solution Design Team
Project Managers

Financial Team
SDM/DPE Team

Project Managers
Order Team
Project Managers

Solution Design Team
Solution Design Team
Project Managers
Solution Design Team
Project Managers
SDM/DPE Team
Project Managers

Solution Design Team
Order Team
Project Managers
Project Managers
Project Managers
Solution Design Team

Solution Design Team
Solution Design Team

Solution Design Team

Project Managers
Solution Design Team
Project Managers
Project Managers
Project Managers
Financial Team

Order Team
Solution Design Team
Solution Design Team

Project Managers

SDM/DPE Team
SDM/DPE Team
Project Managers
Solution Design Team

Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team

SDM/DPE Team

Solution Design Team

Solution Design Team
SDM/DPE Team

Project Managers

Financial Team
Project Managers
Project Managers

Project Managers

Financial Team

Project Managers
Solution Design Team
Project Managers

Solution Design Team
Solution Design Team
Solution Design Team
SDM/DPE Team
Solution Design Team
Solution Design Team

Order Team
Project Managers
Solution Design Team

Solution Design Team
Solution Design Team

Solution Design Team

Solution Design Team
Solution Design Team
Financial Team

Project Managers
Project Managers
Project Managers
Project Managers

Solution Design Team
SDM/DPE Team
Project Managers

Project Managers

Financial Team
Financial Team
Proposal Team
Project Managers
Project Managers

Project Managers
Project Managers
Financial Team
Financial Team

Project Managers
Project Managers
Project Managers
Solution Design Team

Project Managers

Project Managers

Project Managers
Project Managers
Solution Design Team
Solution Design Team
Financial Team
Financial Team
Project Managers
Financial Team
Financial Team
Financial Team
Financial Team
Financial Team
Solution Design Team

Solution Design Team

SDM/DPE Team

Financial Team

Solution Design Team

Project Managers

Financial Team

Solution Design Team

Solution Design Team
Assessment Team

Solution Design Team

Solution Design Team
Project Managers
Project Managers
Project Managers
Project Managers

Project Managers
Solution Design Team

Project Managers
Solution Design Team

Solution Design Team
Financial Team
Financial Team

Solution Design Team
Project Managers

Solution Design Team
Project Managers

Solution Design Team
SDM/DPE Team

Project Managers

Solution Design Team

Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Project Managers
Project Managers
Solution Design Team

Solution Design Team

Solution Design Team
SDM/DPE Team
SDM/DPE Team

Solution Design Team

Solution Design Team

Solution Design Team
SDM/DPE Team

Order Team
Order Team
Order Team
Order Team
Order Team
Order Team
Order Team
Order Team
Order Team
Order Team

Project Managers
Order Team
SDM/DPE Team
SDM/DPE Team
Order Team
Order Team
Order Team
SDM/DPE Team
Proposal Team
SDM/DPE Team

Financial Team

Order Team
Solution Design Team

Solution Design Team
SDM/DPE Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team

SDM/DPE Team
Project Managers
Financial Team

Order Team

Solution Design Team
Solution Design Team
Solution Design Team

Financial Team
Financial Team
Financial Team

Solution Design Team
Solution Design Team
Solution Design Team
Project Managers
Project Managers
Solution Design Team

Solution Design Team
Financial Team
Order Team
Project Managers

Project Managers
SDM/DPE Team
SDM/DPE Team
Solution Design Team
Project Managers

Project Managers
Solution Design Team

Solution Design Team
Solution Design Team

SDM/DPE Team
Solution Design Team
Project Managers
SDM/DPE Team

Solution Design Team

Solution Design Team
Project Managers
Financial Team
SDM/DPE Team

Financial Team
Solution Design Team

Solution Design Team

Financial Team

Project Managers
Project Managers

Financial Team

Solution Design Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
Project Managers
Solution Design Team

Solution Design Team
SDM/DPE Team

Project Managers

Solution Design Team
Project Managers

Project Managers
Solution Design Team
Solution Design Team

Solution Design Team

Financial Team
Solution Design Team
Solution Design Team

Solution Design Team
Project Managers
Project Managers
Project Managers
Project Managers
Financial Team
Project Managers

Solution Design Team
Project Managers
Project Managers
Project Managers
Project Managers
Assessment Team
Solution Design Team
Assessment Team
Assessment Team
Project Managers
Project Managers
Project Managers
Financial Team
Solution Design Team
Order Team
Solution Design Team

Solution Design Team
SDM/DPE Team
Solution Design Team
Proposal Team

SDM/DPE Team
Solution Design Team
SDM/DPE Team
Project Managers

Solution Design Team
Solution Design Team

Project Managers
Solution Design Team
Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
SDM/DPE Team
Solution Design Team

SDM/DPE Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team

Solution Design Team
Solution Design Team

Project Managers

Solution Design Team

Solution Design Team
Project Managers
Project Managers
Project Managers
Solution Design Team
SDM/DPE Team

Solution Design Team

Project Managers
Solution Design Team

Project Managers
SDM/DPE Team

Solution Design Team

Solution Design Team
Solution Design Team

Solution Design Team

Solution Design Team
Solution Design Team

Project Managers
Project Managers

Solution Design Team

Solution Design Team
SDM/DPE Team

Solution Design Team
Project Managers
Solution Design Team

Solution Design Team
Project Managers

Solution Design Team
Financial Team
Solution Design Team
Order Team
Solution Design Team

Solution Design Team

SDM/DPE Team

Supplier Resource Management Team
Solution Design Team
Solution Design Team
Financial Team
Solution Design Team
Solution Design Team
Solution Design Team

Solution Design Team

Project Managers

SDM/DPE Team
SDM/DPE Team
Solution Design Team
Solution Design Team

SDM/DPE Team
SDM/DPE Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
SDM/DPE Team

Solution Design Team
Project Managers

Solution Design Team

Project Managers
Financial Team

Solution Design Team
Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
SDM/DPE Team
Solution Design Team
Solution Design Team
Solution Design Team

Financial Team

Solution Design Team
Project Managers
Solution Design Team

SDM/DPE Team

Solution Design Team

Solution Design Team
Project Managers
Project Managers

Solution Design Team

Solution Design Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
Financial Team
SDM/DPE Team

SDM/DPE Team

Solution Design Team

Solution Design Team

SDM/DPE Team
SDM/DPE Team

Solution Design Team

SDM/DPE Team
Solution Design Team
Solution Design Team
SDM/DPE Team
Solution Design Team

Solution Design Team
Project Managers

Solution Design Team

SDM/DPE Team
SDM/DPE Team
Solution Design Team

Assessment Team
Solution Design Team

SDM/DPE Team

Project Managers
SDM/DPE Team
SDM/DPE Team
Solution Design Team
Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Project Managers

Order Team

Solution Design Team
Project Managers

Solution Design Team

Solution Design Team

Solution Design Team
Project Managers
Solution Design Team

Solution Design Team
SDM/DPE Team
SDM/DPE Team
Solution Design Team

Project Managers
Solution Design Team

Solution Design Team

Solution Design Team

Project Managers

Project Managers

SDM/DPE Team
Solution Design Team
Project Managers
SDM/DPE Team

Project Managers

Solution Design Team
Solution Design Team
Solution Design Team

Assessment Team

Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

SDM/DPE Team

SDM/DPE Team
SDM/DPE Team

Project Managers
SDM/DPE Team

SDM/DPE Team

Solution Design Team

Solution Design Team

Solution Design Team
Project Managers

Solution Design Team

Project Managers
SDM/DPE Team

Solution Design Team

Solution Design Team

Project Managers
Solution Design Team
Solution Design Team
Solution Design Team

SDM/DPE Team
Solution Design Team
Solution Design Team

Project Managers
Solution Design Team
Solution Design Team
Financial Team
Financial Team
Solution Design Team

Financial Team
Solution Design Team
SDM/DPE Team
Project Managers
Project Managers
Project Managers
SDM/DPE Team
Solution Design Team
Proposal Team
SDM/DPE Team
Solution Design Team
SDM/DPE Team
SDM/DPE Team
Solution Design Team
Solution Design Team

Solution Design Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
Financial Team

SDM/DPE Team

Financial Team

Solution Design Team
Solution Design Team
Solution Design Team
Project Managers
Solution Design Team
Solution Design Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team

Project Managers
Order Team
Order Team
Solution Design Team
Solution Design Team
SDM/DPE Team
Project Managers
Assessment Team
SDM/DPE Team
Financial Team

Solution Design Team
Project Managers
Solution Design Team
Solution Design Team
Financial Team
Solution Design Team

SDM/DPE Team
Solution Design Team

SDM/DPE Team
Solution Design Team

Solution Design Team
Financial Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
Project Managers
Project Managers
Solution Design Team

Solution Design Team
SDM/DPE Team
Project Managers

SDM/DPE Team
Solution Design Team

Solution Design Team
Solution Design Team
Project Managers
Solution Design Team
SDM/DPE Team

Solution Design Team
Order Team

Solution Design Team
Project Managers
Project Managers
Project Managers
Project Managers

Solution Design Team

Solution Design Team
Solution Design Team
Proposal Team
Project Managers
Project Managers
SDM/DPE Team
Project Managers
Solution Design Team
Project Managers
Solution Design Team
SDM/DPE Team

Project Managers
Solution Design Team
Project Managers
Project Managers
Project Managers
Solution Design Team

Solution Design Team

Solution Design Team
Project Managers

Solution Design Team
Solution Design Team
Solution Design Team

Order Team
Solution Design Team
Solution Design Team
Proposal Team
Solution Design Team

Solution Design Team

Solution Design Team
Solution Design Team
Project Managers
Solution Design Team
Solution Design Team

Project Managers
Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Order Team
Assessment Team

SDM/DPE Team

SDM/DPE Team
Solution Design Team

Solution Design Team

Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Project Managers
SDM/DPE Team
Project Managers
Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Project Managers
Project Managers

Project Managers
Project Managers
Project Managers

Project Managers
Solution Design Team

Solution Design Team
SDM/DPE Team
SDM/DPE Team

Solution Design Team

Solution Design Team
SDM/DPE Team
Proposal Team

Solution Design Team
Solution Design Team

SDM/DPE Team

Solution Design Team
SDM/DPE Team
Solution Design Team
SDM/DPE Team
Solution Design Team
Solution Design Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
Order Team
Order Team
Assessment Team
SDM/DPE Team

Project Managers
Solution Design Team
Solution Design Team
Solution Design Team
SDM/DPE Team
Solution Design Team

Financial Team
SDM/DPE Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

SDM/DPE Team

Solution Design Team
Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team
Order Team
SDM/DPE Team

Solution Design Team
Solution Design Team
Solution Design Team

SDM/DPE Team

Assessment Team
SDM/DPE Team

Project Managers
SDM/DPE Team
Solution Design Team

Solution Design Team
Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
Solution Design Team
SDM/DPE Team
Project Managers
Solution Design Team
Solution Design Team
Financial Team
Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

Order Team
Order Team

Project Managers
Solution Design Team
SDM/DPE Team
Proposal Team

Solution Design Team

Solution Design Team
Solution Design Team
Solution Design Team
Solution Design Team

Solution Design Team
Project Managers

Financial Team

Project Managers
Solution Design Team

Solution Design Team
Solution Design Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team
SDM/DPE Team

SDM/DPE Team

Solution Design Team

Solution Design Team

Solution Design Team

Assessment Team

Proposal Team
Proposal Team
Solution Design Team
Order Team

Solution Design Team
Solution Design Team
Order Team
Order Team
Solution Design Team
Solution Design Team

Project Managers
Solution Design Team

Order Team
Order Team

Order Team

Solution Design Team

Solution Design Team

Project Managers

Assessment Team

Solution Design Team
Project Managers
Solution Design Team

Assessment Team

Solution Design Team
Financial Team
Solution Design Team

Solution Design Team

Order Team
Order Team

Solution Design Team

SDM/DPE Team
SDM/DPE Team
SDM/DPE Team

SDM/DPE Team
Solution Design Team

Solution Design Team

Proposal Team

Solution Design Team
Solution Design Team

Solution Design Team

Solution Design Team

SDM/DPE Team

SDM/DPE Team
Solution Design Team