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Count by Category Count by Task Count of Phase
Cat Tier 1 Total Task Name Total Phase Total
Other 1 10 - Requirements Gathering 48 Approval to PO 19
Pre-RFNS 3 15 - Requirements Confirmation 4 PO to Install 102
Request For New Service 33 20 - Solution Design 12 Proposal to Approval 12
Solution Request 384 30 - Obtaining Quotes 20 Request to Proposal 47
Grand Total 421 35 - Quote Analysis 5 (blank) 241

45 - Pricing 4 Grand Total 421
50 - Proposal Development 1

Count by Status 60 - Proposal Baseline Assessment (PBA) 1
Status Total 70 - Proposal Submitted to Customer 2
Approved 1 72 - Customer Approval to Proceed (CR/SR) 10
Assigned 52 80 - Order Management 19
Completed 15 81 - Asset Receiving (SDM) 102
Implementation In Progress 246 90 - Invoice Generation 19
Pending 31 99 - Closure 26
Planning In Progress 75 (blank) 148
Scheduled For Review 1 Grand Total 421
Grand Total 421

Count by Solution Type These statuses are excluded from all totals
Solution Type Total Closed
External 268 Cancelled
Internal 124 Rejected
(blank) 29
Grand Total 421
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REQ_ID Summary
REQ000000017621 Solution Request Unix Hardware
REQ000000017667 test solution request - disregard
REQ000000017668 Solution Request Intel Hardware
REQ000000017670 solution request - test
REQ000000017691 EXPEDITED - Solution Request Intel Software - request date 3/30/2008
REQ000000017745 Solution Request Other - May 31st, 2008
REQ000000017982 Solution Request Intel Software Needed - 3/31/08
REQ000000018001 Solution Request Other
REQ000000018025 Solution Request Intel Hardware
REQ000000018027 Solution Request Other
REQ000000018037 Solution Request Other
REQ000000018038 Solution Request Mainframe
REQ000000018046 Solution Request Other
REQ000000018073 Solution Request Unix Software
REQ000000018166 Request to upgrade software.
REQ000000018179 determine cost for an additional two gigabyte to be allocated to the Delaware LPAR.
REQ000000018210 EXPEDITED:  Solution Request Unix Hardware  needed 3/31/2008
REQ000000018211 Pre-RFNS : TWC Channel Extender
REQ000000018212 Solution Request Other
REQ000000018213 Solution Request Unix Hardware
REQ000000018233 Pre RFNS - Application move from Twin Towers
REQ000000018250 Solution Request Intel Hardware - Moving to start on March 1st, 2008
REQ000000018256 Remove Remedy User Dilpreet Sethi
REQ000000018264 Solution Request Mainframe
REQ000000018286 Solution Request Intel Software
REQ000000018301 Solution Request Other
REQ000000018304 Please create a new remedy account for Scott  F. Thompson
REQ000000018311 Request for NEW Controller  Part #  HP Smart Array (SA) 642, U320 LVD SCSI RAID Controller
REQ000000018321 Solution Request Other Between March 5 - 12, 2008
REQ000000018402 Solution Request Intel Hardware
REQ000000018491 Solution Request Intel Hardware
REQ000000018492 EXPEDITED: Replace 10K drives on AUEMAIL server
REQ000000018615 TEST - PLEASE DISREGARD
REQ000000018647 Solution Request Other
REQ000000018649 EXPEDITENeed to purchase two HBAs for each Fabric Manager server in the ADC and SADC. 3/20/08
REQ000000018673 Requesting a brand new FTP Service
REQ000000018744 Solution Request Mainframe
REQ000000018745 Solution Request: Additional Memory
REQ000000018838 PreRFNS Implement Espresso at RRC
REQ000000018841 Solution Request Other need date April 11, 2008
REQ000000018886 like to have Diskkeeper Server Standard Edition version 8.0 installed on the ACRES server
REQ000000018949 Solution Request Intel Software 3/7/2008
REQ000000018953 For the purchase of 4 servers for the ZfS Project.  Contact is Glenn Depeiza for details.
REQ000000018970 Procure Memeotry for the SERVER at the ADC runnig the FUJI Application
REQ000000019017 Procure SQL Server Standard Edition 2005 for server dshslabe
REQ000000019106 Expedited: Solution Request Intel Software
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REQ000000019114 RFNS-007:  UT-Tyler Disaster Recovery Testing Services
REQ000000019115 Solution Request Other
REQ000000019116 From CRQ204 - servers for PICS production date - 06/15/2008
REQ000000019117 Solution Request Intel Hardware
REQ000000019118 Solution Request Intel Hardware needed 03/30/2008
REQ000000019119 Solution Request Other
REQ000000019120 DSHS-Replace failing TDHWICNW5 & dev/test sys
REQ000000019121 RFNS 017B: Solution Request Server for TxEBT project
REQ000000019122 Solution Request - Two Intel servers with the following specs:
REQ000000019123 Email Scanner HW replacement
REQ000000019124 RFNS 019 - Postcard notices
REQ000000019125 Install Hardware Intel
REQ000000019126 TKIDS Oracle DB migration - Identified as a Pre-RFNS 03/12/2008
REQ000000019127 Install Hardware Intel
REQ000000019128 Expedited - Solution Request Unix Hardware - requested March 19th, 2008
REQ000000019130 Install Hardware Intel
REQ000000019131 Install Hardware Intel
REQ000000019190 enewal of the attached JBoss software
REQ000000019264 Solution Request Intel Hardware
REQ000000019288 Solution Request Other
REQ000000019307 RFNS 030 - Exchange 2007 Conversion from Groupwise for 200 TCEQ Executives
REQ000000019382 Expedited:  Solution Request Mainframe
REQ000000019384 Request purchase of 100 Terminal Services Client Access Licenses
REQ000000019394 Solution Request UNIX Hardware
REQ000000019397 Need routers and  LAN switch for Print/Mail DR implementation
REQ000000019399 Patch / Upgrade Other
REQ000000019413 Solution Request Intel Software
REQ000000019422 Solution Request Other
REQ000000019428 .Solution Request Intel Hardware
REQ000000019433 Netbackup Client Licenses
REQ000000019434 Purchase APV
REQ000000019437 Request for quote
REQ000000019438 Solution Request Other
REQ000000019441 Solution Request :  New Server
REQ000000019442 Solution Request Intel Hardware
REQ000000019453 Request Solution To Replace Faulty Network Equipment
REQ000000019454 RFNS 016: Solution Request Mainframe
REQ000000019456 Solution Request Intel Hardware
REQ000000019457 Solution Request Other
REQ000000019458 Solution Request Intel Hardware
REQ000000019462 Solution Request Intel Hardware
REQ000000019467 Forth Worth CID Server
REQ000000019473 Solution Request Other
REQ000000019487 Solution Request: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers
REQ000000019498 Solution Sun Services Component of RFS from INC 40168 ASU Blackboard
REQ000000019502 Solution Request Intel Hardware
REQ000000019507 Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade
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REQ000000019516 e-Mail: EXPEDITED:  HW Needed 2/3/08:   New ASU Exchange Environment
REQ000000019533 Years 2&3 maintenance for INC#19199 and INC#12990
REQ000000019537 e-Mail:   Exchange 2007 provide Infrastructure for Exchange 2007 e-Mail System
REQ000000019545 Solution Request Unix Software
REQ000000019546 Solution Request Intel Hardware
REQ000000019563 Pre-RFNS - Solution Request Intel Hardware need date is 03/30/2008
REQ000000019569 Solution Request Intel Software
REQ000000019576 Install Hardware Other
REQ000000019578 Additional Drives for CRIS Hardware
REQ000000019589 19589,19591,19592-DSHS-3 WHL servers (remote)
REQ000000019590 TEST - DISREGARD
REQ000000019591 Solution Request Intel Hardware - Need date ASAP
REQ000000019592 Solution Request Intel Hardware - need date ASAP
REQ000000019593 Solution Request Unix Hardware Proposal needed by March 17, 2008.
REQ000000019594 Increase memory.
REQ000000019595 RFNS Disaster Recovery for ASU MS Exchange & Blacboard Server
REQ000000019596 Install Hardware
REQ000000019620 REMEDY Project: The Remedy Reports are unsecured.
REQ000000019623 Trying to decide what hardward to buy
REQ000000019632 RFNS 029: - cost analysis
REQ000000019637 San Angelo Data Center requires mail relay for outbound systems generated e-mail.
REQ000000019642 This is to get procurement of ZfS servers.
REQ000000019643 Maintenance Renewal for Snapshot
REQ000000019648 Migrate Metadot to a new host.
REQ000000019653 Procurement needed
REQ000000019657 Datacap Additional Licenses
REQ000000019658 Information - Research
REQ000000019659 Request to Purchase 10 additional network Client connections for EMC (Legato)
REQ000000019726 Move TFT-managed infrastructure from Fountain Park Plaza (FPP) location to TPWD HQ
REQ000000019734 Solution Request Intel Hardware date 3/1/2008
REQ000000019743 Solution Request Intel Hardware FAXCOM - need 4/1/08.
REQ000000019747 Install library
REQ000000019753 .Solution Request Intel Hardware
REQ000000019762 PreRFNS Solution Request Other
REQ000000019766 Need new Solaris Hardware for WebSphere
REQ000000019768 Solution Request Other
REQ000000019769 Solution Request Other
REQ000000019789 Solution Request Unix Hardware - Requested implementation date: 1/31/2008
REQ000000019801 Solution Request Other
REQ000000019847 Expedite: Solution Request Other - See email & Word Document for requirements (Incomplete)
REQ000000019860 .Solution Request Other
REQ000000019863 .Solution Request Unix Software
REQ000000019865 Solution Request Intel Software
REQ000000019866 Solution Request Unix Hardware
REQ000000019872 RFNS 025: Solution Request Other
REQ000000019874 Install Software Other
REQ000000019876 Solution Request Intel Software
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REQ000000019892 19892-DSHS-WIC Server move
REQ000000019907 Solution Request Intel Software
REQ000000019909 Solution Request Intel Hardware
REQ000000019919 request new backup solution to replace Sbackup
REQ000000019921 requests new backup solution to replace Sbackup at remote sites
REQ000000019943 Solution Request Other
REQ000000019959 Solution Request Other
REQ000000020004 ervers need to be moved into isolated network  
REQ000000020034 On Hold: Solution Request Other
REQ000000020038 RFS for PM Services to implement Blackboard & MS Exchange Projects for ASU
REQ000000020042 New server request
REQ000000020101 Purchase request
REQ000000020105 .Solution Request Unix Software
REQ000000020113 Solution Request Intel Software - date March 12, 2008
REQ000000020118 .Solution Request Other
REQ000000020125 EXPEDITED:  Solution Request Intel Software
REQ000000020135 Solution Request Mainframe - Requested implementation date: 2/15/08
REQ000000020141 Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade
REQ000000020143 Hardware purchase request for DSHS agency.
REQ000000020144 Request for copies of Proposals
REQ000000020186 Solution Request Intel Software
REQ000000020215 Solution Request Other
REQ000000020220 Software Request - SW for Sharepoint servers
REQ000000020229 TEST-DISREGARD: Remedy Reports are unsecured.
REQ000000020236 411Telecomm Tracking Application
REQ000000020237 FSS - Financial Services Support Application
REQ000000020244 Other: Oracle, Solaris, Weblogic, Microstrategy upgrade
REQ000000020250 Solution Request
REQ000000020290 Collaboration;  Sharepoint Infrastructure
REQ000000020308 SGI IRIX O/S support
REQ000000020311 Support For IRIX oprating systems
REQ000000020348 Operational - Other
REQ000000020384 Purchase additional hard drives
REQ000000020393 Solution Request Other
REQ000000020436 Solution Request Other
REQ000000020437 Solution Request Other
REQ000000020439 Install Software Intel
REQ000000020454 Expedite: SOS Backup
REQ000000020574 Symantec Anti-Virus software for DCS project systems
REQ000000020592 Purchace Request - Coldfusion
REQ000000020600 HB1 Business Intelligence Tool - LPAR hardware for Cognos Server
REQ000000020668 Report Request
REQ000000020704 Information - Research
REQ000000020706 Request for Service
REQ000000020758 Storage Solution Request for CMBHS project - related to REQ#18046
REQ000000020779 Procure SSL certificates for DshsEwsSps
REQ000000020847 TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08
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REQ000000020849 Solution Request Software
REQ000000020875 TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08
REQ000000020942 Information - Research
REQ000000020943 Information - Research
REQ000000020944 Oracle DB re-installation - May need additional capacity
REQ000000020945 Performance Issue Other
REQ000000020946 Pre-RFNS Information - Question
REQ000000020947 SQL 2005 License Request
REQ000000020948 Operational - Other
REQ000000020949 Procure SQL licenses
REQ000000020956 PreRFNS: Mail Request - Tape both seams on some pieces of outgoing mail
REQ000000021034 Data Center Request for Cisco Parts
REQ000000021105 Information - Research
REQ000000021250 Additional Backup Exec 11d licenses
REQ000000021312 Patch / Upgrade Other
REQ000000021333 Unisys Quote for ASU MS Exchange & Blackboard
REQ000000021429 Change Procedure
REQ000000021482 Solution Request Intel Software
REQ000000021497 Solution Request Intel Software
REQ000000021568 Crystal Reports Licensing
REQ000000021600 Solution Request Other: OAS Upgrade
REQ000000021610 Solution Request Intel Hardware
REQ000000021656 e-Mail:  Exchange Infrastructure Expansion to allow mail file retrevial
REQ000000021784 RFNS 017: Solution Request Other
REQ000000021795 Test incident - please ignore
REQ000000021798 test problem
REQ000000021870 Solution Request Intel Software
REQ000000021932 21932-T4T-BMC SQL Backtrack klicense capacity has been exceeded. Need additional license.
REQ000000022065 Solution Request Unix Software
REQ000000022112 Install Hardware Unix
REQ000000022128 Expedited: Solution Request Intel Software
REQ000000022149 Power cables needed to support servers delivered as part of INC29201
REQ000000022176 Solution Request Unix Software
REQ000000022214 Request to purchase power strip for TX EPT Rack at ADROC
REQ000000022272 Software quote needed from EMC - InputAccel Universal Clients for Servers
REQ000000022329 Solution Request Unix Software
REQ000000022382 Install Hardware Other
REQ000000022465 Expedited: Solution Request Intel Software
REQ000000022539 Request memory for two Dell poweredge 1750s
REQ000000022557 Solution Request Intel Hardware
REQ000000022558 Request Solution to analyze the enviroment for storage
REQ000000022563 Solution Request Mainframe
REQ000000022565 test
REQ000000022566 Solution.Request Unix Software
REQ000000022599 Solution Request Unix Software
REQ000000022604 Solution Request Unix Software
REQ000000022643 Need a list of servers used in the applications LIMS, LEADS and SIP.



236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282

A B
REQ000000022653 Solution Request Intel Hardware
REQ000000022820 Solution Request Other
REQ000000022853 Request for Serviced
REQ000000022959 Solution Request Intel Hardware
REQ000000023036 Additional San Volume Controller Nodes for SDC
REQ000000023048 Symantec email virus scanning
REQ000000023081 Operational Request
REQ000000023104 SW Renewal: Symantec Backup Exec
REQ000000023127 Solution Request Other
REQ000000023146 RFNS 026: Operational - Other
REQ000000023173 Solution_Request - Unix Software  New Req's - 04/04/2008 - See Notes - Canceled INC 27919
REQ000000023184 Solution Request Intel Hardware
REQ000000023196 Request for Smart Array
REQ000000023263 Restore Service Intel
REQ000000023352 Software renewal: WebInspect
REQ000000023359 NEW SOFTWARE: Cobol v5.0
REQ000000023484 NEW SOFTWARE: HYPERION BRIO SQR VER 8
REQ000000023515 Solution Request Unix Hardware
REQ000000023541 Solution Request Other
REQ000000023552 Solution Request Other
REQ000000023576 HDD purchase
REQ000000023745 Server install at SADC for DFPS
REQ000000023749 Please purchase 2 additional LTO-3 tape drives for DARS MSL6000
REQ000000023814 Information - Research
REQ000000023859 Solution Request Other
REQ000000023890 WIC needs MS SQL Server 2005 Std. Complete Pkg  1 server, 5 CALs, to deploy Vendor FTP Proj
REQ000000023895 New User Request on New User Account on MWSUS102P
REQ000000023898 Solution Request Intel Hardware
REQ000000023910 Purchace of new HDD
REQ000000023942 Solution Request Intel Software
REQ000000023945 Solution Request Intel Software
REQ000000023966 PM Rquest for upgrade - Application Server (WAS) to version 6.1 for HHSC-E
REQ000000024010 Pre-RFNS: Solution Request Other
REQ000000024040 ON HOLD: Solution Request Other
REQ000000024046 RFNS 004: Disaster Recovery Testing Exercises for GLO
REQ000000024049 RFNS 017: EBT Upgrade Service Levels
REQ000000024103 Solution Request Intel Hardware
REQ000000024104 (INC44837 replacement)  SW Renewal:  IPSwitch - 02/20/08 - 02/19/09
REQ000000024106 Solution Request Intel Hardware
REQ000000024122 PreRFNS: Request additional Remedy functionality
REQ000000024174 24174-T4T-Add'l 1024 RAM for server DSHSSAHFD01 and DSHSASHFC01
REQ000000024175 24175-T4T-Tape BackUp Device Consolidation (16-tape changer)
REQ000000024212 OAG CS State Office file server CSE23 has data corruption caused by......
REQ000000024221 Solution Request Unix Software
REQ000000024221 Solution Request Unix Software
REQ000000024278 Solution_Request
REQ000000024318 Software Request
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REQ000000024414 Solution Request Intel Hardware
REQ000000024446 Other: Solution Request Intel Hardware
REQ000000024523 Solution Request Other
REQ000000024544 Replace Verisign SSL certficate for server CBOWA41
REQ000000024563 e-Mail:  Blackberry BES Licenses
REQ000000024737 Need a short term solution to provide print / mail dsaster recovery
REQ000000024858 Pre-RFNS: Solution Request Mainframe
REQ000000024864 Information - Research
REQ000000024980 Webtrends Analytics 8.1a - Upgrade to support sites that receives 40 million hits/month
REQ000000025022 Solution Request Other - BCRS Network Pre-Test
REQ000000025055 RFNS 022: Periodically HHSC-E has the need to to increase MIPPS on the Unisys mainframe.
REQ000000025056 Procure SSL certificates for DshsEwsSps
REQ000000025096 Memory Upgrade request
REQ000000025151 Trend Micro renewal (from INC54544)
REQ000000025158 Other: Solution Request Intel Software
REQ000000025188 25188-DSHS-Test Bed for EBT
REQ000000025188 25188-DSHS-Test Bed for EBT
REQ000000025200 Remote Office Server Move
REQ000000025206 Remote Office Server Relocation Request
REQ000000025269 RFNS 038: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers
REQ000000025293 e-Mail:  Sharepoint Implementation
REQ000000025334 Purchase and install upgrades to LAN switch for mainframe at Austin DC
REQ000000025335 Solution Request Unix Hardware
REQ000000025350 Upgrade memory from 192 MB to 512 MB
REQ000000025375 Solution Request Unix Hardware
REQ000000025404 Solution Request Other
REQ000000025500 I need a PO for one more VeriSign certificate for ausmis31.
REQ000000025503 Other: TDI Request
REQ000000025525 Solution Request Other
REQ000000025545 Software for PICS Dev Transformation (no Prod s/w incl)
REQ000000025580 Upgrade TDI WSAD environment and convert to RAD
REQ000000025581 Convert TDI Content Manager to latest Windows version with Oracle backend (descr updated 1/14/2009)
REQ000000025582 Other - Upgrade Oracle Application Server 9.0.4.3 to version 10.1.3.3.0
REQ000000025583 Other - TDI Network Backbone Upgrade at Metro
REQ000000025584 Other - TDI Upgrade All HP Servers, Windows and Netware to HP PSP 7.90 (or latest)
REQ000000025585 Other - TDI Verify latest driver updates for all Dell servers
REQ000000025586 Other - Upgrade Magic 8 off of Sapphire to Magic 9 on Lazuli with DB in to Oracle 10g
REQ000000025587 Other - TDI Upgrade Opalis from version 4 to 5.3, inclu migrate to Oracle.
REQ000000025588 Other - TDI Deploy EDIFileMonitor into the Unix Prod Environment
REQ000000025589 Other - TDI Remove the TWCC AD domain and obsolete ACIDC1 and ACIBD1 servers
REQ000000025712 Purchase Acronis True Image 9.1 Server for windows.
REQ000000025737 e-Mail:  PreRFNS: Exchange 2007 Migration
REQ000000025865 MF Storage needs RACF Access
REQ000000025875 SAN needs additional Capacity
REQ000000025882 PreRFNS: Tx.net domain migration (temp)
REQ000000025884 Request for Tools and/or Applications
REQ000000025912 Other: Solution_Request Intel Hardware
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REQ000000026006 Solution Request Unix Software
REQ000000026140 Solution_Request for Hardware
REQ000000026150 Solution Request Intel Software
REQ000000026168 Solution Request Other
REQ000000026178 Test - Please Disregard
REQ000000026221 Solution_Request for Hardwar
REQ000000026238 Pre-RFNS: MHMR Exchange Migration
REQ000000026242 026242-DSHS-Upgrade 3 halFILE servers in data center
REQ000000026254 Upgrade server memory from 192 MB to 512 MB
REQ000000026258 Upgrade memory from 256 MB to 512 MB
REQ000000026259 Upgrade memory from 256 MB to 512 MB
REQ000000026260 Upgrade server memory from 96 MB to 512 MB
REQ000000026295 Solution Request Unix Software
REQ000000026346 Solution Request Intel Software
REQ000000026347 Solution Request Other
REQ000000026384 Solution Request Other
REQ000000026386 Solution Request Other
REQ000000026387 26387,26388,26389-DSHS-Rational SW
REQ000000026388 Solution Request Other
REQ000000026389 Solution Request Other
REQ000000026403 26403-DSHS-Add'l HW for repurposed app svrs
REQ000000026416 Additional components needed to create a new Oracle DB Server for TDI
REQ000000026438 Requesting a Tape Backup Unit to be purchased
REQ000000026459 Solution Request Intel Software
REQ000000026461 26461-DSHS-STC-maintenance
REQ000000026473 RFNS 012: HHS e-Mail  Consolidation Proposal (formerly INC 17492)
REQ000000026571 On Hold: Solution Request Other
REQ000000026592 Procure SAN Adapters
REQ000000026605 26605-DSHS-TCR File Sharing Project
REQ000000026614 Solution Request Other
REQ000000026649 Request Tivoli Storage Manager for SAN
REQ000000026666 Disaster Recovery Test on their new TEAM Application prior to Fall Elections
REQ000000026678 Solution Request Intel Hardware
REQ000000026682 Purchase Veritas Cluster Services software for Solaris
REQ000000026683 Part number - A1283281
REQ000000026696 Crystal Enterprise license
REQ000000026702 Memory Request
REQ000000026726 26726-DSHS-WIC Teradata SAN move
REQ000000026729 Build TIM/TAM Servers
REQ000000026760 Request Veritas Volume Manager and Veritas File systems for Solaris 10.
REQ000000026762 Require one Fiber channel HBA to support the ASU Blackboard project.
REQ000000026767 Purchase two fiber channel HBA's to support the ASU Blackboard project.
REQ000000026836 need NIC ordered and installed
REQ000000026879 Solution Request Intel Software
REQ000000027038 Solution Request Other
REQ000000027056 Solution Request Intel Hardware
REQ000000027075 27075-SOS-Entrust SSL Certs  (wbsp-edge1 & wbsp-edge2)
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REQ000000027153 Pre-RFNS:  Solution Request Mainframe
REQ000000027214 RFNS tbd: Provide ROM for "hands and feet" support for all HHSC-A locations
REQ000000027217 RFNS tbd: Solution Request Other
REQ000000027246 Avocent KVM Apadters
REQ000000027247 Provide 500GB of disk storage for server sydev1a,syprd1a,syprd1d,sywhs1c
REQ000000027259 Add'l Memory for AUSIMO117
REQ000000027269 Solution Request Other
REQ000000027310 SQL Backtrack license
REQ000000027387 COLO Proposal - CRQ #23826 - NG Change on Other: Co-Lo (shared) facility
REQ000000027391 Pre-RFNS: Filenet Services Request
REQ000000027465 Solution Request Intel Hardware
REQ000000027505 Other: Performance Issue Intel
REQ000000027519 Pre-RFNS: Information - Question
REQ000000027523 Other: Change Configuration Intel
REQ000000027536 Solution Request Mainframe
REQ000000027588 Solution Request Other
REQ000000027604 Purchase new drive.
REQ000000027631 Solution Request Other
REQ000000027645 Solution Request Intel Software
REQ000000027709 Solution_Request - Intel Software
REQ000000027814 CONSOLIDATION:  Windows 2003 for TVC server
REQ000000027826 Solution Request Unix Hardware
REQ000000027829 RFNS 030: e-Mail - Groupwise Gateway for Connection to Exchange
REQ000000027871 SW Renewal: IPSwitch 7/25/08
REQ000000027885 Solution Request Other
REQ000000027915 Solution Request Other
REQ000000027937 EXPEDITE Solution Request Other
REQ000000027971 Solution Request Intel Software
REQ000000027981 SSL certificate purchase
REQ000000028010 Solution Request Intel Hardware
REQ000000028041 Operational - Other
REQ000000028055 Solution Request Unix Hardware
REQ000000028140 Request agency email address for DBAs at TDCJ
REQ000000028159 Solution Request Intel Software
REQ000000028193 Request for memory purchase
REQ000000028211 Create new Group in Remedy
REQ000000028244 PRE-RFNS: Unisys Mainframe Performance Enhancement Request
REQ000000028270 e-Mail:  Pre-RFNS - Exchange 2007 based hosted e-Mail Service
REQ000000028276 Solution Request Intel Hardware
REQ000000028306 Memory upgrade to 2 gig
REQ000000028372 28372-SOS-Entrust SSL Certs (W03WEB)
REQ000000028376 Solution Request Other
REQ000000028509 Solution Request Intel Hardware
REQ000000028581 Purchase and install T3/E3 Clear channel card at PB/Shelton CT
REQ000000028599 Software Renewal
REQ000000028609 Pre-RFNS: Sun Backup Solution
REQ000000028613 SQL Anywhere license
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REQ000000028614 Wireless Control System solution
REQ000000028624 Solution Request Intel Software
REQ000000028643 Performance Issue Intel
REQ000000028645 Solution Request Other
REQ000000028664 Solution Request Intel Hardware
REQ000000028677 RFNS 029: Custom Forms Management
REQ000000028690 Need 3 gb of addtional memory for Utility Server Rudder.
REQ000000028706 Other: Install Software Other
REQ000000028733 TYC requires additonal backup drive asap.
REQ000000028795 Solution Request Intel Hardware
REQ000000028798 Pending: Solution Request Other
REQ000000028857 Build PEIMS Servers
REQ000000028871 Upgrade server orbison
REQ000000028888 Solution Request Other
REQ000000028902 Windows 2003 Server Standard licenses
REQ000000028936 Additional RAM
REQ000000028948 Pending: Server
REQ000000028973 Solution Request Intel Hardware
REQ000000029101 Solution Request Other
REQ000000029104 Solution Request Intel Hardware
REQ000000029129 Solution Request Intel Software
REQ000000029145 Solution Request Other
REQ000000029151 RFNS 035: Solution Request Intel Hardware
REQ000000029155 cust says that there is a one phone # that once customer call
REQ000000029161 FY08: Solution Request Intel Software
REQ000000029196 FY08: Solution Request Unix Software
REQ000000029218 Solution Request Other
REQ000000029344 Solution Request Intel Hardware
REQ000000029358 Solution Request Other
REQ000000029362 Solution Request Intel Hardware
REQ000000029364 RFNSA: Solution Request Other
REQ000000029397 Solution Request Window Hardware
REQ000000029456 Solution Request Other
REQ000000029461 Remedy Issue
REQ000000029543 Solution Request Mainframe
REQ000000029567 Backup Solution
REQ000000029587 Solution Request Other
REQ000000029616 Access to 168.44.244.64
REQ000000029621 Solution Request Unix Hardware
REQ000000029683 Solution Request Intel Software
REQ000000029745 Solution Request Other
REQ000000029780 Remedy Issue
REQ000000029817 RFNS tbd: Request for Failover Solution
REQ000000029874 Solution Request Unix Hardware
REQ000000029929 PreRFNS: Solution Request Other - Peter Sargent working Solution
REQ000000029933 Solution Request Other
REQ000000029951 CONSOLIDATION: VMWare Virtual Center, MS Windows and MS SQL to manage VMWare at SADC
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REQ000000029981 Solution Request Unix Software
REQ000000030032 Solution Request Intel Software
REQ000000030046 need red hat subscription service for TSLAC and other agencies
REQ000000030120 30120-SOS-Red Hat 3 Maint+Updates
REQ000000030158 Business case needed determine CommVault upgrade or TSM
REQ000000030166 30166-DSHS-ws-ftp
REQ000000030243 Solution Request Intel Hardware
REQ000000030245 Solution Request Other
REQ000000030254 Solution Request Other
REQ000000030262 Backup Hardware for Server Asset 2464741 required for deployment
REQ000000030279 Solution Request Unix Hardware
REQ000000030280 FY08 Funds: Solution Request Other
REQ000000030281 Solution Request Unix Hardware
REQ000000030309 Need active redhat subscription for server bdmdb01 at DADS
REQ000000030340 30340 - DIR- 2 MS Term Server  (peregrine1)
REQ000000030411 Solution Request Unix Software
REQ000000030445 Solution Request Unix Software
REQ000000030451 Solution Request Unix Software
REQ000000030461 Solution Request Intel Software
REQ000000030486 Solution request
REQ000000030491 Being worked via CRQ 100626
REQ000000030495 Information - Question
REQ000000030498 PreRFNS: Information - Question
REQ000000030537 Solution Request Intel Software
REQ000000030561 30561-T4T/DSHS-2 power cords
REQ000000030563 RFS for Backup Solution for DSHS Citrix environment
REQ000000030572 Solution Request Unix Software
REQ000000030579 Solution Request Unix Software
REQ000000030620 Solution Request Other
REQ000000030622 30622-TCEQ-2-RedHat-licenses
REQ000000030623 30623-DSHS-Add'l backup capacity needed at Winters DC prior to Transformation
REQ000000030651 Solution Request Intel Hardware
REQ000000030652 Solution Request Intel Hardware
REQ000000030656 REQ31922: Operational - Other
REQ000000030661 REQ31922: solution to increase the capacity
REQ000000030726 Solution Request Intel Software
REQ000000030736 Solution Request Unix Software
REQ000000030744 COLO cabling request
REQ000000030842 Solution Request Unix Software
REQ000000030852 Solution Request Unix Software
REQ000000030902 Solution Request Unix Software
REQ000000030947 Allow F5 Network Firepass access
REQ000000030970 30970-DADS-Cognos Imp Admin licenses
REQ000000030975 Solution Request Intel Software
REQ000000031051 Solution Request Unix Software
REQ000000031108 Hardware Upgrades
REQ000000031168 Solution Request Other
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REQ000000031222 information request
REQ000000031248 Install Hardware Other
REQ000000031264 New group with read-only access to RemedyAR SQL Server instance
REQ000000031295 2 Modems for FACsys application server
REQ000000031305 Solution Request Other
REQ000000031415 Solution Request Intel Hardware
REQ000000031419 Solution Request Other
REQ000000031478 31478-DSHS-Entrust SSL Cert
REQ000000031486 Other: Solution Request Intel Software
REQ000000031527 Other: Need a Rational / Clear Case PM
REQ000000031563 Solution Request Unix Software
REQ000000031612 Solution Request Intel Software
REQ000000031666 SCON: Windows 2003 Standard License
REQ000000031668 Solution Request Intel Software
REQ000000031670 Microsoft Sharepoint Designer License and Meida
REQ000000031773 Need to rebuild servers
REQ000000031922 31922-DSHS-TDHSUPPOPRT Vol1 is out of disk space.
REQ000000031954 Requesting Lan Server
REQ000000032005 Provide WebSphere Portal Server v6 Environment
REQ000000032040 Solution Request Other
REQ000000032057 Solution Request Other
REQ000000032063 e-Mail:  Sharepoint Test Servers
REQ000000032073 Increase license capacity for existing license of BMC SQL Backtrack for Sybase on server coyote
REQ000000032176 Memory Upgrade for AUSMIS35
REQ000000032191 MS Sharepoint 2007 replacement for Sharepoint 2003
REQ000000032215 server requirements for the Navarra application
REQ000000032254 Solution Request Intel Software
REQ000000032305 CONSOLIDATION: Procure initial Intel hardware for Agencies consolidating into SADC
REQ000000032343 Solution Request Intel Software
REQ000000032381 32381-T4T-Storage for DFPS MRS-DataWarehouse
REQ000000032384 32384-DFPS-Additional storage
REQ000000032510 Other: Install Software Intel
REQ000000032522 Chargeback Question
REQ000000032651 On Hold: SR ticket to deploy hardware to gra
REQ000000032664 PreRFNS: CS OAG - Child Support Regions Dividing
REQ000000032691 Install Hardware Unix
REQ000000032703 Solution Request Intel Software
REQ000000032767 Solution Request Intel Software
REQ000000032785 On Hold: Remote Off-Site Media Storage
REQ000000032792 Solution Request Unix Hardware
REQ000000032826 Request review of the OAG-AL backup environment
REQ000000032903 Request to move CRIS Dev and Test servers from ADROC to ADC
REQ000000032992 Solution Request Intel Hardware
REQ000000033001 Other: Solution Request Unix Software
REQ000000033102 REQ31922: Operational - Other
REQ000000033104 REQ31922: CHPASC2 Running out of space on server
REQ000000033106 REQ31922: TDHHFL running out of space
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REQ000000033107 REQ31922: TDHBEH2 running out of space
REQ000000033118 RFNS 041:Tape storage for DFPS at iron mountain.
REQ000000033130 Hardware and Software Request for new TXDCS Portal project
REQ000000033132 Solution Request Intel Software
REQ000000033167 Solution Request Other
REQ000000033172 SHI Quote 2742766, Carahsoft
REQ000000033186 Need to order SSL certs
REQ000000033206 Solution Request Other
REQ000000033254 Need a detailed report of what is being backed up and when
REQ000000033304 Solution Request Other
REQ000000033306 Backup Solution
REQ000000033379 Purchase QTY (4) 512 MB Dimms for server TXDOT-TYL-Longview
REQ000000033389 Solution Request Intel Software
REQ000000033516 RFNS 020: Remote Server Support.  Support for 183 servers at approximately 20 remote locations.
REQ000000033529 Solution Request Other
REQ000000033537 Solution_Request Unix Software
REQ000000033574 Solution_Request for (5) telephone support incidents for JRUN
REQ000000033576 33576-DADS-Websphere App Svrs
REQ000000033582 Solution Request Intel Software
REQ000000033587 Solution Request Intel Hardware
REQ000000033589 Solution Request Unix Hardware
REQ000000033596 Solution request for 5 telephone Support Incidents for JRUN
REQ000000033627 RFNSA: Solution Request Other
REQ000000033660 Solution Request Other
REQ000000033743 Solution Request Intel Software
REQ000000033766 RFNSA: Solution Request Intel Hardware
REQ000000033830 New NIC required in TDHSTH-PPART.
REQ000000033843 RFNS tbd: Chargeback Question
REQ000000033849 Commvault Support
REQ000000033850 Symphony Install
REQ000000033852 Install Hardware Intel
REQ000000033881 33881-DSHS-PICS SW
REQ000000033892 Solution Request Intel Hardware
REQ000000033930 Request to purchse parts for fault tolerance
REQ000000033932 Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)
REQ000000034016 Solution Request Unix Hardware
REQ000000034028 Solution Request Unix Software
REQ000000034080 SUSE software
REQ000000034093 License for SQL Backtrack for server coyote needs to be incrreased from 250GB to the next increment
REQ000000034115 This is a request for (1) File Servers
REQ000000034157 Solution Request Other
REQ000000034213 SQL-BackTrack License exceeds it's capacity on sydev1a at OAG-AL ,
REQ000000034395 Solution Request Intel Hardware
REQ000000034415 Solution Request Intel Software
REQ000000034469 Solution Request Intel Hardware
REQ000000034482 Solution Request Intel Software
REQ000000034484 Solution Request Intel Software
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REQ000000034499 34499-DSHS-Increase licenses (Citrix, MS Term Svcs, Advantage)
REQ000000034510 Solution Request Intel Software
REQ000000034519 Solution Request Unix Software
REQ000000034577 Sol Req - Safe Software FME Implementation
REQ000000034578 Solution Request Intel Hardware
REQ000000034601 Solution Request Unix Software
REQ000000034611 Solution Request Unix Software
REQ000000034618 RFNS 044: Solution Request Other
REQ000000034642 20 CAT5E cables 15 feet minimum associated with REQ's 32651 & 29567
REQ000000034654 Solution Request Intel Hardware
REQ000000034769 Procure JRun Servers v.4
REQ000000034769 Procure JRun Servers v.4
REQ000000034777 Solution Request Other
REQ000000034781 Solution Request Other
REQ000000034789 Solution Request Other
REQ000000034854 Pre-RFNS: Have a customer that need notification everytime any back-up fails
REQ000000034873 Pre-RFNS: Solution Request Other
REQ000000034910 Solution Request Intel Hardware
REQ000000034925 Procure Crystal Reports v10.2
REQ000000034928 Procure Crystal Reports software
REQ000000034935 Solution Request Unix Software
REQ000000034936 Solution Request Intel Software
REQ000000034957 Solution Request Other
REQ000000035015 COLO: NG Change on Co-Lo (shared) facility
REQ000000035022 Install Intel Software
REQ000000035067 On Hold: Solution_Request for TCEQ - Magic Service Desk/BMC Service Desk Express
REQ000000035082 TSM Licenses for DADS REQ 19847
REQ000000035212 Solution Request Other
REQ000000035236 Solution Request Unix Software
REQ000000035317 Solution Request Other
REQ000000035435 35435-DSHS-Verify backup solution works for Novell, or change as needed
REQ000000035518 35518-DSHS-WIC Pub & Media storage
REQ000000035522 Solution Request Other
REQ000000035531 RFNS 037: HHSC NT4 Remediation Project
REQ000000035662 Solution Request Mainframe
REQ000000035713 Solution_Request Unix Hardware
REQ000000035719 RFNS 033:  IEE Co-lo
REQ000000035748 Solution Request Intel Software
REQ000000035834 Install Cabling for DSHS/CMBHS servers in SADC
REQ000000035908 Other: Transition support of existing CITRIX Farm at Winters to T4T
REQ000000036090 Request following equipment to be purchased for fault tolerance
REQ000000036096 Solution_Request Hardware/ Software for Novell to Microsoft Migration
REQ000000036132 Solution Request Intel Hardware
REQ000000036140 e-Mail: BES License
REQ000000036145 Solution Request Unix Hardware
REQ000000036146 Solution Request Unix Hardware
REQ000000036152 Pre-RFNS: CSI Conversion
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REQ000000036161 PreRFNS: CIP Removal
REQ000000036162 Pre-RFNS : OAG-CS Tape Ops
REQ000000036165 ACS Quote for Fiber in the Austin Data Center
REQ000000036200 SilverStream Migration
REQ000000036207 Solution Request Intel Hardware
REQ000000036240 RFSNA: Solution Request Intel Hardware
REQ000000036252 Move Intel
REQ000000036253 Sungard Higher Education, Luminis Application
REQ000000036266 Solution Request Other
REQ000000036308 San Angelo Fiber Quote for REQ 19847
REQ000000036335 Solution Request Intel Software
REQ000000036350 Solution Request Intel Hardware
REQ000000036385 Operational - Other
REQ000000036441 RFNSA:  Move Venus and Saturn from Cameron Rd to Metro, and move Faxcom2 from Metro to Hobby.
REQ000000036460 Solution Request Intel Hardware
REQ000000036501 Spam filtering solution
REQ000000036529 Move production Tivoli Access Manager environment from Windows to Linux
REQ000000036610 Install SQL 2005 on server Morgan
REQ000000036615 Solution Request Intel Hardware
REQ000000036628 36628:RRC-Memory Upgrade
REQ000000036671 36671-DSHS-EVVE 4 Month Install Requirement
REQ000000036671 36671-DSHS-EVVE 4 Month Install Requirement
REQ000000036672 Solution Request Other
REQ000000036673 Internal hard drive required for development server
REQ000000036674 EXPEDITE:  Stand up Sharepoint server site and services
REQ000000036723 PreRFNS: Add TBPE - Texas Board of Professional Engineers - for print and Mail resource units
REQ000000036725 RFNS - Testing
REQ000000036759 Solution Request Unix Software
REQ000000036775 COLO: new NG Co-lo Equipment in San Angelo
REQ000000036783 Solution Request Intel Software
REQ000000036784 Solution Request Other
REQ000000036785 Solution Request Mainframe
REQ000000036794 Solution Request Intel Software
REQ000000036803 Solution Request Intel Hardware
REQ000000036826 Allocate 2GB of addt'l memory to ausim906 and ausim910
REQ000000036834 Create & deploy a temporary VM for the WORx application
REQ000000036890 Solution Request Intel Hardware
REQ000000036913 COLO: NG Change on Co-Lo (shared) facility
REQ000000036929 e-Mail: Blackberry server replacement
REQ000000036955 Need a P8 version 4.0 environment (with the latest patches) created.
REQ000000036977 REQ# 26696 - DADS - Remaining Business Objects Enterprise Reporting licenses qty 40
REQ000000036981 Solution Request Other
REQ000000036998 Need gigbit card for backups
REQ000000037025 RFNSA: Solution Request Other
REQ000000037036 Token Ring to Ethernet migration in the LAN LAB
REQ000000037084 RFNS 016: Unisys MF
REQ000000037141 Install Software Intel
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REQ000000037159 Correct Intel system gaps highlighted in yellow in the attached spreadsheet.
REQ000000037164 Solution Request Intel Hardware
REQ000000037166 correct Novell system gaps highlighted in yellow in attached srpeadsheet
REQ000000037168 correct unix system gaps highlighted in yellow in the attached spreadsheet
REQ000000037213 Remedy: Solution_Request
REQ000000037225 Solution Request Other
REQ000000037242 Renewal for VeriSign cert for SFTP.HHS.STATE.TX.US
REQ000000037246 Solution Request Other
REQ000000037291 ARIES report & database production servers
REQ000000037455 Solution Request Intel Hardware
REQ000000037493 RFNSA: Solution Request Other
REQ000000037497 RFNSA: Solution Request Other
REQ000000037544 Solution Request Other
REQ000000037550 Remedy Project: Allow workflow between Team for Texas and agencies in Remedy.
REQ000000037569 Solution Request Unix Software
REQ000000037654 Solution Request Unix Hardware
REQ000000037695 Oracle Database Export for Twogether
REQ000000037701 Solution Request Intel Software
REQ000000037731 Solution Request Intel Hardware
REQ000000037759 Please create Windows based VM
REQ000000037798 Need 25 more CAT5E Cables     Thirteen 25 Foot Cables    Twelve 15 Foot Cable
REQ000000037800 Purchase KVM tray and switch
REQ000000037838 COLO - CRQ 37075 installing power whips for NGCRQ 37075 installing power whips for NG
REQ000000037856 Solution Request Mainframe
REQ000000037883 Solution Request Other
REQ000000037898 SW Renewal: Websphere
REQ000000037942 ASu Exchange Certificates required
REQ000000037943  Requesting Larger HardDrives for Server: FSSPTF1S
REQ000000037953 Solution Request Intel Software
REQ000000037995 Solution Request Unix Hardware
REQ000000038027 HBA Adapter for REQ#26729
REQ000000038125 Solution Request Other
REQ000000038165 COLO: RFNS IEE Co-location proposal for Dev/Test Environment
REQ000000038179 Solution Request Other
REQ000000038183 Solution Request Other
REQ000000038186 Solution Request Other
REQ000000038189 Reinstall servers Orion, DNS and DNSBK
REQ000000038216 TDI Sharepoint Implementation in SADC
REQ000000038252 New hard drive for TXDOT-SAT-HONDO
REQ000000038256 7 HBA Cards for ADC (2) & SDC (5) for REQ 19847 COGNOS
REQ000000038258 Replacement KVM Connectors for REQ 19847 DADS
REQ000000038268 TXDOT-LRD1.  Add 144GB disk to the array.
REQ000000038284 ADC Copper & Fiber Quote for REQ 19847
REQ000000038298 IBM has agreed to purchase 13 seats of Copernic software for OAG-AL Tyler Office
REQ000000038373 Solution Request Unix Software
REQ000000038395 Solution Request Intel Hardware
REQ000000038416 Solution Request Other
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REQ000000038475 Solution Request Other
REQ000000038478 Solution Request Other
REQ000000038483 Solution Request Other
REQ000000038484 Renew of my GoToMyPC account.
REQ000000038486 Solution Request Other
REQ000000038487 Solution Request Other
REQ000000038495 Request DEV environment for the GPS Web Application
REQ000000038504 Solution Request Intel Software
REQ000000038509 TXDOT-DAL-WAXAHACHIE - Add Disk Space
REQ000000038528 Solution Request Intel Software
REQ000000038555 COLO: Solution Request Other
REQ000000038559 Solution Request Intel Software
REQ000000038564 Solution Request Mainframe
REQ000000038592 RFNSA: Solution Request Other
REQ000000038604 Server OS Upgrade
REQ000000038607 Implement backups on 8 remote TPWD servers
REQ000000038609 Solution Request Mainframe
REQ000000038670 RFNSA: Solution Request Intel Hardware
REQ000000038708 Solution Request Intel Hardware
REQ000000038723 Other: Solution Request Intel Software
REQ000000038774 Replace Hard Drives
REQ000000038837 Solution Request Intel Software
REQ000000038883 Solution Request Other
REQ000000038887 Servers at the DIR-A's Sam Houston Building loc are requesting Tape management and storage support
REQ000000038919 Solution Request Other
REQ000000038920 Solution Request Other
REQ000000038921 RFNS 043: Solution Request Other
REQ000000038924 Solution_Request
REQ000000038952 Need additional 2 drives at 3 sites for TxDOT (total 6 drives)
REQ000000038962 Solution Request Other
REQ000000038972 Solution Request Other
REQ000000039025 Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.
REQ000000039026 Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.
REQ000000039071 Solution Request Other
REQ000000039074 Solution Request Intel Software
REQ000000039078 Solution Request Intel Hardware
REQ000000039144 Solution Request Other
REQ000000039156 Solution Request Other
REQ000000039161 Request to have ID Created.
REQ000000039180 Connect to SADC CJIS SAN
REQ000000039200 Solution Request Intel Hardware
REQ000000039256 Solution Request Intel Hardware
REQ000000039383 39383-T4T/DIR-E- Need 1 VM's with Windows 2003 Standard license
REQ000000039418 Solution Request Other
REQ000000039419 csnb25:-> Library is down
REQ000000039449 Solution Request Other
REQ000000039522 Procure 4 x 4GB sticks for AUSIMO221 & AUSIMO806
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REQ000000039593 Solution Request Unix Hardware
REQ000000039611 Solution Request Unix Hardware
REQ000000039634 Solution Request Intel Software
REQ000000039639 Need to order some re-writable optical disks
REQ000000039668 Need a larger tape drive for txdot-phr-mtp-mcallen.  The current 20 GB tape drive is not sufficient.
REQ000000039697  SSL Cert for TRS REQ25056 / CRQ22830
REQ000000039734 Citrix Transition from DSHS to TfT
REQ000000039736 Transition DBA Support Work Effort to TfT
REQ000000039745 Request for Access to TDLR
REQ000000039762 Server damanged by hurricane.  FSHVBF1H
REQ000000039762 Server damanged by hurricane.  FSHVBF1H
REQ000000039840 Blazent Infrastructure
REQ000000039871 Solution Request Intel Hardware
REQ000000039875 Solution Request Intel Hardware
REQ000000039879 ACS Services for ADC
REQ000000039915 Solution Request Unix Software
REQ000000039931 Performance Issue Intel
REQ000000039986 RFNS 039D: Create a back up solution for server CBSP41
REQ000000040017 Solution Request Other
REQ000000040093 Software: EMC PowerPath Multipathing
REQ000000040129 Solution Request Other
REQ000000040130 Solution Request Other
REQ000000040150 Solution Request Intel Hardware
REQ000000040174 Addt'l Procurement for HHSC-E Citrix Environment
REQ000000040193 Install Software Intel
REQ000000040195 Solution Request Intel Hardware
REQ000000040196 Install Software Intel
REQ000000040197 Install Software Intel
REQ000000040216 RFNSA: Solution Request Other
REQ000000040229 Consolidation order for TDI
REQ000000040295 Solution Request Intel Hardware
REQ000000040347 Solution Request Mainframe
REQ000000040394 Hardware Asset Update
REQ000000040396 Remedy: Solution Request Other
REQ000000040403 RFNS 51: Solution Request Other
REQ000000040408 Need two secure certificates  for two extranet sharepoint sites.
REQ000000040416 Novell License
REQ000000040424 Solution Request Unix Hardware
REQ000000040431 Solution Request Intel Hardware
REQ000000040459 Solution Request Intel Hardware
REQ000000040470 Solution Request Intel Software
REQ000000040528 Solution Request Intel Hardware
REQ000000040558 SAS Production Server at SADC
REQ000000040601 On Hold: Request the purchase of an addl 8 gigabytes of RAM for the SiteManager Citrix server.
REQ000000040602 Solution Request Unix Software
REQ000000040610 Request purchase of network interface card
REQ000000040668 Solution Request Intel Hardware
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REQ000000040672 Requesting a new (unlimited) license for a HELIX server and 1 year of support to go with it.
REQ000000040694 Operational - Allocate Space
REQ000000040752 DNS services at the Austin Data Center.
REQ000000040757 Requesting solution to speed up adding multiple configuration items to a remedy ticket.
REQ000000040791 Create/Update Cabinet Elevation Diagrams & Space Assignments for REQ 39078, Cabinet Vb5
REQ000000040848 TXDOT-SAT-UVALDE - Add Disk Space
REQ000000040861 Procure NetBackup client for TDAPROD-DC01 in San Angelo (legacy)
REQ000000040893 Solution Request Other
REQ000000040894 RFNS 017B: Solution Request Other
REQ000000040905 Solution Request Other
REQ000000040921 SWR WCMS Project - Procure 3 IBM x3850 M2 servers and build 6 VMs on each host
REQ000000040943 Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)
REQ000000040973 Other: Solution Request Unix Software
REQ000000040992 Solution Request Unix Hardware
REQ000000041020 Create a new VM Windows instance
REQ000000041049 C Compiler Needed for CMBHS Oracle RAC install
REQ000000041059 ADC Copper & Fiber Quote for REQ 39078
REQ000000041114 Purchase SSH add-on for the Hummingbird Exceed product we already have.
REQ000000041183 Request for Data Cabling to support the installation of a server for REQ36096
REQ000000041206 Solution Request Mainframe
REQ000000041314 RFNS 045: Solution Request Other
REQ000000041441 2 MS 2003 SP1 64Bit R2 OS
REQ000000041474 Install PGP encryption software for TCR (Secure) File Sharing project
REQ000000041492 Oracle Licenses Needed by 12/28/2008.
REQ000000041500 Solution Request Intel Software
REQ000000041501 Need to resize the ADC Citrix environment
REQ000000041560 Windows 2003 64 Bit
REQ000000041562 4 SUN Power Cords to connect to Great Lakes racks for two REQs (related)
REQ000000041673 Need quote/purchase of fiber optic cable at ADC
REQ000000041706 AIX C Compiler for Oracle installation
REQ000000041746 Solution Request Intel Software
REQ000000041747 Solution Request Other
REQ000000041749 Solution Request Other
REQ000000041769 Solution_Request Other
REQ000000041834 Add additional Processor and change memory to 4gig.
REQ000000041847 Solution Request Other
REQ000000041878 Solution Request Other
REQ000000041904 Solution Request Other
REQ000000041905 Solution Request Intel Hardware
REQ000000041926 COLO: Solution Request Other
REQ000000041961 Solution Request Intel Hardware
REQ000000042059 Need to Allocate Space
REQ000000042087 Solution Request Intel Software
REQ000000042202 Upgrade server DSHSKIDSRDV to SQL 2005
REQ000000042216 Solution Request Other
REQ000000042249 Upgrade LTO1 tape drives to LTO2
REQ000000042252 Solution Request Other
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REQ000000042292 need MS 2003 Enterprise Edition
REQ000000042321 Solution Request Intel Hardware
REQ000000042355 Purchase Fiber and Copper Services from Elite Solution
REQ000000042358 Backup Failure
REQ000000042361 PreRFNS: TxDOT Implement web services interface into Remedy Change Management.
REQ000000042384 Solution Request Intel Hardware
REQ000000042401 Solution Request Other
REQ000000042503 Solution Request Other
REQ000000042512 Solution Request Unix Software
REQ000000042523 Operational - Other
REQ000000042542 Solution Request Other
REQ000000042571 EOY: Solution Request Intel Hardware
REQ000000042574 EOY: Solution Request Intel Software
REQ000000042603 Solution Request Other
REQ000000042639 Solution Request Other
REQ000000042761 Solution Request UNIX Hardware -- AIX
REQ000000042764 Purchase TSM, SUN Cables and Volume Manager in Support of REQ29874
REQ000000042792 Cables in support of REQ27937, current cable not compatible with great lakes rack
REQ000000042914 Install Hardware Unix
REQ000000042988 Solution Request Unix Hardware
REQ000000043054 Solution Request Mainframe
REQ000000043059 PreRFNS: Solution Request Mainframe
REQ000000043093 Purchase License For XStart Application
REQ000000043105 EOY: Solution Request Intel Software
REQ000000043201 Purchase Fiber and Copper Services from Elite Solutions
REQ000000043224 Solution_Request Intel Hardware FAXCOM - need 4/1/08.
REQ000000043228 Solution Request Intel Hardware
REQ000000043309 Solution Request Intel Hardware
REQ000000043315 Solution Request Intel Hardware
REQ000000043337 Solution Request Other
REQ000000043341 Solution Request Intel Hardware
REQ000000043344 Solution Request Other
REQ000000043354 HBA Adapter for SUN Servers for REQ#34611
REQ000000043382 Solution Request Intel Hardware
REQ000000043383 Solution Request Intel Hardware
REQ000000043452 Post implamentation test for  CRQ000000043286
REQ000000043454 TKIDS Oracle DB migration
REQ000000043457 New DADS servers need backups
REQ000000043458 Solution Request Other
REQ000000043600 On Hold: Fiber Channel HBA for msBOprd3A
REQ000000043643 request elevation diagram for REQ 28857/36132
REQ000000043646 rack and stack one server for 28857/36132
REQ000000043751 TXDOT-LFK-NACOGDOCHES - Add Disk Space
REQ000000043764 TXDOT-LBB1.  Add 144GB disk to the array.
REQ000000043769 TXDOT-LBB-LITTLEFIELD - Add Disk Space
REQ000000043771 TXDOT-LBB-PLAINVIEW - Add Disk Space
REQ000000043815 Solution Request Intel Software
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REQ000000043839 Additional Citrix capacity
REQ000000043849 RFNSA: Solution Request Other
REQ000000043860 Solution Request Other
REQ000000043865 Solution Request Intel Software
REQ000000043866 ADC - REQ to cover ACS Dataline cable install related to REQ19593
REQ000000043892 Solution Request Other
REQ000000043919 Request quote for fiber cabling services from Elite Solutions for TIM/TAM at SADC
REQ000000043943 SDC - REQ to cover Elite Solutions fiber cable install related to REQ19593
REQ000000043972 Solution Request Intel Software
REQ000000043977 Solution Request Intel Software
REQ000000043992 Need fiber cabling for DFPS server Leo and SAN unit EMC1
REQ000000043993 Request for Lenovo Wide Monitors
REQ000000044021 TDHLAB - Install Software
REQ000000044022 Change Configuration Intel
REQ000000044035 RFNS 017B: Solution Request Other
REQ000000044062 Solution Request Unix Software
REQ000000044063 Solution Request Intel Software
REQ000000044064 Install Hardware Unix
REQ000000044085 Solution Request Intel Software
REQ000000044091 SDC Fiber Cabling related to ARWOT
REQ000000044094 Purchase QTY (6) 512 MB Dimms for server TXDOT-FTW-SAGMO
REQ000000044119 RFNSA:   Critical Back Up Solution
REQ000000044133 Solution Request Unix Hardware
REQ000000044158 Solution Request Intel Hardware
REQ000000044171 Solution Request Unix Hardware
REQ000000044172 Solution Request Unix Hardware
REQ000000044181 Procure ArcServe Clients for new Solaris server TDAPROD_09 and <Name TBD> Windows Server in Austin
REQ000000044213 20 Symantec Backup Exec System Recovery Server Edition
REQ000000044226 Solution Request Unix Hardware
REQ000000044240 Fiber Cable for ADC Servers related to REQ29145
REQ000000044290 Install Software Intel
REQ000000044319 Solution Request Intel Software
REQ000000044324 Solution Request Intel Hardware
REQ000000044327 Other: Solution Request Other
REQ000000044411 Solution Request Intel Software
REQ000000044441 Purchase QTY (12) 512 MB Dimms
REQ000000044448 ADC Copper/Fiber Quote for REQ 40921
REQ000000044491 Solution Request Other
REQ000000044504 COLO - Additional Cable for 36775
REQ000000044715 P-Synch request (1000 end user licenses)
REQ000000044723 Solution Request Intel Software
REQ000000044731 Citrix Request - Add 60 users
REQ000000044732 Blackberry CALs (40) Request
REQ000000044747 KVM Dongles SDC
REQ000000044858 Solution Request Other
REQ000000044859 Upgrade LTO1 tape drives to LTO2
REQ000000044887 Pre-RFNS: Media Handling Request
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REQ000000044921 Solution Request Unix Hardware
REQ000000044933 Solution Request Other
REQ000000045082 Request to add space to current HP EVA SAN @ Winters data center
REQ000000045098 Solution Request Unix Software
REQ000000045135 SSL Cert Request
REQ000000045168 DSHS CITRIX Transformation to the ADC.
REQ000000045174 Solution Request Unix Software
REQ000000045192 Solution Request Intel Software
REQ000000045215 Purchase 2 - 36GB and 12 - 72GB drives for TXDOT Proliant ML370 G2 servers
REQ000000045236 Upgrade to SQL 2005 for Texas-Wide Integrated Client Encounter System (TWICES) program
REQ000000045317 Entrust "wildcard" SSL certificates for REQ#33130
REQ000000045332 TXDOT-SAT-SEGUIN - Add Disk Space
REQ000000045361 Pending: Solution Request Intel Hardware
REQ000000045361 Pending: Solution Request Intel Hardware
REQ000000045400 Install Hardware Other
REQ000000045421 Upgrade SyncSort support to 24x7
REQ000000045437 SDC Copper/Fiber Quote for REQ 40921
REQ000000045449 EXPEDITED: 3 additional sets of Rack Rails for REQ# 19537 - TPWD - email Solution
REQ000000045453 Install Hardware Intel
REQ000000045454 Install Hardware Intel
REQ000000045455 Solution Request Other
REQ000000045495 Additional Bigfix Professional Services
REQ000000045565 Solution Request Intel Hardware
REQ000000045566 Solution Request Other
REQ000000045664 Centralized backup system CSNT011
REQ000000045700 Solution Request Intel Hardware
REQ000000045736 Solution Request Intel Software
REQ000000045765 Solution Request Intel Hardware
REQ000000045902 RFNS 046: Solution Request Other
REQ000000045965 Solution Request Unix Hardware
REQ000000045967 Solution Request Intel Hardware
REQ000000045979 PreFRNS: Solution Request Other
REQ000000045981 PreRFNS: Solution Request Other Related to RFNS-026B
REQ000000046008 MacKinney Spy Renewal
REQ000000046011 MacKinney Hotprint Renewal
REQ000000046014 MacKinney QEDIT renewal
REQ000000046015 MacKinney Batch to CICS
REQ000000046111 Backup Licenses for Winters project - 19473 - Pls Assign To Andrew Ball
REQ000000046239 Add RAM
REQ000000046244 Add RAM
REQ000000046250 Solution Request Intel Hardware
REQ000000046311 Solution Request Other
REQ000000046385 URGENT - Need additional space added to IMAGESRV
REQ000000046445 Build 3 physical servers at ADC
REQ000000046566 Related to REQ19865 & 19866.  Order four Windows OS - TfT cost
REQ000000046590 Request two EnTrust SSL Certs
REQ000000046613 Solution Request Intel Software
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REQ000000046630 Solution Request Intel Software
REQ000000046680 Solution Request Intel Software
REQ000000046693 Request to order two (2) VMWare ESX licenses
REQ000000046699 Solution Request Other
REQ000000046708 Solution Request Other
REQ000000046709 Solution Request Other
REQ000000046710 Solution Request Other
REQ000000046711 Solution Request Other
REQ000000046722 Install Hardware Intel - Memory
REQ000000046724 Install Hardware Intel
REQ000000046764 Solution Request Unix Software
REQ000000046766 Cabling/labor required to move blade from AX47 to AX44-Part of Disentanglement Project
REQ000000046771 Solution Request Unix Software
REQ000000046820 Install Hardware Intel
REQ000000046893 Consolidation HW order for TABC
REQ000000046905 Solution Request Intel Software
REQ000000046913 Solution Request Intel Hardware
REQ000000046965 Solution Request Intel Hardware
REQ000000047021 Hardware Upgrade
REQ000000047030 Elite Solutions Labor to Resolve Fiber Issue
REQ000000047038 Install Windows 2005 SQL Server Enterprise Edition.
REQ000000047142 Elite Solutions Work Related to 19865 & 19866.
REQ000000047148 Solution Request Intel Software
REQ000000047288 5 CALS for Windows Server 2003 for REQ# 42384
REQ000000047301 Additional Infrastructure Software for REQ19596
REQ000000047304 Solution Request Intel Hardware
REQ000000047315 Solution Request Other
REQ000000047379 Solution Request Unix Hardware
REQ000000047380 Solution Request Unix Software
REQ000000047448 Solution Request Other
REQ000000047469 Solution Request Other
REQ000000047473 Solution Request Other
REQ000000047490 Solution Request Intel Software
REQ000000047593 Microsoft SQL Server 2005 Standard
REQ000000047641 Purchase QTY (10) 512 MB DIMMs
REQ000000047660 Solution Request Intel Software
REQ000000047719 TVC DR Hardware order
REQ000000047751 Solution Request Intel Software
REQ000000047755 Pre-RFNS: Ethernet migration
REQ000000047762 Other: Request for Project Management
REQ000000047765 Solution Request Intel Software
REQ000000047775 ActivePDF Install
REQ000000047880 Solution Request Other
REQ000000047921 Solution Request Intel Hardware
REQ000000047963 RFNSA: Websphere MQ V5 Ext, Spt
REQ000000048048 Solution Request Intel Hardware
REQ000000048050 Solution Request Other
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REQ000000048052 Solution Request Other
REQ000000048095 PO request for Elite fiber work
REQ000000048161 Solution Request Intel Hardware
REQ000000048163 Solution Request Unix Software
REQ000000048166 Solution Request Intel Software
REQ000000048248 Migration
REQ000000048253 Server Move
REQ000000048255 New Server Add
REQ000000048272 Solution Request Other
REQ000000048285 Add Hard Drive
REQ000000048317 Windows 2008 Std. edition
REQ000000048384 Please connect the TDCJ Austin Email server to the CJIS SAN allotment at the SADC
REQ000000048408 Replace Hard Drives
REQ000000048414 Software purchase
REQ000000048418 Build 6 TIM/TAM production server instances
REQ000000048439 Add a Hard Drive
REQ000000048493 PreRFNS: Schema Exports
REQ000000048501 RFNSA: Solution Request Unix Software
REQ000000048506 Solution Request Other
REQ000000048512 Solution Request Other
REQ000000048515 Install Hardware Unix
REQ000000048516 Add Hard Drives
REQ000000048522 Install Hardware Intel
REQ000000048587 Solution Request Other
REQ000000048602 Solution Request Other
REQ000000048640 Solution Request Other
REQ000000048661 Change Configuration Intel
REQ000000048663 Solution Request Other
REQ000000048667 Solution Request Intel Software
REQ000000048674 SADC operations in need of new workstations
REQ000000048702 Request for Services; Secured File Transfer Solution
REQ000000048705 Request for Services; Secured File Transfer Solution HHSC IBM (mh-mr) mainframe
REQ000000048707 COLO - NG Change on COLO
REQ000000048791 EXPEDITE:  Solution Request Other
REQ000000048792 Add a Hard Drive
REQ000000048793 Solution Request Intel Hardware
REQ000000048798 Solution Request Intel Hardware
REQ000000048857 Purchase Dial call-back unit for Shelton CT DR equipment
REQ000000048877 Solution Request Other
REQ000000048899 Install Hardware Intel
REQ000000048912 Solution Request Other
REQ000000048922 Electrical quote
REQ000000048932 Procure 8 SQL 2005 per processor licenses with SA for 4 servers, ea with 2 processors (wgisdev, ...)
REQ000000048950 Solution Request Intel Software
REQ000000048955 Other: Solution Request Other
REQ000000049087 Add Hard Drive
REQ000000049103 Add Hard Drive



1129
1130
1131
1132
1133
1134
1135
1136
1137
1138
1139
1140
1141
1142
1143
1144
1145
1146
1147
1148
1149
1150
1151
1152
1153
1154
1155
1156
1157
1158
1159
1160
1161
1162
1163
1164
1165
1166
1167
1168
1169
1170
1171
1172
1173
1174
1175

A B
REQ000000049111 Solution Request Intel Software
REQ000000049116 Solution Request Other
REQ000000049162 Add Hard Drive
REQ000000049192 Solution Request Intel Hardware
REQ000000049320 Purchase and install rails on CAPTAINJOHN server
REQ000000049365 Solution Request Unix Software
REQ000000049370 PreRFNS: Request to capture state asset number into the cmdb.
REQ000000049414 Need add'l memory/disks for impactmb3 & impactmb4
REQ000000049419 Upgrade classd memory & drives
REQ000000049443 Solution Request Intel Hardware
REQ000000049472 Solution Request Intel Software
REQ000000049479 Solution Request Intel Software
REQ000000049483 Solution Request Intel Software
REQ000000049489 Solution Request Intel Software
REQ000000049499 Solution Request Intel Hardware
REQ000000049531 Solution Request Intel Hardware
REQ000000049532 Solution Request Intel Hardware
REQ000000049553 Solution Request Intel Hardware
REQ000000049569 Add RAM Modules
REQ000000049570 Solution Request Other
REQ000000049572 Replace hcfdc02.  Upgrade to Windows 2003.
REQ000000049583 Solution Request Intel Software
REQ000000049589 Solution Request Intel Software
REQ000000049590 Solution Request Intel Software
REQ000000049591 Solution Request Intel Hardware
REQ000000049617 Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
REQ000000049619 Hardware Monitoring Fact Gathering
REQ000000049633 ADC Copper/Fiber patch cords, request for new SBCWEB PEIMS server - TEA
REQ000000049634 TPWD Critical Server Back up Solution
REQ000000049722 Solution Request Intel Software
REQ000000049727 Solution Request Other
REQ000000049728 Tivoli Workload Scheduler licensing
REQ000000049821 Solution Request Intel Software
REQ000000049829 Solution Request Intel Software
REQ000000049875 Solution Request Other
REQ000000049907 Media Management
REQ000000049990 RFNS 039C:  Remote Backup Solution
REQ000000049991 RFNS 039C:  Austin Metro Backup Solution
REQ000000050045 Datacap VSCAN 7.5 Software Purchase
REQ000000050050 Solution Request Intel Hardware
REQ000000050058 Solution Request Intel Software
REQ000000050068 Solution Request Unix Software
REQ000000050072 Purchase new memory for Server TexasNP
REQ000000050085 Install Software Intel
REQ000000050119 EOFY: Solution Request Intel Hardware
REQ000000050126 Solution Request Intel Software
REQ000000050138 On Hold: Migrate the Sharepoint server to use a SQL 2005 backend



1176
1177
1178
1179
1180
1181
1182
1183
1184
1185
1186
1187
1188
1189
1190
1191
1192
1193
1194
1195
1196
1197
1198
1199
1200
1201
1202
1203
1204
1205
1206
1207
1208
1209
1210
1211
1212
1213
1214
1215
1216
1217
1218
1219
1220
1221
1222

A B
REQ000000050192 Oracle application server logs - Purge
REQ000000050306 Need access to ASU servers
REQ000000050319 Elite Solutions Work Related to REQ42571
REQ000000050330 TSM software for LAN-FREE use
REQ000000050356 HW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.
REQ000000050378 Solution Request Intel Software
REQ000000050382 Solution Request Intel Software
REQ000000050383 Solution Request Intel Software
REQ000000050503 Solution Request Mainframe
REQ000000050518 Solution Request Other
REQ000000050519 Solution Request Other
REQ000000050525 Solution for Phase 2 of REQ 32005
REQ000000050536 Solution Request Intel Hardware
REQ000000050544 ACS Dataline for ADC Copper & Fiber Cabling
REQ000000050564 SDC Elite Solutions Fiber Request
REQ000000050593 Solution Request Intel Software
REQ000000050598 RFNSA: Solution Request Other
REQ000000050609 Solution Request Other
REQ000000050640 Solution Request Other
REQ000000050641 Solution Request Other
REQ000000050646 Solution Request Other
REQ000000050661 Solution Request Other
REQ000000050675 Purchase Addional RAM Modules
REQ000000050738 Need HBA Cards
REQ000000050759 Cisco Advance Services
REQ000000050819 Solution Request Other
REQ000000050852 intel o/s
REQ000000050883 Purchase Additional RAM Modules
REQ000000050888 Solution Request Intel Hardware
REQ000000050893 KVM for ADC rack BBa7
REQ000000050921 SW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.
REQ000000050966 Solution Request Unix Software
REQ000000050996 Solution Request Intel Hardware
REQ000000051001 NewSite: Opening new office in Rio Grand City, Tx
REQ000000051002 Solution Request Intel Software
REQ000000051026 test
REQ000000051082 OS Remediation (Solaris 8 - Solaris 10)
REQ000000051083 OS Remediation (Solaris 8 - Solaris 10)
REQ000000051084 OS Remediation (Solaris 8 - Solaris 10)
REQ000000051088 NewSite: Solution Request Intel Hardware
REQ000000051111 RFNS 039tbd: Backup space is approaching equipment limitations.....
REQ000000051122 RFNS 39A: Solution Request Other
REQ000000051123 Solution Request Intel Hardware
REQ000000051131 Solution Request Intel Software
REQ000000051274 Solution Request Intel Software
REQ000000051283 Solution Request Intel Hardware, Synergy
REQ000000051284 Solution Request Intel Hardware
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REQ000000051318 Solution Request Other
REQ000000051355 ACS Copper Cabling at ADC - Additional
REQ000000051372 Add a Hard Drive
REQ000000051380 ADC Copper/Fiber Quote for REQ 40295
REQ000000051411 Rational tools upgrade
REQ000000051412 Rational tools upgrade
REQ000000051416 Rational tools upgrade
REQ000000051418 DSHS AdsDevNTV Upgrade
REQ000000051423 Add an SSL certificate to IIS on box AduIISDev
REQ000000051427 RFNS-039A Phase II Non-Critical Server Backup for TEA
REQ000000051442 SAN quote needed for TxDOT - Req 50050
REQ000000051450 Solution Request Other
REQ000000051451 Add Hard Drives
REQ000000051463 EXPEDITE:  Provide a Solution for reconfiguring the Solaris servers
REQ000000051525 Solution Request Intel Software
REQ000000051527 Solution_Request
REQ000000051528 Solution Request Intel Hardware
REQ000000051538 TSM Licenses required for REQ36132 SBECWEB/PEIMS TEA
REQ000000051553 Pre-RFNS Workstation Backup Solution
REQ000000051578 Solution Request Other
REQ000000051598 LogMeIn Professional for SOS Novell
REQ000000051599 Purchase DRACs for SOS Novell servers
REQ000000051687 License and Media for 2008 Enterprise
REQ000000051721 SDC Copper/Fiber Quote for REQ 40295
REQ000000051759 Solution Request Other
REQ000000051803 Solution Request Intel Hardware
REQ000000051915 SCON - for TDI - Windows 2003 R2 sp2 (64 bit)
REQ000000051927 Emergency space request for primary reporting server
REQ000000051934 Solution Request Intel Hardware
REQ000000051950 one wildcard certificate
REQ000000052088 Solution Request Intel Software
REQ000000052105 Solution Request Intel Software
REQ000000052110 Solution Request Intel Software
REQ000000052128 Procurement request for cables
REQ000000052150 COLO cabling for HHSC IEE outlined in CRQ 50473
REQ000000052151 ADC Copper/Fiber Quote for REQ 40295 & 38416
REQ000000052214 Solution Request Intel Hardware
REQ000000052259 Solution Request Other
REQ000000052287 Solution Request Intel Hardware
REQ000000052298 Solution Request Intel Hardware
REQ000000052327 Procure memory and an OS license for NTDCW001
REQ000000052395 Solution Request Mainframe
REQ000000052415 Replace Hard Drives
REQ000000052460 Request for Elite Solutions measurement for Copper/Fiber Cabling
REQ000000052480 Solution Request Intel Software
REQ000000052487 COLO - 2 Power Whips for NG IEE HHSC EMC Cabinet Expansion
REQ000000052495 WAAS Device order for TDI
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REQ000000052555 Solution Request Intel Software
REQ000000052629 Solution Request Other
REQ000000052630 Solution Request Intel Hardware
REQ000000052705 Solution Request Mainframe
REQ000000052709 Solution Request Mainframe
REQ000000052724 Solution Request Unix Software
REQ000000052729 Solution Request Intel Hardware
REQ000000052755 RFNS 39B Phase 2 Backup Remediation for HHSC-A
REQ000000052776 Solution Request Intel Hardware
REQ000000052807 Solution Request Other
REQ000000052890 Solution Request Other
REQ000000052974 COLO: Solution Request Other
REQ000000052975 EOFY09: Solution Request Intel Hardware
REQ000000052986 P570 and associated I/O drawers need to be racked and stacked
REQ000000052987 Rack and Stack of new P570 for the new ITUAM environment
REQ000000053049 Install Hardware Intel
REQ000000053054 Solution Request Intel Software
REQ000000053106 Solution Request Intel Hardware
REQ000000053115 Solution Request Other
REQ000000053225 Windows server 2003 R2 sp2 (32 & 64 bit) License
REQ000000053241 2G memory
REQ000000053245 Purchase Hard Drives
REQ000000053332 RFNS 49: Request for Solution to provide Cognos system administrator resources
REQ000000053368 Purchase Additional RAM Modules
REQ000000053371 TFT Request - Disk space for Project Office TOPS account tool
REQ000000053413 Solution Request Other
REQ000000053447 Solution Request Unix Software
REQ000000053471 Remedy: Solution Request Other
REQ000000053474 SQL Server needed for Sharepoint implementation
REQ000000053475 Size and procure the appropriate number of USB flash drives to backup Intel servers listed below
REQ000000053555 We need a SynSort license for a new server
REQ000000053558 Solution Request Intel Hardware
REQ000000053582 Solution Request Intel Hardware
REQ000000053635 Solution Request Intel Hardware
REQ000000053639 NG Change on Co-Lo (shared) facility
REQ000000053668 Solution Request Other
REQ000000053670 Solution Request Intel Hardware
REQ000000053688 Solution Request Intel Hardware
REQ000000053691 Solution Request Intel Hardware
REQ000000053722 New Site: Solution Request Intel Hardware
REQ000000053737 Solution Request Intel Software
REQ000000053803 Solution Request Other
REQ000000053867 Phone queue quote for the command center
REQ000000053875 Solution Request Other
REQ000000053878 Solution Request Intel Hardware
REQ000000053921 Redundancy for 211
REQ000000053926 Solution Request Intel Software
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REQ000000053961 Order for Network and Avocent cables
REQ000000053999 SW: REVEAL ENTERPRISE 7.1 - Need by 5/15/09
REQ000000054039 RFNSA: Solution Request Intel Hardware
REQ000000054040 Equipment request for Dallas
REQ000000054045 Equipment Request
REQ000000054084 Solution Request Unix Software
REQ000000054094 RFNS-054: Solution Request Mainframe
REQ000000054112 Solution Request Other
REQ000000054121 Solution_Request Intel Hardware
REQ000000054217 Team 4 Texas SCON HW order
REQ000000054335 Solution Request Other
REQ000000054337 Solution Request Other
REQ000000054342 Purchase Additional RAM Modules
REQ000000054344 Order TSM Client License
REQ000000054358 Solution Request Intel Hardware
REQ000000054417 Solution Request Intel Hardware
REQ000000054419 Solution_Request Hardware
REQ000000054420 Web Server Redundancy Solution
REQ000000054421 Solution Request Intel Hardware
REQ000000054424 Solution Request Intel Hardware
REQ000000054452 EOFY: Solution Request Intel Hardware
REQ000000054475 Pandemic Influenza Project - physical servers
REQ000000054476 Solution Request Intel Hardware
REQ000000054481 Solution Request Unix Software
REQ000000054517 Solution_Request Intel Hardware
REQ000000054533 Shareplex License Upgrade for SOS TEAM at the ADC
REQ000000054686 Team 4 Texas SCON HW order
REQ000000054688 Solution Request Mainframe
REQ000000054703 Upgrade Support from 8-5 M-F support to 24x7
REQ000000054737 Solution Request Unix Software
REQ000000054740 Need enterprise sendmail solution for ADC for outbound mai
REQ000000054800 NG Change on Co-Lo (shared) facility
REQ000000054825 EOFY09: Solution Request Unix Software
REQ000000054862 Move 2 servers from TDI to TABC
REQ000000054866 Relocate 2 servers at TDI to TABC
REQ000000054872 Relocate 2 servers from TDI to TABC
REQ000000055029 Solution Request Other
REQ000000055045 Purchase SSL certifcate for TexasNP located at ADC
REQ000000055077 Solution Request Intel Software
REQ000000055099 Router for CMBHS Project
REQ000000055114 Solution Request Intel Software
REQ000000055124 RFNS 39 (E) TxDot Phase 2 Backup
REQ000000055231 Solution Request Other
REQ000000055254 EOFY: Solution Request Intel Hardware
REQ000000055265 Update DSHSPHPF to Win 2008 for encryption of data-at-rest uses Windows Encrypting File System (EFS)
REQ000000055288 Bigfix Training
REQ000000055303 ADC - REQ to cover ACS Dataline cable install related to REQ 36460
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REQ000000055313 Solution Request Intel Hardware
REQ000000055429 Solution Request Intel Software
REQ000000055430 Solution Request Intel Software
REQ000000055451 RFNS TEA 52 Filenet Upgrade
REQ000000055456 ASU Luminis Server Fiber
REQ000000055461 NG Change on Co-Lo (shared) facility
REQ000000055474 EOFY09: Solution Request Intel Hardware
REQ000000055475 EOFY09: Solution Request Intel Hardware
REQ000000055504 OS License order for THECB server remediation
REQ000000055527 Team 4 Texas SCON HW order
REQ000000055541 WAAS Device order for TABC
REQ000000055554 Solution_Request Server Backup Unit
REQ000000055602 Solution Request Intel Software
REQ000000055613 EOFY: Solution Request Intel Hardware
REQ000000055620 Add Hard Drive
REQ000000055671 Solution Request Other
REQ000000055689 DADS CFO REQ for Microsoft Office Sharepoint Server 2007
REQ000000055705 Install Hardware Intel
REQ000000055711 Obtain and install two DVD burners for ADC UNIX servers
REQ000000055734 iSCSI capable NAS
REQ000000055736 Move TDA SNAPS application completely off of HHS Identity & Access Mgt (IAM).
REQ000000055750 PreRFNS: Solution Request Other
REQ000000055756 Solution Request Intel Software
REQ000000055851 Request for 300gb+ external tape drive
REQ000000055880 Solution Request Unix Software
REQ000000055937 Procure the licensing needed for IBM Tivoli Directory Server
REQ000000055940 pre-RFNS - CoLo Agreement to move into ADC
REQ000000056054 Solution Request Intel Software
REQ000000056072 Solution Request Other
REQ000000056075 Additional ISS parts for install
REQ000000056107 ADC - REQ to cover ACS Dataline cable install
REQ000000056117 ADC - REQ to cover ACS Dataline cable install
REQ000000056120 NAS Replacement
REQ000000056159 Request for ACS Dataline solution measurement for copper & fiber cables
REQ000000056194 Hardware Failure Intel
REQ000000056197 Migrate iPlanet to Apache HTTP Server on transformation hardware for application remediation
REQ000000056198 Migrate to Apache TomCat v5.5.x from Weblogic on transformation hardware for app remediation/rewrite
REQ000000056202 Solution Request Mainframe
REQ000000056204 TEC Event - DSHSLTAPDBWN03.DSHS.STATE.TX.US
REQ000000056209 Pre-RFNS:   Solution Request Intel Software
REQ000000056243 Solution Request Unix Software
REQ000000056245 Solution Request Unix Software
REQ000000056254 Microsoft Windows Server 2003 Enterprise Edition 32-bit.
REQ000000056255 Remedy Support - Solution Request
REQ000000056297 OAG-AL cabling to new server by Elite in SDC
REQ000000056384 Purchase Additional RAM Modules
REQ000000056417 Add a Hard Drive
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REQ000000056431 New Blackberry license
REQ000000056433 New SSL
REQ000000056461 Solution Request Other
REQ000000056467 EOFY: Solution Request Unix Software
REQ000000056468 EOFY09: Solution Request Unix Hardware
REQ000000056469 EOFY09: Solution Request Unix Software
REQ000000056470 EOFY09: Solution Request Unix Hardware
REQ000000056471 EOFY09: Solution Request Unix Hardware
REQ000000056472 EOFY09: Solution Request Unix Software
REQ000000056482 Need to move to Websense email filtering from SurfControl
REQ000000056546 RFNSA: Solution Request Other
REQ000000056547 Solution Request Unix Hardware
REQ000000056550 Solution Request Unix Hardware
REQ000000056551 Solution Request Unix Hardware
REQ000000056600 RFNSA: TEA Cognos Configuration Services
REQ000000056620 Build server for PracticePartner to be located at Rio Grande State Center / South Texas Hospital
REQ000000056638 JULY 2009 INTEL HW order for ADC
REQ000000056641 EOFY09: Solution Request Other
REQ000000056642 JULY 2009 INTEL HW order for SDC
REQ000000056645 EOFY09: Solution Request Other
REQ000000056652 Solution Request Other
REQ000000056667 Operational - Backup Schedule Change
REQ000000056677 Solution Request Intel Software
REQ000000056678 EOFY: Solution Request Intel Software
REQ000000056679 EOFY: Solution Request Intel Software
REQ000000056788 TDCJ needs integrated Active Directory domain
REQ000000056792 Procurement of Racks, 2 at SDC and 5 at ADC for RFNS017B
REQ000000056794 procurement of KVM, 1 at SDC and 1 at ADC. for RFNS 017B:
REQ000000056796 This REQ is for the procurement of software approved under REQ#19121: TxEBT project
REQ000000056799 Storagetek L180   Tape drive is LTO2 (Ultrium)
REQ000000056818 Windows Server Standard 2003 R2 32-bit/x64 license for PUC utility servers
REQ000000056826 Windows Server Standard 2003 R2 32-bit/x64 license for TABC utility servers
REQ000000056841 Solution Request Other
REQ000000056857 Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement
REQ000000056857 Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement
REQ000000056860 Solution Request Intel Software
REQ000000056894 EOFY: Solution Request Intel Software
REQ000000056977 Solution Request Intel Hardware - Utility Servers
REQ000000056988 Solution Request Other
REQ000000057017 Solution Request Intel Hardware
REQ000000057040 Solution Request Other
REQ000000057041 Solution Request Other
REQ000000057080 Solution Request Other
REQ000000057122 EOFY09: Solution Request Intel Hardware
REQ000000057130 EOFY09: Solution Request Intel Software
REQ000000057131 EOFY09: Solution Request Intel Hardware
REQ000000057151 Solution Request Intel Software
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REQ000000057165 Solution Request Other
REQ000000057177 EOFY09: Solution Request Other
REQ000000057186 EOFY09: Solution Request Intel Software
REQ000000057189 EOFY09: Solution Request Other
REQ000000057190 EOFY09: Solution Request Intel Hardware
REQ000000057191 Need a Novel account created for TPC
REQ000000057209 Request a legitamate telkeconference phione set up in the ADC presentation center
REQ000000057223 Solution Request Unix Software
REQ000000057231 EOFY09 - Solution Request Intel Hardware
REQ000000057232 EOFY09 - Solution Request Intel Hardware
REQ000000057239 EOFY09 RFNSA: Solution Request Other
REQ000000057260 Solution Request Intel Software
REQ000000057268 EOFY09: Solution Request Other
REQ000000057274 EOFY09: Solution Request Unix Software
REQ000000057293 Operational - Other
REQ000000057299 Need OS and TSM ordered
REQ000000057343 Build 2 PGP Server Instances
REQ000000057371 Solution Request Other
REQ000000057508 test
REQ000000057518 PreRFNS: OAG FileNet
REQ000000057519 Need 60 Cisco VPN licenses for accessing the DIR-TXO environment
REQ000000057526 Focus: Solution Request Intel Hardware
REQ000000057527 EOFY09: Solution Request Other
REQ000000057530 EOFY09 RFNSA: Solution Request Other
REQ000000057532 EOFY09: Solution Request Other
REQ000000057533 EOFY09 RFNSA: Solution Request Other
REQ000000057534 EOFY09: Solution Request Other
REQ000000057537 EOFY09: Solution Request Other
REQ000000057543 test
REQ000000057570 Solution Request Intel Software
REQ000000057576 Solution Request Other
REQ000000057581 test
REQ000000057607 New VRF for DSHS
REQ000000057612 Solution Request Other
REQ000000057671 Need fiber connections for server DRACO to EMC1 SAN unit
REQ000000057712 Solution Request Other
REQ000000057742 EOFY09:  Solution Request Unix Software
REQ000000057748 Add allocated memory to ADC instance TDILDAPDBWN01 hosted on APINVHVM32
REQ000000057795 T4T Intergrated Test Lab HW Order
REQ000000057799 Build (3) x3850 M2's, (1) T5240, & (1) P550 for IBM Intergrated Test Lab
REQ000000057812 WAAS Device order for DARS
REQ000000057852 Solution Request Intel Software
REQ000000057919 Solution Request Unix Hardware
REQ000000057924 Solution Request Other
REQ000000057933 Inventory two systems
REQ000000057955 Solution Request Intel Hardware
REQ000000057976 Solution Request Other
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REQ000000058058 TDI WAAS order 2
REQ000000058061 PUC WAAS device
REQ000000058133 RFNS tbd: Solution Request Other
REQ000000058239 Solution Request Intel Hardware
REQ000000058272 Solution Request Other
REQ000000058357 Solution Request Intel Software
REQ000000058373 JULY 2009 INTEL HW order (B) for ADC
REQ000000058375 JULY 2009 P-series HW order for ADC
REQ000000058377 JULY 2009 Solaris HW order for ADC
REQ000000058379 JULY 2009 Solaris HW order for SDC
REQ000000058380 JULY 2009 INTEL HW order (B) for SDC
REQ000000058382 August 2009 Solaris HW order for ADC
REQ000000058385 August 2009 P-series HW order for ADC
REQ000000058386 AUGUST 2009 INTEL HW order for ADC
REQ000000058506 Solution Request Other
REQ000000058557 Solution Request Intel Hardware
REQ000000058558 Need VM instance created
REQ000000058614 Migrate RightFax server to version 9.3 on DARS0RFAX from REH0RFAX
REQ000000058622 Solution Request Intel Hardware
REQ000000058637 Solution Request Intel Hardware
REQ000000058639 Solution Request Other
REQ000000058679 Solution Request Intel Hardware
REQ000000058829 Fiber Patch Cabling
REQ000000058838 Purchase Hard Drives
REQ000000058843 Hardware request - Memory
REQ000000058845 Solution Request Intel Hardware
REQ000000058847 Solution Request Intel Hardware
REQ000000058857 Expand disk space on Town server to 120 gigabytes.
REQ000000058876 Solution Request Unix Software
REQ000000058897 Solution Request Other
REQ000000058978 Need to procure Exchange 2003 server license for MXWeb server
REQ000000058997 Change Database Other
REQ000000059012 Solution Request Unix Software
REQ000000059031 EOFY09  Cognos 8 Business Intelligence
REQ000000059062 Purchase additional RAM to bring server to 6GB
REQ000000059069 Duplicate of REQ# 55265
REQ000000059130 Request for procurement of 2 MS Access 2003 SP2 licenses for use by the TFT Transformation Team
REQ000000059159 Solution Request Intel Software
REQ000000059180 NG Change on Co-Lo (shared) facility
REQ000000059181 NG Change on Co-Lo (shared) facility
REQ000000059182 NG Change on Co-Lo (shared) facility
REQ000000059183 NG Change on Co-Lo (shared) facility
REQ000000059209 DCS JULY storage expansion
REQ000000059210 Solution Request Intel Hardware
REQ000000059213 Anixter SFP's and fiber jumpers
REQ000000059215 SIW - System Information for Windows
REQ000000059256 Solution Request Intel Software



1552
1553
1554
1555
1556
1557
1558
1559
1560
1561
1562
1563
1564
1565
1566
1567
1568
1569
1570
1571
1572
1573
1574
1575
1576
1577
1578
1579
1580
1581
1582
1583
1584
1585
1586
1587
1588
1589
1590
1591
1592
1593
1594
1595
1596
1597
1598

A B
REQ000000059279 FACSYS License
REQ000000059304 Solution Request Other
REQ000000059321 Elite Solutions Install fiber in rack
REQ000000059387 EOFY09:  Solution Request Intel Software
REQ000000059409 Procure  / purchase DB2 V9.5 workgroup server (WSE) for TxDOT
REQ000000059415 Solution Request Intel Software
REQ000000059515 System Upgrade, Saavik
REQ000000059519 RFNS-056A VPN (RAS) Solution
REQ000000059521 Solution Request Other
REQ000000059542 Solution Request Unix Software
REQ000000059550 Solution Request Mainframe
REQ000000059569 Need Dell/EMC support to finish SAN upgrade
REQ000000059592 New Site: Solution Request Intel Hardware
REQ000000059595 Solution Request Unix Hardware
REQ000000059620 Solution Request Unix Hardware
REQ000000059622 Solution Request Intel Hardware
REQ000000059657 RFNS 029: Custom Forms Management
REQ000000059717 Solution Request Other
REQ000000059720 EOFY: Solution Request Other
REQ000000059735 Solution Request Other
REQ000000059737 Solution Request Other
REQ000000059791 Solution Request Unix Software
REQ000000059810 RFNS tbd: Cable request for TDA for DIR Crossover solution between legacy and transformation network
REQ000000059814 PreRFNS: New Remedy Enhancement
REQ000000059836 Hardware order
REQ000000059847 Cables for new server in San Angelo
REQ000000059896 Upgrade ImpactMB1 & 2
REQ000000059932 Solution Request Unix Software
REQ000000059942 Solution Request Other
REQ000000059945 Solution Request Mainframe
REQ000000059975 need intel platform VM to house Business Office Dispute db
REQ000000060009 HHSC 3 New Cabinets: NG Change on Co-Lo (shared) facility
REQ000000060011 Solution_Request Intel Hardware
REQ000000060013 Solution Request Other
REQ000000060016 Solution Request Intel Software
REQ000000060058 Solution Request Intel Software
REQ000000060070 Solution Request Intel Software
REQ000000060083 EOFY: Solution Request Intel Hardware
REQ000000060095 WIC Server Transformation
REQ000000060116 Solution Request Other
REQ000000060125 GWArchive Messaging Architects Application Installation Professional Services
REQ000000060175 Solution Request Other
REQ000000060191 (1) ISA 2006 X64 standard licenses
REQ000000060197 Solution Request Intel Hardware
REQ000000060208 Solution Request Other
REQ000000060355 Solution Request Mainframe
REQ000000060417 Solution Request Mainframe
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REQ000000060428 Solution Request Intel Hardware -webpd1 & webpd2
REQ000000060429 (6) Windows server 2003 R2 sp2 (32 & 64 bit) STD License
REQ000000060433 Solution Request Other
REQ000000060435 (1) Linux Red Hat v5 OS License
REQ000000060437 Request purchase of hard drive
REQ000000060449 McPats environment request
REQ000000060608 Solution Request Intel Software
REQ000000060629 Solution Request Other
REQ000000060630 Solution Request Other
REQ000000060634 Solution Request Intel Hardware
REQ000000060636 Solution Request Intel Software
REQ000000060642 COLO - HHSC / IEE Northrop Grumman Request
REQ000000060648 Solution Request Intel Software
REQ000000060656 Solution Request Intel Hardware
REQ000000060678 Solution Request Intel Software
REQ000000060724 Project: HHSC AD Domain Migrations/Remediations/Clean-Up
REQ000000060728 Storage Needed on DARS Solaris Server Chanel to handle TSM installation/deployment.
REQ000000060744 Solution Request Mainframe
REQ000000060747 Solution_Request Unix Software
REQ000000060750 Main Frame Team to procure (2) Windows OS licenses to stand up 2 servers
REQ000000060760 Solution Request Intel Software
REQ000000060762 Solution Request Intel Software
REQ000000060801 Request purchase of ARCserve License/support
REQ000000060802 Solution Request Other
REQ000000060816 Solution Request Other
REQ000000060840 (2) Windows server 2003 R2 sp2 (32 & 64 bit) STD License
REQ000000060841 (1) ISA 2006 X64 standard licenses
REQ000000060842 (12) Windows server 2003 R2 sp2 (32 & 64 bit) STD License
REQ000000060876 Solution Request Other
REQ000000060899 TDCJ Update to Mainframe Excludes based on previous semi annual review
REQ000000060994 Solution Request Intel Hardware
REQ000000060995 Solution Request Intel Hardware
REQ000000061015 Hardware Request - Other
REQ000000061020 Solution Request Intel Software
REQ000000061042 Solution Request Unix Software
REQ000000061053 TxDCS TSM Servers
REQ000000061057 Solution Request Mainframe
REQ000000061059 Solution Request Mainframe
REQ000000061121 EOFY: Purchase/Install NIKE RAID 1 disk array for HP3000  (see attachments)
REQ000000061147 Solution Request Mainframe
REQ000000061157 KVM cables
REQ000000061196 Procure 6 SQL 2005 per processor licenses with SA for 3 servers, ea with 2 processors (haby, ..)
REQ000000061220 AUGUST 2009 INTEL HW order (B) for ADC
REQ000000061221 AUGUST 2009 INTEL HW order (B) for SDC
REQ000000061292 NG Change on Co-Lo (shared) facility
REQ000000061352 Solution Request Other
REQ000000061369 Server out of space
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A B
REQ000000061371 Solution Request Other
REQ000000061386 DR: Price for DR Priority change on Applications
REQ000000061407 Solution Request Unix Software
REQ000000061409 Add a virtual instance to support a utility server for TES to provide a GUI for Omegamon.
REQ000000061412 Solution Request Unix Hardware
REQ000000061424 Implement IBM Director for system management and monitoring of ADC/SDC systems
REQ000000061484 Solution Request Mainframe
REQ000000061503 AIX host Memory and RAM upgrades
REQ000000061509 AIX host Memory and RAM upgrades
REQ000000061539 Solution Request Other
REQ000000061546 Need Backup Exec license for Linux server
REQ000000061551 TXDOT-SJT1 is in need of additional hard disk space..
REQ000000061556 Solution Request Intel Software
REQ000000061589 Solution Request Other
REQ000000061660 Solution Request Unix Software
REQ000000061662 Solution Request Unix Software
REQ000000061665 Solution Request Other
REQ000000061669 Upgrade 7 ISAS Wintel Servers from 32bit to 64bit
REQ000000061684 Solution Request Other
REQ000000061706 ADC & SDC: SAN Cabling & Service for EBT Project
REQ000000061739 Hardware request
REQ000000061767 (4) Linux Red Hat v5 OS License
REQ000000061813 Hardware request - Memory
REQ000000061825 Solution Request Mainframe
REQ000000061827 (3) Windows server 2003 R2 sp2 (32 & 64 bit) STD Licenses  (3) MS SQL 2000 Std Licenses
REQ000000061836 Solution Request Unix Hardware
REQ000000061855 Database Software Request - Midrange
REQ000000061876 Cables for EFT Project
REQ000000061914 Cables for EFT Project
REQ000000061928 Solution Request Intel Software
REQ000000061958 Solution Request Intel Software
REQ000000061960 Solution Request Intel Hardware
REQ000000061985 Solution Request Intel Software
REQ000000061990 Build 4 Ektron server instances
REQ000000061992 Solution Request Other
REQ000000062078 Operational - Other
REQ000000062080 Solution Request Intel Hardware
REQ000000062090 Solution Request Intel Hardware
REQ000000062095 Need memory added to backu servers DSHSBU05W, DSHSBU07W and DSHSBU13W
REQ000000062097 Please increase the F drive diskspace by 10% DARS0FS03.DARS.TXNET.STATE.TX.US
REQ000000062140 Procure Tivoli Data Protection for Databases for a windows machine with 2 processors
REQ000000062149 Svr Refresh - ARIES-TEST-RS server build
REQ000000062150 Svr Refresh - ARIES-PROD-RS server build
REQ000000062232 Solution Request Intel Software
REQ000000062291 Hardware Request - Unix
REQ000000062313 Solution Request Other
REQ000000062325 Solution Request Other
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A B
REQ000000062330 This is an expedited request for Cards for 3 servers for the EBT Project.
REQ000000062332 Solution Request Mainframe
REQ000000062333 Hardware Upgrade
REQ000000062345 Request to add space to current HP EVA SAN @ Winters data center
REQ000000062356 EOFY: Solution Request Other
REQ000000062363 Solution Request Intel Software
REQ000000062439 Solution Request Unix Hardware
REQ000000062449 Solution Request Intel Hardware
REQ000000062459 Solution Request Other
REQ000000062471 SCON - Microsoft SQL Server 2008 Developer Media (2)
REQ000000062477 SCON - Portlock Storage Manager License
REQ000000062480 SCON - Portlock Storage Manager License
REQ000000062507 Solution Request Other
REQ000000062510 Solution Request Intel Software
REQ000000062541 Solution_Request Other
REQ000000062627 Solution Request Intel Hardware
REQ000000062649 Solution Request Other
REQ000000062696 Requesting replacement of broken VISARA 1783 unit at San Angelo Data Center.
REQ000000062717 Solution_Request Intel Hardware
REQ000000062778 RFNSA: Solution Request Other
REQ000000062781 Solution Request Unix Hardware
REQ000000062795 Solution Request Intel Software
REQ000000062848 Implement REQ#32992 - Build replacement server for qrs on spinvhvm28
REQ000000062851 Solution_Request Intel Hardware
REQ000000062897 COLO - HHSC IEE: Place 3 net new cabinets - Network cabling
REQ000000062899 COLO - HHSC IEE: Place 3 net new cabinets on floor - Power Installation
REQ000000062942 Operational - Informational / Provide Information to TfT
REQ000000062950 Solution Request Other
REQ000000063171 Two new Server instances needed to facilitate the Monitoring by Unisys of the EBT LAN Environment at
REQ000000063174 Solution Request Intel Hardware
REQ000000063218 Pre-RFNS:  Request for Dedicated Project Manager
REQ000000063237 Solution Request Intel Software
REQ000000063251 Solution Request Intel Software - SQL 2008
REQ000000063269 Solution Request Intel Software
REQ000000063302 NG Change on Co-Lo (shared) facility
REQ000000063303 SCON - server lift and shift shipping
REQ000000063307 Reqest for Project Managment for TWS deployment
REQ000000063311 PLEASE CREATE PO for Bocada Software Support Licenses
REQ000000063314 PLEASE CREATE PO for Bocada Software Support Licenses
REQ000000063343 Must obrain Tivoli Storage Managerr license from Circuit City licenses.
REQ000000063384 SCON - (2) 2 port fiber HBA ports
REQ000000063385 Solution Request Other
REQ000000063596 Need Solaris 8 Vintage Software Support
REQ000000063599 Licenses for THECB
REQ000000063652 Solution Request Intel - CPU New Venus
REQ000000063667 Solution Request Unix Hardware
REQ000000063674 RFNS-063 HHSC Dorado
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REQ000000063718 Solution Request Other
REQ000000063812 Solution Request Other
REQ000000063819 Solution Request Other
REQ000000063825 Operational - Informational / Request Information from TfT
REQ000000063840 Solution Request Intel Software
REQ000000063852 Solution Request Unix Software
REQ000000063888 Solution Request Unix Software
REQ000000063895 DSHS WCMS Project - Patch Cabling Quote
REQ000000063910 SCON Solaris T5440 host system memory upgrade
REQ000000063911 Solution Request Other
REQ000000063913 SCON-  Solaris Host System Power cords
REQ000000063914 Solution Request Other
REQ000000063917 Solution Request Other
REQ000000063926 Need two servers for DBA software and testing
REQ000000063969 ADC WCSM ACS Labor Quote Patch Cabling
REQ000000064062 Monthly Password Reset for the OAG-CS Mainframe FTP to the Comptroller Mainframe.
REQ000000064076 Solution Request Other
REQ000000064100 This is a related REQ to REQ52327:  Procure memory and an OS license for NTDCW001.
REQ000000064161 Solution Request Intel Hardware
REQ000000064166 Solution Request Mainframe
REQ000000064175 Unix Software Request
REQ000000064177 SCON - Portlock Storage Manager License
REQ000000064185 WAAS Device order for TDA
REQ000000064213 SCON - Copper Patch cabling
REQ000000064226 Request purchase of ARCserve License/support
REQ000000064240 Solution Request Intel Software
REQ000000064254 Need P.O. to authorize network cable installation for OAG-CS T2 Server at ADC
REQ000000064353 RFNS: Solution Request Intel Software
REQ000000064358 Solution_Request Other: OAS Upgrade
REQ000000064401 Solution Request Other
REQ000000064475 Solution Request Other
REQ000000064531 Solution Request Other
REQ000000064554 Solution Request Other
REQ000000064555 COLO: Requesting (2) diverse Nema L6-20 220V receptacles and (2) diverse Nema L5-20 110V receptacle
REQ000000064568 RFNS-056A: Solution_Request Intel Hardware
REQ000000064569 2 ea Windows 2003 Server NOT R2 for WCMS
REQ000000064628 TXDOT-SAT-PLEASANTON -  Need to add hdd space to server to correct hdd not rebuilding
REQ000000064673 Solution Request Intel Hardware
REQ000000064683 Solution Request Intel Hardware
REQ000000064756 Solution Request Other
REQ000000064765 Solution_Request Other
REQ000000064776 #6 TCEQ Priority Database Software Request - Midrange
REQ000000064791 Solution Request Other
REQ000000064792 Solution Request Other
REQ000000064793 Solution Request Other
REQ000000064820 Solution Request Intel Software
REQ000000064849 SCON - Copper Patch cabling
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REQ000000064851 RFNS-026B: Solution Request Other
REQ000000064881 Request to cable Server - Copper and Fiber
REQ000000064896 DCS October Storage expansion
REQ000000064901 Solution Request Intel Software
REQ000000064907 COLO: SOS at SDC
REQ000000064942 Solution Request Intel Software
REQ000000064943 need Access for a developer to provide assistance in deploying a Dispute DB conversion to SQL
REQ000000064994 Solution Request Intel Hardware
REQ000000065001 Remedy 7.5 Transition Project
REQ000000065002 Solution Request Intel Hardware
REQ000000065006 Solution Request Intel Hardware
REQ000000065006 Solution Request Intel Hardware
REQ000000065022 Solution Request Other
REQ000000065079 Procure agent license for TDP to be used for DADS server ASIMG02
REQ000000065096 RFNS 032 : Solution Request Mainframe
REQ000000065108 NEW VM INSTANCE FOR DATA WAREHOUSE - VM Instance should to TDLRLPAPDBWN01
REQ000000065151 Solution Request Other
REQ000000065321 ITL Storage equipment
REQ000000065334 RFNS-061: Solution Request Mainframe
REQ000000065359 Solution Request Intel Hardware
REQ000000065393 Svr Refresh - Cancer Registry servers
REQ000000065430 Solution Request Unix Software
REQ000000065431 Solution Request Unix Software
REQ000000065474 RFNS-064: Solution Request Other
REQ000000065488 Novell Agent needs to be installed on Windows server
REQ000000065541 Solution Request Intel Software
REQ000000065559 Solution Request Intel Hardware
REQ000000065590 Solution Request Other
REQ000000065615 ITL Network BOM
REQ000000065617 ITL Network BOM
REQ000000065620 ITL Network BOM
REQ000000065644 Operational - Other
REQ000000065646 Solution Request Other
REQ000000065661 Solution Request Intel Software
REQ000000065760 Build 6 TIM/TAM server instances - 3 prod and 3 test
REQ000000065765 Solution Request Other
REQ000000065786 Hardware Request - Unix
REQ000000065810 Solution Request Intel Hardware
REQ000000065815 Solution Request Unix Hardware
REQ000000065856 Solution Request Intel Software
REQ000000065872 Solution Request Intel Software
REQ000000065884 Request for licenses
REQ000000065929 Item missed 1 foot 18AWG power cord extension RFNS 017B: Solution Request Server for TxEBT project:
REQ000000065936 10ft 250V 14 AWG Power Cord Extension Server for TxEBT project
REQ000000065968 Solution Request Other
REQ000000065983 Request for price quote
REQ000000066042 Hardware Request - Novell
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REQ000000066049 Solution Request Other
REQ000000066051 RFNS-070 SAN Solution: SAN Architect Review,   PROJECT MANAGER for TxO SAN MIGRATION PROJECT
REQ000000066065 Solution Request Intel Software
REQ000000066078 Solution Request Other
REQ000000066079 Solution Request Other
REQ000000066080 Solution Request Intel Hardware
REQ000000066149 Request to stand up TACACS server
REQ000000066191 COLO - NIC FIber for Texas Online
REQ000000066205 Acquire TSM for databases - server spinvhvm43 at SDC
REQ000000066232 RFNS: MS DOS Machines  Support for HHSC
REQ000000066233 RFNS 57 Appliances Support
REQ000000066258 Solution Request Other
REQ000000066259 Solution Request Intel Hardware
REQ000000066289 Solution Request Other
REQ000000066290 Solution Request Other
REQ000000066312 RFNS 073: TSM Solution for DARS for SCON Excepted items
REQ000000066511 Solution Request Intel Hardware
REQ000000066549 Solution Request Intel Hardware; Internal list server
REQ000000066569 Hardware Request - Novell
REQ000000066573 Arcserve license upgrade
REQ000000066575 Solution Request Other
REQ000000066602 Solution Request Other
REQ000000066604 Solution Request Other
REQ000000066612 TWC Lan Free
REQ000000066635 Windows Software Request
REQ000000066639 SCON - Server Lift and Ship shipping PO
REQ000000066669 COLO - HHSC/IEE - Northrop Grumman Request
REQ000000066670 Solution Request Mainframe
REQ000000066767 COLO - DIR: Pots line installation
REQ000000066779 Solution Request Intel Software
REQ000000066834 Solution Request Intel Software
REQ000000066887 RFNS: Solution Request Mainframe
REQ000000066909 SYS2: Load SAS/IntrNet 9.2 to USS HFS
REQ000000066916 Solution Request Unix Software
REQ000000066920 Solution Request Mainframe
REQ000000066929 procurement of cables for cisco 6513
REQ000000066934 Solution Request Other
REQ000000066944 RFNS-075 : Solution Request Other
REQ000000066973 RFNS:  Server Cloning/Snapshot
REQ000000066975 Build 2 AIX Servers
REQ000000066982 Solution Request Other
REQ000000066989 Solution Request Intel Hardware
REQ000000066994 Hardware Request - Windows
REQ000000067005 Build 4 server instances for PEIMS
REQ000000067007 Solution Request Intel Hardware
REQ000000067012 Request for New File Servers and related equipment for a new HHSC OES field office in Laredo, Texas.
REQ000000067030 (4) Linux RedHat ES v4  OS Licenses
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REQ000000067043 Solution Request Intel Hardware
REQ000000067046 Solution Request Other
REQ000000067053 TSM 10 GB Nic MES
REQ000000067071 Solution Request Intel Hardware
REQ000000067072 Solution Request Intel Hardware
REQ000000067115 Solution Request Other
REQ000000067132 Solution Request Intel Software
REQ000000067141 Solution Request Other
REQ000000067142 Solution Request Other
REQ000000067175 Add 4GB memory to server dshslabe
REQ000000067177 Solution Request Other
REQ000000067178 Solution Request Other
REQ000000067179 Solution Request Other
REQ000000067181 Solution Request Intel Hardware
REQ000000067184 Windows Software Request
REQ000000067258 Need a new Windows Server for the Unix Team to build VM Linux servers.
REQ000000067268 Svr Refresh - CBS 57122 - server builds for Centralized Billing System
REQ000000067349 Migrate off of the SADC ESS/Shark SAN & recover floorspace
REQ000000067357 SCON copper patch cabling
REQ000000067362 Solution Request Other
REQ000000067374 Solution Request Intel Software
REQ000000067375 Solution Request Intel Software
REQ000000067397 WHL Tape drives needed for offsites
REQ000000067416 Solution Request Intel Software
REQ000000067430 T4T Storage Team copper cabling PO
REQ000000067459 Solution Request Intel Hardware
REQ000000067468 Solution Request Unix Software
REQ000000067477 Solution Request Unix Software
REQ000000067492 COLO - HHSC / IEE Northrop Grumman Request
REQ000000067532 DARS Remote Server Consolidation
REQ000000067543 Equipment order
REQ000000067641 Solution Request Intel Software
REQ000000067642 Resource Increase for APINUNIT02 & APINUNIT03 (phys host is APINVHVM52)
REQ000000067700 Solution Request Unix Software
REQ000000067745 Upgrade DSHSLABA from 32 to 64 bit
REQ000000067746 Solution Request Other
REQ000000067747 Upgrade server DSHSLABG from 32 to 64 bit and upgrade from SQL 2000 to 2008
REQ000000067748 Solution Request Other
REQ000000067782 Hardware Request - Windows
REQ000000067785 T4T SADC Storage Team cabling PO
REQ000000067834 Solution Request Intel Software
REQ000000067884 Solution Request Intel Hardware
REQ000000067911 Upgrade server rayburn with cpu and memory
REQ000000067941 Puchase Syncsort licenses
REQ000000068011 Solution Request Other
REQ000000068039 Solution Request Intel Software
REQ000000068051 Solution Request Other



1928
1929
1930
1931
1932
1933
1934
1935
1936
1937
1938
1939
1940
1941
1942
1943
1944
1945
1946
1947
1948
1949
1950
1951
1952
1953
1954
1955
1956
1957
1958
1959
1960
1961
1962
1963
1964
1965
1966
1967
1968
1969
1970
1971
1972
1973
1974

A B
REQ000000068079 Solution Request Intel Software
REQ000000068091 Solution Request Mainframe
REQ000000068121 SCON - Server Lift and Ship shipping PO
REQ000000068148 Project Request to upgrade to GIGE network speeds for Syncsort TXDOT Linux/Novell servers at 2 sites
REQ000000068150 Project for GIGE network speeds at TXDOT Syncsort
REQ000000068262 RFNS-0-77 Mainframe Decommissioining Plan
REQ000000068276 RFNS-072 EBT Data Transfer
REQ000000068322 Size and price TDP for server txsos2 at SOS.
REQ000000068345 DR: Solution Request Other
REQ000000068360 Upgrade to Solaris 10
REQ000000068388 Solution Request Intel Hardware
REQ000000068396 Request to increase the space on volume SYS for servers: FSPSFF1D
REQ000000068480 SCON copper patch cabling
REQ000000068522 Solution Request Intel Hardware
REQ000000068601 Solution Request Other
REQ000000068602 Solution Request Other
REQ000000068616 Static Data Encryption
REQ000000068647 Solution Request Other
REQ000000068681 Request to procure tools as it relates to Novell security
REQ000000068697 IBM Director Deployment
REQ000000068728 THECB has to vacate their THECB datacenter by 31 March 2010.  Need Design
REQ000000068732 upgrade the current HHSC batch environment to Solaris 10 x86 to allow direct access to the SAN
REQ000000068746 Solution Request Intel Software
REQ000000068747 Solution Request Intel Hardware
REQ000000068748 Procure IdentityIQ Base System software
REQ000000068749 Solution Request Intel Hardware
REQ000000068774 Solution Request Other
REQ000000068788 Modify the licensing configuration of the 2 instances of JESDataGateway for TWC on the ADC mainframe
REQ000000068791 Modify the licensing configuration of the 2 instances of JESDataGateway for TxDOT on the ADC MF
REQ000000068869 Solution Request Unix Software
REQ000000068873 RFNS-092: EOFY11 - DSHS Winters Backup
REQ000000068878 Build VMs from REQ 57231 & 57232
REQ000000068880 Expedited Request for Oracle 11g media kit.
REQ000000068933 Solution Request Unix Hardware
REQ000000068945 Image backup for server Ntcache
REQ000000068966 DR- ON HOLD: Solution Request Other
REQ000000068968 Solution Request Unix Software
REQ000000068988 Solution Request Intel Hardware
REQ000000069042 Solution Request Intel Hardware
REQ000000069054 Solution Request Intel Software
REQ000000069066 Two servers and software for Exchange 2010
REQ000000069123 Server ReBuild for Testing Identity Manager
REQ000000069145 Solution_Request Other
REQ000000069169 Perform cable traces for Racks AT63, AG58, AG63, AT60.
REQ000000069184 Solution Request Intel Hardware
REQ000000069193 Solution Request Other
REQ000000069215 (6) Novell OES-2 Licenses
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REQ000000069225 Solution Request Intel Software
REQ000000069266 Solution Request Other
REQ000000069300 Solution Request Intel Software
REQ000000069319 Solution Request Other
REQ000000069422 Solution Request Other
REQ000000069452 new HD to resolve 271188
REQ000000069470 Solution Request Intel Software
REQ000000069608 Solution Request Mainframe
REQ000000069613 PreRFNS: Solution Request Other Related to RFNS-026B
REQ000000069618 Hardware Request - Storage - Midrange
REQ000000069640 #3 TCEQ Priority Solution Request Intel Software
REQ000000069644 Solution Request Intel Hardware
REQ000000069720 Solution Request Intel Hardware
REQ000000069721 Solution Request Intel Hardware
REQ000000069724 Operational - Other
REQ000000069732 Upgrade BDM Domain controller at Winters
REQ000000069751 Solution Request Other
REQ000000069752 Solution Request Other
REQ000000069757 Hardware Request - Novell
REQ000000069773 Requesting two VMWare Guests for LAN Team Syslog Servers.
REQ000000069778 Solution Request Intel Hardware
REQ000000069799 Svr Refresh - Sub-project A - ARIES - refreshed hardware remote
REQ000000069800 Svr Refresh - move ARIES dev/test servers to ADC
REQ000000069813 Novell Agent needs to be installed on Windows server
REQ000000069820 Solution Request Intel Hardware
REQ000000069826 Solution Request Unix Software
REQ000000069833 Provide a sizing and a demand record for Citrix.
REQ000000069863 Solution Request Unix Software
REQ000000069869 Solution Request Intel Hardware
REQ000000069871 renewal from Pitney Bowes BusinessInsight
REQ000000069947 Solution Request Other
REQ000000069982 Solution Request Other
REQ000000069984 Solution Request Other
REQ000000070004 Solution Request Unix Hardware
REQ000000070015 Solution Request Mainframe
REQ000000070052 Solution Request Other
REQ000000070062 Microsoft Exchange 2010 Enterprise Server project
REQ000000070075 Solution Request Other
REQ000000070080 Solution Request Unix Hardware
REQ000000070084 Solution Request Other
REQ000000070089 SCON - X3550 Memory Dim
REQ000000070090 Solution Request Other
REQ000000070093 Solution Request Other
REQ000000070098 SCON - Great Lakes Cabinets
REQ000000070111 Request 4 VM to upgrade VMWare ESX VC at ADC/SDC
REQ000000070119 need two sles servers for VM template solution
REQ000000070158 EOFY09: Solution Request



2022
2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
2062
2063
2064
2065
2066
2067
2068

A B
REQ000000070195 Solution Request Intel Software
REQ000000070200 Solution Request Other
REQ000000070201 Solution Request Intel Software
REQ000000070205 Solution Request Other
REQ000000070209 Solution Request Other
REQ000000070243 Solution Request Intel Software
REQ000000070297 Solution Request Intel Software
REQ000000070333 Solution Request Other
REQ000000070339 TWC Needs Another SSL Cert for a Total of Four
REQ000000070343 Backup solution request
REQ000000070382 Solution Request Intel Software
REQ000000070456 Solution Request Intel Hardware
REQ000000070497 Solution Request Mainframe
REQ000000070509 New site
REQ000000070521 Hardware Request - Other
REQ000000070615 SCON - Powrer Cords
REQ000000070624 Hardware request - E-drive space issue - Windows
REQ000000070625 Hardware Request - Windows
REQ000000070650 Solution Request Intel Hardware
REQ000000070731 Solution Request Other
REQ000000070743 Solution Request Other
REQ000000070766 Solution Request Unix Hardware
REQ000000070771 Solution Request Intel Software
REQ000000070772 Solution Request Unix Hardware
REQ000000070813 Solution Request Intel Software
REQ000000070823 Solution Request Intel Hardware
REQ000000070858 2nd tape library license for CSPPBX
REQ000000070862 License Reqeust - 2nd tape library license for CSPPBX
REQ000000070945 DR: Solution Request Intel Software
REQ000000070998 Solution Request Intel Software
REQ000000071008 Solution Request Intel Hardware
REQ000000071020 Request for WinRAR Compression Software for Bocada Backup Reporting servers APINBCWN01,2,3 in ADC
REQ000000071052 Add Ram to server CBMIP41 as per incident 276505
REQ000000071059 Solution Request Other
REQ000000071061 Solution Request Unix Software
REQ000000071132 Hardware Request - Novell
REQ000000071163 Solution Request Unix Software
REQ000000071222 Solution Request Other
REQ000000071252 Solution Request Other
REQ000000071267 Candidate Transfomration in a Box
REQ000000071298 Solution Request Other
REQ000000071300 Solution Request Other
REQ000000071313 Solution Request Intel Software
REQ000000071314 Solution Request Other
REQ000000071335 Solution Request Unix Software
REQ000000071336 Solution Request Other
REQ000000071385 Solution Request Intel Hardware - Agency-wide Education Site



2069
2070
2071
2072
2073
2074
2075
2076
2077
2078
2079
2080
2081
2082
2083
2084
2085
2086
2087
2088
2089
2090
2091
2092
2093
2094
2095
2096
2097
2098
2099
2100
2101
2102
2103
2104
2105
2106
2107
2108
2109
2110
2111
2112
2113
2114
2115

A B
REQ000000071388 Solution Request Unix Hardware
REQ000000071389 Solution Request Other
REQ000000071394 Solution Request Intel Hardware
REQ000000071395 Solution Request Intel Hardware
REQ000000071405 Solution and price DFPS backup infrastructure and net backkup restore capability n the NSOC.
REQ000000071409 Change Configuration Intel
REQ000000071436 Need to order full SQL for a Business Office db
REQ000000071495 Solution Request Other
REQ000000071510 SCON copper patch cabling
REQ000000071564 Solution Request Other
REQ000000071591 TPC 4.1 with Windows 2008 servers
REQ000000071605 Solution Request Unix Software
REQ000000071606 Solution Request Other
REQ000000071635 Solution Request Intel Software
REQ000000071701 Solution Request Intel Software
REQ000000071704 Solution Request Mainframe
REQ000000071742 SCON - Server Lift and Ship shipping PO
REQ000000071802 Solution Request Intel Hardware
REQ000000071891 Solution Request Unix Software
REQ000000071933 DFPS: Off-site Tape Restore Test
REQ000000071982 Solution Request Intel Hardware
REQ000000072003 Solution Request Other
REQ000000072039 Change Database Other
REQ000000072066 Solution Request Intel Hardware
REQ000000072076 Solution Request Intel Hardware
REQ000000072080 Solution Request Other
REQ000000072087 Upgrade TWC ARCserve software to version 12.5
REQ000000072137 Solution Request Unix Software
REQ000000072144 New Site: Solution Request Other
REQ000000072227 LYNDON - Server capped at 80% utilization.  Need to install SEP for Exchange 2003 on server LYNDON
REQ000000072231 Examine SAN at ADC for potential problems related to LUNs attached to server asulpapdbso02
REQ000000072239 Create and present a new 100 GB LUN for server txsos-2 at Rudder Building
REQ000000072240 Solution Request Unix Software
REQ000000072268 Solution Request Intel Hardware
REQ000000072268 Solution Request Intel Hardware
REQ000000072281 Solution Request Intel Hardware
REQ000000072288 Solution Request Other
REQ000000072292 Procure BMC BladeLogic Application Release Automation - Standard software products for T2
REQ000000072294 Solution Request Other
REQ000000072309 Solution Request Intel Hardware
REQ000000072339 HHSC-A New VMWare server instance to facilitate ISeC compliance.
REQ000000072341 OAG-AL New VMWare server instance to facilitate ISeC compliance.
REQ000000072373 Solution Request Unix Software
REQ000000072374 Solution Request Unix Software
REQ000000072376 Priority #5 Upgrade Citrix Environment
REQ000000072392 DR: Solution Request Other
REQ000000072400 Solution Request Intel Hardware



2116
2117
2118
2119
2120
2121
2122
2123
2124
2125
2126
2127
2128
2129
2130
2131
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2133
2134
2135
2136
2137
2138
2139
2140
2141
2142
2143
2144
2145
2146
2147
2148
2149
2150
2151
2152
2153
2154
2155
2156
2157
2158
2159
2160
2161
2162

A B
REQ000000072406 Build two AIX servers for NCFP program
REQ000000072430 Solution Request Intel Hardware
REQ000000072476 Additional Licenses for TCEQ quote attached
REQ000000072485 Solution Request Intel Software
REQ000000072491 Candidate Transfomraiton in a Box
REQ000000072522 Solution Request Intel Software
REQ000000072534 Solution Request Intel Software
REQ000000072557 Solution Request Intel Hardware
REQ000000072566 Legacy Restores at the SADC using NG equipment.
REQ000000072573 2GB of addt'l MEM needed in 4 TPC servers to accommodate Windows Server 2008 clients
REQ000000072645 Solution Request Other
REQ000000072661 Solution Request Other
REQ000000072684 Solution Request Intel Software
REQ000000072688 Solution Request Other
REQ000000072690 Procure SQL 2008 media re REQ 48932 & 61196 software assurance licenses already procured
REQ000000072693 UNISYS: run cable for consoles, HHSC NW
REQ000000072694 UNISYS: Install ethernet cable for consoles at HHSC-sw
REQ000000072700 Solution Request Other
REQ000000072705 THECB P520 HBA Cards
REQ000000072731 EBT ASA5510 Firewal ISO upgrade
REQ000000072735 Solution Request Unix Hardware
REQ000000072737 Solution Request Other
REQ000000072770 Solution Request Intel Software
REQ000000072813 Solution Request Intel Hardware
REQ000000072824 Solution Request Intel Hardware
REQ000000072825 Solution Request Intel Hardware
REQ000000072832 Solution Request Other
REQ000000072839 Solution Request Intel Hardware
REQ000000072843 Solution Request Unix Software
REQ000000072847 Solution Request Intel Hardware
REQ000000072855 Solution Request Intel Hardware
REQ000000072857 Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU, HHSC-E & TWC
REQ000000072895 Solution Request Intel Software
REQ000000072904 Solution Request Intel Software
REQ000000072947 Solution Request Other
REQ000000072978 Procure the necessary licensing & support for the MicroFocus Cobol product @ HHSC-E (HHSAS)
REQ000000072979 Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU
REQ000000072980 Procure the necessary licensing & support for the MicroFocus Cobol product @ TWC
REQ000000073007 Need routers for GSNI DLSW peers
REQ000000073024 Solution Request Unix Software
REQ000000073025 Solution Request Unix Software
REQ000000073029 Solution Request Mainframe
REQ000000073092 Solution Request Intel Hardware
REQ000000073108 COLO - HHSC / IEE Northrop Grumman Request
REQ000000073109 Solution Request Intel Software
REQ000000073137 Solution Request Mainframe
REQ000000073145 Solution Request Other



2163
2164
2165
2166
2167
2168
2169
2170
2171
2172
2173
2174
2175
2176
2177
2178
2179
2180
2181
2182
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2184
2185
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2187
2188
2189
2190
2191
2192
2193
2194
2195
2196
2197
2198
2199
2200
2201
2202
2203
2204
2205
2206
2207
2208
2209

A B
REQ000000073156 Solution Request Unix Software
REQ000000073318 Solution Request Other
REQ000000073328 Solution Request Unix Software
REQ000000073406 Solution Request Unix Hardware
REQ000000073425 Hardware Support - Unix
REQ000000073472 Solution Request Other
REQ000000073487 TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)
REQ000000073499 ADC WAAS device shipping PO
REQ000000073500 SDC WAAS device shipping PO
REQ000000073512 Solution Request Other
REQ000000073513 Solution Request Other
REQ000000073524 Solution Request Intel Hardware
REQ000000073531 Solution Request Intel Hardware
REQ000000073532 Solution Request Intel Hardware
REQ000000073541 #7 Priority TDCJ  Solution Request Other
REQ000000073543 Solution Request Intel Software
REQ000000073586 Solution Request Intel Hardware
REQ000000073605 Build 2 TIM/TAM server VMs at ADC
REQ000000073612 Build 12 VM server instances for PEIMS program
REQ000000073629 Hard drive request - HTVBOTAHQFS1.
REQ000000073633 Request cabling the server APINVTVM01
REQ000000073655 Solution Request Intel Software
REQ000000073674 Solution Request Unix Hardware
REQ000000073696 Solution Request Other
REQ000000073700 SCON - X3550 Memory Dim
REQ000000073701 Solution Request Intel Hardware
REQ000000073702 Solution Request Other
REQ000000073705 Solution Request Intel Hardware
REQ000000073705 Solution Request Intel Hardware
REQ000000073706 Solution Request Other
REQ000000073714 Solution Request Other
REQ000000073741 Solution Request Other
REQ000000073788 Solution Request Intel Hardware
REQ000000073790 Solution Request Unix Software
REQ000000073838 Solution Request Other
REQ000000073839 Solution Request Other
REQ000000073840 Solution Request Other
REQ000000073851 TXDOT-DAL2 Solution Request Intel Hardware
REQ000000073867 Solution Request Intel Software
REQ000000073870 Solution Request Other
REQ000000073991 Solution Request Mainframe
REQ000000074016 Solution Request Intel Hardware
REQ000000074019 TWC Priority #1 - Hardware
REQ000000074029 Solution Request Unix Hardware
REQ000000074117 Solution Request Other
REQ000000074119 Solution Request Other
REQ000000074123 Solution Request Intel Hardware



2210
2211
2212
2213
2214
2215
2216
2217
2218
2219
2220
2221
2222
2223
2224
2225
2226
2227
2228
2229
2230
2231
2232
2233
2234
2235
2236
2237
2238
2239
2240
2241
2242
2243
2244
2245
2246
2247
2248
2249
2250
2251
2252
2253
2254
2255
2256

A B
REQ000000074140 Request for an additional hard drive for the existing raid array of the server CSTSMAIN.
REQ000000074218 Solution Request Intel Hardware
REQ000000074219 Solution Request Other
REQ000000074235 Purchase cpu for Remedy production server
REQ000000074281 Candidate for Transformation in a Box
REQ000000074287 Solution Request Unix Hardware
REQ000000074315 Solution Request Other
REQ000000074350 Request TFT server for network syslog
REQ000000074362 Sync Sort License Request
REQ000000074486 Solution Request Intel Hardware
REQ000000074488 Svr Refresh - Two ESX servers in ADC (dev/test)
REQ000000074489 Svr Refresh - Four ESX servers in SDC (production)
REQ000000074507 Solution Request Other
REQ000000074513 Solution Request Intel Software
REQ000000074514 Solution Request Intel Software
REQ000000074515 New server AUSCMS01 request due to performace issues
REQ000000074516 Solution Request Unix Hardware
REQ000000074589 Solution Request Mainframe
REQ000000074596 TWDB Upgrade Xiotech SAN Firmware
REQ000000074631 RFNS-088 OAG Backup Solution Request Unix Hardware
REQ000000074646 Solution Request Other
REQ000000074744 Solution Request Mainframe
REQ000000074745 Solution Request Mainframe
REQ000000074786 Solution Request Unix Software
REQ000000074827 Solution Request Intel Hardware
REQ000000074898 Solution Request Intel Software
REQ000000074933 Solution Request Other
REQ000000074935 Solution Request Intel Software
REQ000000074979 Solution Request Unix Hardware
REQ000000074982 FSSPTF1S server is out of short term memory - need more RAM
REQ000000074999 Need TSM Sharepoint
REQ000000075002 Solution Request Intel Software
REQ000000075017 Solution Request Intel Hardware
REQ000000075087 Solution Request Intel Software
REQ000000075107 we need a copy of the production schema CMBHS in cmbhsolt
REQ000000075109 Solution Request Other
REQ000000075110 Solution Request Other
REQ000000075121 Solution Request Intel Hardware
REQ000000075124 Solution Request Intel Software
REQ000000075134 TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)
REQ000000075204 Purchase software for APINMSWN05 and APINMSWN06
REQ000000075213 Solution Request Intel Software
REQ000000075221 Solution Request Intel Software
REQ000000075222 #12 TDCJ Priority.  Solution Request Other
REQ000000075229 Solution Request Other
REQ000000075268 Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution
REQ000000075275 RFNS-091 TxOnLine Solution Request Other



2257
2258
2259
2260
2261
2262
2263
2264
2265
2266
2267
2268
2269
2270
2271
2272
2273
2274
2275
2276
2277
2278
2279
2280
2281
2282
2283
2284
2285
2286
2287
2288
2289
2290
2291
2292
2293
2294
2295
2296
2297
2298
2299
2300
2301
2302
2303

A B
REQ000000075287 Solution Request Unix Software
REQ000000075414 Solution Request Unix Hardware
REQ000000075632 TDCJ Priority #2 Solution Request Other
REQ000000075635 Solution Request Intel Hardware
REQ000000075637 Solution Request Mainframe
REQ000000075675 SCON - Copper cabling
REQ000000075688 Procure serial concentrators to support Solaris systems
REQ000000075690 TDCJ Priority #1  Solution Request Other
REQ000000075695 Solution Request Unix Software
REQ000000075735 SCON - TSM for (2) THECB servers
REQ000000075758 Pri 4:Texas Physical DBA portal
REQ000000075760 Need years 2 - 5 of maintenance priced
REQ000000075820 Solution Request Unix Software
REQ000000075824 Procure two additional 36gb drives each for DAL-01 and HOU-01 for these TDA server for a total of 4
REQ000000076008 FSHVJF1H server is out of short term memory and is reboot on a weekly basis due to lack of memory
REQ000000076019 Solution Request Intel Hardware
REQ000000076024 Solution Request Intel Hardware
REQ000000076035 Solution Request Other
REQ000000076076 Request to install Solaris 10
REQ000000076208 Solution Request Intel Software
REQ000000076215 TSM Data Protection for Databases - Oracle
REQ000000076228 Upgrade memory on server tdhadstest to 512GB
REQ000000076230 Solution Request Unix Hardware
REQ000000076233 Procure Cobol license
REQ000000076252 RFNS-095 Migrate DARS Print to ADC
REQ000000076270 Solution Request Other
REQ000000076273 Solution Request Other
REQ000000076322 SCON - Server Lift and Ship shipping PO
REQ000000076356 Solution Request Intel Hardware
REQ000000076357 Solution Request Intel Hardware
REQ000000076358 Solution Request Intel Hardware
REQ000000076360 Solution Request Other
REQ000000076376 Solution Request Unix Software
REQ000000076475 Solution Request Intel Software
REQ000000076476 TCEQ - COTS Applications - repurposed servers (REQ#69042)
REQ000000076488 SCON - HW order
REQ000000076497 Request for new server. This server will be the secondary domain controller for the ADC location.
REQ000000076498 Solution Request Other
REQ000000076542 Solution Request Unix Software
REQ000000076557 Solution Request Other
REQ000000076584 Refresh servers TAGIT-IIS2 and TAGIT-SQL2
REQ000000076589 COLO - HHSC / IEE Northrop Grumman Request
REQ000000076591 Solution Request Unix Software
REQ000000076605 Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations
REQ000000076605 Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations
REQ000000076620 Solution Request Other
REQ000000076627 Migrate server TRAVIS to the ADC



2304
2305
2306
2307
2308
2309
2310
2311
2312
2313
2314
2315
2316
2317
2318
2319
2320
2321
2322
2323
2324
2325
2326
2327
2328
2329
2330
2331
2332
2333
2334
2335
2336
2337
2338
2339
2340
2341
2342
2343
2344
2345
2346
2347
2348
2349
2350

A B
REQ000000076658 Solution Request Intel Software
REQ000000076660 Solution Request Intel Software
REQ000000076666 Solution Request Unix Software
REQ000000076687 Bigfix IBM State of Texas Scoping - Total 170 Hours - $34k
REQ000000076707 SCON - Microsoft ISA license
REQ000000076732 build new 64-bit Windows 2003 server for internal T4T use only
REQ000000076735 Solution Request Intel Hardware
REQ000000076743 Build Oracle servers DARSSAPCLYDE and DARSAAPBONNIE
REQ000000076746 Solution Request Unix Software
REQ000000076804 Solution Request Intel Hardware
REQ000000076820 Solution Request Intel Software
REQ000000076881 Solution Request Other
REQ000000076882 Solution Request Other
REQ000000076973 EMR Project for DADS
REQ000000077011 Solution Request Mainframe
REQ000000077028 ANE Project for DADS
REQ000000077036 Solution Request Unix Software
REQ000000077048 Solution Request Intel Software
REQ000000077065 Solution Request Intel Hardware
REQ000000077115 EOFY 2010: Solution Request Unix Software
REQ000000077124 Software Support - Unix
REQ000000077125 Software Support - Unix
REQ000000077138 License the OS/400 products listed and upgrade to V5R3
REQ000000077157 Security Request -- ISeC exception
REQ000000077158 Security Reqest -- ISeC Exception
REQ000000077160 ReHabWorks application environment
REQ000000077162 Solution Request Intel Hardware
REQ000000077185 Solution Request Other
REQ000000077193 Solution Design Needed for DSHS dshsexmb14 & dshsexmb15
REQ000000077233 Solution Request Intel Software
REQ000000077317 Please add TDP for SQL to this server
REQ000000077348 Request TDP for SQL install on tagit-sql1
REQ000000077360 RFNS-096 TDCJ Phase II candidates closure
REQ000000077370 Solution Request Other
REQ000000077375 Solution Request Intel Software
REQ000000077384 Hardware request
REQ000000077386 Hardware request
REQ000000077414 Add a hard drive to the server CPWEBSERVER
REQ000000077419 Request for OS keys and code
REQ000000077472 SSL Certificatte on server dars0tkids3
REQ000000077514 Solution Request Other
REQ000000077521 Solution Request Intel Software
REQ000000077574 Complete necessary purchase of risers for PCI-X cards for REQ 71008
REQ000000077575 (2) PCI-X Riser cards. for REQ 71008
REQ000000077585 Solution Request Other
REQ000000077592 Solution Request Other
REQ000000077598 repurpose HP GL380 G4



2351
2352
2353
2354
2355
2356
2357
2358
2359
2360
2361
2362
2363
2364
2365
2366
2367
2368
2369
2370
2371
2372
2373
2374
2375
2376
2377
2378
2379
2380
2381
2382
2383
2384
2385
2386
2387
2388
2389
2390
2391
2392
2393
2394
2395
2396
2397

A B
REQ000000077635 Add ethernet card to ivans
REQ000000077640 Priority #3 Redesign/Rebuild the CITRIX environment at the Austin Data Center (ADC)
REQ000000077704 Solution Request Other
REQ000000077707 TWS Failover server
REQ000000077736 Solution Request Other
REQ000000077755 Solution Request Other
REQ000000077760 Solution Request Intel Hardware
REQ000000077774 Solution Request Intel Software
REQ000000077805 Solution Request Intel Hardware
REQ000000077808 Work > Operational > Security Request - ISeC Exceptions
REQ000000077810 Work > Operational > Security Request - ISeC Exceptions
REQ000000077811 Work > Operational > Security Request - ISeC Exceptions
REQ000000077830 Need additional RAM and CPU
REQ000000077856 Solution Request Intel Hardware
REQ000000077873 Solution Request Intel Hardware
REQ000000077874 Convert DADSLPAPAPWN10 to a WebSphere application server for the EMR application
REQ000000077899 TWS for TDI
REQ000000077938 Add DASD to OAG-CS ADABAS databases.
REQ000000077940 RFNS-099 RFNS - Backup Solution for Remote TPWD sites
REQ000000077941 RFNS:  Solution Request Other
REQ000000077943 RFNS:   Solution Request Other
REQ000000077944 RFNS:  Solution Request Other
REQ000000077945 RFNS:  Solution Request Other
REQ000000077991 Solution Request Unix Hardware
REQ000000078043 Need 3 - 146GB drives for TDA Utility Server Hou-01
REQ000000078056 Solution Request Intel Software
REQ000000078057 Solution Request Other
REQ000000078067 Solution Request Other
REQ000000078073 Svr Refresh - HAI - ADC dev & staging servers
REQ000000078098 Solution Request Unix Software
REQ000000078109 Performance Impact
REQ000000078112 Solution Request Mainframe
REQ000000078116 Solution Request Unix Hardware
REQ000000078184 Solution Request Unix Software
REQ000000078188 Solution Request Other
REQ000000078191 Solution Request Other
REQ000000078200 Solution Request Unix Hardware
REQ000000078214 Solution Request Intel Hardware
REQ000000078226 EOFY 2010: Solution Request Intel Hardware
REQ000000078229 EOFY 2010: Solution Request Intel Software
REQ000000078246 EOFY 2010: Solution Request Other
REQ000000078250 EOFY 2010: Solution Request Other
REQ000000078252 RFNS-093 Claritty Request EOFY10: Request
REQ000000078276 EOFY 2010: Solution Request Unix Hardware
REQ000000078280 EOFY 2010: Solution Request Unix Hardware
REQ000000078283 EOFY 2010: Solution Request Unix Hardware
REQ000000078284 EOFY 2010: Solution Request Unix Hardware



2398
2399
2400
2401
2402
2403
2404
2405
2406
2407
2408
2409
2410
2411
2412
2413
2414
2415
2416
2417
2418
2419
2420
2421
2422
2423
2424
2425
2426
2427
2428
2429
2430
2431
2432
2433
2434
2435
2436
2437
2438
2439
2440
2441
2442
2443
2444

A B
REQ000000078286 EOFY 2010: Solution Request Unix Software
REQ000000078302 EOFY 2010: Solution Request Other
REQ000000078304 EOFY2010: Solution Request Other
REQ000000078305 Solution Request Other
REQ000000078325 Solution Request Intel Hardware
REQ000000078405 Solution Request Unix Software
REQ000000078410 Solution Request Unix Software
REQ000000078504 HHSCE REQ36803 Cable Request form
REQ000000078505 HHSCE REQ36803 Cable Request form
REQ000000078506 HHSCE REQ36803 Cable Request form
REQ000000078574 Procure 5 licenses of ViewStar for the scan stations
REQ000000078575 Solution Request Intel Hardware
REQ000000078630 Procure DR Capacity based License for Opentech TapeCopy
REQ000000078652 Solution Request Unix Hardware
REQ000000078656 SSL Certificate
REQ000000078710 Rogue build - Service activation for server www3
REQ000000078711 Rogue build - Service activation for server www3dev
REQ000000078712 Rogue build - server www1
REQ000000078713 Rogue build - Service activation for server www1dev
REQ000000078714 Rogue build - Service activation for server zcm1
REQ000000078715 Rogue build - Service activation for server zcm2
REQ000000078717 Solution Request Other
REQ000000078718 Solution Request Other
REQ000000078719 Solution Request Intel Hardware
REQ000000078721 Solution Request Other
REQ000000078736 Solution Request Intel Hardware
REQ000000078761 Solution Request Intel Software
REQ000000078915 Solution Request Intel Hardware
REQ000000078917 Solution Request Other
REQ000000078953 Solution Request Other
REQ000000078956 RFNS 100 and RFNS 100a   Relocated DFPS servers/storage at ADROC to ADC
REQ000000078981 EOFY 2010 SW Only: Solution Request Unix Software
REQ000000078984 Begin using Informix on-bar backups in Solstice on Sparks (DARS)
REQ000000078987 Solution Request Unix Software
REQ000000079027 Solution Request Mainframe
REQ000000079028 Solution Request Unix Hardware
REQ000000079040 Solution Request Unix Software
REQ000000079062 Solution Request Intel Hardware
REQ000000079112 Work > Operational > Security Request - ISeC Exceptions TWC
REQ000000079114 Solution Request Mainframe
REQ000000079117 Backup solution
REQ000000079121 Solution Request Other
REQ000000079160 Solution Request Intel Software
REQ000000079212 Solution Request Mainframe
REQ000000079240 SCON - TSM for (1) OAG-CS server
REQ000000079242 EOFY11 Active Directory, SharePoint, & Project Server
REQ000000079261 Solution Request Intel Software



2445
2446
2447
2448
2449
2450
2451
2452
2453
2454
2455
2456
2457
2458
2459
2460
2461
2462
2463
2464
2465
2466
2467
2468
2469
2470
2471
2472
2473
2474
2475
2476
2477
2478
2479
2480
2481
2482
2483
2484
2485
2486
2487
2488
2489
2490
2491

A B
REQ000000079278 Solution Request Other
REQ000000079291 OPen Port Request
REQ000000079318 Solution Request Intel Hardware
REQ000000079325 Svr Refresh - TER 79589 - Oracle db, web,  & related servers - Vital Statistics
REQ000000079383 Upgrade memory on server WHLSA-HARVEST from 4gb to 16gb RAM
REQ000000079386 EOFY 2010: Solution Request Other
REQ000000079390 EOFY2010: Solution Request Other
REQ000000079396 EOFY2010: Solution Request Other
REQ000000079451 Additional memory for TCEQ69042
REQ000000079452 Additional memory for TCEQ69042
REQ000000079478 Add memory to dadspgp (dadslpapmslx01)
REQ000000079482 EOFY 2010: Solution Request Unix Software
REQ000000079509 Solution Request Unix Software
REQ000000079525 Solution Request Other
REQ000000079533 #14 TDCJ Prirority Solution Request Other
REQ000000079575 Solution Request Unix Software
REQ000000079585 Need new server cabled in the ADC
REQ000000079589 TER Vital Statistics interim server
REQ000000079606 Solution Request Unix Hardware
REQ000000079628 Solution Request Unix Software
REQ000000079739 Legacy Backup Remediation
REQ000000079853 Solution Request Intel Hardware
REQ000000079878 Solution Request Other
REQ000000080022 Solution Request Intel Software
REQ000000080028 Tivoli Storage Manager Storage Area Networks
REQ000000080032 Solution Request Other
REQ000000080043 Solution Request Other
REQ000000080075 Solution Request Other
REQ000000080076 TDCJ Priority #15 Solution Request Other
REQ000000080084 Solution Request Unix Hardware
REQ000000080085 Solution Request Unix Hardware
REQ000000080221 Solution Request Other
REQ000000080226 Solution Request Other
REQ000000080230 Solution Request Intel Software
REQ000000080231 Solution Request Unix Software
REQ000000080284 Add memory to servers houston and rove
REQ000000080330 Solution Request Other
REQ000000080351 Solution Request Unix Hardware
REQ000000080357 Solution Request Unix Hardware
REQ000000080371 ARIES - Add storage for aries-prod-repd
REQ000000080459 TIM/TAM project - 5 virtual servers
REQ000000080475 Solution Request Intel Hardware
REQ000000080603 Hardware/Software Support Other
REQ000000080649 Solution Request Intel Hardware
REQ000000080650 Solution Request Intel Hardware
REQ000000080681 Hardware request
REQ000000080692 Solution Request Other



2492
2493
2494
2495
2496
2497
2498
2499
2500
2501
2502
2503
2504
2505
2506
2507
2508
2509
2510
2511
2512
2513
2514
2515
2516
2517
2518
2519
2520
2521
2522
2523
2524
2525
2526
2527
2528
2529
2530
2531
2532
2533
2534
2535
2536
2537
2538

A B
REQ000000080731 Solution Request Intel Software
REQ000000080752 Solution Request Intel Software
REQ000000080771 Solution Request Intel Software
REQ000000080814 Order Microsoft Terminal Service 10 user license
REQ000000080825 Solution Request Other
REQ000000080825 Solution Request Other
REQ000000080832 SSL off load
REQ000000080834 Performance Capacity Review
REQ000000080898 Provide server for WHL offsite tape backups
REQ000000080930 Solution Request Other
REQ000000080979 Create a Windows jump host for Novell and Unix towers
REQ000000080980 Solution Request Other
REQ000000081111 Need to solution 2TB of storage on TXDB27 server for backup of ESEC database (SQL)
REQ000000081171 Solution Request Intel Hardware
REQ000000081175 Solution Request Unix Software
REQ000000081183 Solution Request Other
REQ000000081191 Solution Request Intel Hardware
REQ000000081194 Solution Request Intel Hardware
REQ000000081196 Solution Request Intel Hardware
REQ000000081198 Solution Request Intel Hardware
REQ000000081201 Solution Request Intel Hardware
REQ000000081202 Solution Request Intel Hardware
REQ000000081203 Solution Request Intel Hardware
REQ000000081212 Solution Request Intel Hardware
REQ000000081213 Solution Request Intel Hardware
REQ000000081215 Solution Request Intel Hardware
REQ000000081216 Solution Request Intel Hardware
REQ000000081217 Solution Request Intel Hardware
REQ000000081218 Solution Request Intel Hardware
REQ000000081219 Solution Request Intel Hardware
REQ000000081220 Solution Request Intel Hardware
REQ000000081221 Solution Request Intel Hardware
REQ000000081222 Solution Request Intel Hardware
REQ000000081223 Solution Request Intel Hardware
REQ000000081230 Build dev/test server TABC-AAVDEVAPP1
REQ000000081232 Solution Request Intel Hardware
REQ000000081238 Svr Refresh - CBS 67268 - SQL software
REQ000000081239 Implement REQ# 57122 CBS Environment
REQ000000081262 Solution_Request Other
REQ000000081300 Solution Request Intel Hardware
REQ000000081302 Solution Request Intel Hardware
REQ000000081439 Solution Request Intel Hardware
REQ000000081456 NFS for VMware use in ADC and SADC
REQ000000081483 Dongles for Server Installation
REQ000000081484 Dongles for New Server Install
REQ000000081485 Need Dongles for Server Installations
REQ000000081487 Solution Request Intel Hardware
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REQ000000081488 Solution Request Intel Hardware
REQ000000081489 Solution Request Intel Hardware
REQ000000081495 Solution Request Intel Hardware
REQ000000081527 Solution Request Other
REQ000000081555 TSM TDP Agents for DADS
REQ000000081556 Need TDP Agents for database backups at SDC for DADS.
REQ000000081561 Solution Request Intel Hardware
REQ000000081569 Solution Request Unix Software
REQ000000081570 Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution
REQ000000081583 TXDOT-HOU-FERRY Raid array will not rebuild
REQ000000081586 Cognos Administrator Licenses
REQ000000081675 Solution Request Intel Software
REQ000000081712 Upgrade server DSHSLABE from 32 bit to 64 bit and install SQL 2008 (from DSHSLABG)
REQ000000081719 Build dev database server in ADC
REQ000000081720 Build dev web application server in ADC
REQ000000081721 Solution Request Intel Hardware
REQ000000081722 Solution Request Unix Hardware
REQ000000081724 Solution Request Intel Hardware
REQ000000081725 Solution Request Unix Hardware
REQ000000081740 Solution Request Intel Hardware
REQ000000081748 Solution Request Intel Hardware
REQ000000081749 Solution Request Intel Hardware
REQ000000081750 Solution Request Intel Hardware
REQ000000081752 Solution Request Intel Hardware
REQ000000081754 Solution Request Intel Hardware
REQ000000081756 Solution Request Intel Hardware
REQ000000081758 Solution Request Intel Hardware
REQ000000081759 Solution Request Mainframe
REQ000000081760 Solution Request Intel Hardware
REQ000000081761 Svr Refresh - RFNS-101 Server Refresh Project; staff augmentation (& SQL software)
REQ000000081764 Solution Request Intel Hardware
REQ000000081765 Solution Request Intel Hardware
REQ000000081922 Solution Request Unix Software
REQ000000081966 Solution Request Unix Software
REQ000000081980 Svr Refresh - MetaFrame Citrix 45168 SDC swsr
REQ000000082033 Hardware Support - Windows
REQ000000082062 Hardware request
REQ000000082077 Solution Request Unix Hardware
REQ000000082078 Solution Request Other
REQ000000082136 Prim DC Tape Library Expansions and HW needed
REQ000000082149 Solution Request Intel Software
REQ000000082220 Solution Request Other
REQ000000082272 Solution Request Intel Hardware
REQ000000082273 Solution Request Intel Hardware
REQ000000082279 Need servers to support Legacy backup / restore needs
REQ000000082282 Need New HMC's
REQ000000082304 Solution Request Other
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REQ000000082318 Solution Request Other
REQ000000082385 Solution Request Intel Hardware
REQ000000082475 Additional storage for servers DSHSHQFE01 and  DSHSHQFE02
REQ000000082475 Additional storage for servers DSHSHQFE01 and  DSHSHQFE02
REQ000000082525 Install TPD on dshshlfe02
REQ000000082607 #4 TCEQ Priority Solution Request Intel Hardware
REQ000000082741 RFNS - TSM Solution for TEA
REQ000000082877 Solution Request Unix Hardware
REQ000000082901 Build SPINVHVM19
REQ000000082979 Solution Request Intel Software
REQ000000082993 Solution Request Other
REQ000000083019 Solution_Request Intel Hardware
REQ000000083035 Solution Request Other
REQ000000083238 Upgrade memory & vCPUs on TEA-SAV-WN09, TEA-SAV-WN10, TEA-AAVWN06 and TEA-AAV-WN07
REQ000000083251 Complete TfT test/dev lab
REQ000000083275 Pre-RFNS TxOnline Baseboard Monitoring
REQ000000083282 Need 6 NIC cards for Intel servers moving from ADROC to ADC to support TSM
REQ000000083327 #12 TCEQ prioiry Solution Request Unix Software
REQ000000083460 CRITICAL Storage order for SDC
REQ000000083497 Solution Request Intel Hardware
REQ000000083498 Solution Request Intel Hardware
REQ000000083511 Solution Request Mainframe
REQ000000083512 Solution Request Intel Hardware
REQ000000083516 Solution Request Intel Hardware
REQ000000083517 TIM/TAM project - Move 3 servers from shared to dedicated
REQ000000083518 Solution Request Other
REQ000000083524 Solution Request Intel Hardware
REQ000000083539 Solution Request Unix Hardware
REQ000000083630 Solution Request Other
REQ000000083632 Solution Request Other
REQ000000083671 Web Server Log rotation
REQ000000083737 Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
REQ000000083742 Hardware Monitoring Fact Gathering
REQ000000083744 Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
REQ000000083745 Hardware Monitoring Fact Gathering
REQ000000083797 Solution Request Unix Software
REQ000000083810 Solution Request Intel Hardware
REQ000000083827 Solution Request Other
REQ000000083828 Solution Request Unix Software
REQ000000083865 Solution Request Intel Software
REQ000000083915 Cable Request
REQ000000083935 Solution Request Unix Software
REQ000000083972 RFNS-101 OAG Data Segregation
REQ000000084067 TWC priority #3 Neptune upgrade
REQ000000084077 COLO - HHSC / IEE Northrop Grumman Request
REQ000000084134 Need 4 Premium SSL certs
REQ000000084142 Solution Request Unix Software
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REQ000000084144 Solution Request Unix Software
REQ000000084170 Solution Request Mainframe
REQ000000084172 Solution Request Intel Software
REQ000000084227 Solution Request Mainframe
REQ000000084241 Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.
REQ000000084249 Solution Request Intel Hardware
REQ000000084250 Solution Request Intel Hardware
REQ000000084251 Solution Request Intel Hardware
REQ000000084253 Solution Request Intel Hardware
REQ000000084254 Solution Request Intel Hardware
REQ000000084255 Solution Request Intel Hardware
REQ000000084261 Svr Refresh - Birth Defects Registry, part of Health Registries Improvement (HRI) project
REQ000000084270 Solution Request Other
REQ000000084319 Upgrade server BASTROP to 4vCPU's
REQ000000084340 Service activation for server DSHS4DPTCRIS01: backup, monitor, CMDB, and o/s patch
REQ000000084351 Solution Request Intel Software
REQ000000084391 Solution Request Intel Hardware
REQ000000084395 Need NIC card and network cabling to connect IMPACTMB4 to TSM
REQ000000084456 Solution Request Unix Hardware
REQ000000084459 TFC ARCSERVE wipe and reload
REQ000000084462 Priority #2 Solution Request Unix Software
REQ000000084467 GroupWise License Needed for Sync Sort Backup Express  for TxDOT
REQ000000084475 Solution Request Other
REQ000000084515 Solution Request Other
REQ000000084518 Rogue Server
REQ000000084523 Svr Refresh - HAI - Birth Defects production SDC servers
REQ000000084538 Svr Refresh - HRI - Birth Defects production servers
REQ000000084550 TFC ARCSERVE wipe and reload
REQ000000084581 Solution Request Intel Hardware
REQ000000084582 Solution Request Intel Hardware
REQ000000084584 Solution Request Intel Hardware
REQ000000084585 Solution Request Intel Hardware
REQ000000084586 Solution Request Intel Hardware
REQ000000084588 Solution Request Intel Hardware
REQ000000084589 Solution Request Intel Hardware
REQ000000084591 Solution Request Intel Hardware
REQ000000084603 Svr Refresh - CBS 67268 - SQL VM in SDC
REQ000000084604 Svr Refresh - CBS 67268 - SQL VM in ADC
REQ000000084684 Solution Request Intel Hardware
REQ000000084723 Solution Request Other
REQ000000084764 Solution Request Unix Hardware
REQ000000084844 OAG-CS T2 Project Solution Request Other
REQ000000084845 OAG-CS T2   Solution Request Other
REQ000000084846 Solution Request Other
REQ000000084847 OAG-CS T2  Solution Request Intel Hardware
REQ000000084848 OAG-CS T2   Solution Request Intel Hardware
REQ000000084849 Build servers OAGCS-AAV-TAX01 and OAGCS-AAV-TAX02
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REQ000000084851 Hardware Request - Novell
REQ000000084943 Solution Request Unix Hardware
REQ000000084946 Solution Request Unix Hardware
REQ000000085001 Solution Request Intel Hardware
REQ000000085024 Solution Request Intel Hardware
REQ000000085027 Solution Request Intel Hardware
REQ000000085058 Solution Request Unix Software - Need to purchase license upgrade for SQL BackTrack software
REQ000000085060 Solution Request Intel Hardware
REQ000000085071 Solution Request Intel Hardware
REQ000000085084 OAG-CS T2  Solution Request Other
REQ000000085088 OAG-CS T2  Solution Request Other
REQ000000085089 OAG-CS T2  Solution Request Other
REQ000000085091 TDCJ Priority #8  - Solution Request Other
REQ000000085093 Upgrade Cognos license on teaavpcognos1 by 2 CPUs
REQ000000085094 Solution Request Other
REQ000000085122 Solution Request Intel Software
REQ000000085123 Solution Request Intel Software
REQ000000085124 Solution Request Intel Software
REQ000000085133 Solution Request Other
REQ000000085142 Procure server for Foundation School Program
REQ000000085144 Svr Refresh - PEPAMS Pharmacy Mgmt System - ADC test/dev VM
REQ000000085145 Svr Refresh - PEPAMS Pharmacy Mgmt System - SDC prod VM w/ 2 vCPUs
REQ000000085159 COLO - HHSC / IEE Northrop Grumman Request
REQ000000085164 Svr Refresh - TRISP prod in SDC VM
REQ000000085165 Svr Refresh - TRISP dev/test in ADC VMs
REQ000000085167 Svr Refresh - MetaFrame Citrix ADC VMs swsr
REQ000000085214 Svr Refresh - Sub-project A - ARIES - refreshed hardware remote
REQ000000085215 Svr Refresh - Sub-project B - Regulatory Automation System (Radiation) - refreshed hardware remote
REQ000000085216 Svr Refresh - Sub-project C - Hospital data discharge (TDHOHIA) - refreshed hardware remote swsr
REQ000000085217 Svr Refresh - Sub-project D - Personally Identifiable Information Security-refreshed hw swsr
REQ000000085218 Svr Refresh - Sub-project E - AskIT - refreshed hardware Remote swsr
REQ000000085219 Svr Refresh - Sub-project G - MHSA Production Servers - refreshed hardware Remote swsr
REQ000000085223 Svr Refresh - Sub-project H - Texas-Wide Integrated Client, Texas Health Steps & KIDS swsr
REQ000000085224 Svr Refresh - Sub-project I - CMIS - refreshed hardware Remote
REQ000000085226 Svr Refresh - Sub-project K - Real-Time Education & Counseling Net - refreshed hardware Remote swsr
REQ000000085229 Svr Refresh - Sub-project L - Infrastructure SCCM - refreshed hardware Remote
REQ000000085230 Svr Refresh - Sub-project M - Mental Health Hospital File Servers - refreshed hardware Remote
REQ000000085231 Svr Refresh - Sub-project N - Health Service Regions File Servers - refreshed hardware Remote
REQ000000085232 RFNS-120 - WIC ARRA - Staff Augmentation for dev/test environment
REQ000000085236 Build seven ISAS servers
REQ000000085261 Solution Request Intel Software
REQ000000085283 Solution_Request Other
REQ000000085328 Server TDHR01WS-Lubboc to go through SA&D
REQ000000085329 Service activation for server DSHSHSRDC06 (formerly TDHR06SVR_2003)
REQ000000085330 Service activation for server R09WIN03
REQ000000085331 Service activation for server TDHR10BACKUP
REQ000000085332 Server DSHSTCIDDC01 (formerly TCIDONLINE2003) to go through SA&D
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REQ000000085333 Server DSHSHSRDC07 (formerly TDHR07ES2 ) to go through SA&D
REQ000000085334 Server DSHSHSRDC04 (formerly TDHR04-INT) to go through SA&D
REQ000000085335 Service activation for server DSHSEPCES1 (formerly DSHSSTGNAV01)
REQ000000085336 Service activation for server TER_WEB
REQ000000085337 Service activation for server TER_WEB2
REQ000000085338 Service activation for server TER_STAT
REQ000000085376 Bill of Materials for ADC Infrastructure for DFPS - Need Agency Approval
REQ000000085383 Sandbox Server for BUR team
REQ000000085396 Solution Request Intel Hardware
REQ000000085406 Service activation for server DSHSPNPBDTEST1 (formerly TDHINJ)
REQ000000085409 Solution Request Intel Hardware
REQ000000085424 RFNS 111 HHSC-E EBT
REQ000000085438 Solution Request Intel Hardware
REQ000000085505 Need to evaluate, Install and rollout TEPS ont he existing ITM Server
REQ000000085506 Solution Request Intel Hardware
REQ000000085548 Solution Request Other
REQ000000085551 Priority #1 TPC for storage needs to be acquired and implemented
REQ000000085625 Solution Request Unix Hardware
REQ000000085688 Solution Request Other
REQ000000085713 Solution Request Unix Hardware
REQ000000085716 Solution Request Unix Hardware
REQ000000085724 Storage Request ADC - XIV for ADC
REQ000000085730 #4 TDCJ Priority - Solution Request Other
REQ000000085795 Labor cost estimate for ADC DFPS cabling build out - DIR need agency approval
REQ000000085864 Solution Request Other
REQ000000086022 Solution Request Other
REQ000000086073 Solution Request Other
REQ000000086106 Solution Request Intel Software
REQ000000086122 Add memory to VM TFT internal
REQ000000086178 SOFTWARE License request for TSM TDP for SQL Server
REQ000000086179 Solution Request Intel Software
REQ000000086264 Solution Request Intel Software
REQ000000086269 Solution Request Intel Hardware
REQ000000086275 APINUNIT03 OS, CPU, and MEM upgrade
REQ000000086334 CBS 67268 / 57122 - TSM-database licenses needed for ADC and SDC servers
REQ000000086337 #6 Priority TDCJ Solution Request Other
REQ000000086364 Solution Request Intel Software
REQ000000086375 Service activation for 12 servers
REQ000000086402 Solution Request Intel Hardware
REQ000000086421 Solution Request Mainframe
REQ000000086463 Solution Request Unix Hardware
REQ000000086468 Upgrade Hardware resources for APINUNIT02
REQ000000086475 OAG-CS T2   Solution Request Other
REQ000000086484 Service activation for server phsappsdev
REQ000000086487 Solution Request Other
REQ000000086491 Replace AIX server miller with server tea4avmiller
REQ000000086579 Solution Request Intel Software
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REQ000000086597 Solution Request Other
REQ000000086648 Upgrade UNIX servers to Solaris 10 Update 9
REQ000000086712 Solution Request Mainframe
REQ000000086717 Solution Request Mainframe
REQ000000086746 Solution Request Other
REQ000000086816 Solution Request Other
REQ000000086861 Solution Request Unix Software
REQ000000086890 Solution Request Unix Software
REQ000000086896 Solution Request Other
REQ000000086979 Solution Request Unix Software
REQ000000086982 Solution Request Intel Software
REQ000000087064 Prod server dshswicrprd and dev server dshswicrmdd to go through SA&D
REQ000000087075 Add memory to ten utility servers
REQ000000087142 Pri #1:Build New OpCon Servers
REQ000000087157 Purchase and add more memory to a Proliant ML370G2 server.
REQ000000087176 Procure SAS/Enterprise Business Intelligence Server license
REQ000000087192 Service activation for server DSHSRSCRIS01 in Harlingen
REQ000000087291 RFNS 112 Mainframe Safeguards for IRS COmpliance
REQ000000087400 Solution Request Unix Hardware
REQ000000087428 TFC is requesting Web1 and WebDev1 to  be decommissioned from the ADC and SDC.
REQ000000087465 Need 34 portable blacklights to scan tapes for possible errors, which are only shown by blacklight
REQ000000087509 OAG-CS TS
REQ000000087517 Solution Request Unix Hardware
REQ000000087550 #14 TCEQ priority Solution Request Intel Software
REQ000000087557 Solution Request Other
REQ000000087585 Solution Request Intel Hardware
REQ000000087586 Solution Request Intel Hardware
REQ000000087594 Service activation for 30 servers
REQ000000087649 Request for copper installed in support of REQ72376
REQ000000087677 RFNS:  T&M to install 2 Exabyte LTO-3 Tape Autoloaders on DFPS server WEB51
REQ000000087699 Solution Request Other
REQ000000087744 #13 TDCJ Priority - Solution Request Other
REQ000000087756 TXDOT-BRY-HUNTSVILLE -  need two 140GB drives to rebuild array set
REQ000000087791 Solution Request Other
REQ000000087792 Need quote from Kroll Ontrack, Inc. for determining if 3 files can be recovered from SAN.
REQ000000087811 ADC/CARES/FW
REQ000000087874 Purchase hardware only for ISS vulnerability scanner
REQ000000087875 Solution Request Unix Hardware
REQ000000087893 KVM Virtual Media Conversion Option cable (Part no.39M2894)
REQ000000087908 PRI #7:Requesting virtual Windows terminal server at ADC to be used as a Novell jump server
REQ000000087919 Repurpose 6 physical servers for PEIMS at the Travis building
REQ000000088005 Solution Request Intel Software
REQ000000088015 Purchase Sophos licensing for *nix operating systems
REQ000000088016 Solution Request Intel Software
REQ000000088024 Please assess and upgrade 2 TxO backup servers to Solaris 10, or work on path to move backups to TSM
REQ000000088065 Solution Request Other
REQ000000088121 Need to find a service that can read LTO2/LTO3 tapes
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REQ000000088168 Build WIC program SQL reporting server dshs4wicrpt01
REQ000000088181 Solution Request Unix Hardware
REQ000000088183 Solution Request Other
REQ000000088230 Solution Request Intel Software
REQ000000088233 Solution Request Unix Software
REQ000000088381 #9 TCEQ priority Solution Request Intel Hardware
REQ000000088382 #10 TCEQ Priority Solution Request Intel Hardware
REQ000000088398 COLO - DIR ISG Request - 6 power whips for the SDC rack BD-38 re INC 418114 & CRQ 88737
REQ000000088403 COLO - DIR ISG Request - 6 power whips for the ADC rack M-11 re INC 418116 & CRQ 88766
REQ000000088411 Solution Request Other
REQ000000088422 Solution Request Intel Hardware
REQ000000088425 Solution Request Intel Hardware
REQ000000088426 Service activation for TABCDC01 & TABCDC04 and add to CMDB
REQ000000088427 Solution Request Other
REQ000000088428 Solution Request Other
REQ000000088437 Solution Request Other
REQ000000088438 Solution Request Other
REQ000000088440 Solution Request Intel Hardware
REQ000000088442 Solution Request Other
REQ000000088483 Solution Request Other
REQ000000088492 Solution Request Unix Hardware
REQ000000088564 Solution Request Unix Software
REQ000000088574 TXDOT-SAT1 - Hardware Support - Novell
REQ000000088575 Refresh DSHSPHPJ (5TMVL11) with old TER-WEB2 (83QYNB1) hardware
REQ000000088589 Add 2 additional CPUs to TDLR virtual servers TDLRLPAPMSWN01 and TDLRLPAPDBWN01
REQ000000088598 Solution Request Intel Hardware
REQ000000088602 Solution Request Intel Hardware
REQ000000088659 Solution Request Other
REQ000000088665 PGP requests
REQ000000088688 Solution Request Intel Software
REQ000000088728 Solution Request Unix Hardware
REQ000000088735 Solution Request Other
REQ000000088823 Procure 4 CPU Cognos 8 BI Processor License for server TEA-AAV-WN07
REQ000000088824 Add 4GB memory to TEA-AAV-AX02 and TEA-AAV-AX04
REQ000000088825 Build server tea4dvsantana on host Ivans
REQ000000088826 Build 4 TREX Servers
REQ000000088873 Add 4G of memory
REQ000000088924 Solution Request Intel Software
REQ000000088928 Solution Request Other- 12/16/2010 - requested date
REQ000000088930 Solutions Request Other
REQ000000088932 COLO - DIR ISG Request - 3 racks at SDC re INC 424887 & 92056
REQ000000089000 Purchase memory for McCallen server, TXDOT-PHR-MTP-MCCALLEN.
REQ000000089030 Solution Request Other
REQ000000089094 EOFY 2011: Online App
REQ000000089186 Solution Request Other
REQ000000089199 Solution Request Other
REQ000000089228 Solution Request Unix Software
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REQ000000089249 Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit
REQ000000089249 Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit
REQ000000089331 Solution Request Intel Software
REQ000000089360 Solution Request Intel Software
REQ000000089388 SCON - PlateSpin Migrate - Priority Maintenance               Novell - Part#: 877-006268
REQ000000089389 Solution Request Other
REQ000000089418 Solution Request Intel Software
REQ000000089419 Solution Request Intel Software
REQ000000089420 Solution Request Intel Software
REQ000000089429 TDCJ Priority #10 Request Windows Server Standard Edition License for Server AUS8610ITBU2
REQ000000089431 TXDOT Priority #2  Production system for a new MMS system for TxDOT
REQ000000089434 TXDOT Priority #3  - Training system for a new MMS system for TxDOT
REQ000000089435 Solution Request Intel Hardware
REQ000000089466 Solution Request Intel Hardware
REQ000000089499 Solution Request Intel Software
REQ000000089501 Solution Request Unix Software
REQ000000089503 Procure four SSL certificates for www.dshs.texas.gov and wwwstage.dshs.texas.gov
REQ000000089517 #5 TCEQ Prioirty Solution Request Other
REQ000000089551 Solution Request Other
REQ000000089680 #1 TCEQ Priorioty  Solution Request Intel Hardware
REQ000000089681 #2 TCEQ Priority Solution Request Intel Software
REQ000000089683 #15 TCEQ Priority Solution Request Intel Hardware
REQ000000089699 BMC Atrium Discovery & Dependency Mapping
REQ000000089720 #13 TCEQ priority Solution Request Intel Hardware
REQ000000089799 Solution Request Other
REQ000000089808 #11 TDCJ Prioity - Reque  Windows Server Decommissioned AUS8610RRFS1 server
REQ000000089823 For DARS, TYC & TWC, we need to solution against the log retention requirements in the Notes section
REQ000000089829 Build Sophos Enterprise Console management servers
REQ000000089830 Solution Request Other
REQ000000089838 #7 TCEQ priority Solution Request Other
REQ000000089839 #8 TCEQ priority Solution Request Other
REQ000000089858 Build a new server in ADC the same level as apintwax01
REQ000000089863 Build a new server in SDC the same level as T4T-SUV-TWS1
REQ000000089878 Need 40 portable black lights
REQ000000089925 Solution Request Intel Software
REQ000000089926 Solution Request Intel Software
REQ000000089927 EOFY11 Procure Oracle RAC and C compiler for server Cooley (dependent on REQ 96352 storage)
REQ000000089929 Convert server preston into 2 LPARs
REQ000000089930 Procure 2 fiber cards for server preston
REQ000000089934 Solution Request Other
REQ000000089936 Solution Request Intel Software
REQ000000089938 Solution Request Other
REQ000000089942 Solution Request Intel Hardware
REQ000000089956 Priority #1 ADC and SDC Tape Library upgrades
REQ000000089976 Solution Request Other
REQ000000089989 DB2 V10 Software upgrade
REQ000000090016 Solution Request Intel Software
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REQ000000090045 Solution Request Mainframe
REQ000000090053 Solution Request Intel Software
REQ000000090061 Upgrade server sbtx01t1 memory from 8 gb to 16 gb
REQ000000090070 Solution Request Other
REQ000000090076 SCON - shipping PO
REQ000000090078 We need to cable two new ESX servers for vSphere upgrade
REQ000000090091 #4 Agency priority as of 2/7/11  Solution Request Unix Hardware
REQ000000090113 #5 Agency priority as of 2/7/11  Solution Request Unix Hardware
REQ000000090133 Solution Request Mainframe
REQ000000090134 Solution Request Mainframe
REQ000000090135 Solution Request Mainframe
REQ000000090165 #2 agency priority as of 2/8/11  Solution Request Other
REQ000000090171 Solution Request Unix Software
REQ000000090225 Solution Request Other
REQ000000090252 Solution Request Intel Software
REQ000000090258 Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile
REQ000000090258 Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile
REQ000000090259 Solution Request Intel Hardware
REQ000000090260 Solution Request Intel Hardware
REQ000000090261 Solution Request Intel Hardware
REQ000000090262 Solution Request Intel Hardware
REQ000000090263 Solution Request Intel Hardware
REQ000000090264 Solution Request Intel Hardware
REQ000000090300 Solution Request Intel Hardware
REQ000000090301 Need Solaris 8 Vintage Software Support
REQ000000090311 Solution Request Other
REQ000000090319 Solution Request Intel Software
REQ000000090352 The IRIX server ITSLEGATO at Agency OAG-AL up server is currently out of OS software support. Softwa
REQ000000090471 Solution Request Other
REQ000000090553 Solution Request Mainframe
REQ000000090593 Solution Request Mainframe
REQ000000090595 Solution Request Mainframe
REQ000000090598 Solution Request Mainframe
REQ000000090599 Solution Request Mainframe
REQ000000090608 Solution Request Mainframe
REQ000000090609 Solution Request Mainframe
REQ000000090611 Solution Request Mainframe
REQ000000090612 Solution Request Mainframe
REQ000000090613 Solution Request Mainframe
REQ000000090622 Hardware Support - Midrange Storage
REQ000000090624 Additional memory for TXDOT-HQ59, TXDOT-HQ58, TXDOT-HQ43 and TXDOT-HQ42
REQ000000090643 Solution Request Intel Software
REQ000000090660 Solution Request Other
REQ000000090661 Solution Request Other
REQ000000090663 Solution Request Other
REQ000000090664 Create 4 VMs to replace existing TEA Citrix servers: Courage, Justice, Diligence, and Fortitude
REQ000000090691 Solution_Request Other
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REQ000000090727 RedHat Extended Service
REQ000000090788 Build REQ 90788 - HHSC-E - ARTS Batch -  HHSCE4SVARTWBSQ  - Windows
REQ000000090814 Solution Request Other
REQ000000090825 RFNS  Time and Materials estimate
REQ000000090831 SCON - X3550 Capacity Expansion
REQ000000090835 PlateSpin Migrate - License
REQ000000090840 Solution Request Unix Software
REQ000000090857 #3 Agency priority as of 2/7/11  ARTS Website
REQ000000090859 RFNS-092: EOFY11 - Implement backup solution for SCCM servers (related to REQ#68873)
REQ000000090917 Svr Refresh - Install Windows 2003 server on server DSHS-DPARSPCXGT
REQ000000090981 ITL Network BOM
REQ000000090983 ITL Network BOM
REQ000000091029 Solution Request Other
REQ000000091044 Solution Request Intel Hardware
REQ000000091049 Solution Request Other
REQ000000091083 TxDOT Priority #1 - Agile Assets RFD Server
REQ000000091114 #1 proirity as of 2/7/11  Update OS to Enterprise Edition
REQ000000091186 Solution Request Intel Software
REQ000000091202 TDCJ Backups will Fail if License Expires
REQ000000091274 Solution Request Other
REQ000000091277 Procure and install SQL Server 2008 - Encryption for Data at Rest for Registry Plus application
REQ000000091338 Solution Request Other
REQ000000091429 Racks and cables for two 3950 servers
REQ000000091510 Solution Request Other
REQ000000091522 Solution Request Mainframe
REQ000000091530 Solution Request Unix Software
REQ000000091552 Solution Request Other
REQ000000091596 Solution Request Intel Hardware
REQ000000091598 Solution Request Intel Hardware
REQ000000091612 Upgrade server aptx01p5 memory, drives, and o/s
REQ000000091626 Solution Request Other
REQ000000091669 Solution Request Other
REQ000000091679 Win OS upgrade on 3 servers
REQ000000091745 Solution Request Intel Software
REQ000000091770 Solution Request Intel Hardware
REQ000000091865 Solution Request Other
REQ000000091938 Procure SSL certificate for server ausmis03
REQ000000091965 DFPS Secure Containers
REQ000000091996 COLO - DIR ISG Request - 10 power whips at SDC re INC 424887 & CRQ 92056
REQ000000092000 New SADC automation point PC's will be hooked into the mainframe LAN switches.
REQ000000092047 Solution Request Intel Hardware
REQ000000092268 Solution Request Unix Software
REQ000000092271 EOFY2011: Groupwise to Exchange
REQ000000092302 Solution Request Unix Software
REQ000000092316 Solution Request Other
REQ000000092317 Solution Request Other
REQ000000092352 Solution Request Intel Software
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REQ000000092357 Request for lost media (CD) for software purchased under REQ66635
REQ000000092394 FEBRUARY 2011 AIX HW order for ADC
REQ000000092395 FEBRUARY 2011 AIX HW order for SDC
REQ000000092425 SCON Linux Red Hat Enterprise version 5.6
REQ000000092435 Solution Request Other
REQ000000092446 Solution Request Other
REQ000000092447 Solution Request Other
REQ000000092465 Solution Request Other
REQ000000092469 Solution Request Unix Software
REQ000000092504 ITL Network BOM (Supplemental GBIC order)
REQ000000092505 ITL Network BOM (Supplemental GBIC order)
REQ000000092511 Work > Operational > Security Request - ISeC Exceptions
REQ000000092541 Solution Request Intel Hardware
REQ000000092626 HBA Cards
REQ000000092652 Solution Request Intel Hardware
REQ000000092653 Solution Request Intel Hardware
REQ000000092654 Solution Request Intel Hardware
REQ000000092656 Solution Request Intel Hardware
REQ000000092658 Solution Request Intel Hardware
REQ000000092660 Solution Request Intel Hardware
REQ000000092740 Solution Request Intel Hardware
REQ000000092785 Solution Request Other
REQ000000092787 Solution Request Other
REQ000000092823 COLO - DIR ISG Request - 12 fiber cables at SDC re INC 460192 & CRQ 92693
REQ000000092828 Need 2nd vCPU allocated to APINBCWN03
REQ000000092888 COLO - DIR ISG Request - 18 fiber cables at SDC cabinet AX-50 re INC 460238 & CRQ 92843
REQ000000092896 Solution Request Intel Hardware
REQ000000092911 REQ 84462 Ship rack with HMC, p570-MMA from ADC  to SADC
REQ000000092924 Solution Request Intel Hardware
REQ000000092925 Solution Request Intel Hardware
REQ000000092936 FSDAMF1D - Additional memory
REQ000000092938 Solution Request Other
REQ000000092949 Solution Request Other
REQ000000092950 Solution Request Other
REQ000000093094 Solution Request Unix Hardware
REQ000000093099 Solution Request Intel Software
REQ000000093131 Solution Request Unix Software
REQ000000093157 Solution Request Intel Software
REQ000000093178 Solution Request Intel Software
REQ000000093180 Priority #1 Need PO cut for Xiotech to be available onsite for San upgrade on 3/25 weekend
REQ000000093201 Pri 6: Upgrade DCS Portal Microsoft SharePoint 2007 to 2010
REQ000000093211 Upgrade DCS Portal Microsoft SharePoint 2007 to 2010
REQ000000093242 Open File License request
REQ000000093245 Please add  32 cpu JBoss EAP and 32 cpu JBoss Monitoring for JON to the REQ
REQ000000093256 Solution Request Intel Hardware
REQ000000093306 Solution Request Mainframe
REQ000000093334 Procure SSL certificate for server BROWNWOOD
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REQ000000093350 Procure SQL 2008 licenses
REQ000000093352 Solution Request Unix Hardware
REQ000000093358 Pri 7: TKLM implementation in DSHS Cage
REQ000000093360 COLO - HHSC / IEE Northrop Grumman Request re INC 463564 & CRQ 93432
REQ000000093414 Procure new Distributed ITL ATL gear
REQ000000093458 T2 DR Level Change Request
REQ000000093458 T2 DR Level Change Request
REQ000000093483 Solution Request Intel Software
REQ000000093548 Solution Request Unix Hardware
REQ000000093564 Solution Request Intel Software
REQ000000093569 Procure new Distributed ITL P750 Servers
REQ000000093573 RFNS-117 (v2) Postage Fast Forward
REQ000000093647 Solution Request Other
REQ000000093720 Enable backups for ARIES test servers at Winters
REQ000000093721 Enable backups for ARIES production servers at Winters
REQ000000093729 COLO - DIR TxO - 2 Copper cables, re INC 467685 & CRQ 94057
REQ000000093779 Solution Request Other
REQ000000093800 Solution Request Other
REQ000000093839 SOW for the ongoing Consolidated Data Center Integrated Test Lab ITL support
REQ000000093848 Solution Request Other
REQ000000093877 2 IBM USB Conversion Option KVM extender (dongles)
REQ000000093881 Create a virtual machine for Zen Linux management server at the San Angelo Data Center.
REQ000000093884 Solution Request Intel Hardware
REQ000000093966 OAG-CS T2 -Pilot Production (Training) Environment:
REQ000000093969 OAG-CS T2 -Pilot System Test  Environment
REQ000000093969 OAG-CS T2 -Pilot System Test  Environment
REQ000000093971 OAG-CS T2 -Pilot Production Environment
REQ000000093974 OAG-CS T2 -Pilot UAT/Performance Environment
REQ000000094106 Solution Request Intel Hardware
REQ000000094121 Related to REQ 76360 - this is to track project activities
REQ000000094127 Solution Request Mainframe
REQ000000094172 OAG-CS T2 -purchase dedicated hardware
REQ000000094173 OAG-CS T2 - purchase 2 servers to support a Windows T2 environment
REQ000000094174 OAG-CS T2 - three boxes to support a T2 Windows Environment
REQ000000094174 OAG-CS T2 - three boxes to support a T2 Windows Environment
REQ000000094248   HEARTS_PROD DEPLOYMENT - moving from BADGER to SDC conversion
REQ000000094259 Svr Refresh - TER - dev/test servers at ADC srsw
REQ000000094260 Svr Refresh - TER - production servers at SDC srsw
REQ000000094362 Solution Request Intel Software
REQ000000094365 Solution Request Intel Software
REQ000000094368 Solution Request Intel Software
REQ000000094371 Solution Request Intel Software
REQ000000094406 Solution Request Other
REQ000000094408 Solution Request Other
REQ000000094416 RFNS 115- TWDB SAN Upgrade
REQ000000094435 Request Data Recovery
REQ000000094441 2 Dual Fiber Card Adapters (HBA)
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REQ000000094480 Solution Request Other
REQ000000094512 Solution Request Other
REQ000000094529 Solution Request Other
REQ000000094550 ITL Network BOM (Supplemental ACE context licenses)
REQ000000094551 ITL Network BOM (Supplemental ACE context licenses)
REQ000000094571 Prior 2:  TPC Test servers for both DCs
REQ000000094600 virtual environment to support T2 Pilot
REQ000000094610 Cable arms for APINVHVM100 and APINVHVM34  Part number should be 39m2519
REQ000000094616 Solution Request Other
REQ000000094619 Software license request for MICROSOFT OFFICE (Excel, Word, Powerpoint) on Bocada ADC servers (2)
REQ000000094652 Solution Request Other
REQ000000094656 Solution Request Intel Hardware
REQ000000094661 Solution Request Intel Hardware
REQ000000094666 Solution Request Intel Hardware
REQ000000094676 Solution Request Intel Hardware
REQ000000094753 Solution Request Mainframe
REQ000000094860 Solution Request Other
REQ000000094888 OAG-CS T2  Solution Request Other
REQ000000094890 Solution Request Intel Hardware
REQ000000094891 Solution Request Intel Hardware
REQ000000094927 Windows server 2008 R2 Std. (64 bit) License QTY: 1
REQ000000094942 Build 4 servers for Exchange 2010 upgrade
REQ000000094953 TCEQ Priority 5b as of 4/15/11
REQ000000094960 Priority 5c Solution Request Intel Software
REQ000000094964 Solution Request Intel Hardware
REQ000000094978 Solution Request Intel Hardware
REQ000000094980 Solution Request Intel Software
REQ000000094982 Solution Request Intel Software
REQ000000095001 Solution Request Intel Software
REQ000000095006 Solution Request Intel Hardware
REQ000000095021 Solution Request Unix Hardware
REQ000000095022 Solution Request Other
REQ000000095035 Solution Request Unix Software
REQ000000095054 Procure 2 SSL certificates for webmail and prodweb
REQ000000095104 Solution Request Intel Software
REQ000000095112 Solution Request Intel Hardware
REQ000000095113 Solution Request Intel Hardware
REQ000000095126 Solution Request Intel Software
REQ000000095181 Solution Request Intel Hardware
REQ000000095207 EOFY 2011: Solution Request Intel Hardware
REQ000000095208 EOFY 2011: Solution Request Intel Hardware
REQ000000095225 Solution Request Unix Software
REQ000000095282 Build lpar TEA4DPPEIMSGED on Orbison
REQ000000095302 Solution Request Intel Hardware
REQ000000095387 Solution Request Intel Hardware
REQ000000095389 Solution Request Intel Hardware
REQ000000095391 Solution Request Intel Hardware
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REQ000000095392 Solution Request Intel Hardware
REQ000000095393 Solution Request Intel Hardware
REQ000000095394 Solution Request Intel Hardware
REQ000000095395 Solution Request Intel Hardware
REQ000000095405 Solution Request Intel Software
REQ000000095445 Solution Request Other
REQ000000095494 ADC IAM env - reconfigure VIPs & add new VIPs; rename tealpapdbwn03
REQ000000095495 SDC IAM env - reconfigure VIPs; add VIP; rename tea-sav-dbwn02 & tea-sav-dbwn03
REQ000000095510 Solution Request Intel Hardware
REQ000000095516 Build server DARS0SVSFTP with SLES 11 64 bit software
REQ000000095551 EOFY11 Ethernet card for server Cooley
REQ000000095564 Solution Request Intel Hardware
REQ000000095574 Solution Request Other
REQ000000095585 Software Support - Windows
REQ000000095596 Solution Request Unix Hardware
REQ000000095598 Solution Request Unix Hardware
REQ000000095599 Solution Request Unix Hardware
REQ000000095600 Solution Request Unix Hardware
REQ000000095601 Solution Request Other
REQ000000095602 Great Cabinet Adjustable shelves for ADC
REQ000000095604 Great Cabinet Adjustable shelves for SDC
REQ000000095622 COLO - DIR ISG Request - Cabling at SDC re INC 468673 & CRQ 93979
REQ000000095628 Solution Request Other
REQ000000095660 SQL Standard and Enterprise Licenses
REQ000000095686 Solution Request Intel Hardware
REQ000000095723 Move software function from BDMUTIL01 to newer server.
REQ000000095758 Upgrade server THECBLPAPDBWN01 from 8GB to 12GB memory
REQ000000095869 Solution Request Other
REQ000000095918 Solution Request Other
REQ000000095926 Solution Request Other
REQ000000095926 Solution Request Other
REQ000000095928 Solution Request Other
REQ000000095929 Solution Request Other
REQ000000096053 Solution Request Intel Software
REQ000000096078 Svr Refresh - SSL certificates for ASKIT and PII programs, servers dshs4dpphswbap & dshs4dphal srsw
REQ000000096079 EOFY Solution Request Intel Hardware
REQ000000096099 Windows Server Std Edition 2003 R2 SP2 QTY: 1
REQ000000096118 EOFY 2011: Upgrade CPU and Memory
REQ000000096129 Solution Request Other
REQ000000096138 T2 Code Coverage and T2  Analysis software
REQ000000096139 EOFY T2 Solution Request Intel Software
REQ000000096146 EOFY2011: Build database server TVC4AVSQL
REQ000000096149 Solution Request Intel Software
REQ000000096150 EOFY 2011: Solution Request Intel Software
REQ000000096151 EOFY 2011 T2 Solution Request Other
REQ000000096161 EOFY 2011 Solution Request Other
REQ000000096162 EOFY Solution Request Intel Hardware
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REQ000000096165 T2 EOFY Solution Request Other
REQ000000096168 T2 EOFY Solution Request Other
REQ000000096170 T2 EOFY Solution Request Other
REQ000000096171 T2 EOFY Solution Request Other
REQ000000096172 T2 EOFY Solution Request Other
REQ000000096175 EOFY 2011 Solution Request Intel Software
REQ000000096216 Solution Request Other
REQ000000096220 Solution Request Intel Software
REQ000000096244 Microsoft Exchange 2010 Enterprise Server project
REQ000000096264 Service activation for 33 servers
REQ000000096283 T2 Solution Request Other
REQ000000096284 T2 Solution Request Other
REQ000000096309 Solution Request Intel Hardware
REQ000000096350 Upgrade o/s on SPINVHVM23 and SPINVHVM24 to vSphere
REQ000000096351 Upgrade o/s on APINVHVM44 and APINVHVM51 to vSphere
REQ000000096352 Move storage on Autry/Evans shark disk array to another SAN
REQ000000096400 Solution Request Intel Software
REQ000000096429 Request generated from INC 480239
REQ000000096438 EOFY 2011 Solution Request Intel Hardware
REQ000000096444 EOFY 2011 Solution Request Unix Software
REQ000000096517 Build 3 ADC VM dev/test servers for ImmTrac/Maven program
REQ000000096547 Please order two rail kits for IBM 7978:  Toolless rail kit. models (45X, 4SX, 46X), 43V5369.
REQ000000096548 COLO - HHSC / IEE Northrop Grumman Request - 6 Power Whips re  INC 487472 & CRQ 96482
REQ000000096559 Procure 30 additional licenses for the Laserfiche application
REQ000000096561 Solution Request Other
REQ000000096566 EOFY 2011 Solution Request Intel Software
REQ000000096571 Windows server 2008 R2 Std. (64 bit) License QTY: 1
REQ000000096574 Solution Request Intel Software
REQ000000096586 NIC Card and KVM Switch
REQ000000096636 Windows server 2008 R2 Std. (64 bit) License QTY: 9
REQ000000096658 Solution Request Other
REQ000000096692 T2 Solution Request Other
REQ000000096698 Upgrade memory in dbtx01p1/dbtx01p2 from 24GB to 32GB and procure Oracle 25 userlicense for dbtx01s1
REQ000000096718 Solution Request Intel Software
REQ000000096724 T2 Solution Request Other
REQ000000096754 Hardware Request
REQ000000096765 Build server TSLAC4AVCMS for Conservation Management System
REQ000000096799 Need Dataspan to read LTO tapes for restore needed by agency
REQ000000096888 Solution Request Intel Hardware
REQ000000096895 Solution Request Intel Hardware
REQ000000096899 Solution Request Intel Hardware
REQ000000096912 EOFY 2011 Procure Good Technology Server for Enterprise and CALs
REQ000000096921 Solution Request Other
REQ000000096922 Solution Request Other
REQ000000096923 Solution Request Other
REQ000000096925 Add 4 GB memory to ADC LPAR ACOTXC11
REQ000000096927 COLO - 2 Cat6 RJ45 cables between cabinets BB41 & BB42 re INC490688 & CRQ 96747
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REQ000000096970 Solution Request Intel Hardware
REQ000000096981 T2 Solution Request Other
REQ000000097044 Svr Refresh - 2 SSL certificates on Citrix servers dshs-savcxgw01 and dshs-aavcxgw01 srsw
REQ000000097091 Increase vCPU and memory on WCMS servers DSHSLDAPWEWN13 and DSHSLTAPWEWN06
REQ000000097143 TDI Oracle V2P Transformation at the ADC HW order
REQ000000097146 TDI Oracle V2P Transformation at the SDC HW order
REQ000000097179 Windows server 2008 R2 Std. (64 bit) License QTY: 2
REQ000000097189 Upgrade memory to 4 GB and add 1 CPU to DADSWINIO3
REQ000000097195 Upgrade server dars0orion to 4 vCPU 3.0ghz
REQ000000097200 Solution Request Other
REQ000000097224 Solution Request Intel Hardware
REQ000000097235 Solution Request Other
REQ000000097261 Procure WebFocus InfoAssist software for server atlas
REQ000000097265 Solution Request Other
REQ000000097268 Build 5 Lync VMs
REQ000000097280 Increase BigFix (TEM) License to accomodate 900 more servers
REQ000000097321 Solution Request Other
REQ000000097339 Solution Request Other
REQ000000097349 Solution Request Mainframe
REQ000000097415 T2 EOFY Solution Request Other
REQ000000097417 T2 EOFY Solution Request Other
REQ000000097418 T2 EOFY Solution Request Other
REQ000000097424 Purchase rails for the devices at the SSLC
REQ000000097462 T2 EOFY Solution Request Other
REQ000000097466 T2 Solution Request Other
REQ000000097510 Solution Request Intel Software
REQ000000097515 Solution Request Intel Software
REQ000000097543 Need backup tapes for prodcvs.
REQ000000097563 T2 Solution Request Other
REQ000000097567 T2 Solution Request Other
REQ000000097568 T2 Solution Request Other
REQ000000097569 T2 Solution Request Other
REQ000000097570 T2 Solution Request Other
REQ000000097572 T2 Solution Request Other
REQ000000097574 EOFY 2011 Solution Request Intel Software
REQ000000097638 Request capacity at Utility and application clusters
REQ000000097648 Build ADC utility VM TFC4AVBES from out-of-scope eos remote server BES
REQ000000097652 COLO - HHSC / IEE Northrop Grumman Request
REQ000000097695 FEBRUARY 2011 AIX HW Software & Maintenance order
REQ000000097697 FEBRUARY 2011 AIX HW Software & Maintenance order
REQ000000097704 Solution Request Intel Hardware
REQ000000097732 Solution Request Intel Hardware
REQ000000097767 Solution Request Other
REQ000000097805 FEBRUARY 2011 AIX HW order for SDC (1) HMC and (1) Flat Panel Console
REQ000000097887 Build web development server
REQ000000097890 Solution Request Other
REQ000000097902 Solution Request Intel Software
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REQ000000097934 Solution Request Unix Hardware
REQ000000097957 Solution Request Intel Hardware
REQ000000098002 Pri #1: XIV needed for SDC
REQ000000098014 Rebuild CJADWEBT as a Dedicated ARCserve Windows Server
REQ000000098115 Solution Request Other
REQ000000098147 Solution Request Other
REQ000000098151 Solution Request Virtual Hardware
REQ000000098159 Provide access for Abbe O'Rourke
REQ000000098171 Solution Request Other
REQ000000098199 T2 Solution Request Other
REQ000000098200 T2 Solution Request Other
REQ000000098210 T2 Solution Request Other
REQ000000098211 T2 Solution Request Other
REQ000000098212 T2 Solution Request Other
REQ000000098244 Solution Request Unix Software
REQ000000098245 Solution Request Unix Software
REQ000000098317 Solution Request Unix Hardware
REQ000000098353 Solution Request Other
REQ000000098357 RFNS 116 TXDOT Resources
REQ000000098365 Solution Request Intel Software
REQ000000098368 Upgrade NASWORTHY to 2vCPUs
REQ000000098398 Expedited Order - ITL
REQ000000098426 Need to get a PO in place for Bocada Professional Services
REQ000000098469 Add 75GB disk space to server TDHSTHPPART
REQ000000098503 Solution Request Intel Hardware
REQ000000098508 Miscellaneous type charges on future DIR Customer Chargeback invoices
REQ000000098512 Solution Request Other
REQ000000098642 TDCJ -- DRAC: Dell 2850 Purchase
REQ000000098738 Solution Request Unix Software
REQ000000098781 Solution Request Unix Hardware
REQ000000098784 Solution Request Other
REQ000000098858 Add 80GB on server DSHSLTAPDBWN05
REQ000000098881 Solution Request Other
REQ000000098885 Solution Request Other
REQ000000098903 Solution Request Intel Hardware
REQ000000098917 Solution Request Intel Hardware
REQ000000098947 Solution Request Other
REQ000000098970 Solution Request Other
REQ000000099030 Solution Request Intel Software
REQ000000099032 Solution Request Intel Software
REQ000000099037 Solution Request Intel Hardware
REQ000000099157 Add 4GB RAM on server DSHSLTAPDBWN05 (for a total of 8GB since currently has 4GB)
REQ000000099190 Add vCPU on server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)
REQ000000099192 Add 7G RAM to server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)
REQ000000099193 Add 4G RAM on server DSHSLPAPDBWN05 (Data Server...Prod Environment)
REQ000000099199 Solution Request Intel Hardware
REQ000000099205 Solution Request Intel Hardware
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REQ000000099226 Solution Request Other
REQ000000099227 Solution Request Other
REQ000000099237 Provide load balancing on PEPAMS program servers DSHS-SAVPPMWB1P and DSHS-SAVPPMWB2P
REQ000000099239 Solution Request Other
REQ000000099241 Solution Request Other
REQ000000099316 Solution Request Intel Software
REQ000000099478 Solution_Request Intel Hardware
REQ000000099510 Solution Request Other
REQ000000099574 COLO - HHSC / IEE Northrop Grumman Request - INC 515143
REQ000000099624 2 SAS HBA Adapters
REQ000000099725 Service activation for 3 WIC servers to replace Novell
REQ000000099726 Service activation for 5 WIC SharePoint servers
REQ000000099788 Solution Request Other
REQ000000099793 Additional required security HW for the ADC
REQ000000099796 Additional required security HW for the SDC
REQ000000099856 Need the Attached Sun device from GARS
REQ000000099922 Solution Request Unix Hardware
REQ000000099927 Add file sharing to storage for transaction logging for Regulatory Automation System program
REQ000000099932 Solution Request Other
REQ000000099958 INC000000480693 Upgrade PGP
REQ000000100044 Convert Decommed Server Wave #1 x3550 #21 to Dedicated Windows ARCserve Server
REQ000000100047 Convert Decommed Server x3550#6 to Dedicated Windows ARCserve Server
REQ000000100048 Convert Decommed Server Staging x3650#1 to Dedicated Windows ARCserve Server
REQ000000100075 Solution Request Intel Software
REQ000000100077 Solution Request Intel Software
REQ000000100078 Solution Request Intel Software
REQ000000100083 Solution Request Other
REQ000000100124 Solution Request Storage
REQ000000100143 Solution Request Intel Hardware
REQ000000100145 Solution Request Intel Software
REQ000000100146 Service activation for 5 Compuware servers
REQ000000100148 Procure DB2 licenses for server Preston
REQ000000100151 Solution Request Other
REQ000000100174 Solution Request Other
REQ000000100183 Upgrade Symantec Backup Exec Server license to support 3 tape libraries
REQ000000100199 Solution Request Other
REQ000000100212 Add 500GB usable disk space to six ARIES servers
REQ000000100261 Solution Request Intel Software
REQ000000100283 TDCJ 6500 Printers for DR team
REQ000000100413 Solution Request Other
REQ000000100425 EOFY11 Refresh 12 remote and 2 Winters utility (domain controllers) servers
REQ000000100431 Solution Request Intel Hardware
REQ000000100476 Solution Request Intel Hardware
REQ000000100607 Request for OS for a OS server upgrade
REQ000000100652 Solution_Request Other
REQ000000100685 Solution Request Intel Software
REQ000000100708 Red Hat Linux AS 4 Ent.(OS no longer available) Changed to Red Hat Enterprise Server 5.6  Qty:2
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REQ000000100770 Solution Request Unix Software
REQ000000100815 Upgrade the Dell PV132T
REQ000000100824 Solution_Request Intel Hardware
REQ000000100897 Solution Request Intel Hardware
REQ000000100917 Procure SQL Standard Edition & WS_FTP Server Professional licenses for server prodweb
REQ000000100921 Solution Request Mainframe
REQ000000100973 AES Webscan Development - PO Needed
REQ000000100974 Solution Request Intel Software
REQ000000100981 Solution Request Intel Hardware
REQ000000101010 Please order 3 x UltraSlim SATA Multi-Burner (46M0902)
REQ000000101020 Upgrade Commvault form 7.0 to 9.0 at THECB
REQ000000101053 Solution Request Unix Hardware
REQ000000101069 Solution Request Other
REQ000000101097 Solution Request Intel Hardware
REQ000000101115 Solution Request Other
REQ000000101127 Upgrade server Canyon to 8GB RAM, 2 vCPU, & Windows Svr 2008 64 bit
REQ000000101129 Solution Request Other
REQ000000101138 Solution Request Intel Hardware
REQ000000101145 Solution Request Intel Software
REQ000000101146 Solution Request Intel Software
REQ000000101147 Solution Request Intel Software
REQ000000101149 Solution Request Intel Software
REQ000000101150 Solution Request Intel Software
REQ000000101151 Solution Request Intel Software
REQ000000101160 Solution_Request Other
REQ000000101224 Solution Request Unix Software
REQ000000101304 Solution Request Other
REQ000000101524 Solution Request Intel Hardware
REQ000000101557 Build remote physical UNIX server for blackboard test development environment
REQ000000101627 Upgrade server cbwf21 from 2GB to 4GB memory
REQ000000101632 Solution Request Unix Software
REQ000000101640 RFNS-092: Activate backups for server DSHS4DPWC8SR1
REQ000000101644 Solution Request Intel Hardware
REQ000000101709 Solution Request Other
REQ000000101724 T2 Solution Request Other
REQ000000101725 T2 Solution Request Other
REQ000000101726 T2 Solution Request Other
REQ000000101727 T2 Solution Request Other
REQ000000101728 T2 Solution Request Other
REQ000000101729 T2 Solution Request Other
REQ000000101730 T2 Solution Request Other
REQ000000101731 T2 Solution Request Other
REQ000000101732 T2 Solution Request Other
REQ000000101733 T2 Solution Request Other
REQ000000101734 T2 Solution Request Other
REQ000000101738 Solution Request Intel Software
REQ000000101744 Solution Request Network
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REQ000000101749 T2 Solution Request Other
REQ000000101754 T2 Solution Request Other
REQ000000101755 T2 Solution Request Other
REQ000000101756 T2 Solution Request Other
REQ000000101758 T2 Solution Request Other
REQ000000101846 Performance Issue Windows
REQ000000101927 Solution Request Other
REQ000000102000 Solution Request Intel Software
REQ000000102016 Solution Request Intel Hardware
REQ000000102039 FDRERASE/OPEN 2.5 license and Media
REQ000000102094 Enable clustering on a pair of PEPAMS servers and move to cluster-enabled subnet if necessary
REQ000000102148 Build remote active directory server sos4dpad3 with Windows 2008 to replace WINSVR1
REQ000000102206 Build server tabc4apdevdb1 to replace VM tabcawvdevdb01
REQ000000102232 Solution Request Intel Hardware
REQ000000102236 DVD Drive for server uprchased under REQ# 89431 TXDOT
REQ000000102247 Migrate server Fisher to server Kearby
REQ000000102254 Solution Request Other
REQ000000102255 Solution Request Intel Hardware
REQ000000102332 Solution Request Intel Software
REQ000000102334 Solution Request Unix Hardware
REQ000000102339 Solution Request Intel Software
REQ000000102355 Red Hat Linux AS 4 Ent. Qty:2
REQ000000102356 Red Hat Linux AS 4 Ent. Qty:2
REQ000000102365 New Hard Drive Request for TFT Bocada backup reporting server APINBCWN01 IP 168.44.244.45 in the ADC
REQ000000102404 Solution Request Intel Software
REQ000000102413 Solution Request Mainframe
REQ000000102507 Build remote app server with Win 2003 from existing eos server NS1
REQ000000102508 Upgrade ADC VM app server WEBMAIL to Windows 2003
REQ000000102509 Build ADC VM utility server with Win 2003 from existing remote eos server SMTP2
REQ000000102558 Solution Request Unix Software
REQ000000102574 Solution Request Other
REQ000000102602 Solution Request Other
REQ000000102616 Solution Request Intel Hardware
REQ000000102624 Solution Request Intel Hardware
REQ000000102684 Solution Request Unix Software
REQ000000102688 Upgrade server Maude to a total of 8GB memory, 4 VCPU, and 600GB storage
REQ000000102770 Procure SSL certificates for servers TXMHMR and NGT2
REQ000000102885 Solution Request Intel Hardware
REQ000000102896 Solution Request Mainframe
REQ000000102929 COLO - HHSC / IEE Northrop Grumman Request - INC 552019
REQ000000103015 Solution Request Intel Hardware
REQ000000103019 Solution Request Intel Hardware
REQ000000103036 COLO - DIR ISG Request - 2 power whips for racks AW19 and AW20
REQ000000103086 HP StorageWorks Command View EVA v9.3 Software needed
REQ000000103089 Solution Request Other
REQ000000103189 Solution Request Unix Hardware
REQ000000103295 Solution Request Unix Hardware
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REQ000000103322 Solution Request Other
REQ000000103362 Solution Request Other
REQ000000103455 OCTOBER 2011 Intel HW order for SDC (2) IBM xSeries 3650 M3
REQ000000103458 Solution Request Intel Hardware
REQ000000103475 Solution Request Unix Hardware
REQ000000103523 Solution Request Mainframe
REQ000000103553 Solution Request Intel Software
REQ000000103635 Solution Request Other
REQ000000103657 Better solution for SQL clustering on HL7 Iguana program servers DSHSNBSC and DSHSNBSD
REQ000000103667 Solution Request Unix Software
REQ000000103710 Service activation for 14 domain controllers
REQ000000103816 Solution Request Other
REQ000000103826 TRISP program: Memory upgrade of 4GB to each server: DSHS-AAVTSPMT1T & DSHS-AAVTSPMT2T
REQ000000103827 HRI program: Memory upgrade of 4GB to each server: DSHS-AAVHRIMT1T & DSHS-AAVHRIMT2T
REQ000000103828 HAI program: Memory upgrade of 4GB to each server: DSHS-AAVHAIMT1T & DSHS-AAVHAIMT2T
REQ000000103841 Solution Request Mainframe
REQ000000103886 Solution Request Other
REQ000000103889 Solution Request Other
REQ000000103891 Solution Request Other
REQ000000103895 Solution Request Other
REQ000000103901 Solution Request Other
REQ000000103905 Solution Request Other
REQ000000103910 Solution Request Other
REQ000000103963 Solution Request Unix Software
REQ000000103977 Install the installable software version of SysAid
REQ000000103998 Solution Request Mainframe
REQ000000104066 Solution Request Intel Hardware
REQ000000104098 Solution Request Unix Hardware
REQ000000104256 Move TEALPAPWEWN01 and TEALPAPWEWN02 out of the ADC DMZ and place in the TEA DMZ
REQ000000104260 Move TEALTAPWEWN01 and TEALTAPWEWN02 from the SDC DMZ
REQ000000104349 American Eagle - 4th quarter services PSM
REQ000000104351 Iron Mountain - 4th Quarter PO for PSM Project
REQ000000104353 DataSpan - 4th Quarter PO is needed for PSM project
REQ000000104355 Solution Request Intel Hardware
REQ000000104387 Data Encryption
REQ000000104389 Solution Request Intel Hardware
REQ000000104435 Solution Request Intel Hardware
REQ000000104459 Solution Request Other
REQ000000104464 Solution Request Intel Hardware
REQ000000104517 RFNS: Enable backups on servers Odem and Ryan
REQ000000104523 Solution Request Intel Hardware
REQ000000104560 Solution Request Intel Hardware
REQ000000104660 Service activation of 32 WIC physical servers
REQ000000104742 Solution Request Other
REQ000000104746 Solution Request Other
REQ000000104783 Solution Request Unix Hardware
REQ000000104867 Solution Request Unix Hardware
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REQ000000104869 Solution Request Unix Hardware
REQ000000104928 Procure MS Windows 2008 Server Enterprise Edition R2 for domain cntlrs: Jester, Riddles, Hood, Tyler
REQ000000104931 RFNS: Upgrade TSM to move current backups off of Legato
REQ000000105029 Solution Request Intel Hardware
REQ000000105051 Add 2Gb of memory to TXDOT-WAC-VTR-WACO
REQ000000105076 Solution Request Other
REQ000000105135 COLO - DIR ISG Request - 2 cabinets at the SDC
REQ000000105172 Update firewall rules to allow bi-directional communication for dshs-sav-pgp01 and dshs-sav-pgp02
REQ000000105199 Solution Request Unix Hardware
REQ000000105211 PRI1: Veritas Storage Foundation Suite 5.1 (Standard) for the moya server
REQ000000105267 Solution Request Unix Hardware
REQ000000105269 Solution Request Unix Hardware
REQ000000105270 Solution Request Unix Hardware
REQ000000105271 Solution Request Unix Hardware
REQ000000105323 Solution Request Unix Software
REQ000000105341 Solution Request Other
REQ000000105359 Solution Request Unix Software
REQ000000105362 Solution Request Intel Software
REQ000000105377 ISS NIDS upgrades
REQ000000105406 Solution Request Other
REQ000000105409 Solution Request Other
REQ000000105410 Solution Request Other
REQ000000105411 Solution Request Other
REQ000000105414 Solution Request Other
REQ000000105416 Solution Request Other
REQ000000105418 Solution Request Other
REQ000000105419 Solution Request Intel Hardware
REQ000000105420 Solution Request Other
REQ000000105421 Solution Request Other
REQ000000105428 Service Activation for DSHS4DPTERDB02
REQ000000105436 Build physical server Castro from former hardware used by server Roberts
REQ000000105441 Solution Request Intel Software
REQ000000105478 Refresh hw for 3 physical servers McKenzie, Hoffman, and Wektnprdwb1b17
REQ000000105485 XIV for ADC
REQ000000105504 Hardware Support - Windows
REQ000000105510 Solution Request Other
REQ000000105579 Solution_Request Intel Hardware
REQ000000105584 Procure extended 6 mo. support for Lotus Domino 7 (will consider 9 or 12 mo. extension instead)
REQ000000105612 Solution Request Intel Hardware
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C D E F
SubmittingCompany Agency Submit_Date Expedite_Flag
Team For Texas Team For Texas February 17, 2008 No
Team For Texas Team For Texas February 18, 2008 No
Texas Youth Commission Texas Youth Commission February 18, 2008 No
Team For Texas Team For Texas February 19, 2008 No
Texas Youth Commission Texas Youth Commission February 19, 2008 Yes
Texas Department of Insurance Texas Department of Insurance February 19, 2008 No
Texas Education Agency Texas Education Agency February 21, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 21, 2008 No
Team For Texas Team For Texas February 21, 2008 No
Team For Texas Team For Texas February 21, 2008 No
Team For Texas Team For Texas February 21, 2008 No
Texas Workforce Commission Texas Workforce Commission February 21, 2008 No
Texas Department of State Health Services Texas Department of State Health Services February 21, 2008 Yes
Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise February 22, 2008 No
Team For Texas Texas Facilities Commission February 22, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 22, 2008 No
Texas Workforce Commission Texas Workforce Commission February 23, 2008 No
Texas Workforce Commission Team For Texas February 23, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 23, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 23, 2008 No
Texas Department of Agriculture Texas Department of Agriculture February 24, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 25, 2008 No
Team For Texas Team For Texas February 25, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 25, 2008 No
Texas Education Agency Texas Education Agency February 25, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 25, 2008 No
Team For Texas Texas Commission on Environmental Quality February 25, 2008 No
Team For Texas Texas Higher Education Coordinating Board February 25, 2008 No
Texas Department of State Health Services Texas Department of State Health Services February 25, 2008 No
Team For Texas Team For Texas February 25, 2008 No
Team For Texas Team For Texas February 26, 2008 No
Team For Texas Texas Department of Criminal Justice February 26, 2008 Yes
Office of the Attorney General - Admin & Legal Team For Texas February 27, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 27, 2008 No
Team For Texas Team For Texas February 27, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 27, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department February 28, 2008 No
Team For Texas Texas Higher Education Coordinating Board February 28, 2008 No
Railroad Commission Railroad Commission February 29, 2008 No
Team For Texas Texas Department of Assistive and Rehabilitative Services February 29, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 29, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 29, 2008 Yes
Team For Texas Texas Health and Human Services Commission - Agency February 29, 2008 No
Team For Texas Team For Texas February 29, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services March 3, 2008 No
Texas Department of Agriculture Texas Department of Agriculture March 3, 2008 Yes
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C D E F
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise March 3, 2008 No
Team For Texas Texas Alcoholic Beverage Commission March 3, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 3, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 3, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services March 3, 2008 No
Team For Texas Team For Texas March 3, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 3, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 3, 2008 No
Team For Texas Texas Secretary of State March 3, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 3, 2008 No
Team For Texas Texas Department of Licensing and Regulation March 3, 2008 No
Texas Department of Transportation Texas Department of Transportation March 3, 2008 No
Team For Texas Texas Department of Assistive and Rehabilitative Services March 3, 2008 No
Texas Department of Transportation Texas Department of Transportation March 3, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services March 3, 2008 No
Texas Department of Transportation Texas Department of Transportation March 3, 2008 No
Texas Department of Transportation Texas Department of Transportation March 3, 2008 No
Team For Texas Texas Commission on Environmental Quality March 4, 2008 No
Team For Texas Team For Texas March 4, 2008 No
Heritage NG (Wave 2) - Convergys-HR Texas Health and Human Services Commission - Enterprise March 5, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 5, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 5, 2008 Yes
Team For Texas Texas Department of Criminal Justice March 5, 2008 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 5, 2008 No
Team For Texas Team For Texas March 5, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 5, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 5, 2008 No
Texas Education Agency Texas Education Agency March 5, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 5, 2008 No
Team For Texas Texas Department of Information Resources March 5, 2008 No
Texas Department of Transportation Texas Department of Transportation March 5, 2008 No
Team For Texas Texas Department of Criminal Justice March 5, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 5, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 5, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 5, 2008 No
Team For Texas Texas Department of Family and Protective Services March 6, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 6, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 6, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services March 6, 2008 No
Texas Department of Transportation Texas Department of Transportation March 6, 2008 No
Texas Department of Transportation Texas Department of Transportation March 6, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 6, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 6, 2008 Yes
Texas Workforce Commission Texas Workforce Commission March 6, 2008 No
Team For Texas Angelo State University March 6, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 6, 2008 Yes
Texas Department of Insurance Texas Department of Insurance March 6, 2008 No
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C D E F
Angelo State University Angelo State University March 6, 2008 No
Team For Texas Texas Education Agency March 6, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 6, 2008 Yes
Texas Workforce Commission Texas Workforce Commission March 6, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 6, 2008 No
Texas Department of Agriculture Texas Department of Agriculture March 6, 2008 No
Team For Texas Public Utility Commission March 6, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 6, 2008 No
Team For Texas Texas Department of Transportation March 6, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 6, 2008 No
Team For Texas Team For Texas March 6, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 6, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 7, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 7, 2008 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation March 7, 2008 No
Team For Texas Angelo State University March 7, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 7, 2008 Yes
Texas Department of Transportation Texas Department of Transportation March 7, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 7, 2008 No
Texas Workforce Commission Texas Workforce Commission March 7, 2008 Yes
Team For Texas Team For Texas March 7, 2008 No
Team For Texas Team For Texas March 7, 2008 No
Team For Texas Team For Texas March 7, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise March 7, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 7, 2008 No
Texas Department of Insurance Texas Department of Insurance March 7, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 7, 2008 No
Team For Texas Texas Education Agency March 7, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 10, 2008 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services March 10, 2008 No
Texas Department of Insurance Texas Department of Insurance March 10, 2008 No
Texas Department of Transportation Texas Department of Transportation March 10, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 10, 2008 No
Texas Workforce Commission Texas Workforce Commission March 10, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise March 10, 2008 No
Texas Education Agency Texas Education Agency March 10, 2008 No
Texas Education Agency Texas Education Agency March 10, 2008 No
Texas Department of Information Resources Texas Department of Information Resources March 10, 2008 No
Texas Education Agency Texas Education Agency March 10, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 10, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 10, 2008 No
Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise March 10, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 10, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 10, 2008 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise March 10, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 10, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 10, 2008 No
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C D E F
Texas Department of State Health Services Texas Department of State Health Services March 10, 2008 No
Texas Education Agency Texas Education Agency March 10, 2008 No
Team For Texas Team For Texas March 10, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency March 11, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency March 11, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 11, 2008 Yes
Team For Texas Team For Texas March 11, 2008 No
Texas Workforce Commission Texas Workforce Commission March 11, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 11, 2008 No
Team For Texas Angelo State University March 11, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise March 11, 2008 No
Team For Texas Texas Department of Insurance March 12, 2008 No
Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise March 12, 2008 No
Texas Department of Transportation Texas Department of Transportation March 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 12, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 12, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 12, 2008 No
Texas Department of Insurance Texas Department of Insurance March 12, 2008 Yes
Team For Texas Texas Department of State Health Services March 12, 2008 No
Texas Education Agency Texas Education Agency March 12, 2008 No
Texas Department of Transportation Texas Department of Transportation March 12, 2008 No
Texas Education Agency Texas Education Agency March 12, 2008 No
Team For Texas Texas Department of Aging and Disability Services March 12, 2008 No
Team For Texas Team For Texas March 12, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 13, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 13, 2008 No
Team For Texas Texas Department of Agriculture March 13, 2008 No
Team For Texas Team For Texas March 13, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 13, 2008 No
Team For Texas Office of the Attorney General - Admin & Legal March 13, 2008 Yes
Team For Texas Office of the Attorney General - Admin & Legal March 13, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 13, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services March 14, 2008 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 14, 2008 No
Texas Education Agency Texas Education Agency March 14, 2008 No
Texas Education Agency Texas Education Agency March 14, 2008 No
Texas Education Agency Texas Education Agency March 14, 2008 No
Team For Texas Texas Secretary of State March 16, 2008 Yes
Team For Texas Team For Texas March 17, 2008 No
Team For Texas Texas Commission on Environmental Quality March 17, 2008 No
Texas Education Agency Texas Education Agency March 17, 2008 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation March 18, 2008 No
Texas Education Agency Texas Education Agency March 18, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 18, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 18, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services March 19, 2008 No
Team For Texas Texas Department of Transportation March 19, 2008 No
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C D E F
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 19, 2008 No
Team For Texas Team For Texas March 19, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise March 19, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 19, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 19, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 19, 2008 No
Texas Department of Agriculture Texas Department of Agriculture March 19, 2008 No
Team For Texas Texas Higher Education Coordinating Board March 19, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Agency March 19, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 19, 2008 No
Railroad Commission Railroad Commission March 20, 2008 No
Team For Texas Team For Texas March 20, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 20, 2008 No
Team For Texas Texas Department of Criminal Justice March 24, 2008 No
Texas Workforce Commission Texas Workforce Commission March 24, 2008 No
Team For Texas Angelo State University March 24, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 25, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 25, 2008 No
Texas Department of State Health Services Texas Department of State Health Services March 25, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 26, 2008 No
Texas Department of Insurance Texas Department of Insurance March 26, 2008 No
Texas Water Development Board Texas Water Development Board March 26, 2008 No
Texas Secretary of State Texas Secretary of State March 26, 2008 Yes
Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise March 27, 2008 No
Team For Texas Team For Texas March 27, 2008 No
Team For Texas Team For Texas March 27, 2008 No
Texas Education Agency Texas Education Agency March 28, 2008 Yes
Team For Texas Team For Texas March 31, 2008 No
Texas Education Agency Texas Education Agency March 31, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 1, 2008 No
Railroad Commission Railroad Commission April 1, 2008 Yes
Team For Texas Texas Education Agency April 1, 2008 No
Railroad Commission Railroad Commission April 1, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise April 1, 2008 No
Public Utility Commission Public Utility Commission April 2, 2008 Yes
Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise April 2, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services April 2, 2008 No
Texas Department of Agriculture Texas Department of Agriculture April 3, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 3, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 3, 2008 No
Team For Texas Texas Department of State Health Services April 3, 2008 No
Team For Texas Team For Texas April 3, 2008 No
Team For Texas Team For Texas April 3, 2008 No
Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise April 3, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 4, 2008 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 4, 2008 No
Team For Texas Texas Commission on Environmental Quality April 4, 2008 No
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Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 4, 2008 No
Team For Texas Team For Texas April 7, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 8, 2008 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 8, 2008 Yes
Team For Texas Team For Texas April 9, 2008 Yes
Team For Texas Team For Texas April 9, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 9, 2008 No
Team For Texas Texas Department of Family and Protective Services April 9, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 9, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 9, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 10, 2008 No
Team For Texas Team For Texas April 10, 2008 Yes
Texas Department of Transportation Texas Department of Transportation April 10, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 10, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 11, 2008 No
Team For Texas Texas Department of Family and Protective Services April 11, 2008 Yes
Team For Texas Texas Department of Family and Protective Services April 14, 2008 Yes
Team For Texas Office of the Attorney General - Admin & Legal April 14, 2008 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services April 15, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services April 15, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 15, 2008 No
Team For Texas Texas Department of Family and Protective Services April 16, 2008 Yes
Team For Texas Texas Department of Assistive and Rehabilitative Services April 16, 2008 No
Heritage NG (Wave 2) - Convergys-HR Texas Health and Human Services Commission - Enterprise April 16, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 17, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 17, 2008 No
Team For Texas Texas Workforce Commission April 17, 2008 No
Texas Department of Transportation Texas Department of Transportation April 17, 2008 No
Texas Department of Transportation Texas Department of Transportation April 17, 2008 No
Texas Education Agency Texas Education Agency April 17, 2008 Yes
Texas Education Agency Texas Education Agency April 17, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 18, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise April 18, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 18, 2008 No
Texas Department of Information Resources General Land Office April 18, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise April 18, 2008 No
Railroad Commission Railroad Commission April 21, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 21, 2008 No
Railroad Commission Railroad Commission April 21, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board April 21, 2008 No
Team For Texas Texas Department of State Health Services April 21, 2008 No
Team For Texas Texas Department of State Health Services April 21, 2008 No
Team For Texas Office of the Attorney General - Child Support April 22, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise April 22, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise April 22, 2008 No
Team For Texas Texas Department of Aging and Disability Services April 22, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 22, 2008 No
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Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 23, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services April 23, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 24, 2008 No
Team For Texas Texas Higher Education Coordinating Board April 24, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 24, 2008 No
Team For Texas Texas Workforce Commission April 25, 2008 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 28, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 28, 2008 No
Railroad Commission Railroad Commission April 28, 2008 No
Team For Texas Texas Department of Criminal Justice April 29, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise April 29, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 29, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 29, 2008 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services April 29, 2008 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 29, 2008 No
Texas Department of State Health Services Texas Department of State Health Services April 30, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services April 30, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 30, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 30, 2008 No
Texas Workforce Commission Texas Workforce Commission April 30, 2008 No
Texas Department of Insurance Texas Department of Insurance April 30, 2008 No
Team For Texas Team For Texas May 1, 2008 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 1, 2008 No
Team For Texas Texas Department of State Health Services May 1, 2008 No
Heritage NG (Wave 2) - HHSC-Fin Texas Health and Human Services Commission - Enterprise May 1, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 1, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise May 2, 2008 No
Texas Department of Insurance Texas Department of Insurance May 2, 2008 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services May 2, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 2, 2008 Yes
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Texas Department of Insurance Texas Department of Insurance May 4, 2008 No
Team For Texas Team For Texas May 5, 2008 No
Team For Texas Texas Department of Assistive and Rehabilitative Services May 5, 2008 No
Team For Texas Texas Workforce Commission May 6, 2008 No
Team For Texas Team For Texas May 6, 2008 Yes
Team For Texas Texas Department of Assistive and Rehabilitative Services May 6, 2008 Yes
Team For Texas Texas Higher Education Coordinating Board May 6, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 6, 2008 No
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Railroad Commission Railroad Commission May 7, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services May 8, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services May 8, 2008 No
Team For Texas Team For Texas May 8, 2008 No
Team For Texas Team For Texas May 8, 2008 No
Team For Texas Team For Texas May 9, 2008 No
Team For Texas Texas Department of Aging and Disability Services May 9, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 9, 2008 No
Team For Texas Texas Department of State Health Services May 9, 2008 No
Team For Texas Texas Department of State Health Services May 9, 2008 No
Team For Texas Texas Department of State Health Services May 9, 2008 No
Team For Texas Texas Department of State Health Services May 9, 2008 No
Railroad Commission Railroad Commission May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2008 No
Team For Texas Texas Department of Insurance May 13, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency May 13, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 13, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 13, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 13, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 13, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise May 13, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services May 14, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services May 14, 2008 No
Team For Texas Angelo State University May 14, 2008 Yes
Texas Secretary of State Texas Secretary of State May 14, 2008 Yes
Texas Workforce Commission Texas Workforce Commission May 14, 2008 No
Team For Texas Angelo State University May 14, 2008 No
Team For Texas Texas Department of Family and Protective Services May 14, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 14, 2008 Yes
Team For Texas Texas Department of Aging and Disability Services May 14, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services May 14, 2008 No
Texas Education Agency Texas Education Agency May 14, 2008 No
Team For Texas Angelo State University May 14, 2008 Yes
Team For Texas Angelo State University May 14, 2008 Yes
Team For Texas Angelo State University May 14, 2008 Yes
Team For Texas Texas Alcoholic Beverage Commission May 15, 2008 No
Texas Youth Commission Texas Youth Commission May 15, 2008 Yes
Heritage NG (Wave 2) - HHSC-Fin Texas Health and Human Services Commission - Enterprise May 19, 2008 No
Texas Department of Transportation Texas Department of Transportation May 19, 2008 No
Texas Secretary of State Texas Secretary of State May 19, 2008 Yes
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Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 20, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise May 20, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise May 20, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency May 20, 2008 No
Team For Texas Office of the Attorney General - Admin & Legal May 20, 2008 Yes
Team For Texas Texas Health and Human Services Commission - Agency May 20, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 20, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 21, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise May 21, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 21, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services May 22, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 22, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 22, 2008 No
Texas Department of State Health Services Texas Department of State Health Services May 22, 2008 No
Texas Education Agency Texas Education Agency May 22, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice May 23, 2008 No
Team For Texas Texas Department of Transportation May 23, 2008 No
Texas Water Development Board Texas Water Development Board May 23, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 23, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 27, 2008 No
Team For Texas Texas Veteran's Commission May 27, 2008 No
Team For Texas Texas Department of Transportation May 27, 2008 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality May 27, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 27, 2008 No
Heritage NG (Wave 2) - HHSC-Fin Texas Health and Human Services Commission - Enterprise May 28, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice May 28, 2008 No
Texas Department of Information Resources Texas Department of Information Resources May 28, 2008 Yes
Texas Education Agency Texas Education Agency May 28, 2008 No
Team For Texas Texas Department of Transportation May 28, 2008 No
Texas Department of Transportation Texas Department of Transportation May 29, 2008 No
Texas Workforce Commission Texas Workforce Commission May 29, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services May 29, 2008 Yes
Team For Texas Texas Department of Criminal Justice May 30, 2008 No
Texas Education Agency Texas Education Agency May 30, 2008 Yes
Team For Texas Texas Department of Transportation May 30, 2008 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise June 1, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 2, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 2, 2008 No
Texas Workforce Commission Texas Workforce Commission June 2, 2008 No
Team For Texas Texas Department of Transportation June 2, 2008 No
Texas Secretary of State Texas Secretary of State June 3, 2008 Yes
Texas Workforce Commission Texas Workforce Commission June 3, 2008 No
Texas Department of State Health Services Texas Department of State Health Services June 4, 2008 No
Team For Texas Team For Texas June 4, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 4, 2008 No
Team For Texas Texas Department of Assistive and Rehabilitative Services June 4, 2008 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services June 4, 2008 No
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Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services June 4, 2008 No
Texas Department of Agriculture Texas Department of Agriculture June 5, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Agency June 5, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 5, 2008 No
Texas Department of Transportation Texas Department of Transportation June 5, 2008 No
Team For Texas Team For Texas June 5, 2008 Yes
Team For Texas Texas Education Agency June 5, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 5, 2008 No
Team For Texas Texas Youth Commission June 6, 2008 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission June 9, 2008 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission June 9, 2008 No
Texas Education Agency Texas Education Agency June 9, 2008 Yes
Texas Education Agency Texas Education Agency June 9, 2008 No
Texas Department of Transportation Texas Department of Transportation June 9, 2008 No
Team For Texas Texas Veteran's Commission June 9, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 10, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 10, 2008 No
Texas Department of Transportation Texas Department of Transportation June 10, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 11, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 11, 2008 No
Texas Education Agency Texas Education Agency June 11, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 11, 2008 Yes
Texas Workforce Commission Texas Workforce Commission June 11, 2008 No
Team For Texas Team For Texas June 11, 2008 No
Texas Youth Commission Texas Youth Commission June 11, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 12, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 12, 2008 No
Texas Youth Commission Texas Youth Commission June 13, 2008 No
Texas Education Agency Texas Education Agency June 13, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 13, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 13, 2008 No
Team For Texas Team For Texas June 16, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 16, 2008 No
Team For Texas Team For Texas June 16, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 17, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency June 17, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice June 17, 2008 No
Team For Texas Team For Texas June 17, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 17, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 18, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 18, 2008 No
Team For Texas Team For Texas June 19, 2008 No
Heritage NG (Wave 2) - Convergys-HR Texas Health and Human Services Commission - Enterprise June 20, 2008 No
Angelo State University Angelo State University June 20, 2008 No
Heritage NG (Wave 2) - Convergys-HR Texas Health and Human Services Commission - Enterprise June 21, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 23, 2008 No
Team For Texas Team For Texas June 23, 2008 No
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Heritage NG (Wave 2) - EBT Texas Health and Human Services Commission - Enterprise June 23, 2008 Yes
Texas Facilities Commission Texas Facilities Commission June 23, 2008 No
Team For Texas Texas State Library and Archives Commission June 23, 2008 No
Texas Secretary of State Texas Secretary of State June 24, 2008 No
Team For Texas Texas Higher Education Coordinating Board June 24, 2008 No
Texas Department of State Health Services Texas Department of State Health Services June 24, 2008 Yes
Texas Workforce Commission Texas Workforce Commission June 25, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board June 25, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 25, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency June 25, 2008 No
Railroad Commission Railroad Commission June 25, 2008 Yes
Texas Department of Information Resources Texas Department of Information Resources June 25, 2008 Yes
Railroad Commission Railroad Commission June 25, 2008 Yes
Team For Texas Texas Department of Aging and Disability Services June 25, 2008 No
Texas Department of Information Resources Texas Department of Information Resources June 26, 2008 No
Texas Department of Information Resources Texas Department of Information Resources June 26, 2008 No
Texas Department of Information Resources Texas Department of Information Resources June 27, 2008 No
Texas Department of Information Resources Texas Department of Information Resources June 27, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 27, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services June 27, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board June 27, 2008 No
Texas Facilities Commission Texas Facilities Commission June 27, 2008 No
Texas Facilities Commission Texas Facilities Commission June 27, 2008 No
Texas Department of Transportation Texas Department of Transportation June 27, 2008 No
Team For Texas Texas Department of State Health Services June 30, 2008 No
Team For Texas Team For Texas June 30, 2008 No
Texas Department of Information Resources Texas Department of Information Resources June 30, 2008 No
Texas Department of Information Resources Texas Department of Information Resources June 30, 2008 No
Team For Texas Team For Texas June 30, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 30, 2008 No
Team For Texas Texas Department of State Health Services June 30, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 30, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice June 30, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services June 30, 2008 No
Texas Department of State Health Services Texas Department of State Health Services June 30, 2008 No
Texas Education Agency Texas Education Agency July 1, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 1, 2008 No
Team For Texas Northrop Grumman July 1, 2008 No
Texas Workforce Commission Texas Workforce Commission July 2, 2008 No
Texas Department of Transportation Texas Department of Transportation July 2, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 3, 2008 No
Team For Texas Team For Texas July 3, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 7, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 7, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board July 7, 2008 No
Team For Texas Texas Department of Criminal Justice July 8, 2008 No
Texas Department of Transportation Texas Department of Transportation July 8, 2008 No
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C D E F
Team For Texas Texas Facilities Commission July 8, 2008 No
Team For Texas Texas Department of Transportation July 9, 2008 No
Team For Texas Team For Texas July 9, 2008 No
Team For Texas Texas Department of State Health Services July 9, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support July 9, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 10, 2008 Yes
Texas Facilities Commission Texas Facilities Commission July 10, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 11, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 11, 2008 No
Team For Texas Texas Department of Transportation July 14, 2008 Yes
Texas Education Agency Texas Education Agency July 14, 2008 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 14, 2008 No
Team For Texas Team For Texas July 15, 2008 Yes
Team For Texas Team For Texas July 15, 2008 No
Team For Texas Team For Texas July 15, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 16, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 17, 2008 Yes
Team For Texas Team For Texas July 17, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 18, 2008 Yes
Texas Department of Information Resources Texas Department of Information Resources July 18, 2008 No
Texas Education Agency Texas Education Agency July 18, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 18, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise July 18, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 21, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 21, 2008 No
Team For Texas Team For Texas July 21, 2008 No
Texas Secretary of State Texas Secretary of State July 22, 2008 No
Team For Texas Team For Texas July 22, 2008 No
Texas Education Agency Texas Education Agency July 22, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services July 22, 2008 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services July 22, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice July 23, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise July 23, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency July 25, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support July 25, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 25, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 28, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board July 28, 2008 No
Team For Texas Texas Department of State Health Services July 28, 2008 No
Texas Department of Transportation Texas Department of Transportation July 28, 2008 No
Team For Texas Office of the Attorney General - Admin & Legal July 29, 2008 No
Team For Texas Texas Department of Transportation July 29, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 30, 2008 No
Texas Workforce Commission Texas Workforce Commission July 30, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 31, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 31, 2008 No
Texas Department of State Health Services Texas Department of State Health Services July 31, 2008 No
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C D E F
Texas Department of State Health Services Texas Department of State Health Services July 31, 2008 No
Team For Texas Team For Texas July 31, 2008 Yes
Team For Texas Team For Texas July 31, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 31, 2008 No
Team For Texas Team For Texas July 31, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 31, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Enterprise August 1, 2008 No
Texas Workforce Commission Texas Workforce Commission August 1, 2008 No
Team For Texas Texas Department of Transportation August 1, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 4, 2008 No
Team For Texas Texas Department of Aging and Disability Services August 4, 2008 Yes
Texas Department of Transportation Texas Department of Transportation August 4, 2008 No
Team For Texas Texas Parks and Wildlife Department August 4, 2008 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services August 5, 2008 No
Texas Department of State Health Services Texas Department of State Health Services August 5, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 5, 2008 No
Team For Texas Texas Commission on Environmental Quality August 6, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 6, 2008 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 6, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 6, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 6, 2008 No
Team For Texas Texas Commission on Environmental Quality August 6, 2008 No
Railroad Commission Railroad Commission August 6, 2008 Yes
Team For Texas Team For Texas August 6, 2008 No
Texas Department of State Health Services Texas Department of State Health Services August 7, 2008 No
Texas Department of Agriculture Texas Department of Agriculture August 7, 2008 Yes
Team For Texas Texas Department of State Health Services August 8, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise August 8, 2008 No
Team For Texas Texas Department of Assistive and Rehabilitative Services August 8, 2008 Yes
Team For Texas Texas Department of Assistive and Rehabilitative Services August 8, 2008 No
Texas Department of State Health Services Texas Department of State Health Services August 9, 2008 No
Texas Department of State Health Services Texas Department of State Health Services August 11, 2008 No
Texas Department of State Health Services Texas Department of State Health Services August 11, 2008 No
Texas Department of Transportation Texas Department of Transportation August 11, 2008 No
Texas Department of Transportation Texas Department of Transportation August 11, 2008 No
Texas Secretary of State Texas Secretary of State August 12, 2008 Yes
Texas Secretary of State Texas Secretary of State August 12, 2008 No
Team For Texas Texas Higher Education Coordinating Board August 12, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 12, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency August 12, 2008 No
Team For Texas Team For Texas August 12, 2008 No
Team For Texas Office of the Attorney General - Admin & Legal August 13, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 14, 2008 Yes
Public Utility Commission Public Utility Commission August 14, 2008 Yes
Team For Texas Team For Texas August 15, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 15, 2008 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 15, 2008 Yes
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Texas Department of State Health Services Texas Department of State Health Services August 15, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 15, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 15, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 18, 2008 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 18, 2008 No
Team For Texas Team For Texas August 18, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 18, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 18, 2008 Yes
Team For Texas Texas Health and Human Services Commission - Agency August 18, 2008 Yes
Team For Texas Team For Texas August 18, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 19, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 19, 2008 No
Texas Education Agency Texas Education Agency August 19, 2008 No
Texas Education Agency Texas Education Agency August 19, 2008 No
Team For Texas Team For Texas August 19, 2008 No
Team For Texas Team For Texas August 20, 2008 No
Texas Workforce Commission Texas Workforce Commission August 20, 2008 No
Team For Texas Team For Texas August 20, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency August 20, 2008 Yes
Team For Texas Texas Health and Human Services Commission - Agency August 20, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 21, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 21, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 21, 2008 No
Northrop Grumman Northrop Grumman August 21, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 21, 2008 Yes
Team For Texas Texas Commission on Environmental Quality August 22, 2008 No
Team For Texas Texas Department of Aging and Disability Services August 22, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 25, 2008 No
Texas Education Agency Texas Education Agency August 25, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 26, 2008 No
Team For Texas Texas Department of State Health Services August 27, 2008 No
Texas Department of State Health Services Texas Department of State Health Services August 28, 2008 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department August 28, 2008 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise August 28, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 30, 2008 No
Railroad Commission Railroad Commission September 2, 2008 Yes
Texas Department of Information Resources Texas Health and Human Services Commission - Enterprise September 2, 2008 No
Texas Department of Transportation Texas Department of Transportation September 2, 2008 Yes
Team For Texas Team For Texas September 3, 2008 No
Team For Texas Texas Department of State Health Services September 3, 2008 No
Team For Texas Texas Department of Transportation September 5, 2008 No
Texas Department of Information Resources Texas Department of Information Resources September 5, 2008 Yes
Texas Education Agency Texas Education Agency September 5, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 5, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 5, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 5, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 6, 2008 Yes
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Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 7, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 7, 2008 No
Team For Texas Team For Texas September 7, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise September 8, 2008 No
Texas Department of Information Resources Texas Department of Information Resources September 8, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice September 8, 2008 No
Texas Department of Insurance Texas Department of Insurance September 8, 2008 No
Angelo State University Angelo State University September 8, 2008 No
Railroad Commission Railroad Commission September 8, 2008 Yes
Team For Texas Team For Texas September 9, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 9, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 9, 2008 No
Texas Department of State Health Services Texas Department of State Health Services September 9, 2008 No
Texas Department of Insurance Texas Department of Insurance September 9, 2008 Yes
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation September 10, 2008 Yes
Team For Texas Texas Department of Criminal Justice September 10, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 10, 2008 Yes
Texas Education Agency Texas Education Agency September 11, 2008 Yes
Texas Education Agency Texas Education Agency September 11, 2008 No
Railroad Commission Railroad Commission September 11, 2008 Yes
Team For Texas Texas Department of State Health Services September 11, 2008 No
Team For Texas Texas Department of State Health Services September 11, 2008 No
Texas State Library and Archives Commission Texas State Library and Archives Commission September 11, 2008 No
Team For Texas Texas Department of Agriculture September 11, 2008 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission September 11, 2008 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise September 12, 2008 No
Team For Texas Team For Texas September 12, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 12, 2008 No
Team For Texas Northrop Grumman September 12, 2008 No
Team For Texas Team For Texas September 12, 2008 No
Team For Texas Team For Texas September 12, 2008 No
Team For Texas Team For Texas September 12, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department September 15, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 15, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 15, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 15, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 16, 2008 No
Northrop Grumman Northrop Grumman September 16, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 16, 2008 No
Texas Department of Transportation Texas Department of Transportation September 16, 2008 No
Team For Texas Texas Department of Aging and Disability Services September 16, 2008 No
Team For Texas Team For Texas September 16, 2008 No
Team For Texas Texas Department of Transportation September 16, 2008 Yes
Texas Department of Transportation Texas Department of Transportation September 17, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency September 17, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 17, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 18, 2008 Yes
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Team For Texas Team For Texas September 18, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board September 18, 2008 No
Team For Texas Team For Texas September 18, 2008 No
Team For Texas Team For Texas September 18, 2008 No
Team For Texas Team For Texas September 18, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 18, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 19, 2008 No
Texas Education Agency Texas Education Agency September 19, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services September 19, 2008 Yes
Texas Department of Information Resources Texas Department of Information Resources September 23, 2008 No
Texas Department of State Health Services Texas Department of State Health Services September 23, 2008 No
Texas Department of State Health Services Texas Department of State Health Services September 23, 2008 No
Team For Texas Texas Parks and Wildlife Department September 23, 2008 Yes
Team For Texas Team For Texas September 23, 2008 No
Texas Education Agency Texas Education Agency September 23, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 24, 2008 No
Team For Texas Team For Texas September 24, 2008 No
Texas Education Agency Texas Education Agency September 24, 2008 No
Angelo State University Angelo State University September 24, 2008 No
Team For Texas Team For Texas September 25, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency September 25, 2008 Yes
Team For Texas Texas Department of Criminal Justice September 25, 2008 No
Team For Texas Northrop Grumman September 25, 2008 No
Texas Department of Transportation Texas Department of Transportation September 26, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 26, 2008 Yes
Texas Secretary of State Texas Secretary of State September 26, 2008 Yes
Angelo State University Angelo State University September 29, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 29, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice September 29, 2008 Yes
Texas Education Agency Texas Education Agency September 29, 2008 No
Team For Texas Texas Education Agency September 29, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 30, 2008 No
Texas Department of Information Resources Texas Health and Human Services Commission - Enterprise September 30, 2008 No
Texas State Library and Archives Commission Texas State Library and Archives Commission September 30, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services September 30, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services September 30, 2008 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation September 30, 2008 Yes
Texas Department of Insurance Texas Department of Insurance October 1, 2008 No
Texas Department of Transportation Texas Department of Transportation October 1, 2008 No
Team For Texas Team For Texas October 1, 2008 Yes
Team For Texas Team For Texas October 1, 2008 Yes
Texas Department of Transportation Texas Department of Transportation October 1, 2008 No
Team For Texas Texas Department of Aging and Disability Services October 1, 2008 Yes
Team For Texas Office of the Attorney General - Admin & Legal October 1, 2008 Yes
Texas Water Development Board Texas Water Development Board October 2, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 2, 2008 Yes
Texas Department of Transportation Texas Department of Transportation October 2, 2008 Yes
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Northrop Grumman Northrop Grumman October 3, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 3, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 3, 2008 No
Team For Texas Team For Texas October 3, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 3, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 3, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 3, 2008 No
Texas Department of Transportation Texas Department of Transportation October 3, 2008 Yes
Texas Department of Transportation Texas Department of Transportation October 3, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 4, 2008 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise October 6, 2008 No
Texas Secretary of State Texas Secretary of State October 6, 2008 Yes
Texas Department of Transportation Texas Department of Transportation October 6, 2008 No
Texas Workforce Commission Texas Workforce Commission October 6, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2008 Yes
Team For Texas Texas Parks and Wildlife Department October 6, 2008 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 6, 2008 No
Texas Department of Agriculture Texas Department of Agriculture October 7, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 7, 2008 Yes
Texas Education Agency Texas Education Agency October 7, 2008 No
Texas Department of Transportation Texas Department of Transportation October 8, 2008 No
Team For Texas Texas Department of State Health Services October 8, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 8, 2008 No
Team For Texas Texas Department of Information Resources October 8, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 9, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice October 9, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 9, 2008 No
Team For Texas Team For Texas October 9, 2008 No
Team For Texas Texas Department of Transportation October 9, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 9, 2008 No
Texas Workforce Commission Texas Workforce Commission October 9, 2008 No
Team For Texas Team For Texas October 10, 2008 No
Team For Texas Team For Texas October 10, 2008 No
Railroad Commission Railroad Commission October 10, 2008 No
Texas Water Development Board Texas Water Development Board October 10, 2008 No
Texas Department of Transportation Texas Department of Transportation October 10, 2008 Yes
Railroad Commission Railroad Commission October 13, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 13, 2008 Yes
Team For Texas Texas Department of Licensing and Regulation October 13, 2008 No
Team For Texas Texas Department of Criminal Justice October 13, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 13, 2008 No
Texas Department of Transportation Texas Department of Transportation October 14, 2008 No
Team For Texas Team For Texas October 14, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 15, 2008 No
Team For Texas Office of the Attorney General - Child Support October 15, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 15, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 16, 2008 No
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Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 17, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 17, 2008 No
Texas Workforce Commission Texas Workforce Commission October 17, 2008 No
Team For Texas Texas Workforce Commission October 17, 2008 No
Team For Texas Texas Health and Human Services Commission - Agency October 17, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 20, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services October 20, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 20, 2008 No
Team For Texas Texas Department of Licensing and Regulation October 20, 2008 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 20, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 20, 2008 Yes
Team For Texas Team For Texas October 21, 2008 No
Texas Department of Transportation Texas Department of Transportation October 21, 2008 No
Texas Department of Transportation Texas Department of Transportation October 21, 2008 No
Team For Texas Texas Department of State Health Services October 21, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 21, 2008 No
Texas Department of Agriculture Texas Department of Agriculture October 21, 2008 No
Team For Texas Texas Higher Education Coordinating Board October 22, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 22, 2008 No
Team For Texas Texas Department of Family and Protective Services October 22, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 23, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 23, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services October 23, 2008 No
Team For Texas Texas Health and Human Services Commission - Enterprise October 23, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 23, 2008 No
Texas Department of Transportation Texas Department of Transportation October 23, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services October 23, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 23, 2008 No
Texas Education Agency Texas Education Agency October 23, 2008 Yes
Team For Texas Texas Department of Insurance October 23, 2008 No
Texas Department of Transportation Texas Department of Transportation October 24, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 24, 2008 No
Team For Texas Texas Department of State Health Services October 24, 2008 No
Team For Texas Team For Texas October 24, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 26, 2008 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services October 27, 2008 No
Team For Texas Team For Texas October 27, 2008 Yes
Railroad Commission Railroad Commission October 27, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 27, 2008 Yes
Team For Texas Texas Department of Transportation October 27, 2008 No
Texas Education Agency Texas Education Agency October 27, 2008 No
Texas Department of State Health Services Texas Department of State Health Services October 27, 2008 No
Texas Department of Insurance Texas Department of Insurance October 28, 2008 No
Texas Department of Transportation Texas Department of Transportation October 28, 2008 Yes
Texas Education Agency Texas Education Agency October 28, 2008 No
Team For Texas Office of the Attorney General - Admin & Legal October 28, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 29, 2008 Yes
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Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 29, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice October 29, 2008 No
Team For Texas Team For Texas October 29, 2008 No
Team For Texas Team For Texas October 29, 2008 No
Team For Texas Team For Texas October 29, 2008 No
Texas Department of Transportation Texas Department of Transportation October 30, 2008 No
Team For Texas Texas Department of Agriculture October 30, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 30, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 30, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 30, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services October 30, 2008 Yes
Texas Department of Transportation Texas Department of Transportation October 31, 2008 Yes
Texas Facilities Commission Texas Facilities Commission October 31, 2008 No
Angelo State University Angelo State University October 31, 2008 No
Team For Texas Team For Texas November 3, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services November 3, 2008 No
Team For Texas Texas Department of Transportation November 3, 2008 No
Team For Texas Team For Texas November 4, 2008 No
Team For Texas Texas Department of Information Resources November 4, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice November 4, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 5, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services November 6, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services November 7, 2008 No
Texas Department of Agriculture Texas Department of Agriculture November 7, 2008 Yes
Texas Education Agency Texas Education Agency November 7, 2008 Yes
Team For Texas Team For Texas November 7, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services November 10, 2008 Yes
Team For Texas Team For Texas November 10, 2008 No
Team For Texas Team For Texas November 11, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services November 11, 2008 No
Texas Secretary of State Texas Secretary of State November 12, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice November 12, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice November 12, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency November 12, 2008 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services November 13, 2008 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services November 13, 2008 No
Texas Water Development Board Texas Water Development Board November 13, 2008 No
Texas Department of Agriculture Texas Department of Agriculture November 13, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board November 13, 2008 No
Northrop Grumman Northrop Grumman November 14, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 14, 2008 No
Texas Department of State Health Services Texas Department of State Health Services November 17, 2008 No
Team For Texas Team For Texas November 17, 2008 No
Texas Department of State Health Services Texas Department of State Health Services November 17, 2008 Yes
Texas Secretary of State Texas Secretary of State November 18, 2008 No
Team For Texas Team For Texas November 18, 2008 Yes
Texas Department of Transportation Texas Department of Transportation November 18, 2008 No
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Texas Department of Transportation Texas Department of Transportation November 18, 2008 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board November 18, 2008 Yes
Team For Texas Angelo State University November 19, 2008 No
Texas Department of State Health Services Texas Department of State Health Services November 19, 2008 Yes
Texas Department of Transportation Texas Department of Transportation November 19, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department November 19, 2008 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal November 19, 2008 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice November 20, 2008 No
Texas Education Agency Texas Education Agency November 20, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services November 20, 2008 Yes
Texas Workforce Commission Texas Workforce Commission November 20, 2008 No
Texas Department of State Health Services Texas Department of State Health Services November 20, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services November 20, 2008 Yes
Texas Education Agency Texas Education Agency November 21, 2008 No
Texas Education Agency Texas Education Agency November 21, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 24, 2008 Yes
Team For Texas Angelo State University November 24, 2008 No
Team For Texas Texas Department of Information Resources November 24, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 25, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 26, 2008 Yes
Team For Texas Team For Texas December 1, 2008 No
Railroad Commission Railroad Commission December 1, 2008 Yes
Team For Texas Team For Texas December 1, 2008 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 1, 2008 Yes
Team For Texas Office of the Attorney General - Child Support December 2, 2008 No
Team For Texas Team For Texas December 3, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 3, 2008 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services December 3, 2008 No
Texas Department of State Health Services Texas Department of State Health Services December 3, 2008 No
Team For Texas Team For Texas December 3, 2008 No
Team For Texas Team For Texas December 3, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice December 3, 2008 No
Team For Texas Office of the Attorney General - Child Support December 3, 2008 No
Team For Texas Team For Texas December 4, 2008 No
Team For Texas Team For Texas December 4, 2008 No
Team For Texas Team For Texas December 4, 2008 No
Team For Texas Texas Department of Assistive and Rehabilitative Services December 4, 2008 No
Team For Texas Texas Department of Aging and Disability Services December 4, 2008 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency December 5, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 8, 2008 Yes
Team For Texas Texas Education Agency December 8, 2008 No
Team For Texas Texas Education Agency December 8, 2008 No
Texas Department of Transportation Texas Department of Transportation December 9, 2008 No
Texas Department of Transportation Texas Department of Transportation December 9, 2008 No
Texas Department of Transportation Texas Department of Transportation December 9, 2008 No
Texas Department of Transportation Texas Department of Transportation December 9, 2008 No
Texas Facilities Commission Texas Facilities Commission December 9, 2008 No
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Team For Texas Texas Department of Transportation December 10, 2008 No
Texas Workforce Commission Texas Workforce Commission December 10, 2008 No
Texas Education Agency Texas Education Agency December 10, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 10, 2008 No
Team For Texas Team For Texas December 10, 2008 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise December 10, 2008 No
Texas Education Agency Texas Education Agency December 10, 2008 No
Team For Texas Team For Texas December 10, 2008 No
Texas Department of Transportation Texas Department of Transportation December 11, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 11, 2008 No
Team For Texas Texas Department of Family and Protective Services December 11, 2008 Yes
Team For Texas Team For Texas December 11, 2008 No
Texas Department of State Health Services Texas Department of State Health Services December 11, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services December 11, 2008 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise December 11, 2008 No
Texas Education Agency Texas Education Agency December 12, 2008 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 12, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services December 12, 2008 Yes
Team For Texas Team For Texas December 12, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 12, 2008 No
Texas Department of Transportation Texas Department of Transportation December 12, 2008 No
Texas Education Agency Texas Education Agency December 12, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal December 14, 2008 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal December 15, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 15, 2008 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 15, 2008 No
Team For Texas Texas Department of Agriculture December 15, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 15, 2008 No
Texas Education Agency Texas Education Agency December 15, 2008 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 15, 2008 No
Texas Department of State Health Services Texas Department of State Health Services December 16, 2008 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal December 16, 2008 No
Texas Education Agency Texas Education Agency December 16, 2008 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 16, 2008 No
Texas Education Agency Texas Education Agency December 17, 2008 No
Texas Department of Transportation Texas Department of Transportation December 18, 2008 No
Team For Texas Team For Texas December 17, 2008 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal December 18, 2008 Yes
Team For Texas Northrop Grumman December 18, 2008 No
Texas Department of Insurance Texas Department of Insurance December 23, 2008 No
Texas Department of State Health Services Texas Department of State Health Services December 23, 2008 No
Texas Department of Insurance Texas Department of Insurance December 23, 2008 No
Texas Department of Insurance Texas Department of Insurance December 23, 2008 No
Team For Texas Texas Department of Aging and Disability Services December 23, 2008 No
Texas Department of Criminal Justice Texas Department of Criminal Justice December 29, 2008 No
Team For Texas Team For Texas December 29, 2008 Yes
Team For Texas Texas Department of Assistive and Rehabilitative Services December 30, 2008 No
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Texas Department of Information Resources Texas Department of Information Resources December 30, 2008 Yes
Texas Department of State Health Services Texas Department of State Health Services December 30, 2008 No
Team For Texas Team For Texas January 5, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture January 5, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services January 5, 2009 No
Texas Department of State Health Services Texas Department of State Health Services January 6, 2009 Yes
Texas Education Agency Texas Education Agency January 6, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board January 6, 2009 No
Texas Department of Transportation Texas Department of Transportation January 6, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services January 6, 2009 Yes
Team For Texas Team For Texas January 7, 2009 No
Texas Department of Transportation Texas Department of Transportation January 7, 2009 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 7, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 7, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 7, 2009 Yes
Team For Texas Texas Department of Transportation January 8, 2009 No
Team For Texas Team For Texas January 8, 2009 No
Team For Texas Texas Parks and Wildlife Department January 8, 2009 No
Texas Department of State Health Services Texas Department of State Health Services January 8, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services January 8, 2009 Yes
Texas Department of Transportation Texas Department of Transportation January 8, 2009 No
Team For Texas Team For Texas January 9, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal January 12, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 12, 2009 No
Team For Texas Office of the Attorney General - Child Support January 12, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 13, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 13, 2009 No
Texas Secretary of State Texas Secretary of State January 13, 2009 Yes
Texas Workforce Commission Texas Workforce Commission January 14, 2009 No
Texas Secretary of State Texas Secretary of State January 15, 2009 Yes
Texas Secretary of State Texas Secretary of State January 15, 2009 Yes
Texas Workforce Commission Texas Workforce Commission January 15, 2009 No
Texas Workforce Commission Texas Workforce Commission January 15, 2009 No
Team For Texas Texas Department of Criminal Justice January 15, 2009 No
Team For Texas Texas Department of Criminal Justice January 15, 2009 No
Team For Texas Texas Department of Criminal Justice January 15, 2009 No
Team For Texas Texas Department of Criminal Justice January 15, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Department of Information Resources - Enterprise January 16, 2009 No
Texas Department of Transportation Texas Department of Transportation January 19, 2009 No
Texas Department of Transportation Texas Department of Transportation January 19, 2009 No
Texas Veteran's Commission Texas Veteran's Commission January 19, 2009 No
Team For Texas Team For Texas January 20, 2009 No
Team For Texas Texas Department of Insurance January 20, 2009 Yes
Team For Texas Public Utility Commission January 21, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency January 22, 2009 No
Texas Department of Information Resources - Enterprise Texas Health and Human Services Commission - Enterprise January 22, 2009 No
Texas Department of Transportation Texas Department of Transportation January 22, 2009 Yes
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Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board January 22, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 23, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise January 23, 2009 Yes
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation January 23, 2009 No
Team For Texas Texas Department of Aging and Disability Services January 23, 2009 No
Team For Texas Railroad Commission January 23, 2009 No
Team For Texas Texas Higher Education Coordinating Board January 23, 2009 No
Team For Texas Texas Water Development Board January 23, 2009 No
Team For Texas Texas Department of Family and Protective Services January 23, 2009 No
Team For Texas Texas Department of Family and Protective Services January 23, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal January 24, 2009 No
Team For Texas Team For Texas January 24, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal January 24, 2009 No
Team For Texas Texas Department of Aging and Disability Services January 26, 2009 No
Team For Texas Texas Alcoholic Beverage Commission January 26, 2009 No
Texas Department of Transportation Texas Department of Transportation January 26, 2009 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission January 26, 2009 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services January 27, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise January 27, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise January 27, 2009 No
Texas Department of State Health Services Texas Department of State Health Services January 27, 2009 Yes
Team For Texas Team For Texas January 28, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal January 28, 2009 Yes
Team For Texas Texas Parks and Wildlife Department January 29, 2009 No
Team For Texas Texas Department of State Health Services January 29, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board January 29, 2009 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise January 29, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 30, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 30, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department February 2, 2009 No
Texas Education Agency Texas Education Agency February 2, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 2, 2009 No
Texas Water Development Board Texas Water Development Board February 2, 2009 No
Team For Texas Texas State Library and Archives Commission February 3, 2009 Yes
Texas Department of Transportation Texas Department of Transportation February 4, 2009 No
Texas Education Agency Texas Education Agency February 4, 2009 No
Team For Texas Texas Veteran's Commission February 5, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 5, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 5, 2009 Yes
Texas Department of Information Resources Texas Department of Information Resources February 5, 2009 No
Texas Education Agency Texas Education Agency February 5, 2009 No
Team For Texas Texas Department of Family and Protective Services February 5, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 6, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 9, 2009 No
Texas Secretary of State Texas Secretary of State February 9, 2009 Yes
Texas Department of Information Resources Texas Department of Information Resources February 10, 2009 No
Texas Department of Information Resources Texas Department of Information Resources February 10, 2009 No
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Texas Department of Information Resources Texas Department of Information Resources February 10, 2009 No
Team For Texas Texas Department of Transportation February 10, 2009 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 10, 2009 Yes
Team For Texas Team For Texas February 10, 2009 No
Team For Texas Team For Texas February 10, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Agency February 11, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency February 11, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency February 11, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 11, 2009 No
Texas Department of Transportation Texas Department of Transportation February 11, 2009 No
Team For Texas Team For Texas February 12, 2009 No
Team For Texas Team For Texas February 12, 2009 Yes
Texas Department of Transportation Texas Department of Transportation February 12, 2009 No
Team For Texas Texas Department of Transportation February 12, 2009 Yes
Texas Education Agency Texas Education Agency February 12, 2009 Yes
Texas Department of Transportation Texas Department of Transportation February 13, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency February 13, 2009 Yes
Texas Education Agency Texas Education Agency February 13, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 13, 2009 Yes
Texas Department of Transportation Texas Department of Transportation February 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 13, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services February 16, 2009 No
Team For Texas Team For Texas February 16, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 17, 2009 No
Team For Texas Team For Texas February 17, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board February 17, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 17, 2009 Yes
Team For Texas Team For Texas February 17, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 17, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 17, 2009 No
Team For Texas Northrop Grumman February 17, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission February 18, 2009 Yes
Texas Department of Transportation Texas Department of Transportation February 18, 2009 No
Texas Education Agency Texas Education Agency February 18, 2009 No
Texas Education Agency Texas Education Agency February 18, 2009 No
Team For Texas Team For Texas February 19, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 19, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 19, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice February 19, 2009 No
Team For Texas Team For Texas February 19, 2009 No
Texas Education Agency Texas Education Agency February 20, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 20, 2009 No
Texas Education Agency Texas Education Agency February 20, 2009 No
Texas Department of Transportation Texas Department of Transportation February 23, 2009 No
Texas Department of Transportation Texas Department of Transportation February 23, 2009 No
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Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation February 23, 2009 No
Texas Workforce Commission Texas Workforce Commission February 23, 2009 No
Texas Department of Transportation Texas Department of Transportation February 24, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 24, 2009 Yes
Team For Texas Texas Department of State Health Services February 25, 2009 Yes
Texas Education Agency Texas Education Agency February 25, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 25, 2009 No
Team For Texas Texas Department of Family and Protective Services February 26, 2009 No
Team For Texas Texas Department of Family and Protective Services February 26, 2009 No
Texas Workforce Commission Texas Workforce Commission February 26, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 26, 2009 No
Texas Workforce Commission Texas Workforce Commission February 26, 2009 No
Texas Education Agency Texas Education Agency February 26, 2009 No
Team For Texas Angelo State University February 26, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 26, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 27, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 27, 2009 No
Texas Department of State Health Services Texas Department of State Health Services February 27, 2009 No
Texas Department of Transportation Texas Department of Transportation February 27, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 27, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 27, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services February 27, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services February 27, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services February 27, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 27, 2009 No
Team For Texas Team For Texas March 2, 2009 No
Team For Texas Team For Texas March 2, 2009 No
Team For Texas Texas Education Agency March 2, 2009 No
Team For Texas Texas Parks and Wildlife Department March 2, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 3, 2009 No
Texas State Library and Archives Commission Texas State Library and Archives Commission March 3, 2009 No
Team For Texas Team For Texas March 3, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 4, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 4, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services March 4, 2009 No
Texas Department of Transportation Texas Department of Transportation March 5, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 5, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services March 5, 2009 Yes
Texas Department of Insurance Texas Department of Insurance March 6, 2009 No
Texas Department of Transportation Texas Department of Transportation March 6, 2009 No
Texas Department of Transportation Texas Department of Transportation March 6, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 7, 2009 No
Team For Texas Texas Department of Information Resources March 7, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 8, 2009 No
Texas Workforce Commission Texas Workforce Commission March 9, 2009 No
Texas Department of Transportation Texas Department of Transportation March 9, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture March 9, 2009 Yes



1176
1177
1178
1179
1180
1181
1182
1183
1184
1185
1186
1187
1188
1189
1190
1191
1192
1193
1194
1195
1196
1197
1198
1199
1200
1201
1202
1203
1204
1205
1206
1207
1208
1209
1210
1211
1212
1213
1214
1215
1216
1217
1218
1219
1220
1221
1222

C D E F
Team For Texas Texas Alcoholic Beverage Commission March 9, 2009 No
Team For Texas Angelo State University March 10, 2009 No
Team For Texas Team For Texas March 11, 2009 No
Texas Department of Transportation Texas Department of Transportation March 11, 2009 Yes
Team For Texas Team For Texas March 11, 2009 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 11, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 11, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 11, 2009 No
Texas Department of Transportation Texas Department of Transportation March 12, 2009 No
Texas Water Development Board Texas Water Development Board March 12, 2009 No
Texas Water Development Board Texas Water Development Board March 12, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency March 12, 2009 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 13, 2009 Yes
Team For Texas Team For Texas March 13, 2009 No
Team For Texas Team For Texas March 13, 2009 No
Texas Department of Insurance Texas Department of Insurance March 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 13, 2009 No
Railroad Commission Railroad Commission March 13, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 16, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 16, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 16, 2009 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation March 16, 2009 No
Texas Department of Transportation Texas Department of Transportation March 16, 2009 No
Team For Texas Team For Texas March 17, 2009 No
Team For Texas Team For Texas March 17, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 17, 2009 No
Team For Texas Team For Texas March 18, 2009 No
Texas Department of Transportation Texas Department of Transportation March 18, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 18, 2009 No
Team For Texas Texas Education Agency March 18, 2009 No
Team For Texas Team For Texas March 18, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 19, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 19, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency March 19, 2009 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission March 19, 2009 No
Team For Texas Team For Texas March 19, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services March 20, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services March 20, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services March 20, 2009 No
Texas Department of Transportation Texas Department of Transportation March 20, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 21, 2009 No
Team For Texas Texas Education Agency March 23, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 23, 2009 No
Team For Texas Texas Secretary of State March 23, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 24, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services March 24, 2009 No
Texas Department of Transportation Texas Department of Transportation March 24, 2009 Yes
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C D E F
Team For Texas Railroad Commission March 24, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services March 24, 2009 No
Texas Department of Transportation Texas Department of Transportation March 25, 2009 No
Team For Texas Team For Texas March 25, 2009 No
Texas Department of Transportation Texas Department of Transportation March 25, 2009 No
Texas Department of Transportation Texas Department of Transportation March 25, 2009 No
Texas Department of Transportation Texas Department of Transportation March 25, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 25, 2009 No
Texas Department of State Health Services Texas Department of State Health Services March 25, 2009 No
Team For Texas Texas Education Agency March 25, 2009 No
Texas Department of Transportation Texas Department of Transportation March 25, 2009 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 25, 2009 No
Texas Department of Transportation Texas Department of Transportation March 25, 2009 No
Team For Texas Texas Department of Information Resources March 25, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services March 26, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 26, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 26, 2009 Yes
Team For Texas Texas Education Agency March 26, 2009 No
Team For Texas Texas Department of Aging and Disability Services March 27, 2009 No
Texas State Library and Archives Commission Texas State Library and Archives Commission March 27, 2009 No
Texas Secretary of State Texas Secretary of State March 27, 2009 No
Texas Secretary of State Texas Secretary of State March 27, 2009 No
Team For Texas Team For Texas March 30, 2009 No
Team For Texas Texas Department of Transportation March 30, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 31, 2009 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation March 31, 2009 Yes
Team For Texas Team For Texas April 1, 2009 Yes
Team For Texas Team For Texas April 1, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 1, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 1, 2009 No
Texas Education Agency Texas Education Agency April 3, 2009 Yes
Texas Education Agency Texas Education Agency April 3, 2009 No
Texas Secretary of State Texas Secretary of State April 3, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency April 3, 2009 Yes
Team For Texas Northrop Grumman April 3, 2009 No
Team For Texas Team For Texas April 3, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board April 6, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 6, 2009 No
Team For Texas Team For Texas April 6, 2009 No
Texas Department of Transportation Texas Department of Transportation April 7, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 7, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice April 7, 2009 No
Texas Department of Transportation Texas Department of Transportation April 7, 2009 No
Team For Texas Team For Texas April 8, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 8, 2009 No
Team For Texas Northrop Grumman April 8, 2009 No
Team For Texas Team For Texas April 8, 2009 No
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C D E F
Texas Department of Transportation Texas Department of Transportation April 8, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 9, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 9, 2009 No
Texas Department of Transportation Texas Department of Transportation April 10, 2009 No
Texas Department of Transportation Texas Department of Transportation April 10, 2009 No
Texas Department of Transportation Texas Department of Transportation April 10, 2009 Yes
Texas Department of Transportation Texas Department of Transportation April 10, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency April 13, 2009 No
Texas Education Agency Texas Education Agency April 13, 2009 No
Texas Department of Information Resources Texas Department of Information Resources April 13, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 14, 2009 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise April 14, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board April 14, 2009 No
Team For Texas Team For Texas April 14, 2009 No
Team For Texas Team For Texas April 14, 2009 No
Texas Veteran's Commission Texas Veteran's Commission April 15, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 15, 2009 No
Texas Department of Insurance Texas Department of Insurance April 16, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 16, 2009 Yes
Team For Texas Team For Texas April 17, 2009 No
Texas Secretary of State Texas Secretary of State April 17, 2009 No
Texas Department of Transportation Texas Department of Transportation April 17, 2009 Yes
Texas Education Agency Texas Education Agency April 20, 2009 No
Texas Department of Transportation Texas Department of Transportation April 21, 2009 No
Team For Texas Team For Texas April 21, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 21, 2009 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 21, 2009 No
Texas Department of Transportation Texas Department of Transportation April 22, 2009 No
Team For Texas Texas Department of Insurance April 22, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 22, 2009 Yes
Team For Texas Texas Department of Transportation April 22, 2009 No
Texas Department of Insurance Texas Department of Insurance April 23, 2009 No
Texas Department of Transportation Texas Department of Transportation April 23, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services April 24, 2009 Yes
Northrop Grumman Northrop Grumman April 24, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 24, 2009 No
Texas Workforce Commission Texas Workforce Commission April 24, 2009 No
Texas Department of Agriculture Texas Department of Agriculture April 24, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture April 24, 2009 Yes
Texas Workforce Commission Texas Workforce Commission April 25, 2009 No
Texas Workforce Commission Texas Workforce Commission April 27, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 27, 2009 Yes
Team For Texas Team For Texas April 28, 2009 No
Team For Texas Team For Texas April 28, 2009 No
Team For Texas Team For Texas April 28, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Agency April 28, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture April 28, 2009 No
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C D E F
Team For Texas Texas Health and Human Services Commission - Agency April 28, 2009 Yes
Team For Texas Texas Department of Family and Protective Services April 29, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services April 29, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency April 29, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Agency April 29, 2009 Yes
Texas Education Agency Texas Education Agency April 30, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 30, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 30, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 30, 2009 No
Team For Texas Team For Texas May 1, 2009 No
Texas Department of Information Resources Texas Department of Information Resources May 4, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 4, 2009 No
Texas Department of Transportation Texas Department of Transportation May 4, 2009 No
Team For Texas Texas Education Agency May 4, 2009 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission May 4, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission May 5, 2009 No
Team For Texas Team For Texas May 5, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services May 5, 2009 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission May 5, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission May 5, 2009 No
Texas Youth Commission Texas Youth Commission May 5, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 5, 2009 No
Railroad Commission Railroad Commission May 5, 2009 Yes
Texas Water Development Board Texas Water Development Board May 5, 2009 No
Texas Department of Agriculture Texas Department of Agriculture May 5, 2009 Yes
Team For Texas Texas Secretary of State May 6, 2009 Yes
Team For Texas Team For Texas May 7, 2009 No
Texas Department of Transportation Texas Department of Transportation May 7, 2009 No
Team For Texas Texas Water Development Board May 7, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 7, 2009 No
Team For Texas Team For Texas May 7, 2009 No
Northrop Grumman Northrop Grumman May 8, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 11, 2009 Yes
Team For Texas Texas Department of Insurance May 11, 2009 No
Team For Texas Texas Alcoholic Beverage Commission May 11, 2009 No
Team For Texas Texas Alcoholic Beverage Commission May 11, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality May 12, 2009 No
Team For Texas Texas Department of Information Resources May 12, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 13, 2009 No
Team For Texas Team For Texas May 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 13, 2009 No
Team For Texas Texas Department of Transportation May 13, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 14, 2009 No
Texas Workforce Commission Texas Workforce Commission May 14, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 15, 2009 Yes
Team For Texas Team For Texas May 15, 2009 No
Team For Texas Team For Texas May 15, 2009 No
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C D E F
Texas Department of State Health Services Texas Department of State Health Services May 15, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 18, 2009 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 18, 2009 Yes
Texas Education Agency Texas Education Agency May 18, 2009 No
Team For Texas Angelo State University May 18, 2009 No
Team For Texas Northrop Grumman May 18, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 18, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services May 18, 2009 Yes
Team For Texas Team For Texas May 19, 2009 No
Team For Texas Team For Texas May 19, 2009 No
Team For Texas Team For Texas May 19, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 19, 2009 Yes
Texas Education Agency Texas Education Agency May 20, 2009 No
Team For Texas Texas Youth Commission May 20, 2009 No
Texas Department of Transportation Texas Department of Transportation May 20, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency May 21, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 21, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 21, 2009 Yes
Team For Texas Team For Texas May 21, 2009 No
Team For Texas Team For Texas May 21, 2009 No
Texas Department of Agriculture Texas Department of Agriculture May 21, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 21, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 21, 2009 Yes
Team For Texas Texas Department of Criminal Justice May 26, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 26, 2009 No
Team For Texas Texas Department of Insurance May 27, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 27, 2009 No
Team For Texas Team For Texas May 28, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency May 28, 2009 No
Team For Texas Team For Texas May 28, 2009 No
Team For Texas Team For Texas May 28, 2009 No
Team For Texas Team For Texas May 28, 2009 No
Texas Department of State Health Services Texas Department of State Health Services May 28, 2009 Yes
Team For Texas Office of the Attorney General - Admin & Legal May 29, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services May 29, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture May 29, 2009 No
Texas Department of Agriculture Texas Department of Agriculture May 29, 2009 No
Texas Department of Transportation Texas Department of Transportation May 29, 2009 No
Team For Texas Texas Department of State Health Services May 29, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 29, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2009 No
Team For Texas Office of the Attorney General - Admin & Legal June 1, 2009 Yes
Team For Texas Team For Texas June 1, 2009 No
Team For Texas Office of the Attorney General - Admin & Legal June 1, 2009 Yes
Texas Department of Transportation Texas Department of Transportation June 2, 2009 No
Texas Department of Transportation Texas Department of Transportation June 2, 2009 No
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C D E F
Texas Secretary of State Texas Secretary of State June 2, 2009 Yes
Texas Secretary of State Texas Secretary of State June 2, 2009 Yes
Texas Education Agency Texas Education Agency June 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 2, 2009 No
Texas Department of Insurance Texas Department of Insurance June 3, 2009 No
Texas Education Agency Texas Education Agency June 3, 2009 No
Texas Workforce Commission Texas Workforce Commission June 3, 2009 No
Texas Workforce Commission Texas Workforce Commission June 3, 2009 No
Texas Workforce Commission Texas Workforce Commission June 3, 2009 No
Texas Education Agency Texas Education Agency June 4, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 4, 2009 No
Team For Texas Team For Texas June 4, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 4, 2009 No
Team For Texas Team For Texas June 4, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 4, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 4, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board June 4, 2009 No
Texas Facilities Commission Texas Facilities Commission June 5, 2009 No
Texas Facilities Commission Texas Facilities Commission June 5, 2009 Yes
Texas Facilities Commission Texas Facilities Commission June 5, 2009 Yes
Team For Texas Texas Department of Criminal Justice June 5, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise June 5, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise June 5, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise June 5, 2009 No
Team For Texas Texas Water Development Board June 5, 2009 Yes
Team For Texas Team For Texas June 5, 2009 No
Team For Texas Team For Texas June 5, 2009 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise June 5, 2009 No
Team For Texas Texas Secretary of State June 5, 2009 Yes
Team For Texas Texas Secretary of State June 5, 2009 Yes
Texas Department of Transportation Texas Department of Transportation June 5, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 8, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 8, 2009 Yes
Team For Texas Team For Texas June 8, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 8, 2009 No
Texas Department of Agriculture Texas Department of Agriculture June 9, 2009 No
Texas Department of Agriculture Texas Department of Agriculture June 9, 2009 No
Texas Water Development Board Texas Water Development Board June 9, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 9, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 9, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 9, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 9, 2009 No
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Texas Water Development Board Texas Water Development Board June 10, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 10, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 10, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 10, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 10, 2009 No
Team For Texas Texas Facilities Commission June 10, 2009 No
Team For Texas Team For Texas June 10, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 10, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services June 10, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 10, 2009 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board June 10, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 10, 2009 No
Railroad Commission Railroad Commission June 10, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 11, 2009 Yes
Team For Texas Office of the Attorney General - Admin & Legal June 11, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services June 11, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 11, 2009 No
Team For Texas Team For Texas June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Team For Texas Texas Department of Information Resources - TxO June 15, 2009 No
Texas Workforce Commission Texas Workforce Commission June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 15, 2009 No
Team For Texas Texas Department of Information Resources - TxO June 15, 2009 No
Texas Department of Transportation Texas Department of Transportation June 15, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 15, 2009 No
Team For Texas Texas Department of Information Resources - TxO June 15, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 16, 2009 Yes
Texas Department of Transportation Texas Department of Transportation June 16, 2009 No
Team For Texas Texas Department of Family and Protective Services June 16, 2009 Yes
Team For Texas Team For Texas June 16, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 17, 2009 No
Team For Texas Texas Department of Insurance June 17, 2009 No
Team For Texas Team For Texas June 17, 2009 No
Team For Texas Team For Texas June 17, 2009 No
Team For Texas Team For Texas June 17, 2009 No
Texas Education Agency Texas Education Agency June 18, 2009 Yes
Texas Department of Information Resources Texas Department of Information Resources June 18, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 18, 2009 No
Team For Texas Texas Department of Family and Protective Services June 18, 2009 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission June 19, 2009 No
Team For Texas Team For Texas June 19, 2009 No
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Team For Texas Texas Department of Insurance June 22, 2009 No
Team For Texas Public Utility Commission June 22, 2009 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise June 23, 2009 No
Texas Department of State Health Services Texas Department of State Health Services June 24, 2009 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise June 24, 2009 No
Texas Department of Transportation Texas Department of Transportation June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Team For Texas Team For Texas June 25, 2009 No
Railroad Commission Railroad Commission June 26, 2009 Yes
Texas Workforce Commission Texas Workforce Commission June 29, 2009 No
Team For Texas Team For Texas June 29, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services June 29, 2009 No
Texas Department of Transportation Texas Department of Transportation June 29, 2009 No
Texas Department of Transportation Texas Department of Transportation June 29, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services June 29, 2009 No
Texas Department of Transportation Texas Department of Transportation June 30, 2009 No
Team For Texas Team For Texas July 1, 2009 No
Team For Texas Texas Department of Transportation July 1, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 1, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture July 1, 2009 No
Texas Department of Agriculture Texas Department of Agriculture July 1, 2009 No
Team For Texas Texas Alcoholic Beverage Commission July 1, 2009 No
Texas Education Agency Texas Education Agency July 2, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 2, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 3, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 6, 2009 No
Texas Education Agency Texas Education Agency July 6, 2009 No
Texas Education Agency Texas Education Agency July 6, 2009 No
Team For Texas Texas Department of Transportation July 6, 2009 No
Texas Department of State Health Services Texas Department of State Health Services July 7, 2009 No
Team For Texas Team For Texas July 7, 2009 No
Texas Education Agency Texas Education Agency July 7, 2009 No
Northrop Grumman Northrop Grumman July 7, 2009 No
Northrop Grumman Northrop Grumman July 7, 2009 No
Northrop Grumman Northrop Grumman July 7, 2009 No
Northrop Grumman Northrop Grumman July 7, 2009 No
Team For Texas Team For Texas July 8, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 8, 2009 No
Team For Texas Team For Texas July 8, 2009 No
Team For Texas Team For Texas July 8, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 8, 2009 No
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Texas Department of State Health Services Texas Department of State Health Services July 8, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 9, 2009 No
Team For Texas Team For Texas July 9, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 10, 2009 Yes
Team For Texas Texas Department of Transportation July 10, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board July 10, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 13, 2009 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise July 13, 2009 No
Texas Workforce Commission Texas Workforce Commission July 13, 2009 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO July 13, 2009 No
Texas Youth Commission Texas Youth Commission July 13, 2009 No
Team For Texas Team For Texas July 13, 2009 No
Texas Department of Transportation Texas Department of Transportation July 14, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 14, 2009 No
Texas Education Agency Texas Education Agency July 14, 2009 No
Texas Education Agency Texas Education Agency July 14, 2009 No
Team For Texas Team For Texas July 14, 2009 No
Team For Texas Team For Texas July 15, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 15, 2009 No
Texas Department of Information Resources Texas Department of Information Resources July 15, 2009 No
Texas Water Development Board Texas Water Development Board July 15, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 16, 2009 No
Team For Texas Texas Department of Agriculture July 16, 2009 No
Team For Texas Texas Commission on Environmental Quality July 16, 2009 No
Team For Texas Texas Department of Transportation July 16, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise July 16, 2009 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services July 16, 2009 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 17, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 17, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 17, 2009 No
Team For Texas Team For Texas July 19, 2009 No
Northrop Grumman Northrop Grumman July 20, 2009 No
Texas Education Agency Texas Education Agency July 20, 2009 No
Team For Texas Team For Texas July 20, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 20, 2009 No
Texas Department of Agriculture Texas Department of Agriculture July 21, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 21, 2009 Yes
Team For Texas Texas Youth Commission July 21, 2009 No
Texas Department of State Health Services Texas Department of State Health Services July 21, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 21, 2009 No
Team For Texas Texas Water Development Board July 21, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 22, 2009 No
Team For Texas Team For Texas July 22, 2009 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation July 22, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 22, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice July 24, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support July 27, 2009 No



1599
1600
1601
1602
1603
1604
1605
1606
1607
1608
1609
1610
1611
1612
1613
1614
1615
1616
1617
1618
1619
1620
1621
1622
1623
1624
1625
1626
1627
1628
1629
1630
1631
1632
1633
1634
1635
1636
1637
1638
1639
1640
1641
1642
1643
1644
1645

C D E F
Texas Department of Family and Protective Services Texas Department of Family and Protective Services July 27, 2009 Yes
Team For Texas Team For Texas July 27, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 27, 2009 No
Team For Texas Texas State Library and Archives Commission July 27, 2009 No
Texas Department of Transportation Texas Department of Transportation July 27, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 27, 2009 No
Texas Department of Information Resources Texas Department of Information Resources July 29, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 29, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 29, 2009 No
Texas Workforce Commission Texas Workforce Commission July 29, 2009 No
Texas Workforce Commission Texas Workforce Commission July 29, 2009 No
Northrop Grumman Northrop Grumman July 29, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission July 29, 2009 No
Texas Department of Transportation Texas Department of Transportation July 29, 2009 No
Texas Department of Agriculture Texas Department of Agriculture July 29, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise July 30, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services July 30, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice July 30, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 30, 2009 No
Team For Texas Team For Texas July 30, 2009 No
Texas Water Development Board Texas Water Development Board July 30, 2009 No
Texas Water Development Board Texas Water Development Board July 30, 2009 No
Team For Texas Team For Texas July 31, 2009 No
Texas Department of Information Resources Texas Department of Information Resources July 31, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 31, 2009 No
Team For Texas Team For Texas August 3, 2009 No
Team For Texas Team For Texas August 3, 2009 No
Team For Texas Team For Texas August 3, 2009 No
Texas Department of Information Resources Texas Department of Information Resources August 3, 2009 No
Team For Texas Team For Texas August 3, 2009 No
Texas Department of State Health Services Texas Department of State Health Services August 4, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services August 4, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services August 5, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission August 5, 2009 No
Texas Department of Agriculture Texas Department of Agriculture August 5, 2009 No
Team For Texas Team For Texas August 5, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 5, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 5, 2009 No
Team For Texas Texas Department of Licensing and Regulation August 6, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice August 6, 2009 No
Team For Texas Team For Texas August 6, 2009 No
Texas Education Agency Texas Education Agency August 7, 2009 No
Team For Texas Team For Texas August 10, 2009 No
Team For Texas Team For Texas August 10, 2009 No
Northrop Grumman Northrop Grumman August 10, 2009 No
Team For Texas Team For Texas August 11, 2009 No
Team For Texas Texas Department of Insurance August 11, 2009 No



1646
1647
1648
1649
1650
1651
1652
1653
1654
1655
1656
1657
1658
1659
1660
1661
1662
1663
1664
1665
1666
1667
1668
1669
1670
1671
1672
1673
1674
1675
1676
1677
1678
1679
1680
1681
1682
1683
1684
1685
1686
1687
1688
1689
1690
1691
1692

C D E F
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency August 11, 2009 No
Team For Texas Texas Higher Education Coordinating Board August 11, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department August 12, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 12, 2009 Yes
Texas Education Agency Texas Education Agency August 12, 2009 No
Team For Texas Team For Texas August 12, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 13, 2009 No
Team For Texas Team For Texas August 13, 2009 No
Team For Texas Team For Texas August 13, 2009 No
Texas Department of Information Resources Texas Department of Information Resources August 13, 2009 No
Team For Texas Team For Texas August 13, 2009 Yes
Texas Department of Transportation Texas Department of Transportation August 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services August 13, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency August 14, 2009 No
Texas Education Agency Texas Education Agency August 17, 2009 No
Texas Education Agency Texas Education Agency August 17, 2009 No
Texas Education Agency Texas Education Agency August 17, 2009 Yes
Texas Education Agency Texas Education Agency August 17, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 17, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise August 17, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency August 18, 2009 Yes
Team For Texas Team For Texas August 18, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency August 19, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal August 19, 2009 No
Team For Texas Texas Department of Criminal Justice August 19, 2009 No
Texas Department of Information Resources Texas Department of Information Resources August 19, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department August 19, 2009 Yes
Team For Texas Team For Texas August 19, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 20, 2009 No
Texas Department of Insurance Texas Department of Insurance August 20, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission August 20, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 20, 2009 No
Texas Veteran's Commission Texas Veteran's Commission August 21, 2009 No
Texas Education Agency Texas Education Agency August 21, 2009 Yes
Team For Texas Team For Texas August 21, 2009 No
Texas Department of State Health Services Texas Department of State Health Services August 24, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 24, 2009 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission August 24, 2009 No
Team For Texas Texas Department of State Health Services August 24, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services August 24, 2009 No
Team For Texas Team For Texas August 25, 2009 No
Texas Department of State Health Services Texas Department of State Health Services August 25, 2009 No
Texas Department of State Health Services Texas Department of State Health Services August 25, 2009 No
Texas Department of Transportation Texas Department of Transportation August 25, 2009 No
Texas Department of Information Resources Texas Department of Information Resources - TxO August 26, 2009 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency August 26, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 26, 2009 Yes



1693
1694
1695
1696
1697
1698
1699
1700
1701
1702
1703
1704
1705
1706
1707
1708
1709
1710
1711
1712
1713
1714
1715
1716
1717
1718
1719
1720
1721
1722
1723
1724
1725
1726
1727
1728
1729
1730
1731
1732
1733
1734
1735
1736
1737
1738
1739

C D E F
Team For Texas Texas Health and Human Services Commission - Enterprise August 26, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 26, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 26, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 26, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 26, 2009 No
Railroad Commission Railroad Commission August 26, 2009 Yes
Texas Education Agency Texas Education Agency August 27, 2009 No
Texas Department of Agriculture Texas Department of Agriculture August 27, 2009 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 28, 2009 No
Team For Texas Team For Texas August 28, 2009 No
Team For Texas Team For Texas August 28, 2009 No
Team For Texas Team For Texas August 28, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal August 28, 2009 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal August 28, 2009 Yes
Team For Texas Team For Texas August 31, 2009 No
Texas State Library and Archives Commission Texas State Library and Archives Commission August 31, 2009 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department September 1, 2009 No
Team For Texas Team For Texas September 1, 2009 Yes
Team For Texas Team For Texas September 1, 2009 No
Texas Workforce Commission Texas Workforce Commission September 2, 2009 No
Texas Workforce Commission Texas Workforce Commission September 2, 2009 No
Texas Department of Agriculture Texas Department of Agriculture September 2, 2009 Yes
Team For Texas Texas Department of State Health Services September 3, 2009 No
Team For Texas Team For Texas September 3, 2009 No
Team For Texas Team For Texas September 4, 2009 No
Team For Texas Team For Texas September 4, 2009 No
Texas Department of Agriculture Texas Department of Agriculture September 4, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 4, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 9, 2009 No
Team For Texas Team For Texas September 9, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 9, 2009 No
Texas Department of Insurance Texas Department of Insurance September 9, 2009 Yes
Texas Department of Insurance Texas Department of Insurance September 9, 2009 Yes
Texas Department of Agriculture Texas Department of Agriculture September 9, 2009 Yes
Northrop Grumman Northrop Grumman September 10, 2009 No
Team For Texas Texas Department of Aging and Disability Services September 10, 2009 No
Team For Texas Team For Texas September 10, 2009 No
Team For Texas Team For Texas September 10, 2009 No
Team For Texas Team For Texas September 10, 2009 No
Team For Texas Team For Texas September 10, 2009 No
Team For Texas Team For Texas September 11, 2009 No
Team For Texas Texas Secretary of State September 11, 2009 No
Team For Texas Team For Texas September 14, 2009 No
Team For Texas Texas Higher Education Coordinating Board September 14, 2009 Yes
Texas Department of Insurance Texas Department of Insurance September 15, 2009 No
Texas Department of Information Resources Texas Department of Information Resources September 15, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 15, 2009 No



1740
1741
1742
1743
1744
1745
1746
1747
1748
1749
1750
1751
1752
1753
1754
1755
1756
1757
1758
1759
1760
1761
1762
1763
1764
1765
1766
1767
1768
1769
1770
1771
1772
1773
1774
1775
1776
1777
1778
1779
1780
1781
1782
1783
1784
1785
1786

C D E F
Team For Texas Team For Texas September 15, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 16, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 16, 2009 No
Texas Department of State Health Services Texas Department of State Health Services September 16, 2009 No
Texas Department of Transportation Texas Department of Transportation September 16, 2009 No
Texas Department of Agriculture Texas Department of Agriculture September 16, 2009 No
Railroad Commission Railroad Commission September 17, 2009 Yes
Team For Texas Texas Department of State Health Services September 17, 2009 No
Team For Texas Team For Texas September 17, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 17, 2009 No
Team For Texas Team For Texas September 17, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 17, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 17, 2009 No
Team For Texas Team For Texas September 17, 2009 No
Team For Texas Texas Department of State Health Services September 18, 2009 No
Team For Texas Office of the Attorney General - Child Support September 21, 2009 No
Team For Texas Team For Texas September 21, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 21, 2009 No
Texas Department of Transportation Texas Department of Transportation September 22, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 22, 2009 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services September 22, 2009 Yes
Team For Texas Team For Texas September 22, 2009 No
Team For Texas Team For Texas September 22, 2009 No
Team For Texas Team For Texas September 22, 2009 No
Team For Texas Texas Youth Commission September 22, 2009 No
Texas Education Agency Texas Education Agency September 22, 2009 No
Team For Texas Office of the Attorney General - Child Support September 22, 2009 No
Texas Department of Transportation Texas Department of Transportation September 23, 2009 No
Texas Department of Insurance Texas Department of Insurance September 23, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 24, 2009 No
Texas Secretary of State Texas Secretary of State September 25, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice September 28, 2009 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department September 28, 2009 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise September 28, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 28, 2009 No
Team For Texas Team For Texas September 28, 2009 No
Team For Texas Texas Department of Transportation September 29, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board September 29, 2009 No
Texas Workforce Commission Texas Workforce Commission September 29, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 30, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 30, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality September 30, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 30, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 30, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 30, 2009 No
Texas Department of Agriculture Texas Department of Agriculture September 30, 2009 No
Team For Texas Team For Texas September 30, 2009 No



1787
1788
1789
1790
1791
1792
1793
1794
1795
1796
1797
1798
1799
1800
1801
1802
1803
1804
1805
1806
1807
1808
1809
1810
1811
1812
1813
1814
1815
1816
1817
1818
1819
1820
1821
1822
1823
1824
1825
1826
1827
1828
1829
1830
1831
1832
1833

C D E F
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise September 30, 2009 No
Team For Texas Texas Department of Transportation October 1, 2009 No
Team For Texas Team For Texas October 1, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board October 1, 2009 No
Texas Secretary of State Texas Secretary of State October 1, 2009 No
Texas Department of Transportation Texas Department of Transportation October 2, 2009 No
Team For Texas Team For Texas October 2, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 5, 2009 No
Team For Texas Team For Texas October 5, 2009 No
Texas Department of Transportation Texas Department of Transportation October 5, 2009 No
Texas Department of Transportation Texas Department of Transportation October 5, 2009 No
Texas Department of Transportation Texas Department of Transportation October 5, 2009 No
Team For Texas Team For Texas October 5, 2009 No
Team For Texas Team For Texas October 6, 2009 No
Texas Education Agency Texas Education Agency October 6, 2009 No
Team For Texas Texas Department of Licensing and Regulation October 6, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 6, 2009 No
Team For Texas Team For Texas October 8, 2009 No
Texas Department of Transportation Texas Department of Transportation October 9, 2009 No
Texas Department of Transportation Texas Department of Transportation October 9, 2009 No
Texas Department of State Health Services Texas Department of State Health Services October 9, 2009 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 12, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 12, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 12, 2009 No
Team For Texas Texas Department of Insurance October 12, 2009 No
Texas Department of Insurance Texas Department of Insurance October 13, 2009 Yes
Texas Education Agency Texas Education Agency October 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services October 13, 2009 No
Team For Texas Team For Texas October 13, 2009 No
Team For Texas Team For Texas October 13, 2009 No
Team For Texas Team For Texas October 13, 2009 No
Texas Secretary of State Texas Secretary of State October 14, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 14, 2009 No
Texas Department of Agriculture Texas Department of Agriculture October 14, 2009 No
Texas Education Agency Texas Education Agency October 15, 2009 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 15, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 15, 2009 No
Texas Education Agency Texas Education Agency October 15, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 15, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 16, 2009 No
Texas Education Agency Texas Education Agency October 16, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency October 16, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise October 19, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise October 19, 2009 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 19, 2009 No
Team For Texas Office of the Attorney General - Child Support October 19, 2009 Yes
Team For Texas Texas Department of Transportation October 20, 2009 No



1834
1835
1836
1837
1838
1839
1840
1841
1842
1843
1844
1845
1846
1847
1848
1849
1850
1851
1852
1853
1854
1855
1856
1857
1858
1859
1860
1861
1862
1863
1864
1865
1866
1867
1868
1869
1870
1871
1872
1873
1874
1875
1876
1877
1878
1879
1880

C D E F
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 20, 2009 No
Team For Texas Texas Department of Information Resources - TxO October 20, 2009 No
Texas Department of Insurance Texas Department of Insurance October 20, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 20, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 20, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 20, 2009 Yes
Team For Texas Team For Texas October 21, 2009 Yes
Team For Texas Team For Texas October 22, 2009 No
Team For Texas Texas Department of Criminal Justice October 22, 2009 No
Team For Texas Texas Health and Human Services Commission - Agency October 22, 2009 No
Team For Texas Texas Department of Information Resources October 22, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 23, 2009 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services October 23, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services October 26, 2009 No
Texas Department of State Health Services Texas Department of State Health Services October 26, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services October 26, 2009 No
Texas Department of Transportation Texas Department of Transportation October 28, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services October 29, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 29, 2009 No
Team For Texas Texas Department of State Health Services October 29, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 29, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 30, 2009 No
Texas Education Agency Texas Education Agency October 30, 2009 Yes
Team For Texas Texas Workforce Commission October 30, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 30, 2009 No
Team For Texas Team For Texas October 30, 2009 No
Northrop Grumman Northrop Grumman November 2, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 2, 2009 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise November 3, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 3, 2009 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department November 4, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 5, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 5, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board November 5, 2009 No
Texas Department of Transportation Texas Department of Transportation November 5, 2009 No
Team For Texas Team For Texas November 5, 2009 No
Texas Education Agency Texas Education Agency November 5, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 5, 2009 No
Texas Education Agency Texas Education Agency November 6, 2009 Yes
Texas Education Agency Texas Education Agency November 6, 2009 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services November 6, 2009 No
Public Utility Commission Public Utility Commission November 6, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services November 6, 2009 No
Texas Education Agency Texas Education Agency November 6, 2009 Yes
Texas Department of State Health Services Texas Department of State Health Services November 6, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency November 6, 2009 Yes
Team For Texas Texas Commission on Environmental Quality November 6, 2009 No



1881
1882
1883
1884
1885
1886
1887
1888
1889
1890
1891
1892
1893
1894
1895
1896
1897
1898
1899
1900
1901
1902
1903
1904
1905
1906
1907
1908
1909
1910
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1912
1913
1914
1915
1916
1917
1918
1919
1920
1921
1922
1923
1924
1925
1926
1927

C D E F
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 9, 2009 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services November 9, 2009 No
Team For Texas Team For Texas November 9, 2009 No
Texas Department of Transportation Texas Department of Transportation November 9, 2009 No
Texas Department of Transportation Texas Department of Transportation November 9, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal November 9, 2009 No
Texas Department of Information Resources Texas Department of Information Resources November 10, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 10, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 10, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 10, 2009 No
Team For Texas Team For Texas November 11, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 11, 2009 No
Team For Texas Team For Texas November 12, 2009 No
Team For Texas Team For Texas November 12, 2009 No
Texas Education Agency Texas Education Agency November 12, 2009 No
Texas Department of Information Resources Texas Department of Information Resources November 12, 2009 No
Texas Department of Information Resources Texas Department of Information Resources November 12, 2009 No
Team For Texas Texas Department of State Health Services November 13, 2009 No
Texas Education Agency Texas Education Agency November 13, 2009 No
Team For Texas Team For Texas November 13, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 16, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 16, 2009 No
Texas Education Agency Texas Education Agency November 16, 2009 No
Northrop Grumman Northrop Grumman November 16, 2009 No
Team For Texas Texas Department of Assistive and Rehabilitative Services November 17, 2009 No
Team For Texas Team For Texas November 17, 2009 Yes
Texas Department of Insurance Texas Department of Insurance November 18, 2009 No
Team For Texas Team For Texas November 18, 2009 Yes
Texas Department of Insurance Texas Department of Insurance November 19, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 19, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 19, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 19, 2009 No
Texas Department of State Health Services Texas Department of State Health Services November 19, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal November 20, 2009 No
Team For Texas Team For Texas November 20, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 20, 2009 Yes
Texas Youth Commission Texas Youth Commission November 23, 2009 No
Texas Education Agency Texas Education Agency November 23, 2009 Yes
Team For Texas Texas Department of Transportation November 24, 2009 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services November 25, 2009 No
Texas Department of Information Resources Texas Department of Information Resources November 30, 2009 No
Texas Water Development Board Texas Water Development Board November 30, 2009 No



1928
1929
1930
1931
1932
1933
1934
1935
1936
1937
1938
1939
1940
1941
1942
1943
1944
1945
1946
1947
1948
1949
1950
1951
1952
1953
1954
1955
1956
1957
1958
1959
1960
1961
1962
1963
1964
1965
1966
1967
1968
1969
1970
1971
1972
1973
1974

C D E F
Railroad Commission Railroad Commission November 30, 2009 No
Texas Department of Transportation Texas Department of Transportation November 30, 2009 No
Team For Texas Team For Texas December 1, 2009 No
Team For Texas Texas Department of Transportation December 1, 2009 No
Team For Texas Texas Department of Transportation December 1, 2009 No
Texas Education Agency Texas Education Agency December 3, 2009 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise December 3, 2009 No
Team For Texas Texas Secretary of State December 4, 2009 Yes
Texas Department of Information Resources - Enterprise Texas Health and Human Services Commission - Enterprise December 4, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal December 4, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board December 7, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency December 7, 2009 No
Team For Texas Team For Texas December 8, 2009 No
Texas Youth Commission Texas Youth Commission December 8, 2009 No
Texas Department of Criminal Justice Texas Department of Criminal Justice December 9, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice December 9, 2009 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal December 9, 2009 No
Texas Department of Insurance Texas Department of Insurance December 9, 2009 No
Team For Texas Team For Texas December 10, 2009 Yes
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO December 10, 2009 Yes
Team For Texas Texas Higher Education Coordinating Board December 10, 2009 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise December 10, 2009 No
Texas Education Agency Texas Education Agency December 11, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 11, 2009 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 11, 2009 No
Texas Department of State Health Services Texas Department of State Health Services December 11, 2009 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board December 11, 2009 Yes
Team For Texas Texas Workforce Commission December 11, 2009 No
Team For Texas Texas Department of Transportation December 11, 2009 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency December 14, 2009 No
Team For Texas Texas Department of State Health Services December 14, 2009 No
Team For Texas Texas Department of State Health Services December 14, 2009 No
Team For Texas Texas Health and Human Services Commission - Enterprise December 14, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 15, 2009 Yes
Team For Texas Texas Secretary of State December 15, 2009 Yes
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation December 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 15, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 15, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 16, 2009 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise December 16, 2009 Yes
Texas Education Agency Texas Education Agency December 16, 2009 Yes
Team For Texas Texas Commission on Environmental Quality December 17, 2009 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice December 17, 2009 No
Team For Texas Team For Texas December 17, 2009 No
Texas Department of State Health Services Texas Department of State Health Services December 18, 2009 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 18, 2009 No
Team For Texas Team For Texas December 21, 2009 No



1975
1976
1977
1978
1979
1980
1981
1982
1983
1984
1985
1986
1987
1988
1989
1990
1991
1992
1993
1994
1995
1996
1997
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1999
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021

C D E F
Texas Department of State Health Services Texas Department of State Health Services December 21, 2009 No
Texas Education Agency Texas Education Agency December 21, 2009 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 22, 2009 No
Texas Department of Information Resources - Enterprise Texas Higher Education Coordinating Board December 23, 2009 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 30, 2009 Yes
Team For Texas Texas Department of Transportation December 31, 2009 No
Texas Department of State Health Services Texas Department of State Health Services January 4, 2010 No
Texas Department of Transportation Texas Department of Transportation January 6, 2010 No
Texas Workforce Commission Texas Workforce Commission January 6, 2010 No
Team For Texas Texas Workforce Commission January 6, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 7, 2010 No
Texas Department of State Health Services Texas Department of State Health Services January 8, 2010 No
Texas Department of State Health Services Texas Department of State Health Services January 8, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 8, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 8, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 11, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 11, 2010 No
Team For Texas Texas Department of Transportation January 11, 2010 No
Team For Texas Team For Texas January 11, 2010 Yes
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO January 11, 2010 No
Texas Department of State Health Services Texas Department of State Health Services January 11, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services January 11, 2010 Yes
Team For Texas Team For Texas January 11, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 12, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 12, 2010 No
Team For Texas Texas Department of State Health Services January 12, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 12, 2010 No
Texas Department of Transportation Texas Department of Transportation January 12, 2010 No
Team For Texas Texas Commission on Environmental Quality January 12, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency January 13, 2010 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO January 13, 2010 No
Texas Water Development Board Texas Water Development Board January 13, 2010 Yes
Team For Texas Team For Texas January 13, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice January 14, 2010 No
Texas Secretary of State Texas Secretary of State January 14, 2010 No
Texas Facilities Commission Texas Facilities Commission January 15, 2010 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency January 15, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 15, 2010 Yes
Texas Department of Information Resources Texas Department of Information Resources January 15, 2010 No
Team For Texas Team For Texas January 15, 2010 No
Texas Workforce Commission Texas Workforce Commission January 15, 2010 No
Texas Workforce Commission Texas Workforce Commission January 15, 2010 No
Team For Texas Team For Texas January 15, 2010 No
Team For Texas Team For Texas January 18, 2010 No
Team For Texas Team For Texas January 18, 2010 No
Texas Department of State Health Services Texas Department of State Health Services January 18, 2010 No



2022
2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
2062
2063
2064
2065
2066
2067
2068

C D E F
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency January 19, 2010 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO January 19, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 19, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 19, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice January 19, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 19, 2010 Yes
Railroad Commission Railroad Commission January 20, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 20, 2010 No
Team For Texas Texas Workforce Commission January 20, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency January 20, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board January 20, 2010 No
Texas Department of Transportation Texas Department of Transportation January 21, 2010 Yes
Railroad Commission Railroad Commission January 22, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency January 22, 2010 Yes
Team For Texas Texas Health and Human Services Commission - Enterprise January 22, 2010 No
Team For Texas Team For Texas January 25, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice January 25, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice January 25, 2010 No
Texas Department of Transportation Texas Department of Transportation January 26, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support January 27, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency January 27, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 27, 2010 Yes
Texas Workforce Commission Texas Workforce Commission January 27, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 27, 2010 No
Texas Department of Transportation Texas Department of Transportation January 28, 2010 No
Texas Department of Agriculture Texas Department of Agriculture January 28, 2010 No
Team For Texas Office of the Attorney General - Child Support January 28, 2010 No
Team For Texas Office of the Attorney General - Child Support January 28, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal January 29, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services February 1, 2010 No
Texas Department of Insurance Texas Department of Insurance February 1, 2010 No
Team For Texas Team For Texas February 1, 2010 No
Team For Texas Texas Higher Education Coordinating Board February 2, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 2, 2010 No
Texas Education Agency Texas Education Agency February 2, 2010 No
Texas Department of Transportation Texas Department of Transportation February 3, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 3, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 3, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department February 4, 2010 No
Texas Department of Transportation Texas Department of Transportation February 4, 2010 Yes
Texas Education Agency Texas Education Agency February 5, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 5, 2010 No
Texas Education Agency Texas Education Agency February 5, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 5, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 5, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 5, 2010 No
Texas Department of Insurance Texas Department of Insurance February 8, 2010 No



2069
2070
2071
2072
2073
2074
2075
2076
2077
2078
2079
2080
2081
2082
2083
2084
2085
2086
2087
2088
2089
2090
2091
2092
2093
2094
2095
2096
2097
2098
2099
2100
2101
2102
2103
2104
2105
2106
2107
2108
2109
2110
2111
2112
2113
2114
2115

C D E F
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 8, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 8, 2010 No
Texas Education Agency Texas Education Agency February 8, 2010 No
Texas Education Agency Texas Education Agency February 8, 2010 No
Team For Texas Texas Department of Family and Protective Services February 8, 2010 No
Texas Department of State Health Services Texas Department of State Health Services February 8, 2010 No
Team For Texas Team For Texas February 8, 2010 No
Team For Texas Team For Texas February 9, 2010 No
Team For Texas Team For Texas February 9, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 9, 2010 No
Team For Texas Team For Texas February 10, 2010 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 10, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 10, 2010 No
Texas Education Agency Texas Education Agency February 10, 2010 No
Texas Department of Insurance Texas Department of Insurance February 11, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 11, 2010 No
Team For Texas Team For Texas February 11, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 12, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 16, 2010 No
Team For Texas Texas Department of Family and Protective Services February 16, 2010 No
Texas Department of Information Resources Texas Department of Information Resources February 17, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 17, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 17, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board February 18, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board February 18, 2010 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO February 18, 2010 No
Team For Texas Texas Workforce Commission February 18, 2010 Yes
Texas Education Agency Texas Education Agency February 18, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 18, 2010 No
Team For Texas Texas Education Agency February 19, 2010 No
Team For Texas Angelo State University February 19, 2010 No
Team For Texas Texas Secretary of State February 19, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services February 19, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department February 22, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department February 22, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board February 22, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 22, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 22, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 22, 2010 No
Texas Department of Transportation Texas Department of Transportation February 22, 2010 No
Team For Texas Team For Texas February 22, 2010 Yes
Team For Texas Team For Texas February 22, 2010 Yes
Texas Education Agency Texas Education Agency February 23, 2010 No
Texas Education Agency Texas Education Agency February 23, 2010 No
Team For Texas Team For Texas February 23, 2010 No
Texas Education Agency Texas Education Agency February 23, 2010 No
Texas Department of Information Resources Texas Department of Information Resources February 23, 2010 No



2116
2117
2118
2119
2120
2121
2122
2123
2124
2125
2126
2127
2128
2129
2130
2131
2132
2133
2134
2135
2136
2137
2138
2139
2140
2141
2142
2143
2144
2145
2146
2147
2148
2149
2150
2151
2152
2153
2154
2155
2156
2157
2158
2159
2160
2161
2162

C D E F
Texas Education Agency Texas Education Agency February 23, 2010 Yes
Texas Department of Transportation Texas Department of Transportation February 23, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 24, 2010 No
Texas Education Agency Texas Education Agency February 24, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 24, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 24, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 24, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 24, 2010 No
Team For Texas Team For Texas February 24, 2010 Yes
Team For Texas Team For Texas February 24, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 25, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 26, 2010 No
Texas Education Agency Texas Education Agency February 26, 2010 Yes
Texas Education Agency Texas Education Agency February 26, 2010 No
Texas Education Agency Texas Education Agency February 26, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise February 26, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise February 26, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 27, 2010 No
Team For Texas Texas Higher Education Coordinating Board March 1, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise March 1, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services March 1, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 1, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 1, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services March 2, 2010 Yes
Texas Department of Transportation Texas Department of Transportation March 2, 2010 No
Texas Department of Transportation Texas Department of Transportation March 2, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 2, 2010 No
Texas Department of Transportation Texas Department of Transportation March 2, 2010 No
Texas Education Agency Texas Education Agency March 2, 2010 No
Texas Department of Transportation Texas Department of Transportation March 2, 2010 No
Texas Department of Transportation Texas Department of Transportation March 2, 2010 No
Team For Texas Team For Texas March 2, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 3, 2010 No
Texas Department of Transportation Texas Department of Transportation March 3, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 3, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise March 3, 2010 Yes
Team For Texas Angelo State University March 3, 2010 Yes
Team For Texas Texas Workforce Commission March 3, 2010 Yes
Team For Texas Team For Texas March 4, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 4, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 4, 2010 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice March 4, 2010 No
Texas Department of Agriculture Texas Department of Agriculture March 5, 2010 Yes
Team For Texas Northrop Grumman March 5, 2010 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation March 5, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 8, 2010 No
Texas Department of State Health Services Texas Department of State Health Services March 8, 2010 No



2163
2164
2165
2166
2167
2168
2169
2170
2171
2172
2173
2174
2175
2176
2177
2178
2179
2180
2181
2182
2183
2184
2185
2186
2187
2188
2189
2190
2191
2192
2193
2194
2195
2196
2197
2198
2199
2200
2201
2202
2203
2204
2205
2206
2207
2208
2209

C D E F
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 8, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 9, 2010 No
Texas Education Agency Texas Education Agency March 9, 2010 No
Railroad Commission Railroad Commission March 10, 2010 Yes
Team For Texas Texas Department of Family and Protective Services March 10, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 11, 2010 Yes
Team For Texas Team For Texas March 11, 2010 No
Team For Texas Team For Texas March 11, 2010 No
Team For Texas Team For Texas March 11, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 11, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 11, 2010 Yes
Texas Department of Transportation Texas Department of Transportation March 12, 2010 No
Texas Education Agency Texas Education Agency March 12, 2010 No
Texas Education Agency Texas Education Agency March 12, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 12, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 12, 2010 No
Texas Department of Information Resources Texas Department of Information Resources March 15, 2010 Yes
Texas Education Agency Texas Education Agency March 15, 2010 Yes
Texas Education Agency Texas Education Agency March 15, 2010 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice March 15, 2010 No
Team For Texas Team For Texas March 15, 2010 No
Texas Education Agency Texas Education Agency March 16, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 16, 2010 Yes
Texas Department of Information Resources Texas Department of Information Resources March 16, 2010 No
Team For Texas Team For Texas March 16, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 16, 2010 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise March 16, 2010 No
Texas Department of State Health Services Texas Department of State Health Services March 16, 2010 No
Texas Department of State Health Services Texas Department of State Health Services March 16, 2010 No
Texas Department of State Health Services Texas Department of State Health Services March 16, 2010 No
Texas Education Agency Texas Education Agency March 16, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 17, 2010 Yes
Texas Department of Information Resources Texas Department of Information Resources March 17, 2010 Yes
Railroad Commission Railroad Commission March 17, 2010 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 18, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 18, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency March 18, 2010 No
Team For Texas Texas Department of Transportation March 18, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 18, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 18, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 19, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 19, 2010 No
Texas Workforce Commission Texas Workforce Commission March 19, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 19, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 22, 2010 No
Texas Education Agency Texas Education Agency March 22, 2010 No
Texas Department of Insurance Texas Department of Insurance March 22, 2010 No



2210
2211
2212
2213
2214
2215
2216
2217
2218
2219
2220
2221
2222
2223
2224
2225
2226
2227
2228
2229
2230
2231
2232
2233
2234
2235
2236
2237
2238
2239
2240
2241
2242
2243
2244
2245
2246
2247
2248
2249
2250
2251
2252
2253
2254
2255
2256

C D E F
Texas Department of Criminal Justice Texas Department of Criminal Justice March 22, 2010 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services March 23, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 23, 2010 No
Team For Texas Team For Texas March 23, 2010 No
Texas Department of Transportation Texas Department of Transportation March 23, 2010 Yes
Texas Secretary of State Texas Secretary of State March 23, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 24, 2010 No
Team For Texas Team For Texas March 24, 2010 No
Team For Texas Team For Texas March 24, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services March 26, 2010 No
Texas Department of State Health Services Texas Department of State Health Services March 26, 2010 No
Texas Department of State Health Services Texas Department of State Health Services March 26, 2010 No
Texas Department of Agriculture Texas Department of Agriculture March 26, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 26, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 26, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 26, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 26, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 29, 2010 No
Team For Texas Texas Water Development Board March 29, 2010 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 30, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 30, 2010 No
Texas Department of Transportation Texas Department of Transportation March 31, 2010 No
Texas Department of Transportation Texas Department of Transportation March 31, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 31, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 31, 2010 No
Texas Veteran's Commission Texas Veteran's Commission April 1, 2010 No
Texas Department of Transportation Texas Department of Transportation April 2, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 2, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 5, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 5, 2010 No
Team For Texas Team For Texas April 5, 2010 Yes
Texas Department of Agriculture Texas Department of Agriculture April 5, 2010 No
Texas Education Agency Texas Education Agency April 5, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 6, 2010 No
Team For Texas Texas Department of State Health Services April 6, 2010 No
Texas Education Agency Texas Education Agency April 6, 2010 No
Texas Education Agency Texas Education Agency April 6, 2010 No
Texas Department of Insurance Texas Department of Insurance April 7, 2010 Yes
Texas Department of Transportation Texas Department of Transportation April 7, 2010 No
Team For Texas Team For Texas April 7, 2010 No
Team For Texas Team For Texas April 8, 2010 No
Texas Education Agency Texas Education Agency April 8, 2010 No
Texas Education Agency Texas Education Agency April 8, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 8, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 8, 2010 No
Team For Texas Texas Department of Assistive and Rehabilitative Services April 9, 2010 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO April 9, 2010 No



2257
2258
2259
2260
2261
2262
2263
2264
2265
2266
2267
2268
2269
2270
2271
2272
2273
2274
2275
2276
2277
2278
2279
2280
2281
2282
2283
2284
2285
2286
2287
2288
2289
2290
2291
2292
2293
2294
2295
2296
2297
2298
2299
2300
2301
2302
2303

C D E F
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 9, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 13, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 15, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 15, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 15, 2010 No
Team For Texas Team For Texas April 15, 2010 No
Team For Texas Team For Texas April 15, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 16, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 16, 2010 No
Team For Texas Texas Higher Education Coordinating Board April 17, 2010 No
Team For Texas Team For Texas April 19, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 19, 2010 No
Team For Texas Team For Texas April 20, 2010 No
Team For Texas Team For Texas April 20, 2010 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 22, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 23, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 23, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 23, 2010 Yes
Angelo State University Angelo State University April 23, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 27, 2010 No
Team For Texas Angelo State University April 27, 2010 No
Team For Texas Team For Texas April 27, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 27, 2010 No
Angelo State University Angelo State University April 27, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services April 28, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 28, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 28, 2010 No
Team For Texas Team For Texas April 28, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 29, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 29, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 29, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 29, 2010 Yes
Texas Education Agency Texas Education Agency April 29, 2010 No
Texas Youth Commission Texas Youth Commission May 3, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality May 3, 2010 No
Team For Texas Team For Texas May 3, 2010 No
Team For Texas Team For Texas May 3, 2010 No
Texas Education Agency Texas Education Agency May 3, 2010 No
Texas Education Agency Texas Education Agency May 4, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 4, 2010 No
Team For Texas Texas Department of Criminal Justice May 4, 2010 Yes
Team For Texas Northrop Grumman May 4, 2010 No
Texas Education Agency Texas Education Agency May 4, 2010 No
Texas Department of Transportation Texas Department of Transportation May 4, 2010 No
Texas Department of Transportation Texas Department of Transportation May 4, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 5, 2010 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission May 5, 2010 Yes



2304
2305
2306
2307
2308
2309
2310
2311
2312
2313
2314
2315
2316
2317
2318
2319
2320
2321
2322
2323
2324
2325
2326
2327
2328
2329
2330
2331
2332
2333
2334
2335
2336
2337
2338
2339
2340
2341
2342
2343
2344
2345
2346
2347
2348
2349
2350

C D E F
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise May 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services May 5, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 5, 2010 No
Team For Texas Team For Texas May 5, 2010 Yes
Team For Texas Texas Higher Education Coordinating Board May 6, 2010 No
Team For Texas Team For Texas May 6, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 6, 2010 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services May 6, 2010 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services May 6, 2010 No
Texas Department of Transportation Texas Department of Transportation May 7, 2010 Yes
Texas Veteran's Commission Texas Veteran's Commission May 7, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 10, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 10, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 11, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 12, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 12, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 12, 2010 No
Texas Department of Insurance Texas Department of Insurance May 12, 2010 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality May 13, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 13, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 13, 2010 No
Team For Texas Texas Department of Criminal Justice May 13, 2010 Yes
Team For Texas Team For Texas May 14, 2010 No
Team For Texas Team For Texas May 14, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services May 14, 2010 Yes
Public Utility Commission Public Utility Commission May 14, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice May 14, 2010 No
Team For Texas Team For Texas May 14, 2010 No
Texas Workforce Commission Texas Workforce Commission May 17, 2010 Yes
Team For Texas Texas Department of Criminal Justice May 18, 2010 Yes
Team For Texas Texas Department of Criminal Justice May 18, 2010 Yes
Team For Texas Texas Department of Criminal Justice May 19, 2010 Yes
Texas Education Agency Texas Education Agency May 19, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice May 19, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency May 19, 2010 Yes
Team For Texas Texas Health and Human Services Commission - Agency May 19, 2010 Yes
Team For Texas Texas Department of Criminal Justice May 19, 2010 Yes
Team For Texas Texas Department of Criminal Justice May 19, 2010 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services May 20, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 21, 2010 Yes
Texas Education Agency Texas Education Agency May 21, 2010 No
Team For Texas Texas Department of Insurance May 24, 2010 Yes
Texas Department of Insurance Texas Department of Insurance May 24, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 24, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 24, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 24, 2010 No



2351
2352
2353
2354
2355
2356
2357
2358
2359
2360
2361
2362
2363
2364
2365
2366
2367
2368
2369
2370
2371
2372
2373
2374
2375
2376
2377
2378
2379
2380
2381
2382
2383
2384
2385
2386
2387
2388
2389
2390
2391
2392
2393
2394
2395
2396
2397

C D E F
Texas Education Agency Texas Education Agency May 25, 2010 Yes
Team For Texas Team For Texas May 25, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 26, 2010 No
Team For Texas Team For Texas May 26, 2010 No
Texas Department of Information Resources Texas Department of Information Resources May 26, 2010 Yes
Texas Department of Transportation Texas Department of Transportation May 26, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services May 26, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 26, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 27, 2010 Yes
Team For Texas Team For Texas May 27, 2010 No
Team For Texas Team For Texas May 27, 2010 No
Team For Texas Team For Texas May 27, 2010 No
Team For Texas Texas Department of Assistive and Rehabilitative Services May 27, 2010 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission May 28, 2010 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency May 28, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 28, 2010 Yes
Team For Texas Texas Department of Insurance June 1, 2010 No
Team For Texas Office of the Attorney General - Child Support June 1, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 1, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 2, 2010 No
Team For Texas Texas Department of Agriculture June 3, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 3, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 3, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 3, 2010 No
Texas Department of State Health Services Texas Department of State Health Services June 3, 2010 No
Texas Education Agency Texas Education Agency June 3, 2010 No
Team For Texas Texas Department of Assistive and Rehabilitative Services June 4, 2010 Yes
Texas Department of Transportation Texas Department of Transportation June 4, 2010 Yes
Texas Department of Transportation Texas Department of Transportation June 4, 2010 No
Texas Education Agency Texas Education Agency June 7, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services June 7, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services June 7, 2010 No
Texas Workforce Commission Texas Workforce Commission June 7, 2010 No
Texas Workforce Commission Texas Workforce Commission June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
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Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 8, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 8, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 8, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 8, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 9, 2010 No
Texas Department of Information Resources Texas Department of Information Resources June 9, 2010 Yes
Team For Texas Texas Health and Human Services Commission - Agency June 10, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency June 10, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise June 10, 2010 No
Texas Secretary of State Texas Secretary of State June 11, 2010 No
Texas State Library and Archives Commission Texas State Library and Archives Commission June 11, 2010 No
Team For Texas Team For Texas June 14, 2010 No
Texas Department of Insurance Texas Department of Insurance June 14, 2010 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission June 14, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 15, 2010 Yes
Texas Department of Insurance Texas Department of Insurance June 15, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 15, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 15, 2010 No
Texas Department of Transportation Texas Department of Transportation June 15, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services June 17, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 17, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality June 18, 2010 No
Team For Texas Texas Department of Family and Protective Services June 18, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 18, 2010 No
Team For Texas Texas Department of Assistive and Rehabilitative Services June 18, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 18, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 21, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 21, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 21, 2010 No
Public Utility Commission Public Utility Commission June 21, 2010 Yes
Team For Texas Texas Workforce Commission June 22, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 22, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency June 22, 2010 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise June 22, 2010 No
Texas Water Development Board Texas Water Development Board June 22, 2010 No
Texas Youth Commission Texas Youth Commission June 23, 2010 No
Team For Texas Team For Texas June 24, 2010 No
Texas Facilities Commission Texas Facilities Commission June 24, 2010 Yes
Texas Department of Transportation Texas Department of Transportation June 24, 2010 Yes
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Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 24, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise June 25, 2010 No
Texas State Library and Archives Commission Texas State Library and Archives Commission June 25, 2010 No
Texas Department of State Health Services Texas Department of State Health Services June 25, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services June 28, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 28, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 28, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 28, 2010 Yes
Team For Texas Texas Commission on Environmental Quality June 29, 2010 No
Team For Texas Texas Commission on Environmental Quality June 29, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 29, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 29, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 30, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 30, 2010 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice June 30, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 1, 2010 No
Team For Texas Team For Texas July 1, 2010 No
Texas Department of State Health Services Texas Department of State Health Services July 1, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 1, 2010 Yes
Texas Education Agency Texas Education Agency July 1, 2010 No
Team For Texas Team For Texas July 5, 2010 No
Public Utility Commission Public Utility Commission July 6, 2010 No
Texas Workforce Commission Texas Workforce Commission July 7, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 8, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 8, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 9, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 9, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 9, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 9, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 9, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality July 9, 2010 No
Texas Water Development Board Texas Water Development Board July 13, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support July 13, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services July 13, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 13, 2010 No
Texas Education Agency Texas Education Agency July 14, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 14, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 15, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 15, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services July 15, 2010 No
Texas Education Agency Texas Education Agency July 19, 2010 No
Texas Secretary of State Texas Secretary of State July 19, 2010 No
Texas Department of Transportation Texas Department of Transportation July 20, 2010 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 21, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 21, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency July 21, 2010 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency July 21, 2010 No
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Texas Water Development Board Texas Water Development Board July 22, 2010 No
Texas Education Agency Texas Education Agency July 22, 2010 No
Texas Education Agency Texas Education Agency July 22, 2010 No
Team For Texas Team For Texas July 23, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 23, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 23, 2010 No
Texas Youth Commission Texas Youth Commission July 23, 2010 No
Texas Youth Commission Texas Youth Commission July 23, 2010 No
Team For Texas Texas Department of State Health Services July 26, 2010 No
Texas Education Agency Texas Education Agency July 26, 2010 No
Team For Texas Team For Texas July 27, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 27, 2010 No
Team For Texas Texas Department of Transportation July 28, 2010 Yes
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 29, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 29, 2010 Yes
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Department of Transportation Texas Department of Transportation July 29, 2010 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission July 29, 2010 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission July 29, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services July 29, 2010 No
Texas Department of State Health Services Texas Department of State Health Services July 29, 2010 No
Team For Texas Team For Texas July 30, 2010 No
Texas Youth Commission Texas Youth Commission July 30, 2010 Yes
Texas Youth Commission Texas Youth Commission July 30, 2010 No
Texas Department of Transportation Texas Department of Transportation August 2, 2010 No
Team For Texas Team For Texas August 2, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 3, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 3, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 3, 2010 No
Texas Department of Transportation Texas Department of Transportation August 3, 2010 No
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Texas Department of Transportation Texas Department of Transportation August 3, 2010 No
Texas Department of Transportation Texas Department of Transportation August 3, 2010 No
Texas Department of Transportation Texas Department of Transportation August 3, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 3, 2010 No
Team For Texas Texas Department of Aging and Disability Services August 4, 2010 Yes
Team For Texas Texas Department of Aging and Disability Services August 4, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 4, 2010 Yes
Texas Department of Transportation Texas Department of Transportation August 4, 2010 No
Team For Texas Texas Department of Assistive and Rehabilitative Services August 4, 2010 No
Team For Texas Texas Department of Transportation August 4, 2010 Yes
Texas Education Agency Texas Education Agency August 4, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Department of Agriculture Texas Department of Agriculture August 6, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 6, 2010 No
Texas Department of Information Resources Texas Department of Information Resources August 6, 2010 Yes
Texas Department of Information Resources Texas Department of Information Resources August 6, 2010 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department August 10, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 10, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 10, 2010 No
Texas Department of Transportation Texas Department of Transportation August 11, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise August 11, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 11, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services August 11, 2010 Yes
Team For Texas Team For Texas August 12, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 12, 2010 No
Texas Department of Transportation Texas Department of Transportation August 13, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 16, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 16, 2010 No
Team For Texas Team For Texas August 16, 2010 Yes
Team For Texas Team For Texas August 16, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 16, 2010 No
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Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO August 16, 2010 Yes
Texas Department of Transportation Texas Department of Transportation August 17, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 18, 2010 No
Texas Department of State Health Services Texas Department of State Health Services August 18, 2010 No
Team For Texas Team For Texas August 19, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 20, 2010 No
Texas Education Agency Texas Education Agency August 24, 2010 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO August 25, 2010 No
Team For Texas Team For Texas August 25, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 26, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 26, 2010 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation August 27, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 27, 2010 Yes
Texas Education Agency Texas Education Agency August 30, 2010 No
Team For Texas Team For Texas August 30, 2010 No
Texas Department of Information Resources Texas Department of Information Resources - TxO August 31, 2010 Yes
Team For Texas Texas Department of Family and Protective Services August 31, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 31, 2010 No
Team For Texas Team For Texas September 2, 2010 Yes
Texas Department of Transportation Texas Department of Transportation September 2, 2010 Yes
Texas Department of Transportation Texas Department of Transportation September 2, 2010 Yes
Railroad Commission Railroad Commission September 3, 2010 No
Texas Department of Transportation Texas Department of Transportation September 3, 2010 No
Texas Education Agency Texas Education Agency September 3, 2010 No
Texas Education Agency Texas Education Agency September 3, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 3, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality September 3, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice September 3, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 7, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 7, 2010 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise September 8, 2010 No
Team For Texas Team For Texas September 9, 2010 No
Team For Texas Team For Texas September 9, 2010 No
Team For Texas Team For Texas September 9, 2010 No
Team For Texas Team For Texas September 9, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 10, 2010 No
Texas Department of Information Resources Texas Department of Information Resources September 10, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality September 10, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 10, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality September 13, 2010 No
Team For Texas Team For Texas September 13, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 13, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 14, 2010 No
Texas Workforce Commission Texas Workforce Commission September 14, 2010 No
Team For Texas Northrop Grumman September 14, 2010 No
Team For Texas Texas Workforce Commission September 15, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services September 15, 2010 No
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Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services September 15, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 15, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board September 15, 2010 No
Railroad Commission Railroad Commission September 16, 2010 No
Team For Texas Team For Texas September 16, 2010 No
Texas Department of Transportation Texas Department of Transportation September 16, 2010 No
Texas Department of Transportation Texas Department of Transportation September 16, 2010 No
Texas Department of Transportation Texas Department of Transportation September 16, 2010 No
Texas Department of Transportation Texas Department of Transportation September 16, 2010 No
Texas Department of Transportation Texas Department of Transportation September 16, 2010 No
Texas Department of Transportation Texas Department of Transportation September 16, 2010 No
Texas Department of State Health Services Texas Department of State Health Services September 16, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services September 17, 2010 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission September 17, 2010 No
Texas Department of State Health Services Texas Department of State Health Services September 20, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department September 20, 2010 No
Team For Texas Team For Texas September 20, 2010 No
Team For Texas Texas Department of Family and Protective Services September 20, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 21, 2010 Yes
Team For Texas Texas Facilities Commission September 21, 2010 No
Team For Texas Team For Texas September 21, 2010 No
Team For Texas Texas Department of Transportation September 21, 2010 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services September 21, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 22, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services September 22, 2010 No
Texas Department of State Health Services Texas Department of State Health Services September 22, 2010 No
Texas Department of State Health Services Texas Department of State Health Services September 22, 2010 No
Team For Texas Texas Facilities Commission September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of Insurance Texas Department of Insurance September 22, 2010 No
Texas Department of State Health Services Texas Department of State Health Services September 22, 2010 No
Texas Department of State Health Services Texas Department of State Health Services September 22, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality September 24, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 24, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 27, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 28, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 28, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 28, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 28, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 28, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 28, 2010 Yes
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Texas Department of Criminal Justice Texas Department of Criminal Justice September 28, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 29, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 29, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services September 30, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 30, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 30, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 1, 2010 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 1, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 1, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 1, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 1, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 1, 2010 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice October 1, 2010 No
Texas Education Agency Texas Education Agency October 1, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 1, 2010 No
Texas Water Development Board Texas Water Development Board October 4, 2010 No
Texas Water Development Board Texas Water Development Board October 4, 2010 No
Texas Water Development Board Texas Water Development Board October 4, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 4, 2010 No
Texas Education Agency Texas Education Agency October 4, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2010 No
Team For Texas Northrop Grumman October 4, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 5, 2010 No
Texas Education Agency Texas Education Agency October 5, 2010 Yes
Texas Water Development Board Texas Water Development Board October 5, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
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Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 6, 2010 No
Texas Department of Information Resources - Enterprise Texas Department of Family and Protective Services October 6, 2010 No
Team For Texas Team For Texas October 6, 2010 No
Texas Department of Transportation Texas Department of Transportation October 7, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 7, 2010 No
Texas Department of Transportation Texas Department of Transportation October 7, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 7, 2010 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board October 7, 2010 Yes
Team For Texas Texas Workforce Commission October 8, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 8, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 11, 2010 No
Team For Texas Team For Texas October 11, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 12, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 12, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 13, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 13, 2010 No
Team For Texas Team For Texas October 13, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 13, 2010 Yes
Texas Department of Information Resources - Enterprise Texas Department of Family and Protective Services October 13, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services October 14, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 18, 2010 Yes
Texas Education Agency Texas Education Agency October 18, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 19, 2010 No
Team For Texas Team For Texas October 19, 2010 No
Team For Texas Team For Texas October 19, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 19, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality October 20, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 20, 2010 No
Team For Texas Team For Texas October 20, 2010 No
Team For Texas Texas Department of State Health Services October 21, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 21, 2010 Yes
Texas Department of Information Resources Texas Department of Information Resources October 21, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services October 21, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 22, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 22, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 25, 2010 No
Team For Texas Team For Texas October 25, 2010 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 25, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 25, 2010 No
Texas Department of State Health Services Texas Department of State Health Services October 25, 2010 No
Texas Education Agency Texas Education Agency October 25, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board October 26, 2010 No
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C D E F
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 26, 2010 Yes
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO October 27, 2010 Yes
Texas Workforce Commission Texas Workforce Commission October 28, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 28, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services October 28, 2010 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services October 29, 2010 No
Texas Workforce Commission Texas Workforce Commission November 1, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality November 1, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency November 1, 2010 No
Texas Workforce Commission Texas Workforce Commission November 2, 2010 No
Texas Workforce Commission Texas Workforce Commission November 2, 2010 No
Texas Department of State Health Services Texas Department of State Health Services November 3, 2010 No
Texas Department of State Health Services Texas Department of State Health Services November 3, 2010 Yes
Team For Texas Team For Texas November 4, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency November 5, 2010 No
Texas Education Agency Texas Education Agency November 5, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services November 5, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 9, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 10, 2010 No
Team For Texas Texas Facilities Commission November 10, 2010 No
Team For Texas Team For Texas November 11, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support November 12, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 12, 2010 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality November 15, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency November 15, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 15, 2010 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal November 15, 2010 No
Texas Department of State Health Services Texas Department of State Health Services November 15, 2010 No
Team For Texas Team For Texas November 16, 2010 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services November 16, 2010 No
Texas State Library and Archives Commission Texas State Library and Archives Commission November 16, 2010 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice November 17, 2010 No
Team For Texas Texas Department of Transportation November 17, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services November 17, 2010 No
Team For Texas Team For Texas November 17, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise November 18, 2010 No
Team For Texas Team For Texas November 19, 2010 No
Texas Education Agency Texas Education Agency November 19, 2010 No
Team For Texas Team For Texas November 19, 2010 No
Team For Texas Team For Texas November 21, 2010 Yes
Texas Education Agency Texas Education Agency November 22, 2010 No
Texas Workforce Commission Texas Workforce Commission November 23, 2010 No
Team For Texas Team For Texas November 23, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department November 23, 2010 Yes
Team For Texas Texas Department of Information Resources - TxO November 23, 2010 Yes
Texas Education Agency Texas Education Agency November 24, 2010 No
Team For Texas Office of the Attorney General - Admin & Legal November 29, 2010 Yes
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Texas Department of State Health Services Texas Department of State Health Services November 29, 2010 No
Angelo State University Angelo State University November 30, 2010 No
Texas Department of State Health Services Texas Department of State Health Services November 30, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality November 30, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality November 30, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 2, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 2, 2010 No
Team For Texas Texas Department of Information Resources - Enterprise December 2, 2010 No
Team For Texas Texas Department of Information Resources - Enterprise December 2, 2010 No
Texas Workforce Commission Texas Workforce Commission December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Department of Insurance Texas Department of Insurance December 3, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board December 3, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services December 6, 2010 No
Team For Texas Team For Texas December 6, 2010 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services December 7, 2010 No
Texas Department of Transportation Texas Department of Transportation December 7, 2010 Yes
Texas Department of State Health Services Texas Department of State Health Services December 7, 2010 No
Team For Texas Texas Department of Licensing and Regulation December 7, 2010 Yes
Texas Department of Transportation Texas Department of Transportation December 7, 2010 Yes
Texas Department of Transportation Texas Department of Transportation December 7, 2010 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support December 8, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 8, 2010 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board December 8, 2010 Yes
Texas Workforce Commission Texas Workforce Commission December 9, 2010 No
Texas Department of Insurance Texas Department of Insurance December 9, 2010 Yes
Texas Education Agency Texas Education Agency December 11, 2010 No
Texas Education Agency Texas Education Agency December 11, 2010 No
Texas Education Agency Texas Education Agency December 11, 2010 No
Texas Education Agency Texas Education Agency December 11, 2010 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise December 13, 2010 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 13, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 13, 2010 No
Team For Texas Texas Health and Human Services Commission - Enterprise December 13, 2010 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise December 13, 2010 No
Team For Texas Texas Health and Human Services Commission - Agency December 14, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice December 14, 2010 No
Railroad Commission Railroad Commission December 15, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 16, 2010 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency December 16, 2010 No
Texas Education Agency Texas Education Agency December 16, 2010 No
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Texas Education Agency Texas Education Agency December 17, 2010 No
Texas Education Agency Texas Education Agency December 17, 2010 No
Texas Workforce Commission Texas Workforce Commission December 20, 2010 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services December 21, 2010 No
Team For Texas Team For Texas December 21, 2010 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services December 21, 2010 No
Texas Water Development Board Texas Water Development Board December 22, 2010 No
Texas Water Development Board Texas Water Development Board December 22, 2010 No
Texas Water Development Board Texas Water Development Board December 22, 2010 No
Team For Texas Texas Department of Criminal Justice December 22, 2010 No
Texas Department of Transportation Texas Department of Transportation December 22, 2010 Yes
Texas Department of Transportation Texas Department of Transportation December 22, 2010 No
Texas Department of Transportation Texas Department of Transportation December 22, 2010 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise December 23, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 27, 2010 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department December 27, 2010 No
Texas Department of State Health Services Texas Department of State Health Services December 27, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality December 27, 2010 No
Texas Department of Criminal Justice Texas Department of Criminal Justice December 28, 2010 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 3, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 3, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 3, 2011 No
Team For Texas Team For Texas January 4, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 4, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 5, 2011 No
Team For Texas Texas Department of Criminal Justice January 5, 2011 No
Team For Texas Team For Texas January 5, 2011 No
Team For Texas Team For Texas January 5, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO January 5, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 5, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 5, 2011 No
Team For Texas Team For Texas January 6, 2011 No
Team For Texas Team For Texas January 6, 2011 No
Team For Texas Team For Texas January 6, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 7, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 7, 2011 No
Texas Education Agency Texas Education Agency January 7, 2011 Yes
Texas Education Agency Texas Education Agency January 7, 2011 No
Texas Education Agency Texas Education Agency January 7, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice January 7, 2011 No
Texas Water Development Board Texas Water Development Board January 7, 2011 No
Texas Water Development Board Texas Water Development Board January 7, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 7, 2011 No
Team For Texas Team For Texas January 10, 2011 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency January 10, 2011 No
Team For Texas Texas Department of Transportation January 10, 2011 No
Texas Youth Commission Texas Youth Commission January 10, 2011 Yes
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Texas Department of Transportation Texas Department of Transportation January 11, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board January 11, 2011 Yes
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO January 11, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department January 11, 2011 No
Team For Texas Team For Texas January 11, 2011 No
Team For Texas Team For Texas January 11, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 11, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 11, 2011 No
Texas Department of Transportation Texas Department of Transportation January 12, 2011 No
Texas Department of Transportation Texas Department of Transportation January 12, 2011 No
Texas Department of Transportation Texas Department of Transportation January 12, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 12, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 12, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 13, 2011 No
Texas Department of Agriculture Texas Department of Agriculture January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Department of Insurance Texas Department of Insurance January 13, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board January 14, 2011 No
Team For Texas Team For Texas January 14, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 14, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services January 14, 2011 No
Team For Texas Office of the Attorney General - Admin & Legal January 17, 2011 No
Texas Education Agency Texas Education Agency January 18, 2011 No
Team For Texas Team For Texas January 19, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Team For Texas Team For Texas January 20, 2011 No
Texas Department of Transportation Texas Department of Transportation January 20, 2011 Yes
Texas Water Development Board Texas Water Development Board January 20, 2011 No
Team For Texas Texas Education Agency January 21, 2011 No
Team For Texas Texas Education Agency January 21, 2011 No
Team For Texas Texas Education Agency January 21, 2011 No
Team For Texas Texas Education Agency January 21, 2011 No
Texas Workforce Commission Texas Workforce Commission January 21, 2011 No
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C D E F
Team For Texas Team For Texas January 22, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 24, 2011 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services January 25, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality January 25, 2011 No
Team For Texas Team For Texas January 25, 2011 No
Team For Texas Team For Texas January 25, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 25, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 25, 2011 No
Texas Department of State Health Services Texas Department of State Health Services January 25, 2011 No
Texas Department of State Health Services Texas Department of State Health Services January 26, 2011 No
Team For Texas Team For Texas January 27, 2011 No
Team For Texas Team For Texas January 27, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice January 28, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal January 28, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 30, 2011 No
Texas Department of Transportation Texas Department of Transportation January 31, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise January 31, 2011 No
Texas Workforce Commission Texas Workforce Commission February 1, 2011 No
Team For Texas Team For Texas February 1, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 2, 2011 No
Texas Department of State Health Services Texas Department of State Health Services February 2, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 3, 2011 No
Team For Texas Team For Texas February 7, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 8, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 8, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal February 8, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 8, 2011 No
Texas Department of State Health Services Texas Department of State Health Services February 9, 2011 No
Texas Department of State Health Services Texas Department of State Health Services February 9, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO February 9, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice February 9, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support February 10, 2011 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board February 10, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 11, 2011 No
Texas Department of State Health Services Texas Department of State Health Services February 11, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 15, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 15, 2011 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services February 16, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise February 16, 2011 No
Team For Texas Team For Texas February 16, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 17, 2011 No
Railroad Commission Railroad Commission February 22, 2011 No
Railroad Commission Railroad Commission February 22, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services February 22, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 22, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 22, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 23, 2011 No
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C D E F
Team For Texas Team For Texas February 23, 2011 No
Team For Texas Team For Texas February 23, 2011 No
Team For Texas Team For Texas February 23, 2011 No
Team For Texas Team For Texas February 23, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise February 24, 2011 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 24, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency February 24, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality February 24, 2011 No
Texas Education Agency Texas Education Agency February 24, 2011 No
Team For Texas Team For Texas February 25, 2011 No
Team For Texas Team For Texas February 25, 2011 No
Team For Texas Office of the Attorney General - Child Support February 25, 2011 No
Texas Youth Commission Texas Youth Commission February 28, 2011 Yes
Team For Texas Texas Department of Information Resources - TxO March 1, 2011 No
Texas Department of Insurance Texas Department of Insurance March 1, 2011 No
Texas Department of Insurance Texas Department of Insurance March 1, 2011 No
Texas Department of Insurance Texas Department of Insurance March 1, 2011 No
Texas Department of Insurance Texas Department of Insurance March 1, 2011 No
Texas Department of Insurance Texas Department of Insurance March 1, 2011 No
Texas Department of Insurance Texas Department of Insurance March 1, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department March 2, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO March 2, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO March 2, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources March 2, 2011 No
Team For Texas Team For Texas March 2, 2011 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources March 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 3, 2011 Yes
Team For Texas Team For Texas March 3, 2011 No
Texas Department of State Health Services Texas Department of State Health Services March 4, 2011 No
Texas Department of State Health Services Texas Department of State Health Services March 4, 2011 No
Team For Texas Texas Health and Human Services Commission - Agency March 4, 2011 No
Texas Water Development Board Texas Water Development Board March 4, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 4, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 4, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 8, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 8, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services March 8, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 9, 2011 Yes
Texas Department of Transportation Texas Department of Transportation March 9, 2011 No
Team For Texas Team For Texas March 9, 2011 Yes
Team For Texas Team For Texas March 9, 2011 No
Team For Texas Team For Texas March 9, 2011 No
Team For Texas Texas Department of Agriculture March 10, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality March 10, 2011 No
Texas Department of Transportation Texas Department of Transportation March 10, 2011 No
Texas Department of Transportation Texas Department of Transportation March 11, 2011 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission March 14, 2011 No
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Texas Education Agency Texas Education Agency March 14, 2011 No
Texas Education Agency Texas Education Agency March 14, 2011 No
Team For Texas Team For Texas March 14, 2011 Yes
Team For Texas Northrop Grumman March 14, 2011 No
Team For Texas Team For Texas March 15, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 15, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 15, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 16, 2011 No
Texas Workforce Commission Texas Workforce Commission March 17, 2011 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board March 17, 2011 Yes
Team For Texas Team For Texas March 17, 2011 Yes
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise March 18, 2011 No
Texas Department of Insurance Texas Department of Insurance March 21, 2011 No
Texas Department of State Health Services Texas Department of State Health Services March 22, 2011 No
Texas Department of State Health Services Texas Department of State Health Services March 22, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - TxO March 22, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice March 23, 2011 No
Texas Department of Information Resources Texas Department of Information Resources March 23, 2011 Yes
Team For Texas Team For Texas March 24, 2011 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services March 24, 2011 No
Team For Texas Texas Commission on Environmental Quality March 25, 2011 No
Team For Texas Team For Texas March 25, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal March 25, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 28, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 28, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 28, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 28, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 28, 2011 Yes
Texas Department of Transportation Texas Department of Transportation March 30, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 30, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise March 30, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 31, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 31, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 31, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support March 31, 2011 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 1, 2011 No
Texas Department of State Health Services Texas Department of State Health Services April 1, 2011 No
Texas Department of State Health Services Texas Department of State Health Services April 1, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 4, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 4, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 4, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 4, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 4, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 4, 2011 No
Texas Water Development Board Texas Water Development Board April 4, 2011 No
Team For Texas Texas Alcoholic Beverage Commission April 5, 2011 Yes
Texas Education Agency Texas Education Agency April 5, 2011 No
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Texas Department of Criminal Justice Texas Department of Criminal Justice April 5, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 6, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 6, 2011 No
Team For Texas Team For Texas April 6, 2011 No
Team For Texas Team For Texas April 6, 2011 No
Team For Texas Team For Texas April 6, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 7, 2011 Yes
Team For Texas Texas Department of Transportation April 7, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 7, 2011 No
Team For Texas Team For Texas April 7, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 8, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 8, 2011 No
Texas Department of Transportation Texas Department of Transportation April 8, 2011 No
Texas Department of Transportation Texas Department of Transportation April 8, 2011 No
Texas Department of Transportation Texas Department of Transportation April 8, 2011 Yes
Texas Workforce Commission Texas Workforce Commission April 11, 2011 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 12, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support April 12, 2011 Yes
Texas Youth Commission Texas Youth Commission April 12, 2011 No
Texas Youth Commission Texas Youth Commission April 12, 2011 No
Team For Texas Team For Texas April 13, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board April 13, 2011 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 14, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 14, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 14, 2011 No
Texas Workforce Commission Texas Workforce Commission April 14, 2011 Yes
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 14, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 14, 2011 No
Texas Department of Insurance Texas Department of Insurance April 15, 2011 No
Texas Department of Transportation Texas Department of Transportation April 15, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 15, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise April 15, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 15, 2011 Yes
Texas Facilities Commission Texas Facilities Commission April 15, 2011 No
Texas Education Agency Texas Education Agency April 18, 2011 No
Texas Department of Transportation Texas Department of Transportation April 18, 2011 No
Texas Department of Transportation Texas Department of Transportation April 18, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services April 18, 2011 No
Texas Department of Transportation Texas Department of Transportation April 19, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 19, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 19, 2011 No
Texas Education Agency Texas Education Agency April 19, 2011 No
Texas Education Agency Texas Education Agency April 20, 2011 No
Texas Department of Insurance Texas Department of Insurance April 20, 2011 No
Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
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Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
Texas Department of Transportation Texas Department of Transportation April 21, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality April 21, 2011 Yes
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency April 22, 2011 No
Texas Education Agency Texas Education Agency April 25, 2011 Yes
Texas Education Agency Texas Education Agency April 25, 2011 Yes
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services April 25, 2011 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services April 25, 2011 No
Texas Education Agency Texas Education Agency April 25, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal April 26, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department April 26, 2011 Yes
Team For Texas Texas Department of Aging and Disability Services April 26, 2011 No
Texas Department of Information Resources Texas Department of Information Resources April 26, 2011 No
Texas Department of Information Resources Texas Department of Information Resources April 26, 2011 No
Texas Department of Information Resources Texas Department of Information Resources April 26, 2011 No
Texas Department of Information Resources Texas Department of Information Resources April 26, 2011 No
Texas Education Agency Texas Education Agency April 26, 2011 No
Team For Texas Team For Texas April 26, 2011 No
Team For Texas Team For Texas April 26, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise April 26, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice April 26, 2011 No
Texas Education Agency Texas Education Agency April 27, 2011 No
Texas Department of Insurance Texas Department of Insurance April 27, 2011 No
Team For Texas Texas Department of Aging and Disability Services April 28, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board April 28, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO May 2, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 3, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 3, 2011 No
Texas Veteran's Commission Texas Veteran's Commission May 4, 2011 No
Texas Department of State Health Services Texas Department of State Health Services May 5, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 5, 2011 No
Team For Texas Team For Texas May 5, 2011 No
Railroad Commission Railroad Commission May 5, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency May 6, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Texas Veteran's Commission Texas Veteran's Commission May 6, 2011 Yes
Railroad Commission Railroad Commission May 6, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 6, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 6, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 6, 2011 No
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Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 6, 2011 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 6, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality May 9, 2011 No
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation May 9, 2011 No
Texas Facilities Commission Texas Facilities Commission May 9, 2011 Yes
Texas Department of Family and Protective Services Texas Department of Family and Protective Services May 9, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 9, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 9, 2011 Yes
Texas Education Agency Texas Education Agency May 10, 2011 No
Texas Education Agency Texas Education Agency May 10, 2011 No
Texas Education Agency Texas Education Agency May 10, 2011 No
Texas Education Agency Texas Education Agency May 10, 2011 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 10, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice May 11, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 11, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 11, 2011 No
Texas Department of State Health Services Texas Department of State Health Services May 12, 2011 No
Team For Texas Texas Department of Criminal Justice May 12, 2011 Yes
Northrop Grumman Northrop Grumman May 16, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 13, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise May 13, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department May 13, 2011 No
Team For Texas Team For Texas May 13, 2011 No
Texas Department of Insurance Texas Department of Insurance May 13, 2011 No
Team For Texas Texas Department of Transportation May 13, 2011 No
Team For Texas Team For Texas May 16, 2011 No
Texas Facilities Commission Texas Facilities Commission May 16, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 17, 2011 Yes
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO May 17, 2011 Yes
Texas Department of State Health Services Texas Department of State Health Services May 17, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 17, 2011 No
Team For Texas Texas Department of Transportation May 17, 2011 No
Texas State Library and Archives Commission Texas State Library and Archives Commission May 17, 2011 No
Team For Texas Office of the Attorney General - Admin & Legal May 18, 2011 Yes
Texas Department of Transportation Texas Department of Transportation May 19, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 19, 2011 No
Texas Department of Transportation Texas Department of Transportation May 19, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 19, 2011 Yes
Angelo State University Angelo State University May 19, 2011 No
Angelo State University Angelo State University May 19, 2011 No
Angelo State University Angelo State University May 19, 2011 No
Texas Department of Insurance Texas Department of Insurance May 19, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO May 19, 2011 No
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Texas Department of Transportation Texas Department of Transportation May 20, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 21, 2011 No
Texas Department of State Health Services Texas Department of State Health Services May 23, 2011 No
Texas Department of State Health Services Texas Department of State Health Services May 24, 2011 Yes
Team For Texas Team For Texas May 24, 2011 No
Team For Texas Team For Texas May 24, 2011 No
Team For Texas Team For Texas May 25, 2011 No
Team For Texas Texas Department of Aging and Disability Services May 25, 2011 No
Texas Department of Assistive and Rehabilitative Services Texas Department of Assistive and Rehabilitative Services May 25, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal May 25, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 26, 2011 Yes
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO May 26, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 26, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency May 26, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board May 26, 2011 No
Team For Texas Team For Texas May 27, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support May 31, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services May 31, 2011 No
Railroad Commission Railroad Commission May 31, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 1, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 1, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 1, 2011 Yes
Team For Texas Texas Department of Aging and Disability Services June 1, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 1, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 1, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 2, 2011 No
Texas Water Development Board Texas Water Development Board June 2, 2011 Yes
Team For Texas Texas Parks and Wildlife Department June 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 3, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 3, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 3, 2011 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department June 3, 2011 No
Team For Texas Team For Texas June 6, 2011 No
Texas Facilities Commission Texas Facilities Commission June 6, 2011 No
Northrop Grumman Northrop Grumman June 6, 2011 No
Team For Texas Team For Texas June 7, 2011 No
Team For Texas Team For Texas June 7, 2011 No
Texas Department of Transportation Texas Department of Transportation June 7, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 8, 2011 No
Texas Education Agency Texas Education Agency June 8, 2011 No
Team For Texas Team For Texas June 9, 2011 No
Texas State Library and Archives Commission Texas State Library and Archives Commission June 10, 2011 No
Texas Department of Transportation Texas Department of Transportation June 10, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 13, 2011 No
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Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 13, 2011 No
Texas Department of Transportation Texas Department of Transportation June 13, 2011 No
Team For Texas Team For Texas June 14, 2011 Yes
Team For Texas Texas Department of Criminal Justice June 14, 2011 No
Texas Department of Information Resources - TxO Texas Department of Information Resources - TxO June 16, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice June 16, 2011 Yes
Texas Department of State Health Services Texas Department of State Health Services June 17, 2011 No
Team For Texas Team For Texas June 17, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 17, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 20, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 20, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 20, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 20, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support June 20, 2011 No
Texas Workforce Commission Texas Workforce Commission June 20, 2011 No
Texas Workforce Commission Texas Workforce Commission June 20, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 21, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency June 21, 2011 No
Texas Department of Transportation Texas Department of Transportation June 21, 2011 No
Texas Department of Insurance Texas Department of Insurance June 21, 2011 No
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission June 21, 2011 Yes
Team For Texas Team For Texas June 22, 2011 Yes
Team For Texas Team For Texas June 22, 2011 No
Texas Department of State Health Services Texas Department of State Health Services June 23, 2011 No
Texas Department of Transportation Texas Department of Transportation June 24, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise June 24, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 24, 2011 No
Team For Texas Texas Department of Criminal Justice June 27, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise June 28, 2011 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 29, 2011 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice June 29, 2011 No
Texas Department of State Health Services Texas Department of State Health Services June 30, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services June 30, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal June 30, 2011 Yes
Texas Youth Commission Texas Youth Commission July 1, 2011 Yes
Team For Texas Team For Texas July 1, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 4, 2011 No
Texas Workforce Commission Texas Workforce Commission July 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice July 5, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 5, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 7, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 7, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 7, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 7, 2011 No
Texas Department of Transportation Texas Department of Transportation July 8, 2011 No
Texas Department of Transportation Texas Department of Transportation July 8, 2011 No
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Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 8, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal July 8, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 8, 2011 No
Texas Department of Transportation Texas Department of Transportation July 8, 2011 Yes
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 8, 2011 No
Texas Department of Transportation Texas Department of Transportation July 11, 2011 No
Texas Department of Insurance Texas Department of Insurance July 13, 2011 No
Texas Department of Insurance Texas Department of Insurance July 13, 2011 No
Northrop Grumman Northrop Grumman July 14, 2011 No
Team For Texas Texas Commission on Environmental Quality July 15, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 18, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 18, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 19, 2011 No
Team For Texas Team For Texas July 19, 2011 No
Team For Texas Team For Texas July 19, 2011 No
Team For Texas Team For Texas July 20, 2011 No
Texas Education Agency Texas Education Agency July 20, 2011 No
Team For Texas Texas Department of State Health Services July 20, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 20, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 21, 2011 No
Team For Texas Texas Department of Criminal Justice July 22, 2011 No
Team For Texas Texas Department of Criminal Justice July 22, 2011 No
Team For Texas Texas Department of Criminal Justice July 22, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 22, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 22, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 22, 2011 Yes
Texas Department of Information Resources - Enterprise Texas Department of Family and Protective Services July 22, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 25, 2011 No
Texas Department of Transportation Texas Department of Transportation July 25, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 25, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise July 25, 2011 No
Texas Education Agency Texas Education Agency July 25, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support July 25, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department July 26, 2011 No
Team For Texas Team For Texas July 26, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services July 26, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 26, 2011 No
Team For Texas Team For Texas July 27, 2011 No
Team For Texas Team For Texas July 27, 2011 No
Texas Department of Family and Protective Services Texas Department of Family and Protective Services July 29, 2011 No
Texas Department of State Health Services Texas Department of State Health Services July 29, 2011 No
Texas Water Development Board Texas Water Development Board July 29, 2011 No
Texas Department of Transportation Texas Department of Transportation August 1, 2011 No
Team For Texas Texas Department of Transportation August 2, 2011 No
Texas Department of Transportation Texas Department of Transportation August 3, 2011 No
Texas Department of Insurance Texas Department of Insurance August 3, 2011 No
Team For Texas Team For Texas August 3, 2011 No
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Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 4, 2011 No
Team For Texas Texas Department of Criminal Justice August 5, 2011 No
Texas Youth Commission Texas Youth Commission August 5, 2011 Yes
Texas Workforce Commission Texas Workforce Commission August 8, 2011 No
Texas Facilities Commission Texas Facilities Commission August 8, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 8, 2011 No
Team For Texas Team For Texas August 9, 2011 Yes
Texas Department of Insurance Texas Department of Insurance August 9, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 9, 2011 No
Texas Commission on Environmental Quality Texas Commission on Environmental Quality August 9, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 9, 2011 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal August 10, 2011 Yes
Texas Department of Criminal Justice Texas Department of Criminal Justice August 10, 2011 No
Texas Department of Transportation Texas Department of Transportation August 10, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 10, 2011 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission August 11, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice August 11, 2011 No
Texas Department of Insurance Texas Department of Insurance August 11, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 11, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 11, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 11, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 11, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 11, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 11, 2011 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 11, 2011 No
Railroad Commission Railroad Commission August 12, 2011 Yes
Texas Department of State Health Services Texas Department of State Health Services August 15, 2011 No
Texas Water Development Board Texas Water Development Board August 17, 2011 Yes
Angelo State University Angelo State University August 18, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board August 19, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 19, 2011 No
Texas Department of State Health Services Texas Department of State Health Services August 19, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 19, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 22, 2011 Yes
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Texas Water Development Board Texas Water Development Board August 23, 2011 No
Texas Department of State Health Services Texas Department of State Health Services August 23, 2011 No



3432
3433
3434
3435
3436
3437
3438
3439
3440
3441
3442
3443
3444
3445
3446
3447
3448
3449
3450
3451
3452
3453
3454
3455
3456
3457
3458
3459
3460
3461
3462
3463
3464
3465
3466
3467
3468
3469
3470
3471
3472
3473
3474
3475
3476
3477
3478

C D E F
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support August 23, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise August 24, 2011 No
Texas Department of Transportation Texas Department of Transportation August 25, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services August 29, 2011 Yes
Public Utility Commission Public Utility Commission August 29, 2011 No
Team For Texas Team For Texas August 29, 2011 No
Texas Department of State Health Services Texas Department of State Health Services August 30, 2011 No
Texas Secretary of State Texas Secretary of State August 31, 2011 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission September 1, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 1, 2011 No
Team For Texas Texas Department of Transportation September 1, 2011 No
Texas Education Agency Texas Education Agency September 2, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice September 2, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 2, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 6, 2011 Yes
Texas Department of Transportation Texas Department of Transportation September 6, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 6, 2011 No
Team For Texas Team For Texas September 6, 2011 No
Team For Texas Office of the Attorney General - Child Support September 6, 2011 No
Team For Texas Team For Texas September 6, 2011 No
Team For Texas Team For Texas September 7, 2011 No
Texas Department of Transportation Texas Department of Transportation September 7, 2011 No
Texas Facilities Commission Texas Facilities Commission September 8, 2011 No
Texas Facilities Commission Texas Facilities Commission September 8, 2011 No
Texas Facilities Commission Texas Facilities Commission September 8, 2011 No
Texas Workforce Commission Texas Workforce Commission September 9, 2011 No
Texas Education Agency Texas Education Agency September 11, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support September 12, 2011 Yes
Texas Department of Licensing and Regulation Texas Department of Licensing and Regulation September 12, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 12, 2011 No
Angelo State University Angelo State University September 12, 2011 No
Texas State Library and Archives Commission Texas State Library and Archives Commission September 12, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 13, 2011 No
Texas Department of Transportation Texas Department of Transportation September 14, 2011 No
Texas Youth Commission Texas Youth Commission September 14, 2011 No
Northrop Grumman Northrop Grumman September 15, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 19, 2011 No
Public Utility Commission Public Utility Commission September 19, 2011 No
Texas Department of Information Resources - Enterprise Texas Department of Information Resources - Enterprise September 19, 2011 No
Team For Texas Team For Texas September 20, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services September 20, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department September 21, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 23, 2011 Yes
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Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board September 23, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency September 26, 2011 No
Team For Texas Team For Texas September 27, 2011 No
Texas Youth Commission Texas Youth Commission September 27, 2011 Yes
Texas Parks and Wildlife Department Texas Parks and Wildlife Department September 27, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice September 28, 2011 No
Texas Department of Transportation Texas Department of Transportation September 28, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal September 29, 2011 No
Texas Department of State Health Services Texas Department of State Health Services September 30, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise September 30, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 3, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 4, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 4, 2011 No
Texas Workforce Commission Texas Workforce Commission October 4, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 5, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 5, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board October 5, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 6, 2011 No
Texas Department of Transportation Texas Department of Transportation October 6, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 7, 2011 No
Texas Education Agency Texas Education Agency October 10, 2011 No
Texas Education Agency Texas Education Agency October 10, 2011 No
Team For Texas Team For Texas October 11, 2011 Yes
Team For Texas Team For Texas October 11, 2011 Yes
Team For Texas Team For Texas October 11, 2011 Yes
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 11, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 11, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 11, 2011 No
Office of the Attorney General - Admin & Legal Office of the Attorney General - Admin & Legal October 12, 2011 Yes
Texas Department of Transportation Texas Department of Transportation October 12, 2011 No
Texas Department of Transportation Texas Department of Transportation October 12, 2011 No
Texas Education Agency Texas Education Agency October 13, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 13, 2011 No
Texas Health and Human Services Commission - Agency Texas Health and Human Services Commission - Agency October 14, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 17, 2011 No
Texas Department of Transportation Texas Department of Transportation October 18, 2011 No
Texas Department of Transportation Texas Department of Transportation October 18, 2011 No
Team For Texas Team For Texas October 19, 2011 No
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 19, 2011 Yes



3526
3527
3528
3529
3530
3531
3532
3533
3534
3535
3536
3537
3538
3539
3540
3541
3542
3543
3544
3545
3546
3547
3548
3549
3550
3551
3552
3553
3554
3555
3556
3557
3558
3559
3560
3561
3562
3563
3564

C D E F
Texas Parks and Wildlife Department Texas Parks and Wildlife Department October 19, 2011 Yes
Texas Education Agency Texas Education Agency October 20, 2011 No
Texas Education Agency Texas Education Agency October 20, 2011 No
Texas Department of Transportation Texas Department of Transportation October 21, 2011 No
Team For Texas Texas Department of Transportation October 24, 2011 Yes
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 24, 2011 No
Texas Department of Information Resources Texas Department of Information Resources October 24, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 25, 2011 No
Team For Texas Team For Texas October 25, 2011 No
Team For Texas Team For Texas October 25, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 26, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 26, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 26, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 26, 2011 No
Texas Education Agency Texas Education Agency October 27, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 27, 2011 No
Texas Department of Aging and Disability Services Texas Department of Aging and Disability Services October 27, 2011 No
Office of the Attorney General - Child Support Office of the Attorney General - Child Support October 27, 2011 Yes
Team For Texas Team For Texas October 27, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Transportation Texas Department of Transportation October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of Criminal Justice Texas Department of Criminal Justice October 28, 2011 No
Texas Department of State Health Services Texas Department of State Health Services October 28, 2011 No
Texas Education Agency Texas Education Agency October 28, 2011 Yes
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board October 29, 2011 No
Texas Education Agency Texas Education Agency October 31, 2011 No
Team For Texas Team For Texas October 31, 2011 Yes
Texas Alcoholic Beverage Commission Texas Alcoholic Beverage Commission October 31, 2011 No
Texas Health and Human Services Commission - Enterprise Texas Health and Human Services Commission - Enterprise October 31, 2011 No
Texas Water Development Board Texas Water Development Board November 1, 2011 No
Texas Facilities Commission Texas Facilities Commission November 1, 2011 No
Texas Higher Education Coordinating Board Texas Higher Education Coordinating Board November 1, 2011 No
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Solution_Type Cat_Tier_1 Status ASGRP Request_By_Date Type

Solution Request Cancelled Solution Design Team February 28, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team February 29, 2008

Solution Request Cancelled Solution Design Team February 29, 2008
Solution Request Cancelled Solution Design Team February 29, 2008

Commodity Software Solution Request Closed Solution Design Team March 30, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team May 31, 2008
Commodity Software Solution Request Cancelled Solution Design Team March 31, 2008

Solution Request Cancelled Solution Design Team February 21, 2008
Solution Request Cancelled Solution Design Team February 21, 2008
Solution Request Cancelled Solution Design Team February 22, 2008
Solution Request Closed Solution Design Team March 21, 2008
Solution Request Cancelled Solution Design Team February 22, 2008

Custom Solution Request Solution Request Closed Solution Design Team February 21, 2008 External
Solution Request Rejected Solution Design Team February 25, 2008 External

Commodity Software Solution Request Cancelled Solution Design Team March 22, 2008
Solution Request Cancelled Support Center January 1, 2001

Standard Solution Request Solution Request Closed Solution Design Team March 31, 2008 External
Standard Solution Request Request For New Service Cancelled Solution Design Team January 1, 2001
Commodity Software Solution Request Cancelled Solution Design Team December 31, 2007
Custom Solution Request Request For New Service Cancelled Solution Design Team October 31, 2007

Solution Request Cancelled Solution Design Team February 29, 2008
Standard Solution Request Solution Request Closed Solution Design Team March 17, 2008 Internal

Solution Request Rejected Solution Design Team February 25, 2008
Solution Request Rejected Solution Design Team February 25, 2008
Solution Request Rejected Solution Design Team February 25, 2008
Solution Request Cancelled Solution Design Team February 25, 2008
Request For New Service Rejected Solution Design Team February 29, 2008

Standard Solution Request Solution Request Closed Solution Design Team February 27, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team February 25, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 18, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 25, 2008 Internal

Solution Request Cancelled Solution Design Team March 14, 2008
Solution Request Cancelled Solution Design Team February 29, 2008

Custom Solution Request Solution Request Cancelled Solution Design Team May 1, 2008
Standard Solution Request Solution Request Closed Solution Design Team March 20, 2008 Internal
Standard Solution Request Request For New Service Cancelled Solution Design Team February 28, 2008

Solution Request Cancelled Solution Design Team February 28, 2008
Standard Solution Request Solution Request Closed Solution Design Team February 29, 2008
Standard Solution Request Request For New Service Cancelled Solution Design Team March 14, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team April 11, 2008 External

Request For New Service Cancelled Solution Design Team March 3, 2008
Commodity Software Solution Request Cancelled Solution Design Team March 7, 2008

Solution Request Cancelled Solution Design Team March 28, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team March 7, 2008
Commodity Software Solution Request Closed Solution Design Team March 21, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team March 31, 2008
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Custom Solution Request Request For New Service Cancelled Solution Design Team August 17, 2007
Custom Solution Request Solution Request Closed Solution Design Team February 15, 2008 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 15, 2008
Custom Solution Request Solution Request Closed Solution Design Team January 1, 2001 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 28, 2008
Standard Solution Request Solution Request Closed Solution Design Team September 28, 2007
Custom Solution Request Solution Request Closed Solution Design Team January 28, 2008 External
Custom Solution Request Request For New Service Closed Solution Design Team September 14, 2007 External
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001 External

Solution Request Cancelled Solution Design Team January 1, 2001
Custom Solution Request Request For New Service Cancelled Solution Design Team January 2, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001
Custom Solution Request Request For New Service Cancelled Solution Design Team May 30, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Cancelled Solution Design Team March 18, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001

Solution Request Rejected Assessment Team March 28, 2008
Solution Request Rejected Solution Design Team March 14, 2008

Standard Solution Request Solution Request Rejected Solution Design Team March 14, 2008 External
Custom Solution Request Request For New Service Cancelled CSA Support March 21, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team March 14, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team March 25, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team May 17, 2007
Standard Solution Request Solution Request Completed Solution Design Team March 14, 2008
Commodity Software Solution Request Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Closed Solution Design Team March 12, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 15, 2007 External
Standard Solution Request Request For New Service Cancelled Solution Design Team July 31, 2007
Commodity Software Request For New Service Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Closed Solution Design Team December 13, 2007 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Closed Solution Design Team October 9, 2007 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2008

Request For New Service Cancelled Solution Design Team September 9, 2007
Standard Solution Request Solution Request Cancelled Solution Design Team October 10, 2007

Solution Request Cancelled Solution Design Team March 6, 2008
Standard Solution Request Solution Request Closed Solution Design Team January 4, 2008
Standard Solution Request Solution Request Closed Solution Design Team February 1, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2007 Internal
Custom Solution Request Solution Request Closed Solution Design Team March 21, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team December 15, 2007
Standard Solution Request Solution Request Closed Solution Design Team March 21, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001 Internal

Solution Request Cancelled Solution Design Team February 29, 2008
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Custom Solution Request Solution Request Closed Solution Design Team December 13, 2007 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 External
Standard Solution Request Solution Request Closed Solution Design Team March 6, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 11, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001
Custom Solution Request Solution Request Cancelled Solution Design Team March 30, 2008

Solution Request Cancelled Solution Design Team January 25, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 25, 2008 External

Solution Request Cancelled Solution Design Team March 27, 2008
Standard Solution Request Request For New Service Cancelled Solution Design Team January 25, 2008
Standard Solution Request Request For New Service Cancelled Solution Design Team January 25, 2008
Custom Solution Request Solution Request Closed Solution Design Team March 17, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001

Request For New Service Closed Solution Design Team January 1, 2001
Custom Solution Request Solution Request Closed Solution Design Team January 1, 2001 External

Request For New Service Rejected Assessment Team March 31, 2008
Solution Request Cancelled Solution Design Team January 1, 2001

Custom Solution Request Request For New Service Cancelled Solution Design Team April 11, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 19, 2008
Commodity Software Solution Request Cancelled Solution Design Team July 3, 2007
Commodity Software Solution Request Closed Solution Design Team January 1, 2001

Solution Request Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001 External

Solution Request Cancelled Solution Design Team February 15, 2008 External
Commodity Software Solution Request Closed Solution Design Team January 1, 2001 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 18, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 7, 2008
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team March 12, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2000 External
Custom Solution Request Pre-RFNS Cancelled CSA Support February 15, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2000

Solution Request Cancelled Solution Design Team March 13, 2008
Solution Request Cancelled Solution Design Team March 13, 2008

Standard Solution Request Solution Request Closed Solution Design Team January 31, 2008 Internal
Solution Request Cancelled Solution Design Team March 12, 2008

Custom Solution Request Solution Request Closed Solution Design Team March 17, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team December 31, 2000

Solution Request Cancelled Solution Design Team November 26, 2007
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2008 External
Custom Solution Request Request For New Service Cancelled CSA Support October 24, 2007 External
Commodity Software Solution Request Cancelled Solution Design Team December 31, 2000
Commodity Software Request For New Service Cancelled Solution Design Team June 27, 2007 External
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Custom Solution Request Solution Request Closed Solution Design Team January 7, 2008 External

Solution Request Rejected Solution Design Team March 10, 2008
Standard Solution Request Solution Request Closed Solution Design Team March 10, 2008 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team March 12, 2008
Custom Solution Request Request For New Service Cancelled Solution Design Team March 19, 2008
Commodity Software Solution Request Closed Solution Design Team March 11, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team March 21, 2008 Internal

Solution Request Rejected Assessment Team March 28, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 5, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team March 28, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001
Standard Solution Request Solution Request Closed Solution Design Team March 19, 2008 Internal

Solution Request Cancelled Solution Design Team November 6, 2007
Commodity Software Solution Request Closed Solution Design Team December 31, 2000 External
Commodity Software Solution Request Closed Solution Design Team January 24, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 18, 2007 External
Commodity Software Solution Request Cancelled Solution Design Team February 15, 2008
Standard Solution Request Solution Request Closed Solution Design Team February 29, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team March 28, 2008

Solution Request Rejected Assessment Team March 13, 2008
Solution Request Cancelled Solution Design Team March 21, 2008

Standard Solution Request Request For New Service Cancelled Solution Design Team June 15, 2007
Commodity Software Solution Request Closed Solution Design Team December 31, 2000 External

Solution Request Cancelled Solution Design Team March 31, 2008
Commodity Software Solution Request Closed Solution Design Team June 30, 2008 External
Commodity Software Request For New Service Cancelled Solution Design Team April 30, 2008 Internal
Custom Solution Request Other Cancelled Solution Design Team May 2, 2008 External

Solution Request Cancelled Assessment Team March 18, 2008
Custom Solution Request Solution Request Closed Solution Design Team October 19, 2007 External
Commodity Software Solution Request Closed Solution Design Team March 13, 2008 Internal

Solution Request Cancelled Solution Design Team March 13, 2008
Commodity Software Request For New Service Cancelled Solution Design Team March 14, 2008
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team March 25, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 15, 2008
Custom Solution Request Solution Request Closed Solution Design Team May 1, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 15, 2008
Custom Solution Request Solution Request Closed Solution Design Team April 20, 2008 Internal
Commodity Software Request For New Service Cancelled Solution Design Team April 17, 2008

Solution Request Cancelled Assessment Team March 21, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team May 15, 2007

Solution Request Rejected Solution Design Team March 31, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team March 12, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team December 3, 2007
Custom Solution Request Request For New Service Cancelled Solution Design Team April 30, 2008
Commodity Software Solution Request Cancelled Solution Design Team June 2, 2008 External

Solution Request Cancelled Solution Design Team April 4, 2008
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Commodity Software Solution Request Closed Solution Design Team March 21, 2008 External

Solution Request Cancelled Solution Design Team April 4, 2008
Solution Request Closed Assessment Team February 5, 2008
Solution Request Cancelled Assessment Team March 1, 2008
Solution Request Cancelled Solution Design Team January 1, 2001 External

Standard Solution Request Request For New Service Cancelled Solution Design Team January 1, 2001
Solution Request Cancelled Solution Design Team April 15, 2008
Solution Request Cancelled Assessment Team January 1, 2001

Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001 Internal
Solution Request Cancelled Assessment Team July 30, 2007

Custom Solution Request Request For New Service Cancelled Solution Design Team April 1, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2008

Solution Request Cancelled Assessment Team August 20, 2008 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2008 Internal
Commodity Software Solution Request Cancelled Solution Design Team March 25, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 25, 2008

Solution Request Cancelled Solution Design Team April 4, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team April 1, 2008
Commodity Software Solution Request Closed Solution Design Team April 15, 2008 External
Commodity Software Request For New Service Cancelled Solution Design Team April 16, 2008
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 15, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team April 18, 2008 External

Solution Request Cancelled Solution Design Team April 5, 2008
Solution Request Cancelled Solution Design Team April 5, 2008

Commodity Software Request For New Service Cancelled Solution Design Team April 9, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team May 1, 2008 External
Custom Solution Request Solution Request Rejected Solution Design Team April 15, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team April 5, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 11, 2008 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team April 11, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team April 9, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team April 25, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 14, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team April 11, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team April 7, 2008 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team April 8, 2008
Custom Solution Request Solution Request Cancelled Assessment Team April 25, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 17, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 29, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 25, 2008
Commodity Software Solution Request Closed Solution Design Team April 30, 2008 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2008 External
Custom Solution Request Solution Request Rejected Solution Design Team April 11, 2008
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Custom Solution Request Solution Request Cancelled Solution Design Team April 28, 2008
Custom Solution Request Solution Request Rejected Solution Design Team April 11, 2008
Custom Solution Request Solution Request Closed Solution Design Team April 30, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 5, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 15, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team April 30, 2008 Internal
Custom Solution Request Solution Request Rejected Assessment Team April 16, 2008 External
Commodity Software Solution Request Rejected Solution Design Team May 1, 2008
Custom Solution Request Solution Request Rejected Solution Design Team April 10, 2008
Custom Solution Request Request For New Service Closed CSA Support April 9, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 9, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team April 10, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 14, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team April 18, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 25, 2008
Commodity Software Solution Request Closed Solution Design Team April 30, 2008 External
Standard Solution Request Request For New Service Cancelled Solution Design Team April 30, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 21, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team April 15, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 30, 2008
Standard Solution Request Solution Request Cancelled Assessment Team April 25, 2008
Standard Solution Request Request For New Service Cancelled Solution Design Team April 17, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2008 Internal
Custom Solution Request Solution Request Rejected Solution Design Team April 30, 2008 External
Custom Solution Request Solution Request Rejected Assessment Team April 17, 2008
Commodity Software Solution Request Cancelled Solution Design Team April 17, 2008
Custom Solution Request Request For New Service Rejected Solution Design Team April 18, 2008 Internal
Custom Solution Request Solution Request Rejected Solution Design Team April 17, 2008
Standard Solution Request Solution Request Closed Solution Design Team April 18, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team May 30, 2008 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2008 External
Standard Solution Request Other Cancelled Solution Design Team September 30, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 23, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team April 21, 2008 External

Request For New Service Closed Solution Design Team July 1, 2008 External
Request For New Service Closed CSA Support July 1, 2008 External

Custom Solution Request Solution Request Rejected Solution Design Team May 30, 2008
Commodity Software Solution Request Cancelled Solution Design Team May 30, 2008 External
Custom Solution Request Solution Request Rejected Solution Design Team May 30, 2008
Custom Solution Request Pre-RFNS Cancelled CSA Support April 21, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 13, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 23, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2008 Internal
Commodity Software Request For New Service Cancelled Solution Design Team April 22, 2008
Commodity Software Request For New Service Cancelled Solution Design Team April 22, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team May 9, 2008
Commodity Software Solution Request Closed Solution Design Team May 23, 2008 External
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Standard Solution Request Solution Request Closed Solution Design Team June 6, 2008 Internal
Custom Solution Request Other Cancelled Solution Design Team May 15, 2008 External
Custom Solution Request Solution Request Rejected Solution Design Team April 25, 2008 External
Commodity Software Solution Request Closed Solution Design Team May 9, 2008 External
Commodity Software Solution Request Closed Solution Design Team May 16, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 23, 2008
Custom Solution Request Pre-RFNS Cancelled CSA Support January 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team May 26, 2008 External
Commodity Software Solution Request Closed Solution Design Team May 20, 2008 External
Standard Solution Request Request For New Service Cancelled Solution Design Team April 29, 2008
Custom Solution Request Solution Request Closed Solution Design Team May 21, 2008 External
Commodity Software Solution Request Closed Solution Design Team June 2, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 21, 2008

Solution Request Cancelled Solution Design Team May 16, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team April 30, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 30, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team August 1, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team June 12, 2008 External
Custom Solution Request Request For New Service Closed CSA Support December 15, 2007 External
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 9, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 2, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 16, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 25, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 15, 2008 External
Commodity Software Solution Request Rejected Solution Design Team July 1, 2008 External

Solution Request Closed Solution Design Team May 30, 2008 External
Commodity Software Solution Request Closed Solution Design Team June 1, 2008 External
Commodity Software Solution Request Closed Solution Design Team May 23, 2008 External

Other Cancelled Solution Design Team May 30, 2008 External
Other Cancelled Solution Design Team May 30, 2008 External
Solution Request Cancelled Solution Design Team May 30, 2008
Other Cancelled Solution Design Team May 30, 2008 External
Other Cancelled Solution Design Team May 30, 2008 External
Other Cancelled Solution Design Team May 30, 2008 External

Commodity Software Other Closed Solution Design Team May 30, 2008 External
Custom Solution Request Other Cancelled Solution Design Team May 30, 2008 External

Solution Request Closed Solution Design Team September 26, 2007
Other Cancelled Solution Design Team May 30, 2008 External

Commodity Software Solution Request Closed Solution Design Team May 30, 2008 Internal
Pre-RFNS Cancelled CSA Support May 30, 2008 External

Custom Solution Request Request For New Service Cancelled Solution Design Team May 9, 2008
Standard Solution Request Solution Request Closed Solution Design Team May 27, 2008 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team May 30, 2008
Commodity Software Solution Request Cancelled Solution Design Team May 31, 2008
Custom Solution Request Other Cancelled Solution Design Team January 28, 2008 External
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Commodity Software Solution Request Cancelled Solution Design Team May 21, 2008
Custom Solution Request Solution Request Closed Solution Design Team June 2, 2008 Internal

Solution Request Cancelled Solution Design Team May 8, 2008
Solution Request Cancelled Solution Design Team May 8, 2008
Solution Request Cancelled Solution Design Team May 28, 2008

Standard Solution Request Solution Request Cancelled Solution Design Team June 13, 2008 Internal
Pre-RFNS Cancelled CSA Support June 17, 2008 External

Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 13, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 13, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 13, 2008 Internal
Standard Solution Request Request For New Service Cancelled Solution Design Team June 13, 2008

Solution Request Cancelled Solution Design Team May 30, 2008
Commodity Software Solution Request Closed Solution Design Team July 31, 2008 External
Commodity Software Solution Request Closed Solution Design Team June 16, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team May 12, 2008
Commodity Software Solution Request Cancelled Solution Design Team May 12, 2008
Commodity Software Solution Request Closed Solution Design Team May 12, 2008 External
Commodity Software Request For New Service Cancelled Solution Design Team May 12, 2008
Commodity Software Request For New Service Cancelled Solution Design Team May 12, 2008
Standard Solution Request Solution Request Closed Solution Design Team May 7, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2008
Commodity Software Solution Request Cancelled Solution Design Team August 31, 2008
Commodity Software Solution Request Closed Solution Design Team August 31, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team May 16, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team May 23, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 30, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 21, 2008 Internal

Solution Request Cancelled Solution Design Team May 14, 2008
Standard Solution Request Solution Request Closed Solution Design Team May 19, 2008 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 27, 2008
Custom Solution Request Request For New Service Cancelled Solution Design Team June 27, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 19, 2008
Standard Solution Request Solution Request Closed Solution Design Team May 19, 2008 Internal
Commodity Software Request For New Service Cancelled Solution Design Team June 27, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team May 14, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team August 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 19, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 19, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 19, 2008

Solution Request Cancelled Solution Design Team May 22, 2008
Commodity Software Solution Request Cancelled Solution Design Team May 24, 2008

Solution Request Cancelled Solution Design Team May 30, 2008
Standard Solution Request Solution Request Closed Solution Design Team June 6, 2008
Commodity Software Solution Request Closed Assessment Team June 5, 2008 External
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Pre-RFNS Cancelled CSA Support July 1, 2008 External

Custom Solution Request Request For New Service Cancelled CSA Support June 30, 2008 External
Request For New Service Cancelled CSA Support June 30, 2008 External

Standard Solution Request Request For New Service Cancelled Solution Design Team June 13, 2008
Standard Solution Request Solution Request Closed Solution Design Team May 23, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 20, 2008 External
Commodity Software Request For New Service Cancelled Solution Design Team June 20, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team June 27, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team April 30, 2008 External
Custom Solution Request Pre-RFNS Closed Solution Design Team March 14, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 22, 2008 External
Standard Solution Request Other Cancelled Solution Design Team May 19, 2008 External
Custom Solution Request Pre-RFNS Cancelled CSA Support June 1, 2008 External

Other Closed Assessment Team May 21, 2008 Internal
Solution Request Cancelled Solution Design Team August 15, 2008
Solution Request Cancelled Solution Design Team May 23, 2008

Standard Solution Request Solution Request Closed Solution Design Team May 27, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 23, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team February 7, 2008
Commodity Software Solution Request Closed Solution Design Team June 13, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 27, 2008 External
Custom Solution Request Request For New Service Cancelled CSA Support August 1, 2008 External
Commodity Software Request For New Service Cancelled Solution Design Team July 25, 2008

Solution Request Cancelled Solution Design Team June 23, 2008
Commodity Software Solution Request Closed Solution Design Team June 4, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team May 29, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2008 External
Commodity Software Solution Request Closed Solution Design Team June 6, 2008 Internal

Solution Request Cancelled Solution Design Team June 2, 2008
Solution Request Cancelled Solution Design Team June 14, 2008

Standard Solution Request Solution Request Closed Solution Design Team May 29, 2008 External
Request For New Service Cancelled Solution Design Team June 30, 2008

Commodity Software Solution Request Closed Solution Design Team July 1, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 8, 2009 Internal

Request For New Service Cancelled Solution Design Team June 6, 2008
Custom Solution Request Pre-RFNS Cancelled CSA Support August 29, 2008 External
Custom Solution Request Pre-RFNS Cancelled CSA Support June 30, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2008
Standard Solution Request Solution Request Closed Solution Design Team June 9, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team June 13, 2008 Internal

Solution Request Cancelled Solution Design Team June 6, 2008
Solution Request Cancelled Solution Design Team July 7, 2008 Internal

Custom Solution Request Solution Request Closed Solution Design Team June 18, 2008 Internal
Request For New Service Cancelled Solution Design Team July 4, 2008
Solution Request Cancelled Solution Design Team July 31, 2008

Commodity Software Solution Request Closed Solution Design Team July 7, 2008 External
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Standard Solution Request Solution Request Cancelled Solution Design Team July 14, 2008
Commodity Software Solution Request Closed Solution Design Team June 12, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 6, 2008 External

Solution Request Cancelled Solution Design Team June 5, 2008
Standard Solution Request Solution Request Closed Solution Design Team June 27, 2008 Internal
Custom Solution Request Request For New Service Cancelled CSA Support August 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2008 Internal

Solution Request Cancelled Solution Design Team June 6, 2008
Standard Solution Request Solution Request Cancelled Assessment Team June 14, 2008

Solution Request Cancelled Solution Design Team June 13, 2008
Solution Request Cancelled Solution Design Team June 27, 2008 External

Standard Solution Request Solution Request Closed Solution Design Team July 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team August 29, 2008 Internal

Solution Request Cancelled Solution Design Team June 17, 2008
Commodity Software Solution Request Closed Solution Design Team June 11, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2008 External

Solution Request Cancelled Solution Design Team July 31, 2008 External
Solution Request Cancelled Solution Design Team June 16, 2008
Solution Request Cancelled Solution Design Team June 30, 2008

Standard Solution Request Solution Request Closed Solution Design Team June 30, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 7, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 2, 2008 External

Request For New Service Closed Solution Design Team October 31, 2008 External
Custom Solution Request Solution Request Cancelled Assessment Team June 18, 2008
Commodity Software Request For New Service Cancelled Solution Design Team August 29, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team August 1, 2008 External

Solution Request Cancelled Solution Design Team June 12, 2008
Standard Solution Request Solution Request Closed Solution Design Team July 15, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 27, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 16, 2008 Internal

Solution Request Cancelled Solution Design Team June 19, 2008
Solution Request Cancelled Solution Design Team July 1, 2008
Solution Request Cancelled Solution Design Team June 18, 2008

Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team June 17, 2008 External

Request For New Service Cancelled Solution Design Team June 19, 2008
Solution Request Cancelled Solution Design Team June 17, 2008
Solution Request Cancelled Solution Design Team June 18, 2008

Commodity Software Solution Request Cancelled Solution Design Team July 15, 2008
Solution Request Cancelled Solution Design Team June 20, 2008

Standard Solution Request Request For New Service Cancelled CSA Support August 29, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team August 1, 2008 External
Custom Solution Request Pre-RFNS Cancelled CSA Support July 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team July 11, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 27, 2008 Internal
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Commodity Software Solution Request Closed Solution Design Team July 25, 2008 External

Solution Request Cancelled Solution Design Team June 23, 2008
Commodity Software Solution Request Closed Solution Design Team July 15, 2008 Internal
Commodity Software Request For New Service Cancelled Solution Design Team July 25, 2008

Solution Request Cancelled Solution Design Team July 31, 2008
Commodity Software Solution Request Closed Solution Design Team July 7, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 29, 2008
Custom Solution Request Solution Request Closed Solution Design Team July 10, 2008 External

Solution Request Cancelled Solution Design Team July 16, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team July 25, 2008 Internal
Standard Solution Request Request For New Service Cancelled Solution Design Team August 1, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 14, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team July 18, 2008 External

Request For New Service Cancelled Solution Design Team July 2, 2008
Commodity Software Solution Request Closed Solution Design Team July 3, 2008 External

Solution Request Cancelled Solution Design Team July 10, 2008
Solution Request Cancelled Solution Design Team July 10, 2008

Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2008
Commodity Software Solution Request Cancelled Solution Design Team July 1, 2008
Standard Solution Request Solution Request Closed Solution Design Team September 29, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team January 31, 2010 External

Solution Request Cancelled Solution Design Team June 24, 2008
Pre-RFNS Cancelled CSA Support June 25, 2008 External
Solution Request Cancelled Solution Design Team June 30, 2008

Standard Solution Request Solution Request Closed Solution Design Team July 11, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 11, 2008

Solution Request Cancelled Solution Design Team July 10, 2008
Solution Request Cancelled Solution Design Team July 10, 2008

Commodity Software Solution Request Closed Solution Design Team July 2, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team July 21, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2008 External

Solution Request Cancelled Solution Design Team June 13, 2008 External
Solution Request Cancelled Solution Design Team July 11, 2008 External
Solution Request Cancelled Solution Design Team July 1, 2008
Solution Request Cancelled Solution Design Team July 1, 2008
Solution Request Closed Solution Design Team July 1, 2008 External

Commodity Software Solution Request Closed Solution Design Team August 1, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 15, 2008 Internal
Commodity Software Request For New Service Cancelled Solution Design Team July 7, 2008

Request For New Service Cancelled Solution Design Team July 3, 2008
Commodity Software Solution Request Closed Solution Design Team July 7, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 7, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 14, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2008 External

Solution Request Cancelled Solution Design Team July 8, 2008
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Solution Request Cancelled Solution Design Team July 9, 2008
Solution Request Closed Solution Design Team July 31, 2008 Internal
Request For New Service Cancelled Solution Design Team July 11, 2008

Standard Solution Request Solution Request Closed Solution Design Team July 16, 2008 External
Solution Request Cancelled Solution Design Team July 9, 2008

Standard Solution Request Solution Request Closed Solution Design Team July 22, 2008 External
Solution Request Cancelled Solution Design Team July 10, 2008

Commodity Software Solution Request Closed Solution Design Team July 31, 2008 External
Custom Solution Request Other Closed Solution Design Team July 31, 2008 Internal

Other Cancelled Solution Design Team July 31, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 29, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 18, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team July 18, 2008 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team July 28, 2008
Commodity Software Solution Request Closed Solution Design Team July 18, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 18, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 1, 2008
Commodity Software Solution Request Closed Solution Design Team September 1, 2008 External

Solution Request Cancelled Solution Design Team July 24, 2008
Commodity Software Solution Request Closed Solution Design Team August 31, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 3, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team August 1, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 29, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team July 21, 2008 External

Solution Request Closed Solution Design Team August 25, 2008 Internal
Solution Request Cancelled Solution Design Team August 18, 2008

Standard Solution Request Solution Request Cancelled Solution Design Team August 15, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team August 29, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 6, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 20, 2008 Internal

Solution Request Cancelled Solution Design Team August 29, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team August 15, 2008
Standard Solution Request Other Cancelled Solution Design Team August 1, 2008 External
Custom Solution Request Pre-RFNS Cancelled CSA Support September 2, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 8, 2008 External

Solution Request Cancelled Solution Design Team July 28, 2008
Solution Request Cancelled Solution Design Team September 12, 2008 External
Solution Request Cancelled Solution Design Team August 1, 2008 Internal

Standard Solution Request Solution Request Cancelled Solution Design Team July 28, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 12, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 13, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 29, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team December 31, 2009 External

Solution Request Cancelled Solution Design Team July 30, 2008 Internal
Solution Request Cancelled Solution Design Team August 7, 2008 Internal
Solution Request Cancelled Solution Design Team August 7, 2008 Internal
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Solution Request Cancelled Solution Design Team August 14, 2008 Internal

Standard Solution Request Request For New Service Planning In Progress CSA Support August 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 14, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team August 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team July 3, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team August 22, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 4, 2008 External

Solution Request Cancelled Solution Design Team August 30, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team August 15, 2008
Custom Solution Request Solution Request Closed Solution Design Team August 4, 2008 External

Request For New Service Cancelled Solution Design Team August 25, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 18, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team August 31, 2008 External
Custom Solution Request Request For New Service Cancelled CSA Support December 1, 2008 External

Solution Request Cancelled Solution Design Team August 5, 2008
Commodity Software Solution Request Closed Solution Design Team August 15, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team August 22, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 6, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team September 1, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 6, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 6, 2008 External

Solution Request Cancelled Solution Design Team August 20, 2008
Custom Solution Request Request For New Service Cancelled Solution Design Team August 28, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 8, 2008 Internal

Solution Request Cancelled Solution Design Team August 7, 2008
Custom Solution Request Request For New Service Closed Solution Design Team September 15, 2008 External

Solution Request Cancelled Solution Design Team August 12, 2008 Internal
Custom Solution Request Request For New Service Cancelled CSA Support August 15, 2008 External

Solution Request Cancelled Solution Design Team August 29, 2008 Internal
Standard Solution Request Request For New Service Cancelled Solution Design Team August 18, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 13, 2008
Commodity Software Solution Request Closed Solution Design Team August 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2009 External

Solution Request Closed Solution Design Team August 29, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 29, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team August 29, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 15, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 15, 2008 Internal

Solution Request Cancelled Solution Design Team August 22, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team August 29, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team August 12, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 22, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 15, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team August 18, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team August 29, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team September 15, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team September 15, 2008 Internal
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Commodity Software Solution Request Closed Solution Design Team September 15, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team August 31, 2008 External

Solution Request Cancelled Solution Design Team August 16, 2008
Standard Solution Request Solution Request Closed Solution Design Team August 18, 2008 External

Solution Request Cancelled Solution Design Team August 18, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team August 25, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 18, 2008 External
Custom Solution Request Request For New Service Implementation In Progress CSA Support September 18, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team August 29, 2008 Internal

Solution Request Cancelled Solution Design Team August 21, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team August 19, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 19, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 1, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team September 30, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team August 31, 2008 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team November 30, 2008 External
Custom Solution Request Pre-RFNS Cancelled Solution Design Team September 12, 2008 Internal
Commodity Software Solution Request Cancelled Solution Design Team September 5, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 27, 2008 External

Solution Request Cancelled Solution Design Team August 27, 2008
Solution Request Cancelled Solution Design Team September 12, 2008
Solution Request Cancelled Solution Design Team September 12, 2008
Solution Request Closed Solution Design Team August 21, 2008 External

Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team August 27, 2008 Internal
Commodity Software Solution Request Cancelled Solution Design Team October 1, 2008 External
Commodity Software Solution Request Closed Solution Design Team August 29, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 25, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 1, 2008 External

Solution Request Cancelled Solution Design Team August 26, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team September 19, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 28, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team September 15, 2008 External

Request For New Service Closed CSA Support August 29, 2008 External
Solution Request Cancelled Solution Design Team August 31, 2008

Standard Solution Request Solution Request Closed Solution Design Team November 17, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team August 29, 2008 External
Commodity Software Solution Request Closed Solution Design Team September 30, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team September 10, 2008 Internal
Custom Solution Request Other Cancelled Solution Design Team September 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 1, 2008 External
Commodity Software Solution Request Closed Solution Design Team September 26, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 26, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 26, 2008 External
Custom Solution Request Pre-RFNS Cancelled CSA Support September 15, 2008 External
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Custom Solution Request Pre-RFNS Cancelled CSA Support September 30, 2008 Internal
Custom Solution Request Pre-RFNS Cancelled CSA Support December 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 19, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 13, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 8, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team October 31, 2008 External

Solution Request Cancelled Solution Design Team September 30, 2008
Custom Solution Request Solution Request Closed Solution Design Team September 8, 2008 External
Commodity Software Solution Request Closed Solution Design Team September 22, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 12, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team September 12, 2008 External

Solution Request Cancelled Solution Design Team September 10, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 21, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 External

Solution Request Cancelled Solution Design Team September 15, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 3, 2008 External

Solution Request Closed Solution Design Team September 14, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 3, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 25, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team October 15, 2008 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team October 15, 2008 Internal

Solution Request Closed Solution Design Team September 30, 2008 External
Solution Request Closed Solution Design Team September 16, 2008 Internal

Commodity Software Solution Request Cancelled Solution Design Team October 20, 2008 External
Custom Solution Request Pre-RFNS Cancelled CSA Support October 1, 2008 External
Custom Solution Request Request For New Service Cancelled CSA Support October 30, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team September 30, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 8, 2008 External
Custom Solution Request Other Closed CSA Support September 24, 2008 External
Commodity Software Request For New Service Cancelled Solution Design Team September 17, 2008 External
Custom Solution Request Other Rejected CSA Support September 22, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team October 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 31, 2008 Internal

Solution Request Cancelled Solution Design Team October 27, 2008
Standard Solution Request Solution Request Closed Solution Design Team September 19, 2008 Internal

Pre-RFNS Cancelled Solution Design Team September 30, 2008
Custom Solution Request Solution Request Closed Solution Design Team September 26, 2008 External
Commodity Software Solution Request Closed Solution Design Team September 30, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 28, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 24, 2008 Internal

Solution Request Cancelled Solution Design Team October 17, 2008 Internal
Custom Solution Request Request For New Service Closed CSA Support September 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2008 External
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Other Cancelled Assessment Team September 26, 2008

Standard Solution Request Solution Request Cancelled Solution Design Team October 15, 2008 External
Other Cancelled Support Center September 26, 2008
Other Cancelled Support Center September 26, 2008

Custom Solution Request Pre-RFNS Cancelled CSA Support October 1, 2008 External
Solution Request Cancelled Solution Design Team September 19, 2008
Other Cancelled Assessment Team December 1, 2008

Custom Solution Request Solution Request Cancelled Solution Design Team October 1, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 31, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 14, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 23, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team September 23, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 23, 2008 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team January 1, 2009 Internal

Solution Request Cancelled Solution Design Team September 23, 2008
Solution Request Cancelled Solution Design Team September 24, 2008
Solution Request Cancelled Solution Design Team September 29, 2008
Solution Request Cancelled Solution Design Team September 24, 2008

Standard Solution Request Solution Request Closed Solution Design Team November 1, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 3, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 10, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 15, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 24, 2008 External

Solution Request Cancelled Solution Design Team October 3, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 24, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 29, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 3, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 21, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team September 29, 2008 External

Solution Request Cancelled Solution Design Team September 29, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 10, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 15, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team October 17, 2008 External

Solution Request Cancelled Solution Design Team October 3, 2008
Solution Request Cancelled Solution Design Team October 15, 2008
Solution Request Cancelled Solution Design Team October 15, 2008

Commodity Software Solution Request Closed Solution Design Team November 3, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team January 5, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 8, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 10, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 24, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 8, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 3, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team October 17, 2008 Internal

Solution Request Cancelled Solution Design Team October 2, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 2, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 10, 2008 External
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Custom Solution Request Solution Request Closed Solution Design Team October 8, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 3, 2008 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 3, 2008 Internal
Commodity Software Solution Request Cancelled Solution Design Team October 10, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 3, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 10, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team November 10, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 3, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 10, 2008 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team October 30, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 6, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 27, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team October 10, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team November 28, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 10, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 24, 2008 Internal

Solution Request Cancelled Solution Design Team December 31, 2008
Custom Solution Request Solution Request Closed Solution Design Team October 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 17, 2008 Internal
Custom Solution Request Solution Request Cancelled CSA Support October 9, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 15, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 9, 2008 External

Solution Request Cancelled Solution Design Team October 8, 2008
Custom Solution Request Solution Request Cancelled Solution Design Team November 3, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team October 9, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team October 9, 2008 External
Custom Solution Request Request For New Service Cancelled CSA Support October 9, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 23, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 1, 2008 Internal

Solution Request Cancelled Solution Design Team October 9, 2008
Custom Solution Request Solution Request Closed Solution Design Team November 22, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 31, 2008 Internal

Solution Request Cancelled Solution Design Team October 31, 2008
Solution Request Cancelled Solution Design Team October 10, 2008
Solution Request Cancelled Solution Design Team October 24, 2008

Standard Solution Request Solution Request Closed Solution Design Team October 17, 2008 External
Solution Request Cancelled Solution Design Team October 31, 2008 External

Standard Solution Request Solution Request Cancelled Solution Design Team October 13, 2008 External
Request For New Service Cancelled Solution Design Team October 20, 2008
Solution Request Cancelled Solution Design Team October 20, 2008 Internal
Solution Request Cancelled Solution Design Team October 13, 2008

Standard Solution Request Solution Request Closed Solution Design Team October 28, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team October 28, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 21, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 17, 2008 Internal

Solution Request Cancelled Solution Design Team October 24, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 24, 2008 External
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Solution Request Cancelled Solution Design Team October 24, 2008

Standard Solution Request Solution Request Closed Solution Design Team October 31, 2008 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2008 External

Solution Request Cancelled Solution Design Team June 30, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 17, 2008 Internal
Commodity Software Solution Request Cancelled Solution Design Team October 17, 2008 External

Request For New Service Cancelled Solution Design Team October 20, 2008
Request For New Service Cancelled Solution Design Team October 17, 2008
Solution Request Cancelled Solution Design Team October 23, 2008

Standard Solution Request Solution Request Closed Solution Design Team October 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 25, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 21, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 21, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team October 24, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team October 31, 2008 External

Solution Request Cancelled Solution Design Team October 31, 2008
Standard Solution Request Request For New Service Cancelled CSA Support October 31, 2008 Internal

Solution Request Cancelled Solution Design Team October 23, 2008
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2008 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 27, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 14, 2008 External

Solution Request Cancelled Solution Design Team October 24, 2008
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 External

Solution Request Cancelled Solution Design Team October 24, 2008
Solution Request Cancelled Solution Design Team October 24, 2008

Custom Solution Request Solution Request Cancelled Solution Design Team October 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 28, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 External

Solution Request Cancelled Solution Design Team October 24, 2008
Request For New Service Cancelled Solution Design Team October 31, 2008
Solution Request Cancelled Solution Design Team December 1, 2008
Request For New Service Cancelled Solution Design Team November 17, 2008 External

Commodity Software Solution Request Closed Solution Design Team October 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2008 Internal

Solution Request Cancelled Solution Design Team November 14, 2008
Standard Solution Request Solution Request Cancelled Solution Design Team October 27, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 3, 2008 External
Commodity Software Solution Request Closed Solution Design Team October 27, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team January 16, 2009 External

Solution Request Cancelled Solution Design Team October 31, 2008
Solution Request Cancelled Solution Design Team October 28, 2008

Standard Solution Request Solution Request Closed Solution Design Team November 7, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 7, 2008 External
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Commodity Software Solution Request Closed Solution Design Team October 31, 2008 External

Solution Request Cancelled Solution Design Team November 5, 2008 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team November 30, 2008 Internal

Solution Request Cancelled Solution Design Team November 30, 2008
Other Cancelled Solution Design Team October 31, 2008

Standard Solution Request Solution Request Closed Solution Design Team November 7, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 1, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team November 7, 2008 External
Custom Solution Request Request For New Service Cancelled Solution Design Team November 7, 2008 External
Commodity Software Solution Request Closed Solution Design Team November 28, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 21, 2008 Internal
Custom Solution Request Other Cancelled Solution Design Team October 31, 2008 External

Solution Request Cancelled Solution Design Team October 31, 2008
Standard Solution Request Solution Request Closed Solution Design Team November 3, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 6, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 5, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 21, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 5, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 25, 2008 Internal
Custom Solution Request Request For New Service Closed CSA Support February 6, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 6, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 14, 2008 External
Commodity Software Solution Request Closed Solution Design Team December 21, 2008 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 7, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 28, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 21, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team December 1, 2008 External
Commodity Software Solution Request Closed Solution Design Team November 28, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 11, 2008 External
Commodity Software Solution Request Closed Solution Design Team December 11, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 External

Solution Request Rejected Solution Design Team November 14, 2008
Commodity Software Solution Request Closed Solution Design Team December 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 19, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team November 14, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 14, 2008 External
Commodity Software Solution Request Closed Solution Design Team November 18, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 16, 2008 External

Solution Request Cancelled Solution Design Team December 18, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team November 26, 2008 External
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Commodity Software Solution Request Closed Solution Design Team November 25, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 2, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team November 21, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team November 18, 2008 Internal
Custom Solution Request Pre-RFNS Pending CSA Support January 19, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team December 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 31, 2008 External

Solution Request Cancelled Solution Design Team November 20, 2008
Commodity Software Solution Request Closed Solution Design Team February 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team November 22, 2008 Internal

Solution Request Cancelled Solution Design Team November 20, 2008
Standard Solution Request Solution Request Closed Solution Design Team December 15, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team December 15, 2008 External

Solution Request Cancelled Solution Design Team November 21, 2008
Solution Request Cancelled Solution Design Team November 21, 2008

Standard Solution Request Solution Request Cancelled Solution Design Team February 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 5, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 12, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 5, 2008 External

Solution Request Cancelled Solution Design Team December 31, 2008 External
Custom Solution Request Pre-RFNS Closed CSA Support December 5, 2008 External
Commodity Software Solution Request Cancelled Solution Design Team December 15, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team December 28, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team September 18, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team December 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 24, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 3, 2008 Internal

Solution Request Cancelled Solution Design Team December 3, 2008
Solution Request Cancelled Solution Design Team December 3, 2008

Standard Solution Request Solution Request Closed Solution Design Team January 9, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 12, 2008 Internal

Solution Request Cancelled Solution Design Team December 4, 2008
Solution Request Cancelled Solution Design Team December 4, 2008
Solution Request Cancelled Solution Design Team December 4, 2008

Custom Solution Request Solution Request Cancelled Solution Design Team January 31, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 5, 2008 External

Solution Request Cancelled Solution Design Team December 12, 2008 External
Custom Solution Request Solution Request Cancelled Solution Design Team December 12, 2008 Internal

Solution Request Cancelled Solution Design Team December 16, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2008 Internal

Solution Request Cancelled Solution Design Team December 9, 2008 External



941
942
943
944
945
946
947
948
949
950
951
952
953
954
955
956
957
958
959
960
961
962
963
964
965
966
967
968
969
970
971
972
973
974
975
976
977
978
979
980
981
982
983
984
985
986
987

G H I J K L
Standard Solution Request Solution Request Closed Solution Design Team February 10, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team January 31, 2009 Internal

Solution Request Rejected Solution Design Team December 10, 2008 External
Commodity Software Solution Request Closed Solution Design Team December 10, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2008 Internal

Solution Request Cancelled Solution Design Team December 11, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team August 15, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 18, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team January 1, 2009 External

Solution Request Cancelled Solution Design Team December 22, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team December 12, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 19, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team December 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 19, 2008 Internal
Custom Solution Request Request For New Service Cancelled CSA Support June 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team January 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 19, 2008 Internal
Commodity Software Solution Request Closed Solution Design Team December 15, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 2, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 19, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 31, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team January 31, 2009 External

Solution Request Cancelled Solution Design Team January 18, 2009 External
Solution Request Cancelled Solution Design Team December 29, 2008 Internal
Solution Request Cancelled Solution Design Team December 29, 2008 Internal

Standard Solution Request Solution Request Closed Solution Design Team January 5, 2009 External
Commodity Software Solution Request Closed Solution Design Team January 15, 2009 External

Solution Request Cancelled Solution Design Team December 15, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team September 2, 2008 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 29, 2008 External
Commodity Software Solution Request Closed Solution Design Team February 1, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 1, 2009 External
Custom Solution Request Other Cancelled Solution Design Team January 19, 2009 External

Solution Request Closed Solution Design Team December 17, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 29, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 19, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team January 18, 2008 External
Commodity Software Solution Request Closed Solution Design Team March 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team January 2, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 29, 2008 Internal

Solution Request Cancelled Solution Design Team December 30, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2008 Internal
Custom Solution Request Pre-RFNS Cancelled CSA Support February 12, 2009 External
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Standard Solution Request Solution Request Cancelled Solution Design Team February 20, 2009 External

Solution Request Cancelled Solution Design Team December 30, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 30, 2009 Internal

Solution Request Cancelled Solution Design Team January 5, 2009
Commodity Software Solution Request Closed Solution Design Team January 12, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 30, 2009 External

Solution Request Cancelled Solution Design Team January 6, 2009
Commodity Software Solution Request Closed Solution Design Team January 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 30, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team January 9, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 9, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 14, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 30, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team February 1, 2009 Internal

Solution Request Closed Solution Design Team January 12, 2009
Standard Solution Request Solution Request Cancelled Solution Design Team January 12, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 8, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 8, 2009 Internal

Solution Request Cancelled Solution Design Team July 1, 2009
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 27, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team January 18, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 30, 2009 Internal

Solution Request Cancelled Solution Design Team January 20, 2009
Commodity Software Solution Request Closed Solution Design Team March 10, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 16, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support April 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 2, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 6, 2009 External
Custom Solution Request Pre-RFNS Pending CSA Support January 15, 2009 External
Custom Solution Request Pre-RFNS Cancelled CSA Support January 15, 2009 External
Custom Solution Request Other Cancelled Solution Design Team February 10, 2009 External

Other Cancelled Solution Design Team February 10, 2009
Other Cancelled Solution Design Team February 10, 2009
Other Cancelled Solution Design Team February 10, 2009

Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 30, 2009 Internal

Solution Request Cancelled Solution Design Team January 19, 2009
Commodity Software Solution Request Closed Solution Design Team January 26, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 15, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 6, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team January 29, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 20, 2009 External
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Commodity Software Solution Request Closed Solution Design Team February 12, 2009 External
Commodity Software Solution Request Closed Solution Design Team January 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team January 30, 2009 Internal

Solution Request Cancelled Solution Design Team January 30, 2009
Standard Solution Request Solution Request Closed Solution Design Team January 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 23, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 23, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team August 31, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 13, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team August 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 2, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 26, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 26, 2009 Internal

Solution Request Cancelled Solution Design Team January 27, 2009
Standard Solution Request Solution Request Cancelled Solution Design Team February 3, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 13, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team January 27, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team February 13, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 28, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team February 13, 2009 External
Commodity Software Solution Request Closed Solution Design Team January 1, 2001 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 15, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 5, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team January 30, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team January 30, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 9, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team February 2, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 2, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team February 6, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 17, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 13, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 18, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 26, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 5, 2009 External
Custom Solution Request Pre-RFNS Closed CSA Support February 7, 2009 External
Custom Solution Request Other Assigned Solution Design Team February 27, 2009 External

Solution Request Cancelled Solution Design Team February 5, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 5, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 9, 2009 External
Custom Solution Request Request For New Service Cancelled Solution Design Team March 2, 2009 External

Solution Request Cancelled Solution Design Team March 10, 2009 External
Solution Request Cancelled Solution Design Team March 10, 2009 External
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Standard Solution Request Solution Request Cancelled Solution Design Team April 3, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 11, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 5, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team February 10, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 10, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 14, 2009 Internal
Custom Solution Request Other Closed Solution Design Team February 13, 2009 Internal
Custom Solution Request Other Closed Solution Design Team February 12, 2009 Internal

Solution Request Cancelled Solution Design Team February 11, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 18, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team February 20, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team October 31, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 20, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team February 13, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 20, 2009 Internal
Custom Solution Request Pre-RFNS Cancelled CSA Support February 13, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team March 13, 2009 External

Solution Request Cancelled Solution Design Team February 13, 2009 External
Solution Request Cancelled Solution Design Team February 27, 2009 External

Standard Solution Request Solution Request Closed Solution Design Team February 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 20, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 27, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 28, 2009 External

Solution Request Cancelled Solution Design Team February 24, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team October 1, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team February 24, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 23, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team March 31, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 28, 2009 External

Solution Request Cancelled Support Center February 28, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 20, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 27, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 15, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team March 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 19, 2009 External
Commodity Software Solution Request Closed Solution Design Team February 20, 2009 Internal

Solution Request Cancelled Solution Design Team April 30, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 24, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 15, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 2, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team July 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 4, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 4, 2009 Internal
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Commodity Software Solution Request Closed Solution Design Team February 23, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 6, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 6, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 6, 2009 External

Solution Request Cancelled Solution Design Team February 25, 2009 External
Custom Solution Request Pre-RFNS Cancelled CSA Support March 11, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 26, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 26, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team March 13, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 4, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 16, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 13, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 26, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 13, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 13, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 27, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 13, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 11, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 6, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team March 30, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team March 30, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 15, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team March 16, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 16, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 4, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 6, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team March 31, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 27, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 20, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team March 20, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 13, 2009 External

Solution Request Cancelled Solution Design Team March 4, 2009 External
Standard Solution Request Solution Request Rejected Solution Design Team April 30, 2009 External
Custom Solution Request Request For New Service Closed CSA Support April 30, 2009 Internal
Custom Solution Request Request For New Service Cancelled CSA Support May 8, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 10, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 10, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team September 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team March 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 13, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team March 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 10, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 17, 2009 External
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Custom Solution Request Solution Request Cancelled Solution Design Team March 30, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 13, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 12, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team March 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 6, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 2, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 9, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 16, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 23, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 18, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 16, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team March 16, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 21, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 13, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 16, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 16, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 16, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team March 27, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 24, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team April 10, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team April 3, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 20, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team March 23, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 6, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team June 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 23, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team May 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team March 19, 2009 External
Commodity Software Pre-RFNS Cancelled Support Center March 26, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 Internal
Standard Solution Request Solution Request Pending Solution Design Team August 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 14, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 29, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support April 30, 2009 Internal
Custom Solution Request Request For New Service Closed CSA Support March 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 27, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 External
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Standard Solution Request Solution Request Closed Solution Design Team March 27, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2001 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 3, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 27, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team January 15, 2008 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 1, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 1, 2008 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team May 1, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support April 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2009 Internal

Solution Request Cancelled Solution Design Team March 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 3, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team March 26, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 1, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team April 3, 2009 Internal
Custom Solution Request Pre-RFNS Cancelled CSA Support April 27, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 24, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team May 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 1, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 3, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 2, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 31, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 7, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 3, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team April 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 15, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team November 3, 2008 External
Commodity Software Solution Request Closed Solution Design Team June 1, 2009 External

Solution Request Cancelled Solution Design Team April 3, 2009
Solution Request Cancelled Solution Design Team June 26, 2009

Standard Solution Request Solution Request Closed Solution Design Team April 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 10, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 7, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 24, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team April 30, 2009 External

Solution Request Cancelled Solution Design Team April 14, 2009
Standard Solution Request Solution Request Closed Solution Design Team April 13, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 15, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team April 9, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2009 External

Solution Request Closed Solution Design Team April 30, 2009



1270
1271
1272
1273
1274
1275
1276
1277
1278
1279
1280
1281
1282
1283
1284
1285
1286
1287
1288
1289
1290
1291
1292
1293
1294
1295
1296
1297
1298
1299
1300
1301
1302
1303
1304
1305
1306
1307
1308
1309
1310
1311
1312
1313
1314
1315
1316

G H I J K L
Standard Solution Request Solution Request Closed Solution Design Team May 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 9, 2009 External

Solution Request Cancelled Solution Design Team September 30, 2009
Custom Solution Request Solution Request Cancelled Solution Design Team September 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 13, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 Internal
Custom Solution Request Request For New Service Closed CSA Support April 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 29, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 14, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team April 27, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 12, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 30, 2009 Internal

Solution Request Cancelled Solution Design Team April 30, 2009
Standard Solution Request Solution Request Cancelled Solution Design Team September 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team April 16, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2009 External

Pre-RFNS Cancelled CSA Support May 1, 2009
Commodity Software Solution Request Closed Solution Design Team April 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 20, 2009 Internal
Standard Solution Request Request For New Service Closed Solution Design Team April 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team April 24, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team April 24, 2009 External

Solution Request Cancelled Solution Design Team April 22, 2009
Standard Solution Request Solution Request Closed Solution Design Team May 4, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 15, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team May 15, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team June 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 24, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 23, 2009 External

Solution Request Cancelled Solution Design Team April 24, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2009 Internal

Solution Request Cancelled Solution Design Team May 31, 2009
Standard Solution Request Pre-RFNS Cancelled Solution Design Team July 31, 2009 External

Solution Request Cancelled Solution Design Team May 5, 2009
Commodity Software Solution Request Closed Solution Design Team May 4, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team May 29, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team May 29, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 21, 2009 Internal
Custom Solution Request Request For New Service Cancelled CSA Support April 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team May 15, 2009 Internal
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Standard Solution Request Solution Request Closed Solution Design Team May 1, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team May 15, 2009 External
Custom Solution Request Request For New Service Cancelled Solution Design Team December 5, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 1, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 1, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team April 30, 2009 External
Custom Solution Request Pre-RFNS Closed CSA Support June 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 30, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team June 1, 2009 External

Solution Request Closed Solution Design Team May 29, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 22, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 13, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 7, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 4, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 15, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team May 29, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 5, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 5, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 27, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team May 8, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 15, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team May 11, 2009 External
Commodity Software Solution Request Closed Solution Design Team May 8, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team May 25, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 7, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 1, 2009 External

Solution Request Cancelled Maintech Break/Fix Support May 29, 2009
Custom Solution Request Solution Request Cancelled Solution Design Team May 29, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 29, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 22, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 8, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2001 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 22, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support June 17, 2009 External
Custom Solution Request Solution Request Closed CSA Support May 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team May 22, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team May 22, 2009 Internal
Standard Solution Request Solution Request Completed Solution Design Team May 22, 2009 Internal
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Standard Solution Request Solution Request Cancelled Solution Design Team May 15, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team May 22, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team May 22, 2009 Internal
Custom Solution Request Request For New Service Closed CSA Support August 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 19, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 22, 2009 External
Commodity Software Solution Request Closed Solution Design Team May 29, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 15, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 5, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2007 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team May 21, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 5, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 29, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team April 9, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 12, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 12, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2009 External
Custom Solution Request Pre-RFNS Cancelled CSA Support June 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 15, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team July 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 8, 2009 External
Custom Solution Request Pre-RFNS Cancelled Solution Design Team June 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 11, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team June 30, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 29, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 5, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team June 26, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team June 1, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 26, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team June 29, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team June 29, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 15, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 12, 2009 Internal
Custom Solution Request Pre-RFNS Cancelled CSA Support August 31, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 8, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 8, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 27, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 15, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team June 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2009 Internal
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Commodity Software Solution Request Closed Solution Design Team June 27, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 26, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 15, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 3, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 3, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 19, 2009 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 19, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 26, 2009 Internal

Solution Request Cancelled Solution Design Team June 5, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 26, 2009 Internal

Solution Request Cancelled Solution Design Team June 5, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 7, 2009 External

Solution Request Cancelled Solution Design Team June 5, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 5, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team June 5, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 5, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team September 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 2, 2007 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 12, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 19, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team June 19, 2009 Internal
Custom Solution Request Pre-RFNS Cancelled Solution Design Team June 19, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team June 8, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team June 8, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 26, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team July 15, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team June 26, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2009 External

Solution Request Cancelled Solution Design Team June 22, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 3, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team July 9, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 10, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 30, 2009 External
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Solution Request Cancelled Solution Design Team June 16, 2009 External

Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 External

Solution Request Cancelled Solution Design Team June 12, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 26, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 10, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team August 21, 2009 External
Commodity Software Solution Request Closed Solution Design Team June 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 18, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 Internal

Solution Request Cancelled Solution Design Team June 11, 2009 External
Solution Request Cancelled Solution Design Team June 15, 2009

Custom Solution Request Request For New Service Cancelled CSA Support July 15, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team June 29, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2009 External

Solution Request Cancelled Solution Design Team June 17, 2009 Internal
Solution Request Cancelled Solution Design Team June 15, 2009 External

Custom Solution Request Solution Request Cancelled Solution Design Team June 15, 2009 External
Solution Request Cancelled Solution Design Team June 16, 2009 Internal

Custom Solution Request Solution Request Closed Solution Design Team July 30, 2009 Internal
Solution Request Cancelled Solution Design Team June 17, 2009 External

Standard Solution Request Solution Request Closed Solution Design Team June 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team July 17, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 26, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 17, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 17, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 17, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team July 7, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 3, 2009 External

Solution Request Cancelled Solution Design Team June 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 26, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2009 Internal
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Standard Solution Request Solution Request Closed Solution Design Team July 6, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 22, 2009 Internal
Custom Solution Request Request For New Service Cancelled CSA Support June 30, 2008 External
Commodity Software Solution Request Closed Solution Design Team July 17, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team June 29, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 24, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 24, 2008 External
Commodity Software Solution Request Implementation In Progress Solution Design Team August 3, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 11, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 8, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 2, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 16, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 2, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team July 6, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 17, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 10, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 6, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 17, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 24, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team July 21, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team July 17, 2009 Internal

Solution Request Cancelled Solution Design Team July 7, 2009
Commodity Software Solution Request Closed Solution Design Team June 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 2, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2009 External
Standard Solution Request Solution Request Completed Solution Design Team July 22, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 22, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team July 22, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 8, 2009 External
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Custom Solution Request Solution Request Closed Solution Design Team July 8, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 10, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 13, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 31, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team September 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team July 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support September 1, 2009 External

Solution Request Cancelled Solution Design Team July 13, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 15, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 13, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team July 18, 2009 Internal
Standard Solution Request Request For New Service Closed Solution Design Team August 28, 2009 External

Solution Request Cancelled Solution Design Team July 15, 2009
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support August 1, 2008 External
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team May 22, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 22, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team August 17, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 17, 2009 External
Custom Solution Request Request For New Service Closed CSA Support July 30, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support September 29, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 7, 2008 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 25, 2009 Internal

Solution Request Cancelled Solution Design Team July 17, 2009
Solution Request Cancelled Solution Design Team July 31, 2009 External

Custom Solution Request Solution Request Cancelled Solution Design Team July 17, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 22, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team April 13, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 14, 2009 Internal

Solution Request Cancelled Solution Design Team July 20, 2009
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team May 5, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 21, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team July 23, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 23, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 7, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 11, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 External

Solution Request Cancelled Solution Design Team July 28, 2009
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Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 13, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 27, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 14, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 7, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team August 7, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 29, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 29, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 17, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team July 24, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 31, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 28, 2009 Internal

Solution Request Cancelled Solution Design Team August 7, 2009
Commodity Software Solution Request Implementation In Progress Solution Design Team August 31, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 14, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team August 31, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team August 31, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 14, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team October 15, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team July 31, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 21, 2009 Internal

Solution Request Cancelled Solution Design Team August 7, 2009
Solution Request Cancelled Solution Design Team August 6, 2009

Standard Solution Request Solution Request Closed Solution Design Team September 7, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 14, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 23, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 5, 2009 External

Solution Request Cancelled Solution Design Team August 10, 2009
Standard Solution Request Solution Request Completed Solution Design Team August 28, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 5, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 14, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 27, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 7, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 4, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 4, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 14, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal

Solution Request Cancelled Solution Design Team August 10, 2009
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Solution Request Cancelled Solution Design Team August 11, 2009

Custom Solution Request Solution Request Assigned Solution Design Team August 28, 2009 External
Solution Request Cancelled Solution Design Team August 12, 2009

Standard Solution Request Solution Request Closed Solution Design Team August 21, 2009 External
Solution Request Cancelled Solution Design Team August 12, 2009

Commodity Software Solution Request Cancelled Solution Design Team September 30, 2009 Internal
Solution Request Cancelled Solution Design Team August 21, 2009

Standard Solution Request Solution Request Cancelled Solution Design Team August 27, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 27, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 17, 2009 External
Commodity Software Solution Request Closed Solution Design Team August 14, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 13, 2009 External

Solution Request Cancelled Solution Design Team August 19, 2009
Solution Request Cancelled Solution Design Team August 17, 2009

Custom Solution Request Solution Request Cancelled Solution Design Team August 17, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 17, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 17, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 21, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 19, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 4, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 3, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support September 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 4, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team September 4, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 26, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 26, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 23, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 20, 2009 External

Solution Request Cancelled Solution Design Team August 31, 2009
Commodity Software Solution Request Closed Solution Design Team August 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 21, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 28, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team September 24, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team August 24, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 28, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team September 18, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 26, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 26, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 8, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 10, 2009 External



1693
1694
1695
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1697
1698
1699
1700
1701
1702
1703
1704
1705
1706
1707
1708
1709
1710
1711
1712
1713
1714
1715
1716
1717
1718
1719
1720
1721
1722
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1724
1725
1726
1727
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1729
1730
1731
1732
1733
1734
1735
1736
1737
1738
1739

G H I J K L
Standard Solution Request Solution Request Closed Solution Design Team September 4, 2009 Internal

Solution Request Cancelled Solution Design Team September 5, 2009
Standard Solution Request Solution Request Cancelled Solution Design Team September 10, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 30, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team August 31, 2009 External

Solution Request Cancelled Solution Design Team August 27, 2009
Standard Solution Request Solution Request Closed Solution Design Team August 28, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 11, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 11, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 7, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 7, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 14, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team September 14, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 11, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 14, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 3, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 11, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team October 11, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 4, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 7, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 7, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team September 10, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 30, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 15, 2009 Internal

Solution Request Cancelled Solution Design Team September 9, 2009
Standard Solution Request Pre-RFNS Cancelled CSA Support September 14, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 21, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 18, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team September 30, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 18, 2009 External
Commodity Software Solution Request Cancelled CSA Support September 18, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 17, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 25, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 15, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team September 21, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 16, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 18, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support September 30, 2009 External
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1769
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1772
1773
1774
1775
1776
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1781
1782
1783
1784
1785
1786

G H I J K L
Custom Solution Request Solution Request Cancelled Solution Design Team September 30, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 25, 2009 Internal

Solution Request Cancelled Solution Design Team September 25, 2009
Commodity Software Solution Request Closed Solution Design Team September 18, 2009 External

Solution Request Cancelled Solution Design Team September 18, 2009
Commodity Software Solution Request Cancelled Solution Design Team September 21, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 25, 2009 Internal

Solution Request Cancelled Solution Design Team September 21, 2009
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team September 25, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2009 Internal

Solution Request Cancelled Solution Design Team September 25, 2009
Standard Solution Request Solution Request Cancelled Solution Design Team September 25, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team September 21, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 24, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 31, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 21, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 30, 2009 Internal

Solution Request Cancelled Solution Design Team October 5, 2009
Custom Solution Request Solution Request Closed Solution Design Team September 25, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team August 14, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team October 9, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team September 23, 2009 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team October 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 External
Commodity Software Solution Request Closed Solution Design Team September 25, 2009 External
Commodity Software Solution Request Closed Solution Design Team October 1, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team October 7, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 3, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support October 21, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team October 9, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 29, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 12, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 7, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 30, 2009 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 17, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team October 2, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 9, 2009 Internal
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G H I J K L
Custom Solution Request Request For New Service Closed CSA Support September 30, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team October 8, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 30, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team November 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 2, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 9, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 14, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 4, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 26, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 26, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team October 16, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 13, 2009 Internal
Custom Solution Request Request For New Service Closed CSA Support October 6, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 16, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 30, 2009 Internal
Standard Solution Request Request For New Service Cancelled CSA Support November 16, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 15, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 16, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support October 23, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 15, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 23, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 15, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 13, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 13, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 13, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team October 21, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 19, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 15, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team September 30, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 30, 2009 External

Solution Request Cancelled Solution Design Team October 16, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team November 13, 2009 External
Commodity Software Solution Request Closed Solution Design Team October 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 30, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 2, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 2, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team October 19, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team October 26, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 6, 2009 Internal



1834
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1842
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1848
1849
1850
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1856
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1859
1860
1861
1862
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1864
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1866
1867
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1869
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1874
1875
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1877
1878
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1880

G H I J K L
Custom Solution Request Solution Request Cancelled Solution Design Team October 21, 2009 External
Custom Solution Request Request For New Service Implementation In Progress CSA Support November 4, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 13, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 30, 2009 External
Commodity Software Solution Request Closed Solution Design Team October 23, 2009 Internal
Custom Solution Request Request For New Service Cancelled CSA Support November 26, 2009 External
Custom Solution Request Request For New Service Pending CSA Support December 24, 2009 External
Custom Solution Request Solution Request Pending Solution Design Team November 6, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 11, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 28, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team October 28, 2009 External
Standard Solution Request Request For New Service Cancelled CSA Support August 28, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 12, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 25, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 13, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team December 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 27, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 11, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team November 4, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team November 6, 2009 External
Custom Solution Request Solution Request Closed Solution Design Team November 11, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team November 6, 2009 External

Solution Request Cancelled Solution Design Team November 20, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 20, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2009 External
Commodity Software Solution Request Closed Solution Design Team November 16, 2009 External
Custom Solution Request Request For New Service Cancelled CSA Support December 15, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 11, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 11, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 External
Custom Solution Request Request For New Service Closed Solution Design Team November 10, 2009 External
Standard Solution Request Request For New Service Cancelled CSA Support November 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 20, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 13, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 9, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team November 30, 2009 External
Commodity Software Solution Request Cancelled Solution Design Team November 13, 2009 Internal
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1922
1923
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1925
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G H I J K L
Commodity Software Solution Request Closed Solution Design Team December 15, 2009 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 1, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 23, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 15, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team December 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 23, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 5, 2009 External
Commodity Software Solution Request Closed Solution Design Team December 5, 2009 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 10, 2009 External

Solution Request Cancelled Solution Design Team November 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 10, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 9, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team December 31, 2009 External
Custom Solution Request Solution Request Planning In Progress Solution Design Team January 29, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team November 17, 2009 Internal

Solution Request Cancelled Solution Design Team November 12, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 27, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 4, 2009 Internal

Solution Request Cancelled Solution Design Team November 20, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 20, 2009 Internal
Commodity Software Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team November 18, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team November 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 27, 2009 External
Custom Solution Request Solution Request Cancelled Assessment Team August 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 23, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team December 11, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 20, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 27, 2009 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 19, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team November 26, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team February 1, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team December 4, 2009 External

Solution Request Cancelled Solution Design Team December 8, 2009
Custom Solution Request Solution Request Cancelled Solution Design Team November 25, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 8, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team December 31, 2009 External



1928
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1936
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1970
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1972
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1974

G H I J K L
Custom Solution Request Solution Request Cancelled Solution Design Team December 11, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team December 31, 2009 External

Solution Request Cancelled Solution Design Team December 9, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 31, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team January 31, 2010 Internal
Custom Solution Request Request For New Service Cancelled CSA Support August 31, 2010 External
Custom Solution Request Request For New Service Closed CSA Support December 15, 2009 External
Commodity Software Solution Request Closed Solution Design Team December 15, 2009 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team April 23, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team December 15, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 14, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 4, 2009 Internal
Standard Solution Request Solution Request Completed Solution Design Team December 15, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 9, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team December 16, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 6, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support January 29, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 18, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team December 31, 2009 Internal
Custom Solution Request Request For New Service Cancelled CSA Support December 18, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 24, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team May 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team December 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 15, 2010 External
Commodity Software Solution Request Closed Solution Design Team January 15, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 6, 2010 External

Solution Request Cancelled Solution Design Team December 23, 2009 External
Solution Request Cancelled Solution Design Team December 23, 2009 External
Solution Request Cancelled Solution Design Team December 14, 2009 External

Standard Solution Request Request For New Service Implementation In Progress Solution Design Team March 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team December 16, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 1, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team January 15, 2010 Internal
Custom Solution Request Solution Request Assigned Solution Design Team December 31, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team December 22, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team January 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 2, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 31, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 3, 2008 External
Custom Solution Request Solution Request Closed Solution Design Team December 31, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team December 18, 2009 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 15, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team January 16, 2009 Internal
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2021

G H I J K L
Commodity Software Solution Request Cancelled Solution Design Team December 21, 2009 External

Solution Request Cancelled Solution Design Team December 21, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 29, 2010 External

Solution Request Cancelled Solution Design Team December 31, 2009 External
Commodity Software Solution Request Closed Solution Design Team January 11, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 5, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 5, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 31, 2010 External
Custom Solution Request Request For New Service Assigned CSA Support January 15, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team December 15, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team February 5, 2010 External
Standard Solution Request Solution Request Assigned Solution Design Team February 1, 2010 External

Solution Request Cancelled Solution Design Team January 22, 2010
Solution Request Cancelled Solution Design Team January 22, 2010

Custom Solution Request Request For New Service Cancelled CSA Support January 8, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 2, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 22, 2010 External
Commodity Software Solution Request Closed Solution Design Team January 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 6, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 25, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 22, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 22, 2010 External
Commodity Software Solution Request Closed Solution Design Team January 29, 2010 Internal
Standard Solution Request Pre-RFNS Closed Solution Design Team February 15, 2010 External

Solution Request Cancelled Solution Design Team January 12, 2010
Custom Solution Request Solution Request Cancelled Solution Design Team January 18, 2010 External

Solution Request Cancelled Solution Design Team January 13, 2010
Standard Solution Request Solution Request Closed Solution Design Team February 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2009 External

Solution Request Cancelled Solution Design Team January 13, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support January 22, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 26, 2010 Internal

Solution Request Cancelled Solution Design Team January 14, 2010
Custom Solution Request Solution Request Cancelled Solution Design Team January 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 22, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 29, 2010 External
Custom Solution Request Request For New Service Closed CSA Support February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 29, 2010 Internal

Request For New Service Assigned CSA Support January 20, 2010 External
Request For New Service Assigned CSA Support January 20, 2010 External
Solution Request Cancelled Solution Design Team January 29, 2010 Internal

Standard Solution Request Solution Request Closed Solution Design Team February 15, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 24, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team January 22, 2010 External
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G H I J K L
Custom Solution Request Solution Request Cancelled Solution Design Team January 20, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 20, 2010 External
Commodity Software Solution Request Closed Solution Design Team January 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 13, 2010 External

Solution Request Cancelled Solution Design Team January 19, 2010
Commodity Software Solution Request Closed Solution Design Team January 22, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team January 27, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 25, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team January 22, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 15, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team February 22, 2010 External
Commodity Software Solution Request Closed Solution Design Team February 22, 2010 External

Request For New Service Cancelled CSA Support January 29, 2010 External
Custom Solution Request Solution Request Pending Solution Design Team February 15, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2009 External
Standard Solution Request Solution Request Closed Solution Design Team January 29, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 29, 2009 Internal

Solution Request Cancelled Solution Design Team January 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team February 26, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team January 28, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 19, 2010 External
Commodity Software Solution Request Closed Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 28, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 4, 2010 Internal

Solution Request Cancelled Solution Design Team February 4, 2010
Custom Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 External

Solution Request Cancelled Solution Design Team February 4, 2010
Standard Solution Request Solution Request Closed Solution Design Team March 18, 2010 External
Commodity Software Solution Request Closed Solution Design Team February 8, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 12, 2010 External
Commodity Software Solution Request Closed Solution Design Team February 13, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 5, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 1, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 3, 2010 External

Solution Request Cancelled Solution Design Team February 3, 2010
Commodity Software Solution Request Closed Solution Design Team February 15, 2010 External
Custom Solution Request Solution Request Assigned Solution Design Team July 13, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 8, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 7, 2010 External

Solution Request Cancelled Solution Design Team February 7, 2010
Solution Request Cancelled Solution Design Team February 5, 2010

Custom Solution Request Solution Request Cancelled Solution Design Team February 11, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 11, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 5, 2010 External
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2073
2074
2075
2076
2077
2078
2079
2080
2081
2082
2083
2084
2085
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2087
2088
2089
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2091
2092
2093
2094
2095
2096
2097
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2100
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2105
2106
2107
2108
2109
2110
2111
2112
2113
2114
2115

G H I J K L
Standard Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 26, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 8, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 8, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support March 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 20, 2009 Internal
Commodity Software Solution Request Closed Solution Design Team February 12, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 26, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team February 12, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 12, 2010 Internal

Solution Request Cancelled Solution Design Team February 10, 2010
Solution Request Cancelled Solution Design Team February 10, 2010

Custom Solution Request Solution Request Cancelled Solution Design Team February 11, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 18, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 11, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team February 18, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 26, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support March 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 24, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 13, 2009 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 18, 2010 External

Solution Request Cancelled Solution Design Team February 19, 2010
Standard Solution Request Solution Request Closed Solution Design Team February 24, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 19, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 18, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 19, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 24, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 25, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 26, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 23, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 18, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 18, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 31, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 1, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 23, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 23, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 12, 2010 External



2116
2117
2118
2119
2120
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2157
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2160
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2162

G H I J K L
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team March 15, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 24, 2010 External
Commodity Software Solution Request Implementation In Progress Solution Design Team June 11, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 24, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 24, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 5, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 8, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team March 25, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team February 26, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 10, 2010 External
Custom Solution Request Request For New Service Closed CSA Support March 31, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 5, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 15, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 15, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team February 27, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 17, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team March 5, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 16, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 25, 2010 External
Commodity Software Solution Request Closed Solution Design Team April 2, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 23, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 2, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 2, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 15, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 15, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 10, 2010 External
Commodity Software Solution Request Closed Solution Design Team May 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 3, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 15, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 15, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 16, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 4, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 25, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 4, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 14, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 22, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 19, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 11, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 8, 2010 External



2163
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2173
2174
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2177
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2200
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2205
2206
2207
2208
2209

G H I J K L
Standard Solution Request Solution Request Cancelled Solution Design Team March 8, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal

Solution Request Cancelled Solution Design Team March 21, 2010
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team February 19, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 19, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 29, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team March 19, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team March 19, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 9, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 29, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team March 15, 2010 External

Solution Request Cancelled Solution Design Team March 15, 2010
Standard Solution Request Solution Request Closed Solution Design Team May 15, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 19, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 2, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team March 22, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2010 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 26, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support March 19, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team March 25, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team March 25, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 25, 2010 External

Solution Request Cancelled Solution Design Team March 17, 2010
Commodity Software Solution Request Cancelled Solution Design Team April 9, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 31, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 31, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team March 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 26, 2010 External

Solution Request Cancelled Solution Design Team March 19, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team April 30, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 15, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 22, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support April 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 1, 2010 Internal



2210
2211
2212
2213
2214
2215
2216
2217
2218
2219
2220
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2229
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2231
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2233
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2236
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2239
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2245
2246
2247
2248
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2250
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2252
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2254
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2256

G H I J K L
Standard Solution Request Solution Request Closed Solution Design Team April 5, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2010 External

Solution Request Cancelled Solution Design Team March 26, 2010
Standard Solution Request Solution Request Closed Solution Design Team March 30, 2010 Internal
Custom Solution Request Solution Request Assigned Solution Design Team July 13, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 31, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 26, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 9, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team March 29, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 3, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 3, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 12, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team May 3, 2010 External
Commodity Software Solution Request Closed Solution Design Team May 3, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 26, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team March 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2010 Internal
Custom Solution Request Request For New Service Closed CSA Support May 3, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support April 15, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team June 30, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team May 31, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 31, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 31, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team April 2, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 16, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team April 16, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team March 29, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team April 12, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team April 30, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team April 7, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team April 16, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 6, 2010 External

Solution Request Cancelled Solution Design Team April 6, 2010
Solution Request Cancelled Solution Design Team April 6, 2010

Standard Solution Request Solution Request Closed Solution Design Team June 1, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team June 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 29, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team April 12, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team April 15, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team April 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team April 22, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 31, 2010 Internal
Custom Solution Request Request For New Service Cancelled CSA Support April 30, 2010 External
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2274
2275
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2277
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2282
2283
2284
2285
2286
2287
2288
2289
2290
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2292
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2294
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2298
2299
2300
2301
2302
2303

G H I J K L
Commodity Software Solution Request Closed Solution Design Team April 15, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team May 1, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team April 23, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 15, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team April 27, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 16, 2010 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 23, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team April 20, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 29, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 26, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 21, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 9, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team June 9, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 7, 2010 Internal

Solution Request Cancelled Solution Design Team April 28, 2010
Commodity Software Solution Request Closed Solution Design Team December 22, 2009 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 25, 2010 Internal

Solution Request Cancelled Solution Design Team April 27, 2010
Commodity Software Solution Request Closed Solution Design Team May 25, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support April 30, 2010 External

Solution Request Cancelled Solution Design Team June 4, 2010
Commodity Software Solution Request Closed Solution Design Team May 5, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team May 7, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 7, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 7, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 7, 2010 External
Commodity Software Solution Request Closed Solution Design Team July 31, 2010 External

Solution Request Cancelled Solution Design Team April 30, 2010
Solution Request Cancelled Solution Design Team May 12, 2010

Standard Solution Request Solution Request Closed Solution Design Team May 31, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 31, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 14, 2010 Internal

Solution Request Cancelled Solution Design Team May 3, 2010
Solution Request Cancelled Solution Design Team May 4, 2010
Solution Request Cancelled Solution Design Team May 10, 2010

Standard Solution Request Solution Request Cancelled Solution Design Team May 21, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 10, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 5, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2010 External
Commodity Software Solution Request Closed Solution Design Team May 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 8, 2010 External
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2317
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2323
2324
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2327
2328
2329
2330
2331
2332
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2337
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2339
2340
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2343
2344
2345
2346
2347
2348
2349
2350

G H I J K L
Solution Request Cancelled Solution Design Team May 5, 2010

Commodity Software Solution Request Cancelled Solution Design Team June 7, 2010 External
Solution Request Cancelled Solution Design Team May 6, 2010

Custom Solution Request Solution Request Closed Solution Design Team May 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team May 13, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 10, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 12, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 6, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 6, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 25, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team May 7, 2010 External

Solution Request Cancelled Solution Design Team May 10, 2010
Commodity Software Solution Request Closed Solution Design Team May 14, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 24, 2010 External

Solution Request Cancelled Solution Design Team June 1, 2010
Standard Solution Request Solution Request Closed Solution Design Team July 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 17, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 21, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 13, 2010 External
Commodity Software Solution Request Closed Solution Design Team May 14, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 2, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team May 31, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 30, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 30, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 16, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 14, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team May 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team May 31, 2010 Internal
Standard Solution Request Request For New Service Assigned CSA Support June 1, 2010 Internal

Solution Request Cancelled Solution Design Team May 19, 2010
Custom Solution Request Solution Request Cancelled Solution Design Team May 19, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 15, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team June 4, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team May 25, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 26, 2010 External

Solution Request Cancelled Solution Design Team May 27, 2010
Standard Solution Request Solution Request Closed Solution Design Team March 18, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 24, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 28, 2010 External
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2393
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2395
2396
2397
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Standard Solution Request Solution Request Closed Solution Design Team June 15, 2010 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 14, 2010 Internal

Solution Request Cancelled Solution Design Team May 26, 2010
Standard Solution Request Solution Request Closed Solution Design Team June 4, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team June 30, 2010 External

Solution Request Cancelled Solution Design Team July 9, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team July 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team June 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 11, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 4, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 4, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 4, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 11, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 28, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team June 18, 2010 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team July 2, 2010 External
Standard Solution Request Request For New Service Assigned CSA Support June 21, 2010 Internal
Standard Solution Request Request For New Service Assigned CSA Support June 14, 2010 Internal
Standard Solution Request Request For New Service Assigned CSA Support June 14, 2010 Internal
Standard Solution Request Request For New Service Assigned CSA Support June 14, 2010 Internal
Standard Solution Request Request For New Service Assigned CSA Support June 14, 2010 Internal

Solution Request Cancelled Solution Design Team June 2, 2010
Standard Solution Request Solution Request Closed Solution Design Team June 12, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 3, 2010 External
Commodity Software Solution Request Closed Solution Design Team June 30, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 3, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 15, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 3, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 11, 2010 External
Custom Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 2, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 7, 2010 External

Solution Request Cancelled Solution Design Team June 10, 2010
Custom Solution Request Solution Request Cancelled Solution Design Team June 10, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team July 7, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2010 External
Commodity Software Solution Request Closed Solution Design Team July 7, 2010 External
Custom Solution Request Request For New Service Implementation In Progress CSA Support August 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 7, 2010 External
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Commodity Software Solution Request Closed Solution Design Team July 7, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team July 23, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 19, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 30, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 30, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 11, 2010 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 18, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 18, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 18, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team June 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team September 3, 2010 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 25, 2010 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 25, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team June 25, 2010 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 25, 2010 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 25, 2010 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 25, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team June 30, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team June 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 7, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 15, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 1, 2010 External

Solution Request Cancelled Solution Design Team June 16, 2010
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 20, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team June 17, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Custom Solution Request Request For New Service Closed CSA Support September 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team June 30, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 28, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team July 30, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 9, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 21, 2010 External

Solution Request Cancelled Solution Design Team June 21, 2010
Standard Solution Request Solution Request Closed Solution Design Team July 16, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 25, 2010 Internal

Solution Request Cancelled Solution Design Team June 22, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team July 30, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team June 25, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team August 31, 2010 External

Solution Request Cancelled CSA Support September 1, 2010
Solution Request Closed Solution Design Team July 9, 2010

Standard Solution Request Solution Request Cancelled Solution Design Team June 24, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 7, 2010 External
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2470
2471
2472
2473
2474
2475
2476
2477
2478
2479
2480
2481
2482
2483
2484
2485
2486
2487
2488
2489
2490
2491

G H I J K L
Solution Request Cancelled Solution Design Team June 25, 2010

Custom Solution Request Solution Request Cancelled Solution Design Team June 21, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 9, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 25, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 25, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 22, 2010 External
Commodity Software Solution Request Closed Solution Design Team August 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 30, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 9, 2010 External

Solution Request Cancelled Solution Design Team July 2, 2010
Commodity Software Solution Request Closed Solution Design Team July 21, 2010 External
Commodity Software Solution Request Pending Solution Design Team July 30, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 2, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 2, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 25, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 2, 2010 External

Solution Request Cancelled Solution Design Team July 2, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team August 1, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 External

Solution Request Cancelled Solution Design Team August 31, 2010
Commodity Software Solution Request Closed Solution Design Team July 23, 2010 External
Commodity Software Solution Request Closed Solution Design Team July 15, 2010 Internal

Solution Request Cancelled Solution Design Team July 14, 2010
Solution Request Cancelled Solution Design Team July 9, 2010

Standard Solution Request Solution Request Cancelled Solution Design Team July 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 30, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 23, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 23, 2010 External

Solution Request Cancelled Solution Design Team July 16, 2010
Standard Solution Request Solution Request Closed Solution Design Team August 2, 2010 External

Solution Request Cancelled Solution Design Team July 15, 2010
Commodity Software Solution Request Closed Solution Design Team August 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 External

Solution Request Cancelled Solution Design Team July 14, 2010
Standard Solution Request Solution Request Closed Solution Design Team July 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 23, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 15, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 1, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team August 10, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 21, 2010 Internal

Solution Request Cancelled Solution Design Team July 22, 2010
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Commodity Software Solution Request Closed Solution Design Team October 29, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 22, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 22, 2010 External
Commodity Software Solution Request Closed Solution Design Team July 23, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team July 30, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team August 6, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 6, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 26, 2010 Internal

Solution Request Cancelled Solution Design Team July 26, 2010
Custom Solution Request Solution Request Closed Solution Design Team August 31, 2010 Internal

Solution Request Cancelled Solution Design Team July 27, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team August 6, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 11, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 16, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 5, 2010 External
Standard Solution Request Solution Request Closed Assessment Team December 31, 2009 External

Solution Request Cancelled Solution Design Team December 31, 2009
Solution Request Cancelled Solution Design Team July 30, 2010

Standard Solution Request Solution Request Closed Solution Design Team October 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 12, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 12, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 12, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
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Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 30, 2010 Internal

Solution Request Cancelled Solution Design Team September 3, 2010
Commodity Software Solution Request Closed Solution Design Team August 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team August 31, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 External

Solution Request Cancelled Solution Design Team August 5, 2010
Solution Request Cancelled Solution Design Team January 4, 2011

Standard Solution Request Solution Request Closed Solution Design Team August 6, 2010 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2010 External

Solution Request Cancelled Solution Design Team August 20, 2010
Solution Request Cancelled Solution Design Team September 1, 2010

Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 5, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 6, 2010 External

Solution Request Cancelled Solution Design Team August 20, 2010
Solution Request Cancelled Solution Design Team August 20, 2010

Standard Solution Request Solution Request Cancelled Solution Design Team August 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 20, 2010 External

Solution Request Cancelled Solution Design Team August 6, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team August 20, 2010 External
Custom Solution Request Request For New Service Implementation In Progress CSA Support August 27, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 16, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 10, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team November 25, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 13, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 12, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 20, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 12, 2010 Internal
Custom Solution Request Solution Request Cancelled Solution Design Team August 31, 2010 External

Solution Request Cancelled Solution Design Team August 13, 2010
Standard Solution Request Solution Request Closed Solution Design Team August 16, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team August 16, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 10, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 20, 2010 Internal

Solution Request Cancelled Solution Design Team August 16, 2010
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Solution Request Cancelled Solution Design Team September 30, 2010

Standard Solution Request Solution Request Closed Solution Design Team September 17, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 1, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 1, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team September 2, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 3, 2010 External
Standard Solution Request Request For New Service Cancelled CSA Support January 31, 2011 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 26, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 24, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 27, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 15, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team December 1, 2008 External

Solution Request Cancelled Solution Design Team August 28, 2010
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 31, 2010 Internal
Standard Solution Request Pre-RFNS Closed CSA Support December 1, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 10, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 24, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 31, 2010 External

Solution Request Cancelled Solution Design Team September 3, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team January 3, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 15, 2010 External

Solution Request Cancelled Solution Design Team September 7, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 3, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 1, 2010 External
Custom Solution Request Request For New Service Planning In Progress CSA Support September 24, 2010 External

Solution Request Cancelled Solution Design Team October 7, 2010
Solution Request Cancelled Solution Design Team October 7, 2010
Solution Request Cancelled Solution Design Team October 7, 2010
Solution Request Cancelled Solution Design Team October 7, 2010
Solution Request Cancelled Solution Design Team October 11, 2010

Standard Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team December 13, 2010 External

Solution Request Cancelled Solution Design Team September 30, 2010
Solution Request Cancelled Solution Design Team September 16, 2010
Request For New Service Cancelled Solution Design Team September 16, 2010

Commodity Software Solution Request Closed Solution Design Team September 30, 2010 External
Standard Solution Request Request For New Service Pending CSA Support December 15, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 31, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 15, 2010 External
Commodity Software Solution Request Closed Solution Design Team September 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team September 17, 2010 External
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Commodity Software Solution Request Cancelled Solution Design Team September 17, 2010 External

Solution Request Cancelled Solution Design Team September 15, 2010
Commodity Software Solution Request Closed Solution Design Team October 15, 2010 External

Solution Request Cancelled Solution Design Team September 20, 2010
Solution Request Cancelled Solution Design Team October 7, 2010

Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 24, 2010 External
Custom Solution Request Request For New Service Cancelled CSA Support September 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 30, 2010 External

Solution Request Cancelled Solution Design Team November 30, 2010
Solution Request Cancelled Solution Design Team September 27, 2010
Solution Request Cancelled Solution Design Team October 1, 2010

Standard Solution Request Solution Request Closed Solution Design Team October 8, 2010 External
Solution Request Cancelled Solution Design Team September 28, 2010

Standard Solution Request Solution Request Closed Solution Design Team September 30, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team September 24, 2010 Internal

Solution Request Cancelled Solution Design Team September 21, 2010
Solution Request Cancelled Solution Design Team September 22, 2010

Standard Solution Request Solution Request Closed Solution Design Team September 22, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 24, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 24, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 29, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 1, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 22, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 22, 2010 External

Solution Request Cancelled Solution Design Team October 7, 2010
Commodity Software Solution Request Cancelled Solution Design Team January 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team October 15, 2010 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team December 10, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team October 22, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 15, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team January 3, 2011 Internal



2680
2681
2682
2683
2684
2685
2686
2687
2688
2689
2690
2691
2692
2693
2694
2695
2696
2697
2698
2699
2700
2701
2702
2703
2704
2705
2706
2707
2708
2709
2710
2711
2712
2713
2714
2715
2716
2717
2718
2719
2720
2721
2722
2723
2724
2725
2726
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Standard Solution Request Solution Request Closed Solution Design Team January 20, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 30, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 17, 2010 External
Commodity Software Solution Request Closed Solution Design Team October 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 4, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team January 11, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team November 15, 2010 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team January 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team October 29, 2010 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2010 External
Commodity Software Solution Request Closed Solution Design Team November 30, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 30, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 30, 2010 Internal

Solution Request Cancelled Solution Design Team October 4, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team January 3, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 24, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 24, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 5, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 25, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 25, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 25, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 22, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External
Standard Solution Request Request For New Service Implementation In Progress CSA Support January 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team January 5, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team October 6, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 12, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team October 29, 2010 Internal

Solution Request Assigned Solution Design Team October 29, 2010
Solution Request Assigned Solution Design Team October 29, 2010
Solution Request Assigned Solution Design Team October 29, 2010
Solution Request Cancelled Solution Design Team October 29, 2010
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Solution Request Cancelled Solution Design Team October 29, 2010
Solution Request Cancelled Solution Design Team October 29, 2010
Solution Request Assigned Solution Design Team October 29, 2010

Standard Solution Request Solution Request Pending Solution Design Team October 29, 2010 External
Standard Solution Request Solution Request Pending Solution Design Team October 8, 2010 External
Standard Solution Request Solution Request Pending Solution Design Team October 8, 2010 External
Standard Solution Request Solution Request Closed CSA Support September 1, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 6, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team February 1, 2011 External

Solution Request Assigned Solution Design Team October 29, 2010
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Custom Solution Request Request For New Service Implementation In Progress CSA Support October 29, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2010 Internal

Request For New Service Cancelled Solution Design Team October 18, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team October 13, 2010 Internal

Solution Request Cancelled Solution Design Team October 12, 2010
Standard Solution Request Solution Request Closed Solution Design Team January 15, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team December 13, 2010 External
Commodity Software Solution Request Closed Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team December 13, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 13, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 15, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 1, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 1, 2010 Internal

Solution Request Cancelled Solution Design Team October 20, 2010
Standard Solution Request Solution Request Closed Solution Design Team October 29, 2010 External

Solution Request Cancelled Solution Design Team October 18, 2010
Solution Request Cancelled Solution Design Team October 19, 2010

Standard Solution Request Solution Request Closed Solution Design Team November 5, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 2, 2010 Internal

Solution Request Cancelled Solution Design Team October 22, 2010
Solution Request Cancelled Solution Design Team October 22, 2010
Solution Request Cancelled Solution Design Team December 1, 2010

Standard Solution Request Solution Request Planning In Progress Solution Design Team November 19, 2010 Internal
Commodity Software Solution Request Cancelled Solution Design Team October 22, 2009 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 15, 2011 External
Commodity Software Solution Request Closed Solution Design Team January 21, 2011 Internal

Solution Request Assigned Solution Design Team November 12, 2010
Solution Request Cancelled Solution Design Team October 22, 2010
Solution Request Cancelled Solution Design Team October 22, 2010

Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team November 26, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team November 12, 2010 Internal

Solution Request Assigned Solution Design Team November 12, 2010
Solution Request Cancelled Solution Design Team November 12, 2010

Standard Solution Request Solution Request Closed Solution Design Team January 22, 2011 External
Commodity Software Solution Request Closed Solution Design Team November 1, 2010 External
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2800
2801
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Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team November 12, 2010 External

Solution Request Cancelled Solution Design Team October 28, 2010
Solution Request Cancelled Solution Design Team November 5, 2010

Standard Solution Request Solution Request Closed Solution Design Team November 5, 2010 External
Solution Request Cancelled Solution Design Team October 30, 2010

Commodity Software Solution Request Closed Solution Design Team December 1, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team June 30, 2011 External

Solution Request Cancelled Solution Design Team November 2, 2010
Commodity Software Solution Request Closed Solution Design Team November 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team November 30, 2010 Internal

Solution Request Cancelled Solution Design Team November 26, 2010
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 30, 2010 Internal

Solution Request Cancelled Solution Design Team November 12, 2010
Commodity Software Solution Request Closed Solution Design Team November 30, 2010 External
Standard Solution Request Solution Request Pending Solution Design Team November 30, 2010 External
Custom Solution Request Request For New Service Implementation In Progress CSA Support November 9, 2010 External

Solution Request Cancelled Solution Design Team February 14, 2011
Custom Solution Request Request For New Service Cancelled Solution Design Team November 11, 2010 External

Request For New Service Cancelled Solution Design Team December 3, 2010
Standard Solution Request Solution Request Closed Solution Design Team December 1, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 31, 2010 External
Standard Solution Request Solution Request Pending Solution Design Team January 15, 2011 External

Solution Request Cancelled Solution Design Team November 16, 2010
Standard Solution Request Solution Request Closed Solution Design Team November 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team February 28, 2011 Internal

Solution Request Assigned Solution Design Team December 17, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team December 10, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 30, 2010 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team November 24, 2010 Internal

Solution Request Cancelled Solution Design Team November 29, 2010
Custom Solution Request Solution Request Closed Solution Design Team November 19, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team November 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team November 30, 2010 Internal

Solution Request Cancelled Solution Design Team November 29, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team December 17, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 31, 2010 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 15, 2011 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2010 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team December 13, 2010 External
Commodity Software Solution Request Implementation In Progress Solution Design Team December 17, 2010 Internal

Solution Request Cancelled Solution Design Team November 24, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team December 2, 2011 Internal
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Standard Solution Request Solution Request Closed Solution Design Team March 31, 2011 External

Solution Request Cancelled Solution Design Team November 30, 2010
Solution Request Cancelled Solution Design Team November 30, 2010

Commodity Software Solution Request Closed Solution Design Team December 31, 2010 External
Solution Request Cancelled Solution Design Team July 30, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 28, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 28, 2011 External
Custom Solution Request Solution Request Closed Solution Design Team December 3, 2010 External
Custom Solution Request Solution Request Closed Solution Design Team December 3, 2010 External

Solution Request Cancelled Solution Design Team December 17, 2010
Standard Solution Request Solution Request Pending Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team November 29, 2010 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2011 External

Solution Request Cancelled Solution Design Team December 31, 2010
Solution Request Cancelled Solution Design Team December 6, 2010

Standard Solution Request Solution Request Planning In Progress Solution Design Team December 31, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team December 15, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 27, 2010 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team December 9, 2010 External
Standard Solution Request Solution Request Closed Solution Design Team December 27, 2010 External

Solution Request Cancelled Solution Design Team December 7, 2010
Standard Solution Request Solution Request Closed Solution Design Team January 7, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 1, 2011 External

Solution Request Cancelled Solution Design Team July 1, 2011
Commodity Software Solution Request Closed Solution Design Team January 20, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 10, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team December 22, 2010 Internal
Commodity Software Solution Request Closed Solution Design Team January 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team March 11, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 11, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 11, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 20, 2010 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2010 External

Solution Request Cancelled Solution Design Team December 16, 2010
Standard Solution Request Solution Request Cancelled Solution Design Team December 31, 2010 Internal
Custom Solution Request Solution Request Closed Solution Design Team December 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team December 30, 2010 External
Custom Solution Request Solution Request Cancelled Solution Design Team December 31, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 18, 2011 External

Solution Request Cancelled Solution Design Team December 16, 2010
Solution Request Cancelled Solution Design Team December 16, 2010
Solution Request Cancelled Solution Design Team December 20, 2010
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Commodity Software Solution Request Closed Solution Design Team March 31, 2011 External
Commodity Software Solution Request Closed Solution Design Team March 31, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team January 31, 2011 Internal

Solution Request Cancelled Solution Design Team December 24, 2010
Commodity Software Solution Request Closed Solution Design Team December 30, 2010 Internal

Solution Request Cancelled Solution Design Team December 21, 2010
Custom Solution Request Solution Request Closed Solution Design Team February 23, 2011 External
Custom Solution Request Request For New Service Cancelled Solution Design Team February 23, 2011 External
Custom Solution Request Request For New Service Cancelled Solution Design Team February 22, 2011 External
Commodity Software Solution Request Closed Solution Design Team January 31, 2011 Internal
Standard Solution Request Solution Request Completed Solution Design Team April 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team April 1, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 10, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team December 23, 2010 External
Commodity Software Solution Request Cancelled Solution Design Team January 31, 2011 External

Solution Request Cancelled Solution Design Team December 30, 2010
Commodity Software Solution Request Implementation In Progress Solution Design Team January 7, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 30, 2011 External
Commodity Software Solution Request Closed Solution Design Team December 31, 2010 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team April 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External

Solution Request Cancelled Solution Design Team January 14, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 External

Solution Request Cancelled Solution Design Team January 6, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team January 28, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team February 15, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 18, 2011 Internal

Solution Request Cancelled Solution Design Team January 5, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 3, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team January 6, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team January 6, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team January 25, 2011 Internal

Solution Request Cancelled Solution Design Team January 7, 2011
Solution Request Cancelled Solution Design Team January 7, 2011

Commodity Software Solution Request Implementation In Progress Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 31, 2011 External
Commodity Software Solution Request Closed Solution Design Team January 14, 2011 External

Solution Request Cancelled Solution Design Team January 14, 2011
Solution Request Cancelled Solution Design Team January 7, 2011

Standard Solution Request Solution Request Closed Solution Design Team February 15, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 15, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team January 31, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team January 11, 2011 External



2915
2916
2917
2918
2919
2920
2921
2922
2923
2924
2925
2926
2927
2928
2929
2930
2931
2932
2933
2934
2935
2936
2937
2938
2939
2940
2941
2942
2943
2944
2945
2946
2947
2948
2949
2950
2951
2952
2953
2954
2955
2956
2957
2958
2959
2960
2961

G H I J K L
Commodity Software Solution Request Closed Solution Design Team March 11, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team May 31, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 28, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team January 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team January 21, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 25, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 11, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 28, 2011 External

Solution Request Cancelled Solution Design Team February 2, 2011
Solution Request Cancelled Solution Design Team February 16, 2011
Solution Request Cancelled Solution Design Team March 3, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 11, 2011 External
Solution Request Cancelled Solution Design Team February 15, 2011
Solution Request Cancelled Solution Design Team January 18, 2011

Commodity Software Solution Request Closed Solution Design Team January 31, 2011 External
Standard Solution Request Solution Request Pending Solution Design Team April 15, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team April 15, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Completed Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Completed Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Completed Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Completed Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Completed Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team January 31, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 14, 2011 External

Solution Request Cancelled Solution Design Team January 14, 2011
Commodity Software Solution Request Cancelled Solution Design Team January 21, 2011 Internal

Solution Request Cancelled Solution Design Team January 18, 2011
Commodity Software Solution Request Cancelled Solution Design Team February 1, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 11, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 11, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 11, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team February 11, 2011 Internal

Solution Request Cancelled Solution Design Team February 1, 2011
Solution Request Cancelled Solution Design Team February 1, 2011
Solution Request Cancelled Solution Design Team February 1, 2011
Solution Request Cancelled Solution Design Team February 1, 2011
Solution Request Cancelled Solution Design Team February 1, 2011
Solution Request Cancelled Solution Design Team January 20, 2011

Standard Solution Request Solution Request Closed Solution Design Team February 1, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team February 28, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 31, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 31, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team January 31, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team January 31, 2011 Internal
Custom Solution Request Request For New Service Cancelled Solution Design Team December 17, 2010 External



2962
2963
2964
2965
2966
2967
2968
2969
2970
2971
2972
2973
2974
2975
2976
2977
2978
2979
2980
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2982
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3001
3002
3003
3004
3005
3006
3007
3008

G H I J K L
Commodity Software Solution Request Closed Solution Design Team January 28, 2011 Internal
Standard Solution Request Solution Request Completed Solution Design Team March 1, 2011 External
Custom Solution Request Request For New Service Planning In Progress CSA Support January 25, 2011 External
Custom Solution Request Request For New Service Assigned CSA Support February 16, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team February 11, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team February 8, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team February 11, 2011 External
Standard Solution Request Solution Request Completed Solution Design Team March 1, 2011 External
Standard Solution Request Request For New Service Implementation In Progress Solution Design Team February 28, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team January 28, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team February 18, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 18, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2011 External
Custom Solution Request Solution Request Closed Solution Design Team March 1, 2011 External

Solution Request Cancelled Solution Design Team February 3, 2011
Standard Solution Request Solution Request Closed Solution Design Team May 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team February 15, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team February 5, 2011 Internal

Solution Request Closed Solution Design Team February 8, 2011
Solution Request Cancelled Solution Design Team February 15, 2011

Commodity Software Solution Request Cancelled Solution Design Team February 28, 2011 External
Solution Request Cancelled Solution Design Team February 3, 2011
Solution Request Closed Solution Design Team February 11, 2011 Internal
Solution Request Cancelled Solution Design Team March 4, 2011
Solution Request Cancelled Solution Design Team February 8, 2011

Standard Solution Request Solution Request Closed Solution Design Team March 31, 2011 External
Solution Request Cancelled Solution Design Team February 28, 2011
Solution Request Cancelled Solution Design Team February 25, 2011
Solution Request Cancelled Solution Design Team February 25, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 15, 2011 External
Commodity Software Solution Request Closed Solution Design Team March 2, 2011 External
Commodity Software Solution Request Closed Solution Design Team February 21, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team May 31, 2011 Internal

Solution Request Cancelled Solution Design Team February 15, 2011
Solution Request Cancelled Solution Design Team February 11, 2011
Solution Request Cancelled Solution Design Team February 15, 2011

Commodity Software Solution Request Closed Solution Design Team February 15, 2011 External
Pre-RFNS Assigned CSA Support February 16, 2011

Standard Solution Request Solution Request Closed Solution Design Team December 20, 2010 External
Standard Solution Request Solution Request Cancelled Solution Design Team February 28, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team February 17, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 28, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team April 1, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team February 22, 2011 Internal

Solution Request Cancelled Solution Design Team March 22, 2011
Solution Request Cancelled Solution Design Team March 22, 2011

Commodity Software Solution Request Closed Solution Design Team March 31, 2011 External



3009
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3021
3022
3023
3024
3025
3026
3027
3028
3029
3030
3031
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3035
3036
3037
3038
3039
3040
3041
3042
3043
3044
3045
3046
3047
3048
3049
3050
3051
3052
3053
3054
3055

G H I J K L
Commodity Software Solution Request Cancelled Solution Design Team March 2, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 18, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 18, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team March 18, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team March 11, 2011 External

Solution Request Cancelled Solution Design Team March 2, 2011
Solution Request Cancelled Solution Design Team March 2, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 External
Solution Request Cancelled Solution Design Team February 24, 2011

Standard Solution Request Solution Request Closed Solution Design Team March 11, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 11, 2011 Internal

Solution Request Cancelled Solution Design Team April 25, 2011
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 4, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2011 External

Solution Request Cancelled Solution Design Team May 30, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 30, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 4, 2011 External

Solution Request Cancelled Solution Design Team March 2, 2011
Solution Request Cancelled Solution Design Team March 2, 2011

Custom Solution Request Solution Request Closed Solution Design Team March 4, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team March 9, 2011 Internal
Custom Solution Request Solution Request Closed Solution Design Team March 5, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2011 External
Custom Solution Request Solution Request Closed Solution Design Team March 16, 2011 Internal

Solution Request Cancelled Solution Design Team March 31, 2011
Solution Request Cancelled Solution Design Team March 31, 2011

Standard Solution Request Solution Request Closed Solution Design Team April 15, 2011 Internal
Commodity Software Solution Request Assigned Solution Design Team July 1, 2011 Internal

Solution Request Cancelled Solution Design Team March 4, 2011
Solution Request Cancelled Solution Design Team March 4, 2011
Solution Request Cancelled Solution Design Team March 11, 2011

Standard Solution Request Solution Request Cancelled Solution Design Team March 25, 2011 External
Commodity Software Solution Request Closed Solution Design Team March 15, 2011 External

Solution Request Cancelled Solution Design Team March 25, 2011
Solution Request Assigned Solution Design Team July 1, 2011

Custom Solution Request Solution Request Closed Solution Design Team March 23, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team March 11, 2011 Internal

Solution Request Cancelled Solution Design Team March 11, 2011
Solution Request Cancelled Solution Design Team March 25, 2011

Commodity Software Solution Request Closed Solution Design Team March 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 External

Solution Request Cancelled Solution Design Team March 11, 2011
Commodity Software Solution Request Closed Solution Design Team March 31, 2011 External



3056
3057
3058
3059
3060
3061
3062
3063
3064
3065
3066
3067
3068
3069
3070
3071
3072
3073
3074
3075
3076
3077
3078
3079
3080
3081
3082
3083
3084
3085
3086
3087
3088
3089
3090
3091
3092
3093
3094
3095
3096
3097
3098
3099
3100
3101
3102

G H I J K L
Commodity Software Solution Request Closed Solution Design Team April 15, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 17, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team June 1, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team March 16, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team March 31, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 31, 2011 External

Solution Request Cancelled Solution Design Team March 25, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Commodity Software Solution Request Closed Solution Design Team April 18, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team April 29, 2011 Internal
Custom Solution Request Request For New Service Implementation In Progress CSA Support May 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team May 4, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team March 24, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team March 24, 2011 External
Custom Solution Request Solution Request Closed Solution Design Team March 25, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team April 6, 2011 External
Commodity Software Solution Request Closed Solution Design Team April 15, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team April 8, 2011 Internal

Solution Request Cancelled Solution Design Team March 31, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 2, 2012 External
Standard Solution Request Solution Request Closed Solution Design Team March 29, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 8, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 10, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 18, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 20, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 2, 2011 External
Custom Solution Request Solution Request Cancelled Solution Design Team July 31, 2010 External
Commodity Software Solution Request Closed Solution Design Team April 7, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 1, 2011 External

Solution Request Cancelled Assessment Team April 1, 2011
Standard Solution Request Solution Request Closed Solution Design Team April 8, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 8, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team April 15, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team April 15, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team April 22, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team April 22, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 20, 2011 External

Solution Request Cancelled Solution Design Team April 5, 2011
Custom Solution Request Solution Request Planning In Progress CSA Support August 15, 2011 Internal
Custom Solution Request Solution Request Closed Solution Design Team April 6, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 31, 2011 External



3103
3104
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3112
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3123
3124
3125
3126
3127
3128
3129
3130
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3132
3133
3134
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3136
3137
3138
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3140
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3143
3144
3145
3146
3147
3148
3149

G H I J K L
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 20, 2011 External

Solution Request Cancelled Solution Design Team April 6, 2011
Commodity Software Solution Request Cancelled Solution Design Team May 9, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team April 22, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team April 22, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 29, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 16, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 21, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team April 28, 2011 Internal

Solution Request Cancelled Assessment Team April 29, 2011
Solution Request Cancelled Solution Design Team April 15, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 31, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 9, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 9, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 9, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 1, 2011 Internal

Solution Request Cancelled Solution Design Team April 12, 2011
Commodity Software Solution Request Closed Solution Design Team May 2, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 2, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 2, 2011 External
Commodity Software Solution Request Closed Solution Design Team April 29, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 17, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team May 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 14, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team May 31, 2011 External

Solution Request Cancelled Solution Design Team May 16, 2011
Commodity Software Solution Request Pending Solution Design Team May 30, 2011 External
Commodity Software Solution Request Closed Solution Design Team April 30, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 27, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team April 27, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team April 15, 2011 External

Solution Request Cancelled Solution Design Team April 18, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 1, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team July 31, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team June 1, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 19, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team April 19, 2011 External

Solution Request Cancelled Solution Design Team April 20, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team July 20, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 20, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 23, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 23, 2011 Internal



3150
3151
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3157
3158
3159
3160
3161
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3163
3164
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3166
3167
3168
3169
3170
3171
3172
3173
3174
3175
3176
3177
3178
3179
3180
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3188
3189
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3191
3192
3193
3194
3195
3196

G H I J K L
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 23, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team April 30, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 25, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 25, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 25, 2011 External

Solution Request Cancelled Solution Design Team April 26, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team April 29, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team April 27, 2011 External

Solution Request Cancelled Solution Design Team April 26, 2011
Solution Request Cancelled Solution Design Team April 26, 2011
Solution Request Cancelled Solution Design Team April 26, 2011
Solution Request Cancelled Solution Design Team April 26, 2011
Solution Request Cancelled Solution Design Team April 26, 2011

Standard Solution Request Solution Request Closed Solution Design Team May 13, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 13, 2011 Internal
Custom Solution Request Solution Request Closed Solution Design Team April 27, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 30, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team May 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 27, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 16, 2011 External

Solution Request Cancelled Solution Design Team July 2, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team May 6, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 30, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 30, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 30, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 30, 2011 Internal

Solution Request Cancelled Solution Design Team May 5, 2011
Commodity Software Solution Request Closed Solution Design Team May 13, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 16, 2011 Internal

Solution Request Closed Solution Design Team May 19, 2011
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2011 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Commodity Software Solution Request Completed Solution Design Team August 5, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 4, 2011 External
Commodity Software Solution Request Closed Solution Design Team May 20, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 8, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 5, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team August 8, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
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3205
3206
3207
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3209
3210
3211
3212
3213
3214
3215
3216
3217
3218
3219
3220
3221
3222
3223
3224
3225
3226
3227
3228
3229
3230
3231
3232
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3239
3240
3241
3242
3243

G H I J K L
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team August 5, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team August 5, 2011 External
Commodity Software Solution Request Closed Solution Design Team July 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2011 External

Solution Request Cancelled Solution Design Team May 9, 2011
Commodity Software Solution Request Closed Solution Design Team June 10, 2011 External

Solution Request Cancelled Solution Design Team August 31, 2011
Commodity Software Solution Request Implementation In Progress Solution Design Team May 20, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2011 External

Solution Request Cancelled Solution Design Team May 31, 2011
Solution Request Cancelled Solution Design Team May 10, 2011

Commodity Software Solution Request Implementation In Progress Solution Design Team June 10, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team June 10, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 10, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team May 11, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team July 14, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 31, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 27, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 18, 2011 Internal
Custom Solution Request Solution Request Closed Solution Design Team May 15, 2011 External
Commodity Software Solution Request Closed Solution Design Team May 27, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team May 31, 2011 External

Solution Request Closed Solution Design Team May 27, 2011
Commodity Software Solution Request Closed Solution Design Team June 1, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 20, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team May 27, 2011 Internal

Solution Request Cancelled Solution Design Team May 16, 2011
Standard Solution Request Solution Request Closed Solution Design Team May 31, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team May 17, 2011 External

Solution Request Cancelled Solution Design Team May 17, 2011
Standard Solution Request Solution Request Completed Solution Design Team July 15, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team May 20, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Custom Solution Request Solution Request Cancelled Solution Design Team May 31, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 30, 2011 External
Standard Solution Request Solution Request Pending Solution Design Team August 19, 2011 External

Solution Request Cancelled Solution Design Team May 20, 2011
Commodity Software Solution Request Implementation In Progress Solution Design Team June 1, 2011 External

Solution Request Cancelled Solution Design Team May 19, 2011
Solution Request Cancelled Solution Design Team May 19, 2011
Solution Request Cancelled Solution Design Team May 19, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team May 25, 2011 External
Custom Solution Request Solution Request Closed Solution Design Team May 26, 2011 External
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G H I J K L
Standard Solution Request Solution Request Cancelled Solution Design Team August 1, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 2, 2011 External
Commodity Software Solution Request Closed Solution Design Team May 27, 2011 External

Solution Request Closed Solution Design Team June 1, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team June 17, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team June 17, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 10, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 20, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 8, 2011 External
Commodity Software Solution Request Closed Solution Design Team May 27, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 6, 2011 External

Solution Request Cancelled Solution Design Team May 31, 2011
Commodity Software Solution Request Closed Solution Design Team June 30, 2011 External
Commodity Software Solution Request Closed Solution Design Team May 27, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 20, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team June 17, 2011 External

Solution Request Cancelled Solution Design Team May 31, 2011
Standard Solution Request Solution Request Planning In Progress Solution Design Team August 31, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 5, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 1, 2011 External

Solution Request Cancelled Solution Design Team June 9, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team July 4, 2011 Internal

Solution Request Cancelled Solution Design Team June 6, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team March 30, 2012 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team February 28, 2012 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team January 31, 2012 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team August 19, 2011 External
Standard Solution Request Solution Request Cancelled Assessment Team June 30, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team June 30, 2011 Internal
Custom Solution Request Solution Request Closed Solution Design Team June 7, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team June 17, 2011 Internal
Commodity Software Solution Request Closed Solution Design Team June 17, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 7, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 1, 2011 External

Solution Request Cancelled Solution Design Team June 9, 2011
Standard Solution Request Solution Request Closed Solution Design Team June 24, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External

Solution Request Cancelled Solution Design Team June 13, 2011
Commodity Software Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
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3308
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3310
3311
3312
3313
3314
3315
3316
3317
3318
3319
3320
3321
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3323
3324
3325
3326
3327
3328
3329
3330
3331
3332
3333
3334
3335
3336
3337

G H I J K L
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team June 20, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team August 15, 2011 Internal
Custom Solution Request Solution Request Implementation In Progress Solution Design Team July 31, 2011 Internal
Custom Solution Request Solution Request Implementation In Progress Solution Design Team June 16, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External

Solution Request Cancelled Solution Design Team July 8, 2011
Request For New Service Cancelled Solution Design Team June 20, 2011
Solution Request Cancelled Solution Design Team June 17, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 1, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team July 8, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team July 8, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 31, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team June 24, 2011 External
Custom Solution Request Request For New Service Planning In Progress CSA Support August 1, 2011 External
Commodity Software Solution Request Closed Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 28, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team July 8, 2011 Internal
Custom Solution Request Solution Request Closed Solution Design Team July 15, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 24, 2011 Internal

Solution Request Assigned Solution Design Team July 1, 2011
Commodity Software Solution Request Implementation In Progress Solution Design Team September 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 15, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team June 30, 2011 External

Solution Request Cancelled Solution Design Team July 4, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 31, 2011 External

Solution Request Cancelled Solution Design Team July 1, 2011
Standard Solution Request Solution Request Planning In Progress Solution Design Team July 15, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 15, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 14, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 8, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 7, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 7, 2011 Internal



3338
3339
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3345
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3347
3348
3349
3350
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3357
3358
3359
3360
3361
3362
3363
3364
3365
3366
3367
3368
3369
3370
3371
3372
3373
3374
3375
3376
3377
3378
3379
3380
3381
3382
3383
3384

G H I J K L
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 15, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 6, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 External

Solution Request Cancelled Solution Design Team July 11, 2011
Standard Solution Request Solution Request Pending Solution Design Team June 27, 2011 External

Solution Request Cancelled Solution Design Team July 15, 2011
Custom Solution Request Solution Request Pending Solution Design Team July 21, 2011 External

Solution Request Closed Solution Design Team July 22, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team August 1, 2011 External
Standard Solution Request Solution Request Pending Solution Design Team August 31, 2011 External
Standard Solution Request Request For New Service Planning In Progress CSA Support August 5, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team July 29, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team July 29, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team July 29, 2011 Internal

Solution Request Cancelled Solution Design Team July 21, 2011
Custom Solution Request Solution Request Implementation In Progress Solution Design Team July 31, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 31, 2011 External

Solution Request Cancelled Solution Design Team July 29, 2011
Commodity Software Solution Request Scheduled For Review Solution Design Team October 31, 2011 Internal
Commodity Software Solution Request Planning In Progress Solution Design Team September 30, 2011 Internal
Commodity Software Solution Request Planning In Progress Solution Design Team September 30, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 30, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 30, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 30, 2011 Internal
Custom Solution Request Solution Request Implementation In Progress Solution Design Team August 8, 2011 External
Custom Solution Request Solution Request Cancelled Solution Design Team August 26, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 25, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team August 5, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team October 25, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team October 25, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 15, 2011 External

Solution Request Cancelled Solution Design Team August 5, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team August 5, 2011 External
Standard Solution Request Solution Request Pending Solution Design Team August 15, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team July 29, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team August 19, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team August 5, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team August 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 29, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 15, 2011 External

Solution Request Closed Solution Design Team August 16, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 6, 2011 External
Commodity Software Solution Request Cancelled Solution Design Team September 1, 2011 External
Commodity Software Solution Request Planning In Progress Solution Design Team August 12, 2011 Internal
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3428
3429
3430
3431

G H I J K L
Solution Request Cancelled Solution Design Team August 4, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 26, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team August 8, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 8, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team August 8, 2011 External

Solution Request Cancelled Solution Design Team August 12, 2011
Commodity Software Solution Request Closed Solution Design Team August 19, 2011 Internal
Standard Solution Request Solution Request Closed Solution Design Team September 30, 2011 External

Solution Request Cancelled Solution Design Team August 9, 2011
Standard Solution Request Solution Request Closed Solution Design Team August 31, 2011 External

Solution Request Cancelled Solution Design Team August 31, 2011
Standard Solution Request Solution Request Cancelled Solution Design Team August 20, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team November 1, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 14, 2011 External

Solution Request Cancelled Solution Design Team August 31, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team July 27, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 1, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 1, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 11, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 11, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 11, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 11, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 11, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 11, 2011 Internal

Solution Request Assigned Solution Design Team August 31, 2011
Commodity Software Solution Request Implementation In Progress Solution Design Team August 31, 2011 Internal

Solution Request Cancelled Solution Design Team August 19, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 1, 2011 External
Standard Solution Request Solution Request Assigned Solution Design Team August 18, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 30, 2011 External

Solution Request Cancelled Solution Design Team August 19, 2011
Standard Solution Request Request For New Service Implementation In Progress Solution Design Team August 25, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team August 19, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 9, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Commodity Software Solution Request Approved Solution Design Team November 21, 2011 External

Solution Request Cancelled Solution Design Team August 26, 2011
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3459
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3474
3475
3476
3477
3478

G H I J K L
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 External
Commodity Software Solution Request Planning In Progress Solution Design Team September 30, 2011 Internal

Solution Request Cancelled Solution Design Team August 25, 2011
Commodity Software Solution Request Implementation In Progress Solution Design Team October 1, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team August 31, 2011 External
Commodity Software Solution Request Planning In Progress Solution Design Team September 16, 2011 Internal

Solution Request Cancelled Solution Design Team December 9, 2011
Custom Solution Request Solution Request Implementation In Progress Solution Design Team September 19, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team December 1, 2012 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 22, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 22, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team December 2, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team October 1, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 15, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team January 1, 2012 External
Commodity Software Solution Request Planning In Progress Solution Design Team September 15, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 16, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 16, 2011 Internal
Standard Solution Request Solution Request Cancelled Solution Design Team September 9, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team September 16, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team October 31, 2011 External
Commodity Software Solution Request Pending Solution Design Team October 31, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team October 31, 2011 Internal
Commodity Software Solution Request Implementation In Progress Solution Design Team April 30, 2012 Internal

Solution Request Cancelled Solution Design Team September 11, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 12, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 18, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 30, 2011 External

Solution Request Cancelled Solution Design Team September 12, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team December 30, 2011 External
Commodity Software Solution Request Implementation In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 23, 2011 External
Custom Solution Request Solution Request Planning In Progress Solution Design Team September 21, 2011 External
Custom Solution Request Solution Request Pending Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team November 30, 2011 External
Standard Solution Request Solution Request Closed Solution Design Team September 23, 2011 External
Custom Solution Request Solution Request Implementation In Progress Solution Design Team September 16, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 15, 2011 Internal

Solution Request Cancelled Solution Design Team September 20, 2011
Solution Request Cancelled Solution Design Team September 23, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team September 26, 2011 External
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G H I J K L
Solution Request Cancelled Solution Design Team September 30, 2011

Custom Solution Request Request For New Service Planning In Progress CSA Support November 30, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 21, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 25, 2011 Internal
Standard Solution Request Solution Request Pending Solution Design Team October 27, 2011 External

Solution Request Cancelled Solution Design Team September 28, 2011
Commodity Software Solution Request Planning In Progress Solution Design Team October 21, 2011 Internal
Standard Solution Request Request For New Service Planning In Progress Solution Design Team September 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team September 30, 2011 Internal

Solution Request Cancelled Solution Design Team September 30, 2011
Solution Request Assigned Solution Design Team October 21, 2011
Solution Request Cancelled Solution Design Team October 4, 2011

Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 7, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 7, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 7, 2011 External
Commodity Software Solution Request Planning In Progress Solution Design Team January 2, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team February 1, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team March 1, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team March 1, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team April 1, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team April 1, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team December 1, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team January 1, 2012 External

Solution Request Cancelled Solution Design Team October 10, 2011
Commodity Software Solution Request Assigned Solution Design Team November 1, 2011 External

Solution Request Cancelled Solution Design Team October 11, 2011
Standard Solution Request Solution Request Planning In Progress Solution Design Team October 13, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team October 7, 2011 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 11, 2012 External
Standard Solution Request Solution Request Cancelled Solution Design Team January 11, 2012 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 18, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 18, 2011 Internal

Solution Request Cancelled Solution Design Team October 18, 2011
Standard Solution Request Solution Request Planning In Progress Solution Design Team January 15, 2012 Internal
Custom Solution Request Request For New Service Planning In Progress CSA Support October 31, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team February 1, 2012 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team January 1, 2012 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team October 31, 2011 Internal
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 11, 2011 External
Custom Solution Request Request For New Service Planning In Progress CSA Support October 21, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team November 11, 2011 External
Commodity Software Solution Request Planning In Progress Solution Design Team November 30, 2011 External
Standard Solution Request Solution Request Assigned Solution Design Team October 31, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 1, 2011 External
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 1, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team October 28, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team February 1, 2012 External
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G H I J K L
Standard Solution Request Solution Request Planning In Progress Solution Design Team February 1, 2012 External
Commodity Software Solution Request Planning In Progress Solution Design Team January 20, 2012 Internal
Custom Solution Request Request For New Service Implementation In Progress CSA Support January 20, 2012 Internal

Solution Request Cancelled Solution Design Team October 31, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team November 14, 2011 Internal

Solution Request Cancelled Solution Design Team October 24, 2011
Custom Solution Request Solution Request Implementation In Progress Solution Design Team October 28, 2011 External

Solution Request Cancelled Solution Design Team November 15, 2011
Standard Solution Request Solution Request Implementation In Progress Solution Design Team October 28, 2011 Internal
Commodity Software Solution Request Cancelled Solution Design Team November 15, 2011 Internal
Standard Solution Request Solution Request Planning In Progress Solution Design Team December 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team December 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team December 30, 2011 External
Standard Solution Request Solution Request Planning In Progress Solution Design Team December 30, 2011 External

Solution Request Cancelled Solution Design Team October 27, 2011
Solution Request Cancelled Solution Design Team October 27, 2011
Solution Request Cancelled Solution Design Team November 2, 2011

Commodity Software Solution Request Assigned Solution Design Team November 6, 2011 Internal
Custom Solution Request Solution Request Assigned Assessment Team November 30, 2011 Internal

Solution Request Assigned Solution Design Team February 1, 2012
Solution Request Assigned Solution Design Team February 1, 2012
Solution Request Assigned Solution Design Team May 1, 2012
Solution Request Assigned Solution Design Team May 1, 2012
Solution Request Assigned Solution Design Team June 1, 2012
Solution Request Assigned Solution Design Team June 1, 2012
Solution Request Assigned Solution Design Team July 1, 2012

Standard Solution Request Solution Request Assigned Solution Design Team December 2, 2011 Internal
Solution Request Assigned Solution Design Team July 1, 2012
Solution Request Assigned Solution Design Team August 1, 2012
Solution Request Assigned Solution Design Team January 2, 2012
Solution Request Assigned Solution Design Team October 31, 2011
Solution Request Cancelled Solution Design Team October 30, 2011
Solution Request Assigned Solution Design Team January 31, 2012

Standard Solution Request Solution Request Planning In Progress Solution Design Team November 30, 2011 Internal
Standard Solution Request Solution Request Assigned Solution Design Team July 15, 2011 Internal

Solution Request Assigned Solution Design Team November 10, 2011
Custom Solution Request Solution Request Planning In Progress Solution Design Team November 1, 2011 External

Solution Request Assigned Solution Design Team November 14, 2011
Solution Request Assigned Solution Design Team January 31, 2012
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6
7
8
9

10
11
12
13
14
15
16
17
18
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20
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36
37
38
39
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41
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45
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47

M N O
TaskName Phase Assignee_Group

test2 Request to Proposal Remedy Support

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
05 - Qualifying / Assessment Assessment Team

99 - Closure Order Team

30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team

99 - Closure Project Managers

35 - Quote Analysis Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team

10 - Requirements Gathering Solution Design Team
90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
15 - Requirements Confirmation Request to Proposal SDM/DPE Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Project Managers
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team



48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94

M N O

99 - Closure Order Team

99 - Closure Project Managers

99 - Closure Project Managers

35 - Quote Analysis Request to Proposal Solution Design Team

70 - Proposal Submitted to Customer Proposal to Approval Proposal Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team

99 - Closure Project Managers
80 - Order Management Approval to PO Order Team

99 - Closure Project Managers

99 - Closure Project Managers
71 - Customer Proposal Acceptance (DIR) Proposal to Approval Proposal Team
10 - Requirements Gathering Solution Design Team

90 - Invoice Generation Financial Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers



95
96
97
98
99

100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141

M N O
99 - Closure Project Managers

99 - Closure Project Managers

15 - Requirements Confirmation Request to Proposal Solution Design Team

10 - Requirements Gathering Agency Resolvers

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team
50 - Proposal Development Request to Proposal Proposal Team
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Solution Design Team

99 - Closure Project Managers

99 - Closure Solution Design Team
75 - Approval Issue / Rework Proposal to Approval Proposal Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team



142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188

M N O
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
10 - Requirements Gathering SDM/DPE Team

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

55 - C&N Review Request to Proposal Proposal Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
71 - Customer Proposal Acceptance (DIR) Proposal to Approval Proposal Team

99 - Closure Solution Design Team
30 - Obtaining Quotes Request to Proposal Order Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team



189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235

M N O
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Solution Design Team

90 - Invoice Generation Financial Team

99 - Closure Project Managers
75 - Approval Issue / Rework Proposal to Approval Proposal Team

99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers



236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282

M N O

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team

83 - Asset Verification (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Project Managers
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
99 - Closure Project Managers

83 - Asset Verification (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers

83 - Asset Verification (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers
35 - Quote Analysis Request to Proposal Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team

99 - Closure Project Managers



283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324
325
326
327
328
329

M N O
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Order Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
50 - Proposal Development Request to Proposal Proposal Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
35 - Quote Analysis Request to Proposal Solution Design Team
99 - Closure Project Managers
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team



330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376

M N O
30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
83 - Asset Verification (SDM) PO to Install Solution Design Team
99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Project Managers



377
378
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423

M N O

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
50 - Proposal Development Request to Proposal Proposal Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
99 - Closure Solution Design Team
15 - Requirements Confirmation Request to Proposal Solution Design Team
99 - Closure Project Managers

83 - Asset Verification (SDM) PO to Install SDM/DPE Team
83 - Asset Verification (SDM) PO to Install Order Team
99 - Closure Project Managers

83 - Asset Verification (SDM) PO to Install Solution Design Team
99 - Closure Project Managers

35 - Quote Analysis Request to Proposal Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers



424
425
426
427
428
429
430
431
432
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470

M N O
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

83 - Asset Verification (SDM) PO to Install Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Project Managers
35 - Quote Analysis Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Solution Design Team



471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517

M N O
99 - Closure Project Managers

99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Order Team
80 - Order Management Approval to PO Order Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
83 - Asset Verification (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers



518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564

M N O

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers

20 - Solution Design Request to Proposal Midrange Backup and Restore

99 - Closure Order Team

99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Order Team

10 - Requirements Gathering Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers



565
566
567
568
569
570
571
572
573
574
575
576
577
578
579
580
581
582
583
584
585
586
587
588
589
590
591
592
593
594
595
596
597
598
599
600
601
602
603
604
605
606
607
608
609
610
611

M N O

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
15 - Requirements Confirmation Request to Proposal Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
10 - Requirements Gathering Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team



612
613
614
615
616
617
618
619
620
621
622
623
624
625
626
627
628
629
630
631
632
633
634
635
636
637
638
639
640
641
642
643
644
645
646
647
648
649
650
651
652
653
654
655
656
657
658

M N O
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

35 - Quote Analysis Request to Proposal Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers



659
660
661
662
663
664
665
666
667
668
669
670
671
672
673
674
675
676
677
678
679
680
681
682
683
684
685
686
687
688
689
690
691
692
693
694
695
696
697
698
699
700
701
702
703
704
705

M N O

10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team

80 - Order Management Approval to PO Order Team

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

99 - Closure Project Managers



706
707
708
709
710
711
712
713
714
715
716
717
718
719
720
721
722
723
724
725
726
727
728
729
730
731
732
733
734
735
736
737
738
739
740
741
742
743
744
745
746
747
748
749
750
751
752

M N O

10 - Requirements Gathering Solution Design Team

10 - Requirements Gathering Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
80 - Order Management Approval to PO Order Team
99 - Closure Solution Design Team

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Solution Design Team

90 - Invoice Generation Financial Team
99 - Closure Order Team



753
754
755
756
757
758
759
760
761
762
763
764
765
766
767
768
769
770
771
772
773
774
775
776
777
778
779
780
781
782
783
784
785
786
787
788
789
790
791
792
793
794
795
796
797
798
799

M N O

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Order Team

90 - Invoice Generation Financial Team
99 - Closure Order Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

99 - Closure Order Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers



800
801
802
803
804
805
806
807
808
809
810
811
812
813
814
815
816
817
818
819
820
821
822
823
824
825
826
827
828
829
830
831
832
833
834
835
836
837
838
839
840
841
842
843
844
845
846

M N O

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Order Team
70 - Proposal Submitted to Customer Proposal to Approval Proposal Team

99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team

70 - Proposal Submitted to Customer Proposal to Approval Proposal Team

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Order Team



847
848
849
850
851
852
853
854
855
856
857
858
859
860
861
862
863
864
865
866
867
868
869
870
871
872
873
874
875
876
877
878
879
880
881
882
883
884
885
886
887
888
889
890
891
892
893

M N O
99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team



894
895
896
897
898
899
900
901
902
903
904
905
906
907
908
909
910
911
912
913
914
915
916
917
918
919
920
921
922
923
924
925
926
927
928
929
930
931
932
933
934
935
936
937
938
939
940

M N O
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Order Team

99 - Closure Project Managers

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Order Team
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Project Managers



941
942
943
944
945
946
947
948
949
950
951
952
953
954
955
956
957
958
959
960
961
962
963
964
965
966
967
968
969
970
971
972
973
974
975
976
977
978
979
980
981
982
983
984
985
986
987

M N O
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Order Team
99 - Closure Order Team

99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Order Team



988
989
990
991
992
993
994
995
996
997
998
999

1000
1001
1002
1003
1004
1005
1006
1007
1008
1009
1010
1011
1012
1013
1014
1015
1016
1017
1018
1019
1020
1021
1022
1023
1024
1025
1026
1027
1028
1029
1030
1031
1032
1033
1034

M N O
30 - Obtaining Quotes Request to Proposal Solution Design Team

35 - Quote Analysis Request to Proposal Solution Design Team

99 - Closure Project Managers
90 - Invoice Generation Financial Team

99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team
99 - Closure Project Managers
60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team

99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

90 - Invoice Generation Financial Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Order Team

99 - Closure Order Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Project Managers



1035
1036
1037
1038
1039
1040
1041
1042
1043
1044
1045
1046
1047
1048
1049
1050
1051
1052
1053
1054
1055
1056
1057
1058
1059
1060
1061
1062
1063
1064
1065
1066
1067
1068
1069
1070
1071
1072
1073
1074
1075
1076
1077
1078
1079
1080
1081

M N O
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

90 - Invoice Generation Financial Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Order Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Project Managers
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
99 - Closure Order Team
20 - Solution Design Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team



1082
1083
1084
1085
1086
1087
1088
1089
1090
1091
1092
1093
1094
1095
1096
1097
1098
1099
1100
1101
1102
1103
1104
1105
1106
1107
1108
1109
1110
1111
1112
1113
1114
1115
1116
1117
1118
1119
1120
1121
1122
1123
1124
1125
1126
1127
1128

M N O
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
90 - Invoice Generation Financial Team

99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team

99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Order Team
20 - Solution Design Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Order Team

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team



1129
1130
1131
1132
1133
1134
1135
1136
1137
1138
1139
1140
1141
1142
1143
1144
1145
1146
1147
1148
1149
1150
1151
1152
1153
1154
1155
1156
1157
1158
1159
1160
1161
1162
1163
1164
1165
1166
1167
1168
1169
1170
1171
1172
1173
1174
1175

M N O
99 - Closure Solution Design Team

99 - Closure Solution Design Team

99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Solution Design Team

80 - Order Management Approval to PO Order Team
90 - Invoice Generation Financial Team



1176
1177
1178
1179
1180
1181
1182
1183
1184
1185
1186
1187
1188
1189
1190
1191
1192
1193
1194
1195
1196
1197
1198
1199
1200
1201
1202
1203
1204
1205
1206
1207
1208
1209
1210
1211
1212
1213
1214
1215
1216
1217
1218
1219
1220
1221
1222

M N O

99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
07 - Pre-RNFS Assessment Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team

99 - Closure Project Managers

30 - Obtaining Quotes Request to Proposal Solution Design Team
50 - Proposal Development Request to Proposal Proposal Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Project Managers

99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team



1223
1224
1225
1226
1227
1228
1229
1230
1231
1232
1233
1234
1235
1236
1237
1238
1239
1240
1241
1242
1243
1244
1245
1246
1247
1248
1249
1250
1251
1252
1253
1254
1255
1256
1257
1258
1259
1260
1261
1262
1263
1264
1265
1266
1267
1268
1269

M N O
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Order Team

99 - Closure Solution Design Team

99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Order Team

90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Order Team

15 - Requirements Confirmation Request to Proposal Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers



1270
1271
1272
1273
1274
1275
1276
1277
1278
1279
1280
1281
1282
1283
1284
1285
1286
1287
1288
1289
1290
1291
1292
1293
1294
1295
1296
1297
1298
1299
1300
1301
1302
1303
1304
1305
1306
1307
1308
1309
1310
1311
1312
1313
1314
1315
1316

M N O
99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Order Team

99 - Closure Order Team
90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Order Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
15 - Requirements Confirmation Request to Proposal Solution Design Team

99 - Closure Solution Design Team

35 - Quote Analysis Request to Proposal Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Order Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



1317
1318
1319
1320
1321
1322
1323
1324
1325
1326
1327
1328
1329
1330
1331
1332
1333
1334
1335
1336
1337
1338
1339
1340
1341
1342
1343
1344
1345
1346
1347
1348
1349
1350
1351
1352
1353
1354
1355
1356
1357
1358
1359
1360
1361
1362
1363

M N O
99 - Closure Order Team
35 - Quote Analysis Request to Proposal Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Order Team
80 - Order Management Approval to PO Order Team

99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
80 - Order Management Approval to PO Order Team

15 - Requirements Confirmation Request to Proposal Solution Design Team
15 - Requirements Confirmation Request to Proposal Solution Design Team
99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Order Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team

99 - Closure Order Team

99 - Closure Order Team
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
99 - Closure Order Team

99 - Closure Solution Design Team
99 - Closure Order Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



1364
1365
1366
1367
1368
1369
1370
1371
1372
1373
1374
1375
1376
1377
1378
1379
1380
1381
1382
1383
1384
1385
1386
1387
1388
1389
1390
1391
1392
1393
1394
1395
1396
1397
1398
1399
1400
1401
1402
1403
1404
1405
1406
1407
1408
1409
1410

M N O

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Order Team
80 - Order Management Approval to PO Order Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Order Team



1411
1412
1413
1414
1415
1416
1417
1418
1419
1420
1421
1422
1423
1424
1425
1426
1427
1428
1429
1430
1431
1432
1433
1434
1435
1436
1437
1438
1439
1440
1441
1442
1443
1444
1445
1446
1447
1448
1449
1450
1451
1452
1453
1454
1455
1456
1457

M N O
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team
99 - Closure Order Team
90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Order Team

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Solution Design Team
99 - Closure Order Team

45 - Pricing Request to Proposal Proposal Team
45 - Pricing Request to Proposal Proposal Team
99 - Closure Project Managers
80 - Order Management Approval to PO Order Team
99 - Closure Order Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Project Managers



1458
1459
1460
1461
1462
1463
1464
1465
1466
1467
1468
1469
1470
1471
1472
1473
1474
1475
1476
1477
1478
1479
1480
1481
1482
1483
1484
1485
1486
1487
1488
1489
1490
1491
1492
1493
1494
1495
1496
1497
1498
1499
1500
1501
1502
1503
1504

M N O

99 - Closure Order Team
99 - Closure Order Team
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team

90 - Invoice Generation Financial Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
35 - Quote Analysis Request to Proposal Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
35 - Quote Analysis Request to Proposal Solution Design Team

99 - Closure Solution Design Team

99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Order Team



1505
1506
1507
1508
1509
1510
1511
1512
1513
1514
1515
1516
1517
1518
1519
1520
1521
1522
1523
1524
1525
1526
1527
1528
1529
1530
1531
1532
1533
1534
1535
1536
1537
1538
1539
1540
1541
1542
1543
1544
1545
1546
1547
1548
1549
1550
1551

M N O
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team
99 - Closure Order Team
80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team
99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Order Team
80 - Order Management Approval to PO Order Team

30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team



1552
1553
1554
1555
1556
1557
1558
1559
1560
1561
1562
1563
1564
1565
1566
1567
1568
1569
1570
1571
1572
1573
1574
1575
1576
1577
1578
1579
1580
1581
1582
1583
1584
1585
1586
1587
1588
1589
1590
1591
1592
1593
1594
1595
1596
1597
1598

M N O

80 - Order Management Approval to PO Order Team
99 - Closure Order Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Order Team
99 - Closure Order Team

10 - Requirements Gathering Solution Design Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Order Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Order Team

99 - Closure Order Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team



1599
1600
1601
1602
1603
1604
1605
1606
1607
1608
1609
1610
1611
1612
1613
1614
1615
1616
1617
1618
1619
1620
1621
1622
1623
1624
1625
1626
1627
1628
1629
1630
1631
1632
1633
1634
1635
1636
1637
1638
1639
1640
1641
1642
1643
1644
1645

M N O
99 - Closure Order Team
99 - Closure Order Team

99 - Closure Solution Design Team
80 - Order Management Approval to PO Order Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers
90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Order Team
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Order Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team
30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team



1646
1647
1648
1649
1650
1651
1652
1653
1654
1655
1656
1657
1658
1659
1660
1661
1662
1663
1664
1665
1666
1667
1668
1669
1670
1671
1672
1673
1674
1675
1676
1677
1678
1679
1680
1681
1682
1683
1684
1685
1686
1687
1688
1689
1690
1691
1692

M N O

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team

99 - Closure Order Team
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
45 - Pricing Request to Proposal Proposal Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers



1693
1694
1695
1696
1697
1698
1699
1700
1701
1702
1703
1704
1705
1706
1707
1708
1709
1710
1711
1712
1713
1714
1715
1716
1717
1718
1719
1720
1721
1722
1723
1724
1725
1726
1727
1728
1729
1730
1731
1732
1733
1734
1735
1736
1737
1738
1739

M N O
99 - Closure Order Team

99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team
99 - Closure Project Managers
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team

99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Order Team
90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
80 - Order Management Approval to PO Order Team
99 - Closure Order Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers



1740
1741
1742
1743
1744
1745
1746
1747
1748
1749
1750
1751
1752
1753
1754
1755
1756
1757
1758
1759
1760
1761
1762
1763
1764
1765
1766
1767
1768
1769
1770
1771
1772
1773
1774
1775
1776
1777
1778
1779
1780
1781
1782
1783
1784
1785
1786

M N O

99 - Closure Order Team

90 - Invoice Generation Financial Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Project Managers

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Order Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
90 - Invoice Generation Financial Team

99 - Closure Order Team
99 - Closure Project Managers

30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

20 - Solution Design Request to Proposal Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Solution Design Team



1787
1788
1789
1790
1791
1792
1793
1794
1795
1796
1797
1798
1799
1800
1801
1802
1803
1804
1805
1806
1807
1808
1809
1810
1811
1812
1813
1814
1815
1816
1817
1818
1819
1820
1821
1822
1823
1824
1825
1826
1827
1828
1829
1830
1831
1832
1833

M N O

99 - Closure Project Managers
80 - Order Management Approval to PO Order Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team

80 - Order Management Approval to PO Order Team
10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
90 - Invoice Generation Financial Team

99 - Closure Project Managers
99 - Closure Project Managers

80 - Order Management Approval to PO Order Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
90 - Invoice Generation Financial Team

99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Order Team
99 - Closure Order Team



1834
1835
1836
1837
1838
1839
1840
1841
1842
1843
1844
1845
1846
1847
1848
1849
1850
1851
1852
1853
1854
1855
1856
1857
1858
1859
1860
1861
1862
1863
1864
1865
1866
1867
1868
1869
1870
1871
1872
1873
1874
1875
1876
1877
1878
1879
1880

M N O

99 - Closure Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Order Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

40 - Technical Delivery Assessment (TDA) Request to Proposal Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Order Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team

99 - Closure Project Managers
90 - Invoice Generation Financial Team

90 - Invoice Generation Financial Team
99 - Closure Order Team
99 - Closure Solution Design Team

15 - Requirements Confirmation Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team

90 - Invoice Generation Financial Team

99 - Closure Project Managers

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team



1881
1882
1883
1884
1885
1886
1887
1888
1889
1890
1891
1892
1893
1894
1895
1896
1897
1898
1899
1900
1901
1902
1903
1904
1905
1906
1907
1908
1909
1910
1911
1912
1913
1914
1915
1916
1917
1918
1919
1920
1921
1922
1923
1924
1925
1926
1927

M N O
99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team

90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

99 - Closure Project Managers

90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

90 - Invoice Generation Financial Team

99 - Closure Order Team
99 - Closure Order Team

99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team



1928
1929
1930
1931
1932
1933
1934
1935
1936
1937
1938
1939
1940
1941
1942
1943
1944
1945
1946
1947
1948
1949
1950
1951
1952
1953
1954
1955
1956
1957
1958
1959
1960
1961
1962
1963
1964
1965
1966
1967
1968
1969
1970
1971
1972
1973
1974

M N O

80 - Order Management Approval to PO Order Team

99 - Closure Order Team

10 - Requirements Gathering Solution Design Team

99 - Closure Order Team

99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Order Team
90 - Invoice Generation Financial Team
99 - Closure Project Managers
15 - Requirements Confirmation Request to Proposal Solution Design Team

30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers
15 - Requirements Confirmation Request to Proposal Solution Design Team



1975
1976
1977
1978
1979
1980
1981
1982
1983
1984
1985
1986
1987
1988
1989
1990
1991
1992
1993
1994
1995
1996
1997
1998
1999
2000
2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021

M N O
45 - Pricing Request to Proposal Proposal Team

99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team
30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team

10 - Requirements Gathering Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Solution Design Team

80 - Order Management Approval to PO Order Team
99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Order Team



2022
2023
2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
2062
2063
2064
2065
2066
2067
2068

M N O

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Order Team
99 - Closure Project Managers

15 - Requirements Confirmation Request to Proposal Solution Design Team

99 - Closure Solution Design Team

99 - Closure Order Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team
90 - Invoice Generation Financial Team

10 - Requirements Gathering Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Order Team

99 - Closure Order Team

99 - Closure Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Project Managers



2069
2070
2071
2072
2073
2074
2075
2076
2077
2078
2079
2080
2081
2082
2083
2084
2085
2086
2087
2088
2089
2090
2091
2092
2093
2094
2095
2096
2097
2098
2099
2100
2101
2102
2103
2104
2105
2106
2107
2108
2109
2110
2111
2112
2113
2114
2115

M N O
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Order Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team

90 - Invoice Generation Financial Team

99 - Closure Solution Design Team

90 - Invoice Generation Financial Team

99 - Closure Project Managers

99 - Closure Order Team

90 - Invoice Generation Financial Team

10 - Requirements Gathering Solution Design Team

80 - Order Management Approval to PO Order Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team

90 - Invoice Generation Financial Team



2116
2117
2118
2119
2120
2121
2122
2123
2124
2125
2126
2127
2128
2129
2130
2131
2132
2133
2134
2135
2136
2137
2138
2139
2140
2141
2142
2143
2144
2145
2146
2147
2148
2149
2150
2151
2152
2153
2154
2155
2156
2157
2158
2159
2160
2161
2162

M N O
99 - Closure Solution Design Team
99 - Closure Order Team

60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team

90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team
99 - Closure Order Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team
60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team

99 - Closure Solution Design Team

99 - Closure Project Managers

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Project Managers
99 - Closure Project Managers



2163
2164
2165
2166
2167
2168
2169
2170
2171
2172
2173
2174
2175
2176
2177
2178
2179
2180
2181
2182
2183
2184
2185
2186
2187
2188
2189
2190
2191
2192
2193
2194
2195
2196
2197
2198
2199
2200
2201
2202
2203
2204
2205
2206
2207
2208
2209

M N O

99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
80 - Order Management Approval to PO Solution Design Team

99 - Closure Project Managers
99 - Closure Order Team

90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Order Team
80 - Order Management Approval to PO Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team

80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team



2210
2211
2212
2213
2214
2215
2216
2217
2218
2219
2220
2221
2222
2223
2224
2225
2226
2227
2228
2229
2230
2231
2232
2233
2234
2235
2236
2237
2238
2239
2240
2241
2242
2243
2244
2245
2246
2247
2248
2249
2250
2251
2252
2253
2254
2255
2256

M N O
99 - Closure Order Team
99 - Closure Project Managers

99 - Closure Solution Design Team

30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Order Team

99 - Closure Project Managers

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team

99 - Closure Order Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



2257
2258
2259
2260
2261
2262
2263
2264
2265
2266
2267
2268
2269
2270
2271
2272
2273
2274
2275
2276
2277
2278
2279
2280
2281
2282
2283
2284
2285
2286
2287
2288
2289
2290
2291
2292
2293
2294
2295
2296
2297
2298
2299
2300
2301
2302
2303

M N O
99 - Closure Project Managers
80 - Order Management Approval to PO Order Team
99 - Closure Project Managers

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Order Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
90 - Invoice Generation Financial Team

99 - Closure Order Team
35 - Quote Analysis Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Solution Design Team



2304
2305
2306
2307
2308
2309
2310
2311
2312
2313
2314
2315
2316
2317
2318
2319
2320
2321
2322
2323
2324
2325
2326
2327
2328
2329
2330
2331
2332
2333
2334
2335
2336
2337
2338
2339
2340
2341
2342
2343
2344
2345
2346
2347
2348
2349
2350

M N O

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

90 - Invoice Generation Financial Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers

90 - Invoice Generation Financial Team

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Order Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team



2351
2352
2353
2354
2355
2356
2357
2358
2359
2360
2361
2362
2363
2364
2365
2366
2367
2368
2369
2370
2371
2372
2373
2374
2375
2376
2377
2378
2379
2380
2381
2382
2383
2384
2385
2386
2387
2388
2389
2390
2391
2392
2393
2394
2395
2396
2397

M N O
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Project Managers

90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team



2398
2399
2400
2401
2402
2403
2404
2405
2406
2407
2408
2409
2410
2411
2412
2413
2414
2415
2416
2417
2418
2419
2420
2421
2422
2423
2424
2425
2426
2427
2428
2429
2430
2431
2432
2433
2434
2435
2436
2437
2438
2439
2440
2441
2442
2443
2444

M N O
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

90 - Invoice Generation Financial Team

99 - Closure Solution Design Team

99 - Closure Project Managers

90 - Invoice Generation Financial Team

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team



2445
2446
2447
2448
2449
2450
2451
2452
2453
2454
2455
2456
2457
2458
2459
2460
2461
2462
2463
2464
2465
2466
2467
2468
2469
2470
2471
2472
2473
2474
2475
2476
2477
2478
2479
2480
2481
2482
2483
2484
2485
2486
2487
2488
2489
2490
2491

M N O

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
90 - Invoice Generation PO to Install Financial Team
90 - Invoice Generation Financial Team

35 - Quote Analysis Request to Proposal Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Project Managers

20 - Solution Design Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team



2492
2493
2494
2495
2496
2497
2498
2499
2500
2501
2502
2503
2504
2505
2506
2507
2508
2509
2510
2511
2512
2513
2514
2515
2516
2517
2518
2519
2520
2521
2522
2523
2524
2525
2526
2527
2528
2529
2530
2531
2532
2533
2534
2535
2536
2537
2538

M N O
99 - Closure Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team

99 - Closure Project Managers
99 - Closure Order Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Order Team
99 - Closure Order Team
99 - Closure Order Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

90 - Invoice Generation Financial Team

99 - Closure Order Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



2539
2540
2541
2542
2543
2544
2545
2546
2547
2548
2549
2550
2551
2552
2553
2554
2555
2556
2557
2558
2559
2560
2561
2562
2563
2564
2565
2566
2567
2568
2569
2570
2571
2572
2573
2574
2575
2576
2577
2578
2579
2580
2581
2582
2583
2584
2585

M N O
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team

99 - Closure Order Team

10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team

99 - Closure Solution Design Team
40 - Technical Delivery Assessment (TDA) Request to Proposal Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
80 - Order Management Approval to PO Order Team
99 - Closure Project Managers



2586
2587
2588
2589
2590
2591
2592
2593
2594
2595
2596
2597
2598
2599
2600
2601
2602
2603
2604
2605
2606
2607
2608
2609
2610
2611
2612
2613
2614
2615
2616
2617
2618
2619
2620
2621
2622
2623
2624
2625
2626
2627
2628
2629
2630
2631
2632

M N O

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

20 - Solution Design Request to Proposal Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

90 - Invoice Generation Financial Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Solution Design Team

90 - Invoice Generation Financial Team

99 - Closure Project Managers
99 - Closure Project Managers



2633
2634
2635
2636
2637
2638
2639
2640
2641
2642
2643
2644
2645
2646
2647
2648
2649
2650
2651
2652
2653
2654
2655
2656
2657
2658
2659
2660
2661
2662
2663
2664
2665
2666
2667
2668
2669
2670
2671
2672
2673
2674
2675
2676
2677
2678
2679

M N O
90 - Invoice Generation Financial Team

99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team

90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
90 - Invoice Generation Financial Team
99 - Closure Project Managers



2680
2681
2682
2683
2684
2685
2686
2687
2688
2689
2690
2691
2692
2693
2694
2695
2696
2697
2698
2699
2700
2701
2702
2703
2704
2705
2706
2707
2708
2709
2710
2711
2712
2713
2714
2715
2716
2717
2718
2719
2720
2721
2722
2723
2724
2725
2726

M N O
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Solution Design Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team
80 - Order Management Approval to PO Order Team
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
60 - Proposal Baseline Assessment (PBA) Request to Proposal Proposal Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



2727
2728
2729
2730
2731
2732
2733
2734
2735
2736
2737
2738
2739
2740
2741
2742
2743
2744
2745
2746
2747
2748
2749
2750
2751
2752
2753
2754
2755
2756
2757
2758
2759
2760
2761
2762
2763
2764
2765
2766
2767
2768
2769
2770
2771
2772
2773

M N O

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team



2774
2775
2776
2777
2778
2779
2780
2781
2782
2783
2784
2785
2786
2787
2788
2789
2790
2791
2792
2793
2794
2795
2796
2797
2798
2799
2800
2801
2802
2803
2804
2805
2806
2807
2808
2809
2810
2811
2812
2813
2814
2815
2816
2817
2818
2819
2820

M N O
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers

30 - Obtaining Quotes Request to Proposal Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team
80 - Order Management Approval to PO Order Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

30 - Obtaining Quotes Request to Proposal Supplier Resource Management Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team



2821
2822
2823
2824
2825
2826
2827
2828
2829
2830
2831
2832
2833
2834
2835
2836
2837
2838
2839
2840
2841
2842
2843
2844
2845
2846
2847
2848
2849
2850
2851
2852
2853
2854
2855
2856
2857
2858
2859
2860
2861
2862
2863
2864
2865
2866
2867

M N O
99 - Closure Solution Design Team

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Project Managers
90 - Invoice Generation Financial Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team

90 - Invoice Generation Financial Team



2868
2869
2870
2871
2872
2873
2874
2875
2876
2877
2878
2879
2880
2881
2882
2883
2884
2885
2886
2887
2888
2889
2890
2891
2892
2893
2894
2895
2896
2897
2898
2899
2900
2901
2902
2903
2904
2905
2906
2907
2908
2909
2910
2911
2912
2913
2914

M N O
99 - Closure Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

15 - Requirements Confirmation Request to Proposal Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

15 - Requirements Confirmation Request to Proposal Solution Design Team

99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team



2915
2916
2917
2918
2919
2920
2921
2922
2923
2924
2925
2926
2927
2928
2929
2930
2931
2932
2933
2934
2935
2936
2937
2938
2939
2940
2941
2942
2943
2944
2945
2946
2947
2948
2949
2950
2951
2952
2953
2954
2955
2956
2957
2958
2959
2960
2961

M N O

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
35 - Quote Analysis Request to Proposal Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
15 - Requirements Confirmation Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
15 - Requirements Confirmation Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

80 - Order Management Approval to PO Order Team

99 - Closure Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team



2962
2963
2964
2965
2966
2967
2968
2969
2970
2971
2972
2973
2974
2975
2976
2977
2978
2979
2980
2981
2982
2983
2984
2985
2986
2987
2988
2989
2990
2991
2992
2993
2994
2995
2996
2997
2998
2999
3000
3001
3002
3003
3004
3005
3006
3007
3008

M N O
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team

99 - Closure Project Managers

99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers

99 - Closure Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Solution Design Team



3009
3010
3011
3012
3013
3014
3015
3016
3017
3018
3019
3020
3021
3022
3023
3024
3025
3026
3027
3028
3029
3030
3031
3032
3033
3034
3035
3036
3037
3038
3039
3040
3041
3042
3043
3044
3045
3046
3047
3048
3049
3050
3051
3052
3053
3054
3055

M N O

80 - Order Management Approval to PO Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Solution Design Team



3056
3057
3058
3059
3060
3061
3062
3063
3064
3065
3066
3067
3068
3069
3070
3071
3072
3073
3074
3075
3076
3077
3078
3079
3080
3081
3082
3083
3084
3085
3086
3087
3088
3089
3090
3091
3092
3093
3094
3095
3096
3097
3098
3099
3100
3101
3102

M N O
99 - Closure Solution Design Team

99 - Closure Project Managers
99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
90 - Invoice Generation Financial Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team

90 - Invoice Generation Financial Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
70 - Proposal Submitted to Customer Proposal to Approval Proposal Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
35 - Quote Analysis Request to Proposal Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



3103
3104
3105
3106
3107
3108
3109
3110
3111
3112
3113
3114
3115
3116
3117
3118
3119
3120
3121
3122
3123
3124
3125
3126
3127
3128
3129
3130
3131
3132
3133
3134
3135
3136
3137
3138
3139
3140
3141
3142
3143
3144
3145
3146
3147
3148
3149

M N O
90 - Invoice Generation Financial Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team
99 - Closure Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
90 - Invoice Generation Financial Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



3150
3151
3152
3153
3154
3155
3156
3157
3158
3159
3160
3161
3162
3163
3164
3165
3166
3167
3168
3169
3170
3171
3172
3173
3174
3175
3176
3177
3178
3179
3180
3181
3182
3183
3184
3185
3186
3187
3188
3189
3190
3191
3192
3193
3194
3195
3196

M N O
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team
80 - Order Management Approval to PO Order Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
70 - Proposal Submitted to Customer Proposal to Approval Proposal Team
99 - Closure Project Managers
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



3197
3198
3199
3200
3201
3202
3203
3204
3205
3206
3207
3208
3209
3210
3211
3212
3213
3214
3215
3216
3217
3218
3219
3220
3221
3222
3223
3224
3225
3226
3227
3228
3229
3230
3231
3232
3233
3234
3235
3236
3237
3238
3239
3240
3241
3242
3243

M N O
99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Solution Design Team

99 - Closure Solution Design Team

10 - Requirements Gathering Solution Design Team
99 - Closure Project Managers

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

80 - Order Management Approval to PO Order Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team
90 - Invoice Generation Proposal Team
99 - Closure Solution Design Team

99 - Closure Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team

99 - Closure Project Managers
35 - Quote Analysis Request to Proposal Solution Design Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
80 - Order Management Approval to PO Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team



3244
3245
3246
3247
3248
3249
3250
3251
3252
3253
3254
3255
3256
3257
3258
3259
3260
3261
3262
3263
3264
3265
3266
3267
3268
3269
3270
3271
3272
3273
3274
3275
3276
3277
3278
3279
3280
3281
3282
3283
3284
3285
3286
3287
3288
3289
3290

M N O
20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Solution Design Team

35 - Quote Analysis Request to Proposal Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team
99 - Closure Solution Design Team
99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
99 - Closure Project Managers
99 - Closure Project Managers

99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
45 - Pricing Request to Proposal Proposal Team

99 - Closure Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



3291
3292
3293
3294
3295
3296
3297
3298
3299
3300
3301
3302
3303
3304
3305
3306
3307
3308
3309
3310
3311
3312
3313
3314
3315
3316
3317
3318
3319
3320
3321
3322
3323
3324
3325
3326
3327
3328
3329
3330
3331
3332
3333
3334
3335
3336
3337

M N O
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
35 - Quote Analysis Request to Proposal Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
99 - Closure Solution Design Team
99 - Closure Solution Design Team
99 - Closure Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

90 - Invoice Generation Financial Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
35 - Quote Analysis Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
99 - Closure Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
80 - Order Management Approval to PO Order Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team



3338
3339
3340
3341
3342
3343
3344
3345
3346
3347
3348
3349
3350
3351
3352
3353
3354
3355
3356
3357
3358
3359
3360
3361
3362
3363
3364
3365
3366
3367
3368
3369
3370
3371
3372
3373
3374
3375
3376
3377
3378
3379
3380
3381
3382
3383
3384

M N O
20 - Solution Design Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

99 - Closure Project Managers
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
10 - Requirements Gathering Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
99 - Closure Project Managers
10 - Requirements Gathering Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team

99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
45 - Pricing Request to Proposal Proposal Team

30 - Obtaining Quotes Request to Proposal Solution Design Team



3385
3386
3387
3388
3389
3390
3391
3392
3393
3394
3395
3396
3397
3398
3399
3400
3401
3402
3403
3404
3405
3406
3407
3408
3409
3410
3411
3412
3413
3414
3415
3416
3417
3418
3419
3420
3421
3422
3423
3424
3425
3426
3427
3428
3429
3430
3431

M N O

30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
10 - Requirements Gathering Solution Design Team

99 - Closure Solution Design Team
99 - Closure Project Managers

90 - Invoice Generation Financial Team

99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team

10 - Requirements Gathering Solution Design Team
20 - Solution Design Request to Proposal Solution Design Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

10 - Requirements Gathering Solution Design Team

10 - Requirements Gathering Solution Design Team

10 - Requirements Gathering Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team



3432
3433
3434
3435
3436
3437
3438
3439
3440
3441
3442
3443
3444
3445
3446
3447
3448
3449
3450
3451
3452
3453
3454
3455
3456
3457
3458
3459
3460
3461
3462
3463
3464
3465
3466
3467
3468
3469
3470
3471
3472
3473
3474
3475
3476
3477
3478

M N O

45 - Pricing Request to Proposal Proposal Team
72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Proposal Team
10 - Requirements Gathering Solution Design Team
80 - Order Management Approval to PO Order Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team
80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team
10 - Requirements Gathering Solution Design Team
30 - Obtaining Quotes Request to Proposal Solution Design Team

99 - Closure Project Managers
20 - Solution Design Request to Proposal Solution Design Team

80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team

80 - Order Management Approval to PO Order Team

10 - Requirements Gathering Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team

99 - Closure Project Managers

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

30 - Obtaining Quotes Request to Proposal Solution Design Team
99 - Closure Project Managers
30 - Obtaining Quotes Request to Proposal Solution Design Team

72 - Customer Approval to Proceed (CR/SR) Proposal to Approval Assessment Team

99 - Closure Solution Design Team
90 - Invoice Generation Financial Team
10 - Requirements Gathering Solution Design Team

20 - Solution Design Request to Proposal Solution Design Team



3479
3480
3481
3482
3483
3484
3485
3486
3487
3488
3489
3490
3491
3492
3493
3494
3495
3496
3497
3498
3499
3500
3501
3502
3503
3504
3505
3506
3507
3508
3509
3510
3511
3512
3513
3514
3515
3516
3517
3518
3519
3520
3521
3522
3523
3524
3525

M N O

80 - Order Management Approval to PO Order Team
80 - Order Management Approval to PO Order Team

10 - Requirements Gathering Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
80 - Order Management Approval to PO Solution Design Team

15 - Requirements Confirmation Request to Proposal Solution Design Team

45 - Pricing Request to Proposal Proposal Team

10 - Requirements Gathering Solution Design Team
10 - Requirements Gathering Solution Design Team



3526
3527
3528
3529
3530
3531
3532
3533
3534
3535
3536
3537
3538
3539
3540
3541
3542
3543
3544
3545
3546
3547
3548
3549
3550
3551
3552
3553
3554
3555
3556
3557
3558
3559
3560
3561
3562
3563
3564

M N O

10 - Requirements Gathering Solution Design Team

30 - Obtaining Quotes Request to Proposal Solution Design Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team

81 - Asset Receiving (SDM) PO to Install SDM/DPE Team
30 - Obtaining Quotes Request to Proposal Solution Design Team
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Projects Summary

		Count by Category 						Count by Task						Count of Phase

		Cat Tier 1		Total				Task Name		Total				Phase		Total

		Other		1				10 - Requirements Gathering		48				Approval to PO		19

		Pre-RFNS		3				15 - Requirements Confirmation		4				PO to Install		102

		Request For New Service		33				20 - Solution Design		12				Proposal to Approval		12

		Solution Request		384				30 - Obtaining Quotes		20				Request to Proposal		47

		Grand Total		421				35 - Quote Analysis		5				(blank)		241

								45 - Pricing		4				Grand Total		421

								50 - Proposal Development		1

		Count by Status						60 - Proposal Baseline Assessment (PBA)		1

		Status		Total				70 - Proposal Submitted to Customer		2

		Approved		1				72 - Customer Approval to Proceed (CR/SR)		10

		Assigned		52				80 - Order Management		19

		Completed		15				81 - Asset Receiving (SDM)		102

		Implementation In Progress		246				90 - Invoice Generation		19

		Pending		31				99 - Closure		26

		Planning In Progress		75				(blank)		148

		Scheduled For Review		1				Grand Total		421

		Grand Total		421





		Count by Solution Type						These statuses are excluded from all totals

		Solution Type		Total						Closed

		External		268						Cancelled

		Internal		124						Rejected

		(blank)		29

		Grand Total		421



















































































Projects Detail 2011-11-03

		REQ_ID		Summary		SubmittingCompany		Agency		Submit_Date		Expedite_Flag		Solution_Type		Cat_Tier_1		Status		ASGRP		Request_By_Date		Type		TaskName		Phase		Assignee_Group

		REQ000000017621		Solution Request Unix Hardware		Team For Texas		Team For Texas		February 17, 2008		No				Solution Request		Cancelled		Solution Design Team		February 28, 2008

		REQ000000017667		test solution request - disregard		Team For Texas		Team For Texas		February 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 29, 2008				test2		Request to Proposal		Remedy Support

		REQ000000017668		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		February 18, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000017670		solution request - test		Team For Texas		Team For Texas		February 19, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000017691		EXPEDITED - Solution Request Intel Software - request date 3/30/2008		Texas Youth Commission		Texas Youth Commission		February 19, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 30, 2008				99 - Closure				Project Managers

		REQ000000017745		Solution Request Other - May 31st, 2008		Texas Department of Insurance		Texas Department of Insurance		February 19, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000017982		Solution Request Intel Software Needed - 3/31/08		Texas Education Agency		Texas Education Agency		February 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2008				05 - Qualifying / Assessment				Assessment Team

		REQ000000018001		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 21, 2008

		REQ000000018025		Solution Request Intel Hardware		Team For Texas		Team For Texas		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 21, 2008

		REQ000000018027		Solution Request Other		Team For Texas		Team For Texas		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 22, 2008

		REQ000000018037		Solution Request Other		Team For Texas		Team For Texas		February 21, 2008		No				Solution Request		Closed		Solution Design Team		March 21, 2008

		REQ000000018038		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 22, 2008

		REQ000000018046		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		February 21, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 21, 2008		External		99 - Closure				Order Team

		REQ000000018073		Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		February 22, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008		External

		REQ000000018166		Request to upgrade software.		Team For Texas		Texas Facilities Commission		February 22, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 22, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000018179		determine cost for an additional two gigabyte to be allocated to the Delaware LPAR.		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 22, 2008		No				Solution Request		Cancelled		Support Center		January 1, 2001

		REQ000000018210		EXPEDITED:  Solution Request Unix Hardware  needed 3/31/2008		Texas Workforce Commission		Texas Workforce Commission		February 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008		External		99 - Closure				Project Managers

		REQ000000018211		Pre-RFNS : TWC Channel Extender		Texas Workforce Commission		Team For Texas		February 23, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 1, 2001

		REQ000000018212		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 23, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 31, 2007				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000018213		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 23, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 31, 2007				10 - Requirements Gathering				Solution Design Team

		REQ000000018233		Pre RFNS - Application move from Twin Towers		Texas Department of Agriculture		Texas Department of Agriculture		February 24, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000018250		Solution Request Intel Hardware - Moving to start on March 1st, 2008		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 25, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000018256		Remove Remedy User Dilpreet Sethi		Team For Texas		Team For Texas		February 25, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008

		REQ000000018264		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 25, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008

		REQ000000018286		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 25, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008

		REQ000000018301		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 25, 2008		No				Solution Request		Cancelled		Solution Design Team		February 25, 2008

		REQ000000018304		Please create a new remedy account for Scott  F. Thompson		Team For Texas		Texas Commission on Environmental Quality		February 25, 2008		No				Request For New Service		Rejected		Solution Design Team		February 29, 2008

		REQ000000018311		Request for NEW Controller  Part #  HP Smart Array (SA) 642, U320 LVD SCSI RAID Controller		Team For Texas		Texas Higher Education Coordinating Board		February 25, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000018321		Solution Request Other Between March 5 - 12, 2008		Texas Department of State Health Services		Texas Department of State Health Services		February 25, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 25, 2008				99 - Closure				Project Managers

		REQ000000018402		Solution Request Intel Hardware		Team For Texas		Team For Texas		February 25, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 18, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000018491		Solution Request Intel Hardware		Team For Texas		Team For Texas		February 26, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 25, 2008		Internal

		REQ000000018492		EXPEDITED: Replace 10K drives on AUEMAIL server		Team For Texas		Texas Department of Criminal Justice		February 26, 2008		Yes				Solution Request		Cancelled		Solution Design Team		March 14, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000018615		TEST - PLEASE DISREGARD		Office of the Attorney General - Admin & Legal		Team For Texas		February 27, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000018647		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000018649		EXPEDITENeed to purchase two HBAs for each Fabric Manager server in the ADC and SADC. 3/20/08		Team For Texas		Team For Texas		February 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 20, 2008		Internal		90 - Invoice Generation				Financial Team

		REQ000000018673		Requesting a brand new FTP Service		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 27, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		February 28, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000018744		Solution Request Mainframe		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 28, 2008		No				Solution Request		Cancelled		Solution Design Team		February 28, 2008

		REQ000000018745		Solution Request: Additional Memory		Team For Texas		Texas Higher Education Coordinating Board		February 28, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 29, 2008				99 - Closure				Project Managers

		REQ000000018838		PreRFNS Implement Espresso at RRC		Railroad Commission		Railroad Commission		February 29, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		March 14, 2008

		REQ000000018841		Solution Request Other need date April 11, 2008		Team For Texas		Texas Department of Assistive and Rehabilitative Services		February 29, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 11, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000018886		like to have Diskkeeper Server Standard Edition version 8.0 installed on the ACRES server		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 29, 2008		No				Request For New Service		Cancelled		Solution Design Team		March 3, 2008				15 - Requirements Confirmation		Request to Proposal		SDM/DPE Team

		REQ000000018949		Solution Request Intel Software 3/7/2008		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 29, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 7, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000018953		For the purchase of 4 servers for the ZfS Project.  Contact is Glenn Depeiza for details.		Team For Texas		Texas Health and Human Services Commission - Agency		February 29, 2008		No				Solution Request		Cancelled		Solution Design Team		March 28, 2008

		REQ000000018970		Procure Memeotry for the SERVER at the ADC runnig the FUJI Application		Team For Texas		Team For Texas		February 29, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 7, 2008

		REQ000000019017		Procure SQL Server Standard Edition 2005 for server dshslabe		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 21, 2008		External		99 - Closure				Project Managers

		REQ000000019106		Expedited: Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		March 3, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2008				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000019114		RFNS-007:  UT-Tyler Disaster Recovery Testing Services		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 17, 2007

		REQ000000019115		Solution Request Other		Team For Texas		Texas Alcoholic Beverage Commission		March 3, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2008		Internal

		REQ000000019116		From CRQ204 - servers for PICS production date - 06/15/2008		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2008

		REQ000000019117		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 3, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Order Team

		REQ000000019118		Solution Request Intel Hardware needed 03/30/2008		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 28, 2008

		REQ000000019119		Solution Request Other		Team For Texas		Team For Texas		March 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 28, 2007

		REQ000000019120		DSHS-Replace failing TDHWICNW5 & dev/test sys		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 28, 2008		External		99 - Closure				Project Managers

		REQ000000019121		RFNS 017B: Solution Request Server for TxEBT project		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 3, 2008		No		Custom Solution Request		Request For New Service		Closed		Solution Design Team		September 14, 2007		External

		REQ000000019122		Solution Request - Two Intel servers with the following specs:		Team For Texas		Texas Secretary of State		March 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Project Managers

		REQ000000019123		Email Scanner HW replacement		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 3, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019124		RFNS 019 - Postcard notices		Team For Texas		Texas Department of Licensing and Regulation		March 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		January 2, 2008		External

		REQ000000019125		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000019126		TKIDS Oracle DB migration - Identified as a Pre-RFNS 03/12/2008		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 30, 2008

		REQ000000019127		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000019128		Expedited - Solution Request Unix Hardware - requested March 19th, 2008		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2008				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000019130		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019131		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019190		enewal of the attached JBoss software		Team For Texas		Texas Commission on Environmental Quality		March 4, 2008		No				Solution Request		Rejected		Assessment Team		March 28, 2008

		REQ000000019264		Solution Request Intel Hardware		Team For Texas		Team For Texas		March 4, 2008		No				Solution Request		Rejected		Solution Design Team		March 14, 2008

		REQ000000019288		Solution Request Other		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		March 5, 2008		No		Standard Solution Request		Solution Request		Rejected		Solution Design Team		March 14, 2008		External

		REQ000000019307		RFNS 030 - Exchange 2007 Conversion from Groupwise for 200 TCEQ Executives		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 5, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 21, 2008		External

		REQ000000019382		Expedited:  Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 5, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 14, 2008		External		99 - Closure				Project Managers

		REQ000000019384		Request purchase of 100 Terminal Services Client Access Licenses		Team For Texas		Texas Department of Criminal Justice		March 5, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2008				80 - Order Management		Approval to PO		Order Team

		REQ000000019394		Solution Request UNIX Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 17, 2007

		REQ000000019397		Need routers and  LAN switch for Print/Mail DR implementation		Team For Texas		Team For Texas		March 5, 2008		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		March 14, 2008				99 - Closure				Project Managers

		REQ000000019399		Patch / Upgrade Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 5, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019413		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2008		External		99 - Closure				Project Managers

		REQ000000019422		Solution Request Other		Texas Education Agency		Texas Education Agency		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2007		External		71 - Customer Proposal Acceptance (DIR)		Proposal to Approval		Proposal Team

		REQ000000019428		.Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 5, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		July 31, 2007				10 - Requirements Gathering				Solution Design Team

		REQ000000019433		Netbackup Client Licenses		Team For Texas		Texas Department of Information Resources		March 5, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019434		Purchase APV		Texas Department of Transportation		Texas Department of Transportation		March 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2007		External		90 - Invoice Generation				Financial Team

		REQ000000019437		Request for quote		Team For Texas		Texas Department of Criminal Justice		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		Internal

		REQ000000019438		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External		10 - Requirements Gathering				Solution Design Team

		REQ000000019441		Solution Request :  New Server		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 5, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				10 - Requirements Gathering				SDM/DPE Team

		REQ000000019442		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2007		Internal		99 - Closure				Project Managers

		REQ000000019453		Request Solution To Replace Faulty Network Equipment		Team For Texas		Texas Department of Family and Protective Services		March 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008				99 - Closure				Project Managers

		REQ000000019454		RFNS 016: Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 6, 2008		No				Request For New Service		Cancelled		Solution Design Team		September 9, 2007

		REQ000000019456		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 10, 2007

		REQ000000019457		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		March 6, 2008

		REQ000000019458		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 4, 2008

		REQ000000019462		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2008

		REQ000000019467		Forth Worth CID Server		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2007		Internal		99 - Closure				Project Managers

		REQ000000019473		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 6, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 21, 2008		External

		REQ000000019487		Solution Request: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers		Texas Workforce Commission		Texas Workforce Commission		March 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 15, 2007				99 - Closure				Project Managers

		REQ000000019498		Solution Sun Services Component of RFS from INC 40168 ASU Blackboard		Team For Texas		Angelo State University		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 21, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000019502		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000019507		Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade		Texas Department of Insurance		Texas Department of Insurance		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000019516		e-Mail: EXPEDITED:  HW Needed 2/3/08:   New ASU Exchange Environment		Angelo State University		Angelo State University		March 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2007		External		99 - Closure				Project Managers

		REQ000000019533		Years 2&3 maintenance for INC#19199 and INC#12990		Team For Texas		Texas Education Agency		March 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External

		REQ000000019537		e-Mail:   Exchange 2007 provide Infrastructure for Exchange 2007 e-Mail System		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2008		External		99 - Closure				Project Managers

		REQ000000019545		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 11, 2008

		REQ000000019546		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000019563		Pre-RFNS - Solution Request Intel Hardware need date is 03/30/2008		Texas Department of Agriculture		Texas Department of Agriculture		March 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 30, 2008

		REQ000000019569		Solution Request Intel Software		Team For Texas		Public Utility Commission		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		January 25, 2008

		REQ000000019576		Install Hardware Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External		10 - Requirements Gathering				Agency Resolvers

		REQ000000019578		Additional Drives for CRIS Hardware		Team For Texas		Texas Department of Transportation		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		Internal

		REQ000000019589		19589,19591,19592-DSHS-3 WHL servers (remote)		Texas Department of State Health Services		Texas Department of State Health Services		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 25, 2008		External		99 - Closure				Project Managers

		REQ000000019590		TEST - DISREGARD		Team For Texas		Team For Texas		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		March 27, 2008

		REQ000000019591		Solution Request Intel Hardware - Need date ASAP		Texas Department of State Health Services		Texas Department of State Health Services		March 6, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 25, 2008

		REQ000000019592		Solution Request Intel Hardware - need date ASAP		Texas Department of State Health Services		Texas Department of State Health Services		March 7, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 25, 2008

		REQ000000019593		Solution Request Unix Hardware Proposal needed by March 17, 2008.		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 7, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2008		External		99 - Closure				Project Managers

		REQ000000019594		Increase memory.		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 7, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001				99 - Closure				Solution Design Team

		REQ000000019595		RFNS Disaster Recovery for ASU MS Exchange & Blacboard Server		Team For Texas		Angelo State University		March 7, 2008		No				Request For New Service		Closed		Solution Design Team		January 1, 2001				50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000019596		Install Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 7, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Project Managers

		REQ000000019620		REMEDY Project: The Remedy Reports are unsecured.		Texas Department of Transportation		Texas Department of Transportation		March 7, 2008		No				Request For New Service		Rejected		Assessment Team		March 31, 2008

		REQ000000019623		Trying to decide what hardward to buy		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 7, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019632		RFNS 029: - cost analysis		Texas Workforce Commission		Texas Workforce Commission		March 7, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 11, 2008		External

		REQ000000019637		San Angelo Data Center requires mail relay for outbound systems generated e-mail.		Team For Texas		Team For Texas		March 7, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		Internal

		REQ000000019642		This is to get procurement of ZfS servers.		Team For Texas		Team For Texas		March 7, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 19, 2008

		REQ000000019643		Maintenance Renewal for Snapshot		Team For Texas		Team For Texas		March 7, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 3, 2007

		REQ000000019648		Migrate Metadot to a new host.		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2001				99 - Closure				Solution Design Team

		REQ000000019653		Procurement needed		Texas Department of State Health Services		Texas Department of State Health Services		March 7, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019657		Datacap Additional Licenses		Texas Department of Insurance		Texas Department of Insurance		March 7, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Solution Design Team

		REQ000000019658		Information - Research		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 7, 2008		No				Solution Request		Cancelled		Solution Design Team		February 15, 2008		External

		REQ000000019659		Request to Purchase 10 additional network Client connections for EMC (Legato)		Team For Texas		Texas Education Agency		March 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal

		REQ000000019726		Move TFT-managed infrastructure from Fountain Park Plaza (FPP) location to TPWD HQ		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 10, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 18, 2008		External		99 - Closure				Project Managers

		REQ000000019734		Solution Request Intel Hardware date 3/1/2008		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 10, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 7, 2008

		REQ000000019743		Solution Request Intel Hardware FAXCOM - need 4/1/08.		Texas Department of Insurance		Texas Department of Insurance		March 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000019747		Install library		Texas Department of Transportation		Texas Department of Transportation		March 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2008		External		75 - Approval Issue / Rework		Proposal to Approval		Proposal Team

		REQ000000019753		.Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 10, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2000		External		10 - Requirements Gathering				Solution Design Team

		REQ000000019762		PreRFNS Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		March 10, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		February 15, 2008		External

		REQ000000019766		Need new Solaris Hardware for WebSphere		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 10, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2000

		REQ000000019768		Solution Request Other		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		March 13, 2008

		REQ000000019769		Solution Request Other		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		March 13, 2008

		REQ000000019789		Solution Request Unix Hardware - Requested implementation date: 1/31/2008		Texas Department of Information Resources		Texas Department of Information Resources		March 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000019801		Solution Request Other		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		March 12, 2008

		REQ000000019847		Expedite: Solution Request Other - See email & Word Document for requirements (Incomplete)		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2008		External		99 - Closure				Project Managers

		REQ000000019860		.Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 10, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 31, 2000

		REQ000000019863		.Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		November 26, 2007

		REQ000000019865		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2008		External		99 - Closure				Project Managers

		REQ000000019866		Solution Request Unix Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2008		External		99 - Closure				Project Managers

		REQ000000019872		RFNS 025: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 10, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 24, 2007		External

		REQ000000019874		Install Software Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 10, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 31, 2000

		REQ000000019876		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 10, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		June 27, 2007		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000019892		19892-DSHS-WIC Server move		Texas Department of State Health Services		Texas Department of State Health Services		March 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 7, 2008		External		99 - Closure				Solution Design Team

		REQ000000019907		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Rejected		Solution Design Team		March 10, 2008

		REQ000000019909		Solution Request Intel Hardware		Team For Texas		Team For Texas		March 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 10, 2008		Internal

		REQ000000019919		request new backup solution to replace Sbackup		Team For Texas		Texas Health and Human Services Commission - Agency		March 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 12, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000019921		requests new backup solution to replace Sbackup at remote sites		Team For Texas		Texas Health and Human Services Commission - Agency		March 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 19, 2008

		REQ000000019943		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 11, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 11, 2008		External		99 - Closure				Project Managers

		REQ000000019959		Solution Request Other		Team For Texas		Team For Texas		March 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 21, 2008		Internal

		REQ000000020004		ervers need to be moved into isolated network  		Texas Workforce Commission		Texas Workforce Commission		March 11, 2008		No				Solution Request		Rejected		Assessment Team		March 28, 2008		Internal

		REQ000000020034		On Hold: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 11, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 5, 2008		External

		REQ000000020038		RFS for PM Services to implement Blackboard & MS Exchange Projects for ASU		Team For Texas		Angelo State University		March 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 28, 2008

		REQ000000020042		New server request		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 11, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000020101		Purchase request		Team For Texas		Texas Department of Insurance		March 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 19, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000020105		.Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		March 12, 2008		No				Solution Request		Cancelled		Solution Design Team		November 6, 2007

		REQ000000020113		Solution Request Intel Software - date March 12, 2008		Texas Department of Transportation		Texas Department of Transportation		March 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2000		External		99 - Closure				Project Managers

		REQ000000020118		.Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 24, 2008		External

		REQ000000020125		EXPEDITED:  Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 18, 2007		External		99 - Closure				Project Managers

		REQ000000020135		Solution Request Mainframe - Requested implementation date: 2/15/08		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 15, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000020141		Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade		Texas Department of Insurance		Texas Department of Insurance		March 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 29, 2008		External		99 - Closure				Solution Design Team

		REQ000000020143		Hardware purchase request for DSHS agency.		Team For Texas		Texas Department of State Health Services		March 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 28, 2008				99 - Closure				Project Managers

		REQ000000020144		Request for copies of Proposals		Texas Education Agency		Texas Education Agency		March 12, 2008		No				Solution Request		Rejected		Assessment Team		March 13, 2008

		REQ000000020186		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 12, 2008		No				Solution Request		Cancelled		Solution Design Team		March 21, 2008

		REQ000000020215		Solution Request Other		Texas Education Agency		Texas Education Agency		March 12, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		June 15, 2007

		REQ000000020220		Software Request - SW for Sharepoint servers		Team For Texas		Texas Department of Aging and Disability Services		March 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2000		External		99 - Closure				Project Managers

		REQ000000020229		TEST-DISREGARD: Remedy Reports are unsecured.		Team For Texas		Team For Texas		March 12, 2008		No				Solution Request		Cancelled		Solution Design Team		March 31, 2008

		REQ000000020236		411Telecomm Tracking Application		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2008		External		99 - Closure				Project Managers

		REQ000000020237		FSS - Financial Services Support Application		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 13, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 30, 2008		Internal		10 - Requirements Gathering				SDM/DPE Team

		REQ000000020244		Other: Oracle, Solaris, Weblogic, Microstrategy upgrade		Team For Texas		Texas Department of Agriculture		March 13, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		May 2, 2008		External

		REQ000000020250		Solution Request		Team For Texas		Team For Texas		March 13, 2008		No				Solution Request		Cancelled		Assessment Team		March 18, 2008

		REQ000000020290		Collaboration;  Sharepoint Infrastructure		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 13, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 19, 2007		External		99 - Closure				Project Managers

		REQ000000020308		SGI IRIX O/S support		Team For Texas		Office of the Attorney General - Admin & Legal		March 13, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 13, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000020311		Support For IRIX oprating systems		Team For Texas		Office of the Attorney General - Admin & Legal		March 13, 2008		No				Solution Request		Cancelled		Solution Design Team		March 13, 2008

		REQ000000020348		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		March 13, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		March 14, 2008				55 - C&N Review		Request to Proposal		Proposal Team

		REQ000000020384		Purchase additional hard drives		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008				99 - Closure				Project Managers

		REQ000000020393		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 14, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 25, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000020436		Solution Request Other		Texas Education Agency		Texas Education Agency		March 14, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2008				71 - Customer Proposal Acceptance (DIR)		Proposal to Approval		Proposal Team

		REQ000000020437		Solution Request Other		Texas Education Agency		Texas Education Agency		March 14, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2008

		REQ000000020439		Install Software Intel		Texas Education Agency		Texas Education Agency		March 14, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2008

		REQ000000020454		Expedite: SOS Backup		Team For Texas		Texas Secretary of State		March 16, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 20, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000020574		Symantec Anti-Virus software for DCS project systems		Team For Texas		Team For Texas		March 17, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 17, 2008				30 - Obtaining Quotes		Request to Proposal		Order Team

		REQ000000020592		Purchace Request - Coldfusion		Team For Texas		Texas Commission on Environmental Quality		March 17, 2008		No				Solution Request		Cancelled		Assessment Team		March 21, 2008

		REQ000000020600		HB1 Business Intelligence Tool - LPAR hardware for Cognos Server		Texas Education Agency		Texas Education Agency		March 17, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2007

		REQ000000020668		Report Request		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 18, 2008		No				Solution Request		Rejected		Solution Design Team		March 31, 2008

		REQ000000020704		Information - Research		Texas Education Agency		Texas Education Agency		March 18, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 12, 2008

		REQ000000020706		Request for Service		Texas Department of State Health Services		Texas Department of State Health Services		March 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 3, 2007				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000020758		Storage Solution Request for CMBHS project - related to REQ#18046		Texas Department of State Health Services		Texas Department of State Health Services		March 18, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 30, 2008

		REQ000000020779		Procure SSL certificates for DshsEwsSps		Texas Department of State Health Services		Texas Department of State Health Services		March 19, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 2, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000020847		TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08		Team For Texas		Texas Department of Transportation		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		April 4, 2008

		REQ000000020849		Solution Request Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 21, 2008		External		99 - Closure				Project Managers

		REQ000000020875		TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08		Team For Texas		Team For Texas		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		April 4, 2008

		REQ000000020942		Information - Research		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 19, 2008		No				Solution Request		Closed		Assessment Team		February 5, 2008

		REQ000000020943		Information - Research		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 19, 2008		No				Solution Request		Cancelled		Assessment Team		March 1, 2008

		REQ000000020944		Oracle DB re-installation - May need additional capacity		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001		External

		REQ000000020945		Performance Issue Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 19, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 1, 2001				10 - Requirements Gathering				Solution Design Team

		REQ000000020946		Pre-RFNS Information - Question		Texas Department of Agriculture		Texas Department of Agriculture		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		April 15, 2008

		REQ000000020947		SQL 2005 License Request		Team For Texas		Texas Higher Education Coordinating Board		March 19, 2008		No				Solution Request		Cancelled		Assessment Team		January 1, 2001

		REQ000000020948		Operational - Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Agency		March 19, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000020949		Procure SQL licenses		Texas Department of State Health Services		Texas Department of State Health Services		March 19, 2008		No				Solution Request		Cancelled		Assessment Team		July 30, 2007

		REQ000000020956		PreRFNS: Mail Request - Tape both seams on some pieces of outgoing mail		Railroad Commission		Railroad Commission		March 20, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 1, 2008

		REQ000000021034		Data Center Request for Cisco Parts		Team For Texas		Team For Texas		March 20, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2008				99 - Closure				Project Managers

		REQ000000021105		Information - Research		Texas Department of State Health Services		Texas Department of State Health Services		March 20, 2008		No				Solution Request		Cancelled		Assessment Team		August 20, 2008		External

		REQ000000021250		Additional Backup Exec 11d licenses		Team For Texas		Texas Department of Criminal Justice		March 24, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000021312		Patch / Upgrade Other		Texas Workforce Commission		Texas Workforce Commission		March 24, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2008

		REQ000000021333		Unisys Quote for ASU MS Exchange & Blackboard		Team For Texas		Angelo State University		March 24, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008				90 - Invoice Generation				Financial Team

		REQ000000021429		Change Procedure		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 25, 2008		No				Solution Request		Cancelled		Solution Design Team		April 4, 2008

		REQ000000021482		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 25, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2008

		REQ000000021497		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 25, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2008		External		99 - Closure				Project Managers

		REQ000000021568		Crystal Reports Licensing		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 26, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 16, 2008				75 - Approval Issue / Rework		Proposal to Approval		Proposal Team

		REQ000000021600		Solution Request Other: OAS Upgrade		Texas Department of Insurance		Texas Department of Insurance		March 26, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal

		REQ000000021610		Solution Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		March 26, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2008		Internal		99 - Closure				Project Managers

		REQ000000021656		e-Mail:  Exchange Infrastructure Expansion to allow mail file retrevial		Texas Secretary of State		Texas Secretary of State		March 26, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2008		External		99 - Closure				Order Team

		REQ000000021784		RFNS 017: Solution Request Other		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		March 27, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 18, 2008		External

		REQ000000021795		Test incident - please ignore		Team For Texas		Team For Texas		March 27, 2008		No				Solution Request		Cancelled		Solution Design Team		April 5, 2008

		REQ000000021798		test problem		Team For Texas		Team For Texas		March 27, 2008		No				Solution Request		Cancelled		Solution Design Team		April 5, 2008

		REQ000000021870		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		March 28, 2008		Yes		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 9, 2008

		REQ000000021932		21932-T4T-BMC SQL Backtrack klicense capacity has been exceeded. Need additional license.		Team For Texas		Team For Texas		March 31, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000022065		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		March 31, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2008		External		99 - Closure				Project Managers

		REQ000000022112		Install Hardware Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 1, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 15, 2008		External

		REQ000000022128		Expedited: Solution Request Intel Software		Railroad Commission		Railroad Commission		April 1, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 5, 2008				99 - Closure				Project Managers

		REQ000000022149		Power cables needed to support servers delivered as part of INC29201		Team For Texas		Texas Education Agency		April 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 11, 2008		External		99 - Closure				Project Managers

		REQ000000022176		Solution Request Unix Software		Railroad Commission		Railroad Commission		April 1, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000022214		Request to purchase power strip for TX EPT Rack at ADROC		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 11, 2008		Internal		99 - Closure				Project Managers

		REQ000000022272		Software quote needed from EMC - InputAccel Universal Clients for Servers		Public Utility Commission		Public Utility Commission		April 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 9, 2008				99 - Closure				Project Managers

		REQ000000022329		Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		April 2, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008

		REQ000000022382		Install Hardware Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		April 2, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 14, 2008		Internal		99 - Closure				Project Managers

		REQ000000022465		Expedited: Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		April 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 11, 2008		External		99 - Closure				Project Managers

		REQ000000022539		Request memory for two Dell poweredge 1750s		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 7, 2008		Internal		99 - Closure				Project Managers

		REQ000000022557		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 8, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000022558		Request Solution to analyze the enviroment for storage		Team For Texas		Texas Department of State Health Services		April 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Assessment Team		April 25, 2008

		REQ000000022563		Solution Request Mainframe		Team For Texas		Team For Texas		April 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 17, 2008

		REQ000000022565		test		Team For Texas		Team For Texas		April 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 29, 2008

		REQ000000022566		Solution.Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		April 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008

		REQ000000022599		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 4, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000022604		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 4, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000022643		Need a list of servers used in the applications LIMS, LEADS and SIP.		Team For Texas		Texas Commission on Environmental Quality		April 4, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 11, 2008

		REQ000000022653		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 4, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 28, 2008

		REQ000000022820		Solution Request Other		Team For Texas		Team For Texas		April 7, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 11, 2008

		REQ000000022853		Request for Serviced		Texas Department of State Health Services		Texas Department of State Health Services		April 8, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000022959		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 8, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2008		External		99 - Closure				Project Managers

		REQ000000023036		Additional San Volume Controller Nodes for SDC		Team For Texas		Team For Texas		April 9, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2008		Internal

		REQ000000023048		Symantec email virus scanning		Team For Texas		Team For Texas		April 9, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000023081		Operational Request		Texas Department of State Health Services		Texas Department of State Health Services		April 9, 2008		No		Custom Solution Request		Solution Request		Rejected		Assessment Team		April 16, 2008		External

		REQ000000023104		SW Renewal: Symantec Backup Exec		Team For Texas		Texas Department of Family and Protective Services		April 9, 2008		No		Commodity Software		Solution Request		Rejected		Solution Design Team		May 1, 2008

		REQ000000023127		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 9, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 10, 2008

		REQ000000023146		RFNS 026: Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		April 9, 2008		No		Custom Solution Request		Request For New Service		Closed		CSA Support		April 9, 2008		External

		REQ000000023173		Solution_Request - Unix Software  New Req's - 04/04/2008 - See Notes - Canceled INC 27919		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2008		External

		REQ000000023184		Solution Request Intel Hardware		Team For Texas		Team For Texas		April 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2008		Internal

		REQ000000023196		Request for Smart Array		Texas Department of Transportation		Texas Department of Transportation		April 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 14, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000023263		Restore Service Intel		Texas Department of State Health Services		Texas Department of State Health Services		April 10, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 18, 2008		External		99 - Closure				Project Managers

		REQ000000023352		Software renewal: WebInspect		Texas Department of State Health Services		Texas Department of State Health Services		April 11, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008

		REQ000000023359		NEW SOFTWARE: Cobol v5.0		Team For Texas		Texas Department of Family and Protective Services		April 11, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000023484		NEW SOFTWARE: HYPERION BRIO SQR VER 8		Team For Texas		Texas Department of Family and Protective Services		April 14, 2008		Yes		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		April 30, 2008				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000023515		Solution Request Unix Hardware		Team For Texas		Office of the Attorney General - Admin & Legal		April 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 21, 2008		External		99 - Closure				Project Managers

		REQ000000023541		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 15, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2008		External

		REQ000000023552		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		April 15, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2008

		REQ000000023576		HDD purchase		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 15, 2008		No		Standard Solution Request		Solution Request		Cancelled		Assessment Team		April 25, 2008

		REQ000000023745		Server install at SADC for DFPS		Team For Texas		Texas Department of Family and Protective Services		April 16, 2008		Yes		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		April 17, 2008

		REQ000000023749		Please purchase 2 additional LTO-3 tape drives for DARS MSL6000		Team For Texas		Texas Department of Assistive and Rehabilitative Services		April 16, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000023814		Information - Research		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		April 16, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 30, 2008		External

		REQ000000023859		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 17, 2008		No		Custom Solution Request		Solution Request		Rejected		Assessment Team		April 17, 2008

		REQ000000023890		WIC needs MS SQL Server 2005 Std. Complete Pkg  1 server, 5 CALs, to deploy Vendor FTP Proj		Texas Department of State Health Services		Texas Department of State Health Services		April 17, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 17, 2008				99 - Closure				Project Managers

		REQ000000023895		New User Request on New User Account on MWSUS102P		Team For Texas		Texas Workforce Commission		April 17, 2008		No		Custom Solution Request		Request For New Service		Rejected		Solution Design Team		April 18, 2008		Internal

		REQ000000023898		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 17, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 17, 2008

		REQ000000023910		Purchace of new HDD		Texas Department of Transportation		Texas Department of Transportation		April 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000023942		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 17, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 30, 2008		External		99 - Closure				Solution Design Team

		REQ000000023945		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 17, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000023966		PM Rquest for upgrade - Application Server (WAS) to version 6.1 for HHSC-E		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 18, 2008		No		Standard Solution Request		Other		Cancelled		Solution Design Team		September 30, 2008		External

		REQ000000024010		Pre-RFNS: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		April 18, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 23, 2008

		REQ000000024040		ON HOLD: Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 18, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 21, 2008		External

		REQ000000024046		RFNS 004: Disaster Recovery Testing Exercises for GLO		Texas Department of Information Resources		General Land Office		April 18, 2008		No				Request For New Service		Closed		Solution Design Team		July 1, 2008		External

		REQ000000024049		RFNS 017: EBT Upgrade Service Levels		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 18, 2008		No				Request For New Service		Closed		CSA Support		July 1, 2008		External

		REQ000000024103		Solution Request Intel Hardware		Railroad Commission		Railroad Commission		April 21, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		May 30, 2008

		REQ000000024104		(INC44837 replacement)  SW Renewal:  IPSwitch - 02/20/08 - 02/19/09		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000024106		Solution Request Intel Hardware		Railroad Commission		Railroad Commission		April 21, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		May 30, 2008

		REQ000000024122		PreRFNS: Request additional Remedy functionality		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 21, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		April 21, 2008		External

		REQ000000024174		24174-T4T-Add'l 1024 RAM for server DSHSSAHFD01 and DSHSASHFC01		Team For Texas		Texas Department of State Health Services		April 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000024175		24175-T4T-Tape BackUp Device Consolidation (16-tape changer)		Team For Texas		Texas Department of State Health Services		April 21, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 23, 2008		Internal		99 - Closure				Project Managers

		REQ000000024212		OAG CS State Office file server CSE23 has data corruption caused by......		Team For Texas		Office of the Attorney General - Child Support		April 22, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000024221		Solution Request Unix Software		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 22, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 22, 2008				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000024221		Solution Request Unix Software		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 22, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 22, 2008				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000024278		Solution_Request		Team For Texas		Texas Department of Aging and Disability Services		April 22, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 9, 2008

		REQ000000024318		Software Request		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 22, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 23, 2008		External		99 - Closure				Project Managers

		REQ000000024414		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 6, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000024446		Other: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		April 23, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		May 15, 2008		External

		REQ000000024523		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 24, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 25, 2008		External

		REQ000000024544		Replace Verisign SSL certficate for server CBOWA41		Team For Texas		Texas Higher Education Coordinating Board		April 24, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 9, 2008		External		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000024563		e-Mail:  Blackberry BES Licenses		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 24, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 16, 2008		External		99 - Closure				Project Managers

		REQ000000024737		Need a short term solution to provide print / mail dsaster recovery		Team For Texas		Texas Workforce Commission		April 25, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 23, 2008

		REQ000000024858		Pre-RFNS: Solution Request Mainframe		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 28, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		January 30, 2009		External

		REQ000000024864		Information - Research		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 26, 2008		External		99 - Closure				Project Managers

		REQ000000024980		Webtrends Analytics 8.1a - Upgrade to support sites that receives 40 million hits/month		Railroad Commission		Railroad Commission		April 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 20, 2008		External		99 - Closure				Order Team

		REQ000000025022		Solution Request Other - BCRS Network Pre-Test		Team For Texas		Texas Department of Criminal Justice		April 29, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		April 29, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000025055		RFNS 022: Periodically HHSC-E has the need to to increase MIPPS on the Unisys mainframe.		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 29, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2008		External		99 - Closure				Project Managers

		REQ000000025056		Procure SSL certificates for DshsEwsSps		Texas Department of State Health Services		Texas Department of State Health Services		April 29, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 2, 2008		External		99 - Closure				Project Managers

		REQ000000025096		Memory Upgrade request		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 29, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000025151		Trend Micro renewal (from INC54544)		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 29, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 21, 2008				50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000025158		Other: Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 29, 2008		No				Solution Request		Cancelled		Solution Design Team		May 16, 2008

		REQ000000025188		25188-DSHS-Test Bed for EBT		Texas Department of State Health Services		Texas Department of State Health Services		April 30, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2008		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000025188		25188-DSHS-Test Bed for EBT		Texas Department of State Health Services		Texas Department of State Health Services		April 30, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2008		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000025200		Remote Office Server Move		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 30, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 1, 2008		External		99 - Closure				Project Managers

		REQ000000025206		Remote Office Server Relocation Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 30, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2008		External		99 - Closure				Project Managers

		REQ000000025269		RFNS 038: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers		Texas Workforce Commission		Texas Workforce Commission		April 30, 2008		No		Custom Solution Request		Request For New Service		Closed		CSA Support		December 15, 2007		External

		REQ000000025293		e-Mail:  Sharepoint Implementation		Texas Department of Insurance		Texas Department of Insurance		April 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000025334		Purchase and install upgrades to LAN switch for mainframe at Austin DC		Team For Texas		Team For Texas		May 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2008		Internal		99 - Closure				Project Managers

		REQ000000025335		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 2, 2008		Internal		99 - Closure				Project Managers

		REQ000000025350		Upgrade memory from 192 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 1, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 16, 2008		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000025375		Solution Request Unix Hardware		Heritage NG (Wave 2) - HHSC-Fin		Texas Health and Human Services Commission - Enterprise		May 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 25, 2008		External		99 - Closure				Project Managers

		REQ000000025404		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 1, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000025500		I need a PO for one more VeriSign certificate for ausmis31.		Team For Texas		Texas Health and Human Services Commission - Enterprise		May 2, 2008		No		Commodity Software		Solution Request		Rejected		Solution Design Team		July 1, 2008		External

		REQ000000025503		Other: TDI Request		Texas Department of Insurance		Texas Department of Insurance		May 2, 2008		Yes				Solution Request		Closed		Solution Design Team		May 30, 2008		External

		REQ000000025525		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 2, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2008		External		99 - Closure				Project Managers

		REQ000000025545		Software for PICS Dev Transformation (no Prod s/w incl)		Texas Department of State Health Services		Texas Department of State Health Services		May 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 23, 2008		External		99 - Closure				Project Managers

		REQ000000025580		Upgrade TDI WSAD environment and convert to RAD		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025581		Convert TDI Content Manager to latest Windows version with Oracle backend (descr updated 1/14/2009)		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025582		Other - Upgrade Oracle Application Server 9.0.4.3 to version 10.1.3.3.0		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000025583		Other - TDI Network Backbone Upgrade at Metro		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025584		Other - TDI Upgrade All HP Servers, Windows and Netware to HP PSP 7.90 (or latest)		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025585		Other - TDI Verify latest driver updates for all Dell servers		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025586		Other - Upgrade Magic 8 off of Sapphire to Magic 9 on Lazuli with DB in to Oracle 10g		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No		Commodity Software		Other		Closed		Solution Design Team		May 30, 2008		External

		REQ000000025587		Other - TDI Upgrade Opalis from version 4 to 5.3, inclu migrate to Oracle.		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025588		Other - TDI Deploy EDIFileMonitor into the Unix Prod Environment		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Solution Request		Closed		Solution Design Team		September 26, 2007

		REQ000000025589		Other - TDI Remove the TWCC AD domain and obsolete ACIDC1 and ACIBD1 servers		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025712		Purchase Acronis True Image 9.1 Server for windows.		Team For Texas		Team For Texas		May 5, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 30, 2008		Internal

		REQ000000025737		e-Mail:  PreRFNS: Exchange 2007 Migration		Team For Texas		Texas Department of Assistive and Rehabilitative Services		May 5, 2008		No				Pre-RFNS		Cancelled		CSA Support		May 30, 2008		External

		REQ000000025865		MF Storage needs RACF Access		Team For Texas		Texas Workforce Commission		May 6, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 9, 2008

		REQ000000025875		SAN needs additional Capacity		Team For Texas		Team For Texas		May 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000025882		PreRFNS: Tx.net domain migration (temp)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		May 6, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 30, 2008

		REQ000000025884		Request for Tools and/or Applications		Team For Texas		Texas Higher Education Coordinating Board		May 6, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 31, 2008

		REQ000000025912		Other: Solution_Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 6, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		January 28, 2008		External

		REQ000000026006		Solution Request Unix Software		Railroad Commission		Railroad Commission		May 7, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 21, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000026140		Solution_Request for Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 8, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 2, 2008		Internal		99 - Closure				Project Managers

		REQ000000026150		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 8, 2008		No				Solution Request		Cancelled		Solution Design Team		May 8, 2008

		REQ000000026168		Solution Request Other		Team For Texas		Team For Texas		May 8, 2008		No				Solution Request		Cancelled		Solution Design Team		May 8, 2008

		REQ000000026178		Test - Please Disregard		Team For Texas		Team For Texas		May 8, 2008		No				Solution Request		Cancelled		Solution Design Team		May 28, 2008

		REQ000000026221		Solution_Request for Hardwar		Team For Texas		Team For Texas		May 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 13, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000026238		Pre-RFNS: MHMR Exchange Migration		Team For Texas		Texas Department of Aging and Disability Services		May 9, 2008		No				Pre-RFNS		Cancelled		CSA Support		June 17, 2008		External

		REQ000000026242		026242-DSHS-Upgrade 3 halFILE servers in data center		Texas Department of State Health Services		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000026254		Upgrade server memory from 192 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		99 - Closure				Project Managers

		REQ000000026258		Upgrade memory from 256 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		Solution Design Team

		REQ000000026259		Upgrade memory from 256 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		99 - Closure				Project Managers

		REQ000000026260		Upgrade server memory from 96 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		June 13, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000026295		Solution Request Unix Software		Railroad Commission		Railroad Commission		May 12, 2008		No				Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000026346		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000026347		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 16, 2008		External		99 - Closure				Project Managers

		REQ000000026384		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 12, 2008

		REQ000000026386		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 12, 2008

		REQ000000026387		26387,26388,26389-DSHS-Rational SW		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 12, 2008		External		99 - Closure				Project Managers

		REQ000000026388		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		May 12, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000026389		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		May 12, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000026403		26403-DSHS-Add'l HW for repurposed app svrs		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2008		External		99 - Closure				Project Managers

		REQ000000026416		Additional components needed to create a new Oracle DB Server for TDI		Team For Texas		Texas Department of Insurance		May 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000026438		Requesting a Tape Backup Unit to be purchased		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 13, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000026459		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2008

		REQ000000026461		26461-DSHS-STC-maintenance		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Project Managers

		REQ000000026473		RFNS 012: HHS e-Mail  Consolidation Proposal (formerly INC 17492)		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 13, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 16, 2008		External

		REQ000000026571		On Hold: Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 13, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 23, 2008		External

		REQ000000026592		Procure SAN Adapters		Team For Texas		Texas Health and Human Services Commission - Enterprise		May 13, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000026605		26605-DSHS-TCR File Sharing Project		Texas Department of State Health Services		Texas Department of State Health Services		May 14, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000026614		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 14, 2008		No				Solution Request		Cancelled		Solution Design Team		May 14, 2008

		REQ000000026649		Request Tivoli Storage Manager for SAN		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Project Managers

		REQ000000026666		Disaster Recovery Test on their new TEAM Application prior to Fall Elections		Texas Secretary of State		Texas Secretary of State		May 14, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 27, 2008

		REQ000000026678		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		May 14, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		June 27, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000026682		Purchase Veritas Cluster Services software for Solaris		Team For Texas		Angelo State University		May 14, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 19, 2008

		REQ000000026683		Part number - A1283281		Team For Texas		Texas Department of Family and Protective Services		May 14, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000026696		Crystal Enterprise license		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 14, 2008		Yes		Commodity Software		Request For New Service		Cancelled		Solution Design Team		June 27, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000026702		Memory Request		Team For Texas		Texas Department of Aging and Disability Services		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2008		External		99 - Closure				Project Managers

		REQ000000026726		26726-DSHS-WIC Teradata SAN move		Texas Department of State Health Services		Texas Department of State Health Services		May 14, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 14, 2008		External		99 - Closure				Project Managers

		REQ000000026729		Build TIM/TAM Servers		Texas Education Agency		Texas Education Agency		May 14, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 15, 2008		External

		REQ000000026760		Request Veritas Volume Manager and Veritas File systems for Solaris 10.		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000026762		Require one Fiber channel HBA to support the ASU Blackboard project.		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Order Team

		REQ000000026767		Purchase two fiber channel HBA's to support the ASU Blackboard project.		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 19, 2008

		REQ000000026836		need NIC ordered and installed		Team For Texas		Texas Alcoholic Beverage Commission		May 15, 2008		No				Solution Request		Cancelled		Solution Design Team		May 22, 2008

		REQ000000026879		Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		May 15, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 24, 2008

		REQ000000027038		Solution Request Other		Heritage NG (Wave 2) - HHSC-Fin		Texas Health and Human Services Commission - Enterprise		May 19, 2008		No				Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000027056		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 19, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 6, 2008

		REQ000000027075		27075-SOS-Entrust SSL Certs  (wbsp-edge1 & wbsp-edge2)		Texas Secretary of State		Texas Secretary of State		May 19, 2008		Yes		Commodity Software		Solution Request		Closed		Assessment Team		June 5, 2008		External		99 - Closure				Project Managers

		REQ000000027153		Pre-RFNS:  Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 20, 2008		No				Pre-RFNS		Cancelled		CSA Support		July 1, 2008		External

		REQ000000027214		RFNS tbd: Provide ROM for "hands and feet" support for all HHSC-A locations		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		May 20, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 30, 2008		External

		REQ000000027217		RFNS tbd: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		May 20, 2008		No				Request For New Service		Cancelled		CSA Support		June 30, 2008		External

		REQ000000027246		Avocent KVM Apadters		Team For Texas		Texas Health and Human Services Commission - Agency		May 20, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		June 13, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000027247		Provide 500GB of disk storage for server sydev1a,syprd1a,syprd1d,sywhs1c		Team For Texas		Office of the Attorney General - Admin & Legal		May 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 23, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000027259		Add'l Memory for AUSIMO117		Team For Texas		Texas Health and Human Services Commission - Agency		May 20, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2008		External		99 - Closure				Project Managers

		REQ000000027269		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 20, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		June 20, 2008		External		50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000027310		SQL Backtrack license		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 27, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000027387		COLO Proposal - CRQ #23826 - NG Change on Other: Co-Lo (shared) facility		Team For Texas		Texas Health and Human Services Commission - Enterprise		May 21, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Solution Design Team

		REQ000000027391		Pre-RFNS: Filenet Services Request		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 21, 2008		Yes		Custom Solution Request		Pre-RFNS		Closed		Solution Design Team		March 14, 2008		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000027465		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2008		External		99 - Closure				Project Managers

		REQ000000027505		Other: Performance Issue Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No		Standard Solution Request		Other		Cancelled		Solution Design Team		May 19, 2008		External

		REQ000000027519		Pre-RFNS: Information - Question		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		June 1, 2008		External

		REQ000000027523		Other: Change Configuration Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No				Other		Closed		Assessment Team		May 21, 2008		Internal

		REQ000000027536		Solution Request Mainframe		Texas Education Agency		Texas Education Agency		May 22, 2008		No				Solution Request		Cancelled		Solution Design Team		August 15, 2008

		REQ000000027588		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 23, 2008		No				Solution Request		Cancelled		Solution Design Team		May 23, 2008

		REQ000000027604		Purchase new drive.		Team For Texas		Texas Department of Transportation		May 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000027631		Solution Request Other		Texas Water Development Board		Texas Water Development Board		May 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 23, 2008		External		83 - Asset Verification (SDM)		PO to Install		Order Team

		REQ000000027645		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 23, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Project Managers

		REQ000000027709		Solution_Request - Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 7, 2008

		REQ000000027814		CONSOLIDATION:  Windows 2003 for TVC server		Team For Texas		Texas Veteran's Commission		May 27, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		Solution Design Team

		REQ000000027826		Solution Request Unix Hardware		Team For Texas		Texas Department of Transportation		May 27, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		External		99 - Closure				Project Managers

		REQ000000027829		RFNS 030: e-Mail - Groupwise Gateway for Connection to Exchange		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 27, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 1, 2008		External

		REQ000000027871		SW Renewal: IPSwitch 7/25/08		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 27, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		July 25, 2008				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000027885		Solution Request Other		Heritage NG (Wave 2) - HHSC-Fin		Texas Health and Human Services Commission - Enterprise		May 28, 2008		No				Solution Request		Cancelled		Solution Design Team		June 23, 2008

		REQ000000027915		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 4, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000027937		EXPEDITE Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		May 28, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2008		External		99 - Closure				Project Managers

		REQ000000027971		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Project Managers

		REQ000000027981		SSL certificate purchase		Team For Texas		Texas Department of Transportation		May 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 6, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000028010		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 29, 2008		No				Solution Request		Cancelled		Solution Design Team		June 2, 2008

		REQ000000028041		Operational - Other		Texas Workforce Commission		Texas Workforce Commission		May 29, 2008		No				Solution Request		Cancelled		Solution Design Team		June 14, 2008

		REQ000000028055		Solution Request Unix Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2008		External		99 - Closure				Project Managers

		REQ000000028140		Request agency email address for DBAs at TDCJ		Team For Texas		Texas Department of Criminal Justice		May 30, 2008		No				Request For New Service		Cancelled		Solution Design Team		June 30, 2008

		REQ000000028159		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000028193		Request for memory purchase		Team For Texas		Texas Department of Transportation		May 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 8, 2009		Internal		99 - Closure				Project Managers

		REQ000000028211		Create new Group in Remedy		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 1, 2008		No				Request For New Service		Cancelled		Solution Design Team		June 6, 2008

		REQ000000028244		PRE-RFNS: Unisys Mainframe Performance Enhancement Request		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 2, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		August 29, 2008		External

		REQ000000028270		e-Mail:  Pre-RFNS - Exchange 2007 based hosted e-Mail Service		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 2, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		June 30, 2008		External

		REQ000000028276		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 2, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000028306		Memory upgrade to 2 gig		Team For Texas		Texas Department of Transportation		June 2, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 9, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000028372		28372-SOS-Entrust SSL Certs (W03WEB)		Texas Secretary of State		Texas Secretary of State		June 3, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		99 - Closure				Project Managers

		REQ000000028376		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		June 3, 2008		No				Solution Request		Cancelled		Solution Design Team		June 6, 2008

		REQ000000028509		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 4, 2008		No				Solution Request		Cancelled		Solution Design Team		July 7, 2008		Internal

		REQ000000028581		Purchase and install T3/E3 Clear channel card at PB/Shelton CT		Team For Texas		Team For Texas		June 4, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000028599		Software Renewal		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 4, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 4, 2008

		REQ000000028609		Pre-RFNS: Sun Backup Solution		Team For Texas		Texas Department of Assistive and Rehabilitative Services		June 4, 2008		No				Solution Request		Cancelled		Solution Design Team		July 31, 2008

		REQ000000028613		SQL Anywhere license		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 4, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000028614		Wireless Control System solution		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 4, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 14, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000028624		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		June 5, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 12, 2008		External		99 - Closure				Solution Design Team

		REQ000000028643		Performance Issue Intel		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Agency		June 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 6, 2008		External		99 - Closure				Project Managers

		REQ000000028645		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 5, 2008		No				Solution Request		Cancelled		Solution Design Team		June 5, 2008

		REQ000000028664		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		Internal		99 - Closure				Project Managers

		REQ000000028677		RFNS 029: Custom Forms Management		Team For Texas		Team For Texas		June 5, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 1, 2008		External

		REQ000000028690		Need 3 gb of addtional memory for Utility Server Rudder.		Team For Texas		Texas Education Agency		June 5, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000028706		Other: Install Software Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 5, 2008		No				Solution Request		Cancelled		Solution Design Team		June 6, 2008

		REQ000000028733		TYC requires additonal backup drive asap.		Team For Texas		Texas Youth Commission		June 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Assessment Team		June 14, 2008

		REQ000000028795		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 9, 2008		No				Solution Request		Cancelled		Solution Design Team		June 13, 2008

		REQ000000028798		Pending: Solution Request Other		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 9, 2008		No				Solution Request		Cancelled		Solution Design Team		June 27, 2008		External

		REQ000000028857		Build PEIMS Servers		Texas Education Agency		Texas Education Agency		June 9, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000028871		Upgrade server orbison		Texas Education Agency		Texas Education Agency		June 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000028888		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		June 9, 2008		No				Solution Request		Cancelled		Solution Design Team		June 17, 2008

		REQ000000028902		Windows 2003 Server Standard licenses		Team For Texas		Texas Veteran's Commission		June 9, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 11, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		Solution Design Team

		REQ000000028936		Additional RAM		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2008		External		99 - Closure				Project Managers

		REQ000000028948		Pending: Server		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 10, 2008		No				Solution Request		Cancelled		Solution Design Team		July 31, 2008		External

		REQ000000028973		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 10, 2008		No				Solution Request		Cancelled		Solution Design Team		June 16, 2008

		REQ000000029101		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 11, 2008		No				Solution Request		Cancelled		Solution Design Team		June 30, 2008

		REQ000000029104		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2008		External		99 - Closure				Project Managers

		REQ000000029129		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		June 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		Internal		99 - Closure				Project Managers

		REQ000000029145		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 11, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 2, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000029151		RFNS 035: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 11, 2008		No				Request For New Service		Closed		Solution Design Team		October 31, 2008		External

		REQ000000029155		cust says that there is a one phone # that once customer call		Team For Texas		Team For Texas		June 11, 2008		No		Custom Solution Request		Solution Request		Cancelled		Assessment Team		June 18, 2008

		REQ000000029161		FY08: Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		June 11, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		August 29, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000029196		FY08: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 12, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 1, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000029218		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 12, 2008		No				Solution Request		Cancelled		Solution Design Team		June 12, 2008

		REQ000000029344		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		June 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000029358		Solution Request Other		Texas Education Agency		Texas Education Agency		June 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000029362		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		External

		REQ000000029364		RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Project Managers

		REQ000000029397		Solution Request Window Hardware		Team For Texas		Team For Texas		June 16, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 16, 2008		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000029456		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 16, 2008		No				Solution Request		Cancelled		Solution Design Team		June 19, 2008

		REQ000000029461		Remedy Issue		Team For Texas		Team For Texas		June 16, 2008		No				Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000029543		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 17, 2008		No				Solution Request		Cancelled		Solution Design Team		June 18, 2008

		REQ000000029567		Backup Solution		Team For Texas		Texas Health and Human Services Commission - Agency		June 17, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000029587		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 17, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 17, 2008		External		99 - Closure				Project Managers

		REQ000000029616		Access to 168.44.244.64		Team For Texas		Team For Texas		June 17, 2008		No				Request For New Service		Cancelled		Solution Design Team		June 19, 2008

		REQ000000029621		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 17, 2008		No				Solution Request		Cancelled		Solution Design Team		June 17, 2008

		REQ000000029683		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 18, 2008		No				Solution Request		Cancelled		Solution Design Team		June 18, 2008

		REQ000000029745		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 18, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 15, 2008

		REQ000000029780		Remedy Issue		Team For Texas		Team For Texas		June 19, 2008		No				Solution Request		Cancelled		Solution Design Team		June 20, 2008

		REQ000000029817		RFNS tbd: Request for Failover Solution		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		June 20, 2008		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		August 29, 2008		External

		REQ000000029874		Solution Request Unix Hardware		Angelo State University		Angelo State University		June 20, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 1, 2008		External

		REQ000000029929		PreRFNS: Solution Request Other - Peter Sargent working Solution		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		June 21, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		July 1, 2008		External

		REQ000000029933		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 11, 2008		External		99 - Closure				Solution Design Team

		REQ000000029951		CONSOLIDATION: VMWare Virtual Center, MS Windows and MS SQL to manage VMWare at SADC		Team For Texas		Team For Texas		June 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000029981		Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		June 23, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 25, 2008		External		99 - Closure				Project Managers

		REQ000000030032		Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 23, 2008		No				Solution Request		Cancelled		Solution Design Team		June 23, 2008

		REQ000000030046		need red hat subscription service for TSLAC and other agencies		Team For Texas		Texas State Library and Archives Commission		June 23, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000030120		30120-SOS-Red Hat 3 Maint+Updates		Texas Secretary of State		Texas Secretary of State		June 24, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		July 25, 2008				30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000030158		Business case needed determine CommVault upgrade or TSM		Team For Texas		Texas Higher Education Coordinating Board		June 24, 2008		No				Solution Request		Cancelled		Solution Design Team		July 31, 2008

		REQ000000030166		30166-DSHS-ws-ftp		Texas Department of State Health Services		Texas Department of State Health Services		June 24, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000030243		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 29, 2008

		REQ000000030245		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 25, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 10, 2008		External

		REQ000000030254		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 25, 2008		No				Solution Request		Cancelled		Solution Design Team		July 16, 2008

		REQ000000030262		Backup Hardware for Server Asset 2464741 required for deployment		Team For Texas		Texas Health and Human Services Commission - Agency		June 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 25, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000030279		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		June 25, 2008		Yes		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		August 1, 2008		Internal		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000030280		FY08 Funds: Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		June 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 14, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000030281		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		June 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 18, 2008		External		99 - Closure				Order Team

		REQ000000030309		Need active redhat subscription for server bdmdb01 at DADS		Team For Texas		Texas Department of Aging and Disability Services		June 25, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 2, 2008				80 - Order Management		Approval to PO		Order Team

		REQ000000030340		30340 - DIR- 2 MS Term Server  (peregrine1)		Texas Department of Information Resources		Texas Department of Information Resources		June 26, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 3, 2008		External		99 - Closure				Project Managers

		REQ000000030411		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 26, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030445		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 27, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030451		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 27, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008

		REQ000000030461		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 27, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000030486		Solution request		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		June 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000030491		Being worked via CRQ 100626		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 27, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2010		External

		REQ000000030495		Information - Question		Texas Facilities Commission		Texas Facilities Commission		June 27, 2008		No				Solution Request		Cancelled		Solution Design Team		June 24, 2008

		REQ000000030498		PreRFNS: Information - Question		Texas Facilities Commission		Texas Facilities Commission		June 27, 2008		No				Pre-RFNS		Cancelled		CSA Support		June 25, 2008		External

		REQ000000030537		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 27, 2008		No				Solution Request		Cancelled		Solution Design Team		June 30, 2008

		REQ000000030561		30561-T4T/DSHS-2 power cords		Team For Texas		Texas Department of State Health Services		June 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 11, 2008		Internal		99 - Closure				Project Managers

		REQ000000030563		RFS for Backup Solution for DSHS Citrix environment		Team For Texas		Team For Texas		June 30, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 11, 2008

		REQ000000030572		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030579		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030620		Solution Request Other		Team For Texas		Team For Texas		June 30, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 2, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000030622		30622-TCEQ-2-RedHat-licenses		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 30, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000030623		30623-DSHS-Add'l backup capacity needed at Winters DC prior to Transformation		Team For Texas		Texas Department of State Health Services		June 30, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000030651		Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000030652		Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000030656		REQ31922: Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		June 13, 2008		External

		REQ000000030661		REQ31922: solution to increase the capacity		Texas Department of State Health Services		Texas Department of State Health Services		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		July 11, 2008		External

		REQ000000030726		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 1, 2008		No				Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000030736		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 1, 2008		No				Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000030744		COLO cabling request		Team For Texas		Northrop Grumman		July 1, 2008		No				Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000030842		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		July 2, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 1, 2008		External		99 - Closure				Project Managers

		REQ000000030852		Solution Request Unix Software		Texas Department of Transportation		Texas Department of Transportation		July 2, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000030902		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 3, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		July 7, 2008

		REQ000000030947		Allow F5 Network Firepass access		Team For Texas		Team For Texas		July 3, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 3, 2008

		REQ000000030970		30970-DADS-Cognos Imp Admin licenses		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000030975		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000031051		Solution Request Unix Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		July 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 14, 2008		External		99 - Closure				Project Managers

		REQ000000031108		Hardware Upgrades		Team For Texas		Texas Department of Criminal Justice		July 8, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000031168		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		July 8, 2008		No				Solution Request		Cancelled		Solution Design Team		July 8, 2008

		REQ000000031222		information request		Team For Texas		Texas Facilities Commission		July 8, 2008		No				Solution Request		Cancelled		Solution Design Team		July 9, 2008

		REQ000000031248		Install Hardware Other		Team For Texas		Texas Department of Transportation		July 9, 2008		No				Solution Request		Closed		Solution Design Team		July 31, 2008		Internal

		REQ000000031264		New group with read-only access to RemedyAR SQL Server instance		Team For Texas		Team For Texas		July 9, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 11, 2008

		REQ000000031295		2 Modems for FACsys application server		Team For Texas		Texas Department of State Health Services		July 9, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 16, 2008		External		99 - Closure				Project Managers

		REQ000000031305		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 9, 2008		No				Solution Request		Cancelled		Solution Design Team		July 9, 2008

		REQ000000031415		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2008		External		99 - Closure				Project Managers

		REQ000000031419		Solution Request Other		Texas Facilities Commission		Texas Facilities Commission		July 10, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000031478		31478-DSHS-Entrust SSL Cert		Texas Department of State Health Services		Texas Department of State Health Services		July 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000031486		Other: Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		July 11, 2008		No		Custom Solution Request		Other		Closed		Solution Design Team		July 31, 2008		Internal

		REQ000000031527		Other: Need a Rational / Clear Case PM		Team For Texas		Texas Department of Transportation		July 14, 2008		Yes				Other		Cancelled		Solution Design Team		July 31, 2008		External

		REQ000000031563		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 14, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Project Managers

		REQ000000031612		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 14, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 18, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000031666		SCON: Windows 2003 Standard License		Team For Texas		Team For Texas		July 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 18, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000031668		Solution Request Intel Software		Team For Texas		Team For Texas		July 15, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		July 28, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000031670		Microsoft Sharepoint Designer License and Meida		Team For Texas		Team For Texas		July 15, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000031773		Need to rebuild servers		Texas Department of State Health Services		Texas Department of State Health Services		July 16, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008		Internal

		REQ000000031922		31922-DSHS-TDHSUPPOPRT Vol1 is out of disk space.		Texas Department of State Health Services		Texas Department of State Health Services		July 17, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 18, 2008		Internal		20 - Solution Design		Request to Proposal		Midrange Backup and Restore

		REQ000000031954		Requesting Lan Server		Team For Texas		Team For Texas		July 17, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2008

		REQ000000032005		Provide WebSphere Portal Server v6 Environment		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 18, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 1, 2008		External

		REQ000000032040		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		July 18, 2008		No				Solution Request		Cancelled		Solution Design Team		July 24, 2008

		REQ000000032057		Solution Request Other		Texas Education Agency		Texas Education Agency		July 18, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Order Team

		REQ000000032063		e-Mail:  Sharepoint Test Servers		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External

		REQ000000032073		Increase license capacity for existing license of BMC SQL Backtrack for Sybase on server coyote		Team For Texas		Texas Health and Human Services Commission - Enterprise		July 18, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 1, 2008		External		99 - Closure				Project Managers

		REQ000000032176		Memory Upgrade for AUSMIS35		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 21, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 29, 2008		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000032191		MS Sharepoint 2007 replacement for Sharepoint 2003		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 21, 2008		External

		REQ000000032215		server requirements for the Navarra application		Team For Texas		Team For Texas		July 21, 2008		No				Solution Request		Closed		Solution Design Team		August 25, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000032254		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		July 22, 2008		No				Solution Request		Cancelled		Solution Design Team		August 18, 2008

		REQ000000032305		CONSOLIDATION: Procure initial Intel hardware for Agencies consolidating into SADC		Team For Texas		Team For Texas		July 22, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 15, 2008		Internal

		REQ000000032343		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 22, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Order Team

		REQ000000032381		32381-T4T-Storage for DFPS MRS-DataWarehouse		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 22, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 6, 2008		Internal		99 - Closure				Project Managers

		REQ000000032384		32384-DFPS-Additional storage		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 22, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 20, 2008		Internal		99 - Closure				Order Team

		REQ000000032510		Other: Install Software Intel		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 23, 2008		No				Solution Request		Cancelled		Solution Design Team		August 29, 2008

		REQ000000032522		Chargeback Question		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		July 23, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 15, 2008

		REQ000000032651		On Hold: SR ticket to deploy hardware to gra		Team For Texas		Texas Health and Human Services Commission - Agency		July 25, 2008		No		Standard Solution Request		Other		Cancelled		Solution Design Team		August 1, 2008		External

		REQ000000032664		PreRFNS: CS OAG - Child Support Regions Dividing		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 25, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		September 2, 2008		External

		REQ000000032691		Install Hardware Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 25, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 8, 2008		External

		REQ000000032703		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		July 28, 2008		No				Solution Request		Cancelled		Solution Design Team		July 28, 2008

		REQ000000032767		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		July 28, 2008		No				Solution Request		Cancelled		Solution Design Team		September 12, 2008		External

		REQ000000032785		On Hold: Remote Off-Site Media Storage		Team For Texas		Texas Department of State Health Services		July 28, 2008		No				Solution Request		Cancelled		Solution Design Team		August 1, 2008		Internal

		REQ000000032792		Solution Request Unix Hardware		Texas Department of Transportation		Texas Department of Transportation		July 28, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 28, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000032826		Request review of the OAG-AL backup environment		Team For Texas		Office of the Attorney General - Admin & Legal		July 29, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2008		Internal

		REQ000000032903		Request to move CRIS Dev and Test servers from ADROC to ADC		Team For Texas		Texas Department of Transportation		July 29, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 13, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000032992		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		July 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		External

		REQ000000033001		Other: Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		July 30, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Project Managers

		REQ000000033102		REQ31922: Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		July 30, 2008		Internal

		REQ000000033104		REQ31922: CHPASC2 Running out of space on server		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		August 7, 2008		Internal

		REQ000000033106		REQ31922: TDHHFL running out of space		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		August 7, 2008		Internal

		REQ000000033107		REQ31922: TDHBEH2 running out of space		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		August 14, 2008		Internal

		REQ000000033118		RFNS 041:Tape storage for DFPS at iron mountain.		Team For Texas		Team For Texas		July 31, 2008		Yes		Standard Solution Request		Request For New Service		Planning In Progress		CSA Support		August 31, 2008		Internal

		REQ000000033130		Hardware and Software Request for new TXDCS Portal project		Team For Texas		Team For Texas		July 31, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 14, 2008		Internal		99 - Closure				Project Managers

		REQ000000033132		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 31, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External		99 - Closure				Project Managers

		REQ000000033167		Solution Request Other		Team For Texas		Team For Texas		July 31, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 3, 2009		Internal		99 - Closure				Project Managers

		REQ000000033172		SHI Quote 2742766, Carahsoft		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 31, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 22, 2008		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000033186		Need to order SSL certs		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Enterprise		August 1, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 4, 2008		External		99 - Closure				Project Managers

		REQ000000033206		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		August 1, 2008		No				Solution Request		Cancelled		Solution Design Team		August 30, 2008

		REQ000000033254		Need a detailed report of what is being backed up and when		Team For Texas		Texas Department of Transportation		August 1, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 15, 2008

		REQ000000033304		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 4, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 4, 2008		External		99 - Closure				Project Managers

		REQ000000033306		Backup Solution		Team For Texas		Texas Department of Aging and Disability Services		August 4, 2008		Yes				Request For New Service		Cancelled		Solution Design Team		August 25, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000033379		Purchase QTY (4) 512 MB Dimms for server TXDOT-TYL-Longview		Texas Department of Transportation		Texas Department of Transportation		August 4, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 18, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000033389		Solution Request Intel Software		Team For Texas		Texas Parks and Wildlife Department		August 4, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000033516		RFNS 020: Remote Server Support.  Support for 183 servers at approximately 20 remote locations.		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		August 5, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		December 1, 2008		External

		REQ000000033529		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		August 5, 2008		No				Solution Request		Cancelled		Solution Design Team		August 5, 2008

		REQ000000033537		Solution_Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 5, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External		99 - Closure				Solution Design Team

		REQ000000033574		Solution_Request for (5) telephone support incidents for JRUN		Team For Texas		Texas Commission on Environmental Quality		August 6, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 22, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000033576		33576-DADS-Websphere App Svrs		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000033582		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 6, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 1, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000033587		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2008		External

		REQ000000033589		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2008		External

		REQ000000033596		Solution request for 5 telephone Support Incidents for JRUN		Team For Texas		Texas Commission on Environmental Quality		August 6, 2008		No				Solution Request		Cancelled		Solution Design Team		August 20, 2008

		REQ000000033627		RFNSA: Solution Request Other		Railroad Commission		Railroad Commission		August 6, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 28, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000033660		Solution Request Other		Team For Texas		Team For Texas		August 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 8, 2008		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000033743		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		August 7, 2008		No				Solution Request		Cancelled		Solution Design Team		August 7, 2008

		REQ000000033766		RFNSA: Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 7, 2008		Yes		Custom Solution Request		Request For New Service		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Solution Design Team

		REQ000000033830		New NIC required in TDHSTH-PPART.		Team For Texas		Texas Department of State Health Services		August 8, 2008		No				Solution Request		Cancelled		Solution Design Team		August 12, 2008		Internal

		REQ000000033843		RFNS tbd: Chargeback Question		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		August 8, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 15, 2008		External

		REQ000000033849		Commvault Support		Team For Texas		Texas Department of Assistive and Rehabilitative Services		August 8, 2008		Yes				Solution Request		Cancelled		Solution Design Team		August 29, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000033850		Symphony Install		Team For Texas		Texas Department of Assistive and Rehabilitative Services		August 8, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		August 18, 2008		External

		REQ000000033852		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		August 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 13, 2008

		REQ000000033881		33881-DSHS-PICS SW		Texas Department of State Health Services		Texas Department of State Health Services		August 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External		99 - Closure				Project Managers

		REQ000000033892		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2009		External

		REQ000000033930		Request to purchse parts for fault tolerance		Texas Department of Transportation		Texas Department of Transportation		August 11, 2008		No				Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000033932		Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)		Texas Department of Transportation		Texas Department of Transportation		August 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Solution Design Team

		REQ000000034016		Solution Request Unix Hardware		Texas Secretary of State		Texas Secretary of State		August 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Project Managers

		REQ000000034028		Solution Request Unix Software		Texas Secretary of State		Texas Secretary of State		August 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External

		REQ000000034080		SUSE software		Team For Texas		Texas Higher Education Coordinating Board		August 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000034093		License for SQL Backtrack for server coyote needs to be incrreased from 250GB to the next increment		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 12, 2008		No				Solution Request		Cancelled		Solution Design Team		August 22, 2008

		REQ000000034115		This is a request for (1) File Servers		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 12, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 29, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000034157		Solution Request Other		Team For Texas		Team For Texas		August 12, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000034213		SQL-BackTrack License exceeds it's capacity on sydev1a at OAG-AL ,		Team For Texas		Office of the Attorney General - Admin & Legal		August 13, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 22, 2008		Internal

		REQ000000034395		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000034415		Solution Request Intel Software		Public Utility Commission		Public Utility Commission		August 14, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 18, 2008		External		99 - Closure				Project Managers

		REQ000000034469		Solution Request Intel Hardware		Team For Texas		Team For Texas		August 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000034482		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000034484		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000034499		34499-DSHS-Increase licenses (Citrix, MS Term Svcs, Advantage)		Texas Department of State Health Services		Texas Department of State Health Services		August 15, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Project Managers

		REQ000000034510		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 15, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000034519		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 15, 2008		No				Solution Request		Cancelled		Solution Design Team		August 16, 2008

		REQ000000034577		Sol Req - Safe Software FME Implementation		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 18, 2008		External		99 - Closure				Project Managers

		REQ000000034578		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 18, 2008		No				Solution Request		Cancelled		Solution Design Team		August 18, 2008		External

		REQ000000034601		Solution Request Unix Software		Team For Texas		Team For Texas		August 18, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 25, 2008		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000034611		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 18, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 18, 2008		External		99 - Closure				Project Managers

		REQ000000034618		RFNS 044: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 18, 2008		Yes		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		September 18, 2008		External

		REQ000000034642		20 CAT5E cables 15 feet minimum associated with REQ's 32651 & 29567		Team For Texas		Texas Health and Human Services Commission - Agency		August 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000034654		Solution Request Intel Hardware		Team For Texas		Team For Texas		August 18, 2008		No				Solution Request		Cancelled		Solution Design Team		August 21, 2008		Internal

		REQ000000034769		Procure JRun Servers v.4		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 19, 2008		External		99 - Closure				Project Managers

		REQ000000034769		Procure JRun Servers v.4		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 19, 2008		External		99 - Closure				Solution Design Team

		REQ000000034777		Solution Request Other		Texas Education Agency		Texas Education Agency		August 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 1, 2008		External		99 - Closure				Project Managers

		REQ000000034781		Solution Request Other		Texas Education Agency		Texas Education Agency		August 19, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2008		Internal		99 - Closure				Order Team

		REQ000000034789		Solution Request Other		Team For Texas		Team For Texas		August 19, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2008		Internal		99 - Closure				Project Managers

		REQ000000034854		Pre-RFNS: Have a customer that need notification everytime any back-up fails		Team For Texas		Team For Texas		August 20, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2008		External

		REQ000000034873		Pre-RFNS: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		August 20, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		Solution Design Team		September 12, 2008		Internal

		REQ000000034910		Solution Request Intel Hardware		Team For Texas		Team For Texas		August 20, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 5, 2008		External

		REQ000000034925		Procure Crystal Reports v10.2		Team For Texas		Texas Health and Human Services Commission - Agency		August 20, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 27, 2008		External		99 - Closure				Project Managers

		REQ000000034928		Procure Crystal Reports software		Team For Texas		Texas Health and Human Services Commission - Agency		August 20, 2008		No				Solution Request		Cancelled		Solution Design Team		August 27, 2008

		REQ000000034935		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 21, 2008		No				Solution Request		Cancelled		Solution Design Team		September 12, 2008

		REQ000000034936		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 21, 2008		No				Solution Request		Cancelled		Solution Design Team		September 12, 2008

		REQ000000034957		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 21, 2008		No				Solution Request		Closed		Solution Design Team		August 21, 2008		External

		REQ000000035015		COLO: NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		August 21, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2008		Internal

		REQ000000035022		Install Intel Software		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 21, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 27, 2008		Internal		99 - Closure				Project Managers

		REQ000000035067		On Hold: Solution_Request for TCEQ - Magic Service Desk/BMC Service Desk Express		Team For Texas		Texas Commission on Environmental Quality		August 22, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 1, 2008		External

		REQ000000035082		TSM Licenses for DADS REQ 19847		Team For Texas		Texas Department of Aging and Disability Services		August 22, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000035212		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 25, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 25, 2008		External		99 - Closure				Project Managers

		REQ000000035236		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		August 25, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 1, 2008		External		99 - Closure				Project Managers

		REQ000000035317		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 26, 2008		No				Solution Request		Cancelled		Solution Design Team		August 26, 2008

		REQ000000035435		35435-DSHS-Verify backup solution works for Novell, or change as needed		Team For Texas		Texas Department of State Health Services		August 27, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 19, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000035518		35518-DSHS-WIC Pub & Media storage		Texas Department of State Health Services		Texas Department of State Health Services		August 28, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000035522		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 28, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Project Managers

		REQ000000035531		RFNS 037: HHSC NT4 Remediation Project		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 28, 2008		No				Request For New Service		Closed		CSA Support		August 29, 2008		External

		REQ000000035662		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 30, 2008		No				Solution Request		Cancelled		Solution Design Team		August 31, 2008

		REQ000000035713		Solution_Request Unix Hardware		Railroad Commission		Railroad Commission		September 2, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 17, 2008		External		99 - Closure				Project Managers

		REQ000000035719		RFNS 033:  IEE Co-lo		Texas Department of Information Resources		Texas Health and Human Services Commission - Enterprise		September 2, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 29, 2008		External

		REQ000000035748		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2008		External		99 - Closure				Project Managers

		REQ000000035834		Install Cabling for DSHS/CMBHS servers in SADC		Team For Texas		Team For Texas		September 3, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 10, 2008		Internal		99 - Closure				Project Managers

		REQ000000035908		Other: Transition support of existing CITRIX Farm at Winters to T4T		Team For Texas		Texas Department of State Health Services		September 3, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		September 30, 2008		External

		REQ000000036090		Request following equipment to be purchased for fault tolerance		Team For Texas		Texas Department of Transportation		September 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2008		Internal		99 - Closure				Order Team

		REQ000000036096		Solution_Request Hardware/ Software for Novell to Microsoft Migration		Texas Department of Information Resources		Texas Department of Information Resources		September 5, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Project Managers

		REQ000000036132		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		September 5, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2008		External		99 - Closure				Project Managers

		REQ000000036140		e-Mail: BES License		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 5, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 26, 2008		External		99 - Closure				Project Managers

		REQ000000036145		Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 26, 2008		External

		REQ000000036146		Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 26, 2008		External		99 - Closure				Project Managers

		REQ000000036152		Pre-RFNS: CSI Conversion		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 6, 2008		Yes		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		September 15, 2008		External

		REQ000000036161		PreRFNS: CIP Removal		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 7, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		September 30, 2008		Internal

		REQ000000036162		Pre-RFNS : OAG-CS Tape Ops		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 7, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		December 15, 2008		External

		REQ000000036165		ACS Quote for Fiber in the Austin Data Center		Team For Texas		Team For Texas		September 7, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 19, 2008		Internal

		REQ000000036200		SilverStream Migration		Team For Texas		Texas Health and Human Services Commission - Enterprise		September 8, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 13, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000036207		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 8, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 8, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000036240		RFSNA: Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 8, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000036252		Move Intel		Texas Department of Insurance		Texas Department of Insurance		September 8, 2008		No				Solution Request		Cancelled		Solution Design Team		September 30, 2008

		REQ000000036253		Sungard Higher Education, Luminis Application		Angelo State University		Angelo State University		September 8, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 8, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000036266		Solution Request Other		Railroad Commission		Railroad Commission		September 8, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 22, 2008		External		99 - Closure				Project Managers

		REQ000000036308		San Angelo Fiber Quote for REQ 19847		Team For Texas		Team For Texas		September 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 12, 2008		Internal		99 - Closure				Project Managers

		REQ000000036335		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 9, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 12, 2008		External		99 - Closure				Project Managers

		REQ000000036350		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 9, 2008		No				Solution Request		Cancelled		Solution Design Team		September 10, 2008

		REQ000000036385		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		September 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2008		Internal

		REQ000000036441		RFNSA:  Move Venus and Saturn from Cameron Rd to Metro, and move Faxcom2 from Metro to Hobby.		Texas Department of Insurance		Texas Department of Insurance		September 9, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 21, 2008		External		99 - Closure				Project Managers

		REQ000000036460		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		September 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000036501		Spam filtering solution		Team For Texas		Texas Department of Criminal Justice		September 10, 2008		No				Solution Request		Cancelled		Solution Design Team		September 15, 2008		External

		REQ000000036529		Move production Tivoli Access Manager environment from Windows to Linux		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 10, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000036610		Install SQL 2005 on server Morgan		Texas Education Agency		Texas Education Agency		September 11, 2008		Yes				Solution Request		Closed		Solution Design Team		September 14, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000036615		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		September 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 3, 2008		External		99 - Closure				Project Managers

		REQ000000036628		36628:RRC-Memory Upgrade		Railroad Commission		Railroad Commission		September 11, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 25, 2008		External		99 - Closure				Project Managers

		REQ000000036671		36671-DSHS-EVVE 4 Month Install Requirement		Team For Texas		Texas Department of State Health Services		September 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 15, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000036671		36671-DSHS-EVVE 4 Month Install Requirement		Team For Texas		Texas Department of State Health Services		September 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 15, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000036672		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		September 11, 2008		No				Solution Request		Closed		Solution Design Team		September 30, 2008		External		99 - Closure				Order Team

		REQ000000036673		Internal hard drive required for development server		Team For Texas		Texas Department of Agriculture		September 11, 2008		No				Solution Request		Closed		Solution Design Team		September 16, 2008		Internal		99 - Closure				Order Team

		REQ000000036674		EXPEDITE:  Stand up Sharepoint server site and services		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		September 11, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 20, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000036723		PreRFNS: Add TBPE - Texas Board of Professional Engineers - for print and Mail resource units		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 12, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		October 1, 2008		External

		REQ000000036725		RFNS - Testing		Team For Texas		Team For Texas		September 12, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 30, 2008		External

		REQ000000036759		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 30, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000036775		COLO: new NG Co-lo Equipment in San Angelo		Team For Texas		Northrop Grumman		September 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		External		99 - Closure				Solution Design Team

		REQ000000036783		Solution Request Intel Software		Team For Texas		Team For Texas		September 12, 2008		No		Custom Solution Request		Other		Closed		CSA Support		September 24, 2008		External

		REQ000000036784		Solution Request Other		Team For Texas		Team For Texas		September 12, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		September 17, 2008		External		80 - Order Management		Approval to PO		Order Team

		REQ000000036785		Solution Request Mainframe		Team For Texas		Team For Texas		September 12, 2008		No		Custom Solution Request		Other		Rejected		CSA Support		September 22, 2008		External

		REQ000000036794		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 15, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 30, 2008		External

		REQ000000036803		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		External

		REQ000000036826		Allocate 2GB of addt'l memory to ausim906 and ausim910		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Order Team

		REQ000000036834		Create & deploy a temporary VM for the WORx application		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal		99 - Closure				Project Managers

		REQ000000036890		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 16, 2008		No				Solution Request		Cancelled		Solution Design Team		October 27, 2008

		REQ000000036913		COLO: NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		September 16, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 19, 2008		Internal		99 - Closure				Project Managers

		REQ000000036929		e-Mail: Blackberry server replacement		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 16, 2008		No				Pre-RFNS		Cancelled		Solution Design Team		September 30, 2008

		REQ000000036955		Need a P8 version 4.0 environment (with the latest patches) created.		Texas Department of Transportation		Texas Department of Transportation		September 16, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 26, 2008		External

		REQ000000036977		REQ# 26696 - DADS - Remaining Business Objects Enterprise Reporting licenses qty 40		Team For Texas		Texas Department of Aging and Disability Services		September 16, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2008		External		99 - Closure				Project Managers

		REQ000000036981		Solution Request Other		Team For Texas		Team For Texas		September 16, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 28, 2008		External

		REQ000000036998		Need gigbit card for backups		Team For Texas		Texas Department of Transportation		September 16, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000037025		RFNSA: Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		September 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 24, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000037036		Token Ring to Ethernet migration in the LAN LAB		Team For Texas		Texas Health and Human Services Commission - Agency		September 17, 2008		No				Solution Request		Cancelled		Solution Design Team		October 17, 2008		Internal

		REQ000000037084		RFNS 016: Unisys MF		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 17, 2008		No		Custom Solution Request		Request For New Service		Closed		CSA Support		September 30, 2008		External

		REQ000000037141		Install Software Intel		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2008		External		99 - Closure				Project Managers

		REQ000000037159		Correct Intel system gaps highlighted in yellow in the attached spreadsheet.		Team For Texas		Team For Texas		September 18, 2008		No				Other		Cancelled		Assessment Team		September 26, 2008

		REQ000000037164		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000037166		correct Novell system gaps highlighted in yellow in attached srpeadsheet		Team For Texas		Team For Texas		September 18, 2008		No				Other		Cancelled		Support Center		September 26, 2008

		REQ000000037168		correct unix system gaps highlighted in yellow in the attached spreadsheet		Team For Texas		Team For Texas		September 18, 2008		No				Other		Cancelled		Support Center		September 26, 2008

		REQ000000037213		Remedy: Solution_Request		Team For Texas		Team For Texas		September 18, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		October 1, 2008		External

		REQ000000037225		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 18, 2008		No				Solution Request		Cancelled		Solution Design Team		September 19, 2008

		REQ000000037242		Renewal for VeriSign cert for SFTP.HHS.STATE.TX.US		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 19, 2008		No				Other		Cancelled		Assessment Team		December 1, 2008

		REQ000000037246		Solution Request Other		Texas Education Agency		Texas Education Agency		September 19, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 1, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000037291		ARIES report & database production servers		Texas Department of State Health Services		Texas Department of State Health Services		September 19, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000037455		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 23, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 14, 2008		Internal

		REQ000000037493		RFNSA: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		September 23, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2008		External		99 - Closure				Project Managers

		REQ000000037497		RFNSA: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		September 23, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2008		External		99 - Closure				Project Managers

		REQ000000037544		Solution Request Other		Team For Texas		Texas Parks and Wildlife Department		September 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2008		Internal		99 - Closure				Project Managers

		REQ000000037550		Remedy Project: Allow workflow between Team for Texas and agencies in Remedy.		Team For Texas		Team For Texas		September 23, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		January 1, 2009		Internal

		REQ000000037569		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		September 23, 2008		No				Solution Request		Cancelled		Solution Design Team		September 23, 2008

		REQ000000037654		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 24, 2008		No				Solution Request		Cancelled		Solution Design Team		September 24, 2008

		REQ000000037695		Oracle Database Export for Twogether		Team For Texas		Team For Texas		September 24, 2008		No				Solution Request		Cancelled		Solution Design Team		September 29, 2008

		REQ000000037701		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		September 24, 2008		No				Solution Request		Cancelled		Solution Design Team		September 24, 2008

		REQ000000037731		Solution Request Intel Hardware		Angelo State University		Angelo State University		September 24, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2008		External		99 - Closure				Project Managers

		REQ000000037759		Please create Windows based VM		Team For Texas		Team For Texas		September 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 3, 2008		Internal

		REQ000000037798		Need 25 more CAT5E Cables     Thirteen 25 Foot Cables    Twelve 15 Foot Cable		Team For Texas		Texas Health and Human Services Commission - Agency		September 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Project Managers

		REQ000000037800		Purchase KVM tray and switch		Team For Texas		Texas Department of Criminal Justice		September 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2008		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000037838		COLO - CRQ 37075 installing power whips for NGCRQ 37075 installing power whips for NG		Team For Texas		Northrop Grumman		September 25, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 24, 2008		External		99 - Closure				Solution Design Team

		REQ000000037856		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		September 26, 2008		No				Solution Request		Cancelled		Solution Design Team		October 3, 2008

		REQ000000037883		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 26, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		Internal		99 - Closure				Order Team

		REQ000000037898		SW Renewal: Websphere		Texas Secretary of State		Texas Secretary of State		September 26, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 29, 2008		External		99 - Closure				Project Managers

		REQ000000037942		ASu Exchange Certificates required		Angelo State University		Angelo State University		September 29, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 3, 2008		External

		REQ000000037943		 Requesting Larger HardDrives for Server: FSSPTF1S		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Order Team

		REQ000000037953		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 29, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 29, 2008		External		99 - Closure				Project Managers

		REQ000000037995		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		September 29, 2008		No				Solution Request		Cancelled		Solution Design Team		September 29, 2008

		REQ000000038027		HBA Adapter for REQ#26729		Team For Texas		Texas Education Agency		September 29, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Order Team

		REQ000000038125		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000038165		COLO: RFNS IEE Co-location proposal for Dev/Test Environment		Texas Department of Information Resources		Texas Health and Human Services Commission - Enterprise		September 30, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 17, 2008		External

		REQ000000038179		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		September 30, 2008		No				Solution Request		Cancelled		Solution Design Team		October 3, 2008

		REQ000000038183		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		September 30, 2008		No				Solution Request		Cancelled		Solution Design Team		October 15, 2008

		REQ000000038186		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		September 30, 2008		No				Solution Request		Cancelled		Solution Design Team		October 15, 2008

		REQ000000038189		Reinstall servers Orion, DNS and DNSBK		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		September 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 3, 2008		External

		REQ000000038216		TDI Sharepoint Implementation in SADC		Texas Department of Insurance		Texas Department of Insurance		October 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2009		External		99 - Closure				Solution Design Team

		REQ000000038252		New hard drive for TXDOT-SAT-HONDO		Texas Department of Transportation		Texas Department of Transportation		October 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		Internal		99 - Closure				Order Team

		REQ000000038256		7 HBA Cards for ADC (2) & SDC (5) for REQ 19847 COGNOS		Team For Texas		Team For Texas		October 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Project Managers

		REQ000000038258		Replacement KVM Connectors for REQ 19847 DADS		Team For Texas		Team For Texas		October 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		Internal		99 - Closure				Project Managers

		REQ000000038268		TXDOT-LRD1.  Add 144GB disk to the array.		Texas Department of Transportation		Texas Department of Transportation		October 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		Internal		99 - Closure				Order Team

		REQ000000038284		ADC Copper & Fiber Quote for REQ 19847		Team For Texas		Texas Department of Aging and Disability Services		October 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2008		Internal		99 - Closure				Project Managers

		REQ000000038298		IBM has agreed to purchase 13 seats of Copernic software for OAG-AL Tyler Office		Team For Texas		Office of the Attorney General - Admin & Legal		October 1, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000038373		Solution Request Unix Software		Texas Water Development Board		Texas Water Development Board		October 2, 2008		No				Solution Request		Cancelled		Solution Design Team		October 2, 2008

		REQ000000038395		Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 2, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 2, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000038416		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 10, 2008		External		99 - Closure				Order Team

		REQ000000038475		Solution Request Other		Northrop Grumman		Northrop Grumman		October 3, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		Internal

		REQ000000038478		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 3, 2008		Internal

		REQ000000038483		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 3, 2008		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 3, 2008		Internal		99 - Closure				Project Managers

		REQ000000038484		Renew of my GoToMyPC account.		Team For Texas		Team For Texas		October 3, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 10, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000038486		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2008		External

		REQ000000038487		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 10, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000038495		Request DEV environment for the GPS Web Application		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 3, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 10, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000038504		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		October 3, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 3, 2008		External		99 - Closure				Project Managers

		REQ000000038509		TXDOT-DAL-WAXAHACHIE - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		October 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Order Team

		REQ000000038528		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 4, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000038555		COLO: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		October 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 6, 2008		External		99 - Closure				Project Managers

		REQ000000038559		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		October 6, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 27, 2008		External		99 - Closure				Project Managers

		REQ000000038564		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		October 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal

		REQ000000038592		RFNSA: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		October 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 28, 2008		External		99 - Closure				Project Managers

		REQ000000038604		Server OS Upgrade		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 10, 2008		External

		REQ000000038607		Implement backups on 8 remote TPWD servers		Team For Texas		Texas Parks and Wildlife Department		October 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 24, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000038609		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 6, 2008		No				Solution Request		Cancelled		Solution Design Team		December 31, 2008

		REQ000000038670		RFNSA: Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		October 7, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000038708		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 7, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Order Team

		REQ000000038723		Other: Solution Request Intel Software		Texas Education Agency		Texas Education Agency		October 7, 2008		No		Custom Solution Request		Solution Request		Cancelled		CSA Support		October 9, 2008		External

		REQ000000038774		Replace Hard Drives		Texas Department of Transportation		Texas Department of Transportation		October 8, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		Internal		99 - Closure				Order Team

		REQ000000038837		Solution Request Intel Software		Team For Texas		Texas Department of State Health Services		October 8, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2008		External

		REQ000000038883		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 8, 2008		No				Solution Request		Cancelled		Solution Design Team		October 8, 2008

		REQ000000038887		Servers at the DIR-A's Sam Houston Building loc are requesting Tape management and storage support		Team For Texas		Texas Department of Information Resources		October 8, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External

		REQ000000038919		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 9, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000038920		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 9, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2008		External		99 - Closure				Order Team

		REQ000000038921		RFNS 043: Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 9, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 9, 2008		External

		REQ000000038924		Solution_Request		Team For Texas		Team For Texas		October 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 23, 2008		Internal

		REQ000000038952		Need additional 2 drives at 3 sites for TxDOT (total 6 drives)		Team For Texas		Texas Department of Transportation		October 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000038962		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 9, 2008		No				Solution Request		Cancelled		Solution Design Team		October 9, 2008

		REQ000000038972		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		October 9, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2008		External		99 - Closure				Project Managers

		REQ000000039025		Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.		Team For Texas		Team For Texas		October 10, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		Internal

		REQ000000039026		Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.		Team For Texas		Team For Texas		October 10, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000039071		Solution Request Other		Railroad Commission		Railroad Commission		October 10, 2008		No				Solution Request		Cancelled		Solution Design Team		October 10, 2008

		REQ000000039074		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 10, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000039078		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		External		99 - Closure				Project Managers

		REQ000000039144		Solution Request Other		Railroad Commission		Railroad Commission		October 13, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008		External

		REQ000000039156		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 13, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 13, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000039161		Request to have ID Created.		Team For Texas		Texas Department of Licensing and Regulation		October 13, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 20, 2008

		REQ000000039180		Connect to SADC CJIS SAN		Team For Texas		Texas Department of Criminal Justice		October 13, 2008		No				Solution Request		Cancelled		Solution Design Team		October 20, 2008		Internal

		REQ000000039200		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		October 13, 2008		No				Solution Request		Cancelled		Solution Design Team		October 13, 2008

		REQ000000039256		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 14, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 28, 2008		Internal		99 - Closure				Order Team

		REQ000000039383		39383-T4T/DIR-E- Need 1 VM's with Windows 2003 Standard license		Team For Texas		Team For Texas		October 14, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 28, 2008		Internal		99 - Closure				Project Managers

		REQ000000039418		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 15, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 21, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000039419		csnb25:-> Library is down		Team For Texas		Office of the Attorney General - Child Support		October 15, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000039449		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 15, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000039522		Procure 4 x 4GB sticks for AUSIMO221 & AUSIMO806		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 16, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		External		99 - Closure				Project Managers

		REQ000000039593		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 17, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000039611		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000039634		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		October 17, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Project Managers

		REQ000000039639		Need to order some re-writable optical disks		Team For Texas		Texas Workforce Commission		October 17, 2008		No				Solution Request		Cancelled		Solution Design Team		June 30, 2008

		REQ000000039668		Need a larger tape drive for txdot-phr-mtp-mcallen.  The current 20 GB tape drive is not sufficient.		Team For Texas		Texas Health and Human Services Commission - Agency		October 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Order Team

		REQ000000039697		 SSL Cert for TRS REQ25056 / CRQ22830		Texas Department of State Health Services		Texas Department of State Health Services		October 20, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 17, 2008		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000039734		Citrix Transition from DSHS to TfT		Texas Department of State Health Services		Texas Department of State Health Services		October 20, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 20, 2008

		REQ000000039736		Transition DBA Support Work Effort to TfT		Texas Department of State Health Services		Texas Department of State Health Services		October 20, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 17, 2008

		REQ000000039745		Request for Access to TDLR		Team For Texas		Texas Department of Licensing and Regulation		October 20, 2008		No				Solution Request		Cancelled		Solution Design Team		October 23, 2008

		REQ000000039762		Server damanged by hurricane.  FSHVBF1H		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000039762		Server damanged by hurricane.  FSHVBF1H		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal		99 - Closure				Order Team

		REQ000000039840		Blazent Infrastructure		Team For Texas		Team For Texas		October 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 25, 2008		Internal

		REQ000000039871		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000039875		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Order Team

		REQ000000039879		ACS Services for ADC		Team For Texas		Texas Department of State Health Services		October 21, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		Internal		99 - Closure				Project Managers

		REQ000000039915		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 21, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000039931		Performance Issue Intel		Texas Department of Agriculture		Texas Department of Agriculture		October 21, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000039986		RFNS 039D: Create a back up solution for server CBSP41		Team For Texas		Texas Higher Education Coordinating Board		October 22, 2008		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		October 31, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000040017		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 22, 2008		No				Solution Request		Cancelled		Solution Design Team		October 23, 2008

		REQ000000040093		Software: EMC PowerPath Multipathing		Team For Texas		Texas Department of Family and Protective Services		October 22, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal

		REQ000000040129		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000040130		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 23, 2008		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 30, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000040150		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 27, 2008		External		99 - Closure				Project Managers

		REQ000000040174		Addt'l Procurement for HHSC-E Citrix Environment		Team For Texas		Texas Health and Human Services Commission - Enterprise		October 23, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 14, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000040193		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040195		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000040196		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040197		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040216		RFNSA: Solution Request Other		Texas Education Agency		Texas Education Agency		October 23, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		External

		REQ000000040229		Consolidation order for TDI		Team For Texas		Texas Department of Insurance		October 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 28, 2008		Internal

		REQ000000040295		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 24, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000040347		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 24, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040394		Hardware Asset Update		Team For Texas		Texas Department of State Health Services		October 24, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 31, 2008

		REQ000000040396		Remedy: Solution Request Other		Team For Texas		Team For Texas		October 24, 2008		No				Solution Request		Cancelled		Solution Design Team		December 1, 2008

		REQ000000040403		RFNS 51: Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 26, 2008		No				Request For New Service		Cancelled		Solution Design Team		November 17, 2008		External

		REQ000000040408		Need two secure certificates  for two extranet sharepoint sites.		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		October 27, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000040416		Novell License		Team For Texas		Team For Texas		October 27, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000040424		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		October 27, 2008		No				Solution Request		Cancelled		Solution Design Team		November 14, 2008

		REQ000000040431		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 27, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 27, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000040459		Solution Request Intel Hardware		Team For Texas		Texas Department of Transportation		October 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 3, 2008		External		99 - Closure				Project Managers

		REQ000000040470		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		October 27, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 27, 2008		External

		REQ000000040528		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		October 27, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 15, 2008		External		99 - Closure				Project Managers

		REQ000000040558		SAS Production Server at SADC		Texas Department of Insurance		Texas Department of Insurance		October 28, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 16, 2009		External

		REQ000000040601		On Hold: Request the purchase of an addl 8 gigabytes of RAM for the SiteManager Citrix server.		Texas Department of Transportation		Texas Department of Transportation		October 28, 2008		Yes				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000040602		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		October 28, 2008		No				Solution Request		Cancelled		Solution Design Team		October 28, 2008

		REQ000000040610		Request purchase of network interface card		Team For Texas		Office of the Attorney General - Admin & Legal		October 28, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Order Team

		REQ000000040668		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		External

		REQ000000040672		Requesting a new (unlimited) license for a HELIX server and 1 year of support to go with it.		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 29, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000040694		Operational - Allocate Space		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 29, 2008		No				Solution Request		Cancelled		Solution Design Team		November 5, 2008		Internal

		REQ000000040752		DNS services at the Austin Data Center.		Team For Texas		Team For Texas		October 29, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2008		Internal

		REQ000000040757		Requesting solution to speed up adding multiple configuration items to a remedy ticket.		Team For Texas		Team For Texas		October 29, 2008		No				Solution Request		Cancelled		Solution Design Team		November 30, 2008

		REQ000000040791		Create/Update Cabinet Elevation Diagrams & Space Assignments for REQ 39078, Cabinet Vb5		Team For Texas		Team For Texas		October 29, 2008		No				Other		Cancelled		Solution Design Team		October 31, 2008

		REQ000000040848		TXDOT-SAT-UVALDE - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		October 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Order Team

		REQ000000040861		Procure NetBackup client for TDAPROD-DC01 in San Angelo (legacy)		Team For Texas		Texas Department of Agriculture		October 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000040893		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 30, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		External

		REQ000000040894		RFNS 017B: Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 30, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		November 7, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000040905		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 28, 2008		External		99 - Closure				Project Managers

		REQ000000040921		SWR WCMS Project - Procure 3 IBM x3850 M2 servers and build 6 VMs on each host		Texas Department of State Health Services		Texas Department of State Health Services		October 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2008		External		99 - Closure				Solution Design Team

		REQ000000040943		Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)		Texas Department of Transportation		Texas Department of Transportation		October 31, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Order Team

		REQ000000040973		Other: Solution Request Unix Software		Texas Facilities Commission		Texas Facilities Commission		October 31, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		October 31, 2008		External

		REQ000000040992		Solution Request Unix Hardware		Angelo State University		Angelo State University		October 31, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000041020		Create a new VM Windows instance		Team For Texas		Team For Texas		November 3, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 3, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000041049		C Compiler Needed for CMBHS Oracle RAC install		Texas Department of State Health Services		Texas Department of State Health Services		November 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 6, 2008		External		99 - Closure				Project Managers

		REQ000000041059		ADC Copper & Fiber Quote for REQ 39078		Team For Texas		Texas Department of Transportation		November 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2008		Internal		99 - Closure				Project Managers

		REQ000000041114		Purchase SSH add-on for the Hummingbird Exceed product we already have.		Team For Texas		Team For Texas		November 4, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000041183		Request for Data Cabling to support the installation of a server for REQ36096		Team For Texas		Texas Department of Information Resources		November 4, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2008		Internal		99 - Closure				Project Managers

		REQ000000041206		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 4, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2008		Internal

		REQ000000041314		RFNS 045: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 5, 2008		Yes		Custom Solution Request		Request For New Service		Closed		CSA Support		February 6, 2009		External

		REQ000000041441		2 MS 2003 SP1 64Bit R2 OS		Texas Department of State Health Services		Texas Department of State Health Services		November 6, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 6, 2008		Internal		99 - Closure				Project Managers

		REQ000000041474		Install PGP encryption software for TCR (Secure) File Sharing project		Texas Department of State Health Services		Texas Department of State Health Services		November 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 14, 2008		External		99 - Closure				Project Managers

		REQ000000041492		Oracle Licenses Needed by 12/28/2008.		Texas Department of Agriculture		Texas Department of Agriculture		November 7, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 21, 2008		External		99 - Closure				Order Team

		REQ000000041500		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		November 7, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Order Team

		REQ000000041501		Need to resize the ADC Citrix environment		Team For Texas		Team For Texas		November 7, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000041560		Windows 2003 64 Bit		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Project Managers

		REQ000000041562		4 SUN Power Cords to connect to Great Lakes racks for two REQs (related)		Team For Texas		Team For Texas		November 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 28, 2008		Internal		99 - Closure				Project Managers

		REQ000000041673		Need quote/purchase of fiber optic cable at ADC		Team For Texas		Team For Texas		November 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000041706		AIX C Compiler for Oracle installation		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041746		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		November 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 28, 2008		External		99 - Closure				Project Managers

		REQ000000041747		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 11, 2008		External		99 - Closure				Project Managers

		REQ000000041749		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 12, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 11, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000041769		Solution_Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000041834		Add additional Processor and change memory to 4gig.		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		November 13, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041847		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 13, 2008		No				Solution Request		Rejected		Solution Design Team		November 14, 2008

		REQ000000041878		Solution Request Other		Texas Water Development Board		Texas Water Development Board		November 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041904		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		November 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041905		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000041926		COLO: Solution Request Other		Northrop Grumman		Northrop Grumman		November 14, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 19, 2008		External		99 - Closure				Project Managers

		REQ000000041961		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 14, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 14, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000042059		Need to Allocate Space		Texas Department of State Health Services		Texas Department of State Health Services		November 17, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 14, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000042087		Solution Request Intel Software		Team For Texas		Team For Texas		November 17, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000042202		Upgrade server DSHSKIDSRDV to SQL 2005		Texas Department of State Health Services		Texas Department of State Health Services		November 17, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 16, 2008		External		99 - Closure				Project Managers

		REQ000000042216		Solution Request Other		Texas Secretary of State		Texas Secretary of State		November 18, 2008		No				Solution Request		Cancelled		Solution Design Team		December 18, 2008		External

		REQ000000042249		Upgrade LTO1 tape drives to LTO2		Team For Texas		Team For Texas		November 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000042252		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		November 18, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 26, 2008		External		99 - Closure				Solution Design Team

		REQ000000042292		need MS 2003 Enterprise Edition		Texas Department of Transportation		Texas Department of Transportation		November 18, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 25, 2008		Internal		99 - Closure				Project Managers

		REQ000000042321		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 18, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 2, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000042355		Purchase Fiber and Copper Services from Elite Solution		Team For Texas		Angelo State University		November 19, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000042358		Backup Failure		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000042361		PreRFNS: TxDOT Implement web services interface into Remedy Change Management.		Texas Department of Transportation		Texas Department of Transportation		November 19, 2008		No		Custom Solution Request		Pre-RFNS		Pending		CSA Support		January 19, 2009		External

		REQ000000042384		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		November 19, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000042401		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 19, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Order Team

		REQ000000042503		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 20, 2008		No				Solution Request		Cancelled		Solution Design Team		November 20, 2008

		REQ000000042512		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		November 20, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 1, 2009		External		99 - Closure				Project Managers

		REQ000000042523		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		November 20, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 22, 2008		Internal

		REQ000000042542		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		November 20, 2008		No				Solution Request		Cancelled		Solution Design Team		November 20, 2008

		REQ000000042571		EOY: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 15, 2008		External		99 - Closure				Order Team

		REQ000000042574		EOY: Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		November 20, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 15, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000042603		Solution Request Other		Texas Education Agency		Texas Education Agency		November 21, 2008		No				Solution Request		Cancelled		Solution Design Team		November 21, 2008

		REQ000000042639		Solution Request Other		Texas Education Agency		Texas Education Agency		November 21, 2008		No				Solution Request		Cancelled		Solution Design Team		November 21, 2008

		REQ000000042761		Solution Request UNIX Hardware -- AIX		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 24, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2009		External		99 - Closure				Solution Design Team

		REQ000000042764		Purchase TSM, SUN Cables and Volume Manager in Support of REQ29874		Team For Texas		Angelo State University		November 24, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000042792		Cables in support of REQ27937, current cable not compatible with great lakes rack		Team For Texas		Texas Department of Information Resources		November 24, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 5, 2008		Internal

		REQ000000042914		Install Hardware Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 12, 2008		Internal		99 - Closure				Project Managers

		REQ000000042988		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 26, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 5, 2008		External		99 - Closure				Solution Design Team

		REQ000000043054		Solution Request Mainframe		Team For Texas		Team For Texas		December 1, 2008		No				Solution Request		Cancelled		Solution Design Team		December 31, 2008		External

		REQ000000043059		PreRFNS: Solution Request Mainframe		Railroad Commission		Railroad Commission		December 1, 2008		Yes		Custom Solution Request		Pre-RFNS		Closed		CSA Support		December 5, 2008		External

		REQ000000043093		Purchase License For XStart Application		Team For Texas		Team For Texas		December 1, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 15, 2008		Internal

		REQ000000043105		EOY: Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 1, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 28, 2008		External		99 - Closure				Project Managers

		REQ000000043201		Purchase Fiber and Copper Services from Elite Solutions		Team For Texas		Office of the Attorney General - Child Support		December 2, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000043224		Solution_Request Intel Hardware FAXCOM - need 4/1/08.		Team For Texas		Team For Texas		December 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2008		Internal		99 - Closure				Project Managers

		REQ000000043228		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 24, 2008		External		99 - Closure				Solution Design Team

		REQ000000043309		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		December 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000043315		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 3, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000043337		Solution Request Other		Team For Texas		Team For Texas		December 3, 2008		No				Solution Request		Cancelled		Solution Design Team		December 3, 2008

		REQ000000043341		Solution Request Intel Hardware		Team For Texas		Team For Texas		December 3, 2008		No				Solution Request		Cancelled		Solution Design Team		December 3, 2008

		REQ000000043344		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 9, 2009		External		99 - Closure				Project Managers

		REQ000000043354		HBA Adapter for SUN Servers for REQ#34611		Team For Texas		Office of the Attorney General - Child Support		December 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 12, 2008		Internal

		REQ000000043382		Solution Request Intel Hardware		Team For Texas		Team For Texas		December 4, 2008		No				Solution Request		Cancelled		Solution Design Team		December 4, 2008

		REQ000000043383		Solution Request Intel Hardware		Team For Texas		Team For Texas		December 4, 2008		No				Solution Request		Cancelled		Solution Design Team		December 4, 2008

		REQ000000043452		Post implamentation test for  CRQ000000043286		Team For Texas		Team For Texas		December 4, 2008		No				Solution Request		Cancelled		Solution Design Team		December 4, 2008

		REQ000000043454		TKIDS Oracle DB migration		Team For Texas		Texas Department of Assistive and Rehabilitative Services		December 4, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000043457		New DADS servers need backups		Team For Texas		Texas Department of Aging and Disability Services		December 4, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000043458		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 5, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000043600		On Hold: Fiber Channel HBA for msBOprd3A		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 8, 2008		Yes				Solution Request		Cancelled		Solution Design Team		December 12, 2008		External

		REQ000000043643		request elevation diagram for REQ 28857/36132		Team For Texas		Texas Education Agency		December 8, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 12, 2008		Internal

		REQ000000043646		rack and stack one server for 28857/36132		Team For Texas		Texas Education Agency		December 8, 2008		No				Solution Request		Cancelled		Solution Design Team		December 16, 2008		External

		REQ000000043751		TXDOT-LFK-NACOGDOCHES - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Order Team

		REQ000000043764		TXDOT-LBB1.  Add 144GB disk to the array.		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Order Team

		REQ000000043769		TXDOT-LBB-LITTLEFIELD - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000043771		TXDOT-LBB-PLAINVIEW - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000043815		Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		December 9, 2008		No				Solution Request		Cancelled		Solution Design Team		December 9, 2008		External

		REQ000000043839		Additional Citrix capacity		Team For Texas		Texas Department of Transportation		December 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 10, 2009		Internal		99 - Closure				Order Team

		REQ000000043849		RFNSA: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		December 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2009		Internal		99 - Closure				Project Managers

		REQ000000043860		Solution Request Other		Texas Education Agency		Texas Education Agency		December 10, 2008		No				Solution Request		Rejected		Solution Design Team		December 10, 2008		External

		REQ000000043865		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 10, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 10, 2008		External		99 - Closure				Project Managers

		REQ000000043866		ADC - REQ to cover ACS Dataline cable install related to REQ19593		Team For Texas		Team For Texas		December 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000043892		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 10, 2008		No				Solution Request		Cancelled		Solution Design Team		December 11, 2008		External

		REQ000000043919		Request quote for fiber cabling services from Elite Solutions for TIM/TAM at SADC		Texas Education Agency		Texas Education Agency		December 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000043943		SDC - REQ to cover Elite Solutions fiber cable install related to REQ19593		Team For Texas		Team For Texas		December 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000043972		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		December 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000043977		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 11, 2008		No				Solution Request		Cancelled		Solution Design Team		December 22, 2008		External

		REQ000000043992		Need fiber cabling for DFPS server Leo and SAN unit EMC1		Team For Texas		Texas Department of Family and Protective Services		December 11, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 12, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000043993		Request for Lenovo Wide Monitors		Team For Texas		Team For Texas		December 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000044021		TDHLAB - Install Software		Texas Department of State Health Services		Texas Department of State Health Services		December 11, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Order Team

		REQ000000044022		Change Configuration Intel		Texas Department of State Health Services		Texas Department of State Health Services		December 11, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Project Managers

		REQ000000044035		RFNS 017B: Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 15, 2009		External

		REQ000000044062		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		December 12, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 1, 2009		External

		REQ000000044063		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 12, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 15, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000044064		Install Hardware Unix		Texas Department of State Health Services		Texas Department of State Health Services		December 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Order Team

		REQ000000044085		Solution Request Intel Software		Team For Texas		Team For Texas		December 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000044091		SDC Fiber Cabling related to ARWOT		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 12, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 2, 2008		Internal

		REQ000000044094		Purchase QTY (6) 512 MB Dimms for server TXDOT-FTW-SAGMO		Texas Department of Transportation		Texas Department of Transportation		December 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Order Team

		REQ000000044119		RFNSA:   Critical Back Up Solution		Texas Education Agency		Texas Education Agency		December 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Project Managers

		REQ000000044133		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2009		External

		REQ000000044158		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		January 18, 2009		External

		REQ000000044171		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		December 29, 2008		Internal

		REQ000000044172		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		December 29, 2008		Internal

		REQ000000044181		Procure ArcServe Clients for new Solaris server TDAPROD_09 and <Name TBD> Windows Server in Austin		Team For Texas		Texas Department of Agriculture		December 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2009		External		99 - Closure				Project Managers

		REQ000000044213		20 Symantec Backup Exec System Recovery Server Edition		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 15, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 15, 2009		External		99 - Closure				Solution Design Team

		REQ000000044226		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		December 15, 2008		External

		REQ000000044240		Fiber Cable for ADC Servers related to REQ29145		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 2, 2008		Internal

		REQ000000044290		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		December 16, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 29, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000044319		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 16, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 1, 2009		Internal		99 - Closure				Order Team

		REQ000000044324		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		December 16, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000044327		Other: Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 16, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		January 19, 2009		External

		REQ000000044411		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		December 17, 2008		No				Solution Request		Closed		Solution Design Team		December 17, 2008		External

		REQ000000044441		Purchase QTY (12) 512 MB Dimms		Texas Department of Transportation		Texas Department of Transportation		December 18, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 29, 2008		Internal		99 - Closure				Order Team

		REQ000000044448		ADC Copper/Fiber Quote for REQ 40921		Team For Texas		Team For Texas		December 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Order Team

		REQ000000044491		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal

		REQ000000044504		COLO - Additional Cable for 36775		Team For Texas		Northrop Grumman		December 18, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 18, 2008		External

		REQ000000044715		P-Synch request (1000 end user licenses)		Texas Department of Insurance		Texas Department of Insurance		December 23, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000044723		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		December 23, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 2, 2009		External

		REQ000000044731		Citrix Request - Add 60 users		Texas Department of Insurance		Texas Department of Insurance		December 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2009		External		99 - Closure				Project Managers

		REQ000000044732		Blackberry CALs (40) Request		Texas Department of Insurance		Texas Department of Insurance		December 23, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2009		External		99 - Closure				Project Managers

		REQ000000044747		KVM Dongles SDC		Team For Texas		Texas Department of Aging and Disability Services		December 23, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 29, 2008		Internal

		REQ000000044858		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 29, 2008		No				Solution Request		Cancelled		Solution Design Team		December 30, 2008		External

		REQ000000044859		Upgrade LTO1 tape drives to LTO2		Team For Texas		Team For Texas		December 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		Internal		99 - Closure				Order Team

		REQ000000044887		Pre-RFNS: Media Handling Request		Team For Texas		Texas Department of Assistive and Rehabilitative Services		December 30, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		February 12, 2009		External

		REQ000000044921		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		December 30, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 20, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000044933		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		December 30, 2008		No				Solution Request		Cancelled		Solution Design Team		December 30, 2008		External

		REQ000000045082		Request to add space to current HP EVA SAN @ Winters data center		Team For Texas		Team For Texas		January 5, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000045098		Solution Request Unix Software		Texas Department of Agriculture		Texas Department of Agriculture		January 5, 2009		No				Solution Request		Cancelled		Solution Design Team		January 5, 2009

		REQ000000045135		SSL Cert Request		Team For Texas		Texas Department of Assistive and Rehabilitative Services		January 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 12, 2009		External		99 - Closure				Project Managers

		REQ000000045168		DSHS CITRIX Transformation to the ADC.		Texas Department of State Health Services		Texas Department of State Health Services		January 6, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000045174		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		January 6, 2009		No				Solution Request		Cancelled		Solution Design Team		January 6, 2009

		REQ000000045192		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 30, 2009		External		99 - Closure				Project Managers

		REQ000000045215		Purchase 2 - 36GB and 12 - 72GB drives for TXDOT Proliant ML370 G2 servers		Texas Department of Transportation		Texas Department of Transportation		January 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Order Team

		REQ000000045236		Upgrade to SQL 2005 for Texas-Wide Integrated Client Encounter System (TWICES) program		Texas Department of State Health Services		Texas Department of State Health Services		January 6, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 9, 2009		External		99 - Closure				Project Managers

		REQ000000045317		Entrust "wildcard" SSL certificates for REQ#33130		Team For Texas		Team For Texas		January 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 9, 2009		Internal

		REQ000000045332		TXDOT-SAT-SEGUIN - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		January 7, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 14, 2009		Internal		99 - Closure				Project Managers

		REQ000000045361		Pending: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000045361		Pending: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000045400		Install Hardware Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 7, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal		99 - Closure				Order Team

		REQ000000045421		Upgrade SyncSort support to 24x7		Team For Texas		Texas Department of Transportation		January 8, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 1, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000045437		SDC Copper/Fiber Quote for REQ 40921		Team For Texas		Team For Texas		January 8, 2009		No				Solution Request		Closed		Solution Design Team		January 12, 2009				99 - Closure				Project Managers

		REQ000000045449		EXPEDITED: 3 additional sets of Rack Rails for REQ# 19537 - TPWD - email Solution		Team For Texas		Texas Parks and Wildlife Department		January 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 12, 2009		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000045453		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 8, 2009		Internal

		REQ000000045454		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 8, 2009		Internal

		REQ000000045455		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		January 8, 2009		No				Solution Request		Cancelled		Solution Design Team		July 1, 2009

		REQ000000045495		Additional Bigfix Professional Services		Team For Texas		Team For Texas		January 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal		99 - Closure				Project Managers

		REQ000000045565		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2009		External		99 - Closure				Solution Design Team

		REQ000000045566		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 12, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 18, 2009		External

		REQ000000045664		Centralized backup system CSNT011		Team For Texas		Office of the Attorney General - Child Support		January 12, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		Internal

		REQ000000045700		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 13, 2009		No				Solution Request		Cancelled		Solution Design Team		January 20, 2009

		REQ000000045736		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 13, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 10, 2009		Internal		99 - Closure				Order Team

		REQ000000045765		Solution Request Intel Hardware		Texas Secretary of State		Texas Secretary of State		January 13, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 16, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000045902		RFNS 046: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 14, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 1, 2009		External

		REQ000000045965		Solution Request Unix Hardware		Texas Secretary of State		Texas Secretary of State		January 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 2, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000045967		Solution Request Intel Hardware		Texas Secretary of State		Texas Secretary of State		January 15, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 6, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000045979		PreFRNS: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 15, 2009		No		Custom Solution Request		Pre-RFNS		Pending		CSA Support		January 15, 2009		External

		REQ000000045981		PreRFNS: Solution Request Other Related to RFNS-026B		Texas Workforce Commission		Texas Workforce Commission		January 15, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		January 15, 2009		External

		REQ000000046008		MacKinney Spy Renewal		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No		Custom Solution Request		Other		Cancelled		Solution Design Team		February 10, 2009		External

		REQ000000046011		MacKinney Hotprint Renewal		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No				Other		Cancelled		Solution Design Team		February 10, 2009

		REQ000000046014		MacKinney QEDIT renewal		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No				Other		Cancelled		Solution Design Team		February 10, 2009

		REQ000000046015		MacKinney Batch to CICS		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No				Other		Cancelled		Solution Design Team		February 10, 2009

		REQ000000046111		Backup Licenses for Winters project - 19473 - Pls Assign To Andrew Ball		Texas Health and Human Services Commission - Enterprise		Texas Department of Information Resources - Enterprise		January 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal		99 - Closure				Project Managers

		REQ000000046239		Add RAM		Texas Department of Transportation		Texas Department of Transportation		January 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Order Team

		REQ000000046244		Add RAM		Texas Department of Transportation		Texas Department of Transportation		January 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Order Team

		REQ000000046250		Solution Request Intel Hardware		Texas Veteran's Commission		Texas Veteran's Commission		January 19, 2009		No				Solution Request		Cancelled		Solution Design Team		January 19, 2009

		REQ000000046311		Solution Request Other		Team For Texas		Team For Texas		January 20, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 26, 2009		Internal		99 - Closure				Order Team

		REQ000000046385		URGENT - Need additional space added to IMAGESRV		Team For Texas		Texas Department of Insurance		January 20, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 15, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000046445		Build 3 physical servers at ADC		Team For Texas		Public Utility Commission		January 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Solution Design Team

		REQ000000046566		Related to REQ19865 & 19866.  Order four Windows OS - TfT cost		Team For Texas		Texas Health and Human Services Commission - Agency		January 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 6, 2009		Internal		99 - Closure				Order Team

		REQ000000046590		Request two EnTrust SSL Certs		Texas Department of Information Resources - Enterprise		Texas Health and Human Services Commission - Enterprise		January 22, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 29, 2009		External

		REQ000000046613		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		January 22, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		External		99 - Closure				Project Managers

		REQ000000046630		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 22, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 12, 2009		External		99 - Closure				Project Managers

		REQ000000046680		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 23, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 30, 2009		External		99 - Closure				Project Managers

		REQ000000046693		Request to order two (2) VMWare ESX licenses		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 23, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000046699		Solution Request Other		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		January 23, 2009		No				Solution Request		Cancelled		Solution Design Team		January 30, 2009

		REQ000000046708		Solution Request Other		Team For Texas		Texas Department of Aging and Disability Services		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		External		99 - Closure				Project Managers

		REQ000000046709		Solution Request Other		Team For Texas		Railroad Commission		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Project Managers

		REQ000000046710		Solution Request Other		Team For Texas		Texas Higher Education Coordinating Board		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Project Managers

		REQ000000046711		Solution Request Other		Team For Texas		Texas Water Development Board		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Project Managers

		REQ000000046722		Install Hardware Intel - Memory		Team For Texas		Texas Department of Family and Protective Services		January 23, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 23, 2009		Internal

		REQ000000046724		Install Hardware Intel		Team For Texas		Texas Department of Family and Protective Services		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000046764		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 24, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		External

		REQ000000046766		Cabling/labor required to move blade from AX47 to AX44-Part of Disentanglement Project		Team For Texas		Team For Texas		January 24, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 13, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000046771		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 24, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000046820		Install Hardware Intel		Team For Texas		Texas Department of Aging and Disability Services		January 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 2, 2009		Internal		99 - Closure				Project Managers

		REQ000000046893		Consolidation HW order for TABC		Team For Texas		Texas Alcoholic Beverage Commission		January 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2009		Internal

		REQ000000046905		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		January 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000046913		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		January 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 26, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000046965		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		January 27, 2009		No				Solution Request		Cancelled		Solution Design Team		January 27, 2009

		REQ000000047021		Hardware Upgrade		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 3, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000047030		Elite Solutions Labor to Resolve Fiber Issue		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 27, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		99 - Closure				Order Team

		REQ000000047038		Install Windows 2005 SQL Server Enterprise Edition.		Texas Department of State Health Services		Texas Department of State Health Services		January 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 27, 2009		External		99 - Closure				Order Team

		REQ000000047142		Elite Solutions Work Related to 19865 & 19866.		Team For Texas		Team For Texas		January 28, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		99 - Closure				Project Managers

		REQ000000047148		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 28, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 28, 2009		External		99 - Closure				Project Managers

		REQ000000047288		5 CALS for Windows Server 2003 for REQ# 42384		Team For Texas		Texas Parks and Wildlife Department		January 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 13, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000047301		Additional Infrastructure Software for REQ19596		Team For Texas		Texas Department of State Health Services		January 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000047304		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 29, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000047315		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		January 29, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 5, 2009		External		99 - Closure				Project Managers

		REQ000000047379		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 30, 2009		Internal

		REQ000000047380		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External

		REQ000000047448		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 9, 2009		External

		REQ000000047469		Solution Request Other		Texas Education Agency		Texas Education Agency		February 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 2, 2009		External

		REQ000000047473		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 2, 2009		External

		REQ000000047490		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		February 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 6, 2009		External

		REQ000000047593		Microsoft SQL Server 2005 Standard		Team For Texas		Texas State Library and Archives Commission		February 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 17, 2009		External		99 - Closure				Project Managers

		REQ000000047641		Purchase QTY (10) 512 MB DIMMs		Texas Department of Transportation		Texas Department of Transportation		February 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000047660		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 4, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 18, 2009		Internal

		REQ000000047719		TVC DR Hardware order		Team For Texas		Texas Veteran's Commission		February 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2009		Internal

		REQ000000047751		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 5, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 5, 2009		External

		REQ000000047755		Pre-RFNS: Ethernet migration		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2009		Yes		Custom Solution Request		Pre-RFNS		Closed		CSA Support		February 7, 2009		External

		REQ000000047762		Other: Request for Project Management		Texas Department of Information Resources		Texas Department of Information Resources		February 5, 2009		No		Custom Solution Request		Other		Assigned		Solution Design Team		February 27, 2009		External

		REQ000000047765		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 5, 2009		No				Solution Request		Cancelled		Solution Design Team		February 5, 2009		External

		REQ000000047775		ActivePDF Install		Team For Texas		Texas Department of Family and Protective Services		February 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 5, 2009		External		99 - Closure				Project Managers

		REQ000000047880		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000047921		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 9, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000047963		RFNSA: Websphere MQ V5 Ext, Spt		Texas Secretary of State		Texas Secretary of State		February 9, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 2, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048048		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		February 10, 2009		No				Solution Request		Cancelled		Solution Design Team		March 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048050		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		February 10, 2009		No				Solution Request		Cancelled		Solution Design Team		March 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048052		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		February 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 3, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048095		PO request for Elite fiber work		Team For Texas		Texas Department of Transportation		February 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 11, 2009		Internal		99 - Closure				Order Team

		REQ000000048161		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 5, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000048163		Solution Request Unix Software		Team For Texas		Team For Texas		February 10, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 10, 2009		Internal

		REQ000000048166		Solution Request Intel Software		Team For Texas		Team For Texas		February 10, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 10, 2009		Internal		99 - Closure				Project Managers

		REQ000000048248		Migration		Team For Texas		Texas Health and Human Services Commission - Agency		February 11, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 14, 2009		Internal

		REQ000000048253		Server Move		Team For Texas		Texas Health and Human Services Commission - Agency		February 11, 2009		No		Custom Solution Request		Other		Closed		Solution Design Team		February 13, 2009		Internal

		REQ000000048255		New Server Add		Team For Texas		Texas Health and Human Services Commission - Agency		February 11, 2009		No		Custom Solution Request		Other		Closed		Solution Design Team		February 12, 2009		Internal

		REQ000000048272		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 11, 2009		No				Solution Request		Cancelled		Solution Design Team		February 11, 2009		External

		REQ000000048285		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2009		Internal		99 - Closure				Order Team

		REQ000000048317		Windows 2008 Std. edition		Team For Texas		Team For Texas		February 12, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Project Managers

		REQ000000048384		Please connect the TDCJ Austin Email server to the CJIS SAN allotment at the SADC		Team For Texas		Team For Texas		February 12, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000048408		Replace Hard Drives		Texas Department of Transportation		Texas Department of Transportation		February 12, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048414		Software purchase		Team For Texas		Texas Department of Transportation		February 12, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		99 - Closure				Order Team

		REQ000000048418		Build 6 TIM/TAM production server instances		Texas Education Agency		Texas Education Agency		February 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000048439		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048493		PreRFNS: Schema Exports		Team For Texas		Texas Health and Human Services Commission - Agency		February 13, 2009		Yes		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		February 13, 2009		External

		REQ000000048501		RFNSA: Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 13, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Project Managers

		REQ000000048506		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 13, 2009		No				Solution Request		Cancelled		Solution Design Team		February 13, 2009		External

		REQ000000048512		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		February 13, 2009		No				Solution Request		Cancelled		Solution Design Team		February 27, 2009		External

		REQ000000048515		Install Hardware Unix		Texas Department of State Health Services		Texas Department of State Health Services		February 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048516		Add Hard Drives		Texas Department of Transportation		Texas Department of Transportation		February 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048522		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		February 13, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 27, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000048587		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		February 16, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000048602		Solution Request Other		Team For Texas		Team For Texas		February 16, 2009		No				Solution Request		Cancelled		Solution Design Team		February 24, 2009		Internal

		REQ000000048640		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 1, 2009		External

		REQ000000048661		Change Configuration Intel		Team For Texas		Team For Texas		February 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000048663		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000048667		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 17, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 23, 2009		External		99 - Closure				Project Managers

		REQ000000048674		SADC operations in need of new workstations		Team For Texas		Team For Texas		February 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2009		Internal

		REQ000000048702		Request for Services; Secured File Transfer Solution		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2009		External

		REQ000000048705		Request for Services; Secured File Transfer Solution HHSC IBM (mh-mr) mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 17, 2009		No				Solution Request		Cancelled		Support Center		February 28, 2009		External

		REQ000000048707		COLO - NG Change on COLO		Team For Texas		Northrop Grumman		February 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		External		99 - Closure				Project Managers

		REQ000000048791		EXPEDITE:  Solution Request Other		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		February 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2009		External		99 - Closure				Project Managers

		REQ000000048792		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2009		Internal		99 - Closure				Order Team

		REQ000000048793		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2009		External		99 - Closure				Order Team

		REQ000000048798		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 18, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000048857		Purchase Dial call-back unit for Shelton CT DR equipment		Team For Texas		Team For Texas		February 19, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2009		Internal		99 - Closure				Order Team

		REQ000000048877		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 19, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048899		Install Hardware Intel		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 19, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal

		REQ000000048912		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 19, 2009		No				Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000048922		Electrical quote		Team For Texas		Team For Texas		February 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2009		Internal

		REQ000000048932		Procure 8 SQL 2005 per processor licenses with SA for 4 servers, ea with 2 processors (wgisdev, ...)		Texas Education Agency		Texas Education Agency		February 20, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2009		External		99 - Closure				Project Managers

		REQ000000048950		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2009		External

		REQ000000048955		Other: Solution Request Other		Texas Education Agency		Texas Education Agency		February 20, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		Internal		99 - Closure				Order Team

		REQ000000049087		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2009		Internal		99 - Closure				Order Team

		REQ000000049103		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2009		Internal		99 - Closure				Order Team

		REQ000000049111		Solution Request Intel Software		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		February 23, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 23, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049116		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		February 23, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 6, 2009		External

		REQ000000049162		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049192		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 24, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2009		External

		REQ000000049320		Purchase and install rails on CAPTAINJOHN server		Team For Texas		Texas Department of State Health Services		February 25, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		External		99 - Closure				Order Team

		REQ000000049365		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 25, 2009		No				Solution Request		Cancelled		Solution Design Team		February 25, 2009		External

		REQ000000049370		PreRFNS: Request to capture state asset number into the cmdb.		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 25, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		March 11, 2009		External

		REQ000000049414		Need add'l memory/disks for impactmb3 & impactmb4		Team For Texas		Texas Department of Family and Protective Services		February 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2009		External		99 - Closure				Project Managers

		REQ000000049419		Upgrade classd memory & drives		Team For Texas		Texas Department of Family and Protective Services		February 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2009		External		99 - Closure				Project Managers

		REQ000000049443		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		February 26, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Project Managers

		REQ000000049472		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 4, 2009		External		99 - Closure				Solution Design Team

		REQ000000049479		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 16, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000049483		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Order Team

		REQ000000049489		Solution Request Intel Software		Team For Texas		Angelo State University		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Solution Design Team

		REQ000000049499		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000049531		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		External

		REQ000000049532		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		External

		REQ000000049553		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 27, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000049569		Add RAM Modules		Texas Department of Transportation		Texas Department of Transportation		February 27, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049570		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 11, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000049572		Replace hcfdc02.  Upgrade to Windows 2003.		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 27, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049583		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 30, 2009		Internal		99 - Closure				Order Team

		REQ000000049589		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 30, 2009		Internal		99 - Closure				Order Team

		REQ000000049590		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2009		Internal		99 - Closure				Order Team

		REQ000000049591		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 16, 2009		External

		REQ000000049617		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		March 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 16, 2009		Internal

		REQ000000049619		Hardware Monitoring Fact Gathering		Team For Texas		Team For Texas		March 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000049633		ADC Copper/Fiber patch cords, request for new SBCWEB PEIMS server - TEA		Team For Texas		Texas Education Agency		March 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2009		Internal

		REQ000000049634		TPWD Critical Server Back up Solution		Team For Texas		Texas Parks and Wildlife Department		March 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		External		99 - Closure				Project Managers

		REQ000000049722		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2009		External

		REQ000000049727		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		March 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 27, 2009		External		99 - Closure				Solution Design Team

		REQ000000049728		Tivoli Workload Scheduler licensing		Team For Texas		Team For Texas		March 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 20, 2009		Internal		99 - Closure				Order Team

		REQ000000049821		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 4, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 20, 2009		External

		REQ000000049829		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 4, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Solution Design Team

		REQ000000049875		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 4, 2009		No				Solution Request		Cancelled		Solution Design Team		March 4, 2009		External

		REQ000000049907		Media Management		Texas Department of Transportation		Texas Department of Transportation		March 5, 2009		No		Standard Solution Request		Solution Request		Rejected		Solution Design Team		April 30, 2009		External

		REQ000000049990		RFNS 039C:  Remote Backup Solution		Texas Department of State Health Services		Texas Department of State Health Services		March 5, 2009		Yes		Custom Solution Request		Request For New Service		Closed		CSA Support		April 30, 2009		Internal

		REQ000000049991		RFNS 039C:  Austin Metro Backup Solution		Texas Department of State Health Services		Texas Department of State Health Services		March 5, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		May 8, 2009		Internal

		REQ000000050045		Datacap VSCAN 7.5 Software Purchase		Texas Department of Insurance		Texas Department of Insurance		March 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 10, 2009		External		99 - Closure				Project Managers

		REQ000000050050		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2009		External		99 - Closure				Order Team

		REQ000000050058		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		External

		REQ000000050068		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 7, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2009		External

		REQ000000050072		Purchase new memory for Server TexasNP		Team For Texas		Texas Department of Information Resources		March 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Solution Design Team

		REQ000000050085		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		March 8, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 10, 2009		External

		REQ000000050119		EOFY: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		March 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2009		External		80 - Order Management		Approval to PO		Order Team

		REQ000000050126		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 9, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 10, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000050138		On Hold: Migrate the Sharepoint server to use a SQL 2005 backend		Texas Department of Agriculture		Texas Department of Agriculture		March 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2009		External

		REQ000000050192		Oracle application server logs - Purge		Team For Texas		Texas Alcoholic Beverage Commission		March 9, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 30, 2009		Internal

		REQ000000050306		Need access to ASU servers		Team For Texas		Angelo State University		March 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		Internal

		REQ000000050319		Elite Solutions Work Related to REQ42571		Team For Texas		Team For Texas		March 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2009		Internal		99 - Closure				Order Team

		REQ000000050330		TSM software for LAN-FREE use		Texas Department of Transportation		Texas Department of Transportation		March 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 20, 2009		Internal		99 - Closure				Project Managers

		REQ000000050356		HW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.		Team For Texas		Team For Texas		March 11, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050378		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 2, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050382		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 9, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050383		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 16, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050503		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 23, 2009		External

		REQ000000050518		Solution Request Other		Texas Water Development Board		Texas Water Development Board		March 12, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal

		REQ000000050519		Solution Request Other		Texas Water Development Board		Texas Water Development Board		March 12, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2009		Internal

		REQ000000050525		Solution for Phase 2 of REQ 32005		Team For Texas		Texas Health and Human Services Commission - Agency		March 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2009		External		99 - Closure				Project Managers

		REQ000000050536		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2009		External		99 - Closure				Solution Design Team

		REQ000000050544		ACS Dataline for ADC Copper & Fiber Cabling		Team For Texas		Team For Texas		March 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2009		Internal		99 - Closure				Project Managers

		REQ000000050564		SDC Elite Solutions Fiber Request		Team For Texas		Team For Texas		March 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 16, 2009		Internal		99 - Closure				Project Managers

		REQ000000050593		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		March 13, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 16, 2009		External		99 - Closure				Project Managers

		REQ000000050598		RFNSA: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 21, 2009		External		07 - Pre-RNFS				Assessment Team

		REQ000000050609		Solution Request Other		Railroad Commission		Railroad Commission		March 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		External

		REQ000000050640		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 16, 2009		External

		REQ000000050641		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 16, 2009		External

		REQ000000050646		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 16, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000050661		Solution Request Other		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 1, 2009		External		99 - Closure				Project Managers

		REQ000000050675		Purchase Addional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		March 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 27, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050738		Need HBA Cards		Team For Texas		Team For Texas		March 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 24, 2009		Internal		99 - Closure				Order Team

		REQ000000050759		Cisco Advance Services		Team For Texas		Team For Texas		March 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2009		Internal		99 - Closure				Project Managers

		REQ000000050819		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 17, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 3, 2009		External

		REQ000000050852		intel o/s		Team For Texas		Team For Texas		March 18, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2009		Internal

		REQ000000050883		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		March 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050888		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 18, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 20, 2009		External

		REQ000000050893		KVM for ADC rack BBa7		Team For Texas		Texas Education Agency		March 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 23, 2009		Internal

		REQ000000050921		SW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.		Team For Texas		Team For Texas		March 18, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050966		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 19, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000050996		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 23, 2009		External

		REQ000000051001		NewSite: Opening new office in Rio Grand City, Tx		Team For Texas		Texas Health and Human Services Commission - Agency		March 19, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		External		99 - Closure				Project Managers

		REQ000000051002		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		March 19, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 19, 2009		External

		REQ000000051026		test		Team For Texas		Team For Texas		March 19, 2009		No		Commodity Software		Pre-RFNS		Cancelled		Support Center		March 26, 2009		Internal

		REQ000000051082		OS Remediation (Solaris 8 - Solaris 10)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000051083		OS Remediation (Solaris 8 - Solaris 10)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 20, 2009		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 31, 2009		External		50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000051084		OS Remediation (Solaris 8 - Solaris 10)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 14, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000051088		NewSite: Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 20, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000051111		RFNS 039tbd: Backup space is approaching equipment limitations.....		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 21, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2009		Internal

		REQ000000051122		RFNS 39A: Solution Request Other		Team For Texas		Texas Education Agency		March 23, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		March 31, 2009		External

		REQ000000051123		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 23, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External

		REQ000000051131		Solution Request Intel Software		Team For Texas		Texas Secretary of State		March 23, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 27, 2009		External		99 - Closure				Project Managers

		REQ000000051274		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 24, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 24, 2009		External

		REQ000000051283		Solution Request Intel Hardware, Synergy		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		99 - Closure				Project Managers

		REQ000000051284		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 24, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000051318		Solution Request Other		Team For Texas		Railroad Commission		March 24, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 27, 2009		Internal		99 - Closure				Order Team

		REQ000000051355		ACS Copper Cabling at ADC - Additional		Texas Department of State Health Services		Texas Department of State Health Services		March 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000051372		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal

		REQ000000051380		ADC Copper/Fiber Quote for REQ 40295		Team For Texas		Team For Texas		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 27, 2009		Internal		99 - Closure				Project Managers

		REQ000000051411		Rational tools upgrade		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000051412		Rational tools upgrade		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000051416		Rational tools upgrade		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2008		External

		REQ000000051418		DSHS AdsDevNTV Upgrade		Texas Department of State Health Services		Texas Department of State Health Services		March 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000051423		Add an SSL certificate to IIS on box AduIISDev		Texas Department of State Health Services		Texas Department of State Health Services		March 25, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External

		REQ000000051427		RFNS-039A Phase II Non-Critical Server Backup for TEA		Team For Texas		Texas Education Agency		March 25, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 22, 2009		External

		REQ000000051442		SAN quote needed for TxDOT - Req 50050		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		99 - Closure				Order Team

		REQ000000051450		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 25, 2009		No				Solution Request		Cancelled		Solution Design Team		March 30, 2009		External

		REQ000000051451		Add Hard Drives		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000051463		EXPEDITE:  Provide a Solution for reconfiguring the Solaris servers		Team For Texas		Texas Department of Information Resources		March 25, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External

		REQ000000051525		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 26, 2009		External		99 - Closure				Project Managers

		REQ000000051527		Solution_Request		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000051528		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 26, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000051538		TSM Licenses required for REQ36132 SBECWEB/PEIMS TEA		Team For Texas		Texas Education Agency		March 26, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 3, 2009		Internal

		REQ000000051553		Pre-RFNS Workstation Backup Solution		Team For Texas		Texas Department of Aging and Disability Services		March 27, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		April 27, 2009		External

		REQ000000051578		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		March 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 24, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000051598		LogMeIn Professional for SOS Novell		Texas Secretary of State		Texas Secretary of State		March 27, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000051599		Purchase DRACs for SOS Novell servers		Texas Secretary of State		Texas Secretary of State		March 27, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000051687		License and Media for 2008 Enterprise		Team For Texas		Team For Texas		March 30, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal		99 - Closure				Order Team

		REQ000000051721		SDC Copper/Fiber Quote for REQ 40295		Team For Texas		Texas Department of Transportation		March 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 2, 2009		Internal		99 - Closure				Project Managers

		REQ000000051759		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 31, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2009		External

		REQ000000051803		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 31, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 7, 2009		External

		REQ000000051915		SCON - for TDI - Windows 2003 R2 sp2 (64 bit)		Team For Texas		Team For Texas		April 1, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal		99 - Closure				Order Team

		REQ000000051927		Emergency space request for primary reporting server		Team For Texas		Team For Texas		April 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2009		Internal

		REQ000000051934		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 1, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000051950		one wildcard certificate		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 1, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000052088		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Project Managers

		REQ000000052105		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 3, 2009		No				Solution Request		Cancelled		Solution Design Team		April 3, 2009

		REQ000000052110		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		April 3, 2009		No				Solution Request		Cancelled		Solution Design Team		June 26, 2009

		REQ000000052128		Procurement request for cables		Team For Texas		Texas Health and Human Services Commission - Agency		April 3, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 20, 2009		Internal		99 - Closure				Order Team

		REQ000000052150		COLO cabling for HHSC IEE outlined in CRQ 50473		Team For Texas		Northrop Grumman		April 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2009		External

		REQ000000052151		ADC Copper/Fiber Quote for REQ 40295 & 38416		Team For Texas		Team For Texas		April 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 7, 2009		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000052214		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2009		External		99 - Closure				Solution Design Team

		REQ000000052259		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Order Team

		REQ000000052287		Solution Request Intel Hardware		Team For Texas		Team For Texas		April 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 24, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000052298		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000052327		Procure memory and an OS license for NTDCW001		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 7, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Project Managers

		REQ000000052395		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 7, 2009		No				Solution Request		Cancelled		Solution Design Team		April 14, 2009

		REQ000000052415		Replace Hard Drives		Texas Department of Transportation		Texas Department of Transportation		April 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 13, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000052460		Request for Elite Solutions measurement for Copper/Fiber Cabling		Team For Texas		Team For Texas		April 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000052480		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 8, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 9, 2009		External

		REQ000000052487		COLO - 2 Power Whips for NG IEE HHSC EMC Cabinet Expansion		Team For Texas		Northrop Grumman		April 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Project Managers

		REQ000000052495		WAAS Device order for TDI		Team For Texas		Team For Texas		April 8, 2009		No				Solution Request		Closed		Solution Design Team		April 30, 2009				99 - Closure				Project Managers

		REQ000000052555		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		April 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		External		99 - Closure				Project Managers

		REQ000000052629		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000052630		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000052705		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		No				Solution Request		Cancelled		Solution Design Team		September 30, 2009

		REQ000000052709		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		External

		REQ000000052724		Solution Request Unix Software		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 13, 2009		Internal		99 - Closure				Order Team

		REQ000000052729		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal

		REQ000000052755		RFNS 39B Phase 2 Backup Remediation for HHSC-A		Team For Texas		Texas Health and Human Services Commission - Agency		April 13, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		April 30, 2009		External

		REQ000000052776		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		April 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000052807		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		April 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000052890		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 14, 2009		Internal		99 - Closure				Order Team

		REQ000000052974		COLO: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		April 14, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 27, 2009		External		99 - Closure				Project Managers

		REQ000000052975		EOFY09: Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 12, 2009		External		99 - Closure				Solution Design Team

		REQ000000052986		P570 and associated I/O drawers need to be racked and stacked		Team For Texas		Team For Texas		April 14, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		Internal

		REQ000000052987		Rack and Stack of new P570 for the new ITUAM environment		Team For Texas		Team For Texas		April 14, 2009		No				Solution Request		Cancelled		Solution Design Team		April 30, 2009

		REQ000000053049		Install Hardware Intel		Texas Veteran's Commission		Texas Veteran's Commission		April 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		External

		REQ000000053054		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 15, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 16, 2009		Internal		99 - Closure				Order Team

		REQ000000053106		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 16, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000053115		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 16, 2009		Yes				Pre-RFNS		Cancelled		CSA Support		May 1, 2009

		REQ000000053225		Windows server 2003 R2 sp2 (32 & 64 bit) License		Team For Texas		Team For Texas		April 17, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053241		2G memory		Texas Secretary of State		Texas Secretary of State		April 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		Internal		99 - Closure				Order Team

		REQ000000053245		Purchase Hard Drives		Texas Department of Transportation		Texas Department of Transportation		April 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 20, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053332		RFNS 49: Request for Solution to provide Cognos system administrator resources		Texas Education Agency		Texas Education Agency		April 20, 2009		No		Standard Solution Request		Request For New Service		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000053368		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		April 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		99 - Closure				Project Managers

		REQ000000053371		TFT Request - Disk space for Project Office TOPS account tool		Team For Texas		Team For Texas		April 21, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal

		REQ000000053413		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 21, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 24, 2009		External		99 - Closure				Project Managers

		REQ000000053447		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 21, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 24, 2009		External

		REQ000000053471		Remedy: Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		April 22, 2009		No				Solution Request		Cancelled		Solution Design Team		April 22, 2009

		REQ000000053474		SQL Server needed for Sharepoint implementation		Team For Texas		Texas Department of Insurance		April 22, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 4, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000053475		Size and procure the appropriate number of USB flash drives to backup Intel servers listed below		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 22, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053555		We need a SynSort license for a new server		Team For Texas		Texas Department of Transportation		April 22, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 15, 2009		Internal

		REQ000000053558		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 23, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000053582		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Project Managers

		REQ000000053635		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 24, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 24, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000053639		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		April 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 23, 2009		External

		REQ000000053668		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 24, 2009		No				Solution Request		Cancelled		Solution Design Team		April 24, 2009		External

		REQ000000053670		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		April 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000053688		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		April 24, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053691		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		April 24, 2009		Yes				Solution Request		Cancelled		Solution Design Team		May 31, 2009

		REQ000000053722		New Site: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		April 25, 2009		No		Standard Solution Request		Pre-RFNS		Cancelled		Solution Design Team		July 31, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000053737		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		April 27, 2009		No				Solution Request		Cancelled		Solution Design Team		May 5, 2009

		REQ000000053803		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 4, 2009		External		99 - Closure				Project Managers

		REQ000000053867		Phone queue quote for the command center		Team For Texas		Team For Texas		April 28, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053875		Solution Request Other		Team For Texas		Team For Texas		April 28, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000053878		Solution Request Intel Hardware		Team For Texas		Team For Texas		April 28, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2009		Internal		99 - Closure				Order Team

		REQ000000053921		Redundancy for 211		Team For Texas		Texas Health and Human Services Commission - Agency		April 28, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2009		External

		REQ000000053926		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		April 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 15, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000053961		Order for Network and Avocent cables		Team For Texas		Texas Health and Human Services Commission - Agency		April 28, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000053999		SW: REVEAL ENTERPRISE 7.1 - Need by 5/15/09		Team For Texas		Texas Department of Family and Protective Services		April 29, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 15, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000054039		RFNSA: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		April 29, 2009		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		December 5, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000054040		Equipment request for Dallas		Team For Texas		Texas Health and Human Services Commission - Agency		April 29, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000054045		Equipment Request		Team For Texas		Texas Health and Human Services Commission - Agency		April 29, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000054084		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		April 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000054094		RFNS-054: Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 30, 2009		No		Custom Solution Request		Pre-RFNS		Closed		CSA Support		June 1, 2009		External

		REQ000000054112		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000054121		Solution_Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 30, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Project Managers

		REQ000000054217		Team 4 Texas SCON HW order		Team For Texas		Team For Texas		May 1, 2009		No				Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Order Team

		REQ000000054335		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		May 4, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		Internal

		REQ000000054337		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 4, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External

		REQ000000054342		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		May 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2009		Internal		99 - Closure				Project Managers

		REQ000000054344		Order TSM Client License		Team For Texas		Texas Education Agency		May 4, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000054358		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 4, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000054417		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000054419		Solution_Request Hardware		Team For Texas		Team For Texas		May 5, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000054420		Web Server Redundancy Solution		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		Internal

		REQ000000054421		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000054424		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000054452		EOFY: Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2009		External		99 - Closure				Project Managers

		REQ000000054475		Pandemic Influenza Project - physical servers		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 5, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000054476		Solution Request Intel Hardware		Railroad Commission		Railroad Commission		May 5, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2009		Internal		99 - Closure				Order Team

		REQ000000054481		Solution Request Unix Software		Texas Water Development Board		Texas Water Development Board		May 5, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 8, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000054517		Solution_Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		May 5, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000054533		Shareplex License Upgrade for SOS TEAM at the ADC		Team For Texas		Texas Secretary of State		May 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 22, 2009		External

		REQ000000054686		Team 4 Texas SCON HW order		Team For Texas		Team For Texas		May 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2009		Internal		99 - Closure				Order Team

		REQ000000054688		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		May 7, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 11, 2009		External

		REQ000000054703		Upgrade Support from 8-5 M-F support to 24x7		Team For Texas		Texas Water Development Board		May 7, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 8, 2009		Internal		99 - Closure				Order Team

		REQ000000054737		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 25, 2009		External		99 - Closure				Project Managers

		REQ000000054740		Need enterprise sendmail solution for ADC for outbound mai		Team For Texas		Team For Texas		May 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2009		Internal

		REQ000000054800		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		May 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000054825		EOFY09: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000054862		Move 2 servers from TDI to TABC		Team For Texas		Texas Department of Insurance		May 11, 2009		No				Solution Request		Cancelled		Maintech Break/Fix Support		May 29, 2009

		REQ000000054866		Relocate 2 servers at TDI to TABC		Team For Texas		Texas Alcoholic Beverage Commission		May 11, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		External

		REQ000000054872		Relocate 2 servers from TDI to TABC		Team For Texas		Texas Alcoholic Beverage Commission		May 11, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		External

		REQ000000055029		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External

		REQ000000055045		Purchase SSL certifcate for TexasNP located at ADC		Team For Texas		Texas Department of Information Resources		May 12, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External

		REQ000000055077		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External

		REQ000000055099		Router for CMBHS Project		Team For Texas		Team For Texas		May 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External

		REQ000000055114		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External

		REQ000000055124		RFNS 39 (E) TxDot Phase 2 Backup		Team For Texas		Texas Department of Transportation		May 13, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 17, 2009		External

		REQ000000055231		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 14, 2009		No		Custom Solution Request		Solution Request		Closed		CSA Support		May 15, 2009		External

		REQ000000055254		EOFY: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		May 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000055265		Update DSHSPHPF to Win 2008 for encryption of data-at-rest uses Windows Encrypting File System (EFS)		Texas Department of State Health Services		Texas Department of State Health Services		May 15, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 22, 2009		Internal		99 - Closure				Order Team

		REQ000000055288		Bigfix Training		Team For Texas		Team For Texas		May 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		Internal

		REQ000000055303		ADC - REQ to cover ACS Dataline cable install related to REQ 36460		Team For Texas		Team For Texas		May 15, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		May 22, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000055313		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2009		Internal

		REQ000000055429		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 18, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 22, 2009		Internal		99 - Closure				Project Managers

		REQ000000055430		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 18, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 22, 2009		Internal		99 - Closure				Project Managers

		REQ000000055451		RFNS TEA 52 Filenet Upgrade		Texas Education Agency		Texas Education Agency		May 18, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		August 31, 2009		External

		REQ000000055456		ASU Luminis Server Fiber		Team For Texas		Angelo State University		May 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000055461		NG Change on Co-Lo (shared) facility		Team For Texas		Northrop Grumman		May 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		External		99 - Closure				Project Managers

		REQ000000055474		EOFY09: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		External

		REQ000000055475		EOFY09: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 22, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000055504		OS License order for THECB server remediation		Team For Texas		Team For Texas		May 19, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Order Team

		REQ000000055527		Team 4 Texas SCON HW order		Team For Texas		Team For Texas		May 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2009		Internal		99 - Closure				Project Managers

		REQ000000055541		WAAS Device order for TABC		Team For Texas		Team For Texas		May 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 5, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000055554		Solution_Request Server Backup Unit		Texas Department of State Health Services		Texas Department of State Health Services		May 19, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2007		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000055602		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 21, 2009		External

		REQ000000055613		EOFY: Solution Request Intel Hardware		Team For Texas		Texas Youth Commission		May 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2009		External		99 - Closure				Solution Design Team

		REQ000000055620		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		May 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Project Managers

		REQ000000055671		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000055689		DADS CFO REQ for Microsoft Office Sharepoint Server 2007		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 21, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 22, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000055705		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 21, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2009		Internal		99 - Closure				Project Managers

		REQ000000055711		Obtain and install two DVD burners for ADC UNIX servers		Team For Texas		Team For Texas		May 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2009		Internal		99 - Closure				Project Managers

		REQ000000055734		iSCSI capable NAS		Team For Texas		Team For Texas		May 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2009		Internal		99 - Closure				Order Team

		REQ000000055736		Move TDA SNAPS application completely off of HHS Identity & Access Mgt (IAM).		Texas Department of Agriculture		Texas Department of Agriculture		May 21, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000055750		PreRFNS: Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 21, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		June 1, 2009		External

		REQ000000055756		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 21, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2009		External		99 - Closure				Order Team

		REQ000000055851		Request for 300gb+ external tape drive		Team For Texas		Texas Department of Criminal Justice		May 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000055880		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2009		External		99 - Closure				Project Managers

		REQ000000055937		Procure the licensing needed for IBM Tivoli Directory Server		Team For Texas		Texas Department of Insurance		May 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External		99 - Closure				Project Managers

		REQ000000055940		pre-RFNS - CoLo Agreement to move into ADC		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 27, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		Solution Design Team		June 30, 2009		External

		REQ000000056054		Solution Request Intel Software		Team For Texas		Team For Texas		May 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 11, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056072		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 28, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056075		Additional ISS parts for install		Team For Texas		Team For Texas		May 28, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056107		ADC - REQ to cover ACS Dataline cable install		Team For Texas		Team For Texas		May 28, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		Internal

		REQ000000056117		ADC - REQ to cover ACS Dataline cable install		Team For Texas		Team For Texas		May 28, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 5, 2009		Internal		99 - Closure				Project Managers

		REQ000000056120		NAS Replacement		Texas Department of State Health Services		Texas Department of State Health Services		May 28, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Project Managers

		REQ000000056159		Request for ACS Dataline solution measurement for copper & fiber cables		Team For Texas		Office of the Attorney General - Admin & Legal		May 29, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		Internal		99 - Closure				Order Team

		REQ000000056194		Hardware Failure Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 29, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 26, 2009		Internal

		REQ000000056197		Migrate iPlanet to Apache HTTP Server on transformation hardware for application remediation		Texas Department of Agriculture		Texas Department of Agriculture		May 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056198		Migrate to Apache TomCat v5.5.x from Weblogic on transformation hardware for app remediation/rewrite		Texas Department of Agriculture		Texas Department of Agriculture		May 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056202		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		May 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000056204		TEC Event - DSHSLTAPDBWN03.DSHS.STATE.TX.US		Team For Texas		Texas Department of State Health Services		May 29, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 12, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000056209		Pre-RFNS:   Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 29, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		August 31, 2009		External

		REQ000000056243		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External		99 - Closure				Project Managers

		REQ000000056245		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External		99 - Closure				Project Managers

		REQ000000056254		Microsoft Windows Server 2003 Enterprise Edition 32-bit.		Team For Texas		Office of the Attorney General - Admin & Legal		June 1, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2009		Internal		99 - Closure				Order Team

		REQ000000056255		Remedy Support - Solution Request		Team For Texas		Team For Texas		June 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 15, 2009		Internal

		REQ000000056297		OAG-AL cabling to new server by Elite in SDC		Team For Texas		Office of the Attorney General - Admin & Legal		June 1, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		Internal		99 - Closure				Order Team

		REQ000000056384		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000056417		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2009		Internal		99 - Closure				Order Team

		REQ000000056431		New Blackberry license		Texas Secretary of State		Texas Secretary of State		June 2, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 27, 2009		External		99 - Closure				Order Team

		REQ000000056433		New SSL		Texas Secretary of State		Texas Secretary of State		June 2, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 26, 2009		External		99 - Closure				Order Team

		REQ000000056461		Solution Request Other		Texas Education Agency		Texas Education Agency		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2009		External		99 - Closure				Order Team

		REQ000000056467		EOFY: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000056468		EOFY09: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000056469		EOFY09: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000056470		EOFY09: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000056471		EOFY09: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000056472		EOFY09: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000056482		Need to move to Websense email filtering from SurfControl		Texas Department of Insurance		Texas Department of Insurance		June 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056546		RFNSA: Solution Request Other		Texas Education Agency		Texas Education Agency		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2009		Internal		99 - Closure				Order Team

		REQ000000056547		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2009		External

		REQ000000056550		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Project Managers

		REQ000000056551		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Project Managers

		REQ000000056600		RFNSA: TEA Cognos Configuration Services		Texas Education Agency		Texas Education Agency		June 4, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 19, 2009		External		99 - Closure				Project Managers

		REQ000000056620		Build server for PracticePartner to be located at Rio Grande State Center / South Texas Hospital		Texas Department of State Health Services		Texas Department of State Health Services		June 4, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 19, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000056638		JULY 2009 INTEL HW order for ADC		Team For Texas		Team For Texas		June 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Project Managers

		REQ000000056641		EOFY09: Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 4, 2009		No				Solution Request		Cancelled		Solution Design Team		June 5, 2009		External

		REQ000000056642		JULY 2009 INTEL HW order for SDC		Team For Texas		Team For Texas		June 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Order Team

		REQ000000056645		EOFY09: Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 4, 2009		No				Solution Request		Cancelled		Solution Design Team		June 5, 2009		External

		REQ000000056652		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 4, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 7, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056667		Operational - Backup Schedule Change		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 4, 2009		No				Solution Request		Cancelled		Solution Design Team		June 5, 2009		External

		REQ000000056677		Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 5, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056678		EOFY: Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 5, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 5, 2009		External

		REQ000000056679		EOFY: Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 5, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 5, 2009		External		99 - Closure				Order Team

		REQ000000056788		TDCJ needs integrated Active Directory domain		Team For Texas		Texas Department of Criminal Justice		June 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000056792		Procurement of Racks, 2 at SDC and 5 at ADC for RFNS017B		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 2, 2007		Internal		99 - Closure				Project Managers

		REQ000000056794		procurement of KVM, 1 at SDC and 1 at ADC. for RFNS 017B:		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		Internal		99 - Closure				Project Managers

		REQ000000056796		This REQ is for the procurement of software approved under REQ#19121: TxEBT project		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056799		Storagetek L180   Tape drive is LTO2 (Ultrium)		Team For Texas		Texas Water Development Board		June 5, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 12, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000056818		Windows Server Standard 2003 R2 32-bit/x64 license for PUC utility servers		Team For Texas		Team For Texas		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 19, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056826		Windows Server Standard 2003 R2 32-bit/x64 license for TABC utility servers		Team For Texas		Team For Texas		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 19, 2009		Internal		99 - Closure				Order Team

		REQ000000056841		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 5, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		Solution Design Team		June 19, 2009		External

		REQ000000056857		Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement		Team For Texas		Texas Secretary of State		June 5, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 8, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000056857		Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement		Team For Texas		Texas Secretary of State		June 5, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 8, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000056860		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 26, 2009		External		99 - Closure				Project Managers

		REQ000000056894		EOFY: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 15, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000056977		Solution Request Intel Hardware - Utility Servers		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 8, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000056988		Solution Request Other		Team For Texas		Team For Texas		June 8, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000057017		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000057040		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		June 9, 2009		No				Solution Request		Cancelled		Solution Design Team		June 22, 2009		External

		REQ000000057041		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		June 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Solution Design Team

		REQ000000057080		Solution Request Other		Texas Water Development Board		Texas Water Development Board		June 9, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 9, 2009		Internal

		REQ000000057122		EOFY09: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2009		External		99 - Closure				Order Team

		REQ000000057130		EOFY09: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000057131		EOFY09: Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057151		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2009		External		99 - Closure				Project Managers

		REQ000000057165		Solution Request Other		Texas Water Development Board		Texas Water Development Board		June 10, 2009		No				Solution Request		Cancelled		Solution Design Team		June 16, 2009		External

		REQ000000057177		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057186		EOFY09: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057189		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000057190		EOFY09: Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000057191		Need a Novel account created for TPC		Team For Texas		Texas Facilities Commission		June 10, 2009		No				Solution Request		Cancelled		Solution Design Team		June 12, 2009		Internal

		REQ000000057209		Request a legitamate telkeconference phione set up in the ADC presentation center		Team For Texas		Team For Texas		June 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 26, 2009		Internal

		REQ000000057223		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000057231		EOFY09 - Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2009		External		99 - Closure				Project Managers

		REQ000000057232		EOFY09 - Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 10, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 10, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000057239		EOFY09 RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057260		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057268		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057274		EOFY09: Solution Request Unix Software		Railroad Commission		Railroad Commission		June 10, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 21, 2009		External

		REQ000000057293		Operational - Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000057299		Need OS and TSM ordered		Team For Texas		Office of the Attorney General - Admin & Legal		June 11, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 18, 2009		Internal		99 - Closure				Project Managers

		REQ000000057343		Build 2 PGP Server Instances		Texas Department of State Health Services		Texas Department of State Health Services		June 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		Internal		99 - Closure				Order Team

		REQ000000057371		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 11, 2009		No				Solution Request		Cancelled		Solution Design Team		June 11, 2009		External

		REQ000000057508		test		Team For Texas		Team For Texas		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 15, 2009

		REQ000000057518		PreRFNS: OAG FileNet		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		July 15, 2009		External

		REQ000000057519		Need 60 Cisco VPN licenses for accessing the DIR-TXO environment		Team For Texas		Texas Department of Information Resources - TxO		June 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000057526		Focus: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000057527		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057530		EOFY09 RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000057532		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057533		EOFY09 RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057534		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057537		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000057543		test		Team For Texas		Texas Department of Information Resources - TxO		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 17, 2009		Internal

		REQ000000057570		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000057576		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000057581		test		Team For Texas		Texas Department of Information Resources - TxO		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 16, 2009		Internal

		REQ000000057607		New VRF for DSHS		Texas Department of State Health Services		Texas Department of State Health Services		June 16, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000057612		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		June 16, 2009		No				Solution Request		Cancelled		Solution Design Team		June 17, 2009		External

		REQ000000057671		Need fiber connections for server DRACO to EMC1 SAN unit		Team For Texas		Texas Department of Family and Protective Services		June 16, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2009		Internal		99 - Closure				Order Team

		REQ000000057712		Solution Request Other		Team For Texas		Team For Texas		June 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2009		Internal		99 - Closure				Project Managers

		REQ000000057742		EOFY09:  Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Solution Design Team

		REQ000000057748		Add allocated memory to ADC instance TDILDAPDBWN01 hosted on APINVHVM32		Team For Texas		Texas Department of Insurance		June 17, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 26, 2009		External

		REQ000000057795		T4T Intergrated Test Lab HW Order		Team For Texas		Team For Texas		June 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Project Managers

		REQ000000057799		Build (3) x3850 M2's, (1) T5240, & (1) P550 for IBM Intergrated Test Lab		Team For Texas		Team For Texas		June 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000057812		WAAS Device order for DARS		Team For Texas		Team For Texas		June 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000057852		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		June 18, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2009		External		99 - Closure				Project Managers

		REQ000000057919		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		June 18, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 3, 2009		External

		REQ000000057924		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 18, 2009		No				Solution Request		Cancelled		Solution Design Team		June 22, 2009		External

		REQ000000057933		Inventory two systems		Team For Texas		Texas Department of Family and Protective Services		June 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000057955		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000057976		Solution Request Other		Team For Texas		Team For Texas		June 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2009		Internal		99 - Closure				Order Team

		REQ000000058058		TDI WAAS order 2		Team For Texas		Texas Department of Insurance		June 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 6, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058061		PUC WAAS device		Team For Texas		Public Utility Commission		June 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058133		RFNS tbd: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 23, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 30, 2008		External

		REQ000000058239		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 24, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000058272		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		External

		REQ000000058357		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 25, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		External

		REQ000000058373		JULY 2009 INTEL HW order (B) for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		99 - Closure				Project Managers

		REQ000000058375		JULY 2009 P-series HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		99 - Closure				Project Managers

		REQ000000058377		JULY 2009 Solaris HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058379		JULY 2009 Solaris HW order for SDC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058380		JULY 2009 INTEL HW order (B) for SDC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		99 - Closure				Order Team

		REQ000000058382		August 2009 Solaris HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058385		August 2009 P-series HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058386		AUGUST 2009 INTEL HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058506		Solution Request Other		Railroad Commission		Railroad Commission		June 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2009		External		99 - Closure				Project Managers

		REQ000000058557		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000058558		Need VM instance created		Team For Texas		Team For Texas		June 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal

		REQ000000058614		Migrate RightFax server to version 9.3 on DARS0RFAX from REH0RFAX		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 24, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000058622		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 29, 2009		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 3, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058637		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000058639		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 11, 2009		Internal

		REQ000000058679		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2009		External		99 - Closure				Project Managers

		REQ000000058829		Fiber Patch Cabling		Team For Texas		Team For Texas		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2009		Internal		99 - Closure				Project Managers

		REQ000000058838		Purchase Hard Drives		Team For Texas		Texas Department of Transportation		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 8, 2009		Internal		99 - Closure				Project Managers

		REQ000000058843		Hardware request - Memory		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 1, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 2, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058845		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000058847		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000058857		Expand disk space on Town server to 120 gigabytes.		Team For Texas		Texas Alcoholic Beverage Commission		July 1, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 16, 2009		Internal

		REQ000000058876		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 2, 2009		External

		REQ000000058897		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 2, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 6, 2009		External

		REQ000000058978		Need to procure Exchange 2003 server license for MXWeb server		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Order Team

		REQ000000058997		Change Database Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000059012		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 6, 2009		External

		REQ000000059031		EOFY09  Cognos 8 Business Intelligence		Texas Education Agency		Texas Education Agency		July 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Order Team

		REQ000000059062		Purchase additional RAM to bring server to 6GB		Team For Texas		Texas Department of Transportation		July 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000059069		Duplicate of REQ# 55265		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 21, 2009		Internal

		REQ000000059130		Request for procurement of 2 MS Access 2003 SP2 licenses for use by the TFT Transformation Team		Team For Texas		Team For Texas		July 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000059159		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 7, 2009		No				Solution Request		Cancelled		Solution Design Team		July 7, 2009

		REQ000000059180		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2009		Internal		99 - Closure				Project Managers

		REQ000000059181		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000059182		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 2, 2009		External		99 - Closure				Project Managers

		REQ000000059183		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2009		External		99 - Closure				Project Managers

		REQ000000059209		DCS JULY storage expansion		Team For Texas		Team For Texas		July 8, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		July 22, 2009		Internal		99 - Closure				Order Team

		REQ000000059210		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 8, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		External

		REQ000000059213		Anixter SFP's and fiber jumpers		Team For Texas		Team For Texas		July 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000059215		SIW - System Information for Windows		Team For Texas		Team For Texas		July 8, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 22, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000059256		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 8, 2009		External

		REQ000000059279		FACSYS License		Texas Department of State Health Services		Texas Department of State Health Services		July 8, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 8, 2009		Internal

		REQ000000059304		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 9, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 10, 2009		External

		REQ000000059321		Elite Solutions Install fiber in rack		Team For Texas		Team For Texas		July 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 13, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000059387		EOFY09:  Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2009		External		99 - Closure				Order Team

		REQ000000059409		Procure  / purchase DB2 V9.5 workgroup server (WSE) for TxDOT		Team For Texas		Texas Department of Transportation		July 10, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 15, 2009		External

		REQ000000059415		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		July 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 16, 2009		External

		REQ000000059515		System Upgrade, Saavik		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000059519		RFNS-056A VPN (RAS) Solution		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		July 13, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 1, 2009		External

		REQ000000059521		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		July 13, 2009		No				Solution Request		Cancelled		Solution Design Team		July 13, 2009		External

		REQ000000059542		Solution Request Unix Software		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		July 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 15, 2009		External

		REQ000000059550		Solution Request Mainframe		Texas Youth Commission		Texas Youth Commission		July 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 13, 2009		External

		REQ000000059569		Need Dell/EMC support to finish SAN upgrade		Team For Texas		Team For Texas		July 13, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 18, 2009		Internal		99 - Closure				Order Team

		REQ000000059592		New Site: Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 14, 2009		No		Standard Solution Request		Request For New Service		Closed		Solution Design Team		August 28, 2009		External		99 - Closure				Project Managers

		REQ000000059595		Solution Request Unix Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 14, 2009		No				Solution Request		Cancelled		Solution Design Team		July 15, 2009

		REQ000000059620		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		July 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		99 - Closure				Order Team

		REQ000000059622		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		July 14, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000059657		RFNS 029: Custom Forms Management		Team For Texas		Team For Texas		July 14, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 1, 2008		External

		REQ000000059717		Solution Request Other		Team For Texas		Team For Texas		July 15, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		Internal		99 - Closure				Project Managers

		REQ000000059720		EOFY: Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000059735		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		July 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2009		External

		REQ000000059737		Solution Request Other		Texas Water Development Board		Texas Water Development Board		July 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 17, 2009		Internal

		REQ000000059791		Solution Request Unix Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 17, 2009		External

		REQ000000059810		RFNS tbd: Cable request for TDA for DIR Crossover solution between legacy and transformation network		Team For Texas		Texas Department of Agriculture		July 16, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		July 30, 2009		External

		REQ000000059814		PreRFNS: New Remedy Enhancement		Team For Texas		Texas Commission on Environmental Quality		July 16, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 29, 2009		External

		REQ000000059836		Hardware order		Team For Texas		Texas Department of Transportation		July 16, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal

		REQ000000059847		Cables for new server in San Angelo		Team For Texas		Texas Health and Human Services Commission - Enterprise		July 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Order Team

		REQ000000059896		Upgrade ImpactMB1 & 2		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 16, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 25, 2009		Internal		99 - Closure				Order Team

		REQ000000059932		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 17, 2009		No				Solution Request		Cancelled		Solution Design Team		July 17, 2009

		REQ000000059942		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 17, 2009		No				Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000059945		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 17, 2009		External

		REQ000000059975		need intel platform VM to house Business Office Dispute db		Team For Texas		Team For Texas		July 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000060009		HHSC 3 New Cabinets: NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 20, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 13, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000060011		Solution_Request Intel Hardware		Texas Education Agency		Texas Education Agency		July 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000060013		Solution Request Other		Team For Texas		Team For Texas		July 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Project Managers

		REQ000000060016		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 20, 2009		No				Solution Request		Cancelled		Solution Design Team		July 20, 2009

		REQ000000060058		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		July 21, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Solution Design Team

		REQ000000060070		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 21, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Order Team

		REQ000000060083		EOFY: Solution Request Intel Hardware		Team For Texas		Texas Youth Commission		July 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2009		Internal

		REQ000000060095		WIC Server Transformation		Texas Department of State Health Services		Texas Department of State Health Services		July 21, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal

		REQ000000060116		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 21, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 21, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000060125		GWArchive Messaging Architects Application Installation Professional Services		Team For Texas		Texas Water Development Board		July 21, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 23, 2009		Internal		99 - Closure				Order Team

		REQ000000060175		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 22, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2009		External

		REQ000000060191		(1) ISA 2006 X64 standard licenses		Team For Texas		Team For Texas		July 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 7, 2009		Internal		99 - Closure				Order Team

		REQ000000060197		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		July 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Project Managers

		REQ000000060208		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 22, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 11, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000060355		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000060417		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 27, 2009		No				Solution Request		Cancelled		Solution Design Team		July 28, 2009

		REQ000000060428		Solution Request Intel Hardware -webpd1 & webpd2		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 27, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000060429		(6) Windows server 2003 R2 sp2 (32 & 64 bit) STD License		Team For Texas		Team For Texas		July 27, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 13, 2009		Internal		99 - Closure				Order Team

		REQ000000060433		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 27, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 27, 2009		External

		REQ000000060435		(1) Linux Red Hat v5 OS License		Team For Texas		Texas State Library and Archives Commission		July 27, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060437		Request purchase of hard drive		Texas Department of Transportation		Texas Department of Transportation		July 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 7, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000060449		McPats environment request		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 27, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000060608		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		July 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 7, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000060629		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2009		External

		REQ000000060630		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2009		External

		REQ000000060634		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		July 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 17, 2009		Internal

		REQ000000060636		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		July 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2009		External		99 - Closure				Project Managers

		REQ000000060642		COLO - HHSC / IEE Northrop Grumman Request		Northrop Grumman		Northrop Grumman		July 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		External		99 - Closure				Project Managers

		REQ000000060648		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		July 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000060656		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000060678		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		July 29, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Solution Design Team

		REQ000000060724		Project: HHSC AD Domain Migrations/Remediations/Clean-Up		Team For Texas		Texas Health and Human Services Commission - Enterprise		July 30, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2009		Internal

		REQ000000060728		Storage Needed on DARS Solaris Server Chanel to handle TSM installation/deployment.		Team For Texas		Texas Department of Assistive and Rehabilitative Services		July 30, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 28, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000060744		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 30, 2009		No				Solution Request		Cancelled		Solution Design Team		August 7, 2009

		REQ000000060747		Solution_Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 30, 2009		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2009		External

		REQ000000060750		Main Frame Team to procure (2) Windows OS licenses to stand up 2 servers		Team For Texas		Team For Texas		July 30, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060760		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		July 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		External

		REQ000000060762		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		July 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		External

		REQ000000060801		Request purchase of ARCserve License/support		Team For Texas		Team For Texas		July 31, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060802		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		July 31, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 15, 2009		External		99 - Closure				Project Managers

		REQ000000060816		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 31, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000060840		(2) Windows server 2003 R2 sp2 (32 & 64 bit) STD License		Team For Texas		Team For Texas		August 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		Internal		99 - Closure				Order Team

		REQ000000060841		(1) ISA 2006 X64 standard licenses		Team For Texas		Team For Texas		August 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		Internal		99 - Closure				Order Team

		REQ000000060842		(12) Windows server 2003 R2 sp2 (32 & 64 bit) STD License		Team For Texas		Team For Texas		August 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060876		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		August 3, 2009		No				Solution Request		Cancelled		Solution Design Team		August 7, 2009

		REQ000000060899		TDCJ Update to Mainframe Excludes based on previous semi annual review		Team For Texas		Team For Texas		August 3, 2009		No				Solution Request		Cancelled		Solution Design Team		August 6, 2009

		REQ000000060994		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 4, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2009		External		99 - Closure				Project Managers

		REQ000000060995		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 4, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 14, 2009		External		99 - Closure				Project Managers

		REQ000000061015		Hardware Request - Other		Texas Department of State Health Services		Texas Department of State Health Services		August 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2009		External

		REQ000000061020		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 5, 2009		External

		REQ000000061042		Solution Request Unix Software		Texas Department of Agriculture		Texas Department of Agriculture		August 5, 2009		No				Solution Request		Cancelled		Solution Design Team		August 10, 2009

		REQ000000061053		TxDCS TSM Servers		Team For Texas		Team For Texas		August 5, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		August 28, 2009		Internal		99 - Closure				Order Team

		REQ000000061057		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 5, 2009		External

		REQ000000061059		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 16, 2009		External

		REQ000000061121		EOFY: Purchase/Install NIKE RAID 1 disk array for HP3000  (see attachments)		Team For Texas		Texas Department of Licensing and Regulation		August 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061147		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 14, 2009		External

		REQ000000061157		KVM cables		Team For Texas		Team For Texas		August 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 27, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061196		Procure 6 SQL 2005 per processor licenses with SA for 3 servers, ea with 2 processors (haby, ..)		Texas Education Agency		Texas Education Agency		August 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 7, 2009		External		99 - Closure				Project Managers

		REQ000000061220		AUGUST 2009 INTEL HW order (B) for ADC		Team For Texas		Team For Texas		August 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 4, 2009		Internal

		REQ000000061221		AUGUST 2009 INTEL HW order (B) for SDC		Team For Texas		Team For Texas		August 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 4, 2009		Internal

		REQ000000061292		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		August 10, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 14, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000061352		Solution Request Other		Team For Texas		Team For Texas		August 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000061369		Server out of space		Team For Texas		Texas Department of Insurance		August 11, 2009		No				Solution Request		Cancelled		Solution Design Team		August 10, 2009

		REQ000000061371		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 11, 2009		No				Solution Request		Cancelled		Solution Design Team		August 11, 2009

		REQ000000061386		DR: Price for DR Priority change on Applications		Team For Texas		Texas Higher Education Coordinating Board		August 11, 2009		No		Custom Solution Request		Solution Request		Assigned		Solution Design Team		August 28, 2009		External

		REQ000000061407		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 12, 2009		No				Solution Request		Cancelled		Solution Design Team		August 12, 2009

		REQ000000061409		Add a virtual instance to support a utility server for TES to provide a GUI for Omegamon.		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 21, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000061412		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		August 12, 2009		No				Solution Request		Cancelled		Solution Design Team		August 12, 2009

		REQ000000061424		Implement IBM Director for system management and monitoring of ADC/SDC systems		Team For Texas		Team For Texas		August 12, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000061484		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 13, 2009		No				Solution Request		Cancelled		Solution Design Team		August 21, 2009

		REQ000000061503		AIX host Memory and RAM upgrades		Team For Texas		Team For Texas		August 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 27, 2009		Internal

		REQ000000061509		AIX host Memory and RAM upgrades		Team For Texas		Team For Texas		August 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 27, 2009		Internal

		REQ000000061539		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		August 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 17, 2009		External

		REQ000000061546		Need Backup Exec license for Linux server		Team For Texas		Team For Texas		August 13, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Order Team

		REQ000000061551		TXDOT-SJT1 is in need of additional hard disk space..		Texas Department of Transportation		Texas Department of Transportation		August 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000061556		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		August 13, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 13, 2009		External		99 - Closure				Project Managers

		REQ000000061589		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 14, 2009		No				Solution Request		Cancelled		Solution Design Team		August 19, 2009

		REQ000000061660		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		August 17, 2009		No				Solution Request		Cancelled		Solution Design Team		August 17, 2009

		REQ000000061662		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		August 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 17, 2009		External

		REQ000000061665		Solution Request Other		Texas Education Agency		Texas Education Agency		August 17, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 17, 2009		Internal

		REQ000000061669		Upgrade 7 ISAS Wintel Servers from 32bit to 64bit		Texas Education Agency		Texas Education Agency		August 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 17, 2009		Internal		99 - Closure				Project Managers

		REQ000000061684		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		99 - Closure				Project Managers

		REQ000000061706		ADC & SDC: SAN Cabling & Service for EBT Project		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 21, 2009		Internal

		REQ000000061739		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		August 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 19, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061767		(4) Linux Red Hat v5 OS License		Team For Texas		Team For Texas		August 18, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 4, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061813		Hardware request - Memory		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Solution Design Team

		REQ000000061825		Solution Request Mainframe		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 19, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 30, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000061827		(3) Windows server 2003 R2 sp2 (32 & 64 bit) STD Licenses  (3) MS SQL 2000 Std Licenses		Team For Texas		Texas Department of Criminal Justice		August 19, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 4, 2009		External		99 - Closure				Project Managers

		REQ000000061836		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		August 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 4, 2009		External

		REQ000000061855		Database Software Request - Midrange		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 19, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 1, 2009		External		99 - Closure				Project Managers

		REQ000000061876		Cables for EFT Project		Team For Texas		Team For Texas		August 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 26, 2009		Internal		99 - Closure				Order Team

		REQ000000061914		Cables for EFT Project		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 26, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061928		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		August 20, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 23, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000061958		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2009		External

		REQ000000061960		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 20, 2009		No				Solution Request		Cancelled		Solution Design Team		August 31, 2009

		REQ000000061985		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		August 21, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 24, 2009		External		99 - Closure				Solution Design Team

		REQ000000061990		Build 4 Ektron server instances		Texas Education Agency		Texas Education Agency		August 21, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Project Managers

		REQ000000061992		Solution Request Other		Team For Texas		Team For Texas		August 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2009		Internal		99 - Closure				Project Managers

		REQ000000062078		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		August 24, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000062080		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 24, 2009		External

		REQ000000062090		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 24, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 24, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000062095		Need memory added to backu servers DSHSBU05W, DSHSBU07W and DSHSBU13W		Team For Texas		Texas Department of State Health Services		August 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal

		REQ000000062097		Please increase the F drive diskspace by 10% DARS0FS03.DARS.TXNET.STATE.TX.US		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		August 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 28, 2009		External

		REQ000000062140		Procure Tivoli Data Protection for Databases for a windows machine with 2 processors		Team For Texas		Team For Texas		August 25, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 18, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000062149		Svr Refresh - ARIES-TEST-RS server build		Texas Department of State Health Services		Texas Department of State Health Services		August 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000062150		Svr Refresh - ARIES-PROD-RS server build		Texas Department of State Health Services		Texas Department of State Health Services		August 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000062232		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		August 25, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 8, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000062291		Hardware Request - Unix		Texas Department of Information Resources		Texas Department of Information Resources - TxO		August 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal

		REQ000000062313		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000062325		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 26, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 10, 2009		External		99 - Closure				Project Managers

		REQ000000062330		This is an expedited request for Cards for 3 servers for the EBT Project.		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 4, 2009		Internal		99 - Closure				Order Team

		REQ000000062332		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 26, 2009		No				Solution Request		Cancelled		Solution Design Team		September 5, 2009

		REQ000000062333		Hardware Upgrade		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 10, 2009		Internal

		REQ000000062345		Request to add space to current HP EVA SAN @ Winters data center		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062356		EOFY: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 26, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 30, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000062363		Solution Request Intel Software		Railroad Commission		Railroad Commission		August 26, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		External

		REQ000000062439		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		August 27, 2009		No				Solution Request		Cancelled		Solution Design Team		August 27, 2009

		REQ000000062449		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 27, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062459		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 28, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 11, 2009		Internal

		REQ000000062471		SCON - Microsoft SQL Server 2008 Developer Media (2)		Team For Texas		Team For Texas		August 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 11, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062477		SCON - Portlock Storage Manager License		Team For Texas		Team For Texas		August 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 7, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062480		SCON - Portlock Storage Manager License		Team For Texas		Team For Texas		August 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 7, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062507		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 28, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 14, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000062510		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 28, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 14, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000062541		Solution_Request Other		Team For Texas		Team For Texas		August 31, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000062627		Solution Request Intel Hardware		Texas State Library and Archives Commission		Texas State Library and Archives Commission		August 31, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000062649		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 14, 2009		External

		REQ000000062696		Requesting replacement of broken VISARA 1783 unit at San Angelo Data Center.		Team For Texas		Team For Texas		September 1, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 3, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062717		Solution_Request Intel Hardware		Team For Texas		Team For Texas		September 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000062778		RFNSA: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		September 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 11, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000062781		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		September 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		99 - Closure				Project Managers

		REQ000000062795		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		September 2, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 4, 2009		External		99 - Closure				Solution Design Team

		REQ000000062848		Implement REQ#32992 - Build replacement server for qrs on spinvhvm28		Team For Texas		Texas Department of State Health Services		September 3, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000062851		Solution_Request Intel Hardware		Team For Texas		Team For Texas		September 3, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000062897		COLO - HHSC IEE: Place 3 net new cabinets - Network cabling		Team For Texas		Team For Texas		September 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000062899		COLO - HHSC IEE: Place 3 net new cabinets on floor - Power Installation		Team For Texas		Team For Texas		September 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000062942		Operational - Informational / Provide Information to TfT		Texas Department of Agriculture		Texas Department of Agriculture		September 4, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 10, 2009		Internal

		REQ000000062950		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 4, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000063171		Two new Server instances needed to facilitate the Monitoring by Unisys of the EBT LAN Environment at		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 15, 2009		Internal

		REQ000000063174		Solution Request Intel Hardware		Team For Texas		Team For Texas		September 9, 2009		No				Solution Request		Cancelled		Solution Design Team		September 9, 2009

		REQ000000063218		Pre-RFNS:  Request for Dedicated Project Manager		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 9, 2009		No		Standard Solution Request		Pre-RFNS		Cancelled		CSA Support		September 14, 2009		External

		REQ000000063237		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		September 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 16, 2009		External		99 - Closure				Project Managers

		REQ000000063251		Solution Request Intel Software - SQL 2008		Texas Department of Insurance		Texas Department of Insurance		September 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 21, 2009		External		99 - Closure				Order Team

		REQ000000063269		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		September 9, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 22, 2009		External		99 - Closure				Order Team

		REQ000000063302		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		September 10, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000063303		SCON - server lift and shift shipping		Team For Texas		Texas Department of Aging and Disability Services		September 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 18, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000063307		Reqest for Project Managment for TWS deployment		Team For Texas		Team For Texas		September 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal

		REQ000000063311		PLEASE CREATE PO for Bocada Software Support Licenses		Team For Texas		Team For Texas		September 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 18, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000063314		PLEASE CREATE PO for Bocada Software Support Licenses		Team For Texas		Team For Texas		September 10, 2009		No		Commodity Software		Solution Request		Cancelled		CSA Support		September 18, 2009		External

		REQ000000063343		Must obrain Tivoli Storage Managerr license from Circuit City licenses.		Team For Texas		Team For Texas		September 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 17, 2009		Internal		99 - Closure				Project Managers

		REQ000000063384		SCON - (2) 2 port fiber HBA ports		Team For Texas		Team For Texas		September 11, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000063385		Solution Request Other		Team For Texas		Texas Secretary of State		September 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2009		Internal		99 - Closure				Order Team

		REQ000000063596		Need Solaris 8 Vintage Software Support		Team For Texas		Team For Texas		September 14, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 21, 2009		Internal		99 - Closure				Project Managers

		REQ000000063599		Licenses for THECB		Team For Texas		Texas Higher Education Coordinating Board		September 14, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 16, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000063652		Solution Request Intel - CPU New Venus		Texas Department of Insurance		Texas Department of Insurance		September 15, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 18, 2009		External		99 - Closure				Project Managers

		REQ000000063667		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		External		99 - Closure				Project Managers

		REQ000000063674		RFNS-063 HHSC Dorado		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 30, 2009		External

		REQ000000063718		Solution Request Other		Team For Texas		Team For Texas		September 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal

		REQ000000063812		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 16, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		Internal

		REQ000000063819		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 16, 2009		No				Solution Request		Cancelled		Solution Design Team		September 25, 2009

		REQ000000063825		Operational - Informational / Request Information from TfT		Texas Department of State Health Services		Texas Department of State Health Services		September 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 18, 2009		External		99 - Closure				Order Team

		REQ000000063840		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 16, 2009		No				Solution Request		Cancelled		Solution Design Team		September 18, 2009

		REQ000000063852		Solution Request Unix Software		Texas Department of Agriculture		Texas Department of Agriculture		September 16, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 21, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000063888		Solution Request Unix Software		Railroad Commission		Railroad Commission		September 17, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 25, 2009		Internal

		REQ000000063895		DSHS WCMS Project - Patch Cabling Quote		Team For Texas		Texas Department of State Health Services		September 17, 2009		No				Solution Request		Cancelled		Solution Design Team		September 21, 2009

		REQ000000063910		SCON Solaris T5440 host system memory upgrade		Team For Texas		Team For Texas		September 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000063911		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		External

		REQ000000063913		SCON-  Solaris Host System Power cords		Team For Texas		Team For Texas		September 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000063914		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 17, 2009		No				Solution Request		Cancelled		Solution Design Team		September 25, 2009

		REQ000000063917		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 17, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000063926		Need two servers for DBA software and testing		Team For Texas		Team For Texas		September 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Order Team

		REQ000000063969		ADC WCSM ACS Labor Quote Patch Cabling		Team For Texas		Texas Department of State Health Services		September 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 21, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064062		Monthly Password Reset for the OAG-CS Mainframe FTP to the Comptroller Mainframe.		Team For Texas		Office of the Attorney General - Child Support		September 21, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 24, 2009		Internal

		REQ000000064076		Solution Request Other		Team For Texas		Team For Texas		September 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000064100		This is a related REQ to REQ52327:  Procure memory and an OS license for NTDCW001.		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000064161		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2009		External		99 - Closure				Project Managers

		REQ000000064166		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 22, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2009		Internal

		REQ000000064175		Unix Software Request		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		September 22, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 21, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000064177		SCON - Portlock Storage Manager License		Team For Texas		Team For Texas		September 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064185		WAAS Device order for TDA		Team For Texas		Team For Texas		September 22, 2009		No				Solution Request		Cancelled		Solution Design Team		October 5, 2009

		REQ000000064213		SCON - Copper Patch cabling		Team For Texas		Team For Texas		September 22, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 25, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064226		Request purchase of ARCserve License/support		Team For Texas		Texas Youth Commission		September 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064240		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		September 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 9, 2009		External		99 - Closure				Order Team

		REQ000000064254		Need P.O. to authorize network cable installation for OAG-CS T2 Server at ADC		Team For Texas		Office of the Attorney General - Child Support		September 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2009		Internal		99 - Closure				Order Team

		REQ000000064353		RFNS: Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 23, 2009		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000064358		Solution_Request Other: OAS Upgrade		Texas Department of Insurance		Texas Department of Insurance		September 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000064401		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 24, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000064475		Solution Request Other		Texas Secretary of State		Texas Secretary of State		September 25, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 25, 2009		External		99 - Closure				Order Team

		REQ000000064531		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 28, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 1, 2009		External		99 - Closure				Order Team

		REQ000000064554		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 28, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 7, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000064555		COLO: Requesting (2) diverse Nema L6-20 220V receptacles and (2) diverse Nema L5-20 110V receptacle		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 28, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000064568		RFNS-056A: Solution_Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 28, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 21, 2009		External

		REQ000000064569		2 ea Windows 2003 Server NOT R2 for WCMS		Team For Texas		Team For Texas		September 28, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 9, 2009		Internal

		REQ000000064628		TXDOT-SAT-PLEASANTON -  Need to add hdd space to server to correct hdd not rebuilding		Team For Texas		Texas Department of Transportation		September 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 29, 2009		Internal		99 - Closure				Order Team

		REQ000000064673		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 12, 2009		External		99 - Closure				Project Managers

		REQ000000064683		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		September 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 7, 2009		External

		REQ000000064756		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External

		REQ000000064765		Solution_Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 30, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		External		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000064776		#6 TCEQ Priority Database Software Request - Midrange		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 30, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 17, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000064791		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External

		REQ000000064792		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External

		REQ000000064793		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000064820		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		September 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 2, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000064849		SCON - Copper Patch cabling		Team For Texas		Team For Texas		September 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064851		RFNS-026B: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 30, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		September 30, 2009		External

		REQ000000064881		Request to cable Server - Copper and Fiber		Team For Texas		Texas Department of Transportation		October 1, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2009		Internal		99 - Closure				Project Managers

		REQ000000064896		DCS October Storage expansion		Team For Texas		Team For Texas		October 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000064901		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		Internal

		REQ000000064907		COLO: SOS at SDC		Texas Secretary of State		Texas Secretary of State		October 1, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 15, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000064942		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		October 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 2, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000064943		need Access for a developer to provide assistance in deploying a Dispute DB conversion to SQL		Team For Texas		Team For Texas		October 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		Internal

		REQ000000064994		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065001		Remedy 7.5 Transition Project		Team For Texas		Team For Texas		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 14, 2009		Internal		99 - Closure				Project Managers

		REQ000000065002		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 4, 2010		External		99 - Closure				Order Team

		REQ000000065006		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 26, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000065006		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 26, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000065022		Solution Request Other		Team For Texas		Team For Texas		October 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 16, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065079		Procure agent license for TDP to be used for DADS server ASIMG02		Team For Texas		Team For Texas		October 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 13, 2009		Internal		99 - Closure				Project Managers

		REQ000000065096		RFNS 032 : Solution Request Mainframe		Texas Education Agency		Texas Education Agency		October 6, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		October 6, 2009		External

		REQ000000065108		NEW VM INSTANCE FOR DATA WAREHOUSE - VM Instance should to TDLRLPAPDBWN01		Team For Texas		Texas Department of Licensing and Regulation		October 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000065151		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065321		ITL Storage equipment		Team For Texas		Team For Texas		October 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000065334		RFNS-061: Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		October 9, 2009		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		November 16, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000065359		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000065393		Svr Refresh - Cancer Registry servers		Texas Department of State Health Services		Texas Department of State Health Services		October 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000065430		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2009		External

		REQ000000065431		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065474		RFNS-064: Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 12, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 23, 2009		External

		REQ000000065488		Novell Agent needs to be installed on Windows server		Team For Texas		Texas Department of Insurance		October 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2009		Internal

		REQ000000065541		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		October 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 23, 2009		External		99 - Closure				Project Managers

		REQ000000065559		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		October 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		99 - Closure				Project Managers

		REQ000000065590		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2009		External

		REQ000000065615		ITL Network BOM		Team For Texas		Team For Texas		October 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000065617		ITL Network BOM		Team For Texas		Team For Texas		October 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000065620		ITL Network BOM		Team For Texas		Team For Texas		October 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000065644		Operational - Other		Texas Secretary of State		Texas Secretary of State		October 14, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 21, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000065646		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 14, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 19, 2009		External

		REQ000000065661		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		October 14, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065760		Build 6 TIM/TAM server instances - 3 prod and 3 test		Texas Education Agency		Texas Education Agency		October 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000065765		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 15, 2010		External

		REQ000000065786		Hardware Request - Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000065810		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		October 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		External

		REQ000000065815		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 15, 2009		No				Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065856		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 16, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 13, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000065872		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		October 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 30, 2009		External		99 - Closure				Project Managers

		REQ000000065884		Request for licenses		Team For Texas		Texas Health and Human Services Commission - Agency		October 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065929		Item missed 1 foot 18AWG power cord extension RFNS 017B: Solution Request Server for TxEBT project:		Team For Texas		Texas Health and Human Services Commission - Enterprise		October 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 2, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065936		10ft 250V 14 AWG Power Cord Extension Server for TxEBT project		Team For Texas		Texas Health and Human Services Commission - Enterprise		October 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 2, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065968		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 19, 2009		External

		REQ000000065983		Request for price quote		Team For Texas		Office of the Attorney General - Child Support		October 19, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 26, 2009		Internal		99 - Closure				Order Team

		REQ000000066042		Hardware Request - Novell		Team For Texas		Texas Department of Transportation		October 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 6, 2009		Internal		99 - Closure				Order Team

		REQ000000066049		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 21, 2009		External

		REQ000000066051		RFNS-070 SAN Solution: SAN Architect Review,   PROJECT MANAGER for TxO SAN MIGRATION PROJECT		Team For Texas		Texas Department of Information Resources - TxO		October 20, 2009		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		November 4, 2009		External

		REQ000000066065		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		October 20, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2009		External		99 - Closure				Order Team

		REQ000000066078		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 20, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000066079		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 20, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2009		External		99 - Closure				Order Team

		REQ000000066080		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 20, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000066149		Request to stand up TACACS server		Team For Texas		Team For Texas		October 21, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 13, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000066191		COLO - NIC FIber for Texas Online		Team For Texas		Team For Texas		October 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066205		Acquire TSM for databases - server spinvhvm43 at SDC		Team For Texas		Texas Department of Criminal Justice		October 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 23, 2009		Internal		99 - Closure				Order Team

		REQ000000066232		RFNS: MS DOS Machines  Support for HHSC		Team For Texas		Texas Health and Human Services Commission - Agency		October 22, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		November 26, 2009		External

		REQ000000066233		RFNS 57 Appliances Support		Team For Texas		Texas Department of Information Resources		October 22, 2009		No		Custom Solution Request		Request For New Service		Pending		CSA Support		December 24, 2009		External

		REQ000000066258		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 23, 2009		No		Custom Solution Request		Solution Request		Pending		Solution Design Team		November 6, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000066259		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		October 23, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 11, 2009		External

		REQ000000066289		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 26, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 28, 2009		External

		REQ000000066290		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 26, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 28, 2009		External

		REQ000000066312		RFNS 073: TSM Solution for DARS for SCON Excepted items		Team For Texas		Texas Department of Assistive and Rehabilitative Services		October 26, 2009		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		August 28, 2009		External

		REQ000000066511		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 28, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 12, 2009		External		40 - Technical Delivery Assessment (TDA)		Request to Proposal		Solution Design Team

		REQ000000066549		Solution Request Intel Hardware; Internal list server		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		October 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 16, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066569		Hardware Request - Novell		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2009		Internal		99 - Closure				Order Team

		REQ000000066573		Arcserve license upgrade		Team For Texas		Texas Department of State Health Services		October 29, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 13, 2009		Internal		99 - Closure				Order Team

		REQ000000066575		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000066602		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 27, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000066604		Solution Request Other		Texas Education Agency		Texas Education Agency		October 30, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 11, 2009		External		99 - Closure				Order Team

		REQ000000066612		TWC Lan Free		Team For Texas		Texas Workforce Commission		October 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 4, 2009		Internal

		REQ000000066635		Windows Software Request		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 30, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 6, 2009		External

		REQ000000066639		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		October 30, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000066669		COLO - HHSC/IEE - Northrop Grumman Request		Northrop Grumman		Northrop Grumman		November 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 6, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066670		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 2, 2009		No				Solution Request		Cancelled		Solution Design Team		November 20, 2009		External

		REQ000000066767		COLO - DIR: Pots line installation		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		November 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 20, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066779		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 3, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2009		External		99 - Closure				Order Team

		REQ000000066834		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		November 4, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 16, 2009		External		99 - Closure				Solution Design Team

		REQ000000066887		RFNS: Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 5, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		December 15, 2009		External

		REQ000000066909		SYS2: Load SAS/IntrNet 9.2 to USS HFS		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 11, 2009		External

		REQ000000066916		Solution Request Unix Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 5, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal

		REQ000000066920		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		November 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 11, 2010		External

		REQ000000066929		procurement of cables for cisco 6513		Team For Texas		Team For Texas		November 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000066934		Solution Request Other		Texas Education Agency		Texas Education Agency		November 5, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		99 - Closure				Project Managers

		REQ000000066944		RFNS-075 : Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 5, 2009		No		Custom Solution Request		Request For New Service		Closed		Solution Design Team		November 10, 2009		External		99 - Closure				Order Team

		REQ000000066973		RFNS:  Server Cloning/Snapshot		Texas Education Agency		Texas Education Agency		November 6, 2009		Yes		Standard Solution Request		Request For New Service		Cancelled		CSA Support		November 30, 2009		External

		REQ000000066975		Build 2 AIX Servers		Texas Education Agency		Texas Education Agency		November 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066982		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		November 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 20, 2009		External

		REQ000000066989		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		November 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 13, 2009		External		99 - Closure				Project Managers

		REQ000000066994		Hardware Request - Windows		Texas Department of State Health Services		Texas Department of State Health Services		November 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2010		External

		REQ000000067005		Build 4 server instances for PEIMS		Texas Education Agency		Texas Education Agency		November 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000067007		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 9, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067012		Request for New File Servers and related equipment for a new HHSC OES field office in Laredo, Texas.		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 6, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067030		(4) Linux RedHat ES v4  OS Licenses		Team For Texas		Texas Commission on Environmental Quality		November 6, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000067043		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2009		External		99 - Closure				Solution Design Team

		REQ000000067046		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		November 9, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000067053		TSM 10 GB Nic MES		Team For Texas		Team For Texas		November 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 23, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000067071		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		November 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 15, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000067072		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		November 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000067115		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 9, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000067132		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 23, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000067141		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 5, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067142		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 5, 2009		External		99 - Closure				Order Team

		REQ000000067175		Add 4GB memory to server dshslabe		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 10, 2009		External		99 - Closure				Project Managers

		REQ000000067177		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067178		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 10, 2009		External

		REQ000000067179		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No				Solution Request		Cancelled		Solution Design Team		November 10, 2009		External

		REQ000000067181		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 10, 2009		External

		REQ000000067184		Windows Software Request		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 9, 2009		External

		REQ000000067258		Need a new Windows Server for the Unix Team to build VM Linux servers.		Team For Texas		Team For Texas		November 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000067268		Svr Refresh - CBS 57122 - server builds for Centralized Billing System		Texas Department of State Health Services		Texas Department of State Health Services		November 11, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		External

		REQ000000067349		Migrate off of the SADC ESS/Shark SAN & recover floorspace		Team For Texas		Team For Texas		November 12, 2009		No		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 29, 2010		Internal

		REQ000000067357		SCON copper patch cabling		Team For Texas		Team For Texas		November 12, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 17, 2009		Internal		99 - Closure				Project Managers

		REQ000000067362		Solution Request Other		Texas Education Agency		Texas Education Agency		November 12, 2009		No				Solution Request		Cancelled		Solution Design Team		November 12, 2009		External

		REQ000000067374		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 12, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 27, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000067375		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 12, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000067397		WHL Tape drives needed for offsites		Team For Texas		Texas Department of State Health Services		November 13, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 4, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000067416		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		November 13, 2009		No				Solution Request		Cancelled		Solution Design Team		November 20, 2009		External

		REQ000000067430		T4T Storage Team copper cabling PO		Team For Texas		Team For Texas		November 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 20, 2009		Internal		99 - Closure				Order Team

		REQ000000067459		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 16, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000067468		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 18, 2009		External

		REQ000000067477		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		November 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 16, 2009		External

		REQ000000067492		COLO - HHSC / IEE Northrop Grumman Request		Northrop Grumman		Northrop Grumman		November 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 27, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000067532		DARS Remote Server Consolidation		Team For Texas		Texas Department of Assistive and Rehabilitative Services		November 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Assessment Team		August 31, 2010		Internal

		REQ000000067543		Equipment order		Team For Texas		Team For Texas		November 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 23, 2009		Internal		99 - Closure				Order Team

		REQ000000067641		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		November 18, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 11, 2009		External		99 - Closure				Order Team

		REQ000000067642		Resource Increase for APINUNIT02 & APINUNIT03 (phys host is APINVHVM52)		Team For Texas		Team For Texas		November 18, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 20, 2009		Internal

		REQ000000067700		Solution Request Unix Software		Texas Department of Insurance		Texas Department of Insurance		November 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 27, 2009		External		99 - Closure				Project Managers

		REQ000000067745		Upgrade DSHSLABA from 32 to 64 bit		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067746		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067747		Upgrade server DSHSLABG from 32 to 64 bit and upgrade from SQL 2000 to 2008		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067748		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067782		Hardware Request - Windows		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000067785		T4T SADC Storage Team cabling PO		Team For Texas		Team For Texas		November 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000067834		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 20, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 26, 2009		External		99 - Closure				Order Team

		REQ000000067884		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		November 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000067911		Upgrade server rayburn with cpu and memory		Texas Education Agency		Texas Education Agency		November 23, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 4, 2009		External		99 - Closure				Project Managers

		REQ000000067941		Puchase Syncsort licenses		Team For Texas		Texas Department of Transportation		November 24, 2009		Yes				Solution Request		Cancelled		Solution Design Team		December 8, 2009

		REQ000000068011		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 25, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 25, 2009		External

		REQ000000068039		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 8, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000068051		Solution Request Other		Texas Water Development Board		Texas Water Development Board		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000068079		Solution Request Intel Software		Railroad Commission		Railroad Commission		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 11, 2009		External

		REQ000000068091		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000068121		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		December 1, 2009		No				Solution Request		Cancelled		Solution Design Team		December 9, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000068148		Project Request to upgrade to GIGE network speeds for Syncsort TXDOT Linux/Novell servers at 2 sites		Team For Texas		Texas Department of Transportation		December 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2010		Internal

		REQ000000068150		Project for GIGE network speeds at TXDOT Syncsort		Team For Texas		Texas Department of Transportation		December 1, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2010		Internal

		REQ000000068262		RFNS-0-77 Mainframe Decommissioining Plan		Texas Education Agency		Texas Education Agency		December 3, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 31, 2010		External

		REQ000000068276		RFNS-072 EBT Data Transfer		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 3, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		December 15, 2009		External

		REQ000000068322		Size and price TDP for server txsos2 at SOS.		Team For Texas		Texas Secretary of State		December 4, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2009		Internal		99 - Closure				Order Team

		REQ000000068345		DR: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Health and Human Services Commission - Enterprise		December 4, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 23, 2010		External

		REQ000000068360		Upgrade to Solaris 10		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 4, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 15, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000068388		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 14, 2009		Internal

		REQ000000068396		Request to increase the space on volume SYS for servers: FSPSFF1D		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 4, 2009		Internal

		REQ000000068480		SCON copper patch cabling		Team For Texas		Team For Texas		December 8, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		December 15, 2009		Internal		99 - Closure				Order Team

		REQ000000068522		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		December 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 9, 2009		Internal

		REQ000000068601		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 9, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 16, 2009		External		99 - Closure				Project Managers

		REQ000000068602		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 6, 2010		External

		REQ000000068616		Static Data Encryption		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 9, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		January 29, 2010		External

		REQ000000068647		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 18, 2009		Internal

		REQ000000068681		Request to procure tools as it relates to Novell security		Team For Texas		Team For Texas		December 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000068697		IBM Director Deployment		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		December 10, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		December 18, 2009		External

		REQ000000068728		THECB has to vacate their THECB datacenter by 31 March 2010.  Need Design		Team For Texas		Texas Higher Education Coordinating Board		December 10, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 24, 2010		Internal

		REQ000000068732		upgrade the current HHSC batch environment to Solaris 10 x86 to allow direct access to the SAN		Team For Texas		Texas Health and Human Services Commission - Enterprise		December 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		Internal

		REQ000000068746		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		December 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Order Team

		REQ000000068747		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 11, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000068748		Procure IdentityIQ Base System software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 15, 2010		External		99 - Closure				Project Managers

		REQ000000068749		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 11, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000068774		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 11, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 6, 2010		External

		REQ000000068788		Modify the licensing configuration of the 2 instances of JESDataGateway for TWC on the ADC mainframe		Team For Texas		Texas Workforce Commission		December 11, 2009		No				Solution Request		Cancelled		Solution Design Team		December 23, 2009		External

		REQ000000068791		Modify the licensing configuration of the 2 instances of JESDataGateway for TxDOT on the ADC MF		Team For Texas		Texas Department of Transportation		December 11, 2009		No				Solution Request		Cancelled		Solution Design Team		December 23, 2009		External

		REQ000000068869		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 14, 2009		No				Solution Request		Cancelled		Solution Design Team		December 14, 2009		External

		REQ000000068873		RFNS-092: EOFY11 - DSHS Winters Backup		Team For Texas		Texas Department of State Health Services		December 14, 2009		No		Standard Solution Request		Request For New Service		Implementation In Progress		Solution Design Team		March 30, 2010		External

		REQ000000068878		Build VMs from REQ 57231 & 57232		Team For Texas		Texas Department of State Health Services		December 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		External

		REQ000000068880		Expedited Request for Oracle 11g media kit.		Team For Texas		Texas Health and Human Services Commission - Enterprise		December 14, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 16, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000068933		Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		99 - Closure				Project Managers

		REQ000000068945		Image backup for server Ntcache		Team For Texas		Texas Secretary of State		December 15, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2010		Internal

		REQ000000068966		DR- ON HOLD: Solution Request Other		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		December 15, 2009		No		Custom Solution Request		Solution Request		Assigned		Solution Design Team		December 31, 2009		External

		REQ000000068968		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 22, 2009		External

		REQ000000068988		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 15, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Project Managers

		REQ000000069042		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 16, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2010		External		99 - Closure				Project Managers

		REQ000000069054		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 16, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 5, 2010		External		99 - Closure				Solution Design Team

		REQ000000069066		Two servers and software for Exchange 2010		Texas Education Agency		Texas Education Agency		December 16, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 2, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000069123		Server ReBuild for Testing Identity Manager		Team For Texas		Texas Commission on Environmental Quality		December 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000069145		Solution_Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000069169		Perform cable traces for Racks AT63, AG58, AG63, AT60.		Team For Texas		Team For Texas		December 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000069184		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 18, 2009		Internal

		REQ000000069193		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000069215		(6) Novell OES-2 Licenses		Team For Texas		Team For Texas		December 21, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 16, 2009		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000069225		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		December 21, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 21, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000069266		Solution Request Other		Texas Education Agency		Texas Education Agency		December 21, 2009		No				Solution Request		Cancelled		Solution Design Team		December 21, 2009		External

		REQ000000069300		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		External		99 - Closure				Project Managers

		REQ000000069319		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Higher Education Coordinating Board		December 23, 2009		No				Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000069422		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 30, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 11, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000069452		new HD to resolve 271188		Team For Texas		Texas Department of Transportation		December 31, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2010		Internal		99 - Closure				Order Team

		REQ000000069470		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		January 4, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 5, 2010		Internal

		REQ000000069608		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 6, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2010		External

		REQ000000069613		PreRFNS: Solution Request Other Related to RFNS-026B		Texas Workforce Commission		Texas Workforce Commission		January 6, 2010		No		Custom Solution Request		Request For New Service		Assigned		CSA Support		January 15, 2009		External

		REQ000000069618		Hardware Request - Storage - Midrange		Team For Texas		Texas Workforce Commission		January 6, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 15, 2009		Internal		99 - Closure				Order Team

		REQ000000069640		#3 TCEQ Priority Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 5, 2010		External		99 - Closure				Project Managers

		REQ000000069644		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 7, 2010		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		February 1, 2010		External

		REQ000000069720		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2010		No				Solution Request		Cancelled		Solution Design Team		January 22, 2010

		REQ000000069721		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2010		No				Solution Request		Cancelled		Solution Design Team		January 22, 2010

		REQ000000069724		Operational - Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 8, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		January 8, 2010		External

		REQ000000069732		Upgrade BDM Domain controller at Winters		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2010		Internal

		REQ000000069751		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000069752		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000069757		Hardware Request - Novell		Team For Texas		Texas Department of Transportation		January 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 6, 2009		Internal		90 - Invoice Generation				Financial Team

		REQ000000069773		Requesting two VMWare Guests for LAN Team Syslog Servers.		Team For Texas		Team For Texas		January 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 25, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000069778		Solution Request Intel Hardware		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 11, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 22, 2010		External		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000069799		Svr Refresh - Sub-project A - ARIES - refreshed hardware remote		Texas Department of State Health Services		Texas Department of State Health Services		January 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		External

		REQ000000069800		Svr Refresh - move ARIES dev/test servers to ADC		Texas Department of State Health Services		Texas Department of State Health Services		January 11, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 22, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000069813		Novell Agent needs to be installed on Windows server		Team For Texas		Team For Texas		January 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 29, 2010		Internal		99 - Closure				Order Team

		REQ000000069820		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 12, 2010		Yes		Standard Solution Request		Pre-RFNS		Closed		Solution Design Team		February 15, 2010		External		99 - Closure				Project Managers

		REQ000000069826		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 12, 2010		No				Solution Request		Cancelled		Solution Design Team		January 12, 2010

		REQ000000069833		Provide a sizing and a demand record for Citrix.		Team For Texas		Texas Department of State Health Services		January 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 18, 2010		External

		REQ000000069863		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 12, 2010		No				Solution Request		Cancelled		Solution Design Team		January 13, 2010

		REQ000000069869		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		January 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000069871		renewal from Pitney Bowes BusinessInsight		Team For Texas		Texas Commission on Environmental Quality		January 12, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Project Managers

		REQ000000069947		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 13, 2010		No				Solution Request		Cancelled		Solution Design Team		January 13, 2010		External

		REQ000000069982		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 13, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		January 22, 2010		External

		REQ000000069984		Solution Request Other		Texas Water Development Board		Texas Water Development Board		January 13, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Solution Design Team

		REQ000000070004		Solution Request Unix Hardware		Team For Texas		Team For Texas		January 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 26, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000070015		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 14, 2010		No				Solution Request		Cancelled		Solution Design Team		January 14, 2010

		REQ000000070052		Solution Request Other		Texas Secretary of State		Texas Secretary of State		January 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 20, 2010		External

		REQ000000070062		Microsoft Exchange 2010 Enterprise Server project		Texas Facilities Commission		Texas Facilities Commission		January 15, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 15, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000070075		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000070080		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		External		99 - Closure				Order Team

		REQ000000070084		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		January 15, 2010		No		Custom Solution Request		Request For New Service		Closed		CSA Support		February 26, 2010		External

		REQ000000070089		SCON - X3550 Memory Dim		Team For Texas		Team For Texas		January 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		Internal		99 - Closure				Order Team

		REQ000000070090		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 15, 2010		No				Request For New Service		Assigned		CSA Support		January 20, 2010		External

		REQ000000070093		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 15, 2010		No				Request For New Service		Assigned		CSA Support		January 20, 2010		External

		REQ000000070098		SCON - Great Lakes Cabinets		Team For Texas		Team For Texas		January 15, 2010		No				Solution Request		Cancelled		Solution Design Team		January 29, 2010		Internal

		REQ000000070111		Request 4 VM to upgrade VMWare ESX VC at ADC/SDC		Team For Texas		Team For Texas		January 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000070119		need two sles servers for VM template solution		Team For Texas		Team For Texas		January 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2010		Internal		99 - Closure				Order Team

		REQ000000070158		EOFY09: Solution Request		Texas Department of State Health Services		Texas Department of State Health Services		January 18, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Order Team

		REQ000000070195		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 20, 2010		External

		REQ000000070200		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 20, 2010		External

		REQ000000070201		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 19, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000070205		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2010		External		99 - Closure				Project Managers

		REQ000000070209		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 19, 2010		No				Solution Request		Cancelled		Solution Design Team		January 19, 2010

		REQ000000070243		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 19, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		Internal		99 - Closure				Order Team

		REQ000000070297		Solution Request Intel Software		Railroad Commission		Railroad Commission		January 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 27, 2010		External		99 - Closure				Project Managers

		REQ000000070333		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 20, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 25, 2010		Internal

		REQ000000070339		TWC Needs Another SSL Cert for a Total of Four		Team For Texas		Texas Workforce Commission		January 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000070343		Backup solution request		Team For Texas		Texas Health and Human Services Commission - Agency		January 20, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2010		Internal

		REQ000000070382		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 22, 2010		External		99 - Closure				Order Team

		REQ000000070456		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		January 21, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 22, 2010		External		99 - Closure				Project Managers

		REQ000000070497		Solution Request Mainframe		Railroad Commission		Railroad Commission		January 22, 2010		No				Request For New Service		Cancelled		CSA Support		January 29, 2010		External

		REQ000000070509		New site		Team For Texas		Texas Health and Human Services Commission - Agency		January 22, 2010		Yes		Custom Solution Request		Solution Request		Pending		Solution Design Team		February 15, 2010		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000070521		Hardware Request - Other		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000070615		SCON - Powrer Cords		Team For Texas		Team For Texas		January 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000070624		Hardware request - E-drive space issue - Windows		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 25, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 29, 2009		Internal

		REQ000000070625		Hardware Request - Windows		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 25, 2010		No				Solution Request		Cancelled		Solution Design Team		January 29, 2010		External

		REQ000000070650		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		January 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External

		REQ000000070731		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Order Team

		REQ000000070743		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 28, 2010		External

		REQ000000070766		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 27, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 19, 2010		External		99 - Closure				Solution Design Team

		REQ000000070771		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		January 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 26, 2010		External

		REQ000000070772		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 27, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000070813		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		January 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000070823		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		January 28, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2010		Internal

		REQ000000070858		2nd tape library license for CSPPBX		Team For Texas		Office of the Attorney General - Child Support		January 28, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 4, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000070862		License Reqeust - 2nd tape library license for CSPPBX		Team For Texas		Office of the Attorney General - Child Support		January 28, 2010		No				Solution Request		Cancelled		Solution Design Team		February 4, 2010

		REQ000000070945		DR: Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 29, 2010		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000070998		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 1, 2010		No				Solution Request		Cancelled		Solution Design Team		February 4, 2010

		REQ000000071008		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		February 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2010		External		99 - Closure				Project Managers

		REQ000000071020		Request for WinRAR Compression Software for Bocada Backup Reporting servers APINBCWN01,2,3 in ADC		Team For Texas		Team For Texas		February 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 8, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071052		Add Ram to server CBMIP41 as per incident 276505		Team For Texas		Texas Higher Education Coordinating Board		February 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 12, 2010		External		99 - Closure				Solution Design Team

		REQ000000071059		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 2, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 13, 2010		External		99 - Closure				Order Team

		REQ000000071061		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 5, 2010		External

		REQ000000071132		Hardware Request - Novell		Texas Department of Transportation		Texas Department of Transportation		February 3, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2010		Internal		99 - Closure				Order Team

		REQ000000071163		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 3, 2010		External

		REQ000000071222		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 3, 2010		No				Solution Request		Cancelled		Solution Design Team		February 3, 2010

		REQ000000071252		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000071267		Candidate Transfomration in a Box		Texas Department of Transportation		Texas Department of Transportation		February 4, 2010		Yes		Custom Solution Request		Solution Request		Assigned		Solution Design Team		July 13, 2010		External

		REQ000000071298		Solution Request Other		Texas Education Agency		Texas Education Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 8, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000071300		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 7, 2010		External

		REQ000000071313		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 5, 2010		No				Solution Request		Cancelled		Solution Design Team		February 7, 2010

		REQ000000071314		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No				Solution Request		Cancelled		Solution Design Team		February 5, 2010

		REQ000000071335		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071336		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071385		Solution Request Intel Hardware - Agency-wide Education Site		Texas Department of Insurance		Texas Department of Insurance		February 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 5, 2010		External		99 - Closure				Project Managers

		REQ000000071388		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000071389		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 8, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 26, 2010		External

		REQ000000071394		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 8, 2010		External

		REQ000000071395		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 8, 2010		External

		REQ000000071405		Solution and price DFPS backup infrastructure and net backkup restore capability n the NSOC.		Team For Texas		Texas Department of Family and Protective Services		February 8, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 1, 2010		External

		REQ000000071409		Change Configuration Intel		Texas Department of State Health Services		Texas Department of State Health Services		February 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 20, 2009		Internal

		REQ000000071436		Need to order full SQL for a Business Office db		Team For Texas		Team For Texas		February 8, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 12, 2010		Internal

		REQ000000071495		Solution Request Other		Team For Texas		Team For Texas		February 9, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		Internal		99 - Closure				Order Team

		REQ000000071510		SCON copper patch cabling		Team For Texas		Team For Texas		February 9, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071564		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 9, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000071591		TPC 4.1 with Windows 2008 servers		Team For Texas		Team For Texas		February 10, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071605		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 10, 2010		No				Solution Request		Cancelled		Solution Design Team		February 10, 2010

		REQ000000071606		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 10, 2010		No				Solution Request		Cancelled		Solution Design Team		February 10, 2010

		REQ000000071635		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 10, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071701		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		February 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000071704		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 11, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071742		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		February 11, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071802		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 12, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		Internal

		REQ000000071891		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 16, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000071933		DFPS: Off-site Tape Restore Test		Team For Texas		Texas Department of Family and Protective Services		February 16, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 1, 2010		External

		REQ000000071982		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		February 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000072003		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 17, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000072039		Change Database Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 17, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 13, 2009		External		99 - Closure				Project Managers

		REQ000000072066		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 1, 2010		External

		REQ000000072076		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2010		External		99 - Closure				Order Team

		REQ000000072080		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		February 18, 2010		No				Solution Request		Cancelled		Solution Design Team		February 19, 2010

		REQ000000072087		Upgrade TWC ARCserve software to version 12.5		Team For Texas		Texas Workforce Commission		February 18, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2010		Internal		90 - Invoice Generation				Financial Team

		REQ000000072137		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 19, 2010		External

		REQ000000072144		New Site: Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 18, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000072227		LYNDON - Server capped at 80% utilization.  Need to install SEP for Exchange 2003 on server LYNDON		Team For Texas		Texas Education Agency		February 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 19, 2010		Internal

		REQ000000072231		Examine SAN at ADC for potential problems related to LUNs attached to server asulpapdbso02		Team For Texas		Angelo State University		February 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2010		Internal

		REQ000000072239		Create and present a new 100 GB LUN for server txsos-2 at Rudder Building		Team For Texas		Texas Secretary of State		February 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 25, 2010		Internal

		REQ000000072240		Solution Request Unix Software		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		February 19, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000072268		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Project Managers

		REQ000000072268		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Solution Design Team

		REQ000000072281		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000072288		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 23, 2010		External

		REQ000000072292		Procure BMC BladeLogic Application Release Automation - Standard software products for T2		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 22, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 18, 2010		External		99 - Closure				Solution Design Team

		REQ000000072294		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2010		External

		REQ000000072309		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		February 22, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072339		HHSC-A New VMWare server instance to facilitate ISeC compliance.		Team For Texas		Team For Texas		February 22, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 1, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072341		OAG-AL New VMWare server instance to facilitate ISeC compliance.		Team For Texas		Team For Texas		February 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000072373		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 23, 2010		External

		REQ000000072374		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 23, 2010		External

		REQ000000072376		Priority #5 Upgrade Citrix Environment		Team For Texas		Team For Texas		February 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072392		DR: Solution Request Other		Texas Education Agency		Texas Education Agency		February 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2010		External

		REQ000000072400		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		February 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000072406		Build two AIX servers for NCFP program		Texas Education Agency		Texas Education Agency		February 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000072430		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		February 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Order Team

		REQ000000072476		Additional Licenses for TCEQ quote attached		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External

		REQ000000072485		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 24, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2010		External

		REQ000000072491		Candidate Transfomraiton in a Box		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 24, 2010		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 11, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000072522		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 24, 2010		External

		REQ000000072534		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 24, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000072557		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 5, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072566		Legacy Restores at the SADC using NG equipment.		Team For Texas		Team For Texas		February 24, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072573		2GB of addt'l MEM needed in 4 TPC servers to accommodate Windows Server 2008 clients		Team For Texas		Team For Texas		February 24, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 8, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072645		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 25, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 25, 2010		External		99 - Closure				Project Managers

		REQ000000072661		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 26, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000072684		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 26, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 10, 2010		External		99 - Closure				Project Managers

		REQ000000072688		Solution Request Other		Texas Education Agency		Texas Education Agency		February 26, 2010		No		Custom Solution Request		Request For New Service		Closed		CSA Support		March 31, 2010		External

		REQ000000072690		Procure SQL 2008 media re REQ 48932 & 61196 software assurance licenses already procured		Texas Education Agency		Texas Education Agency		February 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 5, 2010		Internal		99 - Closure				Project Managers

		REQ000000072693		UNISYS: run cable for consoles, HHSC NW		Team For Texas		Texas Health and Human Services Commission - Enterprise		February 26, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2010		Internal

		REQ000000072694		UNISYS: Install ethernet cable for consoles at HHSC-sw		Team For Texas		Texas Health and Human Services Commission - Enterprise		February 26, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2010		Internal

		REQ000000072700		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 27, 2010		External

		REQ000000072705		THECB P520 HBA Cards		Team For Texas		Texas Higher Education Coordinating Board		March 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072731		EBT ASA5510 Firewal ISO upgrade		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 1, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 5, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000072735		Solution Request Unix Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 1, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 16, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000072737		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 25, 2010		External		99 - Closure				Order Team

		REQ000000072770		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 2, 2010		External		99 - Closure				Solution Design Team

		REQ000000072813		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 23, 2010		External		99 - Closure				Project Managers

		REQ000000072824		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Order Team

		REQ000000072825		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Order Team

		REQ000000072832		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2010		External

		REQ000000072839		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 1, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072843		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		March 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2010		External

		REQ000000072847		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000072855		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072857		Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU, HHSC-E & TWC		Team For Texas		Team For Texas		March 2, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000072895		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 10, 2010		External

		REQ000000072904		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 3, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2010		External		99 - Closure				Project Managers

		REQ000000072947		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 3, 2010		External

		REQ000000072978		Procure the necessary licensing & support for the MicroFocus Cobol product @ HHSC-E (HHSAS)		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 3, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000072979		Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU		Team For Texas		Angelo State University		March 3, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000072980		Procure the necessary licensing & support for the MicroFocus Cobol product @ TWC		Team For Texas		Texas Workforce Commission		March 3, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External

		REQ000000073007		Need routers for GSNI DLSW peers		Team For Texas		Team For Texas		March 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 16, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073024		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 4, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 4, 2010		External

		REQ000000073025		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 4, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 25, 2010		External		99 - Closure				Project Managers

		REQ000000073029		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 4, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 4, 2010		External

		REQ000000073092		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		March 5, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 14, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000073108		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		March 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000073109		Solution Request Intel Software		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 5, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 19, 2010		External		99 - Closure				Project Managers

		REQ000000073137		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 11, 2010		External

		REQ000000073145		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 8, 2010		External

		REQ000000073156		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 8, 2010		External

		REQ000000073318		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 9, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal

		REQ000000073328		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		March 9, 2010		No				Solution Request		Cancelled		Solution Design Team		March 21, 2010

		REQ000000073406		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		March 10, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		External		99 - Closure				Project Managers

		REQ000000073425		Hardware Support - Unix		Team For Texas		Texas Department of Family and Protective Services		March 10, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 19, 2010		External		99 - Closure				Order Team

		REQ000000073472		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 11, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 19, 2010		External

		REQ000000073487		TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)		Team For Texas		Team For Texas		March 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073499		ADC WAAS device shipping PO		Team For Texas		Team For Texas		March 11, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 19, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073500		SDC WAAS device shipping PO		Team For Texas		Team For Texas		March 11, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 19, 2010		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000073512		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal

		REQ000000073513		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2010		External		99 - Closure				Project Managers

		REQ000000073524		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 29, 2010		Internal		99 - Closure				Order Team

		REQ000000073531		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		March 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External

		REQ000000073532		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		March 12, 2010		No				Solution Request		Cancelled		Solution Design Team		March 15, 2010

		REQ000000073541		#7 Priority TDCJ  Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073543		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 12, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 19, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000073586		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		March 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073605		Build 2 TIM/TAM server VMs at ADC		Texas Education Agency		Texas Education Agency		March 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000073612		Build 12 VM server instances for PEIMS program		Texas Education Agency		Texas Education Agency		March 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073629		Hard drive request - HTVBOTAHQFS1.		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 2, 2010		Internal		99 - Closure				Order Team

		REQ000000073633		Request cabling the server APINVTVM01		Team For Texas		Team For Texas		March 15, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 22, 2010		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000073655		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		March 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		External		99 - Closure				Project Managers

		REQ000000073674		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		External		99 - Closure				Project Managers

		REQ000000073696		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		March 16, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2010		External		99 - Closure				Project Managers

		REQ000000073700		SCON - X3550 Memory Dim		Team For Texas		Team For Texas		March 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073701		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073702		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 16, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 19, 2010		External

		REQ000000073705		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 16, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2010		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000073705		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 16, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2010		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000073706		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 16, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 25, 2010		External

		REQ000000073714		Solution Request Other		Texas Education Agency		Texas Education Agency		March 16, 2010		No				Solution Request		Cancelled		Solution Design Team		March 17, 2010

		REQ000000073741		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 17, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 9, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000073788		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		March 17, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073790		Solution Request Unix Software		Railroad Commission		Railroad Commission		March 17, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000073838		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		External

		REQ000000073839		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		External

		REQ000000073840		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		External

		REQ000000073851		TXDOT-DAL2 Solution Request Intel Hardware		Team For Texas		Texas Department of Transportation		March 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000073867		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 18, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 26, 2010		External		99 - Closure				Project Managers

		REQ000000073870		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 26, 2010		External		99 - Closure				Project Managers

		REQ000000073991		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 19, 2010		No				Solution Request		Cancelled		Solution Design Team		March 19, 2010

		REQ000000074016		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2010		External

		REQ000000074019		TWC Priority #1 - Hardware		Texas Workforce Commission		Texas Workforce Commission		March 19, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000074029		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000074117		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 22, 2010		External

		REQ000000074119		Solution Request Other		Texas Education Agency		Texas Education Agency		March 22, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 5, 2010		External

		REQ000000074123		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2010		Internal

		REQ000000074140		Request for an additional hard drive for the existing raid array of the server CSTSMAIN.		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 5, 2010		Internal		99 - Closure				Order Team

		REQ000000074218		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000074219		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 23, 2010		No				Solution Request		Cancelled		Solution Design Team		March 26, 2010

		REQ000000074235		Purchase cpu for Remedy production server		Team For Texas		Team For Texas		March 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000074281		Candidate for Transformation in a Box		Texas Department of Transportation		Texas Department of Transportation		March 23, 2010		Yes		Custom Solution Request		Solution Request		Assigned		Solution Design Team		July 13, 2010		External

		REQ000000074287		Solution Request Unix Hardware		Texas Secretary of State		Texas Secretary of State		March 23, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000074315		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 24, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 26, 2010		External

		REQ000000074350		Request TFT server for network syslog		Team For Texas		Team For Texas		March 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000074362		Sync Sort License Request		Team For Texas		Team For Texas		March 24, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000074486		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		External

		REQ000000074488		Svr Refresh - Two ESX servers in ADC (dev/test)		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000074489		Svr Refresh - Four ESX servers in SDC (production)		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 3, 2010		External		99 - Closure				Project Managers

		REQ000000074507		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		March 26, 2010		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 12, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000074513		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 3, 2010		External		99 - Closure				Project Managers

		REQ000000074514		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 3, 2010		Internal		99 - Closure				Order Team

		REQ000000074515		New server AUSCMS01 request due to performace issues		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		External

		REQ000000074516		Solution Request Unix Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2010		External		99 - Closure				Project Managers

		REQ000000074589		Solution Request Mainframe		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 29, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 29, 2010		External

		REQ000000074596		TWDB Upgrade Xiotech SAN Firmware		Team For Texas		Texas Water Development Board		March 29, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000074631		RFNS-088 OAG Backup Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 30, 2010		Yes		Custom Solution Request		Request For New Service		Closed		CSA Support		May 3, 2010		External

		REQ000000074646		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 30, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 15, 2010		External

		REQ000000074744		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 31, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 30, 2010		External

		REQ000000074745		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 31, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 31, 2010		External

		REQ000000074786		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 31, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2010		External

		REQ000000074827		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 31, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000074898		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		April 1, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 2, 2010		External

		REQ000000074933		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		April 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External

		REQ000000074935		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 2, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External

		REQ000000074979		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000074982		FSSPTF1S server is out of short term memory - need more RAM		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 29, 2010		Internal		99 - Closure				Order Team

		REQ000000074999		Need TSM Sharepoint		Team For Texas		Team For Texas		April 5, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000075002		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		April 5, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 30, 2010		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000075017		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		April 5, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 7, 2010		External

		REQ000000075087		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 6, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000075107		we need a copy of the production schema CMBHS in cmbhsolt		Team For Texas		Texas Department of State Health Services		April 6, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 6, 2010		External

		REQ000000075109		Solution Request Other		Texas Education Agency		Texas Education Agency		April 6, 2010		No				Solution Request		Cancelled		Solution Design Team		April 6, 2010

		REQ000000075110		Solution Request Other		Texas Education Agency		Texas Education Agency		April 6, 2010		No				Solution Request		Cancelled		Solution Design Team		April 6, 2010

		REQ000000075121		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2010		Internal		99 - Closure				Order Team

		REQ000000075124		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		April 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2010		External		99 - Closure				Project Managers

		REQ000000075134		TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)		Team For Texas		Team For Texas		April 7, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 29, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000075204		Purchase software for APINMSWN05 and APINMSWN06		Team For Texas		Team For Texas		April 8, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 12, 2010		Internal		99 - Closure				Project Managers

		REQ000000075213		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 8, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 15, 2010		External

		REQ000000075221		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 8, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 15, 2010		External

		REQ000000075222		#12 TDCJ Priority.  Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000075229		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 22, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000075268		Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution		Team For Texas		Texas Department of Assistive and Rehabilitative Services		April 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2010		Internal

		REQ000000075275		RFNS-091 TxOnLine Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		April 9, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2010		External

		REQ000000075287		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 9, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000075414		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 30, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000075632		TDCJ Priority #2 Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000075635		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 23, 2010		External

		REQ000000075637		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2010		External

		REQ000000075675		SCON - Copper cabling		Team For Texas		Team For Texas		April 15, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 27, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000075688		Procure serial concentrators to support Solaris systems		Team For Texas		Team For Texas		April 15, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000075690		TDCJ Priority #1  Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2010		External		99 - Closure				Project Managers

		REQ000000075695		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 16, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000075735		SCON - TSM for (2) THECB servers		Team For Texas		Texas Higher Education Coordinating Board		April 17, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000075758		Pri 4:Texas Physical DBA portal		Team For Texas		Team For Texas		April 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000075760		Need years 2 - 5 of maintenance priced		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 23, 2010		External		99 - Closure				Project Managers

		REQ000000075820		Solution Request Unix Software		Team For Texas		Team For Texas		April 20, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 20, 2010		Internal

		REQ000000075824		Procure two additional 36gb drives each for DAL-01 and HOU-01 for these TDA server for a total of 4		Team For Texas		Team For Texas		April 20, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076008		FSHVJF1H server is out of short term memory and is reboot on a weekly basis due to lack of memory		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 26, 2010		Internal		99 - Closure				Order Team

		REQ000000076019		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2010		External		99 - Closure				Project Managers

		REQ000000076024		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 9, 2010		External		99 - Closure				Project Managers

		REQ000000076035		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 23, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 9, 2010		External		99 - Closure				Project Managers

		REQ000000076076		Request to install Solaris 10		Angelo State University		Angelo State University		April 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076208		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 27, 2010		No				Solution Request		Cancelled		Solution Design Team		April 28, 2010

		REQ000000076215		TSM Data Protection for Databases - Oracle		Team For Texas		Angelo State University		April 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 22, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000076228		Upgrade memory on server tdhadstest to 512GB		Team For Texas		Team For Texas		April 27, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 25, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000076230		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 27, 2010		No				Solution Request		Cancelled		Solution Design Team		April 27, 2010

		REQ000000076233		Procure Cobol license		Angelo State University		Angelo State University		April 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000076252		RFNS-095 Migrate DARS Print to ADC		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 28, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2010		External

		REQ000000076270		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 28, 2010		No				Solution Request		Cancelled		Solution Design Team		June 4, 2010

		REQ000000076273		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 28, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 5, 2010		External		99 - Closure				Project Managers

		REQ000000076322		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		April 28, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076356		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Project Managers

		REQ000000076357		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Project Managers

		REQ000000076358		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		External		99 - Closure				Project Managers

		REQ000000076360		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 29, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000076376		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		April 29, 2010		No				Solution Request		Cancelled		Solution Design Team		April 30, 2010

		REQ000000076475		Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		May 3, 2010		No				Solution Request		Cancelled		Solution Design Team		May 12, 2010

		REQ000000076476		TCEQ - COTS Applications - repurposed servers (REQ#69042)		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Order Team

		REQ000000076488		SCON - HW order		Team For Texas		Team For Texas		May 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000076497		Request for new server. This server will be the secondary domain controller for the ADC location.		Team For Texas		Team For Texas		May 3, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 14, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000076498		Solution Request Other		Texas Education Agency		Texas Education Agency		May 3, 2010		No				Solution Request		Cancelled		Solution Design Team		May 3, 2010

		REQ000000076542		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		May 4, 2010		No				Solution Request		Cancelled		Solution Design Team		May 4, 2010

		REQ000000076557		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 4, 2010		No				Solution Request		Cancelled		Solution Design Team		May 10, 2010

		REQ000000076584		Refresh servers TAGIT-IIS2 and TAGIT-SQL2		Team For Texas		Texas Department of Criminal Justice		May 4, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 21, 2010		External

		REQ000000076589		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		May 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 10, 2010		External		99 - Closure				Project Managers

		REQ000000076591		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		May 4, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 5, 2010		External

		REQ000000076605		Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations		Texas Department of Transportation		Texas Department of Transportation		May 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000076605		Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations		Texas Department of Transportation		Texas Department of Transportation		May 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000076620		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 5, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000076627		Migrate server TRAVIS to the ADC		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 8, 2010		External		99 - Closure				Solution Design Team

		REQ000000076658		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 5, 2010		No				Solution Request		Cancelled		Solution Design Team		May 5, 2010

		REQ000000076660		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 7, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000076666		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 5, 2010		No				Solution Request		Cancelled		Solution Design Team		May 6, 2010

		REQ000000076687		Bigfix IBM State of Texas Scoping - Total 170 Hours - $34k		Team For Texas		Team For Texas		May 5, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076707		SCON - Microsoft ISA license		Team For Texas		Texas Higher Education Coordinating Board		May 6, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 13, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076732		build new 64-bit Windows 2003 server for internal T4T use only		Team For Texas		Team For Texas		May 6, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 10, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076735		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 12, 2010		External

		REQ000000076743		Build Oracle servers DARSSAPCLYDE and DARSAAPBONNIE		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 6, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 6, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000076746		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 6, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 6, 2010		External

		REQ000000076804		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 7, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 25, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000076820		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		May 7, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 7, 2010		External

		REQ000000076881		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 10, 2010		No				Solution Request		Cancelled		Solution Design Team		May 10, 2010

		REQ000000076882		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 10, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 14, 2010		External		99 - Closure				Solution Design Team

		REQ000000076973		EMR Project for DADS		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 24, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000077011		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 12, 2010		No				Solution Request		Cancelled		Solution Design Team		June 1, 2010

		REQ000000077028		ANE Project for DADS		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2010		External		99 - Closure				Project Managers

		REQ000000077036		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 17, 2010		External

		REQ000000077048		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		May 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000077065		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2010		External		99 - Closure				Project Managers

		REQ000000077115		EOFY 2010: Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 13, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 14, 2011		External		99 - Closure				Project Managers

		REQ000000077124		Software Support - Unix		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 2, 2010		External

		REQ000000077125		Software Support - Unix		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2010		External

		REQ000000077138		License the OS/400 products listed and upgrade to V5R3		Team For Texas		Texas Department of Criminal Justice		May 13, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000077157		Security Request -- ISeC exception		Team For Texas		Team For Texas		May 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000077158		Security Reqest -- ISeC Exception		Team For Texas		Team For Texas		May 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000077160		ReHabWorks application environment		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 14, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 16, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000077162		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		May 14, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		External

		REQ000000077185		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 14, 2010		External

		REQ000000077193		Solution Design Needed for DSHS dshsexmb14 & dshsexmb15		Team For Texas		Team For Texas		May 14, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000077233		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		May 17, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		Internal		99 - Closure				Project Managers

		REQ000000077317		Please add TDP for SQL to this server		Team For Texas		Texas Department of Criminal Justice		May 18, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077348		Request TDP for SQL install on tagit-sql1		Team For Texas		Texas Department of Criminal Justice		May 18, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000077360		RFNS-096 TDCJ Phase II candidates closure		Team For Texas		Texas Department of Criminal Justice		May 19, 2010		Yes		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 1, 2010		Internal

		REQ000000077370		Solution Request Other		Texas Education Agency		Texas Education Agency		May 19, 2010		No				Solution Request		Cancelled		Solution Design Team		May 19, 2010

		REQ000000077375		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 19, 2010		External

		REQ000000077384		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		May 19, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077386		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		May 19, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077414		Add a hard drive to the server CPWEBSERVER		Team For Texas		Texas Department of Criminal Justice		May 19, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000077419		Request for OS keys and code		Team For Texas		Texas Department of Criminal Justice		May 19, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000077472		SSL Certificatte on server dars0tkids3		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 4, 2010		External		99 - Closure				Solution Design Team

		REQ000000077514		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000077521		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 21, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 26, 2010		External

		REQ000000077574		Complete necessary purchase of risers for PCI-X cards for REQ 71008		Team For Texas		Texas Department of Insurance		May 24, 2010		Yes				Solution Request		Cancelled		Solution Design Team		May 27, 2010

		REQ000000077575		(2) PCI-X Riser cards. for REQ 71008		Texas Department of Insurance		Texas Department of Insurance		May 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2010		Internal		99 - Closure				Order Team

		REQ000000077585		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 24, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000077592		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 24, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 24, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000077598		repurpose HP GL380 G4		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 24, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 28, 2010		External

		REQ000000077635		Add ethernet card to ivans		Texas Education Agency		Texas Education Agency		May 25, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000077640		Priority #3 Redesign/Rebuild the CITRIX environment at the Austin Data Center (ADC)		Team For Texas		Team For Texas		May 25, 2010		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 14, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000077704		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 26, 2010		No				Solution Request		Cancelled		Solution Design Team		May 26, 2010

		REQ000000077707		TWS Failover server		Team For Texas		Team For Texas		May 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 4, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077736		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		May 26, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2010		External

		REQ000000077755		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		May 26, 2010		No				Solution Request		Cancelled		Solution Design Team		July 9, 2010

		REQ000000077760		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000077774		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000077805		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 27, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000077808		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Team For Texas		May 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 4, 2010		Internal

		REQ000000077810		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Team For Texas		May 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 4, 2010		Internal

		REQ000000077811		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Team For Texas		May 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 4, 2010		Internal

		REQ000000077830		Need additional RAM and CPU		Team For Texas		Texas Department of Assistive and Rehabilitative Services		May 27, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 11, 2010		Internal

		REQ000000077856		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2010		External		99 - Closure				Project Managers

		REQ000000077873		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Project Managers

		REQ000000077874		Convert DADSLPAPAPWN10 to a WebSphere application server for the EMR application		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Project Managers

		REQ000000077899		TWS for TDI		Team For Texas		Texas Department of Insurance		June 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 18, 2010		Internal		99 - Closure				Project Managers

		REQ000000077938		Add DASD to OAG-CS ADABAS databases.		Team For Texas		Office of the Attorney General - Child Support		June 1, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		July 2, 2010		External

		REQ000000077940		RFNS-099 RFNS - Backup Solution for Remote TPWD sites		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 21, 2010		Internal

		REQ000000077941		RFNS:  Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077943		RFNS:   Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077944		RFNS:  Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077945		RFNS:  Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077991		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 2, 2010		No				Solution Request		Cancelled		Solution Design Team		June 2, 2010

		REQ000000078043		Need 3 - 146GB drives for TDA Utility Server Hou-01		Team For Texas		Texas Department of Agriculture		June 3, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000078056		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 3, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 3, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000078057		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 3, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000078067		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 3, 2010		External

		REQ000000078073		Svr Refresh - HAI - ADC dev & staging servers		Texas Department of State Health Services		Texas Department of State Health Services		June 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2010		External

		REQ000000078098		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		June 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 3, 2010		External

		REQ000000078109		Performance Impact		Team For Texas		Texas Department of Assistive and Rehabilitative Services		June 4, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 11, 2010		External

		REQ000000078112		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		June 4, 2010		Yes		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2010		Internal

		REQ000000078116		Solution Request Unix Hardware		Texas Department of Transportation		Texas Department of Transportation		June 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 2, 2010		External		99 - Closure				Project Managers

		REQ000000078184		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		June 7, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 7, 2010		External

		REQ000000078188		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 7, 2010		No				Solution Request		Cancelled		Solution Design Team		June 10, 2010

		REQ000000078191		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 7, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 10, 2010		External

		REQ000000078200		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External

		REQ000000078214		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078226		EOFY 2010: Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078229		EOFY 2010: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 7, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000078246		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078250		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078252		RFNS-093 Claritty Request EOFY10: Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		Yes		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		August 31, 2010		External

		REQ000000078276		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078280		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078283		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078284		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078286		EOFY 2010: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078302		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 23, 2010		External		99 - Closure				Project Managers

		REQ000000078304		EOFY2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 19, 2010		External		99 - Closure				Project Managers

		REQ000000078305		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000078325		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		External

		REQ000000078405		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 9, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 11, 2010		External

		REQ000000078410		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 9, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000078504		HHSCE REQ36803 Cable Request form		Team For Texas		Texas Health and Human Services Commission - Agency		June 10, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 18, 2010		Internal

		REQ000000078505		HHSCE REQ36803 Cable Request form		Team For Texas		Texas Health and Human Services Commission - Agency		June 10, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 18, 2010		Internal

		REQ000000078506		HHSCE REQ36803 Cable Request form		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 10, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 18, 2010		Internal		99 - Closure				Project Managers

		REQ000000078574		Procure 5 licenses of ViewStar for the scan stations		Texas Secretary of State		Texas Secretary of State		June 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 15, 2010		External

		REQ000000078575		Solution Request Intel Hardware		Texas State Library and Archives Commission		Texas State Library and Archives Commission		June 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		99 - Closure				Project Managers

		REQ000000078630		Procure DR Capacity based License for Opentech TapeCopy		Team For Texas		Team For Texas		June 14, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000078652		Solution Request Unix Hardware		Texas Department of Insurance		Texas Department of Insurance		June 14, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000078656		SSL Certificate		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 14, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000078710		Rogue build - Service activation for server www3		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078711		Rogue build - Service activation for server www3dev		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078712		Rogue build - server www1		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2010		External		99 - Closure				Project Managers

		REQ000000078713		Rogue build - Service activation for server www1dev		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078714		Rogue build - Service activation for server zcm1		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078715		Rogue build - Service activation for server zcm2		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078717		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078718		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		Internal		90 - Invoice Generation				Financial Team

		REQ000000078719		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		June 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2010		External		99 - Closure				Solution Design Team

		REQ000000078721		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 15, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2010		External

		REQ000000078736		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 15, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000078761		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 15, 2010		No				Solution Request		Cancelled		Solution Design Team		June 16, 2010

		REQ000000078915		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		June 17, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 20, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000078917		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 17, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2010		External

		REQ000000078953		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 18, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078956		RFNS 100 and RFNS 100a   Relocated DFPS servers/storage at ADROC to ADC		Team For Texas		Texas Department of Family and Protective Services		June 18, 2010		No		Custom Solution Request		Request For New Service		Closed		CSA Support		September 1, 2010		External

		REQ000000078981		EOFY 2010 SW Only: Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 18, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000078984		Begin using Informix on-bar backups in Solstice on Sparks (DARS)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		June 18, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 28, 2010		Internal

		REQ000000078987		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 30, 2010		External

		REQ000000079027		Solution Request Mainframe		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 21, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 9, 2010		External

		REQ000000079028		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 21, 2010		External		99 - Closure				Project Managers

		REQ000000079040		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 21, 2010		No				Solution Request		Cancelled		Solution Design Team		June 21, 2010

		REQ000000079062		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		June 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 16, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000079112		Work > Operational > Security Request - ISeC Exceptions TWC		Team For Texas		Texas Workforce Commission		June 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 25, 2010		Internal

		REQ000000079114		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 22, 2010		No				Solution Request		Cancelled		Solution Design Team		June 22, 2010

		REQ000000079117		Backup solution		Team For Texas		Texas Health and Human Services Commission - Agency		June 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 30, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000079121		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 25, 2010		External

		REQ000000079160		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		June 22, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2010		External

		REQ000000079212		Solution Request Mainframe		Texas Youth Commission		Texas Youth Commission		June 23, 2010		No				Solution Request		Cancelled		CSA Support		September 1, 2010

		REQ000000079240		SCON - TSM for (1) OAG-CS server		Team For Texas		Team For Texas		June 24, 2010		No				Solution Request		Closed		Solution Design Team		July 9, 2010				99 - Closure				Solution Design Team

		REQ000000079242		EOFY11 Active Directory, SharePoint, & Project Server		Texas Facilities Commission		Texas Facilities Commission		June 24, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 24, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000079261		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 24, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 7, 2010		External

		REQ000000079278		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 24, 2010		No				Solution Request		Cancelled		Solution Design Team		June 25, 2010

		REQ000000079291		OPen Port Request		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 25, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 21, 2010		External

		REQ000000079318		Solution Request Intel Hardware		Texas State Library and Archives Commission		Texas State Library and Archives Commission		June 25, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 9, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000079325		Svr Refresh - TER 79589 - Oracle db, web,  & related servers - Vital Statistics		Texas Department of State Health Services		Texas Department of State Health Services		June 25, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2010		Internal

		REQ000000079383		Upgrade memory on server WHLSA-HARVEST from 4gb to 16gb RAM		Texas Department of State Health Services		Texas Department of State Health Services		June 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000079386		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 25, 2010		External		99 - Closure				Project Managers

		REQ000000079390		EOFY2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 22, 2010		External		99 - Closure				Project Managers

		REQ000000079396		EOFY2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 22, 2010		External		99 - Closure				Project Managers

		REQ000000079451		Additional memory for TCEQ69042		Team For Texas		Texas Commission on Environmental Quality		June 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Project Managers

		REQ000000079452		Additional memory for TCEQ69042		Team For Texas		Texas Commission on Environmental Quality		June 29, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000079478		Add memory to dadspgp (dadslpapmslx01)		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		99 - Closure				Project Managers

		REQ000000079482		EOFY 2010: Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 29, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 9, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000079509		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 30, 2010		No				Solution Request		Cancelled		Solution Design Team		July 2, 2010

		REQ000000079525		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 21, 2010		External		99 - Closure				Project Managers

		REQ000000079533		#14 TDCJ Prirority Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2010		No		Commodity Software		Solution Request		Pending		Solution Design Team		July 30, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000079575		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 1, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 2, 2010		External

		REQ000000079585		Need new server cabled in the ADC		Team For Texas		Team For Texas		July 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 2, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000079589		TER Vital Statistics interim server		Texas Department of State Health Services		Texas Department of State Health Services		July 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2010		External		90 - Invoice Generation		PO to Install		Financial Team

		REQ000000079606		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 1, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 2, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000079628		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 1, 2010		No				Solution Request		Cancelled		Solution Design Team		July 2, 2010

		REQ000000079739		Legacy Backup Remediation		Team For Texas		Team For Texas		July 5, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2010		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000079853		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		July 6, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		99 - Closure				Project Managers

		REQ000000079878		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		July 7, 2010		No				Solution Request		Cancelled		Solution Design Team		August 31, 2010

		REQ000000080022		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 8, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 23, 2010		External		99 - Closure				Solution Design Team

		REQ000000080028		Tivoli Storage Manager Storage Area Networks		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 8, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000080032		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 9, 2010		No				Solution Request		Cancelled		Solution Design Team		July 14, 2010

		REQ000000080043		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 9, 2010		No				Solution Request		Cancelled		Solution Design Team		July 9, 2010

		REQ000000080075		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 30, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000080076		TDCJ Priority #15 Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 9, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000080084		Solution Request Unix Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2010		External

		REQ000000080085		Solution Request Unix Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2010		External

		REQ000000080221		Solution Request Other		Texas Water Development Board		Texas Water Development Board		July 13, 2010		No				Solution Request		Cancelled		Solution Design Team		July 16, 2010

		REQ000000080226		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 13, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 2, 2010		External		99 - Closure				Project Managers

		REQ000000080230		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		July 13, 2010		No				Solution Request		Cancelled		Solution Design Team		July 15, 2010

		REQ000000080231		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 13, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000080284		Add memory to servers houston and rove		Texas Education Agency		Texas Education Agency		July 14, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External

		REQ000000080330		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 14, 2010		No				Solution Request		Cancelled		Solution Design Team		July 14, 2010

		REQ000000080351		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2010		External		99 - Closure				Project Managers

		REQ000000080357		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 23, 2010		External		99 - Closure				Solution Design Team

		REQ000000080371		ARIES - Add storage for aries-prod-repd		Texas Department of State Health Services		Texas Department of State Health Services		July 15, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000080459		TIM/TAM project - 5 virtual servers		Texas Education Agency		Texas Education Agency		July 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000080475		Solution Request Intel Hardware		Texas Secretary of State		Texas Secretary of State		July 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000080603		Hardware/Software Support Other		Texas Department of Transportation		Texas Department of Transportation		July 20, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 10, 2010		External		99 - Closure				Solution Design Team

		REQ000000080649		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000080650		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000080681		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		July 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 21, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080692		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 21, 2010		No				Solution Request		Cancelled		Solution Design Team		July 22, 2010

		REQ000000080731		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		July 22, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000080752		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2010		External

		REQ000000080771		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2010		External

		REQ000000080814		Order Microsoft Terminal Service 10 user license		Team For Texas		Team For Texas		July 23, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 23, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080825		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000080825		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000080832		SSL off load		Texas Youth Commission		Texas Youth Commission		July 23, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 6, 2010		External

		REQ000000080834		Performance Capacity Review		Texas Youth Commission		Texas Youth Commission		July 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2010		External

		REQ000000080898		Provide server for WHL offsite tape backups		Team For Texas		Texas Department of State Health Services		July 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 26, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080930		Solution Request Other		Texas Education Agency		Texas Education Agency		July 26, 2010		No				Solution Request		Cancelled		Solution Design Team		July 26, 2010

		REQ000000080979		Create a Windows jump host for Novell and Unix towers		Team For Texas		Team For Texas		July 27, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080980		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 27, 2010		No				Solution Request		Cancelled		Solution Design Team		July 27, 2010

		REQ000000081111		Need to solution 2TB of storage on TXDB27 server for backup of ESEC database (SQL)		Team For Texas		Texas Department of Transportation		July 28, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000081171		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081175		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 29, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 11, 2010		External

		REQ000000081183		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 29, 2010		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 16, 2010		External

		REQ000000081191		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081194		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081196		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081198		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081201		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081202		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081203		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081212		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081213		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081215		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081216		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 30, 2010		Internal

		REQ000000081217		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000081218		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081219		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081220		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081221		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081222		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081223		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081230		Build dev/test server TABC-AAVDEVAPP1		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		July 29, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 20, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081232		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		July 29, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 5, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000081238		Svr Refresh - CBS 67268 - SQL software		Texas Department of State Health Services		Texas Department of State Health Services		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Assessment Team		December 31, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081239		Implement REQ# 57122 CBS Environment		Texas Department of State Health Services		Texas Department of State Health Services		July 29, 2010		No				Solution Request		Cancelled		Solution Design Team		December 31, 2009

		REQ000000081262		Solution_Request Other		Team For Texas		Team For Texas		July 30, 2010		No				Solution Request		Cancelled		Solution Design Team		July 30, 2010

		REQ000000081300		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		July 30, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081302		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		July 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External

		REQ000000081439		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 2, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081456		NFS for VMware use in ADC and SADC		Team For Texas		Team For Texas		August 2, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000081483		Dongles for Server Installation		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 12, 2010		Internal

		REQ000000081484		Dongles for New Server Install		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 12, 2010		Internal

		REQ000000081485		Need Dongles for Server Installations		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000081487		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081488		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081489		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081495		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081527		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 3, 2010		No				Solution Request		Cancelled		Solution Design Team		September 3, 2010

		REQ000000081555		TSM TDP Agents for DADS		Team For Texas		Texas Department of Aging and Disability Services		August 4, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081556		Need TDP Agents for database backups at SDC for DADS.		Team For Texas		Texas Department of Aging and Disability Services		August 4, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000081561		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 4, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081569		Solution Request Unix Software		Texas Department of Transportation		Texas Department of Transportation		August 4, 2010		No				Solution Request		Cancelled		Solution Design Team		August 5, 2010

		REQ000000081570		Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution		Team For Texas		Texas Department of Assistive and Rehabilitative Services		August 4, 2010		No				Solution Request		Cancelled		Solution Design Team		January 4, 2011

		REQ000000081583		TXDOT-HOU-FERRY Raid array will not rebuild		Team For Texas		Texas Department of Transportation		August 4, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 6, 2010		External		99 - Closure				Order Team

		REQ000000081586		Cognos Administrator Licenses		Texas Education Agency		Texas Education Agency		August 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		External

		REQ000000081675		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 5, 2010		No				Solution Request		Cancelled		Solution Design Team		August 20, 2010

		REQ000000081712		Upgrade server DSHSLABE from 32 bit to 64 bit and install SQL 2008 (from DSHSLABG)		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		September 1, 2010				10 - Requirements Gathering				Solution Design Team

		REQ000000081719		Build dev database server in ADC		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000081720		Build dev web application server in ADC		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000081721		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081722		Solution Request Unix Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081724		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081725		Solution Request Unix Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081740		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		Internal

		REQ000000081748		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 6, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 6, 2010		External

		REQ000000081749		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		August 20, 2010

		REQ000000081750		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		August 20, 2010

		REQ000000081752		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081754		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081756		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081758		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081759		Solution Request Mainframe		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		August 6, 2010

		REQ000000081760		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081761		Svr Refresh - RFNS-101 Server Refresh Project; staff augmentation (& SQL software)		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		August 27, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081764		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		August 6, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081765		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		August 6, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081922		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 10, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 16, 2010		External

		REQ000000081966		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 10, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 10, 2010		External

		REQ000000081980		Svr Refresh - MetaFrame Citrix 45168 SDC swsr		Texas Department of State Health Services		Texas Department of State Health Services		August 10, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000082033		Hardware Support - Windows		Texas Department of Transportation		Texas Department of Transportation		August 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 13, 2010		External		40 - Technical Delivery Assessment (TDA)		Request to Proposal		Solution Design Team

		REQ000000082062		Hardware request		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000082077		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2010		External		99 - Closure				Project Managers

		REQ000000082078		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		August 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 20, 2010		External		99 - Closure				Project Managers

		REQ000000082136		Prim DC Tape Library Expansions and HW needed		Team For Texas		Team For Texas		August 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000082149		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2010		External

		REQ000000082220		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		August 13, 2010		No				Solution Request		Cancelled		Solution Design Team		August 13, 2010

		REQ000000082272		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 16, 2010		External		99 - Closure				Solution Design Team

		REQ000000082273		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 16, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000082279		Need servers to support Legacy backup / restore needs		Team For Texas		Team For Texas		August 16, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 10, 2010		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000082282		Need New HMC's		Team For Texas		Team For Texas		August 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 20, 2010		Internal		99 - Closure				Project Managers

		REQ000000082304		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 16, 2010		No				Solution Request		Cancelled		Solution Design Team		August 16, 2010

		REQ000000082318		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		August 16, 2010		Yes				Solution Request		Cancelled		Solution Design Team		September 30, 2010

		REQ000000082385		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 17, 2010		External		99 - Closure				Project Managers

		REQ000000082475		Additional storage for servers DSHSHQFE01 and  DSHSHQFE02		Texas Department of State Health Services		Texas Department of State Health Services		August 18, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000082475		Additional storage for servers DSHSHQFE01 and  DSHSHQFE02		Texas Department of State Health Services		Texas Department of State Health Services		August 18, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000082525		Install TPD on dshshlfe02		Team For Texas		Team For Texas		August 19, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 2, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000082607		#4 TCEQ Priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 20, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Project Managers

		REQ000000082741		RFNS - TSM Solution for TEA		Texas Education Agency		Texas Education Agency		August 24, 2010		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		January 31, 2011		External

		REQ000000082877		Solution Request Unix Hardware		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		August 25, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2010		External

		REQ000000082901		Build SPINVHVM19		Team For Texas		Team For Texas		August 25, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 24, 2010		Internal

		REQ000000082979		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 27, 2010		Internal		99 - Closure				Project Managers

		REQ000000082993		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 15, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000083019		Solution_Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		August 27, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External

		REQ000000083035		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 27, 2010		Yes				Solution Request		Cancelled		Solution Design Team		August 28, 2010

		REQ000000083238		Upgrade memory & vCPUs on TEA-SAV-WN09, TEA-SAV-WN10, TEA-AAVWN06 and TEA-AAV-WN07		Texas Education Agency		Texas Education Agency		August 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000083251		Complete TfT test/dev lab		Team For Texas		Team For Texas		August 30, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000083275		Pre-RFNS TxOnline Baseboard Monitoring		Texas Department of Information Resources		Texas Department of Information Resources - TxO		August 31, 2010		Yes		Standard Solution Request		Pre-RFNS		Closed		CSA Support		December 1, 2010		Internal

		REQ000000083282		Need 6 NIC cards for Intel servers moving from ADROC to ADC to support TSM		Team For Texas		Texas Department of Family and Protective Services		August 31, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 10, 2010		Internal

		REQ000000083327		#12 TCEQ prioiry Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 31, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000083460		CRITICAL Storage order for SDC		Team For Texas		Team For Texas		September 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 24, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000083497		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External		99 - Closure				Project Managers

		REQ000000083498		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000083511		Solution Request Mainframe		Railroad Commission		Railroad Commission		September 3, 2010		No				Solution Request		Cancelled		Solution Design Team		September 3, 2010

		REQ000000083512		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 3, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000083516		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 1, 2010		External

		REQ000000083517		TIM/TAM project - Move 3 servers from shared to dedicated		Texas Education Agency		Texas Education Agency		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2010		External

		REQ000000083518		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 3, 2010		No				Solution Request		Cancelled		Solution Design Team		September 7, 2010

		REQ000000083524		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000083539		Solution Request Unix Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 3, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Project Managers

		REQ000000083630		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000083632		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000083671		Web Server Log rotation		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 8, 2010		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		September 24, 2010		External

		REQ000000083737		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083742		Hardware Monitoring Fact Gathering		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083744		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083745		Hardware Monitoring Fact Gathering		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083797		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 10, 2010		No				Solution Request		Cancelled		Solution Design Team		October 11, 2010

		REQ000000083810		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 10, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000083827		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 10, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 13, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000083828		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 10, 2010		No				Solution Request		Cancelled		Solution Design Team		September 30, 2010

		REQ000000083865		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 13, 2010		No				Solution Request		Cancelled		Solution Design Team		September 16, 2010

		REQ000000083915		Cable Request		Team For Texas		Team For Texas		September 13, 2010		No				Request For New Service		Cancelled		Solution Design Team		September 16, 2010

		REQ000000083935		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 13, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000083972		RFNS-101 OAG Data Segregation		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 14, 2010		No		Standard Solution Request		Request For New Service		Pending		CSA Support		December 15, 2010		External

		REQ000000084067		TWC priority #3 Neptune upgrade		Texas Workforce Commission		Texas Workforce Commission		September 14, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084077		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		September 14, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2010		External

		REQ000000084134		Need 4 Premium SSL certs		Team For Texas		Texas Workforce Commission		September 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2010		External		99 - Closure				Project Managers

		REQ000000084142		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 17, 2010		External		99 - Closure				Project Managers

		REQ000000084144		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 15, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 17, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084170		Solution Request Mainframe		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 15, 2010		No				Solution Request		Cancelled		Solution Design Team		September 15, 2010

		REQ000000084172		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000084227		Solution Request Mainframe		Railroad Commission		Railroad Commission		September 16, 2010		No				Solution Request		Cancelled		Solution Design Team		September 20, 2010

		REQ000000084241		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		September 16, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000084249		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084250		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084251		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084253		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084254		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084255		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000084261		Svr Refresh - Birth Defects Registry, part of Health Registries Improvement (HRI) project		Texas Department of State Health Services		Texas Department of State Health Services		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000084270		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 17, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 30, 2010		External

		REQ000000084319		Upgrade server BASTROP to 4vCPU's		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		September 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000084340		Service activation for server DSHS4DPTCRIS01: backup, monitor, CMDB, and o/s patch		Texas Department of State Health Services		Texas Department of State Health Services		September 20, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084351		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 20, 2010		No				Solution Request		Cancelled		Solution Design Team		November 30, 2010

		REQ000000084391		Solution Request Intel Hardware		Team For Texas		Team For Texas		September 20, 2010		No				Solution Request		Cancelled		Solution Design Team		September 27, 2010

		REQ000000084395		Need NIC card and network cabling to connect IMPACTMB4 to TSM		Team For Texas		Texas Department of Family and Protective Services		September 20, 2010		Yes				Solution Request		Cancelled		Solution Design Team		October 1, 2010

		REQ000000084456		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2010		External		99 - Closure				Project Managers

		REQ000000084459		TFC ARCSERVE wipe and reload		Team For Texas		Texas Facilities Commission		September 21, 2010		No				Solution Request		Cancelled		Solution Design Team		September 28, 2010

		REQ000000084462		Priority #2 Solution Request Unix Software		Team For Texas		Team For Texas		September 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000084467		GroupWise License Needed for Sync Sort Backup Express  for TxDOT		Team For Texas		Texas Department of Transportation		September 21, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 24, 2010		Internal		99 - Closure				Project Managers

		REQ000000084475		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 21, 2010		No				Solution Request		Cancelled		Solution Design Team		September 21, 2010

		REQ000000084515		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 22, 2010		No				Solution Request		Cancelled		Solution Design Team		September 22, 2010

		REQ000000084518		Rogue Server		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 22, 2010		Internal		99 - Closure				Project Managers

		REQ000000084523		Svr Refresh - HAI - Birth Defects production SDC servers		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000084538		Svr Refresh - HRI - Birth Defects production servers		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000084550		TFC ARCSERVE wipe and reload		Team For Texas		Texas Facilities Commission		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 29, 2010		Internal

		REQ000000084581		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000084582		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084584		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084585		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084586		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084588		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084589		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084591		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084603		Svr Refresh - CBS 67268 - SQL VM in SDC		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 22, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000084604		Svr Refresh - CBS 67268 - SQL VM in ADC		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 22, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000084684		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 24, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000084723		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 24, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		External

		REQ000000084764		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 27, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000084844		OAG-CS T2 Project Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000084845		OAG-CS T2   Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 10, 2010		Internal		99 - Closure				Project Managers

		REQ000000084846		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 22, 2010		Internal		99 - Closure				Project Managers

		REQ000000084847		OAG-CS T2  Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000084848		OAG-CS T2   Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084849		Build servers OAGCS-AAV-TAX01 and OAGCS-AAV-TAX02		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 3, 2011		Internal		99 - Closure				Project Managers

		REQ000000084851		Hardware Request - Novell		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 20, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000084943		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2010		External		99 - Closure				Project Managers

		REQ000000084946		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Project Managers

		REQ000000085001		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 30, 2010		External		99 - Closure				Project Managers

		REQ000000085024		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2010		External		99 - Closure				Project Managers

		REQ000000085027		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000085058		Solution Request Unix Software - Need to purchase license upgrade for SQL BackTrack software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000085060		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 4, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000085071		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 11, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000085084		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 1, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 15, 2010		External		99 - Closure				Project Managers

		REQ000000085088		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		99 - Closure				Project Managers

		REQ000000085089		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		99 - Closure				Project Managers

		REQ000000085091		TDCJ Priority #8  - Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000085093		Upgrade Cognos license on teaavpcognos1 by 2 CPUs		Texas Education Agency		Texas Education Agency		October 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085094		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000085122		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000085123		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal

		REQ000000085124		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal

		REQ000000085133		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 4, 2010		No				Solution Request		Cancelled		Solution Design Team		October 4, 2010

		REQ000000085142		Procure server for Foundation School Program		Texas Education Agency		Texas Education Agency		October 4, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 3, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000085144		Svr Refresh - PEPAMS Pharmacy Mgmt System - ADC test/dev VM		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085145		Svr Refresh - PEPAMS Pharmacy Mgmt System - SDC prod VM w/ 2 vCPUs		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000085159		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 5, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000085164		Svr Refresh - TRISP prod in SDC VM		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External

		REQ000000085165		Svr Refresh - TRISP dev/test in ADC VMs		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085167		Svr Refresh - MetaFrame Citrix ADC VMs swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000085214		Svr Refresh - Sub-project A - ARIES - refreshed hardware remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 29, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085215		Svr Refresh - Sub-project B - Regulatory Automation System (Radiation) - refreshed hardware remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Project Managers

		REQ000000085216		Svr Refresh - Sub-project C - Hospital data discharge (TDHOHIA) - refreshed hardware remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2010		External

		REQ000000085217		Svr Refresh - Sub-project D - Personally Identifiable Information Security-refreshed hw swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2010		External		99 - Closure				Solution Design Team

		REQ000000085218		Svr Refresh - Sub-project E - AskIT - refreshed hardware Remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085219		Svr Refresh - Sub-project G - MHSA Production Servers - refreshed hardware Remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External

		REQ000000085223		Svr Refresh - Sub-project H - Texas-Wide Integrated Client, Texas Health Steps & KIDS swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 29, 2010		External		99 - Closure				Project Managers

		REQ000000085224		Svr Refresh - Sub-project I - CMIS - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085226		Svr Refresh - Sub-project K - Real-Time Education & Counseling Net - refreshed hardware Remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2010		External		99 - Closure				Project Managers

		REQ000000085229		Svr Refresh - Sub-project L - Infrastructure SCCM - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085230		Svr Refresh - Sub-project M - Mental Health Hospital File Servers - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085231		Svr Refresh - Sub-project N - Health Service Regions File Servers - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085232		RFNS-120 - WIC ARRA - Staff Augmentation for dev/test environment		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Request For New Service		Implementation In Progress		CSA Support		January 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085236		Build seven ISAS servers		Texas Education Agency		Texas Education Agency		October 5, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2011		External		99 - Closure				Solution Design Team

		REQ000000085261		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 6, 2010		External

		REQ000000085283		Solution_Request Other		Team For Texas		Texas Health and Human Services Commission - Agency		October 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 12, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085328		Server TDHR01WS-Lubboc to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 29, 2010		Internal

		REQ000000085329		Service activation for server DSHSHSRDC06 (formerly TDHR06SVR_2003)		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085330		Service activation for server R09WIN03		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085331		Service activation for server TDHR10BACKUP		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085332		Server DSHSTCIDDC01 (formerly TCIDONLINE2003) to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Cancelled		Solution Design Team		October 29, 2010

		REQ000000085333		Server DSHSHSRDC07 (formerly TDHR07ES2 ) to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Cancelled		Solution Design Team		October 29, 2010

		REQ000000085334		Server DSHSHSRDC04 (formerly TDHR04-INT) to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Cancelled		Solution Design Team		October 29, 2010

		REQ000000085335		Service activation for server DSHSEPCES1 (formerly DSHSSTGNAV01)		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085336		Service activation for server TER_WEB		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 29, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085337		Service activation for server TER_WEB2		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 8, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085338		Service activation for server TER_STAT		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 8, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085376		Bill of Materials for ADC Infrastructure for DFPS - Need Agency Approval		Texas Department of Information Resources - Enterprise		Texas Department of Family and Protective Services		October 6, 2010		No		Standard Solution Request		Solution Request		Closed		CSA Support		September 1, 2010		Internal

		REQ000000085383		Sandbox Server for BUR team		Team For Texas		Team For Texas		October 6, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 6, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000085396		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 7, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000085406		Service activation for server DSHSPNPBDTEST1 (formerly TDHINJ)		Texas Department of State Health Services		Texas Department of State Health Services		October 7, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085409		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000085424		RFNS 111 HHSC-E EBT		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 7, 2010		Yes		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		October 29, 2010		External

		REQ000000085438		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 7, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		Internal

		REQ000000085505		Need to evaluate, Install and rollout TEPS ont he existing ITM Server		Team For Texas		Texas Workforce Commission		October 8, 2010		No				Request For New Service		Cancelled		Solution Design Team		October 18, 2010

		REQ000000085506		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 13, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000085548		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 11, 2010		No				Solution Request		Cancelled		Solution Design Team		October 12, 2010

		REQ000000085551		Priority #1 TPC for storage needs to be acquired and implemented		Team For Texas		Team For Texas		October 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2011		Internal

		REQ000000085625		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000085688		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 12, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Project Managers

		REQ000000085713		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2010		External		99 - Closure				Project Managers

		REQ000000085716		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2010		External		99 - Closure				Project Managers

		REQ000000085724		Storage Request ADC - XIV for ADC		Team For Texas		Team For Texas		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 15, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000085730		#4 TDCJ Priority - Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 13, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085795		Labor cost estimate for ADC DFPS cabling build out - DIR need agency approval		Texas Department of Information Resources - Enterprise		Texas Department of Family and Protective Services		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		Internal

		REQ000000085864		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		October 14, 2010		No				Solution Request		Cancelled		Solution Design Team		October 20, 2010

		REQ000000086022		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 18, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000086073		Solution Request Other		Texas Education Agency		Texas Education Agency		October 18, 2010		No				Solution Request		Cancelled		Solution Design Team		October 18, 2010

		REQ000000086106		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 19, 2010		No				Solution Request		Cancelled		Solution Design Team		October 19, 2010

		REQ000000086122		Add memory to VM TFT internal		Team For Texas		Team For Texas		October 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2010		Internal		99 - Closure				Project Managers

		REQ000000086178		SOFTWARE License request for TSM TDP for SQL Server		Team For Texas		Team For Texas		October 19, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 2, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000086179		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 19, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086264		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 20, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086269		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 20, 2010		No				Solution Request		Cancelled		Solution Design Team		December 1, 2010

		REQ000000086275		APINUNIT03 OS, CPU, and MEM upgrade		Team For Texas		Team For Texas		October 20, 2010		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 19, 2010		Internal

		REQ000000086334		CBS 67268 / 57122 - TSM-database licenses needed for ADC and SDC servers		Team For Texas		Texas Department of State Health Services		October 21, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 22, 2009		Internal

		REQ000000086337		#6 Priority TDCJ Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2011		External		99 - Closure				Project Managers

		REQ000000086364		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		October 21, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 21, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000086375		Service activation for 12 servers		Texas Department of State Health Services		Texas Department of State Health Services		October 21, 2010		No				Solution Request		Assigned		Solution Design Team		November 12, 2010

		REQ000000086402		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 22, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086421		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 22, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086463		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000086468		Upgrade Hardware resources for APINUNIT02		Team For Texas		Team For Texas		October 25, 2010		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 26, 2010		Internal

		REQ000000086475		OAG-CS T2   Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 12, 2010		Internal

		REQ000000086484		Service activation for server phsappsdev		Texas Department of State Health Services		Texas Department of State Health Services		October 25, 2010		No				Solution Request		Assigned		Solution Design Team		November 12, 2010

		REQ000000086487		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 25, 2010		No				Solution Request		Cancelled		Solution Design Team		November 12, 2010

		REQ000000086491		Replace AIX server miller with server tea4avmiller		Texas Education Agency		Texas Education Agency		October 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2011		External		99 - Closure				Solution Design Team

		REQ000000086579		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000086597		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000086648		Upgrade UNIX servers to Solaris 10 Update 9		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		October 27, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 12, 2010		External

		REQ000000086712		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		October 28, 2010		No				Solution Request		Cancelled		Solution Design Team		October 28, 2010

		REQ000000086717		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 28, 2010		No				Solution Request		Cancelled		Solution Design Team		November 5, 2010

		REQ000000086746		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		October 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2010		External

		REQ000000086816		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		October 29, 2010		No				Solution Request		Cancelled		Solution Design Team		October 30, 2010

		REQ000000086861		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		November 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000086890		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 1, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 30, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000086896		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 1, 2010		No				Solution Request		Cancelled		Solution Design Team		November 2, 2010

		REQ000000086979		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		November 2, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Project Managers

		REQ000000086982		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		November 2, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000087064		Prod server dshswicrprd and dev server dshswicrmdd to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		November 3, 2010		No				Solution Request		Cancelled		Solution Design Team		November 26, 2010

		REQ000000087075		Add memory to ten utility servers		Texas Department of State Health Services		Texas Department of State Health Services		November 3, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal

		REQ000000087142		Pri #1:Build New OpCon Servers		Team For Texas		Team For Texas		November 4, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000087157		Purchase and add more memory to a Proliant ML370G2 server.		Team For Texas		Texas Health and Human Services Commission - Agency		November 5, 2010		No				Solution Request		Cancelled		Solution Design Team		November 12, 2010

		REQ000000087176		Procure SAS/Enterprise Business Intelligence Server license		Texas Education Agency		Texas Education Agency		November 5, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000087192		Service activation for server DSHSRSCRIS01 in Harlingen		Texas Department of State Health Services		Texas Department of State Health Services		November 5, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		November 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000087291		RFNS 112 Mainframe Safeguards for IRS COmpliance		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 9, 2010		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		November 9, 2010		External

		REQ000000087400		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 10, 2010		No				Solution Request		Cancelled		Solution Design Team		February 14, 2011

		REQ000000087428		TFC is requesting Web1 and WebDev1 to  be decommissioned from the ADC and SDC.		Team For Texas		Texas Facilities Commission		November 10, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		November 11, 2010		External

		REQ000000087465		Need 34 portable blacklights to scan tapes for possible errors, which are only shown by blacklight		Team For Texas		Team For Texas		November 11, 2010		No				Request For New Service		Cancelled		Solution Design Team		December 3, 2010				30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000087509		OAG-CS TS		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Project Managers

		REQ000000087517		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000087550		#14 TCEQ priority Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 15, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		January 15, 2011		External

		REQ000000087557		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 15, 2010		No				Solution Request		Cancelled		Solution Design Team		November 16, 2010

		REQ000000087585		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000087586		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 28, 2011		Internal		99 - Closure				Project Managers

		REQ000000087594		Service activation for 30 servers		Texas Department of State Health Services		Texas Department of State Health Services		November 15, 2010		No				Solution Request		Assigned		Solution Design Team		December 17, 2010

		REQ000000087649		Request for copper installed in support of REQ72376		Team For Texas		Team For Texas		November 16, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 10, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000087677		RFNS:  T&M to install 2 Exabyte LTO-3 Tape Autoloaders on DFPS server WEB51		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		November 16, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 30, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000087699		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		November 16, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000087744		#13 TDCJ Priority - Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 17, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 1, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000087756		TXDOT-BRY-HUNTSVILLE -  need two 140GB drives to rebuild array set		Team For Texas		Texas Department of Transportation		November 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000087791		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 17, 2010		No				Solution Request		Cancelled		Solution Design Team		November 29, 2010

		REQ000000087792		Need quote from Kroll Ontrack, Inc. for determining if 3 files can be recovered from SAN.		Team For Texas		Team For Texas		November 17, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 19, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000087811		ADC/CARES/FW		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 18, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 15, 2010		External

		REQ000000087874		Purchase hardware only for ISS vulnerability scanner		Team For Texas		Team For Texas		November 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000087875		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		November 19, 2010		No				Solution Request		Cancelled		Solution Design Team		November 29, 2010

		REQ000000087893		KVM Virtual Media Conversion Option cable (Part no.39M2894)		Team For Texas		Team For Texas		November 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 17, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000087908		PRI #7:Requesting virtual Windows terminal server at ADC to be used as a Novell jump server		Team For Texas		Team For Texas		November 21, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000087919		Repurpose 6 physical servers for PEIMS at the Travis building		Texas Education Agency		Texas Education Agency		November 22, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000088005		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		November 23, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000088015		Purchase Sophos licensing for *nix operating systems		Team For Texas		Team For Texas		November 23, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000088016		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		November 23, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 13, 2010		External		99 - Closure				Solution Design Team

		REQ000000088024		Please assess and upgrade 2 TxO backup servers to Solaris 10, or work on path to move backups to TSM		Team For Texas		Texas Department of Information Resources - TxO		November 23, 2010		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		December 17, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000088065		Solution Request Other		Texas Education Agency		Texas Education Agency		November 24, 2010		No				Solution Request		Cancelled		Solution Design Team		November 24, 2010

		REQ000000088121		Need to find a service that can read LTO2/LTO3 tapes		Team For Texas		Office of the Attorney General - Admin & Legal		November 29, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 2, 2011		Internal

		REQ000000088168		Build WIC program SQL reporting server dshs4wicrpt01		Texas Department of State Health Services		Texas Department of State Health Services		November 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000088181		Solution Request Unix Hardware		Angelo State University		Angelo State University		November 30, 2010		No				Solution Request		Cancelled		Solution Design Team		November 30, 2010

		REQ000000088183		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 30, 2010		No				Solution Request		Cancelled		Solution Design Team		November 30, 2010

		REQ000000088230		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 30, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Project Managers

		REQ000000088233		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 30, 2010		No				Solution Request		Cancelled		Solution Design Team		July 30, 2011

		REQ000000088381		#9 TCEQ priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088382		#10 TCEQ Priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088398		COLO - DIR ISG Request - 6 power whips for the SDC rack BD-38 re INC 418114 & CRQ 88737		Team For Texas		Texas Department of Information Resources - Enterprise		December 2, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000088403		COLO - DIR ISG Request - 6 power whips for the ADC rack M-11 re INC 418116 & CRQ 88766		Team For Texas		Texas Department of Information Resources - Enterprise		December 2, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000088411		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		December 3, 2010		No				Solution Request		Cancelled		Solution Design Team		December 17, 2010

		REQ000000088422		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		March 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088425		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088426		Service activation for TABCDC01 & TABCDC04 and add to CMDB		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		December 3, 2010		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 29, 2010		Internal

		REQ000000088427		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Solution Design Team

		REQ000000088428		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000088437		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Solution Design Team

		REQ000000088438		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Solution Design Team

		REQ000000088440		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088442		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 3, 2010		No				Solution Request		Cancelled		Solution Design Team		December 31, 2010

		REQ000000088483		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		December 6, 2010		No				Solution Request		Cancelled		Solution Design Team		December 6, 2010

		REQ000000088492		Solution Request Unix Hardware		Team For Texas		Team For Texas		December 6, 2010		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 31, 2010		Internal

		REQ000000088564		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		December 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000088574		TXDOT-SAT1 - Hardware Support - Novell		Texas Department of Transportation		Texas Department of Transportation		December 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 27, 2010		Internal		99 - Closure				Project Managers

		REQ000000088575		Refresh DSHSPHPJ (5TMVL11) with old TER-WEB2 (83QYNB1) hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 7, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 9, 2010		External

		REQ000000088589		Add 2 additional CPUs to TDLR virtual servers TDLRLPAPMSWN01 and TDLRLPAPDBWN01		Team For Texas		Texas Department of Licensing and Regulation		December 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 27, 2010		External		99 - Closure				Solution Design Team

		REQ000000088598		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		December 7, 2010		Yes				Solution Request		Cancelled		Solution Design Team		December 7, 2010

		REQ000000088602		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		December 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 7, 2011		Internal		99 - Closure				Project Managers

		REQ000000088659		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 8, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000088665		PGP requests		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 8, 2010		No				Solution Request		Cancelled		Solution Design Team		July 1, 2011

		REQ000000088688		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 8, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 20, 2011		External		99 - Closure				Solution Design Team

		REQ000000088728		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		December 9, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 10, 2011		External		99 - Closure				Project Managers

		REQ000000088735		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 9, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 22, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000088823		Procure 4 CPU Cognos 8 BI Processor License for server TEA-AAV-WN07		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000088824		Add 4GB memory to TEA-AAV-AX02 and TEA-AAV-AX04		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 11, 2011		External		99 - Closure				Solution Design Team

		REQ000000088825		Build server tea4dvsantana on host Ivans		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 11, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088826		Build 4 TREX Servers		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 11, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000088873		Add 4G of memory		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 13, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 20, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000088924		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 13, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000088928		Solution Request Other- 12/16/2010 - requested date		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 13, 2010		No				Solution Request		Cancelled		Solution Design Team		December 16, 2010

		REQ000000088930		Solutions Request Other		Team For Texas		Texas Health and Human Services Commission - Enterprise		December 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		Internal

		REQ000000088932		COLO - DIR ISG Request - 3 racks at SDC re INC 424887 & 92056		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		December 13, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 20, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000089000		Purchase memory for McCallen server, TXDOT-PHR-MTP-MCCALLEN.		Team For Texas		Texas Health and Human Services Commission - Agency		December 14, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 30, 2010		External

		REQ000000089030		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		External

		REQ000000089094		EOFY 2011: Online App		Railroad Commission		Railroad Commission		December 15, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2011		External

		REQ000000089186		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 16, 2010		No				Solution Request		Cancelled		Solution Design Team		December 16, 2010

		REQ000000089199		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 16, 2010		No				Solution Request		Cancelled		Solution Design Team		December 16, 2010

		REQ000000089228		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		December 16, 2010		No				Solution Request		Cancelled		Solution Design Team		December 20, 2010

		REQ000000089249		Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit		Texas Education Agency		Texas Education Agency		December 17, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000089249		Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit		Texas Education Agency		Texas Education Agency		December 17, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Project Managers

		REQ000000089331		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		December 20, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000089360		Solution Request Intel Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		December 21, 2010		No				Solution Request		Cancelled		Solution Design Team		December 24, 2010

		REQ000000089388		SCON - PlateSpin Migrate - Priority Maintenance               Novell - Part#: 877-006268		Team For Texas		Team For Texas		December 21, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089389		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 21, 2010		No				Solution Request		Cancelled		Solution Design Team		December 21, 2010

		REQ000000089418		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		December 22, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 23, 2011		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000089419		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		December 22, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		February 23, 2011		External

		REQ000000089420		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		December 22, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		February 22, 2011		External

		REQ000000089429		TDCJ Priority #10 Request Windows Server Standard Edition License for Server AUS8610ITBU2		Team For Texas		Texas Department of Criminal Justice		December 22, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 31, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089431		TXDOT Priority #2  Production system for a new MMS system for TxDOT		Texas Department of Transportation		Texas Department of Transportation		December 22, 2010		Yes		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 1, 2011		External		99 - Closure				Project Managers

		REQ000000089434		TXDOT Priority #3  - Training system for a new MMS system for TxDOT		Texas Department of Transportation		Texas Department of Transportation		December 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2011		External		99 - Closure				Project Managers

		REQ000000089435		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		December 22, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 10, 2011		External

		REQ000000089466		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 23, 2010		External		99 - Closure				Solution Design Team

		REQ000000089499		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 27, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		External

		REQ000000089501		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 27, 2010		No				Solution Request		Cancelled		Solution Design Team		December 30, 2010

		REQ000000089503		Procure four SSL certificates for www.dshs.texas.gov and wwwstage.dshs.texas.gov		Texas Department of State Health Services		Texas Department of State Health Services		December 27, 2010		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		January 7, 2011		External		99 - Closure				Solution Design Team

		REQ000000089517		#5 TCEQ Prioirty Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 27, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 30, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089551		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 28, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089680		#1 TCEQ Priorioty  Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089681		#2 TCEQ Priority Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000089683		#15 TCEQ Priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089699		BMC Atrium Discovery & Dependency Mapping		Team For Texas		Team For Texas		January 4, 2011		No				Solution Request		Cancelled		Solution Design Team		January 14, 2011

		REQ000000089720		#13 TCEQ priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089799		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 5, 2011		No				Solution Request		Cancelled		Solution Design Team		January 6, 2011

		REQ000000089808		#11 TDCJ Prioity - Reque  Windows Server Decommissioned AUS8610RRFS1 server		Team For Texas		Texas Department of Criminal Justice		January 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 28, 2011		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000089823		For DARS, TYC & TWC, we need to solution against the log retention requirements in the Notes section		Team For Texas		Team For Texas		January 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 15, 2011		Internal

		REQ000000089829		Build Sophos Enterprise Console management servers		Team For Texas		Team For Texas		January 5, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089830		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 5, 2011		No				Solution Request		Cancelled		Solution Design Team		January 5, 2011

		REQ000000089838		#7 TCEQ priority Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 3, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089839		#8 TCEQ priority Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089858		Build a new server in ADC the same level as apintwax01		Team For Texas		Team For Texas		January 6, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 6, 2011		Internal

		REQ000000089863		Build a new server in SDC the same level as T4T-SUV-TWS1		Team For Texas		Team For Texas		January 6, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 6, 2011		Internal

		REQ000000089878		Need 40 portable black lights		Team For Texas		Team For Texas		January 6, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 25, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089925		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 7, 2011

		REQ000000089926		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 7, 2011

		REQ000000089927		EOFY11 Procure Oracle RAC and C compiler for server Cooley (dependent on REQ 96352 storage)		Texas Education Agency		Texas Education Agency		January 7, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089929		Convert server preston into 2 LPARs		Texas Education Agency		Texas Education Agency		January 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000089930		Procure 2 fiber cards for server preston		Texas Education Agency		Texas Education Agency		January 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000089934		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 7, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089936		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		January 7, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 14, 2011		External		99 - Closure				Solution Design Team

		REQ000000089938		Solution Request Other		Texas Water Development Board		Texas Water Development Board		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 14, 2011

		REQ000000089942		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 7, 2011

		REQ000000089956		Priority #1 ADC and SDC Tape Library upgrades		Team For Texas		Team For Texas		January 10, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089976		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		External		99 - Closure				Project Managers

		REQ000000089989		DB2 V10 Software upgrade		Team For Texas		Texas Department of Transportation		January 10, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090016		Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		January 10, 2011		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 11, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090045		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 11, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 11, 2011		Internal

		REQ000000090053		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 11, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		Internal

		REQ000000090061		Upgrade server sbtx01t1 memory from 8 gb to 16 gb		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090070		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090076		SCON - shipping PO		Team For Texas		Team For Texas		January 11, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 21, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090078		We need to cable two new ESX servers for vSphere upgrade		Team For Texas		Team For Texas		January 11, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 25, 2011		Internal

		REQ000000090091		#4 Agency priority as of 2/7/11  Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 11, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000090113		#5 Agency priority as of 2/7/11  Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		External		99 - Closure				Solution Design Team

		REQ000000090133		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		February 2, 2011

		REQ000000090134		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		February 16, 2011

		REQ000000090135		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		March 3, 2011

		REQ000000090165		#2 agency priority as of 2/8/11  Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 11, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090171		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000090225		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 13, 2011		No				Solution Request		Cancelled		Solution Design Team		January 18, 2011

		REQ000000090252		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		January 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 31, 2011		External		99 - Closure				Project Managers

		REQ000000090258		Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090258		Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090259		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		April 15, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000090260		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		99 - Closure				Project Managers

		REQ000000090261		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090262		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000090263		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090264		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000090300		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 14, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090301		Need Solaris 8 Vintage Software Support		Team For Texas		Team For Texas		January 14, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2011		Internal		99 - Closure				Project Managers

		REQ000000090311		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 14, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 14, 2011		External

		REQ000000090319		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 14, 2011		No				Solution Request		Cancelled		Solution Design Team		January 14, 2011

		REQ000000090352		The IRIX server ITSLEGATO at Agency OAG-AL up server is currently out of OS software support. Softwa		Team For Texas		Office of the Attorney General - Admin & Legal		January 17, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 21, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000090471		Solution Request Other		Texas Education Agency		Texas Education Agency		January 18, 2011		No				Solution Request		Cancelled		Solution Design Team		January 18, 2011

		REQ000000090553		Solution Request Mainframe		Team For Texas		Team For Texas		January 19, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 1, 2011		Internal

		REQ000000090593		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090595		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090598		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090599		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090608		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090609		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090611		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090612		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090613		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090622		Hardware Support - Midrange Storage		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		January 20, 2011

		REQ000000090624		Additional memory for TXDOT-HQ59, TXDOT-HQ58, TXDOT-HQ43 and TXDOT-HQ42		Texas Department of Transportation		Texas Department of Transportation		January 20, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090643		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		January 20, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 28, 2011		External		99 - Closure				Project Managers

		REQ000000090660		Solution Request Other		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090661		Solution Request Other		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090663		Solution Request Other		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090664		Create 4 VMs to replace existing TEA Citrix servers: Courage, Justice, Diligence, and Fortitude		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 31, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090691		Solution_Request Other		Texas Workforce Commission		Texas Workforce Commission		January 21, 2011		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		December 17, 2010		External

		REQ000000090727		RedHat Extended Service		Team For Texas		Team For Texas		January 22, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 28, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090788		Build REQ 90788 - HHSC-E - ARTS Batch -  HHSCE4SVARTWBSQ  - Windows		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 24, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		March 1, 2011		External

		REQ000000090814		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		January 25, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		January 25, 2011		External

		REQ000000090825		RFNS  Time and Materials estimate		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 25, 2011		No		Custom Solution Request		Request For New Service		Assigned		CSA Support		February 16, 2011		External

		REQ000000090831		SCON - X3550 Capacity Expansion		Team For Texas		Team For Texas		January 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 11, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090835		PlateSpin Migrate - License		Team For Texas		Team For Texas		January 25, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 8, 2011		Internal		99 - Closure				Project Managers

		REQ000000090840		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 25, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 11, 2011		External		99 - Closure				Solution Design Team

		REQ000000090857		#3 Agency priority as of 2/7/11  ARTS Website		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 25, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		March 1, 2011		External

		REQ000000090859		RFNS-092: EOFY11 - Implement backup solution for SCCM servers (related to REQ#68873)		Texas Department of State Health Services		Texas Department of State Health Services		January 25, 2011		No		Standard Solution Request		Request For New Service		Implementation In Progress		Solution Design Team		February 28, 2011		External

		REQ000000090917		Svr Refresh - Install Windows 2003 server on server DSHS-DPARSPCXGT		Texas Department of State Health Services		Texas Department of State Health Services		January 26, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 28, 2011		External		99 - Closure				Solution Design Team

		REQ000000090981		ITL Network BOM		Team For Texas		Team For Texas		January 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090983		ITL Network BOM		Team For Texas		Team For Texas		January 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000091029		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 28, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000091044		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 28, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External

		REQ000000091049		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 30, 2011		No				Solution Request		Cancelled		Solution Design Team		February 3, 2011

		REQ000000091083		TxDOT Priority #1 - Agile Assets RFD Server		Texas Department of Transportation		Texas Department of Transportation		January 31, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2011		External		99 - Closure				Project Managers

		REQ000000091114		#1 proirity as of 2/7/11  Update OS to Enterprise Edition		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 31, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000091186		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		February 1, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 5, 2011		Internal

		REQ000000091202		TDCJ Backups will Fail if License Expires		Team For Texas		Team For Texas		February 1, 2011		Yes				Solution Request		Closed		Solution Design Team		February 8, 2011				99 - Closure				Solution Design Team

		REQ000000091274		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 2, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000091277		Procure and install SQL Server 2008 - Encryption for Data at Rest for Registry Plus application		Texas Department of State Health Services		Texas Department of State Health Services		February 2, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 28, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000091338		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 3, 2011		No				Solution Request		Cancelled		Solution Design Team		February 3, 2011

		REQ000000091429		Racks and cables for two 3950 servers		Team For Texas		Team For Texas		February 7, 2011		No				Solution Request		Closed		Solution Design Team		February 11, 2011		Internal		99 - Closure				Project Managers

		REQ000000091510		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 8, 2011		No				Solution Request		Cancelled		Solution Design Team		March 4, 2011

		REQ000000091522		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 8, 2011		No				Solution Request		Cancelled		Solution Design Team		February 8, 2011

		REQ000000091530		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Project Managers

		REQ000000091552		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 8, 2011		No				Solution Request		Cancelled		Solution Design Team		February 28, 2011

		REQ000000091596		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 9, 2011		No				Solution Request		Cancelled		Solution Design Team		February 25, 2011

		REQ000000091598		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 9, 2011		No				Solution Request		Cancelled		Solution Design Team		February 25, 2011

		REQ000000091612		Upgrade server aptx01p5 memory, drives, and o/s		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		February 9, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 15, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000091626		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 9, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 2, 2011		External		99 - Closure				Solution Design Team

		REQ000000091669		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 10, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 21, 2011		Internal		99 - Closure				Project Managers

		REQ000000091679		Win OS upgrade on 3 servers		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 10, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000091745		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 11, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000091770		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 11, 2011		No				Solution Request		Cancelled		Solution Design Team		February 11, 2011

		REQ000000091865		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 15, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000091938		Procure SSL certificate for server ausmis03		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 15, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 15, 2011		External		99 - Closure				Project Managers

		REQ000000091965		DFPS Secure Containers		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		February 16, 2011		No				Pre-RFNS		Assigned		CSA Support		February 16, 2011

		REQ000000091996		COLO - DIR ISG Request - 10 power whips at SDC re INC 424887 & CRQ 92056		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		February 16, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 20, 2010		External		99 - Closure				Solution Design Team

		REQ000000092000		New SADC automation point PC's will be hooked into the mainframe LAN switches.		Team For Texas		Team For Texas		February 16, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000092047		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 17, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		February 17, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000092268		Solution Request Unix Software		Railroad Commission		Railroad Commission		February 22, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 28, 2011		External

		REQ000000092271		EOFY2011: Groupwise to Exchange		Railroad Commission		Railroad Commission		February 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 1, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000092302		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 22, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 22, 2011		Internal

		REQ000000092316		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 22, 2011		No				Solution Request		Cancelled		Solution Design Team		March 22, 2011

		REQ000000092317		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 22, 2011		No				Solution Request		Cancelled		Solution Design Team		March 22, 2011

		REQ000000092352		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 23, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000092357		Request for lost media (CD) for software purchased under REQ66635		Team For Texas		Team For Texas		February 23, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 2, 2011		Internal

		REQ000000092394		FEBRUARY 2011 AIX HW order for ADC		Team For Texas		Team For Texas		February 23, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2011		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000092395		FEBRUARY 2011 AIX HW order for SDC		Team For Texas		Team For Texas		February 23, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092425		SCON Linux Red Hat Enterprise version 5.6		Team For Texas		Team For Texas		February 23, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092435		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 24, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 11, 2011		External		99 - Closure				Solution Design Team

		REQ000000092446		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 24, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092447		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 24, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092465		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092469		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 24, 2011		No				Solution Request		Cancelled		Solution Design Team		February 24, 2011

		REQ000000092504		ITL Network BOM (Supplemental GBIC order)		Team For Texas		Team For Texas		February 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092505		ITL Network BOM (Supplemental GBIC order)		Team For Texas		Team For Texas		February 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092511		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Office of the Attorney General - Child Support		February 25, 2011		No				Solution Request		Cancelled		Solution Design Team		April 25, 2011

		REQ000000092541		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		February 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000092626		HBA Cards		Team For Texas		Texas Department of Information Resources - TxO		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 4, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092652		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092653		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092654		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No				Solution Request		Cancelled		Solution Design Team		May 30, 2011

		REQ000000092656		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092658		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092660		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092740		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 2, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 4, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092785		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		March 2, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092787		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		March 2, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092823		COLO - DIR ISG Request - 12 fiber cables at SDC re INC 460192 & CRQ 92693		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources		March 2, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2011		External

		REQ000000092828		Need 2nd vCPU allocated to APINBCWN03		Team For Texas		Team For Texas		March 2, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 9, 2011		Internal

		REQ000000092888		COLO - DIR ISG Request - 18 fiber cables at SDC cabinet AX-50 re INC 460238 & CRQ 92843		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources		March 3, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 5, 2011		External

		REQ000000092896		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 3, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2011		External

		REQ000000092911		REQ 84462 Ship rack with HMC, p570-MMA from ADC  to SADC		Team For Texas		Team For Texas		March 3, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 16, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092924		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 31, 2011

		REQ000000092925		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 31, 2011

		REQ000000092936		FSDAMF1D - Additional memory		Team For Texas		Texas Health and Human Services Commission - Agency		March 4, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092938		Solution Request Other		Texas Water Development Board		Texas Water Development Board		March 4, 2011		No		Commodity Software		Solution Request		Assigned		Solution Design Team		July 1, 2011		Internal

		REQ000000092949		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 4, 2011

		REQ000000092950		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 4, 2011

		REQ000000093094		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 8, 2011		No				Solution Request		Cancelled		Solution Design Team		March 11, 2011

		REQ000000093099		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 8, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 25, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000093131		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 8, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 15, 2011		External		99 - Closure				Project Managers

		REQ000000093157		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		March 25, 2011

		REQ000000093178		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 9, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2011

		REQ000000093180		Priority #1 Need PO cut for Xiotech to be available onsite for San upgrade on 3/25 weekend		Team For Texas		Team For Texas		March 9, 2011		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 23, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093201		Pri 6: Upgrade DCS Portal Microsoft SharePoint 2007 to 2010		Team For Texas		Team For Texas		March 9, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		March 11, 2011		Internal

		REQ000000093211		Upgrade DCS Portal Microsoft SharePoint 2007 to 2010		Team For Texas		Team For Texas		March 9, 2011		No				Solution Request		Cancelled		Solution Design Team		March 11, 2011

		REQ000000093242		Open File License request		Team For Texas		Texas Department of Agriculture		March 10, 2011		No				Solution Request		Cancelled		Solution Design Team		March 25, 2011

		REQ000000093245		Please add  32 cpu JBoss EAP and 32 cpu JBoss Monitoring for JON to the REQ		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 10, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Project Managers

		REQ000000093256		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093306		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 11, 2011		No				Solution Request		Cancelled		Solution Design Team		March 11, 2011

		REQ000000093334		Procure SSL certificate for server BROWNWOOD		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		March 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000093350		Procure SQL 2008 licenses		Texas Education Agency		Texas Education Agency		March 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2011		External		99 - Closure				Solution Design Team

		REQ000000093352		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		March 14, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2011		External

		REQ000000093358		Pri 7: TKLM implementation in DSHS Cage		Team For Texas		Team For Texas		March 14, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		June 1, 2011		Internal

		REQ000000093360		COLO - HHSC / IEE Northrop Grumman Request re INC 463564 & CRQ 93432		Team For Texas		Northrop Grumman		March 14, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 16, 2011		External		99 - Closure				Project Managers

		REQ000000093414		Procure new Distributed ITL ATL gear		Team For Texas		Team For Texas		March 15, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093458		T2 DR Level Change Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 15, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000093458		T2 DR Level Change Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 15, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000093483		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 16, 2011		No				Solution Request		Cancelled		Solution Design Team		March 25, 2011

		REQ000000093548		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		March 17, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093564		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 17, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 18, 2011		External		99 - Closure				Solution Design Team

		REQ000000093569		Procure new Distributed ITL P750 Servers		Team For Texas		Team For Texas		March 17, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 29, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093573		RFNS-117 (v2) Postage Fast Forward		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 18, 2011		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		May 1, 2011		External

		REQ000000093647		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		March 21, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 4, 2011		External		99 - Closure				Project Managers

		REQ000000093720		Enable backups for ARIES test servers at Winters		Texas Department of State Health Services		Texas Department of State Health Services		March 22, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 24, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000093721		Enable backups for ARIES production servers at Winters		Texas Department of State Health Services		Texas Department of State Health Services		March 22, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 24, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000093729		COLO - DIR TxO - 2 Copper cables, re INC 467685 & CRQ 94057		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - TxO		March 22, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 25, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000093779		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 23, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 6, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000093800		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		March 23, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093839		SOW for the ongoing Consolidated Data Center Integrated Test Lab ITL support		Team For Texas		Team For Texas		March 24, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 8, 2011		Internal

		REQ000000093848		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 24, 2011		No				Solution Request		Cancelled		Solution Design Team		March 31, 2011

		REQ000000093877		2 IBM USB Conversion Option KVM extender (dongles)		Team For Texas		Texas Commission on Environmental Quality		March 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 2, 2012		External		90 - Invoice Generation				Financial Team

		REQ000000093881		Create a virtual machine for Zen Linux management server at the San Angelo Data Center.		Team For Texas		Team For Texas		March 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 29, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093884		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093966		OAG-CS T2 -Pilot Production (Training) Environment:		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2011		External		99 - Closure				Project Managers

		REQ000000093969		OAG-CS T2 -Pilot System Test  Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2011		External		99 - Closure				Project Managers

		REQ000000093969		OAG-CS T2 -Pilot System Test  Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2011		External		99 - Closure				Project Managers

		REQ000000093971		OAG-CS T2 -Pilot Production Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 18, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093974		OAG-CS T2 -Pilot UAT/Performance Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 20, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000094106		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 30, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 2, 2011		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000094121		Related to REQ 76360 - this is to track project activities		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 30, 2011		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094127		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 30, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 7, 2011		External		99 - Closure				Solution Design Team

		REQ000000094172		OAG-CS T2 -purchase dedicated hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094173		OAG-CS T2 - purchase 2 servers to support a Windows T2 environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094174		OAG-CS T2 - three boxes to support a T2 Windows Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000094174		OAG-CS T2 - three boxes to support a T2 Windows Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000094248		  HEARTS_PROD DEPLOYMENT - moving from BADGER to SDC conversion		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 1, 2011		No				Solution Request		Cancelled		Assessment Team		April 1, 2011

		REQ000000094259		Svr Refresh - TER - dev/test servers at ADC srsw		Texas Department of State Health Services		Texas Department of State Health Services		April 1, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 8, 2011		External		99 - Closure				Solution Design Team

		REQ000000094260		Svr Refresh - TER - production servers at SDC srsw		Texas Department of State Health Services		Texas Department of State Health Services		April 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094362		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094365		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094368		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 22, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094371		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 22, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094406		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 20, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000094408		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 4, 2011		No				Solution Request		Cancelled		Solution Design Team		April 5, 2011

		REQ000000094416		RFNS 115- TWDB SAN Upgrade		Texas Water Development Board		Texas Water Development Board		April 4, 2011		No		Custom Solution Request		Solution Request		Planning In Progress		CSA Support		August 15, 2011		Internal

		REQ000000094435		Request Data Recovery		Team For Texas		Texas Alcoholic Beverage Commission		April 5, 2011		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 6, 2011		External

		REQ000000094441		2 Dual Fiber Card Adapters (HBA)		Texas Education Agency		Texas Education Agency		April 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094480		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 20, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000094512		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 6, 2011		No				Solution Request		Cancelled		Solution Design Team		April 6, 2011

		REQ000000094529		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 9, 2011		External

		REQ000000094550		ITL Network BOM (Supplemental ACE context licenses)		Team For Texas		Team For Texas		April 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 22, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094551		ITL Network BOM (Supplemental ACE context licenses)		Team For Texas		Team For Texas		April 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 22, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094571		Prior 2:  TPC Test servers for both DCs		Team For Texas		Team For Texas		April 6, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 29, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000094600		virtual environment to support T2 Pilot		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 7, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2011		External		99 - Closure				Project Managers

		REQ000000094610		Cable arms for APINVHVM100 and APINVHVM34  Part number should be 39m2519		Team For Texas		Texas Department of Transportation		April 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 21, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094616		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 7, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 28, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000094619		Software license request for MICROSOFT OFFICE (Excel, Word, Powerpoint) on Bocada ADC servers (2)		Team For Texas		Team For Texas		April 7, 2011		No				Solution Request		Cancelled		Assessment Team		April 29, 2011

		REQ000000094652		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 8, 2011		No				Solution Request		Cancelled		Solution Design Team		April 15, 2011

		REQ000000094656		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094661		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094666		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094676		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 8, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094753		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		April 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094860		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 12, 2011		No				Solution Request		Cancelled		Solution Design Team		April 12, 2011

		REQ000000094888		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 12, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 2, 2011		External		99 - Closure				Project Managers

		REQ000000094890		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		April 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 2, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000094891		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		April 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 2, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000094927		Windows server 2008 R2 Std. (64 bit) License QTY: 1		Team For Texas		Team For Texas		April 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 29, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000094942		Build 4 servers for Exchange 2010 upgrade		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 13, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 17, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094953		TCEQ Priority 5b as of 4/15/11		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 14, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094960		Priority 5c Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000094964		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 14, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 29, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000094978		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		April 14, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 14, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094980		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000094982		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 14, 2011		No				Solution Request		Cancelled		Solution Design Team		May 16, 2011

		REQ000000095001		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		April 15, 2011		No		Commodity Software		Solution Request		Pending		Solution Design Team		May 30, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095006		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 15, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2011		External		99 - Closure				Project Managers

		REQ000000095021		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000095022		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000095035		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 15, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 27, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000095054		Procure 2 SSL certificates for webmail and prodweb		Texas Facilities Commission		Texas Facilities Commission		April 15, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		External		99 - Closure				Solution Design Team

		REQ000000095104		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 18, 2011		No				Solution Request		Cancelled		Solution Design Team		April 18, 2011

		REQ000000095112		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 18, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2011		Internal

		REQ000000095113		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 18, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095126		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 18, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000095181		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2011		Internal

		REQ000000095207		EOFY 2011: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 19, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 19, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095208		EOFY 2011: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 19, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000095225		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		April 19, 2011		No				Solution Request		Cancelled		Solution Design Team		April 20, 2011

		REQ000000095282		Build lpar TEA4DPPEIMSGED on Orbison		Texas Education Agency		Texas Education Agency		April 20, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 20, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095302		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 20, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000095387		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095389		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095391		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095392		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095393		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095394		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095395		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095405		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 21, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2011		External		99 - Closure				Project Managers

		REQ000000095445		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 22, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000095494		ADC IAM env - reconfigure VIPs & add new VIPs; rename tealpapdbwn03		Texas Education Agency		Texas Education Agency		April 25, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000095495		SDC IAM env - reconfigure VIPs; add VIP; rename tea-sav-dbwn02 & tea-sav-dbwn03		Texas Education Agency		Texas Education Agency		April 25, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External

		REQ000000095510		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 25, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 25, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095516		Build server DARS0SVSFTP with SLES 11 64 bit software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 25, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095551		EOFY11 Ethernet card for server Cooley		Texas Education Agency		Texas Education Agency		April 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2011		External		99 - Closure				Project Managers

		REQ000000095564		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095574		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 26, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 29, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095585		Software Support - Windows		Team For Texas		Texas Department of Aging and Disability Services		April 26, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000095596		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095598		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095599		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095600		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095601		Solution Request Other		Texas Education Agency		Texas Education Agency		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095602		Great Cabinet Adjustable shelves for ADC		Team For Texas		Team For Texas		April 26, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000095604		Great Cabinet Adjustable shelves for SDC		Team For Texas		Team For Texas		April 26, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000095622		COLO - DIR ISG Request - Cabling at SDC re INC 468673 & CRQ 93979		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		April 26, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 27, 2011		External		99 - Closure				Project Managers

		REQ000000095628		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 26, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000095660		SQL Standard and Enterprise Licenses		Texas Education Agency		Texas Education Agency		April 27, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095686		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2011		External

		REQ000000095723		Move software function from BDMUTIL01 to newer server.		Team For Texas		Texas Department of Aging and Disability Services		April 28, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095758		Upgrade server THECBLPAPDBWN01 from 8GB to 12GB memory		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 28, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 16, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000095869		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 2, 2011		No				Solution Request		Cancelled		Solution Design Team		July 2, 2011

		REQ000000095918		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 3, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 6, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000095926		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000095926		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000095928		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000095929		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000096053		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		May 4, 2011		No				Solution Request		Cancelled		Solution Design Team		May 5, 2011

		REQ000000096078		Svr Refresh - SSL certificates for ASKIT and PII programs, servers dshs4dpphswbap & dshs4dphal srsw		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 13, 2011		External		99 - Closure				Solution Design Team

		REQ000000096079		EOFY Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 16, 2011		Internal

		REQ000000096099		Windows Server Std Edition 2003 R2 SP2 QTY: 1		Team For Texas		Team For Texas		May 5, 2011		No				Solution Request		Closed		Solution Design Team		May 19, 2011				99 - Closure				Solution Design Team

		REQ000000096118		EOFY 2011: Upgrade CPU and Memory		Railroad Commission		Railroad Commission		May 5, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096129		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 6, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000096138		T2 Code Coverage and T2  Analysis software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Completed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096139		EOFY T2 Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096146		EOFY2011: Build database server TVC4AVSQL		Texas Veteran's Commission		Texas Veteran's Commission		May 6, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 4, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096149		Solution Request Intel Software		Railroad Commission		Railroad Commission		May 6, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 20, 2011		External		99 - Closure				Project Managers

		REQ000000096150		EOFY 2011: Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 8, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096151		EOFY 2011 T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096161		EOFY 2011 Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 8, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000096162		EOFY Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096165		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096168		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 5, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000096170		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096171		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096172		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2011		External		99 - Closure				Project Managers

		REQ000000096175		EOFY 2011 Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096216		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 9, 2011		No				Solution Request		Cancelled		Solution Design Team		May 9, 2011

		REQ000000096220		Solution Request Intel Software		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		May 9, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 10, 2011		External		99 - Closure				Solution Design Team

		REQ000000096244		Microsoft Exchange 2010 Enterprise Server project		Texas Facilities Commission		Texas Facilities Commission		May 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 31, 2011

		REQ000000096264		Service activation for 33 servers		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 9, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		May 20, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096283		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 9, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000096284		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		May 31, 2011

		REQ000000096309		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		May 10, 2011		No				Solution Request		Cancelled		Solution Design Team		May 10, 2011

		REQ000000096350		Upgrade o/s on SPINVHVM23 and SPINVHVM24 to vSphere		Texas Education Agency		Texas Education Agency		May 10, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 10, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096351		Upgrade o/s on APINVHVM44 and APINVHVM51 to vSphere		Texas Education Agency		Texas Education Agency		May 10, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 10, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096352		Move storage on Autry/Evans shark disk array to another SAN		Texas Education Agency		Texas Education Agency		May 10, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 10, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096400		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 10, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 11, 2011		External

		REQ000000096429		Request generated from INC 480239		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 11, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		July 14, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000096438		EOFY 2011 Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 11, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000096444		EOFY 2011 Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 11, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096517		Build 3 ADC VM dev/test servers for ImmTrac/Maven program		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 27, 2011		External		90 - Invoice Generation				Proposal Team

		REQ000000096547		Please order two rail kits for IBM 7978:  Toolless rail kit. models (45X, 4SX, 46X), 43V5369.		Team For Texas		Texas Department of Criminal Justice		May 12, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096548		COLO - HHSC / IEE Northrop Grumman Request - 6 Power Whips re  INC 487472 & CRQ 96482		Northrop Grumman		Northrop Grumman		May 16, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2011		External

		REQ000000096559		Procure 30 additional licenses for the Laserfiche application		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000096561		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		May 13, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		Internal

		REQ000000096566		EOFY 2011 Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096571		Windows server 2008 R2 Std. (64 bit) License QTY: 1		Team For Texas		Team For Texas		May 13, 2011		No				Solution Request		Closed		Solution Design Team		May 27, 2011				99 - Closure				Solution Design Team

		REQ000000096574		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		May 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2011		External		99 - Closure				Project Managers

		REQ000000096586		NIC Card and KVM Switch		Team For Texas		Texas Department of Transportation		May 13, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 20, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096636		Windows server 2008 R2 Std. (64 bit) License QTY: 9		Team For Texas		Team For Texas		May 16, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096658		Solution Request Other		Texas Facilities Commission		Texas Facilities Commission		May 16, 2011		Yes				Solution Request		Cancelled		Solution Design Team		May 16, 2011

		REQ000000096692		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 17, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000096698		Upgrade memory in dbtx01p1/dbtx01p2 from 24GB to 32GB and procure Oracle 25 userlicense for dbtx01s1		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 17, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 17, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000096718		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 17, 2011		No				Solution Request		Cancelled		Solution Design Team		May 17, 2011

		REQ000000096724		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 17, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		July 15, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000096754		Hardware Request		Team For Texas		Texas Department of Transportation		May 17, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 20, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096765		Build server TSLAC4AVCMS for Conservation Management System		Texas State Library and Archives Commission		Texas State Library and Archives Commission		May 17, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000096799		Need Dataspan to read LTO tapes for restore needed by agency		Team For Texas		Office of the Attorney General - Admin & Legal		May 18, 2011		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000096888		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000096895		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 19, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 19, 2011		External

		REQ000000096899		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 20, 2011

		REQ000000096912		EOFY 2011 Procure Good Technology Server for Enterprise and CALs		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 19, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096921		Solution Request Other		Angelo State University		Angelo State University		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 19, 2011

		REQ000000096922		Solution Request Other		Angelo State University		Angelo State University		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 19, 2011

		REQ000000096923		Solution Request Other		Angelo State University		Angelo State University		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 19, 2011

		REQ000000096925		Add 4 GB memory to ADC LPAR ACOTXC11		Texas Department of Insurance		Texas Department of Insurance		May 19, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 25, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096927		COLO - 2 Cat6 RJ45 cables between cabinets BB41 & BB42 re INC490688 & CRQ 96747		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 19, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 26, 2011		External		99 - Closure				Solution Design Team

		REQ000000096970		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 20, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000096981		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 21, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 2, 2011		External

		REQ000000097044		Svr Refresh - 2 SSL certificates on Citrix servers dshs-savcxgw01 and dshs-aavcxgw01 srsw		Texas Department of State Health Services		Texas Department of State Health Services		May 23, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000097091		Increase vCPU and memory on WCMS servers DSHSLDAPWEWN13 and DSHSLTAPWEWN06		Texas Department of State Health Services		Texas Department of State Health Services		May 24, 2011		Yes				Solution Request		Closed		Solution Design Team		June 1, 2011

		REQ000000097143		TDI Oracle V2P Transformation at the ADC HW order		Team For Texas		Team For Texas		May 24, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2011		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000097146		TDI Oracle V2P Transformation at the SDC HW order		Team For Texas		Team For Texas		May 24, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2011		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000097179		Windows server 2008 R2 Std. (64 bit) License QTY: 2		Team For Texas		Team For Texas		May 25, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 10, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000097189		Upgrade memory to 4 GB and add 1 CPU to DADSWINIO3		Team For Texas		Texas Department of Aging and Disability Services		May 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 20, 2011		Internal		99 - Closure				Project Managers

		REQ000000097195		Upgrade server dars0orion to 4 vCPU 3.0ghz		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097200		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 25, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Project Managers

		REQ000000097224		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 26, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 6, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000097235		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 26, 2011		No				Solution Request		Cancelled		Solution Design Team		May 31, 2011

		REQ000000097261		Procure WebFocus InfoAssist software for server atlas		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 26, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000097265		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 26, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000097268		Build 5 Lync VMs		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 26, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000097280		Increase BigFix (TEM) License to accomodate 900 more servers		Team For Texas		Team For Texas		May 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2011		Internal		99 - Closure				Project Managers

		REQ000000097321		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 31, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 17, 2011		External		99 - Closure				Project Managers

		REQ000000097339		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 31, 2011		No				Solution Request		Cancelled		Solution Design Team		May 31, 2011

		REQ000000097349		Solution Request Mainframe		Railroad Commission		Railroad Commission		May 31, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		August 31, 2011		External

		REQ000000097415		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097417		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097418		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097424		Purchase rails for the devices at the SSLC		Team For Texas		Texas Department of Aging and Disability Services		June 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2011		External

		REQ000000097462		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097466		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000097510		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 2, 2011		No				Solution Request		Cancelled		Solution Design Team		June 9, 2011

		REQ000000097515		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		June 2, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 4, 2011		Internal

		REQ000000097543		Need backup tapes for prodcvs.		Team For Texas		Texas Parks and Wildlife Department		June 3, 2011		No				Solution Request		Cancelled		Solution Design Team		June 6, 2011

		REQ000000097563		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 30, 2012		External

		REQ000000097567		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2012		External

		REQ000000097568		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 31, 2012		External

		REQ000000097569		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000097570		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097572		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097574		EOFY 2011 Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 3, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 19, 2011		External

		REQ000000097638		Request capacity at Utility and application clusters		Team For Texas		Team For Texas		June 6, 2011		No		Standard Solution Request		Solution Request		Cancelled		Assessment Team		June 30, 2011		Internal

		REQ000000097648		Build ADC utility VM TFC4AVBES from out-of-scope eos remote server BES		Texas Facilities Commission		Texas Facilities Commission		June 6, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		June 30, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000097652		COLO - HHSC / IEE Northrop Grumman Request		Northrop Grumman		Northrop Grumman		June 6, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 7, 2011		External

		REQ000000097695		FEBRUARY 2011 AIX HW Software & Maintenance order		Team For Texas		Team For Texas		June 7, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 17, 2011		Internal

		REQ000000097697		FEBRUARY 2011 AIX HW Software & Maintenance order		Team For Texas		Team For Texas		June 7, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 17, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000097704		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 7, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097732		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000097767		Solution Request Other		Texas Education Agency		Texas Education Agency		June 8, 2011		No				Solution Request		Cancelled		Solution Design Team		June 9, 2011

		REQ000000097805		FEBRUARY 2011 AIX HW order for SDC (1) HMC and (1) Flat Panel Console		Team For Texas		Team For Texas		June 9, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 24, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000097887		Build web development server		Texas State Library and Archives Commission		Texas State Library and Archives Commission		June 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000097890		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		June 10, 2011		No				Solution Request		Cancelled		Solution Design Team		June 13, 2011

		REQ000000097902		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 13, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097934		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 13, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000097957		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 13, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 20, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098002		Pri #1: XIV needed for SDC		Team For Texas		Team For Texas		June 14, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000098014		Rebuild CJADWEBT as a Dedicated ARCserve Windows Server		Team For Texas		Texas Department of Criminal Justice		June 14, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098115		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		June 16, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 16, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000098147		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 16, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000098151		Solution Request Virtual Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 17, 2011		No				Solution Request		Cancelled		Solution Design Team		July 8, 2011

		REQ000000098159		Provide access for Abbe O'Rourke		Team For Texas		Team For Texas		June 17, 2011		No				Request For New Service		Cancelled		Solution Design Team		June 20, 2011

		REQ000000098171		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 17, 2011		No				Solution Request		Cancelled		Solution Design Team		June 17, 2011

		REQ000000098199		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External

		REQ000000098200		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External

		REQ000000098210		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098211		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098212		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098244		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		June 20, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		July 8, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000098245		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		June 20, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		July 8, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000098317		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000098353		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 21, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 24, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098357		RFNS 116 TXDOT Resources		Texas Department of Transportation		Texas Department of Transportation		June 21, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		August 1, 2011		External

		REQ000000098365		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		June 21, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2011		External		99 - Closure				Project Managers

		REQ000000098368		Upgrade NASWORTHY to 2vCPUs		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 21, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 28, 2011		External		99 - Closure				Solution Design Team

		REQ000000098398		Expedited Order - ITL		Team For Texas		Team For Texas		June 22, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 8, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000098426		Need to get a PO in place for Bocada Professional Services		Team For Texas		Team For Texas		June 22, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000098469		Add 75GB disk space to server TDHSTHPPART		Texas Department of State Health Services		Texas Department of State Health Services		June 23, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 29, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098503		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 24, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 24, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000098508		Miscellaneous type charges on future DIR Customer Chargeback invoices		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 24, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2011

		REQ000000098512		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 24, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000098642		TDCJ -- DRAC: Dell 2850 Purchase		Team For Texas		Texas Department of Criminal Justice		June 27, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098738		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 28, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000098781		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 29, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000098784		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 29, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000098858		Add 80GB on server DSHSLTAPDBWN05		Texas Department of State Health Services		Texas Department of State Health Services		June 30, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000098881		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 30, 2011		No				Solution Request		Cancelled		Solution Design Team		July 4, 2011

		REQ000000098885		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 30, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098903		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		July 1, 2011		Yes				Solution Request		Cancelled		Solution Design Team		July 1, 2011

		REQ000000098917		Solution Request Intel Hardware		Team For Texas		Team For Texas		July 1, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		July 15, 2011		Internal

		REQ000000098947		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000098970		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		July 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 14, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000099030		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External

		REQ000000099032		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External

		REQ000000099037		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 8, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000099157		Add 4GB RAM on server DSHSLTAPDBWN05 (for a total of 8GB since currently has 4GB)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099190		Add vCPU on server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099192		Add 7G RAM to server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099193		Add 4G RAM on server DSHSLPAPDBWN05 (Data Server...Prod Environment)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099199		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000099205		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099226		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000099227		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000099237		Provide load balancing on PEPAMS program servers DSHS-SAVPPMWB1P and DSHS-SAVPPMWB2P		Texas Department of State Health Services		Texas Department of State Health Services		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099239		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		July 8, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 6, 2011		External

		REQ000000099241		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 8, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External

		REQ000000099316		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		July 11, 2011		No				Solution Request		Cancelled		Solution Design Team		July 11, 2011

		REQ000000099478		Solution_Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		July 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		June 27, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099510		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		July 13, 2011		No				Solution Request		Cancelled		Solution Design Team		July 15, 2011

		REQ000000099574		COLO - HHSC / IEE Northrop Grumman Request - INC 515143		Northrop Grumman		Northrop Grumman		July 14, 2011		No		Custom Solution Request		Solution Request		Pending		Solution Design Team		July 21, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000099624		2 SAS HBA Adapters		Team For Texas		Texas Commission on Environmental Quality		July 15, 2011		No				Solution Request		Closed		Solution Design Team		July 22, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099725		Service activation for 3 WIC servers to replace Novell		Texas Department of State Health Services		Texas Department of State Health Services		July 18, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 1, 2011		External

		REQ000000099726		Service activation for 5 WIC SharePoint servers		Texas Department of State Health Services		Texas Department of State Health Services		July 18, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 31, 2011		External

		REQ000000099788		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 19, 2011		No		Standard Solution Request		Request For New Service		Planning In Progress		CSA Support		August 5, 2011		External

		REQ000000099793		Additional required security HW for the ADC		Team For Texas		Team For Texas		July 19, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 29, 2011		Internal		99 - Closure				Project Managers

		REQ000000099796		Additional required security HW for the SDC		Team For Texas		Team For Texas		July 19, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 29, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099856		Need the Attached Sun device from GARS		Team For Texas		Team For Texas		July 20, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000099922		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		July 20, 2011		No				Solution Request		Cancelled		Solution Design Team		July 21, 2011

		REQ000000099927		Add file sharing to storage for transaction logging for Regulatory Automation System program		Team For Texas		Texas Department of State Health Services		July 20, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000099932		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099958		INC000000480693 Upgrade PGP		Texas Department of State Health Services		Texas Department of State Health Services		July 21, 2011		No				Solution Request		Cancelled		Solution Design Team		July 29, 2011

		REQ000000100044		Convert Decommed Server Wave #1 x3550 #21 to Dedicated Windows ARCserve Server		Team For Texas		Texas Department of Criminal Justice		July 22, 2011		No		Commodity Software		Solution Request		Scheduled For Review		Solution Design Team		October 31, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100047		Convert Decommed Server x3550#6 to Dedicated Windows ARCserve Server		Team For Texas		Texas Department of Criminal Justice		July 22, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100048		Convert Decommed Server Staging x3650#1 to Dedicated Windows ARCserve Server		Team For Texas		Texas Department of Criminal Justice		July 22, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100075		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100077		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100078		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100083		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Family and Protective Services		July 22, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100124		Solution Request Storage		Texas Department of State Health Services		Texas Department of State Health Services		July 25, 2011		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100143		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 25, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100145		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 25, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000100146		Service activation for 5 Compuware servers		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100148		Procure DB2 licenses for server Preston		Texas Education Agency		Texas Education Agency		July 25, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 25, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100151		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 25, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 25, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000100174		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 26, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100183		Upgrade Symantec Backup Exec Server license to support 3 tape libraries		Team For Texas		Team For Texas		July 26, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 5, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000100199		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 26, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100212		Add 500GB usable disk space to six ARIES servers		Texas Department of State Health Services		Texas Department of State Health Services		July 26, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100261		Solution Request Intel Software		Team For Texas		Team For Texas		July 27, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 29, 2011		Internal

		REQ000000100283		TDCJ 6500 Printers for DR team		Team For Texas		Team For Texas		July 27, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		August 19, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000100413		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 29, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000100425		EOFY11 Refresh 12 remote and 2 Winters utility (domain controllers) servers		Texas Department of State Health Services		Texas Department of State Health Services		July 29, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External

		REQ000000100431		Solution Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		July 29, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 29, 2011		External		99 - Closure				Project Managers

		REQ000000100476		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 15, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100607		Request for OS for a OS server upgrade		Team For Texas		Texas Department of Transportation		August 2, 2011		No				Solution Request		Closed		Solution Design Team		August 16, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100652		Solution_Request Other		Texas Department of Transportation		Texas Department of Transportation		August 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 6, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000100685		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		August 3, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 1, 2011		External

		REQ000000100708		Red Hat Linux AS 4 Ent.(OS no longer available) Changed to Red Hat Enterprise Server 5.6  Qty:2		Team For Texas		Team For Texas		August 3, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		August 12, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100770		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 4, 2011		No				Solution Request		Cancelled		Solution Design Team		August 4, 2011

		REQ000000100815		Upgrade the Dell PV132T		Team For Texas		Texas Department of Criminal Justice		August 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 26, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100824		Solution_Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		August 5, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 8, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100897		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		August 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 8, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100917		Procure SQL Standard Edition & WS_FTP Server Professional licenses for server prodweb		Texas Facilities Commission		Texas Facilities Commission		August 8, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 8, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100921		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 8, 2011		No				Solution Request		Cancelled		Solution Design Team		August 12, 2011

		REQ000000100973		AES Webscan Development - PO Needed		Team For Texas		Team For Texas		August 9, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 19, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000100974		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		August 9, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2011		External		99 - Closure				Project Managers

		REQ000000100981		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 9, 2011		No				Solution Request		Cancelled		Solution Design Team		August 9, 2011

		REQ000000101010		Please order 3 x UltraSlim SATA Multi-Burner (46M0902)		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 9, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000101020		Upgrade Commvault form 7.0 to 9.0 at THECB		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 31, 2011

		REQ000000101053		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 10, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2011		External

		REQ000000101069		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 10, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		Internal		99 - Closure				Project Managers

		REQ000000101097		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 14, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000101115		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 10, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 31, 2011

		REQ000000101127		Upgrade server Canyon to 8GB RAM, 2 vCPU, & Windows Svr 2008 64 bit		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 27, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000101129		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000101138		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		August 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101145		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101146		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101147		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101149		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101150		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101151		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101160		Solution_Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 11, 2011		No				Solution Request		Assigned		Solution Design Team		August 31, 2011

		REQ000000101224		Solution Request Unix Software		Railroad Commission		Railroad Commission		August 12, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101304		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		August 15, 2011		No				Solution Request		Cancelled		Solution Design Team		August 19, 2011

		REQ000000101524		Solution Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		August 17, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000101557		Build remote physical UNIX server for blackboard test development environment		Angelo State University		Angelo State University		August 18, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		August 18, 2011		External

		REQ000000101627		Upgrade server cbwf21 from 2GB to 4GB memory		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 19, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000101632		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 19, 2011		No				Solution Request		Cancelled		Solution Design Team		August 19, 2011

		REQ000000101640		RFNS-092: Activate backups for server DSHS4DPWC8SR1		Texas Department of State Health Services		Texas Department of State Health Services		August 19, 2011		No		Standard Solution Request		Request For New Service		Implementation In Progress		Solution Design Team		August 25, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000101644		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 19, 2011		External

		REQ000000101709		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 22, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 9, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000101724		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101725		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101726		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101727		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101728		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101729		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101730		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101731		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101732		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101733		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101734		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101738		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		August 23, 2011		No		Commodity Software		Solution Request		Approved		Solution Design Team		November 21, 2011		External

		REQ000000101744		Solution Request Network		Texas Department of State Health Services		Texas Department of State Health Services		August 23, 2011		No				Solution Request		Cancelled		Solution Design Team		August 26, 2011

		REQ000000101749		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101754		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101755		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101756		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101758		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal

		REQ000000101846		Performance Issue Windows		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 24, 2011		No				Solution Request		Cancelled		Solution Design Team		August 25, 2011

		REQ000000101927		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		August 25, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 1, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000102000		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 29, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000102016		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		August 29, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000102039		FDRERASE/OPEN 2.5 license and Media		Team For Texas		Team For Texas		August 29, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 16, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102094		Enable clustering on a pair of PEPAMS servers and move to cluster-enabled subnet if necessary		Texas Department of State Health Services		Texas Department of State Health Services		August 30, 2011		No				Solution Request		Cancelled		Solution Design Team		December 9, 2011

		REQ000000102148		Build remote active directory server sos4dpad3 with Windows 2008 to replace WINSVR1		Texas Secretary of State		Texas Secretary of State		August 31, 2011		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 19, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000102206		Build server tabc4apdevdb1 to replace VM tabcawvdevdb01		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		September 1, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		December 1, 2012		External		10 - Requirements Gathering				Solution Design Team

		REQ000000102232		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 22, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000102236		DVD Drive for server uprchased under REQ# 89431 TXDOT		Team For Texas		Texas Department of Transportation		September 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 22, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102247		Migrate server Fisher to server Kearby		Texas Education Agency		Texas Education Agency		September 2, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		December 2, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000102254		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 2, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 1, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000102255		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 2, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2011		External

		REQ000000102332		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 6, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 15, 2011		External		99 - Closure				Project Managers

		REQ000000102334		Solution Request Unix Hardware		Texas Department of Transportation		Texas Department of Transportation		September 6, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 1, 2012		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000102339		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 6, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 15, 2011		Internal

		REQ000000102355		Red Hat Linux AS 4 Ent. Qty:2		Team For Texas		Team For Texas		September 6, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 16, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102356		Red Hat Linux AS 4 Ent. Qty:2		Team For Texas		Office of the Attorney General - Child Support		September 6, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 16, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102365		New Hard Drive Request for TFT Bocada backup reporting server APINBCWN01 IP 168.44.244.45 in the ADC		Team For Texas		Team For Texas		September 6, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 9, 2011		Internal

		REQ000000102404		Solution Request Intel Software		Team For Texas		Team For Texas		September 7, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 16, 2011		Internal

		REQ000000102413		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		September 7, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000102507		Build remote app server with Win 2003 from existing eos server NS1		Texas Facilities Commission		Texas Facilities Commission		September 8, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 31, 2011		External

		REQ000000102508		Upgrade ADC VM app server WEBMAIL to Windows 2003		Texas Facilities Commission		Texas Facilities Commission		September 8, 2011		No		Commodity Software		Solution Request		Pending		Solution Design Team		October 31, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000102509		Build ADC VM utility server with Win 2003 from existing remote eos server SMTP2		Texas Facilities Commission		Texas Facilities Commission		September 8, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 31, 2011		Internal

		REQ000000102558		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		September 9, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 30, 2012		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000102574		Solution Request Other		Texas Education Agency		Texas Education Agency		September 11, 2011		No				Solution Request		Cancelled		Solution Design Team		September 11, 2011

		REQ000000102602		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 12, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 12, 2011		External		99 - Closure				Project Managers

		REQ000000102616		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		September 12, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 18, 2011		Internal

		REQ000000102624		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 30, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000102684		Solution Request Unix Software		Angelo State University		Angelo State University		September 12, 2011		No				Solution Request		Cancelled		Solution Design Team		September 12, 2011

		REQ000000102688		Upgrade server Maude to a total of 8GB memory, 4 VCPU, and 600GB storage		Texas State Library and Archives Commission		Texas State Library and Archives Commission		September 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000102770		Procure SSL certificates for servers TXMHMR and NGT2		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 13, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		99 - Closure				Project Managers

		REQ000000102885		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 14, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 23, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000102896		Solution Request Mainframe		Texas Youth Commission		Texas Youth Commission		September 14, 2011		No		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 21, 2011		External

		REQ000000102929		COLO - HHSC / IEE Northrop Grumman Request - INC 552019		Northrop Grumman		Northrop Grumman		September 15, 2011		No		Custom Solution Request		Solution Request		Pending		Solution Design Team		September 30, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000103015		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2011		External

		REQ000000103019		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		September 19, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2011		External		99 - Closure				Solution Design Team

		REQ000000103036		COLO - DIR ISG Request - 2 power whips for racks AW19 and AW20		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 19, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 16, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000103086		HP StorageWorks Command View EVA v9.3 Software needed		Team For Texas		Team For Texas		September 20, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 15, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000103089		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 20, 2011		No				Solution Request		Cancelled		Solution Design Team		September 20, 2011

		REQ000000103189		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 21, 2011		No				Solution Request		Cancelled		Solution Design Team		September 23, 2011

		REQ000000103295		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 23, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 26, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000103322		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 23, 2011		No				Solution Request		Cancelled		Solution Design Team		September 30, 2011

		REQ000000103362		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 26, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		November 30, 2011		External

		REQ000000103455		OCTOBER 2011 Intel HW order for SDC (2) IBM xSeries 3650 M3		Team For Texas		Team For Texas		September 27, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 21, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000103458		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		September 27, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 25, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000103475		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 27, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 27, 2011		External

		REQ000000103523		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 28, 2011		No				Solution Request		Cancelled		Solution Design Team		September 28, 2011

		REQ000000103553		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 28, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		October 21, 2011		Internal

		REQ000000103635		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 29, 2011		No		Standard Solution Request		Request For New Service		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000103657		Better solution for SQL clustering on HL7 Iguana program servers DSHSNBSC and DSHSNBSD		Texas Department of State Health Services		Texas Department of State Health Services		September 30, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000103667		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 30, 2011		No				Solution Request		Cancelled		Solution Design Team		September 30, 2011

		REQ000000103710		Service activation for 14 domain controllers		Texas Department of State Health Services		Texas Department of State Health Services		October 3, 2011		No				Solution Request		Assigned		Solution Design Team		October 21, 2011

		REQ000000103816		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 4, 2011		No				Solution Request		Cancelled		Solution Design Team		October 4, 2011

		REQ000000103826		TRISP program: Memory upgrade of 4GB to each server: DSHS-AAVTSPMT1T & DSHS-AAVTSPMT2T		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000103827		HRI program: Memory upgrade of 4GB to each server: DSHS-AAVHRIMT1T & DSHS-AAVHRIMT2T		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000103828		HAI program: Memory upgrade of 4GB to each server: DSHS-AAVHAIMT1T & DSHS-AAVHAIMT2T		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000103841		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		October 4, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		January 2, 2012		External

		REQ000000103886		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		External

		REQ000000103889		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		March 1, 2012		External

		REQ000000103891		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		March 1, 2012		External

		REQ000000103895		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		April 1, 2012		External

		REQ000000103901		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		April 1, 2012		External

		REQ000000103905		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 1, 2011		External

		REQ000000103910		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 1, 2012		External

		REQ000000103963		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 5, 2011		No				Solution Request		Cancelled		Solution Design Team		October 10, 2011

		REQ000000103977		Install the installable software version of SysAid		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 5, 2011		No		Commodity Software		Solution Request		Assigned		Solution Design Team		November 1, 2011		External

		REQ000000103998		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 6, 2011		No				Solution Request		Cancelled		Solution Design Team		October 11, 2011

		REQ000000104066		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 6, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 13, 2011		External

		REQ000000104098		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 7, 2011		External

		REQ000000104256		Move TEALPAPWEWN01 and TEALPAPWEWN02 out of the ADC DMZ and place in the TEA DMZ		Texas Education Agency		Texas Education Agency		October 10, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 11, 2012		External

		REQ000000104260		Move TEALTAPWEWN01 and TEALTAPWEWN02 from the SDC DMZ		Texas Education Agency		Texas Education Agency		October 10, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 11, 2012		External

		REQ000000104349		American Eagle - 4th quarter services PSM		Team For Texas		Team For Texas		October 11, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 18, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000104351		Iron Mountain - 4th Quarter PO for PSM Project		Team For Texas		Team For Texas		October 11, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 18, 2011		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000104353		DataSpan - 4th Quarter PO is needed for PSM project		Team For Texas		Team For Texas		October 11, 2011		Yes				Solution Request		Cancelled		Solution Design Team		October 18, 2011

		REQ000000104355		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 11, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 15, 2012		Internal

		REQ000000104387		Data Encryption		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 11, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		October 31, 2011		External

		REQ000000104389		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 11, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		Internal

		REQ000000104435		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 12, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 1, 2012		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000104459		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 12, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 31, 2011		Internal

		REQ000000104464		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 11, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000104517		RFNS: Enable backups on servers Odem and Ryan		Texas Education Agency		Texas Education Agency		October 13, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		October 21, 2011		External

		REQ000000104523		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 13, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 11, 2011		External

		REQ000000104560		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 14, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		November 30, 2011		External

		REQ000000104660		Service activation of 32 WIC physical servers		Texas Department of State Health Services		Texas Department of State Health Services		October 17, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		October 31, 2011		External

		REQ000000104742		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 18, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000104746		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 18, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000104783		Solution Request Unix Hardware		Team For Texas		Team For Texas		October 19, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 28, 2011		Internal

		REQ000000104867		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 19, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		External

		REQ000000104869		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 19, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		External

		REQ000000104928		Procure MS Windows 2008 Server Enterprise Edition R2 for domain cntlrs: Jester, Riddles, Hood, Tyler		Texas Education Agency		Texas Education Agency		October 20, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		January 20, 2012		Internal

		REQ000000104931		RFNS: Upgrade TSM to move current backups off of Legato		Texas Education Agency		Texas Education Agency		October 20, 2011		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		January 20, 2012		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000105029		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 21, 2011		No				Solution Request		Cancelled		Solution Design Team		October 31, 2011

		REQ000000105051		Add 2Gb of memory to TXDOT-WAC-VTR-WACO		Team For Texas		Texas Department of Transportation		October 24, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 14, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000105076		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 24, 2011		No				Solution Request		Cancelled		Solution Design Team		October 24, 2011

		REQ000000105135		COLO - DIR ISG Request - 2 cabinets at the SDC		Texas Department of Information Resources		Texas Department of Information Resources		October 24, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 28, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000105172		Update firewall rules to allow bi-directional communication for dshs-sav-pgp01 and dshs-sav-pgp02		Texas Department of State Health Services		Texas Department of State Health Services		October 25, 2011		No				Solution Request		Cancelled		Solution Design Team		November 15, 2011

		REQ000000105199		Solution Request Unix Hardware		Team For Texas		Team For Texas		October 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 28, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000105211		PRI1: Veritas Storage Foundation Suite 5.1 (Standard) for the moya server		Team For Texas		Team For Texas		October 25, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 15, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000105267		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105269		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105270		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105271		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105323		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		October 27, 2011		No				Solution Request		Cancelled		Solution Design Team		October 27, 2011

		REQ000000105341		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 27, 2011		No				Solution Request		Cancelled		Solution Design Team		October 27, 2011

		REQ000000105359		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 27, 2011		No				Solution Request		Cancelled		Solution Design Team		November 2, 2011

		REQ000000105362		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 27, 2011		Yes		Commodity Software		Solution Request		Assigned		Solution Design Team		November 6, 2011		Internal

		REQ000000105377		ISS NIDS upgrades		Team For Texas		Team For Texas		October 27, 2011		No		Custom Solution Request		Solution Request		Assigned		Assessment Team		November 30, 2011		Internal

		REQ000000105406		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		February 1, 2012

		REQ000000105409		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		February 1, 2012

		REQ000000105410		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		May 1, 2012

		REQ000000105411		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		May 1, 2012

		REQ000000105414		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		June 1, 2012

		REQ000000105416		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		June 1, 2012

		REQ000000105418		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2012

		REQ000000105419		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 28, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		December 2, 2011		Internal

		REQ000000105420		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2012

		REQ000000105421		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		August 1, 2012

		REQ000000105428		Service Activation for DSHS4DPTERDB02		Texas Department of State Health Services		Texas Department of State Health Services		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		January 2, 2012

		REQ000000105436		Build physical server Castro from former hardware used by server Roberts		Texas Education Agency		Texas Education Agency		October 28, 2011		Yes				Solution Request		Assigned		Solution Design Team		October 31, 2011

		REQ000000105441		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 29, 2011		No				Solution Request		Cancelled		Solution Design Team		October 30, 2011

		REQ000000105478		Refresh hw for 3 physical servers McKenzie, Hoffman, and Wektnprdwb1b17		Texas Education Agency		Texas Education Agency		October 31, 2011		No				Solution Request		Assigned		Solution Design Team		January 31, 2012

		REQ000000105485		XIV for ADC		Team For Texas		Team For Texas		October 31, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 30, 2011		Internal

		REQ000000105504		Hardware Support - Windows		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		October 31, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		July 15, 2011		Internal

		REQ000000105510		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 31, 2011		No				Solution Request		Assigned		Solution Design Team		November 10, 2011

		REQ000000105579		Solution_Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		November 1, 2011		No		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 1, 2011		External

		REQ000000105584		Procure extended 6 mo. support for Lotus Domino 7 (will consider 9 or 12 mo. extension instead)		Texas Facilities Commission		Texas Facilities Commission		November 1, 2011		No				Solution Request		Assigned		Solution Design Team		November 14, 2011

		REQ000000105612		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 1, 2011		No				Solution Request		Assigned		Solution Design Team		January 31, 2012
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