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Projects Summary

		Count by Category 						Count by Task						Count of Phase

		Cat Tier 1		Total				Task Name		Total				Phase		Total

		Other		1				10 - Requirements Gathering		48				Approval to PO		19

		Pre-RFNS		3				15 - Requirements Confirmation		4				PO to Install		102

		Request For New Service		33				20 - Solution Design		12				Proposal to Approval		12

		Solution Request		384				30 - Obtaining Quotes		20				Request to Proposal		47

		Grand Total		421				35 - Quote Analysis		5				(blank)		241

								45 - Pricing		4				Grand Total		421

								50 - Proposal Development		1

		Count by Status						60 - Proposal Baseline Assessment (PBA)		1

		Status		Total				70 - Proposal Submitted to Customer		2

		Approved		1				72 - Customer Approval to Proceed (CR/SR)		10

		Assigned		52				80 - Order Management		19

		Completed		15				81 - Asset Receiving (SDM)		102

		Implementation In Progress		246				90 - Invoice Generation		19

		Pending		31				99 - Closure		26

		Planning In Progress		75				(blank)		148

		Scheduled For Review		1				Grand Total		421

		Grand Total		421





		Count by Solution Type						These statuses are excluded from all totals

		Solution Type		Total						Closed

		External		268						Cancelled

		Internal		124						Rejected

		(blank)		29

		Grand Total		421



















































































Projects Detail 2011-11-03

		REQ_ID		Summary		SubmittingCompany		Agency		Submit_Date		Expedite_Flag		Solution_Type		Cat_Tier_1		Status		ASGRP		Request_By_Date		Type		TaskName		Phase		Assignee_Group

		REQ000000017621		Solution Request Unix Hardware		Team For Texas		Team For Texas		February 17, 2008		No				Solution Request		Cancelled		Solution Design Team		February 28, 2008

		REQ000000017667		test solution request - disregard		Team For Texas		Team For Texas		February 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 29, 2008				test2		Request to Proposal		Remedy Support

		REQ000000017668		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		February 18, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000017670		solution request - test		Team For Texas		Team For Texas		February 19, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000017691		EXPEDITED - Solution Request Intel Software - request date 3/30/2008		Texas Youth Commission		Texas Youth Commission		February 19, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 30, 2008				99 - Closure				Project Managers

		REQ000000017745		Solution Request Other - May 31st, 2008		Texas Department of Insurance		Texas Department of Insurance		February 19, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000017982		Solution Request Intel Software Needed - 3/31/08		Texas Education Agency		Texas Education Agency		February 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2008				05 - Qualifying / Assessment				Assessment Team

		REQ000000018001		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 21, 2008

		REQ000000018025		Solution Request Intel Hardware		Team For Texas		Team For Texas		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 21, 2008

		REQ000000018027		Solution Request Other		Team For Texas		Team For Texas		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 22, 2008

		REQ000000018037		Solution Request Other		Team For Texas		Team For Texas		February 21, 2008		No				Solution Request		Closed		Solution Design Team		March 21, 2008

		REQ000000018038		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		February 21, 2008		No				Solution Request		Cancelled		Solution Design Team		February 22, 2008

		REQ000000018046		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		February 21, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 21, 2008		External		99 - Closure				Order Team

		REQ000000018073		Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		February 22, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008		External

		REQ000000018166		Request to upgrade software.		Team For Texas		Texas Facilities Commission		February 22, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 22, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000018179		determine cost for an additional two gigabyte to be allocated to the Delaware LPAR.		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 22, 2008		No				Solution Request		Cancelled		Support Center		January 1, 2001

		REQ000000018210		EXPEDITED:  Solution Request Unix Hardware  needed 3/31/2008		Texas Workforce Commission		Texas Workforce Commission		February 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008		External		99 - Closure				Project Managers

		REQ000000018211		Pre-RFNS : TWC Channel Extender		Texas Workforce Commission		Team For Texas		February 23, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 1, 2001

		REQ000000018212		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 23, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 31, 2007				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000018213		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 23, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 31, 2007				10 - Requirements Gathering				Solution Design Team

		REQ000000018233		Pre RFNS - Application move from Twin Towers		Texas Department of Agriculture		Texas Department of Agriculture		February 24, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000018250		Solution Request Intel Hardware - Moving to start on March 1st, 2008		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 25, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000018256		Remove Remedy User Dilpreet Sethi		Team For Texas		Team For Texas		February 25, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008

		REQ000000018264		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 25, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008

		REQ000000018286		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 25, 2008		No				Solution Request		Rejected		Solution Design Team		February 25, 2008

		REQ000000018301		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 25, 2008		No				Solution Request		Cancelled		Solution Design Team		February 25, 2008

		REQ000000018304		Please create a new remedy account for Scott  F. Thompson		Team For Texas		Texas Commission on Environmental Quality		February 25, 2008		No				Request For New Service		Rejected		Solution Design Team		February 29, 2008

		REQ000000018311		Request for NEW Controller  Part #  HP Smart Array (SA) 642, U320 LVD SCSI RAID Controller		Team For Texas		Texas Higher Education Coordinating Board		February 25, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000018321		Solution Request Other Between March 5 - 12, 2008		Texas Department of State Health Services		Texas Department of State Health Services		February 25, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 25, 2008				99 - Closure				Project Managers

		REQ000000018402		Solution Request Intel Hardware		Team For Texas		Team For Texas		February 25, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 18, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000018491		Solution Request Intel Hardware		Team For Texas		Team For Texas		February 26, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 25, 2008		Internal

		REQ000000018492		EXPEDITED: Replace 10K drives on AUEMAIL server		Team For Texas		Texas Department of Criminal Justice		February 26, 2008		Yes				Solution Request		Cancelled		Solution Design Team		March 14, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000018615		TEST - PLEASE DISREGARD		Office of the Attorney General - Admin & Legal		Team For Texas		February 27, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000018647		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000018649		EXPEDITENeed to purchase two HBAs for each Fabric Manager server in the ADC and SADC. 3/20/08		Team For Texas		Team For Texas		February 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 20, 2008		Internal		90 - Invoice Generation				Financial Team

		REQ000000018673		Requesting a brand new FTP Service		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 27, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		February 28, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000018744		Solution Request Mainframe		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 28, 2008		No				Solution Request		Cancelled		Solution Design Team		February 28, 2008

		REQ000000018745		Solution Request: Additional Memory		Team For Texas		Texas Higher Education Coordinating Board		February 28, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 29, 2008				99 - Closure				Project Managers

		REQ000000018838		PreRFNS Implement Espresso at RRC		Railroad Commission		Railroad Commission		February 29, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		March 14, 2008

		REQ000000018841		Solution Request Other need date April 11, 2008		Team For Texas		Texas Department of Assistive and Rehabilitative Services		February 29, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 11, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000018886		like to have Diskkeeper Server Standard Edition version 8.0 installed on the ACRES server		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 29, 2008		No				Request For New Service		Cancelled		Solution Design Team		March 3, 2008				15 - Requirements Confirmation		Request to Proposal		SDM/DPE Team

		REQ000000018949		Solution Request Intel Software 3/7/2008		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 29, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 7, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000018953		For the purchase of 4 servers for the ZfS Project.  Contact is Glenn Depeiza for details.		Team For Texas		Texas Health and Human Services Commission - Agency		February 29, 2008		No				Solution Request		Cancelled		Solution Design Team		March 28, 2008

		REQ000000018970		Procure Memeotry for the SERVER at the ADC runnig the FUJI Application		Team For Texas		Team For Texas		February 29, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 7, 2008

		REQ000000019017		Procure SQL Server Standard Edition 2005 for server dshslabe		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 21, 2008		External		99 - Closure				Project Managers

		REQ000000019106		Expedited: Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		March 3, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2008				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000019114		RFNS-007:  UT-Tyler Disaster Recovery Testing Services		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 17, 2007

		REQ000000019115		Solution Request Other		Team For Texas		Texas Alcoholic Beverage Commission		March 3, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2008		Internal

		REQ000000019116		From CRQ204 - servers for PICS production date - 06/15/2008		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2008

		REQ000000019117		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 3, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Order Team

		REQ000000019118		Solution Request Intel Hardware needed 03/30/2008		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 28, 2008

		REQ000000019119		Solution Request Other		Team For Texas		Team For Texas		March 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 28, 2007

		REQ000000019120		DSHS-Replace failing TDHWICNW5 & dev/test sys		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 28, 2008		External		99 - Closure				Project Managers

		REQ000000019121		RFNS 017B: Solution Request Server for TxEBT project		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 3, 2008		No		Custom Solution Request		Request For New Service		Closed		Solution Design Team		September 14, 2007		External

		REQ000000019122		Solution Request - Two Intel servers with the following specs:		Team For Texas		Texas Secretary of State		March 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Project Managers

		REQ000000019123		Email Scanner HW replacement		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 3, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019124		RFNS 019 - Postcard notices		Team For Texas		Texas Department of Licensing and Regulation		March 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		January 2, 2008		External

		REQ000000019125		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000019126		TKIDS Oracle DB migration - Identified as a Pre-RFNS 03/12/2008		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 30, 2008

		REQ000000019127		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000019128		Expedited - Solution Request Unix Hardware - requested March 19th, 2008		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2008				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000019130		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019131		Install Hardware Intel		Texas Department of Transportation		Texas Department of Transportation		March 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019190		enewal of the attached JBoss software		Team For Texas		Texas Commission on Environmental Quality		March 4, 2008		No				Solution Request		Rejected		Assessment Team		March 28, 2008

		REQ000000019264		Solution Request Intel Hardware		Team For Texas		Team For Texas		March 4, 2008		No				Solution Request		Rejected		Solution Design Team		March 14, 2008

		REQ000000019288		Solution Request Other		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		March 5, 2008		No		Standard Solution Request		Solution Request		Rejected		Solution Design Team		March 14, 2008		External

		REQ000000019307		RFNS 030 - Exchange 2007 Conversion from Groupwise for 200 TCEQ Executives		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 5, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 21, 2008		External

		REQ000000019382		Expedited:  Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 5, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 14, 2008		External		99 - Closure				Project Managers

		REQ000000019384		Request purchase of 100 Terminal Services Client Access Licenses		Team For Texas		Texas Department of Criminal Justice		March 5, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2008				80 - Order Management		Approval to PO		Order Team

		REQ000000019394		Solution Request UNIX Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 17, 2007

		REQ000000019397		Need routers and  LAN switch for Print/Mail DR implementation		Team For Texas		Team For Texas		March 5, 2008		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		March 14, 2008				99 - Closure				Project Managers

		REQ000000019399		Patch / Upgrade Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 5, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019413		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2008		External		99 - Closure				Project Managers

		REQ000000019422		Solution Request Other		Texas Education Agency		Texas Education Agency		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2007		External		71 - Customer Proposal Acceptance (DIR)		Proposal to Approval		Proposal Team

		REQ000000019428		.Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 5, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		July 31, 2007				10 - Requirements Gathering				Solution Design Team

		REQ000000019433		Netbackup Client Licenses		Team For Texas		Texas Department of Information Resources		March 5, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019434		Purchase APV		Texas Department of Transportation		Texas Department of Transportation		March 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2007		External		90 - Invoice Generation				Financial Team

		REQ000000019437		Request for quote		Team For Texas		Texas Department of Criminal Justice		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		Internal

		REQ000000019438		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 5, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External		10 - Requirements Gathering				Solution Design Team

		REQ000000019441		Solution Request :  New Server		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 5, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				10 - Requirements Gathering				SDM/DPE Team

		REQ000000019442		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2007		Internal		99 - Closure				Project Managers

		REQ000000019453		Request Solution To Replace Faulty Network Equipment		Team For Texas		Texas Department of Family and Protective Services		March 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008				99 - Closure				Project Managers

		REQ000000019454		RFNS 016: Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 6, 2008		No				Request For New Service		Cancelled		Solution Design Team		September 9, 2007

		REQ000000019456		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 10, 2007

		REQ000000019457		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		March 6, 2008

		REQ000000019458		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 4, 2008

		REQ000000019462		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2008

		REQ000000019467		Forth Worth CID Server		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2007		Internal		99 - Closure				Project Managers

		REQ000000019473		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 6, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 21, 2008		External

		REQ000000019487		Solution Request: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers		Texas Workforce Commission		Texas Workforce Commission		March 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 15, 2007				99 - Closure				Project Managers

		REQ000000019498		Solution Sun Services Component of RFS from INC 40168 ASU Blackboard		Team For Texas		Angelo State University		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 21, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000019502		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000019507		Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade		Texas Department of Insurance		Texas Department of Insurance		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		February 29, 2008

		REQ000000019516		e-Mail: EXPEDITED:  HW Needed 2/3/08:   New ASU Exchange Environment		Angelo State University		Angelo State University		March 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2007		External		99 - Closure				Project Managers

		REQ000000019533		Years 2&3 maintenance for INC#19199 and INC#12990		Team For Texas		Texas Education Agency		March 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External

		REQ000000019537		e-Mail:   Exchange 2007 provide Infrastructure for Exchange 2007 e-Mail System		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2008		External		99 - Closure				Project Managers

		REQ000000019545		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 11, 2008

		REQ000000019546		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001				15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000019563		Pre-RFNS - Solution Request Intel Hardware need date is 03/30/2008		Texas Department of Agriculture		Texas Department of Agriculture		March 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 30, 2008

		REQ000000019569		Solution Request Intel Software		Team For Texas		Public Utility Commission		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		January 25, 2008

		REQ000000019576		Install Hardware Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External		10 - Requirements Gathering				Agency Resolvers

		REQ000000019578		Additional Drives for CRIS Hardware		Team For Texas		Texas Department of Transportation		March 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		Internal

		REQ000000019589		19589,19591,19592-DSHS-3 WHL servers (remote)		Texas Department of State Health Services		Texas Department of State Health Services		March 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 25, 2008		External		99 - Closure				Project Managers

		REQ000000019590		TEST - DISREGARD		Team For Texas		Team For Texas		March 6, 2008		No				Solution Request		Cancelled		Solution Design Team		March 27, 2008

		REQ000000019591		Solution Request Intel Hardware - Need date ASAP		Texas Department of State Health Services		Texas Department of State Health Services		March 6, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 25, 2008

		REQ000000019592		Solution Request Intel Hardware - need date ASAP		Texas Department of State Health Services		Texas Department of State Health Services		March 7, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 25, 2008

		REQ000000019593		Solution Request Unix Hardware Proposal needed by March 17, 2008.		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 7, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2008		External		99 - Closure				Project Managers

		REQ000000019594		Increase memory.		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 7, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001				99 - Closure				Solution Design Team

		REQ000000019595		RFNS Disaster Recovery for ASU MS Exchange & Blacboard Server		Team For Texas		Angelo State University		March 7, 2008		No				Request For New Service		Closed		Solution Design Team		January 1, 2001				50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000019596		Install Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 7, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Project Managers

		REQ000000019620		REMEDY Project: The Remedy Reports are unsecured.		Texas Department of Transportation		Texas Department of Transportation		March 7, 2008		No				Request For New Service		Rejected		Assessment Team		March 31, 2008

		REQ000000019623		Trying to decide what hardward to buy		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 7, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019632		RFNS 029: - cost analysis		Texas Workforce Commission		Texas Workforce Commission		March 7, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 11, 2008		External

		REQ000000019637		San Angelo Data Center requires mail relay for outbound systems generated e-mail.		Team For Texas		Team For Texas		March 7, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		Internal

		REQ000000019642		This is to get procurement of ZfS servers.		Team For Texas		Team For Texas		March 7, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 19, 2008

		REQ000000019643		Maintenance Renewal for Snapshot		Team For Texas		Team For Texas		March 7, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 3, 2007

		REQ000000019648		Migrate Metadot to a new host.		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2001				99 - Closure				Solution Design Team

		REQ000000019653		Procurement needed		Texas Department of State Health Services		Texas Department of State Health Services		March 7, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000019657		Datacap Additional Licenses		Texas Department of Insurance		Texas Department of Insurance		March 7, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		External		99 - Closure				Solution Design Team

		REQ000000019658		Information - Research		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 7, 2008		No				Solution Request		Cancelled		Solution Design Team		February 15, 2008		External

		REQ000000019659		Request to Purchase 10 additional network Client connections for EMC (Legato)		Team For Texas		Texas Education Agency		March 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal

		REQ000000019726		Move TFT-managed infrastructure from Fountain Park Plaza (FPP) location to TPWD HQ		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 10, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 18, 2008		External		99 - Closure				Project Managers

		REQ000000019734		Solution Request Intel Hardware date 3/1/2008		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 10, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 7, 2008

		REQ000000019743		Solution Request Intel Hardware FAXCOM - need 4/1/08.		Texas Department of Insurance		Texas Department of Insurance		March 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000019747		Install library		Texas Department of Transportation		Texas Department of Transportation		March 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2008		External		75 - Approval Issue / Rework		Proposal to Approval		Proposal Team

		REQ000000019753		.Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 10, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2000		External		10 - Requirements Gathering				Solution Design Team

		REQ000000019762		PreRFNS Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		March 10, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		February 15, 2008		External

		REQ000000019766		Need new Solaris Hardware for WebSphere		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 10, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2000

		REQ000000019768		Solution Request Other		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		March 13, 2008

		REQ000000019769		Solution Request Other		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		March 13, 2008

		REQ000000019789		Solution Request Unix Hardware - Requested implementation date: 1/31/2008		Texas Department of Information Resources		Texas Department of Information Resources		March 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000019801		Solution Request Other		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		March 12, 2008

		REQ000000019847		Expedite: Solution Request Other - See email & Word Document for requirements (Incomplete)		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2008		External		99 - Closure				Project Managers

		REQ000000019860		.Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 10, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 31, 2000

		REQ000000019863		.Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		March 10, 2008		No				Solution Request		Cancelled		Solution Design Team		November 26, 2007

		REQ000000019865		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2008		External		99 - Closure				Project Managers

		REQ000000019866		Solution Request Unix Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2008		External		99 - Closure				Project Managers

		REQ000000019872		RFNS 025: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 10, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 24, 2007		External

		REQ000000019874		Install Software Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 10, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 31, 2000

		REQ000000019876		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 10, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		June 27, 2007		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000019892		19892-DSHS-WIC Server move		Texas Department of State Health Services		Texas Department of State Health Services		March 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 7, 2008		External		99 - Closure				Solution Design Team

		REQ000000019907		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		March 10, 2008		No				Solution Request		Rejected		Solution Design Team		March 10, 2008

		REQ000000019909		Solution Request Intel Hardware		Team For Texas		Team For Texas		March 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 10, 2008		Internal

		REQ000000019919		request new backup solution to replace Sbackup		Team For Texas		Texas Health and Human Services Commission - Agency		March 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 12, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000019921		requests new backup solution to replace Sbackup at remote sites		Team For Texas		Texas Health and Human Services Commission - Agency		March 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 19, 2008

		REQ000000019943		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 11, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 11, 2008		External		99 - Closure				Project Managers

		REQ000000019959		Solution Request Other		Team For Texas		Team For Texas		March 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 21, 2008		Internal

		REQ000000020004		ervers need to be moved into isolated network  		Texas Workforce Commission		Texas Workforce Commission		March 11, 2008		No				Solution Request		Rejected		Assessment Team		March 28, 2008		Internal

		REQ000000020034		On Hold: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 11, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 5, 2008		External

		REQ000000020038		RFS for PM Services to implement Blackboard & MS Exchange Projects for ASU		Team For Texas		Angelo State University		March 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 28, 2008

		REQ000000020042		New server request		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 11, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001

		REQ000000020101		Purchase request		Team For Texas		Texas Department of Insurance		March 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 19, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000020105		.Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		March 12, 2008		No				Solution Request		Cancelled		Solution Design Team		November 6, 2007

		REQ000000020113		Solution Request Intel Software - date March 12, 2008		Texas Department of Transportation		Texas Department of Transportation		March 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2000		External		99 - Closure				Project Managers

		REQ000000020118		.Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 24, 2008		External

		REQ000000020125		EXPEDITED:  Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 18, 2007		External		99 - Closure				Project Managers

		REQ000000020135		Solution Request Mainframe - Requested implementation date: 2/15/08		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 15, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000020141		Needed 3/1/08 - Solution Request Other:  SAS SW /HW upgrade		Texas Department of Insurance		Texas Department of Insurance		March 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 29, 2008		External		99 - Closure				Solution Design Team

		REQ000000020143		Hardware purchase request for DSHS agency.		Team For Texas		Texas Department of State Health Services		March 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 28, 2008				99 - Closure				Project Managers

		REQ000000020144		Request for copies of Proposals		Texas Education Agency		Texas Education Agency		March 12, 2008		No				Solution Request		Rejected		Assessment Team		March 13, 2008

		REQ000000020186		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 12, 2008		No				Solution Request		Cancelled		Solution Design Team		March 21, 2008

		REQ000000020215		Solution Request Other		Texas Education Agency		Texas Education Agency		March 12, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		June 15, 2007

		REQ000000020220		Software Request - SW for Sharepoint servers		Team For Texas		Texas Department of Aging and Disability Services		March 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2000		External		99 - Closure				Project Managers

		REQ000000020229		TEST-DISREGARD: Remedy Reports are unsecured.		Team For Texas		Team For Texas		March 12, 2008		No				Solution Request		Cancelled		Solution Design Team		March 31, 2008

		REQ000000020236		411Telecomm Tracking Application		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2008		External		99 - Closure				Project Managers

		REQ000000020237		FSS - Financial Services Support Application		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 13, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 30, 2008		Internal		10 - Requirements Gathering				SDM/DPE Team

		REQ000000020244		Other: Oracle, Solaris, Weblogic, Microstrategy upgrade		Team For Texas		Texas Department of Agriculture		March 13, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		May 2, 2008		External

		REQ000000020250		Solution Request		Team For Texas		Team For Texas		March 13, 2008		No				Solution Request		Cancelled		Assessment Team		March 18, 2008

		REQ000000020290		Collaboration;  Sharepoint Infrastructure		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 13, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 19, 2007		External		99 - Closure				Project Managers

		REQ000000020308		SGI IRIX O/S support		Team For Texas		Office of the Attorney General - Admin & Legal		March 13, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 13, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000020311		Support For IRIX oprating systems		Team For Texas		Office of the Attorney General - Admin & Legal		March 13, 2008		No				Solution Request		Cancelled		Solution Design Team		March 13, 2008

		REQ000000020348		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		March 13, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		March 14, 2008				55 - C&N Review		Request to Proposal		Proposal Team

		REQ000000020384		Purchase additional hard drives		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2008				99 - Closure				Project Managers

		REQ000000020393		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 14, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 25, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000020436		Solution Request Other		Texas Education Agency		Texas Education Agency		March 14, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2008				71 - Customer Proposal Acceptance (DIR)		Proposal to Approval		Proposal Team

		REQ000000020437		Solution Request Other		Texas Education Agency		Texas Education Agency		March 14, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2008

		REQ000000020439		Install Software Intel		Texas Education Agency		Texas Education Agency		March 14, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2008

		REQ000000020454		Expedite: SOS Backup		Team For Texas		Texas Secretary of State		March 16, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 20, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000020574		Symantec Anti-Virus software for DCS project systems		Team For Texas		Team For Texas		March 17, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 17, 2008				30 - Obtaining Quotes		Request to Proposal		Order Team

		REQ000000020592		Purchace Request - Coldfusion		Team For Texas		Texas Commission on Environmental Quality		March 17, 2008		No				Solution Request		Cancelled		Assessment Team		March 21, 2008

		REQ000000020600		HB1 Business Intelligence Tool - LPAR hardware for Cognos Server		Texas Education Agency		Texas Education Agency		March 17, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2007

		REQ000000020668		Report Request		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 18, 2008		No				Solution Request		Rejected		Solution Design Team		March 31, 2008

		REQ000000020704		Information - Research		Texas Education Agency		Texas Education Agency		March 18, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 12, 2008

		REQ000000020706		Request for Service		Texas Department of State Health Services		Texas Department of State Health Services		March 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 3, 2007				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000020758		Storage Solution Request for CMBHS project - related to REQ#18046		Texas Department of State Health Services		Texas Department of State Health Services		March 18, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 30, 2008

		REQ000000020779		Procure SSL certificates for DshsEwsSps		Texas Department of State Health Services		Texas Department of State Health Services		March 19, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 2, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000020847		TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08		Team For Texas		Texas Department of Transportation		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		April 4, 2008

		REQ000000020849		Solution Request Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 21, 2008		External		99 - Closure				Project Managers

		REQ000000020875		TxDOT Utility Server Memory Upgrade Week 1 3/31/08 - 4/4/08		Team For Texas		Team For Texas		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		April 4, 2008

		REQ000000020942		Information - Research		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 19, 2008		No				Solution Request		Closed		Assessment Team		February 5, 2008

		REQ000000020943		Information - Research		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 19, 2008		No				Solution Request		Cancelled		Assessment Team		March 1, 2008

		REQ000000020944		Oracle DB re-installation - May need additional capacity		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		January 1, 2001		External

		REQ000000020945		Performance Issue Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 19, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		January 1, 2001				10 - Requirements Gathering				Solution Design Team

		REQ000000020946		Pre-RFNS Information - Question		Texas Department of Agriculture		Texas Department of Agriculture		March 19, 2008		No				Solution Request		Cancelled		Solution Design Team		April 15, 2008

		REQ000000020947		SQL 2005 License Request		Team For Texas		Texas Higher Education Coordinating Board		March 19, 2008		No				Solution Request		Cancelled		Assessment Team		January 1, 2001

		REQ000000020948		Operational - Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Agency		March 19, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000020949		Procure SQL licenses		Texas Department of State Health Services		Texas Department of State Health Services		March 19, 2008		No				Solution Request		Cancelled		Assessment Team		July 30, 2007

		REQ000000020956		PreRFNS: Mail Request - Tape both seams on some pieces of outgoing mail		Railroad Commission		Railroad Commission		March 20, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 1, 2008

		REQ000000021034		Data Center Request for Cisco Parts		Team For Texas		Team For Texas		March 20, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2008				99 - Closure				Project Managers

		REQ000000021105		Information - Research		Texas Department of State Health Services		Texas Department of State Health Services		March 20, 2008		No				Solution Request		Cancelled		Assessment Team		August 20, 2008		External

		REQ000000021250		Additional Backup Exec 11d licenses		Team For Texas		Texas Department of Criminal Justice		March 24, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000021312		Patch / Upgrade Other		Texas Workforce Commission		Texas Workforce Commission		March 24, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2008

		REQ000000021333		Unisys Quote for ASU MS Exchange & Blackboard		Team For Texas		Angelo State University		March 24, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008				90 - Invoice Generation				Financial Team

		REQ000000021429		Change Procedure		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 25, 2008		No				Solution Request		Cancelled		Solution Design Team		April 4, 2008

		REQ000000021482		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 25, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2008

		REQ000000021497		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 25, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2008		External		99 - Closure				Project Managers

		REQ000000021568		Crystal Reports Licensing		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 26, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 16, 2008				75 - Approval Issue / Rework		Proposal to Approval		Proposal Team

		REQ000000021600		Solution Request Other: OAS Upgrade		Texas Department of Insurance		Texas Department of Insurance		March 26, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal

		REQ000000021610		Solution Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		March 26, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2008		Internal		99 - Closure				Project Managers

		REQ000000021656		e-Mail:  Exchange Infrastructure Expansion to allow mail file retrevial		Texas Secretary of State		Texas Secretary of State		March 26, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2008		External		99 - Closure				Order Team

		REQ000000021784		RFNS 017: Solution Request Other		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		March 27, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 18, 2008		External

		REQ000000021795		Test incident - please ignore		Team For Texas		Team For Texas		March 27, 2008		No				Solution Request		Cancelled		Solution Design Team		April 5, 2008

		REQ000000021798		test problem		Team For Texas		Team For Texas		March 27, 2008		No				Solution Request		Cancelled		Solution Design Team		April 5, 2008

		REQ000000021870		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		March 28, 2008		Yes		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 9, 2008

		REQ000000021932		21932-T4T-BMC SQL Backtrack klicense capacity has been exceeded. Need additional license.		Team For Texas		Team For Texas		March 31, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000022065		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		March 31, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2008		External		99 - Closure				Project Managers

		REQ000000022112		Install Hardware Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 1, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 15, 2008		External

		REQ000000022128		Expedited: Solution Request Intel Software		Railroad Commission		Railroad Commission		April 1, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 5, 2008				99 - Closure				Project Managers

		REQ000000022149		Power cables needed to support servers delivered as part of INC29201		Team For Texas		Texas Education Agency		April 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 11, 2008		External		99 - Closure				Project Managers

		REQ000000022176		Solution Request Unix Software		Railroad Commission		Railroad Commission		April 1, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000022214		Request to purchase power strip for TX EPT Rack at ADROC		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 11, 2008		Internal		99 - Closure				Project Managers

		REQ000000022272		Software quote needed from EMC - InputAccel Universal Clients for Servers		Public Utility Commission		Public Utility Commission		April 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 9, 2008				99 - Closure				Project Managers

		REQ000000022329		Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		April 2, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008

		REQ000000022382		Install Hardware Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		April 2, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 14, 2008		Internal		99 - Closure				Project Managers

		REQ000000022465		Expedited: Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		April 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 11, 2008		External		99 - Closure				Project Managers

		REQ000000022539		Request memory for two Dell poweredge 1750s		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 7, 2008		Internal		99 - Closure				Project Managers

		REQ000000022557		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 3, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		April 8, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000022558		Request Solution to analyze the enviroment for storage		Team For Texas		Texas Department of State Health Services		April 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Assessment Team		April 25, 2008

		REQ000000022563		Solution Request Mainframe		Team For Texas		Team For Texas		April 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 17, 2008

		REQ000000022565		test		Team For Texas		Team For Texas		April 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 29, 2008

		REQ000000022566		Solution.Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		April 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008

		REQ000000022599		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 4, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000022604		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 4, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000022643		Need a list of servers used in the applications LIMS, LEADS and SIP.		Team For Texas		Texas Commission on Environmental Quality		April 4, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 11, 2008

		REQ000000022653		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 4, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 28, 2008

		REQ000000022820		Solution Request Other		Team For Texas		Team For Texas		April 7, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 11, 2008

		REQ000000022853		Request for Serviced		Texas Department of State Health Services		Texas Department of State Health Services		April 8, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000022959		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 8, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2008		External		99 - Closure				Project Managers

		REQ000000023036		Additional San Volume Controller Nodes for SDC		Team For Texas		Team For Texas		April 9, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2008		Internal

		REQ000000023048		Symantec email virus scanning		Team For Texas		Team For Texas		April 9, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000023081		Operational Request		Texas Department of State Health Services		Texas Department of State Health Services		April 9, 2008		No		Custom Solution Request		Solution Request		Rejected		Assessment Team		April 16, 2008		External

		REQ000000023104		SW Renewal: Symantec Backup Exec		Team For Texas		Texas Department of Family and Protective Services		April 9, 2008		No		Commodity Software		Solution Request		Rejected		Solution Design Team		May 1, 2008

		REQ000000023127		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 9, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 10, 2008

		REQ000000023146		RFNS 026: Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		April 9, 2008		No		Custom Solution Request		Request For New Service		Closed		CSA Support		April 9, 2008		External

		REQ000000023173		Solution_Request - Unix Software  New Req's - 04/04/2008 - See Notes - Canceled INC 27919		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2008		External

		REQ000000023184		Solution Request Intel Hardware		Team For Texas		Team For Texas		April 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2008		Internal

		REQ000000023196		Request for Smart Array		Texas Department of Transportation		Texas Department of Transportation		April 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 14, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000023263		Restore Service Intel		Texas Department of State Health Services		Texas Department of State Health Services		April 10, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 18, 2008		External		99 - Closure				Project Managers

		REQ000000023352		Software renewal: WebInspect		Texas Department of State Health Services		Texas Department of State Health Services		April 11, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 25, 2008

		REQ000000023359		NEW SOFTWARE: Cobol v5.0		Team For Texas		Texas Department of Family and Protective Services		April 11, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000023484		NEW SOFTWARE: HYPERION BRIO SQR VER 8		Team For Texas		Texas Department of Family and Protective Services		April 14, 2008		Yes		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		April 30, 2008				72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000023515		Solution Request Unix Hardware		Team For Texas		Office of the Attorney General - Admin & Legal		April 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 21, 2008		External		99 - Closure				Project Managers

		REQ000000023541		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 15, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2008		External

		REQ000000023552		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		April 15, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2008

		REQ000000023576		HDD purchase		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 15, 2008		No		Standard Solution Request		Solution Request		Cancelled		Assessment Team		April 25, 2008

		REQ000000023745		Server install at SADC for DFPS		Team For Texas		Texas Department of Family and Protective Services		April 16, 2008		Yes		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		April 17, 2008

		REQ000000023749		Please purchase 2 additional LTO-3 tape drives for DARS MSL6000		Team For Texas		Texas Department of Assistive and Rehabilitative Services		April 16, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000023814		Information - Research		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		April 16, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 30, 2008		External

		REQ000000023859		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 17, 2008		No		Custom Solution Request		Solution Request		Rejected		Assessment Team		April 17, 2008

		REQ000000023890		WIC needs MS SQL Server 2005 Std. Complete Pkg  1 server, 5 CALs, to deploy Vendor FTP Proj		Texas Department of State Health Services		Texas Department of State Health Services		April 17, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 17, 2008				99 - Closure				Project Managers

		REQ000000023895		New User Request on New User Account on MWSUS102P		Team For Texas		Texas Workforce Commission		April 17, 2008		No		Custom Solution Request		Request For New Service		Rejected		Solution Design Team		April 18, 2008		Internal

		REQ000000023898		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 17, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 17, 2008

		REQ000000023910		Purchace of new HDD		Texas Department of Transportation		Texas Department of Transportation		April 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000023942		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 17, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 30, 2008		External		99 - Closure				Solution Design Team

		REQ000000023945		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 17, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Project Managers

		REQ000000023966		PM Rquest for upgrade - Application Server (WAS) to version 6.1 for HHSC-E		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 18, 2008		No		Standard Solution Request		Other		Cancelled		Solution Design Team		September 30, 2008		External

		REQ000000024010		Pre-RFNS: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		April 18, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 23, 2008

		REQ000000024040		ON HOLD: Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 18, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 21, 2008		External

		REQ000000024046		RFNS 004: Disaster Recovery Testing Exercises for GLO		Texas Department of Information Resources		General Land Office		April 18, 2008		No				Request For New Service		Closed		Solution Design Team		July 1, 2008		External

		REQ000000024049		RFNS 017: EBT Upgrade Service Levels		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 18, 2008		No				Request For New Service		Closed		CSA Support		July 1, 2008		External

		REQ000000024103		Solution Request Intel Hardware		Railroad Commission		Railroad Commission		April 21, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		May 30, 2008

		REQ000000024104		(INC44837 replacement)  SW Renewal:  IPSwitch - 02/20/08 - 02/19/09		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000024106		Solution Request Intel Hardware		Railroad Commission		Railroad Commission		April 21, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		May 30, 2008

		REQ000000024122		PreRFNS: Request additional Remedy functionality		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 21, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		April 21, 2008		External

		REQ000000024174		24174-T4T-Add'l 1024 RAM for server DSHSSAHFD01 and DSHSASHFC01		Team For Texas		Texas Department of State Health Services		April 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000024175		24175-T4T-Tape BackUp Device Consolidation (16-tape changer)		Team For Texas		Texas Department of State Health Services		April 21, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 23, 2008		Internal		99 - Closure				Project Managers

		REQ000000024212		OAG CS State Office file server CSE23 has data corruption caused by......		Team For Texas		Office of the Attorney General - Child Support		April 22, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000024221		Solution Request Unix Software		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 22, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 22, 2008				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000024221		Solution Request Unix Software		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 22, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		April 22, 2008				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000024278		Solution_Request		Team For Texas		Texas Department of Aging and Disability Services		April 22, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 9, 2008

		REQ000000024318		Software Request		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 22, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 23, 2008		External		99 - Closure				Project Managers

		REQ000000024414		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 6, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000024446		Other: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		April 23, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		May 15, 2008		External

		REQ000000024523		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 24, 2008		No		Custom Solution Request		Solution Request		Rejected		Solution Design Team		April 25, 2008		External

		REQ000000024544		Replace Verisign SSL certficate for server CBOWA41		Team For Texas		Texas Higher Education Coordinating Board		April 24, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 9, 2008		External		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000024563		e-Mail:  Blackberry BES Licenses		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 24, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 16, 2008		External		99 - Closure				Project Managers

		REQ000000024737		Need a short term solution to provide print / mail dsaster recovery		Team For Texas		Texas Workforce Commission		April 25, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 23, 2008

		REQ000000024858		Pre-RFNS: Solution Request Mainframe		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 28, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		January 30, 2009		External

		REQ000000024864		Information - Research		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 26, 2008		External		99 - Closure				Project Managers

		REQ000000024980		Webtrends Analytics 8.1a - Upgrade to support sites that receives 40 million hits/month		Railroad Commission		Railroad Commission		April 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 20, 2008		External		99 - Closure				Order Team

		REQ000000025022		Solution Request Other - BCRS Network Pre-Test		Team For Texas		Texas Department of Criminal Justice		April 29, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		April 29, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000025055		RFNS 022: Periodically HHSC-E has the need to to increase MIPPS on the Unisys mainframe.		Team For Texas		Texas Health and Human Services Commission - Enterprise		April 29, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2008		External		99 - Closure				Project Managers

		REQ000000025056		Procure SSL certificates for DshsEwsSps		Texas Department of State Health Services		Texas Department of State Health Services		April 29, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 2, 2008		External		99 - Closure				Project Managers

		REQ000000025096		Memory Upgrade request		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 29, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000025151		Trend Micro renewal (from INC54544)		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 29, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 21, 2008				50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000025158		Other: Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 29, 2008		No				Solution Request		Cancelled		Solution Design Team		May 16, 2008

		REQ000000025188		25188-DSHS-Test Bed for EBT		Texas Department of State Health Services		Texas Department of State Health Services		April 30, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2008		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000025188		25188-DSHS-Test Bed for EBT		Texas Department of State Health Services		Texas Department of State Health Services		April 30, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2008		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000025200		Remote Office Server Move		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 30, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 1, 2008		External		99 - Closure				Project Managers

		REQ000000025206		Remote Office Server Relocation Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 30, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2008		External		99 - Closure				Project Managers

		REQ000000025269		RFNS 038: additional software  Note: Upgrade to ADC servers, not TWC Data Center servers		Texas Workforce Commission		Texas Workforce Commission		April 30, 2008		No		Custom Solution Request		Request For New Service		Closed		CSA Support		December 15, 2007		External

		REQ000000025293		e-Mail:  Sharepoint Implementation		Texas Department of Insurance		Texas Department of Insurance		April 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000025334		Purchase and install upgrades to LAN switch for mainframe at Austin DC		Team For Texas		Team For Texas		May 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2008		Internal		99 - Closure				Project Managers

		REQ000000025335		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 2, 2008		Internal		99 - Closure				Project Managers

		REQ000000025350		Upgrade memory from 192 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 1, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 16, 2008		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000025375		Solution Request Unix Hardware		Heritage NG (Wave 2) - HHSC-Fin		Texas Health and Human Services Commission - Enterprise		May 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 25, 2008		External		99 - Closure				Project Managers

		REQ000000025404		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 1, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000025500		I need a PO for one more VeriSign certificate for ausmis31.		Team For Texas		Texas Health and Human Services Commission - Enterprise		May 2, 2008		No		Commodity Software		Solution Request		Rejected		Solution Design Team		July 1, 2008		External

		REQ000000025503		Other: TDI Request		Texas Department of Insurance		Texas Department of Insurance		May 2, 2008		Yes				Solution Request		Closed		Solution Design Team		May 30, 2008		External

		REQ000000025525		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 2, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2008		External		99 - Closure				Project Managers

		REQ000000025545		Software for PICS Dev Transformation (no Prod s/w incl)		Texas Department of State Health Services		Texas Department of State Health Services		May 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 23, 2008		External		99 - Closure				Project Managers

		REQ000000025580		Upgrade TDI WSAD environment and convert to RAD		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025581		Convert TDI Content Manager to latest Windows version with Oracle backend (descr updated 1/14/2009)		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025582		Other - Upgrade Oracle Application Server 9.0.4.3 to version 10.1.3.3.0		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000025583		Other - TDI Network Backbone Upgrade at Metro		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025584		Other - TDI Upgrade All HP Servers, Windows and Netware to HP PSP 7.90 (or latest)		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025585		Other - TDI Verify latest driver updates for all Dell servers		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025586		Other - Upgrade Magic 8 off of Sapphire to Magic 9 on Lazuli with DB in to Oracle 10g		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No		Commodity Software		Other		Closed		Solution Design Team		May 30, 2008		External

		REQ000000025587		Other - TDI Upgrade Opalis from version 4 to 5.3, inclu migrate to Oracle.		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025588		Other - TDI Deploy EDIFileMonitor into the Unix Prod Environment		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Solution Request		Closed		Solution Design Team		September 26, 2007

		REQ000000025589		Other - TDI Remove the TWCC AD domain and obsolete ACIDC1 and ACIBD1 servers		Texas Department of Insurance		Texas Department of Insurance		May 4, 2008		No				Other		Cancelled		Solution Design Team		May 30, 2008		External

		REQ000000025712		Purchase Acronis True Image 9.1 Server for windows.		Team For Texas		Team For Texas		May 5, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 30, 2008		Internal

		REQ000000025737		e-Mail:  PreRFNS: Exchange 2007 Migration		Team For Texas		Texas Department of Assistive and Rehabilitative Services		May 5, 2008		No				Pre-RFNS		Cancelled		CSA Support		May 30, 2008		External

		REQ000000025865		MF Storage needs RACF Access		Team For Texas		Texas Workforce Commission		May 6, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 9, 2008

		REQ000000025875		SAN needs additional Capacity		Team For Texas		Team For Texas		May 6, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000025882		PreRFNS: Tx.net domain migration (temp)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		May 6, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 30, 2008

		REQ000000025884		Request for Tools and/or Applications		Team For Texas		Texas Higher Education Coordinating Board		May 6, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 31, 2008

		REQ000000025912		Other: Solution_Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 6, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		January 28, 2008		External

		REQ000000026006		Solution Request Unix Software		Railroad Commission		Railroad Commission		May 7, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 21, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000026140		Solution_Request for Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 8, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 2, 2008		Internal		99 - Closure				Project Managers

		REQ000000026150		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 8, 2008		No				Solution Request		Cancelled		Solution Design Team		May 8, 2008

		REQ000000026168		Solution Request Other		Team For Texas		Team For Texas		May 8, 2008		No				Solution Request		Cancelled		Solution Design Team		May 8, 2008

		REQ000000026178		Test - Please Disregard		Team For Texas		Team For Texas		May 8, 2008		No				Solution Request		Cancelled		Solution Design Team		May 28, 2008

		REQ000000026221		Solution_Request for Hardwar		Team For Texas		Team For Texas		May 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 13, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000026238		Pre-RFNS: MHMR Exchange Migration		Team For Texas		Texas Department of Aging and Disability Services		May 9, 2008		No				Pre-RFNS		Cancelled		CSA Support		June 17, 2008		External

		REQ000000026242		026242-DSHS-Upgrade 3 halFILE servers in data center		Texas Department of State Health Services		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000026254		Upgrade server memory from 192 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		99 - Closure				Project Managers

		REQ000000026258		Upgrade memory from 256 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		Solution Design Team

		REQ000000026259		Upgrade memory from 256 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		99 - Closure				Project Managers

		REQ000000026260		Upgrade server memory from 96 MB to 512 MB		Team For Texas		Texas Department of State Health Services		May 9, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		June 13, 2008				30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000026295		Solution Request Unix Software		Railroad Commission		Railroad Commission		May 12, 2008		No				Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000026346		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000026347		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 16, 2008		External		99 - Closure				Project Managers

		REQ000000026384		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 12, 2008

		REQ000000026386		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 12, 2008

		REQ000000026387		26387,26388,26389-DSHS-Rational SW		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 12, 2008		External		99 - Closure				Project Managers

		REQ000000026388		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		May 12, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000026389		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		May 12, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000026403		26403-DSHS-Add'l HW for repurposed app svrs		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2008		External		99 - Closure				Project Managers

		REQ000000026416		Additional components needed to create a new Oracle DB Server for TDI		Team For Texas		Texas Department of Insurance		May 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000026438		Requesting a Tape Backup Unit to be purchased		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 13, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000026459		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2008

		REQ000000026461		26461-DSHS-STC-maintenance		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Project Managers

		REQ000000026473		RFNS 012: HHS e-Mail  Consolidation Proposal (formerly INC 17492)		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 13, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 16, 2008		External

		REQ000000026571		On Hold: Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 13, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		May 23, 2008		External

		REQ000000026592		Procure SAN Adapters		Team For Texas		Texas Health and Human Services Commission - Enterprise		May 13, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000026605		26605-DSHS-TCR File Sharing Project		Texas Department of State Health Services		Texas Department of State Health Services		May 14, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000026614		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 14, 2008		No				Solution Request		Cancelled		Solution Design Team		May 14, 2008

		REQ000000026649		Request Tivoli Storage Manager for SAN		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Project Managers

		REQ000000026666		Disaster Recovery Test on their new TEAM Application prior to Fall Elections		Texas Secretary of State		Texas Secretary of State		May 14, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 27, 2008

		REQ000000026678		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		May 14, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		June 27, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000026682		Purchase Veritas Cluster Services software for Solaris		Team For Texas		Angelo State University		May 14, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 19, 2008

		REQ000000026683		Part number - A1283281		Team For Texas		Texas Department of Family and Protective Services		May 14, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000026696		Crystal Enterprise license		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 14, 2008		Yes		Commodity Software		Request For New Service		Cancelled		Solution Design Team		June 27, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000026702		Memory Request		Team For Texas		Texas Department of Aging and Disability Services		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2008		External		99 - Closure				Project Managers

		REQ000000026726		26726-DSHS-WIC Teradata SAN move		Texas Department of State Health Services		Texas Department of State Health Services		May 14, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 14, 2008		External		99 - Closure				Project Managers

		REQ000000026729		Build TIM/TAM Servers		Texas Education Agency		Texas Education Agency		May 14, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 15, 2008		External

		REQ000000026760		Request Veritas Volume Manager and Veritas File systems for Solaris 10.		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000026762		Require one Fiber channel HBA to support the ASU Blackboard project.		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2008		Internal		99 - Closure				Order Team

		REQ000000026767		Purchase two fiber channel HBA's to support the ASU Blackboard project.		Team For Texas		Angelo State University		May 14, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 19, 2008

		REQ000000026836		need NIC ordered and installed		Team For Texas		Texas Alcoholic Beverage Commission		May 15, 2008		No				Solution Request		Cancelled		Solution Design Team		May 22, 2008

		REQ000000026879		Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		May 15, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 24, 2008

		REQ000000027038		Solution Request Other		Heritage NG (Wave 2) - HHSC-Fin		Texas Health and Human Services Commission - Enterprise		May 19, 2008		No				Solution Request		Cancelled		Solution Design Team		May 30, 2008

		REQ000000027056		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 19, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 6, 2008

		REQ000000027075		27075-SOS-Entrust SSL Certs  (wbsp-edge1 & wbsp-edge2)		Texas Secretary of State		Texas Secretary of State		May 19, 2008		Yes		Commodity Software		Solution Request		Closed		Assessment Team		June 5, 2008		External		99 - Closure				Project Managers

		REQ000000027153		Pre-RFNS:  Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 20, 2008		No				Pre-RFNS		Cancelled		CSA Support		July 1, 2008		External

		REQ000000027214		RFNS tbd: Provide ROM for "hands and feet" support for all HHSC-A locations		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		May 20, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 30, 2008		External

		REQ000000027217		RFNS tbd: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		May 20, 2008		No				Request For New Service		Cancelled		CSA Support		June 30, 2008		External

		REQ000000027246		Avocent KVM Apadters		Team For Texas		Texas Health and Human Services Commission - Agency		May 20, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		June 13, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000027247		Provide 500GB of disk storage for server sydev1a,syprd1a,syprd1d,sywhs1c		Team For Texas		Office of the Attorney General - Admin & Legal		May 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 23, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000027259		Add'l Memory for AUSIMO117		Team For Texas		Texas Health and Human Services Commission - Agency		May 20, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2008		External		99 - Closure				Project Managers

		REQ000000027269		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 20, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		June 20, 2008		External		50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000027310		SQL Backtrack license		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 27, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000027387		COLO Proposal - CRQ #23826 - NG Change on Other: Co-Lo (shared) facility		Team For Texas		Texas Health and Human Services Commission - Enterprise		May 21, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2008		External		99 - Closure				Solution Design Team

		REQ000000027391		Pre-RFNS: Filenet Services Request		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 21, 2008		Yes		Custom Solution Request		Pre-RFNS		Closed		Solution Design Team		March 14, 2008		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000027465		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2008		External		99 - Closure				Project Managers

		REQ000000027505		Other: Performance Issue Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No		Standard Solution Request		Other		Cancelled		Solution Design Team		May 19, 2008		External

		REQ000000027519		Pre-RFNS: Information - Question		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		June 1, 2008		External

		REQ000000027523		Other: Change Configuration Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 22, 2008		No				Other		Closed		Assessment Team		May 21, 2008		Internal

		REQ000000027536		Solution Request Mainframe		Texas Education Agency		Texas Education Agency		May 22, 2008		No				Solution Request		Cancelled		Solution Design Team		August 15, 2008

		REQ000000027588		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 23, 2008		No				Solution Request		Cancelled		Solution Design Team		May 23, 2008

		REQ000000027604		Purchase new drive.		Team For Texas		Texas Department of Transportation		May 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000027631		Solution Request Other		Texas Water Development Board		Texas Water Development Board		May 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 23, 2008		External		83 - Asset Verification (SDM)		PO to Install		Order Team

		REQ000000027645		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 23, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Project Managers

		REQ000000027709		Solution_Request - Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 7, 2008

		REQ000000027814		CONSOLIDATION:  Windows 2003 for TVC server		Team For Texas		Texas Veteran's Commission		May 27, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		Solution Design Team

		REQ000000027826		Solution Request Unix Hardware		Team For Texas		Texas Department of Transportation		May 27, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		External		99 - Closure				Project Managers

		REQ000000027829		RFNS 030: e-Mail - Groupwise Gateway for Connection to Exchange		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 27, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 1, 2008		External

		REQ000000027871		SW Renewal: IPSwitch 7/25/08		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 27, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		July 25, 2008				35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000027885		Solution Request Other		Heritage NG (Wave 2) - HHSC-Fin		Texas Health and Human Services Commission - Enterprise		May 28, 2008		No				Solution Request		Cancelled		Solution Design Team		June 23, 2008

		REQ000000027915		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 4, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000027937		EXPEDITE Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		May 28, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2008		External		99 - Closure				Project Managers

		REQ000000027971		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Project Managers

		REQ000000027981		SSL certificate purchase		Team For Texas		Texas Department of Transportation		May 28, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 6, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000028010		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 29, 2008		No				Solution Request		Cancelled		Solution Design Team		June 2, 2008

		REQ000000028041		Operational - Other		Texas Workforce Commission		Texas Workforce Commission		May 29, 2008		No				Solution Request		Cancelled		Solution Design Team		June 14, 2008

		REQ000000028055		Solution Request Unix Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2008		External		99 - Closure				Project Managers

		REQ000000028140		Request agency email address for DBAs at TDCJ		Team For Texas		Texas Department of Criminal Justice		May 30, 2008		No				Request For New Service		Cancelled		Solution Design Team		June 30, 2008

		REQ000000028159		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000028193		Request for memory purchase		Team For Texas		Texas Department of Transportation		May 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 8, 2009		Internal		99 - Closure				Project Managers

		REQ000000028211		Create new Group in Remedy		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 1, 2008		No				Request For New Service		Cancelled		Solution Design Team		June 6, 2008

		REQ000000028244		PRE-RFNS: Unisys Mainframe Performance Enhancement Request		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 2, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		August 29, 2008		External

		REQ000000028270		e-Mail:  Pre-RFNS - Exchange 2007 based hosted e-Mail Service		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 2, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		June 30, 2008		External

		REQ000000028276		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 2, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000028306		Memory upgrade to 2 gig		Team For Texas		Texas Department of Transportation		June 2, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 9, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000028372		28372-SOS-Entrust SSL Certs (W03WEB)		Texas Secretary of State		Texas Secretary of State		June 3, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 13, 2008		Internal		99 - Closure				Project Managers

		REQ000000028376		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		June 3, 2008		No				Solution Request		Cancelled		Solution Design Team		June 6, 2008

		REQ000000028509		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 4, 2008		No				Solution Request		Cancelled		Solution Design Team		July 7, 2008		Internal

		REQ000000028581		Purchase and install T3/E3 Clear channel card at PB/Shelton CT		Team For Texas		Team For Texas		June 4, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000028599		Software Renewal		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 4, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 4, 2008

		REQ000000028609		Pre-RFNS: Sun Backup Solution		Team For Texas		Texas Department of Assistive and Rehabilitative Services		June 4, 2008		No				Solution Request		Cancelled		Solution Design Team		July 31, 2008

		REQ000000028613		SQL Anywhere license		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 4, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000028614		Wireless Control System solution		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 4, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 14, 2008				10 - Requirements Gathering				Solution Design Team

		REQ000000028624		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		June 5, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 12, 2008		External		99 - Closure				Solution Design Team

		REQ000000028643		Performance Issue Intel		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Agency		June 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 6, 2008		External		99 - Closure				Project Managers

		REQ000000028645		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 5, 2008		No				Solution Request		Cancelled		Solution Design Team		June 5, 2008

		REQ000000028664		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		Internal		99 - Closure				Project Managers

		REQ000000028677		RFNS 029: Custom Forms Management		Team For Texas		Team For Texas		June 5, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 1, 2008		External

		REQ000000028690		Need 3 gb of addtional memory for Utility Server Rudder.		Team For Texas		Texas Education Agency		June 5, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000028706		Other: Install Software Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 5, 2008		No				Solution Request		Cancelled		Solution Design Team		June 6, 2008

		REQ000000028733		TYC requires additonal backup drive asap.		Team For Texas		Texas Youth Commission		June 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Assessment Team		June 14, 2008

		REQ000000028795		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 9, 2008		No				Solution Request		Cancelled		Solution Design Team		June 13, 2008

		REQ000000028798		Pending: Solution Request Other		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 9, 2008		No				Solution Request		Cancelled		Solution Design Team		June 27, 2008		External

		REQ000000028857		Build PEIMS Servers		Texas Education Agency		Texas Education Agency		June 9, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000028871		Upgrade server orbison		Texas Education Agency		Texas Education Agency		June 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000028888		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		June 9, 2008		No				Solution Request		Cancelled		Solution Design Team		June 17, 2008

		REQ000000028902		Windows 2003 Server Standard licenses		Team For Texas		Texas Veteran's Commission		June 9, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 11, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		Solution Design Team

		REQ000000028936		Additional RAM		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2008		External		99 - Closure				Project Managers

		REQ000000028948		Pending: Server		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 10, 2008		No				Solution Request		Cancelled		Solution Design Team		July 31, 2008		External

		REQ000000028973		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 10, 2008		No				Solution Request		Cancelled		Solution Design Team		June 16, 2008

		REQ000000029101		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 11, 2008		No				Solution Request		Cancelled		Solution Design Team		June 30, 2008

		REQ000000029104		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2008		External		99 - Closure				Project Managers

		REQ000000029129		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		June 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		Internal		99 - Closure				Project Managers

		REQ000000029145		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 11, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 2, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000029151		RFNS 035: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 11, 2008		No				Request For New Service		Closed		Solution Design Team		October 31, 2008		External

		REQ000000029155		cust says that there is a one phone # that once customer call		Team For Texas		Team For Texas		June 11, 2008		No		Custom Solution Request		Solution Request		Cancelled		Assessment Team		June 18, 2008

		REQ000000029161		FY08: Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		June 11, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		August 29, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000029196		FY08: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 12, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 1, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000029218		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 12, 2008		No				Solution Request		Cancelled		Solution Design Team		June 12, 2008

		REQ000000029344		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		June 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000029358		Solution Request Other		Texas Education Agency		Texas Education Agency		June 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000029362		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		External

		REQ000000029364		RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Project Managers

		REQ000000029397		Solution Request Window Hardware		Team For Texas		Team For Texas		June 16, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 16, 2008		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000029456		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 16, 2008		No				Solution Request		Cancelled		Solution Design Team		June 19, 2008

		REQ000000029461		Remedy Issue		Team For Texas		Team For Texas		June 16, 2008		No				Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000029543		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 17, 2008		No				Solution Request		Cancelled		Solution Design Team		June 18, 2008

		REQ000000029567		Backup Solution		Team For Texas		Texas Health and Human Services Commission - Agency		June 17, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000029587		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 17, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 17, 2008		External		99 - Closure				Project Managers

		REQ000000029616		Access to 168.44.244.64		Team For Texas		Team For Texas		June 17, 2008		No				Request For New Service		Cancelled		Solution Design Team		June 19, 2008

		REQ000000029621		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 17, 2008		No				Solution Request		Cancelled		Solution Design Team		June 17, 2008

		REQ000000029683		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 18, 2008		No				Solution Request		Cancelled		Solution Design Team		June 18, 2008

		REQ000000029745		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 18, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 15, 2008

		REQ000000029780		Remedy Issue		Team For Texas		Team For Texas		June 19, 2008		No				Solution Request		Cancelled		Solution Design Team		June 20, 2008

		REQ000000029817		RFNS tbd: Request for Failover Solution		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		June 20, 2008		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		August 29, 2008		External

		REQ000000029874		Solution Request Unix Hardware		Angelo State University		Angelo State University		June 20, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 1, 2008		External

		REQ000000029929		PreRFNS: Solution Request Other - Peter Sargent working Solution		Heritage NG (Wave 2) - Convergys-HR		Texas Health and Human Services Commission - Enterprise		June 21, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		July 1, 2008		External

		REQ000000029933		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 11, 2008		External		99 - Closure				Solution Design Team

		REQ000000029951		CONSOLIDATION: VMWare Virtual Center, MS Windows and MS SQL to manage VMWare at SADC		Team For Texas		Team For Texas		June 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000029981		Solution Request Unix Software		Heritage NG (Wave 2) - EBT		Texas Health and Human Services Commission - Enterprise		June 23, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 25, 2008		External		99 - Closure				Project Managers

		REQ000000030032		Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 23, 2008		No				Solution Request		Cancelled		Solution Design Team		June 23, 2008

		REQ000000030046		need red hat subscription service for TSLAC and other agencies		Team For Texas		Texas State Library and Archives Commission		June 23, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000030120		30120-SOS-Red Hat 3 Maint+Updates		Texas Secretary of State		Texas Secretary of State		June 24, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		July 25, 2008				30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000030158		Business case needed determine CommVault upgrade or TSM		Team For Texas		Texas Higher Education Coordinating Board		June 24, 2008		No				Solution Request		Cancelled		Solution Design Team		July 31, 2008

		REQ000000030166		30166-DSHS-ws-ftp		Texas Department of State Health Services		Texas Department of State Health Services		June 24, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000030243		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 29, 2008

		REQ000000030245		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 25, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 10, 2008		External

		REQ000000030254		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 25, 2008		No				Solution Request		Cancelled		Solution Design Team		July 16, 2008

		REQ000000030262		Backup Hardware for Server Asset 2464741 required for deployment		Team For Texas		Texas Health and Human Services Commission - Agency		June 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 25, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000030279		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		June 25, 2008		Yes		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		August 1, 2008		Internal		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000030280		FY08 Funds: Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		June 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 14, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000030281		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		June 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 18, 2008		External		99 - Closure				Order Team

		REQ000000030309		Need active redhat subscription for server bdmdb01 at DADS		Team For Texas		Texas Department of Aging and Disability Services		June 25, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 2, 2008				80 - Order Management		Approval to PO		Order Team

		REQ000000030340		30340 - DIR- 2 MS Term Server  (peregrine1)		Texas Department of Information Resources		Texas Department of Information Resources		June 26, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 3, 2008		External		99 - Closure				Project Managers

		REQ000000030411		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 26, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030445		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 27, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030451		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 27, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008

		REQ000000030461		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 27, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000030486		Solution request		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		June 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000030491		Being worked via CRQ 100626		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 27, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2010		External

		REQ000000030495		Information - Question		Texas Facilities Commission		Texas Facilities Commission		June 27, 2008		No				Solution Request		Cancelled		Solution Design Team		June 24, 2008

		REQ000000030498		PreRFNS: Information - Question		Texas Facilities Commission		Texas Facilities Commission		June 27, 2008		No				Pre-RFNS		Cancelled		CSA Support		June 25, 2008		External

		REQ000000030537		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 27, 2008		No				Solution Request		Cancelled		Solution Design Team		June 30, 2008

		REQ000000030561		30561-T4T/DSHS-2 power cords		Team For Texas		Texas Department of State Health Services		June 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 11, 2008		Internal		99 - Closure				Project Managers

		REQ000000030563		RFS for Backup Solution for DSHS Citrix environment		Team For Texas		Team For Texas		June 30, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 11, 2008

		REQ000000030572		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030579		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000030620		Solution Request Other		Team For Texas		Team For Texas		June 30, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 2, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000030622		30622-TCEQ-2-RedHat-licenses		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 30, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000030623		30623-DSHS-Add'l backup capacity needed at Winters DC prior to Transformation		Team For Texas		Texas Department of State Health Services		June 30, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000030651		Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000030652		Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000030656		REQ31922: Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		June 13, 2008		External

		REQ000000030661		REQ31922: solution to increase the capacity		Texas Department of State Health Services		Texas Department of State Health Services		June 30, 2008		No				Solution Request		Cancelled		Solution Design Team		July 11, 2008		External

		REQ000000030726		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 1, 2008		No				Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000030736		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 1, 2008		No				Solution Request		Cancelled		Solution Design Team		July 1, 2008

		REQ000000030744		COLO cabling request		Team For Texas		Northrop Grumman		July 1, 2008		No				Solution Request		Closed		Solution Design Team		July 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000030842		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		July 2, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 1, 2008		External		99 - Closure				Project Managers

		REQ000000030852		Solution Request Unix Software		Texas Department of Transportation		Texas Department of Transportation		July 2, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		Internal		83 - Asset Verification (SDM)		PO to Install		SDM/DPE Team

		REQ000000030902		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 3, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		July 7, 2008

		REQ000000030947		Allow F5 Network Firepass access		Team For Texas		Team For Texas		July 3, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 3, 2008

		REQ000000030970		30970-DADS-Cognos Imp Admin licenses		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000030975		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2008		External		99 - Closure				Project Managers

		REQ000000031051		Solution Request Unix Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		July 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 14, 2008		External		99 - Closure				Project Managers

		REQ000000031108		Hardware Upgrades		Team For Texas		Texas Department of Criminal Justice		July 8, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000031168		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		July 8, 2008		No				Solution Request		Cancelled		Solution Design Team		July 8, 2008

		REQ000000031222		information request		Team For Texas		Texas Facilities Commission		July 8, 2008		No				Solution Request		Cancelled		Solution Design Team		July 9, 2008

		REQ000000031248		Install Hardware Other		Team For Texas		Texas Department of Transportation		July 9, 2008		No				Solution Request		Closed		Solution Design Team		July 31, 2008		Internal

		REQ000000031264		New group with read-only access to RemedyAR SQL Server instance		Team For Texas		Team For Texas		July 9, 2008		No				Request For New Service		Cancelled		Solution Design Team		July 11, 2008

		REQ000000031295		2 Modems for FACsys application server		Team For Texas		Texas Department of State Health Services		July 9, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 16, 2008		External		99 - Closure				Project Managers

		REQ000000031305		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 9, 2008		No				Solution Request		Cancelled		Solution Design Team		July 9, 2008

		REQ000000031415		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2008		External		99 - Closure				Project Managers

		REQ000000031419		Solution Request Other		Texas Facilities Commission		Texas Facilities Commission		July 10, 2008		No				Solution Request		Cancelled		Solution Design Team		July 10, 2008

		REQ000000031478		31478-DSHS-Entrust SSL Cert		Texas Department of State Health Services		Texas Department of State Health Services		July 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2008		External		99 - Closure				Project Managers

		REQ000000031486		Other: Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		July 11, 2008		No		Custom Solution Request		Other		Closed		Solution Design Team		July 31, 2008		Internal

		REQ000000031527		Other: Need a Rational / Clear Case PM		Team For Texas		Texas Department of Transportation		July 14, 2008		Yes				Other		Cancelled		Solution Design Team		July 31, 2008		External

		REQ000000031563		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 14, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Project Managers

		REQ000000031612		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 14, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 18, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000031666		SCON: Windows 2003 Standard License		Team For Texas		Team For Texas		July 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 18, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000031668		Solution Request Intel Software		Team For Texas		Team For Texas		July 15, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		July 28, 2008				20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000031670		Microsoft Sharepoint Designer License and Meida		Team For Texas		Team For Texas		July 15, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000031773		Need to rebuild servers		Texas Department of State Health Services		Texas Department of State Health Services		July 16, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2008		Internal

		REQ000000031922		31922-DSHS-TDHSUPPOPRT Vol1 is out of disk space.		Texas Department of State Health Services		Texas Department of State Health Services		July 17, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 18, 2008		Internal		20 - Solution Design		Request to Proposal		Midrange Backup and Restore

		REQ000000031954		Requesting Lan Server		Team For Texas		Team For Texas		July 17, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2008

		REQ000000032005		Provide WebSphere Portal Server v6 Environment		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 18, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 1, 2008		External

		REQ000000032040		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		July 18, 2008		No				Solution Request		Cancelled		Solution Design Team		July 24, 2008

		REQ000000032057		Solution Request Other		Texas Education Agency		Texas Education Agency		July 18, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Order Team

		REQ000000032063		e-Mail:  Sharepoint Test Servers		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External

		REQ000000032073		Increase license capacity for existing license of BMC SQL Backtrack for Sybase on server coyote		Team For Texas		Texas Health and Human Services Commission - Enterprise		July 18, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 1, 2008		External		99 - Closure				Project Managers

		REQ000000032176		Memory Upgrade for AUSMIS35		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 21, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 29, 2008		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000032191		MS Sharepoint 2007 replacement for Sharepoint 2003		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 21, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 21, 2008		External

		REQ000000032215		server requirements for the Navarra application		Team For Texas		Team For Texas		July 21, 2008		No				Solution Request		Closed		Solution Design Team		August 25, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000032254		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		July 22, 2008		No				Solution Request		Cancelled		Solution Design Team		August 18, 2008

		REQ000000032305		CONSOLIDATION: Procure initial Intel hardware for Agencies consolidating into SADC		Team For Texas		Team For Texas		July 22, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 15, 2008		Internal

		REQ000000032343		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 22, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Order Team

		REQ000000032381		32381-T4T-Storage for DFPS MRS-DataWarehouse		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 22, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 6, 2008		Internal		99 - Closure				Project Managers

		REQ000000032384		32384-DFPS-Additional storage		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 22, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 20, 2008		Internal		99 - Closure				Order Team

		REQ000000032510		Other: Install Software Intel		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 23, 2008		No				Solution Request		Cancelled		Solution Design Team		August 29, 2008

		REQ000000032522		Chargeback Question		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		July 23, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 15, 2008

		REQ000000032651		On Hold: SR ticket to deploy hardware to gra		Team For Texas		Texas Health and Human Services Commission - Agency		July 25, 2008		No		Standard Solution Request		Other		Cancelled		Solution Design Team		August 1, 2008		External

		REQ000000032664		PreRFNS: CS OAG - Child Support Regions Dividing		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 25, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		September 2, 2008		External

		REQ000000032691		Install Hardware Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 25, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 8, 2008		External

		REQ000000032703		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		July 28, 2008		No				Solution Request		Cancelled		Solution Design Team		July 28, 2008

		REQ000000032767		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		July 28, 2008		No				Solution Request		Cancelled		Solution Design Team		September 12, 2008		External

		REQ000000032785		On Hold: Remote Off-Site Media Storage		Team For Texas		Texas Department of State Health Services		July 28, 2008		No				Solution Request		Cancelled		Solution Design Team		August 1, 2008		Internal

		REQ000000032792		Solution Request Unix Hardware		Texas Department of Transportation		Texas Department of Transportation		July 28, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 28, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000032826		Request review of the OAG-AL backup environment		Team For Texas		Office of the Attorney General - Admin & Legal		July 29, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2008		Internal

		REQ000000032903		Request to move CRIS Dev and Test servers from ADROC to ADC		Team For Texas		Texas Department of Transportation		July 29, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 13, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000032992		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		July 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		External

		REQ000000033001		Other: Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		July 30, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Project Managers

		REQ000000033102		REQ31922: Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		July 30, 2008		Internal

		REQ000000033104		REQ31922: CHPASC2 Running out of space on server		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		August 7, 2008		Internal

		REQ000000033106		REQ31922: TDHHFL running out of space		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		August 7, 2008		Internal

		REQ000000033107		REQ31922: TDHBEH2 running out of space		Texas Department of State Health Services		Texas Department of State Health Services		July 31, 2008		No				Solution Request		Cancelled		Solution Design Team		August 14, 2008		Internal

		REQ000000033118		RFNS 041:Tape storage for DFPS at iron mountain.		Team For Texas		Team For Texas		July 31, 2008		Yes		Standard Solution Request		Request For New Service		Planning In Progress		CSA Support		August 31, 2008		Internal

		REQ000000033130		Hardware and Software Request for new TXDCS Portal project		Team For Texas		Team For Texas		July 31, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 14, 2008		Internal		99 - Closure				Project Managers

		REQ000000033132		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 31, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External		99 - Closure				Project Managers

		REQ000000033167		Solution Request Other		Team For Texas		Team For Texas		July 31, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 3, 2009		Internal		99 - Closure				Project Managers

		REQ000000033172		SHI Quote 2742766, Carahsoft		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 31, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 22, 2008		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000033186		Need to order SSL certs		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Enterprise		August 1, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 4, 2008		External		99 - Closure				Project Managers

		REQ000000033206		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		August 1, 2008		No				Solution Request		Cancelled		Solution Design Team		August 30, 2008

		REQ000000033254		Need a detailed report of what is being backed up and when		Team For Texas		Texas Department of Transportation		August 1, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 15, 2008

		REQ000000033304		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 4, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 4, 2008		External		99 - Closure				Project Managers

		REQ000000033306		Backup Solution		Team For Texas		Texas Department of Aging and Disability Services		August 4, 2008		Yes				Request For New Service		Cancelled		Solution Design Team		August 25, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000033379		Purchase QTY (4) 512 MB Dimms for server TXDOT-TYL-Longview		Texas Department of Transportation		Texas Department of Transportation		August 4, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 18, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000033389		Solution Request Intel Software		Team For Texas		Texas Parks and Wildlife Department		August 4, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000033516		RFNS 020: Remote Server Support.  Support for 183 servers at approximately 20 remote locations.		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		August 5, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		December 1, 2008		External

		REQ000000033529		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		August 5, 2008		No				Solution Request		Cancelled		Solution Design Team		August 5, 2008

		REQ000000033537		Solution_Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 5, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External		99 - Closure				Solution Design Team

		REQ000000033574		Solution_Request for (5) telephone support incidents for JRUN		Team For Texas		Texas Commission on Environmental Quality		August 6, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 22, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000033576		33576-DADS-Websphere App Svrs		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000033582		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 6, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 1, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000033587		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2008		External

		REQ000000033589		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2008		External

		REQ000000033596		Solution request for 5 telephone Support Incidents for JRUN		Team For Texas		Texas Commission on Environmental Quality		August 6, 2008		No				Solution Request		Cancelled		Solution Design Team		August 20, 2008

		REQ000000033627		RFNSA: Solution Request Other		Railroad Commission		Railroad Commission		August 6, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 28, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000033660		Solution Request Other		Team For Texas		Team For Texas		August 6, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 8, 2008		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000033743		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		August 7, 2008		No				Solution Request		Cancelled		Solution Design Team		August 7, 2008

		REQ000000033766		RFNSA: Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 7, 2008		Yes		Custom Solution Request		Request For New Service		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Solution Design Team

		REQ000000033830		New NIC required in TDHSTH-PPART.		Team For Texas		Texas Department of State Health Services		August 8, 2008		No				Solution Request		Cancelled		Solution Design Team		August 12, 2008		Internal

		REQ000000033843		RFNS tbd: Chargeback Question		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		August 8, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 15, 2008		External

		REQ000000033849		Commvault Support		Team For Texas		Texas Department of Assistive and Rehabilitative Services		August 8, 2008		Yes				Solution Request		Cancelled		Solution Design Team		August 29, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000033850		Symphony Install		Team For Texas		Texas Department of Assistive and Rehabilitative Services		August 8, 2008		No		Standard Solution Request		Request For New Service		Cancelled		Solution Design Team		August 18, 2008		External

		REQ000000033852		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		August 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 13, 2008

		REQ000000033881		33881-DSHS-PICS SW		Texas Department of State Health Services		Texas Department of State Health Services		August 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External		99 - Closure				Project Managers

		REQ000000033892		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2009		External

		REQ000000033930		Request to purchse parts for fault tolerance		Texas Department of Transportation		Texas Department of Transportation		August 11, 2008		No				Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000033932		Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)		Texas Department of Transportation		Texas Department of Transportation		August 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Solution Design Team

		REQ000000034016		Solution Request Unix Hardware		Texas Secretary of State		Texas Secretary of State		August 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		External		99 - Closure				Project Managers

		REQ000000034028		Solution Request Unix Software		Texas Secretary of State		Texas Secretary of State		August 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		External

		REQ000000034080		SUSE software		Team For Texas		Texas Higher Education Coordinating Board		August 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000034093		License for SQL Backtrack for server coyote needs to be incrreased from 250GB to the next increment		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 12, 2008		No				Solution Request		Cancelled		Solution Design Team		August 22, 2008

		REQ000000034115		This is a request for (1) File Servers		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 12, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 29, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000034157		Solution Request Other		Team For Texas		Team For Texas		August 12, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000034213		SQL-BackTrack License exceeds it's capacity on sydev1a at OAG-AL ,		Team For Texas		Office of the Attorney General - Admin & Legal		August 13, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 22, 2008		Internal

		REQ000000034395		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000034415		Solution Request Intel Software		Public Utility Commission		Public Utility Commission		August 14, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 18, 2008		External		99 - Closure				Project Managers

		REQ000000034469		Solution Request Intel Hardware		Team For Texas		Team For Texas		August 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000034482		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000034484		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000034499		34499-DSHS-Increase licenses (Citrix, MS Term Svcs, Advantage)		Texas Department of State Health Services		Texas Department of State Health Services		August 15, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Project Managers

		REQ000000034510		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 15, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000034519		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 15, 2008		No				Solution Request		Cancelled		Solution Design Team		August 16, 2008

		REQ000000034577		Sol Req - Safe Software FME Implementation		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 18, 2008		External		99 - Closure				Project Managers

		REQ000000034578		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 18, 2008		No				Solution Request		Cancelled		Solution Design Team		August 18, 2008		External

		REQ000000034601		Solution Request Unix Software		Team For Texas		Team For Texas		August 18, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 25, 2008		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000034611		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 18, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 18, 2008		External		99 - Closure				Project Managers

		REQ000000034618		RFNS 044: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 18, 2008		Yes		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		September 18, 2008		External

		REQ000000034642		20 CAT5E cables 15 feet minimum associated with REQ's 32651 & 29567		Team For Texas		Texas Health and Human Services Commission - Agency		August 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000034654		Solution Request Intel Hardware		Team For Texas		Team For Texas		August 18, 2008		No				Solution Request		Cancelled		Solution Design Team		August 21, 2008		Internal

		REQ000000034769		Procure JRun Servers v.4		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 19, 2008		External		99 - Closure				Project Managers

		REQ000000034769		Procure JRun Servers v.4		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 19, 2008		External		99 - Closure				Solution Design Team

		REQ000000034777		Solution Request Other		Texas Education Agency		Texas Education Agency		August 19, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 1, 2008		External		99 - Closure				Project Managers

		REQ000000034781		Solution Request Other		Texas Education Agency		Texas Education Agency		August 19, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2008		Internal		99 - Closure				Order Team

		REQ000000034789		Solution Request Other		Team For Texas		Team For Texas		August 19, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2008		Internal		99 - Closure				Project Managers

		REQ000000034854		Pre-RFNS: Have a customer that need notification everytime any back-up fails		Team For Texas		Team For Texas		August 20, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2008		External

		REQ000000034873		Pre-RFNS: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		August 20, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		Solution Design Team		September 12, 2008		Internal

		REQ000000034910		Solution Request Intel Hardware		Team For Texas		Team For Texas		August 20, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 5, 2008		External

		REQ000000034925		Procure Crystal Reports v10.2		Team For Texas		Texas Health and Human Services Commission - Agency		August 20, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 27, 2008		External		99 - Closure				Project Managers

		REQ000000034928		Procure Crystal Reports software		Team For Texas		Texas Health and Human Services Commission - Agency		August 20, 2008		No				Solution Request		Cancelled		Solution Design Team		August 27, 2008

		REQ000000034935		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 21, 2008		No				Solution Request		Cancelled		Solution Design Team		September 12, 2008

		REQ000000034936		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 21, 2008		No				Solution Request		Cancelled		Solution Design Team		September 12, 2008

		REQ000000034957		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 21, 2008		No				Solution Request		Closed		Solution Design Team		August 21, 2008		External

		REQ000000035015		COLO: NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		August 21, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2008		Internal

		REQ000000035022		Install Intel Software		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 21, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 27, 2008		Internal		99 - Closure				Project Managers

		REQ000000035067		On Hold: Solution_Request for TCEQ - Magic Service Desk/BMC Service Desk Express		Team For Texas		Texas Commission on Environmental Quality		August 22, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 1, 2008		External

		REQ000000035082		TSM Licenses for DADS REQ 19847		Team For Texas		Texas Department of Aging and Disability Services		August 22, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 29, 2008		Internal		99 - Closure				Project Managers

		REQ000000035212		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 25, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 25, 2008		External		99 - Closure				Project Managers

		REQ000000035236		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		August 25, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 1, 2008		External		99 - Closure				Project Managers

		REQ000000035317		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 26, 2008		No				Solution Request		Cancelled		Solution Design Team		August 26, 2008

		REQ000000035435		35435-DSHS-Verify backup solution works for Novell, or change as needed		Team For Texas		Texas Department of State Health Services		August 27, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 19, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000035518		35518-DSHS-WIC Pub & Media storage		Texas Department of State Health Services		Texas Department of State Health Services		August 28, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000035522		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 28, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Project Managers

		REQ000000035531		RFNS 037: HHSC NT4 Remediation Project		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 28, 2008		No				Request For New Service		Closed		CSA Support		August 29, 2008		External

		REQ000000035662		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 30, 2008		No				Solution Request		Cancelled		Solution Design Team		August 31, 2008

		REQ000000035713		Solution_Request Unix Hardware		Railroad Commission		Railroad Commission		September 2, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 17, 2008		External		99 - Closure				Project Managers

		REQ000000035719		RFNS 033:  IEE Co-lo		Texas Department of Information Resources		Texas Health and Human Services Commission - Enterprise		September 2, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		August 29, 2008		External

		REQ000000035748		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2008		External		99 - Closure				Project Managers

		REQ000000035834		Install Cabling for DSHS/CMBHS servers in SADC		Team For Texas		Team For Texas		September 3, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 10, 2008		Internal		99 - Closure				Project Managers

		REQ000000035908		Other: Transition support of existing CITRIX Farm at Winters to T4T		Team For Texas		Texas Department of State Health Services		September 3, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		September 30, 2008		External

		REQ000000036090		Request following equipment to be purchased for fault tolerance		Team For Texas		Texas Department of Transportation		September 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2008		Internal		99 - Closure				Order Team

		REQ000000036096		Solution_Request Hardware/ Software for Novell to Microsoft Migration		Texas Department of Information Resources		Texas Department of Information Resources		September 5, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2008		External		99 - Closure				Project Managers

		REQ000000036132		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		September 5, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2008		External		99 - Closure				Project Managers

		REQ000000036140		e-Mail: BES License		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 5, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 26, 2008		External		99 - Closure				Project Managers

		REQ000000036145		Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 26, 2008		External

		REQ000000036146		Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 26, 2008		External		99 - Closure				Project Managers

		REQ000000036152		Pre-RFNS: CSI Conversion		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 6, 2008		Yes		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		September 15, 2008		External

		REQ000000036161		PreRFNS: CIP Removal		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 7, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		September 30, 2008		Internal

		REQ000000036162		Pre-RFNS : OAG-CS Tape Ops		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 7, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		December 15, 2008		External

		REQ000000036165		ACS Quote for Fiber in the Austin Data Center		Team For Texas		Team For Texas		September 7, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 19, 2008		Internal

		REQ000000036200		SilverStream Migration		Team For Texas		Texas Health and Human Services Commission - Enterprise		September 8, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 13, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000036207		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 8, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 8, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000036240		RFSNA: Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 8, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000036252		Move Intel		Texas Department of Insurance		Texas Department of Insurance		September 8, 2008		No				Solution Request		Cancelled		Solution Design Team		September 30, 2008

		REQ000000036253		Sungard Higher Education, Luminis Application		Angelo State University		Angelo State University		September 8, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 8, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000036266		Solution Request Other		Railroad Commission		Railroad Commission		September 8, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 22, 2008		External		99 - Closure				Project Managers

		REQ000000036308		San Angelo Fiber Quote for REQ 19847		Team For Texas		Team For Texas		September 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 12, 2008		Internal		99 - Closure				Project Managers

		REQ000000036335		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 9, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 12, 2008		External		99 - Closure				Project Managers

		REQ000000036350		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 9, 2008		No				Solution Request		Cancelled		Solution Design Team		September 10, 2008

		REQ000000036385		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		September 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2008		Internal

		REQ000000036441		RFNSA:  Move Venus and Saturn from Cameron Rd to Metro, and move Faxcom2 from Metro to Hobby.		Texas Department of Insurance		Texas Department of Insurance		September 9, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 21, 2008		External		99 - Closure				Project Managers

		REQ000000036460		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		September 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Solution Design Team

		REQ000000036501		Spam filtering solution		Team For Texas		Texas Department of Criminal Justice		September 10, 2008		No				Solution Request		Cancelled		Solution Design Team		September 15, 2008		External

		REQ000000036529		Move production Tivoli Access Manager environment from Windows to Linux		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 10, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000036610		Install SQL 2005 on server Morgan		Texas Education Agency		Texas Education Agency		September 11, 2008		Yes				Solution Request		Closed		Solution Design Team		September 14, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000036615		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		September 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 3, 2008		External		99 - Closure				Project Managers

		REQ000000036628		36628:RRC-Memory Upgrade		Railroad Commission		Railroad Commission		September 11, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 25, 2008		External		99 - Closure				Project Managers

		REQ000000036671		36671-DSHS-EVVE 4 Month Install Requirement		Team For Texas		Texas Department of State Health Services		September 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 15, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000036671		36671-DSHS-EVVE 4 Month Install Requirement		Team For Texas		Texas Department of State Health Services		September 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 15, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000036672		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		September 11, 2008		No				Solution Request		Closed		Solution Design Team		September 30, 2008		External		99 - Closure				Order Team

		REQ000000036673		Internal hard drive required for development server		Team For Texas		Texas Department of Agriculture		September 11, 2008		No				Solution Request		Closed		Solution Design Team		September 16, 2008		Internal		99 - Closure				Order Team

		REQ000000036674		EXPEDITE:  Stand up Sharepoint server site and services		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		September 11, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 20, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000036723		PreRFNS: Add TBPE - Texas Board of Professional Engineers - for print and Mail resource units		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 12, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		October 1, 2008		External

		REQ000000036725		RFNS - Testing		Team For Texas		Team For Texas		September 12, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 30, 2008		External

		REQ000000036759		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 12, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 30, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000036775		COLO: new NG Co-lo Equipment in San Angelo		Team For Texas		Northrop Grumman		September 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		External		99 - Closure				Solution Design Team

		REQ000000036783		Solution Request Intel Software		Team For Texas		Team For Texas		September 12, 2008		No		Custom Solution Request		Other		Closed		CSA Support		September 24, 2008		External

		REQ000000036784		Solution Request Other		Team For Texas		Team For Texas		September 12, 2008		No		Commodity Software		Request For New Service		Cancelled		Solution Design Team		September 17, 2008		External		80 - Order Management		Approval to PO		Order Team

		REQ000000036785		Solution Request Mainframe		Team For Texas		Team For Texas		September 12, 2008		No		Custom Solution Request		Other		Rejected		CSA Support		September 22, 2008		External

		REQ000000036794		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 15, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 30, 2008		External

		REQ000000036803		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		External

		REQ000000036826		Allocate 2GB of addt'l memory to ausim906 and ausim910		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Order Team

		REQ000000036834		Create & deploy a temporary VM for the WORx application		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal		99 - Closure				Project Managers

		REQ000000036890		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 16, 2008		No				Solution Request		Cancelled		Solution Design Team		October 27, 2008

		REQ000000036913		COLO: NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		September 16, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 19, 2008		Internal		99 - Closure				Project Managers

		REQ000000036929		e-Mail: Blackberry server replacement		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 16, 2008		No				Pre-RFNS		Cancelled		Solution Design Team		September 30, 2008

		REQ000000036955		Need a P8 version 4.0 environment (with the latest patches) created.		Texas Department of Transportation		Texas Department of Transportation		September 16, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 26, 2008		External

		REQ000000036977		REQ# 26696 - DADS - Remaining Business Objects Enterprise Reporting licenses qty 40		Team For Texas		Texas Department of Aging and Disability Services		September 16, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2008		External		99 - Closure				Project Managers

		REQ000000036981		Solution Request Other		Team For Texas		Team For Texas		September 16, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 28, 2008		External

		REQ000000036998		Need gigbit card for backups		Team For Texas		Texas Department of Transportation		September 16, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000037025		RFNSA: Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		September 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 24, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000037036		Token Ring to Ethernet migration in the LAN LAB		Team For Texas		Texas Health and Human Services Commission - Agency		September 17, 2008		No				Solution Request		Cancelled		Solution Design Team		October 17, 2008		Internal

		REQ000000037084		RFNS 016: Unisys MF		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 17, 2008		No		Custom Solution Request		Request For New Service		Closed		CSA Support		September 30, 2008		External

		REQ000000037141		Install Software Intel		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2008		External		99 - Closure				Project Managers

		REQ000000037159		Correct Intel system gaps highlighted in yellow in the attached spreadsheet.		Team For Texas		Team For Texas		September 18, 2008		No				Other		Cancelled		Assessment Team		September 26, 2008

		REQ000000037164		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 18, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000037166		correct Novell system gaps highlighted in yellow in attached srpeadsheet		Team For Texas		Team For Texas		September 18, 2008		No				Other		Cancelled		Support Center		September 26, 2008

		REQ000000037168		correct unix system gaps highlighted in yellow in the attached spreadsheet		Team For Texas		Team For Texas		September 18, 2008		No				Other		Cancelled		Support Center		September 26, 2008

		REQ000000037213		Remedy: Solution_Request		Team For Texas		Team For Texas		September 18, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		October 1, 2008		External

		REQ000000037225		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 18, 2008		No				Solution Request		Cancelled		Solution Design Team		September 19, 2008

		REQ000000037242		Renewal for VeriSign cert for SFTP.HHS.STATE.TX.US		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 19, 2008		No				Other		Cancelled		Assessment Team		December 1, 2008

		REQ000000037246		Solution Request Other		Texas Education Agency		Texas Education Agency		September 19, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 1, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000037291		ARIES report & database production servers		Texas Department of State Health Services		Texas Department of State Health Services		September 19, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000037455		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 23, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 14, 2008		Internal

		REQ000000037493		RFNSA: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		September 23, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2008		External		99 - Closure				Project Managers

		REQ000000037497		RFNSA: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		September 23, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2008		External		99 - Closure				Project Managers

		REQ000000037544		Solution Request Other		Team For Texas		Texas Parks and Wildlife Department		September 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2008		Internal		99 - Closure				Project Managers

		REQ000000037550		Remedy Project: Allow workflow between Team for Texas and agencies in Remedy.		Team For Texas		Team For Texas		September 23, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		January 1, 2009		Internal

		REQ000000037569		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		September 23, 2008		No				Solution Request		Cancelled		Solution Design Team		September 23, 2008

		REQ000000037654		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 24, 2008		No				Solution Request		Cancelled		Solution Design Team		September 24, 2008

		REQ000000037695		Oracle Database Export for Twogether		Team For Texas		Team For Texas		September 24, 2008		No				Solution Request		Cancelled		Solution Design Team		September 29, 2008

		REQ000000037701		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		September 24, 2008		No				Solution Request		Cancelled		Solution Design Team		September 24, 2008

		REQ000000037731		Solution Request Intel Hardware		Angelo State University		Angelo State University		September 24, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2008		External		99 - Closure				Project Managers

		REQ000000037759		Please create Windows based VM		Team For Texas		Team For Texas		September 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 3, 2008		Internal

		REQ000000037798		Need 25 more CAT5E Cables     Thirteen 25 Foot Cables    Twelve 15 Foot Cable		Team For Texas		Texas Health and Human Services Commission - Agency		September 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Project Managers

		REQ000000037800		Purchase KVM tray and switch		Team For Texas		Texas Department of Criminal Justice		September 25, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2008		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000037838		COLO - CRQ 37075 installing power whips for NGCRQ 37075 installing power whips for NG		Team For Texas		Northrop Grumman		September 25, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 24, 2008		External		99 - Closure				Solution Design Team

		REQ000000037856		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		September 26, 2008		No				Solution Request		Cancelled		Solution Design Team		October 3, 2008

		REQ000000037883		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 26, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		Internal		99 - Closure				Order Team

		REQ000000037898		SW Renewal: Websphere		Texas Secretary of State		Texas Secretary of State		September 26, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 29, 2008		External		99 - Closure				Project Managers

		REQ000000037942		ASu Exchange Certificates required		Angelo State University		Angelo State University		September 29, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 3, 2008		External

		REQ000000037943		 Requesting Larger HardDrives for Server: FSSPTF1S		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Order Team

		REQ000000037953		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 29, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 29, 2008		External		99 - Closure				Project Managers

		REQ000000037995		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		September 29, 2008		No				Solution Request		Cancelled		Solution Design Team		September 29, 2008

		REQ000000038027		HBA Adapter for REQ#26729		Team For Texas		Texas Education Agency		September 29, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Order Team

		REQ000000038125		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000038165		COLO: RFNS IEE Co-location proposal for Dev/Test Environment		Texas Department of Information Resources		Texas Health and Human Services Commission - Enterprise		September 30, 2008		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 17, 2008		External

		REQ000000038179		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		September 30, 2008		No				Solution Request		Cancelled		Solution Design Team		October 3, 2008

		REQ000000038183		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		September 30, 2008		No				Solution Request		Cancelled		Solution Design Team		October 15, 2008

		REQ000000038186		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		September 30, 2008		No				Solution Request		Cancelled		Solution Design Team		October 15, 2008

		REQ000000038189		Reinstall servers Orion, DNS and DNSBK		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		September 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 3, 2008		External

		REQ000000038216		TDI Sharepoint Implementation in SADC		Texas Department of Insurance		Texas Department of Insurance		October 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2009		External		99 - Closure				Solution Design Team

		REQ000000038252		New hard drive for TXDOT-SAT-HONDO		Texas Department of Transportation		Texas Department of Transportation		October 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		Internal		99 - Closure				Order Team

		REQ000000038256		7 HBA Cards for ADC (2) & SDC (5) for REQ 19847 COGNOS		Team For Texas		Team For Texas		October 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Project Managers

		REQ000000038258		Replacement KVM Connectors for REQ 19847 DADS		Team For Texas		Team For Texas		October 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		Internal		99 - Closure				Project Managers

		REQ000000038268		TXDOT-LRD1.  Add 144GB disk to the array.		Texas Department of Transportation		Texas Department of Transportation		October 1, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		Internal		99 - Closure				Order Team

		REQ000000038284		ADC Copper & Fiber Quote for REQ 19847		Team For Texas		Texas Department of Aging and Disability Services		October 1, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2008		Internal		99 - Closure				Project Managers

		REQ000000038298		IBM has agreed to purchase 13 seats of Copernic software for OAG-AL Tyler Office		Team For Texas		Office of the Attorney General - Admin & Legal		October 1, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000038373		Solution Request Unix Software		Texas Water Development Board		Texas Water Development Board		October 2, 2008		No				Solution Request		Cancelled		Solution Design Team		October 2, 2008

		REQ000000038395		Solution Request Intel Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 2, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 2, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000038416		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 2, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 10, 2008		External		99 - Closure				Order Team

		REQ000000038475		Solution Request Other		Northrop Grumman		Northrop Grumman		October 3, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2008		Internal

		REQ000000038478		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 3, 2008		Internal

		REQ000000038483		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 3, 2008		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 3, 2008		Internal		99 - Closure				Project Managers

		REQ000000038484		Renew of my GoToMyPC account.		Team For Texas		Team For Texas		October 3, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 10, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000038486		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2008		External

		REQ000000038487		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 3, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 10, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000038495		Request DEV environment for the GPS Web Application		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 3, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 10, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000038504		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		October 3, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 3, 2008		External		99 - Closure				Project Managers

		REQ000000038509		TXDOT-DAL-WAXAHACHIE - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		October 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal		99 - Closure				Order Team

		REQ000000038528		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 4, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000038555		COLO: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		October 6, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 6, 2008		External		99 - Closure				Project Managers

		REQ000000038559		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		October 6, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 27, 2008		External		99 - Closure				Project Managers

		REQ000000038564		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		October 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 10, 2008		Internal

		REQ000000038592		RFNSA: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		October 6, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 28, 2008		External		99 - Closure				Project Managers

		REQ000000038604		Server OS Upgrade		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 10, 2008		External

		REQ000000038607		Implement backups on 8 remote TPWD servers		Team For Texas		Texas Parks and Wildlife Department		October 6, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 24, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000038609		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 6, 2008		No				Solution Request		Cancelled		Solution Design Team		December 31, 2008

		REQ000000038670		RFNSA: Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		October 7, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000038708		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 7, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Order Team

		REQ000000038723		Other: Solution Request Intel Software		Texas Education Agency		Texas Education Agency		October 7, 2008		No		Custom Solution Request		Solution Request		Cancelled		CSA Support		October 9, 2008		External

		REQ000000038774		Replace Hard Drives		Texas Department of Transportation		Texas Department of Transportation		October 8, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2008		Internal		99 - Closure				Order Team

		REQ000000038837		Solution Request Intel Software		Team For Texas		Texas Department of State Health Services		October 8, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2008		External

		REQ000000038883		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 8, 2008		No				Solution Request		Cancelled		Solution Design Team		October 8, 2008

		REQ000000038887		Servers at the DIR-A's Sam Houston Building loc are requesting Tape management and storage support		Team For Texas		Texas Department of Information Resources		October 8, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External

		REQ000000038919		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 9, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000038920		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 9, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2008		External		99 - Closure				Order Team

		REQ000000038921		RFNS 043: Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 9, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 9, 2008		External

		REQ000000038924		Solution_Request		Team For Texas		Team For Texas		October 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 23, 2008		Internal

		REQ000000038952		Need additional 2 drives at 3 sites for TxDOT (total 6 drives)		Team For Texas		Texas Department of Transportation		October 9, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000038962		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 9, 2008		No				Solution Request		Cancelled		Solution Design Team		October 9, 2008

		REQ000000038972		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		October 9, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2008		External		99 - Closure				Project Managers

		REQ000000039025		Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.		Team For Texas		Team For Texas		October 10, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		Internal

		REQ000000039026		Requesting creation of a Team for Texas only Windows Terminal Server at TCEQ.		Team For Texas		Team For Texas		October 10, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000039071		Solution Request Other		Railroad Commission		Railroad Commission		October 10, 2008		No				Solution Request		Cancelled		Solution Design Team		October 10, 2008

		REQ000000039074		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 10, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000039078		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 10, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		External		99 - Closure				Project Managers

		REQ000000039144		Solution Request Other		Railroad Commission		Railroad Commission		October 13, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008		External

		REQ000000039156		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 13, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 13, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000039161		Request to have ID Created.		Team For Texas		Texas Department of Licensing and Regulation		October 13, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 20, 2008

		REQ000000039180		Connect to SADC CJIS SAN		Team For Texas		Texas Department of Criminal Justice		October 13, 2008		No				Solution Request		Cancelled		Solution Design Team		October 20, 2008		Internal

		REQ000000039200		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		October 13, 2008		No				Solution Request		Cancelled		Solution Design Team		October 13, 2008

		REQ000000039256		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 14, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 28, 2008		Internal		99 - Closure				Order Team

		REQ000000039383		39383-T4T/DIR-E- Need 1 VM's with Windows 2003 Standard license		Team For Texas		Team For Texas		October 14, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 28, 2008		Internal		99 - Closure				Project Managers

		REQ000000039418		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 15, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 21, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000039419		csnb25:-> Library is down		Team For Texas		Office of the Attorney General - Child Support		October 15, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000039449		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 15, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000039522		Procure 4 x 4GB sticks for AUSIMO221 & AUSIMO806		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 16, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		External		99 - Closure				Project Managers

		REQ000000039593		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 17, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000039611		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Solution Design Team

		REQ000000039634		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		October 17, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Project Managers

		REQ000000039639		Need to order some re-writable optical disks		Team For Texas		Texas Workforce Commission		October 17, 2008		No				Solution Request		Cancelled		Solution Design Team		June 30, 2008

		REQ000000039668		Need a larger tape drive for txdot-phr-mtp-mcallen.  The current 20 GB tape drive is not sufficient.		Team For Texas		Texas Health and Human Services Commission - Agency		October 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 17, 2008		Internal		99 - Closure				Order Team

		REQ000000039697		 SSL Cert for TRS REQ25056 / CRQ22830		Texas Department of State Health Services		Texas Department of State Health Services		October 20, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 17, 2008		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000039734		Citrix Transition from DSHS to TfT		Texas Department of State Health Services		Texas Department of State Health Services		October 20, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 20, 2008

		REQ000000039736		Transition DBA Support Work Effort to TfT		Texas Department of State Health Services		Texas Department of State Health Services		October 20, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 17, 2008

		REQ000000039745		Request for Access to TDLR		Team For Texas		Texas Department of Licensing and Regulation		October 20, 2008		No				Solution Request		Cancelled		Solution Design Team		October 23, 2008

		REQ000000039762		Server damanged by hurricane.  FSHVBF1H		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000039762		Server damanged by hurricane.  FSHVBF1H		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal		99 - Closure				Order Team

		REQ000000039840		Blazent Infrastructure		Team For Texas		Team For Texas		October 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 25, 2008		Internal

		REQ000000039871		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000039875		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 21, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Order Team

		REQ000000039879		ACS Services for ADC		Team For Texas		Texas Department of State Health Services		October 21, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 24, 2008		Internal		99 - Closure				Project Managers

		REQ000000039915		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 21, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000039931		Performance Issue Intel		Texas Department of Agriculture		Texas Department of Agriculture		October 21, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000039986		RFNS 039D: Create a back up solution for server CBSP41		Team For Texas		Texas Higher Education Coordinating Board		October 22, 2008		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		October 31, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000040017		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 22, 2008		No				Solution Request		Cancelled		Solution Design Team		October 23, 2008

		REQ000000040093		Software: EMC PowerPath Multipathing		Team For Texas		Texas Department of Family and Protective Services		October 22, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2008		Internal

		REQ000000040129		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000040130		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 23, 2008		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 30, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000040150		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 27, 2008		External		99 - Closure				Project Managers

		REQ000000040174		Addt'l Procurement for HHSC-E Citrix Environment		Team For Texas		Texas Health and Human Services Commission - Enterprise		October 23, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 14, 2008		External		90 - Invoice Generation				Financial Team

		REQ000000040193		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040195		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 23, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000040196		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040197		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		October 23, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040216		RFNSA: Solution Request Other		Texas Education Agency		Texas Education Agency		October 23, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		External

		REQ000000040229		Consolidation order for TDI		Team For Texas		Texas Department of Insurance		October 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 28, 2008		Internal

		REQ000000040295		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 24, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000040347		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 24, 2008		No				Solution Request		Cancelled		Solution Design Team		October 24, 2008

		REQ000000040394		Hardware Asset Update		Team For Texas		Texas Department of State Health Services		October 24, 2008		No				Request For New Service		Cancelled		Solution Design Team		October 31, 2008

		REQ000000040396		Remedy: Solution Request Other		Team For Texas		Team For Texas		October 24, 2008		No				Solution Request		Cancelled		Solution Design Team		December 1, 2008

		REQ000000040403		RFNS 51: Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 26, 2008		No				Request For New Service		Cancelled		Solution Design Team		November 17, 2008		External

		REQ000000040408		Need two secure certificates  for two extranet sharepoint sites.		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		October 27, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000040416		Novell License		Team For Texas		Team For Texas		October 27, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2008		Internal		99 - Closure				Project Managers

		REQ000000040424		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		October 27, 2008		No				Solution Request		Cancelled		Solution Design Team		November 14, 2008

		REQ000000040431		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 27, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 27, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000040459		Solution Request Intel Hardware		Team For Texas		Texas Department of Transportation		October 27, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 3, 2008		External		99 - Closure				Project Managers

		REQ000000040470		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		October 27, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 27, 2008		External

		REQ000000040528		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		October 27, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 15, 2008		External		99 - Closure				Project Managers

		REQ000000040558		SAS Production Server at SADC		Texas Department of Insurance		Texas Department of Insurance		October 28, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 16, 2009		External

		REQ000000040601		On Hold: Request the purchase of an addl 8 gigabytes of RAM for the SiteManager Citrix server.		Texas Department of Transportation		Texas Department of Transportation		October 28, 2008		Yes				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000040602		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		October 28, 2008		No				Solution Request		Cancelled		Solution Design Team		October 28, 2008

		REQ000000040610		Request purchase of network interface card		Team For Texas		Office of the Attorney General - Admin & Legal		October 28, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Order Team

		REQ000000040668		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		External

		REQ000000040672		Requesting a new (unlimited) license for a HELIX server and 1 year of support to go with it.		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 29, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 31, 2008		External		99 - Closure				Project Managers

		REQ000000040694		Operational - Allocate Space		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 29, 2008		No				Solution Request		Cancelled		Solution Design Team		November 5, 2008		Internal

		REQ000000040752		DNS services at the Austin Data Center.		Team For Texas		Team For Texas		October 29, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2008		Internal

		REQ000000040757		Requesting solution to speed up adding multiple configuration items to a remedy ticket.		Team For Texas		Team For Texas		October 29, 2008		No				Solution Request		Cancelled		Solution Design Team		November 30, 2008

		REQ000000040791		Create/Update Cabinet Elevation Diagrams & Space Assignments for REQ 39078, Cabinet Vb5		Team For Texas		Team For Texas		October 29, 2008		No				Other		Cancelled		Solution Design Team		October 31, 2008

		REQ000000040848		TXDOT-SAT-UVALDE - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		October 30, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Order Team

		REQ000000040861		Procure NetBackup client for TDAPROD-DC01 in San Angelo (legacy)		Team For Texas		Texas Department of Agriculture		October 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000040893		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 30, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		External

		REQ000000040894		RFNS 017B: Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 30, 2008		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		November 7, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000040905		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 30, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 28, 2008		External		99 - Closure				Project Managers

		REQ000000040921		SWR WCMS Project - Procure 3 IBM x3850 M2 servers and build 6 VMs on each host		Texas Department of State Health Services		Texas Department of State Health Services		October 30, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2008		External		99 - Closure				Solution Design Team

		REQ000000040943		Purchase HP (Compaq) Remote Insight Lights Out Edition II (RILOE II)		Texas Department of Transportation		Texas Department of Transportation		October 31, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Order Team

		REQ000000040973		Other: Solution Request Unix Software		Texas Facilities Commission		Texas Facilities Commission		October 31, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		October 31, 2008		External

		REQ000000040992		Solution Request Unix Hardware		Angelo State University		Angelo State University		October 31, 2008		No				Solution Request		Cancelled		Solution Design Team		October 31, 2008

		REQ000000041020		Create a new VM Windows instance		Team For Texas		Team For Texas		November 3, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 3, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000041049		C Compiler Needed for CMBHS Oracle RAC install		Texas Department of State Health Services		Texas Department of State Health Services		November 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 6, 2008		External		99 - Closure				Project Managers

		REQ000000041059		ADC Copper & Fiber Quote for REQ 39078		Team For Texas		Texas Department of Transportation		November 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2008		Internal		99 - Closure				Project Managers

		REQ000000041114		Purchase SSH add-on for the Hummingbird Exceed product we already have.		Team For Texas		Team For Texas		November 4, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000041183		Request for Data Cabling to support the installation of a server for REQ36096		Team For Texas		Texas Department of Information Resources		November 4, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2008		Internal		99 - Closure				Project Managers

		REQ000000041206		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 4, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2008		Internal

		REQ000000041314		RFNS 045: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 5, 2008		Yes		Custom Solution Request		Request For New Service		Closed		CSA Support		February 6, 2009		External

		REQ000000041441		2 MS 2003 SP1 64Bit R2 OS		Texas Department of State Health Services		Texas Department of State Health Services		November 6, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 6, 2008		Internal		99 - Closure				Project Managers

		REQ000000041474		Install PGP encryption software for TCR (Secure) File Sharing project		Texas Department of State Health Services		Texas Department of State Health Services		November 7, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 14, 2008		External		99 - Closure				Project Managers

		REQ000000041492		Oracle Licenses Needed by 12/28/2008.		Texas Department of Agriculture		Texas Department of Agriculture		November 7, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 21, 2008		External		99 - Closure				Order Team

		REQ000000041500		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		November 7, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Order Team

		REQ000000041501		Need to resize the ADC Citrix environment		Team For Texas		Team For Texas		November 7, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000041560		Windows 2003 64 Bit		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Project Managers

		REQ000000041562		4 SUN Power Cords to connect to Great Lakes racks for two REQs (related)		Team For Texas		Team For Texas		November 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 28, 2008		Internal		99 - Closure				Project Managers

		REQ000000041673		Need quote/purchase of fiber optic cable at ADC		Team For Texas		Team For Texas		November 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000041706		AIX C Compiler for Oracle installation		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041746		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		November 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 28, 2008		External		99 - Closure				Project Managers

		REQ000000041747		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 11, 2008		External		99 - Closure				Project Managers

		REQ000000041749		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 12, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 11, 2008		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000041769		Solution_Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000041834		Add additional Processor and change memory to 4gig.		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		November 13, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041847		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 13, 2008		No				Solution Request		Rejected		Solution Design Team		November 14, 2008

		REQ000000041878		Solution Request Other		Texas Water Development Board		Texas Water Development Board		November 13, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041904		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		November 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Project Managers

		REQ000000041905		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 13, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000041926		COLO: Solution Request Other		Northrop Grumman		Northrop Grumman		November 14, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 19, 2008		External		99 - Closure				Project Managers

		REQ000000041961		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 14, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 14, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000042059		Need to Allocate Space		Texas Department of State Health Services		Texas Department of State Health Services		November 17, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 14, 2008		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000042087		Solution Request Intel Software		Team For Texas		Team For Texas		November 17, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000042202		Upgrade server DSHSKIDSRDV to SQL 2005		Texas Department of State Health Services		Texas Department of State Health Services		November 17, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 16, 2008		External		99 - Closure				Project Managers

		REQ000000042216		Solution Request Other		Texas Secretary of State		Texas Secretary of State		November 18, 2008		No				Solution Request		Cancelled		Solution Design Team		December 18, 2008		External

		REQ000000042249		Upgrade LTO1 tape drives to LTO2		Team For Texas		Team For Texas		November 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000042252		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		November 18, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 26, 2008		External		99 - Closure				Solution Design Team

		REQ000000042292		need MS 2003 Enterprise Edition		Texas Department of Transportation		Texas Department of Transportation		November 18, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 25, 2008		Internal		99 - Closure				Project Managers

		REQ000000042321		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 18, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 2, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000042355		Purchase Fiber and Copper Services from Elite Solution		Team For Texas		Angelo State University		November 19, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 21, 2008		Internal		99 - Closure				Project Managers

		REQ000000042358		Backup Failure		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000042361		PreRFNS: TxDOT Implement web services interface into Remedy Change Management.		Texas Department of Transportation		Texas Department of Transportation		November 19, 2008		No		Custom Solution Request		Pre-RFNS		Pending		CSA Support		January 19, 2009		External

		REQ000000042384		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		November 19, 2008		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000042401		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 19, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Order Team

		REQ000000042503		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 20, 2008		No				Solution Request		Cancelled		Solution Design Team		November 20, 2008

		REQ000000042512		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		November 20, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 1, 2009		External		99 - Closure				Project Managers

		REQ000000042523		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		November 20, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 22, 2008		Internal

		REQ000000042542		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		November 20, 2008		No				Solution Request		Cancelled		Solution Design Team		November 20, 2008

		REQ000000042571		EOY: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 20, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 15, 2008		External		99 - Closure				Order Team

		REQ000000042574		EOY: Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		November 20, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 15, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000042603		Solution Request Other		Texas Education Agency		Texas Education Agency		November 21, 2008		No				Solution Request		Cancelled		Solution Design Team		November 21, 2008

		REQ000000042639		Solution Request Other		Texas Education Agency		Texas Education Agency		November 21, 2008		No				Solution Request		Cancelled		Solution Design Team		November 21, 2008

		REQ000000042761		Solution Request UNIX Hardware -- AIX		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 24, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2009		External		99 - Closure				Solution Design Team

		REQ000000042764		Purchase TSM, SUN Cables and Volume Manager in Support of REQ29874		Team For Texas		Angelo State University		November 24, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		Internal		99 - Closure				Project Managers

		REQ000000042792		Cables in support of REQ27937, current cable not compatible with great lakes rack		Team For Texas		Texas Department of Information Resources		November 24, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 5, 2008		Internal

		REQ000000042914		Install Hardware Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 25, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 12, 2008		Internal		99 - Closure				Project Managers

		REQ000000042988		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 26, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 5, 2008		External		99 - Closure				Solution Design Team

		REQ000000043054		Solution Request Mainframe		Team For Texas		Team For Texas		December 1, 2008		No				Solution Request		Cancelled		Solution Design Team		December 31, 2008		External

		REQ000000043059		PreRFNS: Solution Request Mainframe		Railroad Commission		Railroad Commission		December 1, 2008		Yes		Custom Solution Request		Pre-RFNS		Closed		CSA Support		December 5, 2008		External

		REQ000000043093		Purchase License For XStart Application		Team For Texas		Team For Texas		December 1, 2008		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 15, 2008		Internal

		REQ000000043105		EOY: Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 1, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 28, 2008		External		99 - Closure				Project Managers

		REQ000000043201		Purchase Fiber and Copper Services from Elite Solutions		Team For Texas		Office of the Attorney General - Child Support		December 2, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000043224		Solution_Request Intel Hardware FAXCOM - need 4/1/08.		Team For Texas		Team For Texas		December 3, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2008		Internal		99 - Closure				Project Managers

		REQ000000043228		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 24, 2008		External		99 - Closure				Solution Design Team

		REQ000000043309		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		December 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000043315		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 3, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 3, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000043337		Solution Request Other		Team For Texas		Team For Texas		December 3, 2008		No				Solution Request		Cancelled		Solution Design Team		December 3, 2008

		REQ000000043341		Solution Request Intel Hardware		Team For Texas		Team For Texas		December 3, 2008		No				Solution Request		Cancelled		Solution Design Team		December 3, 2008

		REQ000000043344		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 9, 2009		External		99 - Closure				Project Managers

		REQ000000043354		HBA Adapter for SUN Servers for REQ#34611		Team For Texas		Office of the Attorney General - Child Support		December 3, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 12, 2008		Internal

		REQ000000043382		Solution Request Intel Hardware		Team For Texas		Team For Texas		December 4, 2008		No				Solution Request		Cancelled		Solution Design Team		December 4, 2008

		REQ000000043383		Solution Request Intel Hardware		Team For Texas		Team For Texas		December 4, 2008		No				Solution Request		Cancelled		Solution Design Team		December 4, 2008

		REQ000000043452		Post implamentation test for  CRQ000000043286		Team For Texas		Team For Texas		December 4, 2008		No				Solution Request		Cancelled		Solution Design Team		December 4, 2008

		REQ000000043454		TKIDS Oracle DB migration		Team For Texas		Texas Department of Assistive and Rehabilitative Services		December 4, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000043457		New DADS servers need backups		Team For Texas		Texas Department of Aging and Disability Services		December 4, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000043458		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 5, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 5, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000043600		On Hold: Fiber Channel HBA for msBOprd3A		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 8, 2008		Yes				Solution Request		Cancelled		Solution Design Team		December 12, 2008		External

		REQ000000043643		request elevation diagram for REQ 28857/36132		Team For Texas		Texas Education Agency		December 8, 2008		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 12, 2008		Internal

		REQ000000043646		rack and stack one server for 28857/36132		Team For Texas		Texas Education Agency		December 8, 2008		No				Solution Request		Cancelled		Solution Design Team		December 16, 2008		External

		REQ000000043751		TXDOT-LFK-NACOGDOCHES - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Order Team

		REQ000000043764		TXDOT-LBB1.  Add 144GB disk to the array.		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Order Team

		REQ000000043769		TXDOT-LBB-LITTLEFIELD - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000043771		TXDOT-LBB-PLAINVIEW - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		December 9, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000043815		Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		December 9, 2008		No				Solution Request		Cancelled		Solution Design Team		December 9, 2008		External

		REQ000000043839		Additional Citrix capacity		Team For Texas		Texas Department of Transportation		December 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 10, 2009		Internal		99 - Closure				Order Team

		REQ000000043849		RFNSA: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		December 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2009		Internal		99 - Closure				Project Managers

		REQ000000043860		Solution Request Other		Texas Education Agency		Texas Education Agency		December 10, 2008		No				Solution Request		Rejected		Solution Design Team		December 10, 2008		External

		REQ000000043865		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 10, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 10, 2008		External		99 - Closure				Project Managers

		REQ000000043866		ADC - REQ to cover ACS Dataline cable install related to REQ19593		Team For Texas		Team For Texas		December 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2008		Internal		99 - Closure				Project Managers

		REQ000000043892		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 10, 2008		No				Solution Request		Cancelled		Solution Design Team		December 11, 2008		External

		REQ000000043919		Request quote for fiber cabling services from Elite Solutions for TIM/TAM at SADC		Texas Education Agency		Texas Education Agency		December 10, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000043943		SDC - REQ to cover Elite Solutions fiber cable install related to REQ19593		Team For Texas		Team For Texas		December 10, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 18, 2008		Internal		99 - Closure				Project Managers

		REQ000000043972		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		December 11, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000043977		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 11, 2008		No				Solution Request		Cancelled		Solution Design Team		December 22, 2008		External

		REQ000000043992		Need fiber cabling for DFPS server Leo and SAN unit EMC1		Team For Texas		Texas Department of Family and Protective Services		December 11, 2008		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 12, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000043993		Request for Lenovo Wide Monitors		Team For Texas		Team For Texas		December 11, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Solution Design Team

		REQ000000044021		TDHLAB - Install Software		Texas Department of State Health Services		Texas Department of State Health Services		December 11, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2008		External		99 - Closure				Order Team

		REQ000000044022		Change Configuration Intel		Texas Department of State Health Services		Texas Department of State Health Services		December 11, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Project Managers

		REQ000000044035		RFNS 017B: Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 11, 2008		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 15, 2009		External

		REQ000000044062		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		December 12, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 1, 2009		External

		REQ000000044063		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 12, 2008		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 15, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000044064		Install Hardware Unix		Texas Department of State Health Services		Texas Department of State Health Services		December 12, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Order Team

		REQ000000044085		Solution Request Intel Software		Team For Texas		Team For Texas		December 12, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2008		Internal		99 - Closure				Project Managers

		REQ000000044091		SDC Fiber Cabling related to ARWOT		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 12, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 2, 2008		Internal

		REQ000000044094		Purchase QTY (6) 512 MB Dimms for server TXDOT-FTW-SAGMO		Texas Department of Transportation		Texas Department of Transportation		December 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Order Team

		REQ000000044119		RFNSA:   Critical Back Up Solution		Texas Education Agency		Texas Education Agency		December 12, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2008		External		99 - Closure				Project Managers

		REQ000000044133		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 14, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2009		External

		REQ000000044158		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		January 18, 2009		External

		REQ000000044171		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		December 29, 2008		Internal

		REQ000000044172		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		December 29, 2008		Internal

		REQ000000044181		Procure ArcServe Clients for new Solaris server TDAPROD_09 and <Name TBD> Windows Server in Austin		Team For Texas		Texas Department of Agriculture		December 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2009		External		99 - Closure				Project Managers

		REQ000000044213		20 Symantec Backup Exec System Recovery Server Edition		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 15, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 15, 2009		External		99 - Closure				Solution Design Team

		REQ000000044226		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		December 15, 2008		No				Solution Request		Cancelled		Solution Design Team		December 15, 2008		External

		REQ000000044240		Fiber Cable for ADC Servers related to REQ29145		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 15, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 2, 2008		Internal

		REQ000000044290		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		December 16, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 29, 2008		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000044319		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 16, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 1, 2009		Internal		99 - Closure				Order Team

		REQ000000044324		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		December 16, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000044327		Other: Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 16, 2008		No		Custom Solution Request		Other		Cancelled		Solution Design Team		January 19, 2009		External

		REQ000000044411		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		December 17, 2008		No				Solution Request		Closed		Solution Design Team		December 17, 2008		External

		REQ000000044441		Purchase QTY (12) 512 MB Dimms		Texas Department of Transportation		Texas Department of Transportation		December 18, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 29, 2008		Internal		99 - Closure				Order Team

		REQ000000044448		ADC Copper/Fiber Quote for REQ 40921		Team For Texas		Team For Texas		December 17, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 19, 2008		Internal		99 - Closure				Order Team

		REQ000000044491		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 18, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal

		REQ000000044504		COLO - Additional Cable for 36775		Team For Texas		Northrop Grumman		December 18, 2008		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 18, 2008		External

		REQ000000044715		P-Synch request (1000 end user licenses)		Texas Department of Insurance		Texas Department of Insurance		December 23, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000044723		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		December 23, 2008		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 2, 2009		External

		REQ000000044731		Citrix Request - Add 60 users		Texas Department of Insurance		Texas Department of Insurance		December 23, 2008		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2009		External		99 - Closure				Project Managers

		REQ000000044732		Blackberry CALs (40) Request		Texas Department of Insurance		Texas Department of Insurance		December 23, 2008		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2009		External		99 - Closure				Project Managers

		REQ000000044747		KVM Dongles SDC		Team For Texas		Texas Department of Aging and Disability Services		December 23, 2008		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 29, 2008		Internal

		REQ000000044858		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 29, 2008		No				Solution Request		Cancelled		Solution Design Team		December 30, 2008		External

		REQ000000044859		Upgrade LTO1 tape drives to LTO2		Team For Texas		Team For Texas		December 29, 2008		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		Internal		99 - Closure				Order Team

		REQ000000044887		Pre-RFNS: Media Handling Request		Team For Texas		Texas Department of Assistive and Rehabilitative Services		December 30, 2008		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		February 12, 2009		External

		REQ000000044921		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		December 30, 2008		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 20, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000044933		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		December 30, 2008		No				Solution Request		Cancelled		Solution Design Team		December 30, 2008		External

		REQ000000045082		Request to add space to current HP EVA SAN @ Winters data center		Team For Texas		Team For Texas		January 5, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000045098		Solution Request Unix Software		Texas Department of Agriculture		Texas Department of Agriculture		January 5, 2009		No				Solution Request		Cancelled		Solution Design Team		January 5, 2009

		REQ000000045135		SSL Cert Request		Team For Texas		Texas Department of Assistive and Rehabilitative Services		January 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 12, 2009		External		99 - Closure				Project Managers

		REQ000000045168		DSHS CITRIX Transformation to the ADC.		Texas Department of State Health Services		Texas Department of State Health Services		January 6, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000045174		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		January 6, 2009		No				Solution Request		Cancelled		Solution Design Team		January 6, 2009

		REQ000000045192		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 30, 2009		External		99 - Closure				Project Managers

		REQ000000045215		Purchase 2 - 36GB and 12 - 72GB drives for TXDOT Proliant ML370 G2 servers		Texas Department of Transportation		Texas Department of Transportation		January 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Order Team

		REQ000000045236		Upgrade to SQL 2005 for Texas-Wide Integrated Client Encounter System (TWICES) program		Texas Department of State Health Services		Texas Department of State Health Services		January 6, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 9, 2009		External		99 - Closure				Project Managers

		REQ000000045317		Entrust "wildcard" SSL certificates for REQ#33130		Team For Texas		Team For Texas		January 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 9, 2009		Internal

		REQ000000045332		TXDOT-SAT-SEGUIN - Add Disk Space		Texas Department of Transportation		Texas Department of Transportation		January 7, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 14, 2009		Internal		99 - Closure				Project Managers

		REQ000000045361		Pending: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000045361		Pending: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000045400		Install Hardware Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 7, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal		99 - Closure				Order Team

		REQ000000045421		Upgrade SyncSort support to 24x7		Team For Texas		Texas Department of Transportation		January 8, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 1, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000045437		SDC Copper/Fiber Quote for REQ 40921		Team For Texas		Team For Texas		January 8, 2009		No				Solution Request		Closed		Solution Design Team		January 12, 2009				99 - Closure				Project Managers

		REQ000000045449		EXPEDITED: 3 additional sets of Rack Rails for REQ# 19537 - TPWD - email Solution		Team For Texas		Texas Parks and Wildlife Department		January 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 12, 2009		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000045453		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 8, 2009		Internal

		REQ000000045454		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 8, 2009		Internal

		REQ000000045455		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		January 8, 2009		No				Solution Request		Cancelled		Solution Design Team		July 1, 2009

		REQ000000045495		Additional Bigfix Professional Services		Team For Texas		Team For Texas		January 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal		99 - Closure				Project Managers

		REQ000000045565		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2009		External		99 - Closure				Solution Design Team

		REQ000000045566		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 12, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 18, 2009		External

		REQ000000045664		Centralized backup system CSNT011		Team For Texas		Office of the Attorney General - Child Support		January 12, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 30, 2009		Internal

		REQ000000045700		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 13, 2009		No				Solution Request		Cancelled		Solution Design Team		January 20, 2009

		REQ000000045736		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 13, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 10, 2009		Internal		99 - Closure				Order Team

		REQ000000045765		Solution Request Intel Hardware		Texas Secretary of State		Texas Secretary of State		January 13, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 16, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000045902		RFNS 046: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 14, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 1, 2009		External

		REQ000000045965		Solution Request Unix Hardware		Texas Secretary of State		Texas Secretary of State		January 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 2, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000045967		Solution Request Intel Hardware		Texas Secretary of State		Texas Secretary of State		January 15, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 6, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000045979		PreFRNS: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 15, 2009		No		Custom Solution Request		Pre-RFNS		Pending		CSA Support		January 15, 2009		External

		REQ000000045981		PreRFNS: Solution Request Other Related to RFNS-026B		Texas Workforce Commission		Texas Workforce Commission		January 15, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		January 15, 2009		External

		REQ000000046008		MacKinney Spy Renewal		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No		Custom Solution Request		Other		Cancelled		Solution Design Team		February 10, 2009		External

		REQ000000046011		MacKinney Hotprint Renewal		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No				Other		Cancelled		Solution Design Team		February 10, 2009

		REQ000000046014		MacKinney QEDIT renewal		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No				Other		Cancelled		Solution Design Team		February 10, 2009

		REQ000000046015		MacKinney Batch to CICS		Team For Texas		Texas Department of Criminal Justice		January 15, 2009		No				Other		Cancelled		Solution Design Team		February 10, 2009

		REQ000000046111		Backup Licenses for Winters project - 19473 - Pls Assign To Andrew Ball		Texas Health and Human Services Commission - Enterprise		Texas Department of Information Resources - Enterprise		January 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		Internal		99 - Closure				Project Managers

		REQ000000046239		Add RAM		Texas Department of Transportation		Texas Department of Transportation		January 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Order Team

		REQ000000046244		Add RAM		Texas Department of Transportation		Texas Department of Transportation		January 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Order Team

		REQ000000046250		Solution Request Intel Hardware		Texas Veteran's Commission		Texas Veteran's Commission		January 19, 2009		No				Solution Request		Cancelled		Solution Design Team		January 19, 2009

		REQ000000046311		Solution Request Other		Team For Texas		Team For Texas		January 20, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 26, 2009		Internal		99 - Closure				Order Team

		REQ000000046385		URGENT - Need additional space added to IMAGESRV		Team For Texas		Texas Department of Insurance		January 20, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 15, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000046445		Build 3 physical servers at ADC		Team For Texas		Public Utility Commission		January 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Solution Design Team

		REQ000000046566		Related to REQ19865 & 19866.  Order four Windows OS - TfT cost		Team For Texas		Texas Health and Human Services Commission - Agency		January 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 6, 2009		Internal		99 - Closure				Order Team

		REQ000000046590		Request two EnTrust SSL Certs		Texas Department of Information Resources - Enterprise		Texas Health and Human Services Commission - Enterprise		January 22, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 29, 2009		External

		REQ000000046613		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		January 22, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		External		99 - Closure				Project Managers

		REQ000000046630		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 22, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 12, 2009		External		99 - Closure				Project Managers

		REQ000000046680		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 23, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 30, 2009		External		99 - Closure				Project Managers

		REQ000000046693		Request to order two (2) VMWare ESX licenses		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 23, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000046699		Solution Request Other		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		January 23, 2009		No				Solution Request		Cancelled		Solution Design Team		January 30, 2009

		REQ000000046708		Solution Request Other		Team For Texas		Texas Department of Aging and Disability Services		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2009		External		99 - Closure				Project Managers

		REQ000000046709		Solution Request Other		Team For Texas		Railroad Commission		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Project Managers

		REQ000000046710		Solution Request Other		Team For Texas		Texas Higher Education Coordinating Board		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Project Managers

		REQ000000046711		Solution Request Other		Team For Texas		Texas Water Development Board		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		99 - Closure				Project Managers

		REQ000000046722		Install Hardware Intel - Memory		Team For Texas		Texas Department of Family and Protective Services		January 23, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 23, 2009		Internal

		REQ000000046724		Install Hardware Intel		Team For Texas		Texas Department of Family and Protective Services		January 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 23, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000046764		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 24, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		External

		REQ000000046766		Cabling/labor required to move blade from AX47 to AX44-Part of Disentanglement Project		Team For Texas		Team For Texas		January 24, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 13, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000046771		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 24, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000046820		Install Hardware Intel		Team For Texas		Texas Department of Aging and Disability Services		January 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 2, 2009		Internal		99 - Closure				Project Managers

		REQ000000046893		Consolidation HW order for TABC		Team For Texas		Texas Alcoholic Beverage Commission		January 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2009		Internal

		REQ000000046905		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		January 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000046913		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		January 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 26, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000046965		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		January 27, 2009		No				Solution Request		Cancelled		Solution Design Team		January 27, 2009

		REQ000000047021		Hardware Upgrade		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 3, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000047030		Elite Solutions Labor to Resolve Fiber Issue		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 27, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		99 - Closure				Order Team

		REQ000000047038		Install Windows 2005 SQL Server Enterprise Edition.		Texas Department of State Health Services		Texas Department of State Health Services		January 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 27, 2009		External		99 - Closure				Order Team

		REQ000000047142		Elite Solutions Work Related to 19865 & 19866.		Team For Texas		Team For Texas		January 28, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		99 - Closure				Project Managers

		REQ000000047148		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 28, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 28, 2009		External		99 - Closure				Project Managers

		REQ000000047288		5 CALS for Windows Server 2003 for REQ# 42384		Team For Texas		Texas Parks and Wildlife Department		January 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 13, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000047301		Additional Infrastructure Software for REQ19596		Team For Texas		Texas Department of State Health Services		January 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000047304		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 29, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000047315		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		January 29, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 5, 2009		External		99 - Closure				Project Managers

		REQ000000047379		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 30, 2009		Internal

		REQ000000047380		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 30, 2009		External

		REQ000000047448		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 9, 2009		External

		REQ000000047469		Solution Request Other		Texas Education Agency		Texas Education Agency		February 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 2, 2009		External

		REQ000000047473		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 2, 2009		External

		REQ000000047490		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		February 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 6, 2009		External

		REQ000000047593		Microsoft SQL Server 2005 Standard		Team For Texas		Texas State Library and Archives Commission		February 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 17, 2009		External		99 - Closure				Project Managers

		REQ000000047641		Purchase QTY (10) 512 MB DIMMs		Texas Department of Transportation		Texas Department of Transportation		February 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000047660		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 4, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 18, 2009		Internal

		REQ000000047719		TVC DR Hardware order		Team For Texas		Texas Veteran's Commission		February 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2009		Internal

		REQ000000047751		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 5, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 5, 2009		External

		REQ000000047755		Pre-RFNS: Ethernet migration		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2009		Yes		Custom Solution Request		Pre-RFNS		Closed		CSA Support		February 7, 2009		External

		REQ000000047762		Other: Request for Project Management		Texas Department of Information Resources		Texas Department of Information Resources		February 5, 2009		No		Custom Solution Request		Other		Assigned		Solution Design Team		February 27, 2009		External

		REQ000000047765		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 5, 2009		No				Solution Request		Cancelled		Solution Design Team		February 5, 2009		External

		REQ000000047775		ActivePDF Install		Team For Texas		Texas Department of Family and Protective Services		February 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 5, 2009		External		99 - Closure				Project Managers

		REQ000000047880		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000047921		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 9, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000047963		RFNSA: Websphere MQ V5 Ext, Spt		Texas Secretary of State		Texas Secretary of State		February 9, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		March 2, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048048		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		February 10, 2009		No				Solution Request		Cancelled		Solution Design Team		March 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048050		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		February 10, 2009		No				Solution Request		Cancelled		Solution Design Team		March 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048052		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		February 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 3, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048095		PO request for Elite fiber work		Team For Texas		Texas Department of Transportation		February 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 11, 2009		Internal		99 - Closure				Order Team

		REQ000000048161		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 5, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000048163		Solution Request Unix Software		Team For Texas		Team For Texas		February 10, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 10, 2009		Internal

		REQ000000048166		Solution Request Intel Software		Team For Texas		Team For Texas		February 10, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 10, 2009		Internal		99 - Closure				Project Managers

		REQ000000048248		Migration		Team For Texas		Texas Health and Human Services Commission - Agency		February 11, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 14, 2009		Internal

		REQ000000048253		Server Move		Team For Texas		Texas Health and Human Services Commission - Agency		February 11, 2009		No		Custom Solution Request		Other		Closed		Solution Design Team		February 13, 2009		Internal

		REQ000000048255		New Server Add		Team For Texas		Texas Health and Human Services Commission - Agency		February 11, 2009		No		Custom Solution Request		Other		Closed		Solution Design Team		February 12, 2009		Internal

		REQ000000048272		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 11, 2009		No				Solution Request		Cancelled		Solution Design Team		February 11, 2009		External

		REQ000000048285		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2009		Internal		99 - Closure				Order Team

		REQ000000048317		Windows 2008 Std. edition		Team For Texas		Team For Texas		February 12, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Project Managers

		REQ000000048384		Please connect the TDCJ Austin Email server to the CJIS SAN allotment at the SADC		Team For Texas		Team For Texas		February 12, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2008		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000048408		Replace Hard Drives		Texas Department of Transportation		Texas Department of Transportation		February 12, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048414		Software purchase		Team For Texas		Texas Department of Transportation		February 12, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 13, 2009		Internal		99 - Closure				Order Team

		REQ000000048418		Build 6 TIM/TAM production server instances		Texas Education Agency		Texas Education Agency		February 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000048439		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048493		PreRFNS: Schema Exports		Team For Texas		Texas Health and Human Services Commission - Agency		February 13, 2009		Yes		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		February 13, 2009		External

		REQ000000048501		RFNSA: Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 13, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Project Managers

		REQ000000048506		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 13, 2009		No				Solution Request		Cancelled		Solution Design Team		February 13, 2009		External

		REQ000000048512		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		February 13, 2009		No				Solution Request		Cancelled		Solution Design Team		February 27, 2009		External

		REQ000000048515		Install Hardware Unix		Texas Department of State Health Services		Texas Department of State Health Services		February 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048516		Add Hard Drives		Texas Department of Transportation		Texas Department of Transportation		February 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal		99 - Closure				Order Team

		REQ000000048522		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		February 13, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 27, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000048587		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		February 16, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000048602		Solution Request Other		Team For Texas		Team For Texas		February 16, 2009		No				Solution Request		Cancelled		Solution Design Team		February 24, 2009		Internal

		REQ000000048640		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 1, 2009		External

		REQ000000048661		Change Configuration Intel		Team For Texas		Team For Texas		February 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000048663		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000048667		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 17, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 23, 2009		External		99 - Closure				Project Managers

		REQ000000048674		SADC operations in need of new workstations		Team For Texas		Team For Texas		February 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2009		Internal

		REQ000000048702		Request for Services; Secured File Transfer Solution		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2009		External

		REQ000000048705		Request for Services; Secured File Transfer Solution HHSC IBM (mh-mr) mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 17, 2009		No				Solution Request		Cancelled		Support Center		February 28, 2009		External

		REQ000000048707		COLO - NG Change on COLO		Team For Texas		Northrop Grumman		February 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 20, 2009		External		99 - Closure				Project Managers

		REQ000000048791		EXPEDITE:  Solution Request Other		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		February 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2009		External		99 - Closure				Project Managers

		REQ000000048792		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2009		Internal		99 - Closure				Order Team

		REQ000000048793		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2009		External		99 - Closure				Order Team

		REQ000000048798		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 18, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000048857		Purchase Dial call-back unit for Shelton CT DR equipment		Team For Texas		Team For Texas		February 19, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2009		Internal		99 - Closure				Order Team

		REQ000000048877		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 19, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000048899		Install Hardware Intel		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 19, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 20, 2009		Internal

		REQ000000048912		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 19, 2009		No				Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000048922		Electrical quote		Team For Texas		Team For Texas		February 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2009		Internal

		REQ000000048932		Procure 8 SQL 2005 per processor licenses with SA for 4 servers, ea with 2 processors (wgisdev, ...)		Texas Education Agency		Texas Education Agency		February 20, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2009		External		99 - Closure				Project Managers

		REQ000000048950		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2009		External

		REQ000000048955		Other: Solution Request Other		Texas Education Agency		Texas Education Agency		February 20, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		Internal		99 - Closure				Order Team

		REQ000000049087		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2009		Internal		99 - Closure				Order Team

		REQ000000049103		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2009		Internal		99 - Closure				Order Team

		REQ000000049111		Solution Request Intel Software		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		February 23, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 23, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049116		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		February 23, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 6, 2009		External

		REQ000000049162		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		February 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049192		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 24, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2009		External

		REQ000000049320		Purchase and install rails on CAPTAINJOHN server		Team For Texas		Texas Department of State Health Services		February 25, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		External		99 - Closure				Order Team

		REQ000000049365		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 25, 2009		No				Solution Request		Cancelled		Solution Design Team		February 25, 2009		External

		REQ000000049370		PreRFNS: Request to capture state asset number into the cmdb.		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 25, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		March 11, 2009		External

		REQ000000049414		Need add'l memory/disks for impactmb3 & impactmb4		Team For Texas		Texas Department of Family and Protective Services		February 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2009		External		99 - Closure				Project Managers

		REQ000000049419		Upgrade classd memory & drives		Team For Texas		Texas Department of Family and Protective Services		February 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2009		External		99 - Closure				Project Managers

		REQ000000049443		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		February 26, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Project Managers

		REQ000000049472		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 4, 2009		External		99 - Closure				Solution Design Team

		REQ000000049479		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 16, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000049483		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Order Team

		REQ000000049489		Solution Request Intel Software		Team For Texas		Angelo State University		February 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Solution Design Team

		REQ000000049499		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000049531		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		External

		REQ000000049532		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		External

		REQ000000049553		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 27, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000049569		Add RAM Modules		Texas Department of Transportation		Texas Department of Transportation		February 27, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049570		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 11, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000049572		Replace hcfdc02.  Upgrade to Windows 2003.		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 27, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000049583		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 30, 2009		Internal		99 - Closure				Order Team

		REQ000000049589		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 30, 2009		Internal		99 - Closure				Order Team

		REQ000000049590		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2009		Internal		99 - Closure				Order Team

		REQ000000049591		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 27, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 16, 2009		External

		REQ000000049617		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		March 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 16, 2009		Internal

		REQ000000049619		Hardware Monitoring Fact Gathering		Team For Texas		Team For Texas		March 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000049633		ADC Copper/Fiber patch cords, request for new SBCWEB PEIMS server - TEA		Team For Texas		Texas Education Agency		March 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2009		Internal

		REQ000000049634		TPWD Critical Server Back up Solution		Team For Texas		Texas Parks and Wildlife Department		March 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 6, 2009		External		99 - Closure				Project Managers

		REQ000000049722		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 3, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2009		External

		REQ000000049727		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		March 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 27, 2009		External		99 - Closure				Solution Design Team

		REQ000000049728		Tivoli Workload Scheduler licensing		Team For Texas		Team For Texas		March 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 20, 2009		Internal		99 - Closure				Order Team

		REQ000000049821		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 4, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 20, 2009		External

		REQ000000049829		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 4, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Solution Design Team

		REQ000000049875		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 4, 2009		No				Solution Request		Cancelled		Solution Design Team		March 4, 2009		External

		REQ000000049907		Media Management		Texas Department of Transportation		Texas Department of Transportation		March 5, 2009		No		Standard Solution Request		Solution Request		Rejected		Solution Design Team		April 30, 2009		External

		REQ000000049990		RFNS 039C:  Remote Backup Solution		Texas Department of State Health Services		Texas Department of State Health Services		March 5, 2009		Yes		Custom Solution Request		Request For New Service		Closed		CSA Support		April 30, 2009		Internal

		REQ000000049991		RFNS 039C:  Austin Metro Backup Solution		Texas Department of State Health Services		Texas Department of State Health Services		March 5, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		May 8, 2009		Internal

		REQ000000050045		Datacap VSCAN 7.5 Software Purchase		Texas Department of Insurance		Texas Department of Insurance		March 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 10, 2009		External		99 - Closure				Project Managers

		REQ000000050050		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2009		External		99 - Closure				Order Team

		REQ000000050058		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		External

		REQ000000050068		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 7, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 31, 2009		External

		REQ000000050072		Purchase new memory for Server TexasNP		Team For Texas		Texas Department of Information Resources		March 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 13, 2009		External		99 - Closure				Solution Design Team

		REQ000000050085		Install Software Intel		Texas Department of State Health Services		Texas Department of State Health Services		March 8, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 10, 2009		External

		REQ000000050119		EOFY: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		March 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2009		External		80 - Order Management		Approval to PO		Order Team

		REQ000000050126		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 9, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 10, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000050138		On Hold: Migrate the Sharepoint server to use a SQL 2005 backend		Texas Department of Agriculture		Texas Department of Agriculture		March 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2009		External

		REQ000000050192		Oracle application server logs - Purge		Team For Texas		Texas Alcoholic Beverage Commission		March 9, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 30, 2009		Internal

		REQ000000050306		Need access to ASU servers		Team For Texas		Angelo State University		March 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		Internal

		REQ000000050319		Elite Solutions Work Related to REQ42571		Team For Texas		Team For Texas		March 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2009		Internal		99 - Closure				Order Team

		REQ000000050330		TSM software for LAN-FREE use		Texas Department of Transportation		Texas Department of Transportation		March 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 20, 2009		Internal		99 - Closure				Project Managers

		REQ000000050356		HW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.		Team For Texas		Team For Texas		March 11, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050378		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 2, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050382		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 9, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050383		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 16, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050503		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 23, 2009		External

		REQ000000050518		Solution Request Other		Texas Water Development Board		Texas Water Development Board		March 12, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal

		REQ000000050519		Solution Request Other		Texas Water Development Board		Texas Water Development Board		March 12, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2009		Internal

		REQ000000050525		Solution for Phase 2 of REQ 32005		Team For Texas		Texas Health and Human Services Commission - Agency		March 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2009		External		99 - Closure				Project Managers

		REQ000000050536		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2009		External		99 - Closure				Solution Design Team

		REQ000000050544		ACS Dataline for ADC Copper & Fiber Cabling		Team For Texas		Team For Texas		March 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2009		Internal		99 - Closure				Project Managers

		REQ000000050564		SDC Elite Solutions Fiber Request		Team For Texas		Team For Texas		March 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 16, 2009		Internal		99 - Closure				Project Managers

		REQ000000050593		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		March 13, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 16, 2009		External		99 - Closure				Project Managers

		REQ000000050598		RFNSA: Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 21, 2009		External		07 - Pre-RNFS				Assessment Team

		REQ000000050609		Solution Request Other		Railroad Commission		Railroad Commission		March 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 13, 2009		External

		REQ000000050640		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 16, 2009		External

		REQ000000050641		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 16, 2009		External

		REQ000000050646		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 16, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000050661		Solution Request Other		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 1, 2009		External		99 - Closure				Project Managers

		REQ000000050675		Purchase Addional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		March 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 27, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050738		Need HBA Cards		Team For Texas		Team For Texas		March 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 24, 2009		Internal		99 - Closure				Order Team

		REQ000000050759		Cisco Advance Services		Team For Texas		Team For Texas		March 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2009		Internal		99 - Closure				Project Managers

		REQ000000050819		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 17, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 3, 2009		External

		REQ000000050852		intel o/s		Team For Texas		Team For Texas		March 18, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2009		Internal

		REQ000000050883		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		March 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050888		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 18, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 20, 2009		External

		REQ000000050893		KVM for ADC rack BBa7		Team For Texas		Texas Education Agency		March 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 23, 2009		Internal

		REQ000000050921		SW PO Chargeback System (ITUAM - IBM Tivoli Usage and Metering) tool.		Team For Texas		Team For Texas		March 18, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 6, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000050966		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 19, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000050996		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 23, 2009		External

		REQ000000051001		NewSite: Opening new office in Rio Grand City, Tx		Team For Texas		Texas Health and Human Services Commission - Agency		March 19, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		External		99 - Closure				Project Managers

		REQ000000051002		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		March 19, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 19, 2009		External

		REQ000000051026		test		Team For Texas		Team For Texas		March 19, 2009		No		Commodity Software		Pre-RFNS		Cancelled		Support Center		March 26, 2009		Internal

		REQ000000051082		OS Remediation (Solaris 8 - Solaris 10)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000051083		OS Remediation (Solaris 8 - Solaris 10)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 20, 2009		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 31, 2009		External		50 - Proposal Development		Request to Proposal		Proposal Team

		REQ000000051084		OS Remediation (Solaris 8 - Solaris 10)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		March 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 14, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000051088		NewSite: Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 20, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000051111		RFNS 039tbd: Backup space is approaching equipment limitations.....		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 21, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2009		Internal

		REQ000000051122		RFNS 39A: Solution Request Other		Team For Texas		Texas Education Agency		March 23, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		March 31, 2009		External

		REQ000000051123		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 23, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External

		REQ000000051131		Solution Request Intel Software		Team For Texas		Texas Secretary of State		March 23, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 27, 2009		External		99 - Closure				Project Managers

		REQ000000051274		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 24, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 24, 2009		External

		REQ000000051283		Solution Request Intel Hardware, Synergy		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		99 - Closure				Project Managers

		REQ000000051284		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 24, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000051318		Solution Request Other		Team For Texas		Railroad Commission		March 24, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 27, 2009		Internal		99 - Closure				Order Team

		REQ000000051355		ACS Copper Cabling at ADC - Additional		Texas Department of State Health Services		Texas Department of State Health Services		March 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2001		Internal		99 - Closure				Project Managers

		REQ000000051372		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal

		REQ000000051380		ADC Copper/Fiber Quote for REQ 40295		Team For Texas		Team For Texas		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 27, 2009		Internal		99 - Closure				Project Managers

		REQ000000051411		Rational tools upgrade		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2008		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000051412		Rational tools upgrade		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2008		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000051416		Rational tools upgrade		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2008		External

		REQ000000051418		DSHS AdsDevNTV Upgrade		Texas Department of State Health Services		Texas Department of State Health Services		March 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000051423		Add an SSL certificate to IIS on box AduIISDev		Texas Department of State Health Services		Texas Department of State Health Services		March 25, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External

		REQ000000051427		RFNS-039A Phase II Non-Critical Server Backup for TEA		Team For Texas		Texas Education Agency		March 25, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 22, 2009		External

		REQ000000051442		SAN quote needed for TxDOT - Req 50050		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		99 - Closure				Order Team

		REQ000000051450		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 25, 2009		No				Solution Request		Cancelled		Solution Design Team		March 30, 2009		External

		REQ000000051451		Add Hard Drives		Texas Department of Transportation		Texas Department of Transportation		March 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000051463		EXPEDITE:  Provide a Solution for reconfiguring the Solaris servers		Team For Texas		Texas Department of Information Resources		March 25, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External

		REQ000000051525		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 26, 2009		External		99 - Closure				Project Managers

		REQ000000051527		Solution_Request		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000051528		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 26, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000051538		TSM Licenses required for REQ36132 SBECWEB/PEIMS TEA		Team For Texas		Texas Education Agency		March 26, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 3, 2009		Internal

		REQ000000051553		Pre-RFNS Workstation Backup Solution		Team For Texas		Texas Department of Aging and Disability Services		March 27, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		April 27, 2009		External

		REQ000000051578		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		March 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 24, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000051598		LogMeIn Professional for SOS Novell		Texas Secretary of State		Texas Secretary of State		March 27, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000051599		Purchase DRACs for SOS Novell servers		Texas Secretary of State		Texas Secretary of State		March 27, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000051687		License and Media for 2008 Enterprise		Team For Texas		Team For Texas		March 30, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal		99 - Closure				Order Team

		REQ000000051721		SDC Copper/Fiber Quote for REQ 40295		Team For Texas		Texas Department of Transportation		March 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 2, 2009		Internal		99 - Closure				Project Managers

		REQ000000051759		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 31, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2009		External

		REQ000000051803		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 31, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 7, 2009		External

		REQ000000051915		SCON - for TDI - Windows 2003 R2 sp2 (64 bit)		Team For Texas		Team For Texas		April 1, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 3, 2009		Internal		99 - Closure				Order Team

		REQ000000051927		Emergency space request for primary reporting server		Team For Texas		Team For Texas		April 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2009		Internal

		REQ000000051934		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 1, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000051950		one wildcard certificate		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 1, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 3, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000052088		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Project Managers

		REQ000000052105		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 3, 2009		No				Solution Request		Cancelled		Solution Design Team		April 3, 2009

		REQ000000052110		Solution Request Intel Software		Texas Secretary of State		Texas Secretary of State		April 3, 2009		No				Solution Request		Cancelled		Solution Design Team		June 26, 2009

		REQ000000052128		Procurement request for cables		Team For Texas		Texas Health and Human Services Commission - Agency		April 3, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 20, 2009		Internal		99 - Closure				Order Team

		REQ000000052150		COLO cabling for HHSC IEE outlined in CRQ 50473		Team For Texas		Northrop Grumman		April 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 10, 2009		External

		REQ000000052151		ADC Copper/Fiber Quote for REQ 40295 & 38416		Team For Texas		Team For Texas		April 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 7, 2009		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000052214		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2009		External		99 - Closure				Solution Design Team

		REQ000000052259		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Order Team

		REQ000000052287		Solution Request Intel Hardware		Team For Texas		Team For Texas		April 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 24, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000052298		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000052327		Procure memory and an OS license for NTDCW001		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 7, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Project Managers

		REQ000000052395		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 7, 2009		No				Solution Request		Cancelled		Solution Design Team		April 14, 2009

		REQ000000052415		Replace Hard Drives		Texas Department of Transportation		Texas Department of Transportation		April 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 13, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000052460		Request for Elite Solutions measurement for Copper/Fiber Cabling		Team For Texas		Team For Texas		April 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000052480		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 8, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 9, 2009		External

		REQ000000052487		COLO - 2 Power Whips for NG IEE HHSC EMC Cabinet Expansion		Team For Texas		Northrop Grumman		April 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Project Managers

		REQ000000052495		WAAS Device order for TDI		Team For Texas		Team For Texas		April 8, 2009		No				Solution Request		Closed		Solution Design Team		April 30, 2009				99 - Closure				Project Managers

		REQ000000052555		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		April 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		External		99 - Closure				Project Managers

		REQ000000052629		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000052630		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000052705		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		No				Solution Request		Cancelled		Solution Design Team		September 30, 2009

		REQ000000052709		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		External

		REQ000000052724		Solution Request Unix Software		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 13, 2009		Internal		99 - Closure				Order Team

		REQ000000052729		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal

		REQ000000052755		RFNS 39B Phase 2 Backup Remediation for HHSC-A		Team For Texas		Texas Health and Human Services Commission - Agency		April 13, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		April 30, 2009		External

		REQ000000052776		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		April 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000052807		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		April 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000052890		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 14, 2009		Internal		99 - Closure				Order Team

		REQ000000052974		COLO: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		April 14, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 27, 2009		External		99 - Closure				Project Managers

		REQ000000052975		EOFY09: Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 12, 2009		External		99 - Closure				Solution Design Team

		REQ000000052986		P570 and associated I/O drawers need to be racked and stacked		Team For Texas		Team For Texas		April 14, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		Internal

		REQ000000052987		Rack and Stack of new P570 for the new ITUAM environment		Team For Texas		Team For Texas		April 14, 2009		No				Solution Request		Cancelled		Solution Design Team		April 30, 2009

		REQ000000053049		Install Hardware Intel		Texas Veteran's Commission		Texas Veteran's Commission		April 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		External

		REQ000000053054		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 15, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 16, 2009		Internal		99 - Closure				Order Team

		REQ000000053106		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 16, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000053115		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 16, 2009		Yes				Pre-RFNS		Cancelled		CSA Support		May 1, 2009

		REQ000000053225		Windows server 2003 R2 sp2 (32 & 64 bit) License		Team For Texas		Team For Texas		April 17, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053241		2G memory		Texas Secretary of State		Texas Secretary of State		April 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		Internal		99 - Closure				Order Team

		REQ000000053245		Purchase Hard Drives		Texas Department of Transportation		Texas Department of Transportation		April 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 20, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053332		RFNS 49: Request for Solution to provide Cognos system administrator resources		Texas Education Agency		Texas Education Agency		April 20, 2009		No		Standard Solution Request		Request For New Service		Closed		Solution Design Team		April 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000053368		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		April 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2009		Internal		99 - Closure				Project Managers

		REQ000000053371		TFT Request - Disk space for Project Office TOPS account tool		Team For Texas		Team For Texas		April 21, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal

		REQ000000053413		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 21, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 24, 2009		External		99 - Closure				Project Managers

		REQ000000053447		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 21, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 24, 2009		External

		REQ000000053471		Remedy: Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		April 22, 2009		No				Solution Request		Cancelled		Solution Design Team		April 22, 2009

		REQ000000053474		SQL Server needed for Sharepoint implementation		Team For Texas		Texas Department of Insurance		April 22, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 4, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000053475		Size and procure the appropriate number of USB flash drives to backup Intel servers listed below		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 22, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053555		We need a SynSort license for a new server		Team For Texas		Texas Department of Transportation		April 22, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 15, 2009		Internal

		REQ000000053558		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 23, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000053582		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Project Managers

		REQ000000053635		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 24, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 24, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000053639		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		April 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 23, 2009		External

		REQ000000053668		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 24, 2009		No				Solution Request		Cancelled		Solution Design Team		April 24, 2009		External

		REQ000000053670		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		April 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000053688		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		April 24, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053691		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		April 24, 2009		Yes				Solution Request		Cancelled		Solution Design Team		May 31, 2009

		REQ000000053722		New Site: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		April 25, 2009		No		Standard Solution Request		Pre-RFNS		Cancelled		Solution Design Team		July 31, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000053737		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		April 27, 2009		No				Solution Request		Cancelled		Solution Design Team		May 5, 2009

		REQ000000053803		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 4, 2009		External		99 - Closure				Project Managers

		REQ000000053867		Phone queue quote for the command center		Team For Texas		Team For Texas		April 28, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000053875		Solution Request Other		Team For Texas		Team For Texas		April 28, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000053878		Solution Request Intel Hardware		Team For Texas		Team For Texas		April 28, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2009		Internal		99 - Closure				Order Team

		REQ000000053921		Redundancy for 211		Team For Texas		Texas Health and Human Services Commission - Agency		April 28, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2009		External

		REQ000000053926		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		April 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 15, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000053961		Order for Network and Avocent cables		Team For Texas		Texas Health and Human Services Commission - Agency		April 28, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000053999		SW: REVEAL ENTERPRISE 7.1 - Need by 5/15/09		Team For Texas		Texas Department of Family and Protective Services		April 29, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 15, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000054039		RFNSA: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		April 29, 2009		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		December 5, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000054040		Equipment request for Dallas		Team For Texas		Texas Health and Human Services Commission - Agency		April 29, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2009		Internal		99 - Closure				Order Team

		REQ000000054045		Equipment Request		Team For Texas		Texas Health and Human Services Commission - Agency		April 29, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 1, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000054084		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		April 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000054094		RFNS-054: Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 30, 2009		No		Custom Solution Request		Pre-RFNS		Closed		CSA Support		June 1, 2009		External

		REQ000000054112		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2009		External

		REQ000000054121		Solution_Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 30, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Project Managers

		REQ000000054217		Team 4 Texas SCON HW order		Team For Texas		Team For Texas		May 1, 2009		No				Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Order Team

		REQ000000054335		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		May 4, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		Internal

		REQ000000054337		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		May 4, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External

		REQ000000054342		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		May 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2009		Internal		99 - Closure				Project Managers

		REQ000000054344		Order TSM Client License		Team For Texas		Texas Education Agency		May 4, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000054358		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 4, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000054417		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000054419		Solution_Request Hardware		Team For Texas		Team For Texas		May 5, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000054420		Web Server Redundancy Solution		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		Internal

		REQ000000054421		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000054424		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000054452		EOFY: Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		May 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2009		External		99 - Closure				Project Managers

		REQ000000054475		Pandemic Influenza Project - physical servers		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 5, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000054476		Solution Request Intel Hardware		Railroad Commission		Railroad Commission		May 5, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2009		Internal		99 - Closure				Order Team

		REQ000000054481		Solution Request Unix Software		Texas Water Development Board		Texas Water Development Board		May 5, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 8, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000054517		Solution_Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		May 5, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000054533		Shareplex License Upgrade for SOS TEAM at the ADC		Team For Texas		Texas Secretary of State		May 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 22, 2009		External

		REQ000000054686		Team 4 Texas SCON HW order		Team For Texas		Team For Texas		May 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2009		Internal		99 - Closure				Order Team

		REQ000000054688		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		May 7, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 11, 2009		External

		REQ000000054703		Upgrade Support from 8-5 M-F support to 24x7		Team For Texas		Texas Water Development Board		May 7, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 8, 2009		Internal		99 - Closure				Order Team

		REQ000000054737		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 25, 2009		External		99 - Closure				Project Managers

		REQ000000054740		Need enterprise sendmail solution for ADC for outbound mai		Team For Texas		Team For Texas		May 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2009		Internal

		REQ000000054800		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		May 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000054825		EOFY09: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2009		External		99 - Closure				Order Team

		REQ000000054862		Move 2 servers from TDI to TABC		Team For Texas		Texas Department of Insurance		May 11, 2009		No				Solution Request		Cancelled		Maintech Break/Fix Support		May 29, 2009

		REQ000000054866		Relocate 2 servers at TDI to TABC		Team For Texas		Texas Alcoholic Beverage Commission		May 11, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		External

		REQ000000054872		Relocate 2 servers from TDI to TABC		Team For Texas		Texas Alcoholic Beverage Commission		May 11, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		External

		REQ000000055029		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External

		REQ000000055045		Purchase SSL certifcate for TexasNP located at ADC		Team For Texas		Texas Department of Information Resources		May 12, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External

		REQ000000055077		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2009		External

		REQ000000055099		Router for CMBHS Project		Team For Texas		Team For Texas		May 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2001		External

		REQ000000055114		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External

		REQ000000055124		RFNS 39 (E) TxDot Phase 2 Backup		Team For Texas		Texas Department of Transportation		May 13, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 17, 2009		External

		REQ000000055231		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 14, 2009		No		Custom Solution Request		Solution Request		Closed		CSA Support		May 15, 2009		External

		REQ000000055254		EOFY: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		May 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000055265		Update DSHSPHPF to Win 2008 for encryption of data-at-rest uses Windows Encrypting File System (EFS)		Texas Department of State Health Services		Texas Department of State Health Services		May 15, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 22, 2009		Internal		99 - Closure				Order Team

		REQ000000055288		Bigfix Training		Team For Texas		Team For Texas		May 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 22, 2009		Internal

		REQ000000055303		ADC - REQ to cover ACS Dataline cable install related to REQ 36460		Team For Texas		Team For Texas		May 15, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		May 22, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000055313		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 15, 2009		Internal

		REQ000000055429		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 18, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 22, 2009		Internal		99 - Closure				Project Managers

		REQ000000055430		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 18, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 22, 2009		Internal		99 - Closure				Project Managers

		REQ000000055451		RFNS TEA 52 Filenet Upgrade		Texas Education Agency		Texas Education Agency		May 18, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		August 31, 2009		External

		REQ000000055456		ASU Luminis Server Fiber		Team For Texas		Angelo State University		May 18, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 19, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000055461		NG Change on Co-Lo (shared) facility		Team For Texas		Northrop Grumman		May 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2009		External		99 - Closure				Project Managers

		REQ000000055474		EOFY09: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		External

		REQ000000055475		EOFY09: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 22, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000055504		OS License order for THECB server remediation		Team For Texas		Team For Texas		May 19, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Order Team

		REQ000000055527		Team 4 Texas SCON HW order		Team For Texas		Team For Texas		May 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2009		Internal		99 - Closure				Project Managers

		REQ000000055541		WAAS Device order for TABC		Team For Texas		Team For Texas		May 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 5, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000055554		Solution_Request Server Backup Unit		Texas Department of State Health Services		Texas Department of State Health Services		May 19, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2007		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000055602		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 21, 2009		External

		REQ000000055613		EOFY: Solution Request Intel Hardware		Team For Texas		Texas Youth Commission		May 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2009		External		99 - Closure				Solution Design Team

		REQ000000055620		Add Hard Drive		Texas Department of Transportation		Texas Department of Transportation		May 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 29, 2009		Internal		99 - Closure				Project Managers

		REQ000000055671		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000055689		DADS CFO REQ for Microsoft Office Sharepoint Server 2007		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 21, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 22, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000055705		Install Hardware Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 21, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2009		Internal		99 - Closure				Project Managers

		REQ000000055711		Obtain and install two DVD burners for ADC UNIX servers		Team For Texas		Team For Texas		May 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2009		Internal		99 - Closure				Project Managers

		REQ000000055734		iSCSI capable NAS		Team For Texas		Team For Texas		May 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2009		Internal		99 - Closure				Order Team

		REQ000000055736		Move TDA SNAPS application completely off of HHS Identity & Access Mgt (IAM).		Texas Department of Agriculture		Texas Department of Agriculture		May 21, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000055750		PreRFNS: Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 21, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		June 1, 2009		External

		REQ000000055756		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 21, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2009		External		99 - Closure				Order Team

		REQ000000055851		Request for 300gb+ external tape drive		Team For Texas		Texas Department of Criminal Justice		May 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000055880		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 26, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2009		External		99 - Closure				Project Managers

		REQ000000055937		Procure the licensing needed for IBM Tivoli Directory Server		Team For Texas		Texas Department of Insurance		May 27, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External		99 - Closure				Project Managers

		REQ000000055940		pre-RFNS - CoLo Agreement to move into ADC		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 27, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		Solution Design Team		June 30, 2009		External

		REQ000000056054		Solution Request Intel Software		Team For Texas		Team For Texas		May 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 11, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056072		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 28, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056075		Additional ISS parts for install		Team For Texas		Team For Texas		May 28, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056107		ADC - REQ to cover ACS Dataline cable install		Team For Texas		Team For Texas		May 28, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 29, 2009		Internal

		REQ000000056117		ADC - REQ to cover ACS Dataline cable install		Team For Texas		Team For Texas		May 28, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 5, 2009		Internal		99 - Closure				Project Managers

		REQ000000056120		NAS Replacement		Texas Department of State Health Services		Texas Department of State Health Services		May 28, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Project Managers

		REQ000000056159		Request for ACS Dataline solution measurement for copper & fiber cables		Team For Texas		Office of the Attorney General - Admin & Legal		May 29, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		Internal		99 - Closure				Order Team

		REQ000000056194		Hardware Failure Intel		Texas Department of State Health Services		Texas Department of State Health Services		May 29, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 26, 2009		Internal

		REQ000000056197		Migrate iPlanet to Apache HTTP Server on transformation hardware for application remediation		Texas Department of Agriculture		Texas Department of Agriculture		May 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056198		Migrate to Apache TomCat v5.5.x from Weblogic on transformation hardware for app remediation/rewrite		Texas Department of Agriculture		Texas Department of Agriculture		May 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056202		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		May 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000056204		TEC Event - DSHSLTAPDBWN03.DSHS.STATE.TX.US		Team For Texas		Texas Department of State Health Services		May 29, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 12, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000056209		Pre-RFNS:   Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 29, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		CSA Support		August 31, 2009		External

		REQ000000056243		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External		99 - Closure				Project Managers

		REQ000000056245		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 8, 2009		External		99 - Closure				Project Managers

		REQ000000056254		Microsoft Windows Server 2003 Enterprise Edition 32-bit.		Team For Texas		Office of the Attorney General - Admin & Legal		June 1, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 27, 2009		Internal		99 - Closure				Order Team

		REQ000000056255		Remedy Support - Solution Request		Team For Texas		Team For Texas		June 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 15, 2009		Internal

		REQ000000056297		OAG-AL cabling to new server by Elite in SDC		Team For Texas		Office of the Attorney General - Admin & Legal		June 1, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		Internal		99 - Closure				Order Team

		REQ000000056384		Purchase Additional RAM Modules		Texas Department of Transportation		Texas Department of Transportation		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000056417		Add a Hard Drive		Texas Department of Transportation		Texas Department of Transportation		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2009		Internal		99 - Closure				Order Team

		REQ000000056431		New Blackberry license		Texas Secretary of State		Texas Secretary of State		June 2, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 27, 2009		External		99 - Closure				Order Team

		REQ000000056433		New SSL		Texas Secretary of State		Texas Secretary of State		June 2, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 26, 2009		External		99 - Closure				Order Team

		REQ000000056461		Solution Request Other		Texas Education Agency		Texas Education Agency		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2009		External		99 - Closure				Order Team

		REQ000000056467		EOFY: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000056468		EOFY09: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000056469		EOFY09: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000056470		EOFY09: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000056471		EOFY09: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000056472		EOFY09: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 2, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000056482		Need to move to Websense email filtering from SurfControl		Texas Department of Insurance		Texas Department of Insurance		June 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056546		RFNSA: Solution Request Other		Texas Education Agency		Texas Education Agency		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2009		Internal		99 - Closure				Order Team

		REQ000000056547		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2009		External

		REQ000000056550		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Project Managers

		REQ000000056551		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Project Managers

		REQ000000056600		RFNSA: TEA Cognos Configuration Services		Texas Education Agency		Texas Education Agency		June 4, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 19, 2009		External		99 - Closure				Project Managers

		REQ000000056620		Build server for PracticePartner to be located at Rio Grande State Center / South Texas Hospital		Texas Department of State Health Services		Texas Department of State Health Services		June 4, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 19, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000056638		JULY 2009 INTEL HW order for ADC		Team For Texas		Team For Texas		June 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Project Managers

		REQ000000056641		EOFY09: Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 4, 2009		No				Solution Request		Cancelled		Solution Design Team		June 5, 2009		External

		REQ000000056642		JULY 2009 INTEL HW order for SDC		Team For Texas		Team For Texas		June 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Order Team

		REQ000000056645		EOFY09: Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 4, 2009		No				Solution Request		Cancelled		Solution Design Team		June 5, 2009		External

		REQ000000056652		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 4, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 7, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000056667		Operational - Backup Schedule Change		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 4, 2009		No				Solution Request		Cancelled		Solution Design Team		June 5, 2009		External

		REQ000000056677		Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 5, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056678		EOFY: Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 5, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 5, 2009		External

		REQ000000056679		EOFY: Solution Request Intel Software		Texas Facilities Commission		Texas Facilities Commission		June 5, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 5, 2009		External		99 - Closure				Order Team

		REQ000000056788		TDCJ needs integrated Active Directory domain		Team For Texas		Texas Department of Criminal Justice		June 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000056792		Procurement of Racks, 2 at SDC and 5 at ADC for RFNS017B		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 2, 2007		Internal		99 - Closure				Project Managers

		REQ000000056794		procurement of KVM, 1 at SDC and 1 at ADC. for RFNS 017B:		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		Internal		99 - Closure				Project Managers

		REQ000000056796		This REQ is for the procurement of software approved under REQ#19121: TxEBT project		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056799		Storagetek L180   Tape drive is LTO2 (Ultrium)		Team For Texas		Texas Water Development Board		June 5, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 12, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000056818		Windows Server Standard 2003 R2 32-bit/x64 license for PUC utility servers		Team For Texas		Team For Texas		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 19, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000056826		Windows Server Standard 2003 R2 32-bit/x64 license for TABC utility servers		Team For Texas		Team For Texas		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 19, 2009		Internal		99 - Closure				Order Team

		REQ000000056841		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 5, 2009		No		Custom Solution Request		Pre-RFNS		Cancelled		Solution Design Team		June 19, 2009		External

		REQ000000056857		Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement		Team For Texas		Texas Secretary of State		June 5, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 8, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000056857		Need Quote for IBM WebSphere Message Broker Value Unit Extended Support Agreement		Team For Texas		Texas Secretary of State		June 5, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 8, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000056860		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 26, 2009		External		99 - Closure				Project Managers

		REQ000000056894		EOFY: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 15, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000056977		Solution Request Intel Hardware - Utility Servers		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 8, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000056988		Solution Request Other		Team For Texas		Team For Texas		June 8, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000057017		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000057040		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		June 9, 2009		No				Solution Request		Cancelled		Solution Design Team		June 22, 2009		External

		REQ000000057041		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		June 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Solution Design Team

		REQ000000057080		Solution Request Other		Texas Water Development Board		Texas Water Development Board		June 9, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 9, 2009		Internal

		REQ000000057122		EOFY09: Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2009		External		99 - Closure				Order Team

		REQ000000057130		EOFY09: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000057131		EOFY09: Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057151		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2009		External		99 - Closure				Project Managers

		REQ000000057165		Solution Request Other		Texas Water Development Board		Texas Water Development Board		June 10, 2009		No				Solution Request		Cancelled		Solution Design Team		June 16, 2009		External

		REQ000000057177		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057186		EOFY09: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057189		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000057190		EOFY09: Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000057191		Need a Novel account created for TPC		Team For Texas		Texas Facilities Commission		June 10, 2009		No				Solution Request		Cancelled		Solution Design Team		June 12, 2009		Internal

		REQ000000057209		Request a legitamate telkeconference phione set up in the ADC presentation center		Team For Texas		Team For Texas		June 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 26, 2009		Internal

		REQ000000057223		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000057231		EOFY09 - Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2009		External		99 - Closure				Project Managers

		REQ000000057232		EOFY09 - Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 10, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 10, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000057239		EOFY09 RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057260		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		June 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057268		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Order Team

		REQ000000057274		EOFY09: Solution Request Unix Software		Railroad Commission		Railroad Commission		June 10, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 21, 2009		External

		REQ000000057293		Operational - Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000057299		Need OS and TSM ordered		Team For Texas		Office of the Attorney General - Admin & Legal		June 11, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 18, 2009		Internal		99 - Closure				Project Managers

		REQ000000057343		Build 2 PGP Server Instances		Texas Department of State Health Services		Texas Department of State Health Services		June 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		Internal		99 - Closure				Order Team

		REQ000000057371		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 11, 2009		No				Solution Request		Cancelled		Solution Design Team		June 11, 2009		External

		REQ000000057508		test		Team For Texas		Team For Texas		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 15, 2009

		REQ000000057518		PreRFNS: OAG FileNet		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		July 15, 2009		External

		REQ000000057519		Need 60 Cisco VPN licenses for accessing the DIR-TXO environment		Team For Texas		Texas Department of Information Resources - TxO		June 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000057526		Focus: Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000057527		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057530		EOFY09 RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000057532		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057533		EOFY09 RFNSA: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057534		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000057537		EOFY09: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000057543		test		Team For Texas		Texas Department of Information Resources - TxO		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 17, 2009		Internal

		REQ000000057570		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000057576		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		June 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2009		External

		REQ000000057581		test		Team For Texas		Texas Department of Information Resources - TxO		June 15, 2009		No				Solution Request		Cancelled		Solution Design Team		June 16, 2009		Internal

		REQ000000057607		New VRF for DSHS		Texas Department of State Health Services		Texas Department of State Health Services		June 16, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000057612		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		June 16, 2009		No				Solution Request		Cancelled		Solution Design Team		June 17, 2009		External

		REQ000000057671		Need fiber connections for server DRACO to EMC1 SAN unit		Team For Texas		Texas Department of Family and Protective Services		June 16, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2009		Internal		99 - Closure				Order Team

		REQ000000057712		Solution Request Other		Team For Texas		Team For Texas		June 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2009		Internal		99 - Closure				Project Managers

		REQ000000057742		EOFY09:  Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Solution Design Team

		REQ000000057748		Add allocated memory to ADC instance TDILDAPDBWN01 hosted on APINVHVM32		Team For Texas		Texas Department of Insurance		June 17, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 26, 2009		External

		REQ000000057795		T4T Intergrated Test Lab HW Order		Team For Texas		Team For Texas		June 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Project Managers

		REQ000000057799		Build (3) x3850 M2's, (1) T5240, & (1) P550 for IBM Intergrated Test Lab		Team For Texas		Team For Texas		June 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000057812		WAAS Device order for DARS		Team For Texas		Team For Texas		June 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 17, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000057852		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		June 18, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2009		External		99 - Closure				Project Managers

		REQ000000057919		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		June 18, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 3, 2009		External

		REQ000000057924		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 18, 2009		No				Solution Request		Cancelled		Solution Design Team		June 22, 2009		External

		REQ000000057933		Inventory two systems		Team For Texas		Texas Department of Family and Protective Services		June 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 26, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000057955		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000057976		Solution Request Other		Team For Texas		Team For Texas		June 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2009		Internal		99 - Closure				Order Team

		REQ000000058058		TDI WAAS order 2		Team For Texas		Texas Department of Insurance		June 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 6, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058061		PUC WAAS device		Team For Texas		Public Utility Commission		June 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058133		RFNS tbd: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 23, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		June 30, 2008		External

		REQ000000058239		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 24, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000058272		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		External

		REQ000000058357		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 25, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 29, 2009		External

		REQ000000058373		JULY 2009 INTEL HW order (B) for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		99 - Closure				Project Managers

		REQ000000058375		JULY 2009 P-series HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		99 - Closure				Project Managers

		REQ000000058377		JULY 2009 Solaris HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058379		JULY 2009 Solaris HW order for SDC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058380		JULY 2009 INTEL HW order (B) for SDC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		99 - Closure				Order Team

		REQ000000058382		August 2009 Solaris HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058385		August 2009 P-series HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058386		AUGUST 2009 INTEL HW order for ADC		Team For Texas		Team For Texas		June 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000058506		Solution Request Other		Railroad Commission		Railroad Commission		June 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2009		External		99 - Closure				Project Managers

		REQ000000058557		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000058558		Need VM instance created		Team For Texas		Team For Texas		June 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal

		REQ000000058614		Migrate RightFax server to version 9.3 on DARS0RFAX from REH0RFAX		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 24, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000058622		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 29, 2009		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 3, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058637		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000058639		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 11, 2009		Internal

		REQ000000058679		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2009		External		99 - Closure				Project Managers

		REQ000000058829		Fiber Patch Cabling		Team For Texas		Team For Texas		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2009		Internal		99 - Closure				Project Managers

		REQ000000058838		Purchase Hard Drives		Team For Texas		Texas Department of Transportation		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 8, 2009		Internal		99 - Closure				Project Managers

		REQ000000058843		Hardware request - Memory		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 1, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 2, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000058845		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000058847		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		July 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000058857		Expand disk space on Town server to 120 gigabytes.		Team For Texas		Texas Alcoholic Beverage Commission		July 1, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 16, 2009		Internal

		REQ000000058876		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 2, 2009		External

		REQ000000058897		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 2, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 6, 2009		External

		REQ000000058978		Need to procure Exchange 2003 server license for MXWeb server		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 3, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Order Team

		REQ000000058997		Change Database Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000059012		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 6, 2009		External

		REQ000000059031		EOFY09  Cognos 8 Business Intelligence		Texas Education Agency		Texas Education Agency		July 6, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		External		99 - Closure				Order Team

		REQ000000059062		Purchase additional RAM to bring server to 6GB		Team For Texas		Texas Department of Transportation		July 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000059069		Duplicate of REQ# 55265		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 21, 2009		Internal

		REQ000000059130		Request for procurement of 2 MS Access 2003 SP2 licenses for use by the TFT Transformation Team		Team For Texas		Team For Texas		July 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 17, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000059159		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 7, 2009		No				Solution Request		Cancelled		Solution Design Team		July 7, 2009

		REQ000000059180		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2009		Internal		99 - Closure				Project Managers

		REQ000000059181		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2009		External		99 - Closure				Project Managers

		REQ000000059182		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 2, 2009		External		99 - Closure				Project Managers

		REQ000000059183		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 7, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2009		External		99 - Closure				Project Managers

		REQ000000059209		DCS JULY storage expansion		Team For Texas		Team For Texas		July 8, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		July 22, 2009		Internal		99 - Closure				Order Team

		REQ000000059210		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 8, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 24, 2009		External

		REQ000000059213		Anixter SFP's and fiber jumpers		Team For Texas		Team For Texas		July 8, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000059215		SIW - System Information for Windows		Team For Texas		Team For Texas		July 8, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 22, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000059256		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 8, 2009		External

		REQ000000059279		FACSYS License		Texas Department of State Health Services		Texas Department of State Health Services		July 8, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 8, 2009		Internal

		REQ000000059304		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 9, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 10, 2009		External

		REQ000000059321		Elite Solutions Install fiber in rack		Team For Texas		Team For Texas		July 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 13, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000059387		EOFY09:  Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2009		External		99 - Closure				Order Team

		REQ000000059409		Procure  / purchase DB2 V9.5 workgroup server (WSE) for TxDOT		Team For Texas		Texas Department of Transportation		July 10, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 15, 2009		External

		REQ000000059415		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		July 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 16, 2009		External

		REQ000000059515		System Upgrade, Saavik		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000059519		RFNS-056A VPN (RAS) Solution		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		July 13, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 1, 2009		External

		REQ000000059521		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		July 13, 2009		No				Solution Request		Cancelled		Solution Design Team		July 13, 2009		External

		REQ000000059542		Solution Request Unix Software		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		July 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 15, 2009		External

		REQ000000059550		Solution Request Mainframe		Texas Youth Commission		Texas Youth Commission		July 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 13, 2009		External

		REQ000000059569		Need Dell/EMC support to finish SAN upgrade		Team For Texas		Team For Texas		July 13, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 18, 2009		Internal		99 - Closure				Order Team

		REQ000000059592		New Site: Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 14, 2009		No		Standard Solution Request		Request For New Service		Closed		Solution Design Team		August 28, 2009		External		99 - Closure				Project Managers

		REQ000000059595		Solution Request Unix Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 14, 2009		No				Solution Request		Cancelled		Solution Design Team		July 15, 2009

		REQ000000059620		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		July 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		External		99 - Closure				Order Team

		REQ000000059622		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		July 14, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000059657		RFNS 029: Custom Forms Management		Team For Texas		Team For Texas		July 14, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 1, 2008		External

		REQ000000059717		Solution Request Other		Team For Texas		Team For Texas		July 15, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2009		Internal		99 - Closure				Project Managers

		REQ000000059720		EOFY: Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 22, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000059735		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		July 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2009		External

		REQ000000059737		Solution Request Other		Texas Water Development Board		Texas Water Development Board		July 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 17, 2009		Internal

		REQ000000059791		Solution Request Unix Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 17, 2009		External

		REQ000000059810		RFNS tbd: Cable request for TDA for DIR Crossover solution between legacy and transformation network		Team For Texas		Texas Department of Agriculture		July 16, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		July 30, 2009		External

		REQ000000059814		PreRFNS: New Remedy Enhancement		Team For Texas		Texas Commission on Environmental Quality		July 16, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 29, 2009		External

		REQ000000059836		Hardware order		Team For Texas		Texas Department of Transportation		July 16, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal

		REQ000000059847		Cables for new server in San Angelo		Team For Texas		Texas Health and Human Services Commission - Enterprise		July 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 7, 2008		Internal		99 - Closure				Order Team

		REQ000000059896		Upgrade ImpactMB1 & 2		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 16, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 25, 2009		Internal		99 - Closure				Order Team

		REQ000000059932		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 17, 2009		No				Solution Request		Cancelled		Solution Design Team		July 17, 2009

		REQ000000059942		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 17, 2009		No				Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000059945		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 17, 2009		External

		REQ000000059975		need intel platform VM to house Business Office Dispute db		Team For Texas		Team For Texas		July 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000060009		HHSC 3 New Cabinets: NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		July 20, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 13, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000060011		Solution_Request Intel Hardware		Texas Education Agency		Texas Education Agency		July 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000060013		Solution Request Other		Team For Texas		Team For Texas		July 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Project Managers

		REQ000000060016		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 20, 2009		No				Solution Request		Cancelled		Solution Design Team		July 20, 2009

		REQ000000060058		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		July 21, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Solution Design Team

		REQ000000060070		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 21, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Order Team

		REQ000000060083		EOFY: Solution Request Intel Hardware		Team For Texas		Texas Youth Commission		July 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 5, 2009		Internal

		REQ000000060095		WIC Server Transformation		Texas Department of State Health Services		Texas Department of State Health Services		July 21, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		Internal

		REQ000000060116		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 21, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 21, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000060125		GWArchive Messaging Architects Application Installation Professional Services		Team For Texas		Texas Water Development Board		July 21, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 23, 2009		Internal		99 - Closure				Order Team

		REQ000000060175		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 22, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2009		External

		REQ000000060191		(1) ISA 2006 X64 standard licenses		Team For Texas		Team For Texas		July 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 7, 2009		Internal		99 - Closure				Order Team

		REQ000000060197		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		July 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Project Managers

		REQ000000060208		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 22, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 11, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000060355		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000060417		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 27, 2009		No				Solution Request		Cancelled		Solution Design Team		July 28, 2009

		REQ000000060428		Solution Request Intel Hardware -webpd1 & webpd2		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 27, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000060429		(6) Windows server 2003 R2 sp2 (32 & 64 bit) STD License		Team For Texas		Team For Texas		July 27, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 13, 2009		Internal		99 - Closure				Order Team

		REQ000000060433		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 27, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 27, 2009		External

		REQ000000060435		(1) Linux Red Hat v5 OS License		Team For Texas		Texas State Library and Archives Commission		July 27, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060437		Request purchase of hard drive		Texas Department of Transportation		Texas Department of Transportation		July 27, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 7, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000060449		McPats environment request		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 27, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000060608		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		July 29, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 7, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000060629		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2009		External

		REQ000000060630		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2009		External

		REQ000000060634		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		July 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 17, 2009		Internal

		REQ000000060636		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		July 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2009		External		99 - Closure				Project Managers

		REQ000000060642		COLO - HHSC / IEE Northrop Grumman Request		Northrop Grumman		Northrop Grumman		July 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 24, 2009		External		99 - Closure				Project Managers

		REQ000000060648		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		July 29, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000060656		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000060678		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		July 29, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Solution Design Team

		REQ000000060724		Project: HHSC AD Domain Migrations/Remediations/Clean-Up		Team For Texas		Texas Health and Human Services Commission - Enterprise		July 30, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2009		Internal

		REQ000000060728		Storage Needed on DARS Solaris Server Chanel to handle TSM installation/deployment.		Team For Texas		Texas Department of Assistive and Rehabilitative Services		July 30, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 28, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000060744		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 30, 2009		No				Solution Request		Cancelled		Solution Design Team		August 7, 2009

		REQ000000060747		Solution_Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 30, 2009		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2009		External

		REQ000000060750		Main Frame Team to procure (2) Windows OS licenses to stand up 2 servers		Team For Texas		Team For Texas		July 30, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060760		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		July 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		External

		REQ000000060762		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		July 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2009		External

		REQ000000060801		Request purchase of ARCserve License/support		Team For Texas		Team For Texas		July 31, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060802		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		July 31, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 15, 2009		External		99 - Closure				Project Managers

		REQ000000060816		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 31, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000060840		(2) Windows server 2003 R2 sp2 (32 & 64 bit) STD License		Team For Texas		Team For Texas		August 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		Internal		99 - Closure				Order Team

		REQ000000060841		(1) ISA 2006 X64 standard licenses		Team For Texas		Team For Texas		August 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		Internal		99 - Closure				Order Team

		REQ000000060842		(12) Windows server 2003 R2 sp2 (32 & 64 bit) STD License		Team For Texas		Team For Texas		August 3, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 21, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000060876		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		August 3, 2009		No				Solution Request		Cancelled		Solution Design Team		August 7, 2009

		REQ000000060899		TDCJ Update to Mainframe Excludes based on previous semi annual review		Team For Texas		Team For Texas		August 3, 2009		No				Solution Request		Cancelled		Solution Design Team		August 6, 2009

		REQ000000060994		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 4, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2009		External		99 - Closure				Project Managers

		REQ000000060995		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 4, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 14, 2009		External		99 - Closure				Project Managers

		REQ000000061015		Hardware Request - Other		Texas Department of State Health Services		Texas Department of State Health Services		August 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2009		External

		REQ000000061020		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 5, 2009		External

		REQ000000061042		Solution Request Unix Software		Texas Department of Agriculture		Texas Department of Agriculture		August 5, 2009		No				Solution Request		Cancelled		Solution Design Team		August 10, 2009

		REQ000000061053		TxDCS TSM Servers		Team For Texas		Team For Texas		August 5, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		August 28, 2009		Internal		99 - Closure				Order Team

		REQ000000061057		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 5, 2009		External

		REQ000000061059		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 5, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 16, 2009		External

		REQ000000061121		EOFY: Purchase/Install NIKE RAID 1 disk array for HP3000  (see attachments)		Team For Texas		Texas Department of Licensing and Regulation		August 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061147		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 14, 2009		External

		REQ000000061157		KVM cables		Team For Texas		Team For Texas		August 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 27, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061196		Procure 6 SQL 2005 per processor licenses with SA for 3 servers, ea with 2 processors (haby, ..)		Texas Education Agency		Texas Education Agency		August 7, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 7, 2009		External		99 - Closure				Project Managers

		REQ000000061220		AUGUST 2009 INTEL HW order (B) for ADC		Team For Texas		Team For Texas		August 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 4, 2009		Internal

		REQ000000061221		AUGUST 2009 INTEL HW order (B) for SDC		Team For Texas		Team For Texas		August 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 4, 2009		Internal

		REQ000000061292		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		August 10, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 14, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000061352		Solution Request Other		Team For Texas		Team For Texas		August 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000061369		Server out of space		Team For Texas		Texas Department of Insurance		August 11, 2009		No				Solution Request		Cancelled		Solution Design Team		August 10, 2009

		REQ000000061371		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 11, 2009		No				Solution Request		Cancelled		Solution Design Team		August 11, 2009

		REQ000000061386		DR: Price for DR Priority change on Applications		Team For Texas		Texas Higher Education Coordinating Board		August 11, 2009		No		Custom Solution Request		Solution Request		Assigned		Solution Design Team		August 28, 2009		External

		REQ000000061407		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 12, 2009		No				Solution Request		Cancelled		Solution Design Team		August 12, 2009

		REQ000000061409		Add a virtual instance to support a utility server for TES to provide a GUI for Omegamon.		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 12, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 21, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000061412		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		August 12, 2009		No				Solution Request		Cancelled		Solution Design Team		August 12, 2009

		REQ000000061424		Implement IBM Director for system management and monitoring of ADC/SDC systems		Team For Texas		Team For Texas		August 12, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000061484		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 13, 2009		No				Solution Request		Cancelled		Solution Design Team		August 21, 2009

		REQ000000061503		AIX host Memory and RAM upgrades		Team For Texas		Team For Texas		August 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 27, 2009		Internal

		REQ000000061509		AIX host Memory and RAM upgrades		Team For Texas		Team For Texas		August 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 27, 2009		Internal

		REQ000000061539		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		August 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 17, 2009		External

		REQ000000061546		Need Backup Exec license for Linux server		Team For Texas		Team For Texas		August 13, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Order Team

		REQ000000061551		TXDOT-SJT1 is in need of additional hard disk space..		Texas Department of Transportation		Texas Department of Transportation		August 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal		99 - Closure				Order Team

		REQ000000061556		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		August 13, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 13, 2009		External		99 - Closure				Project Managers

		REQ000000061589		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 14, 2009		No				Solution Request		Cancelled		Solution Design Team		August 19, 2009

		REQ000000061660		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		August 17, 2009		No				Solution Request		Cancelled		Solution Design Team		August 17, 2009

		REQ000000061662		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		August 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 17, 2009		External

		REQ000000061665		Solution Request Other		Texas Education Agency		Texas Education Agency		August 17, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 17, 2009		Internal

		REQ000000061669		Upgrade 7 ISAS Wintel Servers from 32bit to 64bit		Texas Education Agency		Texas Education Agency		August 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 17, 2009		Internal		99 - Closure				Project Managers

		REQ000000061684		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		99 - Closure				Project Managers

		REQ000000061706		ADC & SDC: SAN Cabling & Service for EBT Project		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 21, 2009		Internal

		REQ000000061739		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		August 18, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 19, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061767		(4) Linux Red Hat v5 OS License		Team For Texas		Team For Texas		August 18, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 4, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061813		Hardware request - Memory		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 3, 2009		External		99 - Closure				Solution Design Team

		REQ000000061825		Solution Request Mainframe		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 19, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 30, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000061827		(3) Windows server 2003 R2 sp2 (32 & 64 bit) STD Licenses  (3) MS SQL 2000 Std Licenses		Team For Texas		Texas Department of Criminal Justice		August 19, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 4, 2009		External		99 - Closure				Project Managers

		REQ000000061836		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		August 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 4, 2009		External

		REQ000000061855		Database Software Request - Midrange		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 19, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 1, 2009		External		99 - Closure				Project Managers

		REQ000000061876		Cables for EFT Project		Team For Texas		Team For Texas		August 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 26, 2009		Internal		99 - Closure				Order Team

		REQ000000061914		Cables for EFT Project		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 26, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000061928		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		August 20, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 23, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000061958		Solution Request Intel Software		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2009		External

		REQ000000061960		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 20, 2009		No				Solution Request		Cancelled		Solution Design Team		August 31, 2009

		REQ000000061985		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		August 21, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 24, 2009		External		99 - Closure				Solution Design Team

		REQ000000061990		Build 4 Ektron server instances		Texas Education Agency		Texas Education Agency		August 21, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 21, 2009		External		99 - Closure				Project Managers

		REQ000000061992		Solution Request Other		Team For Texas		Team For Texas		August 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2009		Internal		99 - Closure				Project Managers

		REQ000000062078		Operational - Other		Texas Department of State Health Services		Texas Department of State Health Services		August 24, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000062080		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 24, 2009		External

		REQ000000062090		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 24, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 24, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000062095		Need memory added to backu servers DSHSBU05W, DSHSBU07W and DSHSBU13W		Team For Texas		Texas Department of State Health Services		August 24, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal

		REQ000000062097		Please increase the F drive diskspace by 10% DARS0FS03.DARS.TXNET.STATE.TX.US		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		August 24, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 28, 2009		External

		REQ000000062140		Procure Tivoli Data Protection for Databases for a windows machine with 2 processors		Team For Texas		Team For Texas		August 25, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 18, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000062149		Svr Refresh - ARIES-TEST-RS server build		Texas Department of State Health Services		Texas Department of State Health Services		August 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000062150		Svr Refresh - ARIES-PROD-RS server build		Texas Department of State Health Services		Texas Department of State Health Services		August 25, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2009		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000062232		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		August 25, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 8, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000062291		Hardware Request - Unix		Texas Department of Information Resources		Texas Department of Information Resources - TxO		August 26, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		Internal

		REQ000000062313		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		August 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000062325		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 26, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 10, 2009		External		99 - Closure				Project Managers

		REQ000000062330		This is an expedited request for Cards for 3 servers for the EBT Project.		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 4, 2009		Internal		99 - Closure				Order Team

		REQ000000062332		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 26, 2009		No				Solution Request		Cancelled		Solution Design Team		September 5, 2009

		REQ000000062333		Hardware Upgrade		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 26, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 10, 2009		Internal

		REQ000000062345		Request to add space to current HP EVA SAN @ Winters data center		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 26, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062356		EOFY: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 26, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 30, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000062363		Solution Request Intel Software		Railroad Commission		Railroad Commission		August 26, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2009		External

		REQ000000062439		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		August 27, 2009		No				Solution Request		Cancelled		Solution Design Team		August 27, 2009

		REQ000000062449		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 27, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062459		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 28, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 11, 2009		Internal

		REQ000000062471		SCON - Microsoft SQL Server 2008 Developer Media (2)		Team For Texas		Team For Texas		August 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 11, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062477		SCON - Portlock Storage Manager License		Team For Texas		Team For Texas		August 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 7, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062480		SCON - Portlock Storage Manager License		Team For Texas		Team For Texas		August 28, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 7, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062507		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 28, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 14, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000062510		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 28, 2009		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 14, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000062541		Solution_Request Other		Team For Texas		Team For Texas		August 31, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000062627		Solution Request Intel Hardware		Texas State Library and Archives Commission		Texas State Library and Archives Commission		August 31, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000062649		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 14, 2009		External

		REQ000000062696		Requesting replacement of broken VISARA 1783 unit at San Angelo Data Center.		Team For Texas		Team For Texas		September 1, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 3, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000062717		Solution_Request Intel Hardware		Team For Texas		Team For Texas		September 1, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000062778		RFNSA: Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		September 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 11, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000062781		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		September 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		99 - Closure				Project Managers

		REQ000000062795		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		September 2, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 4, 2009		External		99 - Closure				Solution Design Team

		REQ000000062848		Implement REQ#32992 - Build replacement server for qrs on spinvhvm28		Team For Texas		Texas Department of State Health Services		September 3, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000062851		Solution_Request Intel Hardware		Team For Texas		Team For Texas		September 3, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000062897		COLO - HHSC IEE: Place 3 net new cabinets - Network cabling		Team For Texas		Team For Texas		September 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000062899		COLO - HHSC IEE: Place 3 net new cabinets on floor - Power Installation		Team For Texas		Team For Texas		September 4, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000062942		Operational - Informational / Provide Information to TfT		Texas Department of Agriculture		Texas Department of Agriculture		September 4, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 10, 2009		Internal

		REQ000000062950		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 4, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000063171		Two new Server instances needed to facilitate the Monitoring by Unisys of the EBT LAN Environment at		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 15, 2009		Internal

		REQ000000063174		Solution Request Intel Hardware		Team For Texas		Team For Texas		September 9, 2009		No				Solution Request		Cancelled		Solution Design Team		September 9, 2009

		REQ000000063218		Pre-RFNS:  Request for Dedicated Project Manager		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 9, 2009		No		Standard Solution Request		Pre-RFNS		Cancelled		CSA Support		September 14, 2009		External

		REQ000000063237		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		September 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 16, 2009		External		99 - Closure				Project Managers

		REQ000000063251		Solution Request Intel Software - SQL 2008		Texas Department of Insurance		Texas Department of Insurance		September 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 21, 2009		External		99 - Closure				Order Team

		REQ000000063269		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		September 9, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 22, 2009		External		99 - Closure				Order Team

		REQ000000063302		NG Change on Co-Lo (shared) facility		Northrop Grumman		Northrop Grumman		September 10, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000063303		SCON - server lift and shift shipping		Team For Texas		Texas Department of Aging and Disability Services		September 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 18, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000063307		Reqest for Project Managment for TWS deployment		Team For Texas		Team For Texas		September 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal

		REQ000000063311		PLEASE CREATE PO for Bocada Software Support Licenses		Team For Texas		Team For Texas		September 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 18, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000063314		PLEASE CREATE PO for Bocada Software Support Licenses		Team For Texas		Team For Texas		September 10, 2009		No		Commodity Software		Solution Request		Cancelled		CSA Support		September 18, 2009		External

		REQ000000063343		Must obrain Tivoli Storage Managerr license from Circuit City licenses.		Team For Texas		Team For Texas		September 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 17, 2009		Internal		99 - Closure				Project Managers

		REQ000000063384		SCON - (2) 2 port fiber HBA ports		Team For Texas		Team For Texas		September 11, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000063385		Solution Request Other		Team For Texas		Texas Secretary of State		September 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2009		Internal		99 - Closure				Order Team

		REQ000000063596		Need Solaris 8 Vintage Software Support		Team For Texas		Team For Texas		September 14, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 21, 2009		Internal		99 - Closure				Project Managers

		REQ000000063599		Licenses for THECB		Team For Texas		Texas Higher Education Coordinating Board		September 14, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 16, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000063652		Solution Request Intel - CPU New Venus		Texas Department of Insurance		Texas Department of Insurance		September 15, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 18, 2009		External		99 - Closure				Project Managers

		REQ000000063667		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		External		99 - Closure				Project Managers

		REQ000000063674		RFNS-063 HHSC Dorado		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 15, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 30, 2009		External

		REQ000000063718		Solution Request Other		Team For Texas		Team For Texas		September 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal

		REQ000000063812		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 16, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		Internal

		REQ000000063819		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 16, 2009		No				Solution Request		Cancelled		Solution Design Team		September 25, 2009

		REQ000000063825		Operational - Informational / Request Information from TfT		Texas Department of State Health Services		Texas Department of State Health Services		September 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 18, 2009		External		99 - Closure				Order Team

		REQ000000063840		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 16, 2009		No				Solution Request		Cancelled		Solution Design Team		September 18, 2009

		REQ000000063852		Solution Request Unix Software		Texas Department of Agriculture		Texas Department of Agriculture		September 16, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 21, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000063888		Solution Request Unix Software		Railroad Commission		Railroad Commission		September 17, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 25, 2009		Internal

		REQ000000063895		DSHS WCMS Project - Patch Cabling Quote		Team For Texas		Texas Department of State Health Services		September 17, 2009		No				Solution Request		Cancelled		Solution Design Team		September 21, 2009

		REQ000000063910		SCON Solaris T5440 host system memory upgrade		Team For Texas		Team For Texas		September 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000063911		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		External

		REQ000000063913		SCON-  Solaris Host System Power cords		Team For Texas		Team For Texas		September 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000063914		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 17, 2009		No				Solution Request		Cancelled		Solution Design Team		September 25, 2009

		REQ000000063917		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 17, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 25, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000063926		Need two servers for DBA software and testing		Team For Texas		Team For Texas		September 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Order Team

		REQ000000063969		ADC WCSM ACS Labor Quote Patch Cabling		Team For Texas		Texas Department of State Health Services		September 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 21, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064062		Monthly Password Reset for the OAG-CS Mainframe FTP to the Comptroller Mainframe.		Team For Texas		Office of the Attorney General - Child Support		September 21, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 24, 2009		Internal

		REQ000000064076		Solution Request Other		Team For Texas		Team For Texas		September 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000064100		This is a related REQ to REQ52327:  Procure memory and an OS license for NTDCW001.		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 21, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000064161		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2009		External		99 - Closure				Project Managers

		REQ000000064166		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 22, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 31, 2009		Internal

		REQ000000064175		Unix Software Request		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		September 22, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 21, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000064177		SCON - Portlock Storage Manager License		Team For Texas		Team For Texas		September 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064185		WAAS Device order for TDA		Team For Texas		Team For Texas		September 22, 2009		No				Solution Request		Cancelled		Solution Design Team		October 5, 2009

		REQ000000064213		SCON - Copper Patch cabling		Team For Texas		Team For Texas		September 22, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		September 25, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064226		Request purchase of ARCserve License/support		Team For Texas		Texas Youth Commission		September 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 14, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064240		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		September 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 9, 2009		External		99 - Closure				Order Team

		REQ000000064254		Need P.O. to authorize network cable installation for OAG-CS T2 Server at ADC		Team For Texas		Office of the Attorney General - Child Support		September 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2009		Internal		99 - Closure				Order Team

		REQ000000064353		RFNS: Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 23, 2009		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000064358		Solution_Request Other: OAS Upgrade		Texas Department of Insurance		Texas Department of Insurance		September 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000064401		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 24, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000064475		Solution Request Other		Texas Secretary of State		Texas Secretary of State		September 25, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 25, 2009		External		99 - Closure				Order Team

		REQ000000064531		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 28, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 1, 2009		External		99 - Closure				Order Team

		REQ000000064554		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 28, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 7, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000064555		COLO: Requesting (2) diverse Nema L6-20 220V receptacles and (2) diverse Nema L5-20 110V receptacle		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 28, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000064568		RFNS-056A: Solution_Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 28, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 21, 2009		External

		REQ000000064569		2 ea Windows 2003 Server NOT R2 for WCMS		Team For Texas		Team For Texas		September 28, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 9, 2009		Internal

		REQ000000064628		TXDOT-SAT-PLEASANTON -  Need to add hdd space to server to correct hdd not rebuilding		Team For Texas		Texas Department of Transportation		September 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 29, 2009		Internal		99 - Closure				Order Team

		REQ000000064673		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 12, 2009		External		99 - Closure				Project Managers

		REQ000000064683		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		September 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 7, 2009		External

		REQ000000064756		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External

		REQ000000064765		Solution_Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 30, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		External		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000064776		#6 TCEQ Priority Database Software Request - Midrange		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 30, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 17, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000064791		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External

		REQ000000064792		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External

		REQ000000064793		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 30, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000064820		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		September 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 2, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000064849		SCON - Copper Patch cabling		Team For Texas		Team For Texas		September 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 9, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000064851		RFNS-026B: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 30, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		September 30, 2009		External

		REQ000000064881		Request to cable Server - Copper and Fiber		Team For Texas		Texas Department of Transportation		October 1, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2009		Internal		99 - Closure				Project Managers

		REQ000000064896		DCS October Storage expansion		Team For Texas		Team For Texas		October 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000064901		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		Internal

		REQ000000064907		COLO: SOS at SDC		Texas Secretary of State		Texas Secretary of State		October 1, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 15, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000064942		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		October 2, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 2, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000064943		need Access for a developer to provide assistance in deploying a Dispute DB conversion to SQL		Team For Texas		Team For Texas		October 2, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 9, 2009		Internal

		REQ000000064994		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065001		Remedy 7.5 Transition Project		Team For Texas		Team For Texas		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 14, 2009		Internal		99 - Closure				Project Managers

		REQ000000065002		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 4, 2010		External		99 - Closure				Order Team

		REQ000000065006		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 26, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000065006		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 5, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 26, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000065022		Solution Request Other		Team For Texas		Team For Texas		October 5, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 16, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065079		Procure agent license for TDP to be used for DADS server ASIMG02		Team For Texas		Team For Texas		October 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 13, 2009		Internal		99 - Closure				Project Managers

		REQ000000065096		RFNS 032 : Solution Request Mainframe		Texas Education Agency		Texas Education Agency		October 6, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		October 6, 2009		External

		REQ000000065108		NEW VM INSTANCE FOR DATA WAREHOUSE - VM Instance should to TDLRLPAPDBWN01		Team For Texas		Texas Department of Licensing and Regulation		October 6, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000065151		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 6, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065321		ITL Storage equipment		Team For Texas		Team For Texas		October 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000065334		RFNS-061: Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		October 9, 2009		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		November 16, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000065359		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000065393		Svr Refresh - Cancer Registry servers		Texas Department of State Health Services		Texas Department of State Health Services		October 9, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000065430		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2009		External

		REQ000000065431		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065474		RFNS-064: Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 12, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		October 23, 2009		External

		REQ000000065488		Novell Agent needs to be installed on Windows server		Team For Texas		Texas Department of Insurance		October 12, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2009		Internal

		REQ000000065541		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		October 13, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 23, 2009		External		99 - Closure				Project Managers

		REQ000000065559		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		October 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		99 - Closure				Project Managers

		REQ000000065590		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 13, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2009		External

		REQ000000065615		ITL Network BOM		Team For Texas		Team For Texas		October 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000065617		ITL Network BOM		Team For Texas		Team For Texas		October 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000065620		ITL Network BOM		Team For Texas		Team For Texas		October 13, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000065644		Operational - Other		Texas Secretary of State		Texas Secretary of State		October 14, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 21, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000065646		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 14, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 19, 2009		External

		REQ000000065661		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		October 14, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065760		Build 6 TIM/TAM server instances - 3 prod and 3 test		Texas Education Agency		Texas Education Agency		October 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000065765		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 15, 2010		External

		REQ000000065786		Hardware Request - Unix		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 15, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 30, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000065810		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		October 15, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 30, 2009		External

		REQ000000065815		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 15, 2009		No				Solution Request		Cancelled		Solution Design Team		October 16, 2009		External

		REQ000000065856		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 16, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 13, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000065872		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		October 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 30, 2009		External		99 - Closure				Project Managers

		REQ000000065884		Request for licenses		Team For Texas		Texas Health and Human Services Commission - Agency		October 16, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065929		Item missed 1 foot 18AWG power cord extension RFNS 017B: Solution Request Server for TxEBT project:		Team For Texas		Texas Health and Human Services Commission - Enterprise		October 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 2, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065936		10ft 250V 14 AWG Power Cord Extension Server for TxEBT project		Team For Texas		Texas Health and Human Services Commission - Enterprise		October 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 2, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000065968		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 19, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 19, 2009		External

		REQ000000065983		Request for price quote		Team For Texas		Office of the Attorney General - Child Support		October 19, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 26, 2009		Internal		99 - Closure				Order Team

		REQ000000066042		Hardware Request - Novell		Team For Texas		Texas Department of Transportation		October 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 6, 2009		Internal		99 - Closure				Order Team

		REQ000000066049		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 20, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 21, 2009		External

		REQ000000066051		RFNS-070 SAN Solution: SAN Architect Review,   PROJECT MANAGER for TxO SAN MIGRATION PROJECT		Team For Texas		Texas Department of Information Resources - TxO		October 20, 2009		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		November 4, 2009		External

		REQ000000066065		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		October 20, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2009		External		99 - Closure				Order Team

		REQ000000066078		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 20, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000066079		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 20, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2009		External		99 - Closure				Order Team

		REQ000000066080		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 20, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000066149		Request to stand up TACACS server		Team For Texas		Team For Texas		October 21, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 13, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000066191		COLO - NIC FIber for Texas Online		Team For Texas		Team For Texas		October 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066205		Acquire TSM for databases - server spinvhvm43 at SDC		Team For Texas		Texas Department of Criminal Justice		October 22, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 23, 2009		Internal		99 - Closure				Order Team

		REQ000000066232		RFNS: MS DOS Machines  Support for HHSC		Team For Texas		Texas Health and Human Services Commission - Agency		October 22, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		November 26, 2009		External

		REQ000000066233		RFNS 57 Appliances Support		Team For Texas		Texas Department of Information Resources		October 22, 2009		No		Custom Solution Request		Request For New Service		Pending		CSA Support		December 24, 2009		External

		REQ000000066258		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 23, 2009		No		Custom Solution Request		Solution Request		Pending		Solution Design Team		November 6, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000066259		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		October 23, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 11, 2009		External

		REQ000000066289		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 26, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 28, 2009		External

		REQ000000066290		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 26, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		October 28, 2009		External

		REQ000000066312		RFNS 073: TSM Solution for DARS for SCON Excepted items		Team For Texas		Texas Department of Assistive and Rehabilitative Services		October 26, 2009		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		August 28, 2009		External

		REQ000000066511		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 28, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 12, 2009		External		40 - Technical Delivery Assessment (TDA)		Request to Proposal		Solution Design Team

		REQ000000066549		Solution Request Intel Hardware; Internal list server		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		October 29, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 16, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066569		Hardware Request - Novell		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 29, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2009		Internal		99 - Closure				Order Team

		REQ000000066573		Arcserve license upgrade		Team For Texas		Texas Department of State Health Services		October 29, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 13, 2009		Internal		99 - Closure				Order Team

		REQ000000066575		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 29, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2009		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000066602		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 30, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 27, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000066604		Solution Request Other		Texas Education Agency		Texas Education Agency		October 30, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 11, 2009		External		99 - Closure				Order Team

		REQ000000066612		TWC Lan Free		Team For Texas		Texas Workforce Commission		October 30, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 4, 2009		Internal

		REQ000000066635		Windows Software Request		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 30, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 6, 2009		External

		REQ000000066639		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		October 30, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 11, 2009		Internal		99 - Closure				Project Managers

		REQ000000066669		COLO - HHSC/IEE - Northrop Grumman Request		Northrop Grumman		Northrop Grumman		November 2, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 6, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066670		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 2, 2009		No				Solution Request		Cancelled		Solution Design Team		November 20, 2009		External

		REQ000000066767		COLO - DIR: Pots line installation		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		November 3, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 20, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066779		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 3, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2009		External		99 - Closure				Order Team

		REQ000000066834		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		November 4, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 16, 2009		External		99 - Closure				Solution Design Team

		REQ000000066887		RFNS: Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 5, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		December 15, 2009		External

		REQ000000066909		SYS2: Load SAS/IntrNet 9.2 to USS HFS		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 11, 2009		External

		REQ000000066916		Solution Request Unix Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 5, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal

		REQ000000066920		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		November 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 11, 2010		External

		REQ000000066929		procurement of cables for cisco 6513		Team For Texas		Team For Texas		November 5, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000066934		Solution Request Other		Texas Education Agency		Texas Education Agency		November 5, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		99 - Closure				Project Managers

		REQ000000066944		RFNS-075 : Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 5, 2009		No		Custom Solution Request		Request For New Service		Closed		Solution Design Team		November 10, 2009		External		99 - Closure				Order Team

		REQ000000066973		RFNS:  Server Cloning/Snapshot		Texas Education Agency		Texas Education Agency		November 6, 2009		Yes		Standard Solution Request		Request For New Service		Cancelled		CSA Support		November 30, 2009		External

		REQ000000066975		Build 2 AIX Servers		Texas Education Agency		Texas Education Agency		November 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000066982		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		November 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 20, 2009		External

		REQ000000066989		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		November 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 13, 2009		External		99 - Closure				Project Managers

		REQ000000066994		Hardware Request - Windows		Texas Department of State Health Services		Texas Department of State Health Services		November 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 1, 2010		External

		REQ000000067005		Build 4 server instances for PEIMS		Texas Education Agency		Texas Education Agency		November 6, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2009		External		99 - Closure				Solution Design Team

		REQ000000067007		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 6, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 9, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067012		Request for New File Servers and related equipment for a new HHSC OES field office in Laredo, Texas.		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 6, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067030		(4) Linux RedHat ES v4  OS Licenses		Team For Texas		Texas Commission on Environmental Quality		November 6, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 13, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000067043		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 9, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2009		External		99 - Closure				Solution Design Team

		REQ000000067046		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		November 9, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 1, 2009		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000067053		TSM 10 GB Nic MES		Team For Texas		Team For Texas		November 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 23, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000067071		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		November 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 15, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000067072		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		November 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000067115		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 9, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000067132		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 10, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 23, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000067141		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 5, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067142		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 10, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 5, 2009		External		99 - Closure				Order Team

		REQ000000067175		Add 4GB memory to server dshslabe		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 10, 2009		External		99 - Closure				Project Managers

		REQ000000067177		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 10, 2009		External		10 - Requirements Gathering				Solution Design Team

		REQ000000067178		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 10, 2009		External

		REQ000000067179		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No				Solution Request		Cancelled		Solution Design Team		November 10, 2009		External

		REQ000000067181		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 10, 2009		External

		REQ000000067184		Windows Software Request		Texas Department of State Health Services		Texas Department of State Health Services		November 10, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 9, 2009		External

		REQ000000067258		Need a new Windows Server for the Unix Team to build VM Linux servers.		Team For Texas		Team For Texas		November 11, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000067268		Svr Refresh - CBS 57122 - server builds for Centralized Billing System		Texas Department of State Health Services		Texas Department of State Health Services		November 11, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		External

		REQ000000067349		Migrate off of the SADC ESS/Shark SAN & recover floorspace		Team For Texas		Team For Texas		November 12, 2009		No		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 29, 2010		Internal

		REQ000000067357		SCON copper patch cabling		Team For Texas		Team For Texas		November 12, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 17, 2009		Internal		99 - Closure				Project Managers

		REQ000000067362		Solution Request Other		Texas Education Agency		Texas Education Agency		November 12, 2009		No				Solution Request		Cancelled		Solution Design Team		November 12, 2009		External

		REQ000000067374		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 12, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 27, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000067375		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 12, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000067397		WHL Tape drives needed for offsites		Team For Texas		Texas Department of State Health Services		November 13, 2009		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 4, 2009		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000067416		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		November 13, 2009		No				Solution Request		Cancelled		Solution Design Team		November 20, 2009		External

		REQ000000067430		T4T Storage Team copper cabling PO		Team For Texas		Team For Texas		November 13, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 20, 2009		Internal		99 - Closure				Order Team

		REQ000000067459		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		November 16, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000067468		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 18, 2009		External

		REQ000000067477		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		November 16, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 16, 2009		External

		REQ000000067492		COLO - HHSC / IEE Northrop Grumman Request		Northrop Grumman		Northrop Grumman		November 16, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 27, 2009		External		90 - Invoice Generation				Financial Team

		REQ000000067532		DARS Remote Server Consolidation		Team For Texas		Texas Department of Assistive and Rehabilitative Services		November 17, 2009		No		Custom Solution Request		Solution Request		Cancelled		Assessment Team		August 31, 2010		Internal

		REQ000000067543		Equipment order		Team For Texas		Team For Texas		November 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 23, 2009		Internal		99 - Closure				Order Team

		REQ000000067641		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		November 18, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 11, 2009		External		99 - Closure				Order Team

		REQ000000067642		Resource Increase for APINUNIT02 & APINUNIT03 (phys host is APINVHVM52)		Team For Texas		Team For Texas		November 18, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 20, 2009		Internal

		REQ000000067700		Solution Request Unix Software		Texas Department of Insurance		Texas Department of Insurance		November 19, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 27, 2009		External		99 - Closure				Project Managers

		REQ000000067745		Upgrade DSHSLABA from 32 to 64 bit		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067746		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067747		Upgrade server DSHSLABG from 32 to 64 bit and upgrade from SQL 2000 to 2008		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067748		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 19, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 19, 2009		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000067782		Hardware Request - Windows		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		External		99 - Closure				Solution Design Team

		REQ000000067785		T4T SADC Storage Team cabling PO		Team For Texas		Team For Texas		November 20, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000067834		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 20, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 26, 2009		External		99 - Closure				Order Team

		REQ000000067884		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		November 23, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000067911		Upgrade server rayburn with cpu and memory		Texas Education Agency		Texas Education Agency		November 23, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 4, 2009		External		99 - Closure				Project Managers

		REQ000000067941		Puchase Syncsort licenses		Team For Texas		Texas Department of Transportation		November 24, 2009		Yes				Solution Request		Cancelled		Solution Design Team		December 8, 2009

		REQ000000068011		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 25, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		November 25, 2009		External

		REQ000000068039		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 8, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000068051		Solution Request Other		Texas Water Development Board		Texas Water Development Board		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000068079		Solution Request Intel Software		Railroad Commission		Railroad Commission		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 11, 2009		External

		REQ000000068091		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		November 30, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000068121		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		December 1, 2009		No				Solution Request		Cancelled		Solution Design Team		December 9, 2009		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000068148		Project Request to upgrade to GIGE network speeds for Syncsort TXDOT Linux/Novell servers at 2 sites		Team For Texas		Texas Department of Transportation		December 1, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2010		Internal

		REQ000000068150		Project for GIGE network speeds at TXDOT Syncsort		Team For Texas		Texas Department of Transportation		December 1, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2010		Internal

		REQ000000068262		RFNS-0-77 Mainframe Decommissioining Plan		Texas Education Agency		Texas Education Agency		December 3, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		August 31, 2010		External

		REQ000000068276		RFNS-072 EBT Data Transfer		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 3, 2009		No		Custom Solution Request		Request For New Service		Closed		CSA Support		December 15, 2009		External

		REQ000000068322		Size and price TDP for server txsos2 at SOS.		Team For Texas		Texas Secretary of State		December 4, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2009		Internal		99 - Closure				Order Team

		REQ000000068345		DR: Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Health and Human Services Commission - Enterprise		December 4, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 23, 2010		External

		REQ000000068360		Upgrade to Solaris 10		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 4, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 15, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000068388		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 14, 2009		Internal

		REQ000000068396		Request to increase the space on volume SYS for servers: FSPSFF1D		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 7, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 4, 2009		Internal

		REQ000000068480		SCON copper patch cabling		Team For Texas		Team For Texas		December 8, 2009		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		December 15, 2009		Internal		99 - Closure				Order Team

		REQ000000068522		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		December 8, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 9, 2009		Internal

		REQ000000068601		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 9, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 16, 2009		External		99 - Closure				Project Managers

		REQ000000068602		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 9, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 6, 2010		External

		REQ000000068616		Static Data Encryption		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		December 9, 2009		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		January 29, 2010		External

		REQ000000068647		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 9, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 18, 2009		Internal

		REQ000000068681		Request to procure tools as it relates to Novell security		Team For Texas		Team For Texas		December 10, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000068697		IBM Director Deployment		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		December 10, 2009		Yes		Custom Solution Request		Request For New Service		Cancelled		CSA Support		December 18, 2009		External

		REQ000000068728		THECB has to vacate their THECB datacenter by 31 March 2010.  Need Design		Team For Texas		Texas Higher Education Coordinating Board		December 10, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 24, 2010		Internal

		REQ000000068732		upgrade the current HHSC batch environment to Solaris 10 x86 to allow direct access to the SAN		Team For Texas		Texas Health and Human Services Commission - Enterprise		December 10, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		Internal

		REQ000000068746		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		December 11, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Order Team

		REQ000000068747		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 11, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000068748		Procure IdentityIQ Base System software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 11, 2009		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 15, 2010		External		99 - Closure				Project Managers

		REQ000000068749		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 11, 2009		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2009		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000068774		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 11, 2009		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 6, 2010		External

		REQ000000068788		Modify the licensing configuration of the 2 instances of JESDataGateway for TWC on the ADC mainframe		Team For Texas		Texas Workforce Commission		December 11, 2009		No				Solution Request		Cancelled		Solution Design Team		December 23, 2009		External

		REQ000000068791		Modify the licensing configuration of the 2 instances of JESDataGateway for TxDOT on the ADC MF		Team For Texas		Texas Department of Transportation		December 11, 2009		No				Solution Request		Cancelled		Solution Design Team		December 23, 2009		External

		REQ000000068869		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 14, 2009		No				Solution Request		Cancelled		Solution Design Team		December 14, 2009		External

		REQ000000068873		RFNS-092: EOFY11 - DSHS Winters Backup		Team For Texas		Texas Department of State Health Services		December 14, 2009		No		Standard Solution Request		Request For New Service		Implementation In Progress		Solution Design Team		March 30, 2010		External

		REQ000000068878		Build VMs from REQ 57231 & 57232		Team For Texas		Texas Department of State Health Services		December 14, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		External

		REQ000000068880		Expedited Request for Oracle 11g media kit.		Team For Texas		Texas Health and Human Services Commission - Enterprise		December 14, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 16, 2009		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000068933		Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 15, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		99 - Closure				Project Managers

		REQ000000068945		Image backup for server Ntcache		Team For Texas		Texas Secretary of State		December 15, 2009		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2010		Internal

		REQ000000068966		DR- ON HOLD: Solution Request Other		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		December 15, 2009		No		Custom Solution Request		Solution Request		Assigned		Solution Design Team		December 31, 2009		External

		REQ000000068968		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 15, 2009		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 22, 2009		External

		REQ000000068988		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 15, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Project Managers

		REQ000000069042		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 16, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 30, 2010		External		99 - Closure				Project Managers

		REQ000000069054		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 16, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 5, 2010		External		99 - Closure				Solution Design Team

		REQ000000069066		Two servers and software for Exchange 2010		Texas Education Agency		Texas Education Agency		December 16, 2009		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 2, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000069123		Server ReBuild for Testing Identity Manager		Team For Texas		Texas Commission on Environmental Quality		December 17, 2009		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000069145		Solution_Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 17, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 3, 2008		External		10 - Requirements Gathering				Solution Design Team

		REQ000000069169		Perform cable traces for Racks AT63, AG58, AG63, AT60.		Team For Texas		Team For Texas		December 17, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2009		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000069184		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 18, 2009		Internal

		REQ000000069193		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 18, 2009		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000069215		(6) Novell OES-2 Licenses		Team For Texas		Team For Texas		December 21, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 16, 2009		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000069225		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		December 21, 2009		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 21, 2009		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000069266		Solution Request Other		Texas Education Agency		Texas Education Agency		December 21, 2009		No				Solution Request		Cancelled		Solution Design Team		December 21, 2009		External

		REQ000000069300		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 22, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		External		99 - Closure				Project Managers

		REQ000000069319		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Higher Education Coordinating Board		December 23, 2009		No				Solution Request		Cancelled		Solution Design Team		December 31, 2009		External

		REQ000000069422		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 30, 2009		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 11, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000069452		new HD to resolve 271188		Team For Texas		Texas Department of Transportation		December 31, 2009		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2010		Internal		99 - Closure				Order Team

		REQ000000069470		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		January 4, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 5, 2010		Internal

		REQ000000069608		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 6, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2010		External

		REQ000000069613		PreRFNS: Solution Request Other Related to RFNS-026B		Texas Workforce Commission		Texas Workforce Commission		January 6, 2010		No		Custom Solution Request		Request For New Service		Assigned		CSA Support		January 15, 2009		External

		REQ000000069618		Hardware Request - Storage - Midrange		Team For Texas		Texas Workforce Commission		January 6, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 15, 2009		Internal		99 - Closure				Order Team

		REQ000000069640		#3 TCEQ Priority Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 5, 2010		External		99 - Closure				Project Managers

		REQ000000069644		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 7, 2010		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		February 1, 2010		External

		REQ000000069720		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2010		No				Solution Request		Cancelled		Solution Design Team		January 22, 2010

		REQ000000069721		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		January 8, 2010		No				Solution Request		Cancelled		Solution Design Team		January 22, 2010

		REQ000000069724		Operational - Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 8, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		January 8, 2010		External

		REQ000000069732		Upgrade BDM Domain controller at Winters		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2010		Internal

		REQ000000069751		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000069752		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000069757		Hardware Request - Novell		Team For Texas		Texas Department of Transportation		January 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 6, 2009		Internal		90 - Invoice Generation				Financial Team

		REQ000000069773		Requesting two VMWare Guests for LAN Team Syslog Servers.		Team For Texas		Team For Texas		January 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 25, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000069778		Solution Request Intel Hardware		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 11, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 22, 2010		External		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000069799		Svr Refresh - Sub-project A - ARIES - refreshed hardware remote		Texas Department of State Health Services		Texas Department of State Health Services		January 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		External

		REQ000000069800		Svr Refresh - move ARIES dev/test servers to ADC		Texas Department of State Health Services		Texas Department of State Health Services		January 11, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 22, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000069813		Novell Agent needs to be installed on Windows server		Team For Texas		Team For Texas		January 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 29, 2010		Internal		99 - Closure				Order Team

		REQ000000069820		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 12, 2010		Yes		Standard Solution Request		Pre-RFNS		Closed		Solution Design Team		February 15, 2010		External		99 - Closure				Project Managers

		REQ000000069826		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 12, 2010		No				Solution Request		Cancelled		Solution Design Team		January 12, 2010

		REQ000000069833		Provide a sizing and a demand record for Citrix.		Team For Texas		Texas Department of State Health Services		January 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 18, 2010		External

		REQ000000069863		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 12, 2010		No				Solution Request		Cancelled		Solution Design Team		January 13, 2010

		REQ000000069869		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		January 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000069871		renewal from Pitney Bowes BusinessInsight		Team For Texas		Texas Commission on Environmental Quality		January 12, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2009		External		99 - Closure				Project Managers

		REQ000000069947		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 13, 2010		No				Solution Request		Cancelled		Solution Design Team		January 13, 2010		External

		REQ000000069982		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 13, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		January 22, 2010		External

		REQ000000069984		Solution Request Other		Texas Water Development Board		Texas Water Development Board		January 13, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Solution Design Team

		REQ000000070004		Solution Request Unix Hardware		Team For Texas		Team For Texas		January 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 26, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000070015		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 14, 2010		No				Solution Request		Cancelled		Solution Design Team		January 14, 2010

		REQ000000070052		Solution Request Other		Texas Secretary of State		Texas Secretary of State		January 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 20, 2010		External

		REQ000000070062		Microsoft Exchange 2010 Enterprise Server project		Texas Facilities Commission		Texas Facilities Commission		January 15, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 15, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000070075		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000070080		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		External		99 - Closure				Order Team

		REQ000000070084		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		January 15, 2010		No		Custom Solution Request		Request For New Service		Closed		CSA Support		February 26, 2010		External

		REQ000000070089		SCON - X3550 Memory Dim		Team For Texas		Team For Texas		January 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		Internal		99 - Closure				Order Team

		REQ000000070090		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 15, 2010		No				Request For New Service		Assigned		CSA Support		January 20, 2010		External

		REQ000000070093		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		January 15, 2010		No				Request For New Service		Assigned		CSA Support		January 20, 2010		External

		REQ000000070098		SCON - Great Lakes Cabinets		Team For Texas		Team For Texas		January 15, 2010		No				Solution Request		Cancelled		Solution Design Team		January 29, 2010		Internal

		REQ000000070111		Request 4 VM to upgrade VMWare ESX VC at ADC/SDC		Team For Texas		Team For Texas		January 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000070119		need two sles servers for VM template solution		Team For Texas		Team For Texas		January 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2010		Internal		99 - Closure				Order Team

		REQ000000070158		EOFY09: Solution Request		Texas Department of State Health Services		Texas Department of State Health Services		January 18, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Order Team

		REQ000000070195		Solution Request Intel Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 20, 2010		External

		REQ000000070200		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 20, 2010		External

		REQ000000070201		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 19, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000070205		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 13, 2010		External		99 - Closure				Project Managers

		REQ000000070209		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 19, 2010		No				Solution Request		Cancelled		Solution Design Team		January 19, 2010

		REQ000000070243		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 19, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		Internal		99 - Closure				Order Team

		REQ000000070297		Solution Request Intel Software		Railroad Commission		Railroad Commission		January 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 27, 2010		External		99 - Closure				Project Managers

		REQ000000070333		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 20, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 25, 2010		Internal

		REQ000000070339		TWC Needs Another SSL Cert for a Total of Four		Team For Texas		Texas Workforce Commission		January 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000070343		Backup solution request		Team For Texas		Texas Health and Human Services Commission - Agency		January 20, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2010		Internal

		REQ000000070382		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 22, 2010		External		99 - Closure				Order Team

		REQ000000070456		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		January 21, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 22, 2010		External		99 - Closure				Project Managers

		REQ000000070497		Solution Request Mainframe		Railroad Commission		Railroad Commission		January 22, 2010		No				Request For New Service		Cancelled		CSA Support		January 29, 2010		External

		REQ000000070509		New site		Team For Texas		Texas Health and Human Services Commission - Agency		January 22, 2010		Yes		Custom Solution Request		Solution Request		Pending		Solution Design Team		February 15, 2010		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000070521		Hardware Request - Other		Team For Texas		Texas Health and Human Services Commission - Enterprise		January 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2009		External

		REQ000000070615		SCON - Powrer Cords		Team For Texas		Team For Texas		January 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000070624		Hardware request - E-drive space issue - Windows		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 25, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 29, 2009		Internal

		REQ000000070625		Hardware Request - Windows		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 25, 2010		No				Solution Request		Cancelled		Solution Design Team		January 29, 2010		External

		REQ000000070650		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		January 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External

		REQ000000070731		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		January 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Order Team

		REQ000000070743		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		January 28, 2010		External

		REQ000000070766		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 27, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 19, 2010		External		99 - Closure				Solution Design Team

		REQ000000070771		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		January 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 26, 2010		External

		REQ000000070772		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 27, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000070813		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		January 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000070823		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		January 28, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2010		Internal

		REQ000000070858		2nd tape library license for CSPPBX		Team For Texas		Office of the Attorney General - Child Support		January 28, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 4, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000070862		License Reqeust - 2nd tape library license for CSPPBX		Team For Texas		Office of the Attorney General - Child Support		January 28, 2010		No				Solution Request		Cancelled		Solution Design Team		February 4, 2010

		REQ000000070945		DR: Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 29, 2010		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000070998		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		February 1, 2010		No				Solution Request		Cancelled		Solution Design Team		February 4, 2010

		REQ000000071008		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		February 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2010		External		99 - Closure				Project Managers

		REQ000000071020		Request for WinRAR Compression Software for Bocada Backup Reporting servers APINBCWN01,2,3 in ADC		Team For Texas		Team For Texas		February 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 8, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071052		Add Ram to server CBMIP41 as per incident 276505		Team For Texas		Texas Higher Education Coordinating Board		February 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 12, 2010		External		99 - Closure				Solution Design Team

		REQ000000071059		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 2, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 13, 2010		External		99 - Closure				Order Team

		REQ000000071061		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 5, 2010		External

		REQ000000071132		Hardware Request - Novell		Texas Department of Transportation		Texas Department of Transportation		February 3, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2010		Internal		99 - Closure				Order Team

		REQ000000071163		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 3, 2010		External

		REQ000000071222		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 3, 2010		No				Solution Request		Cancelled		Solution Design Team		February 3, 2010

		REQ000000071252		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000071267		Candidate Transfomration in a Box		Texas Department of Transportation		Texas Department of Transportation		February 4, 2010		Yes		Custom Solution Request		Solution Request		Assigned		Solution Design Team		July 13, 2010		External

		REQ000000071298		Solution Request Other		Texas Education Agency		Texas Education Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 8, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000071300		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 7, 2010		External

		REQ000000071313		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 5, 2010		No				Solution Request		Cancelled		Solution Design Team		February 7, 2010

		REQ000000071314		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No				Solution Request		Cancelled		Solution Design Team		February 5, 2010

		REQ000000071335		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071336		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 5, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071385		Solution Request Intel Hardware - Agency-wide Education Site		Texas Department of Insurance		Texas Department of Insurance		February 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 5, 2010		External		99 - Closure				Project Managers

		REQ000000071388		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000071389		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 8, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 26, 2010		External

		REQ000000071394		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 8, 2010		External

		REQ000000071395		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		February 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 8, 2010		External

		REQ000000071405		Solution and price DFPS backup infrastructure and net backkup restore capability n the NSOC.		Team For Texas		Texas Department of Family and Protective Services		February 8, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 1, 2010		External

		REQ000000071409		Change Configuration Intel		Texas Department of State Health Services		Texas Department of State Health Services		February 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 20, 2009		Internal

		REQ000000071436		Need to order full SQL for a Business Office db		Team For Texas		Team For Texas		February 8, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 12, 2010		Internal

		REQ000000071495		Solution Request Other		Team For Texas		Team For Texas		February 9, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		Internal		99 - Closure				Order Team

		REQ000000071510		SCON copper patch cabling		Team For Texas		Team For Texas		February 9, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071564		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 9, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000071591		TPC 4.1 with Windows 2008 servers		Team For Texas		Team For Texas		February 10, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071605		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 10, 2010		No				Solution Request		Cancelled		Solution Design Team		February 10, 2010

		REQ000000071606		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 10, 2010		No				Solution Request		Cancelled		Solution Design Team		February 10, 2010

		REQ000000071635		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 10, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071701		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		February 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000071704		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 11, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 11, 2010		External

		REQ000000071742		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		February 11, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000071802		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 12, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		Internal

		REQ000000071891		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 16, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000071933		DFPS: Off-site Tape Restore Test		Team For Texas		Texas Department of Family and Protective Services		February 16, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 1, 2010		External

		REQ000000071982		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		February 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000072003		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 17, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000072039		Change Database Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 17, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 13, 2009		External		99 - Closure				Project Managers

		REQ000000072066		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 1, 2010		External

		REQ000000072076		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2010		External		99 - Closure				Order Team

		REQ000000072080		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		February 18, 2010		No				Solution Request		Cancelled		Solution Design Team		February 19, 2010

		REQ000000072087		Upgrade TWC ARCserve software to version 12.5		Team For Texas		Texas Workforce Commission		February 18, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 24, 2010		Internal		90 - Invoice Generation				Financial Team

		REQ000000072137		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 19, 2010		External

		REQ000000072144		New Site: Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 18, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000072227		LYNDON - Server capped at 80% utilization.  Need to install SEP for Exchange 2003 on server LYNDON		Team For Texas		Texas Education Agency		February 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 19, 2010		Internal

		REQ000000072231		Examine SAN at ADC for potential problems related to LUNs attached to server asulpapdbso02		Team For Texas		Angelo State University		February 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2010		Internal

		REQ000000072239		Create and present a new 100 GB LUN for server txsos-2 at Rudder Building		Team For Texas		Texas Secretary of State		February 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 25, 2010		Internal

		REQ000000072240		Solution Request Unix Software		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		February 19, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000072268		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Project Managers

		REQ000000072268		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		February 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 26, 2010		External		99 - Closure				Solution Design Team

		REQ000000072281		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000072288		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 23, 2010		External

		REQ000000072292		Procure BMC BladeLogic Application Release Automation - Standard software products for T2		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 22, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 18, 2010		External		99 - Closure				Solution Design Team

		REQ000000072294		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2010		External

		REQ000000072309		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		February 22, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072339		HHSC-A New VMWare server instance to facilitate ISeC compliance.		Team For Texas		Team For Texas		February 22, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 1, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072341		OAG-AL New VMWare server instance to facilitate ISeC compliance.		Team For Texas		Team For Texas		February 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000072373		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 23, 2010		External

		REQ000000072374		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 23, 2010		External

		REQ000000072376		Priority #5 Upgrade Citrix Environment		Team For Texas		Team For Texas		February 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072392		DR: Solution Request Other		Texas Education Agency		Texas Education Agency		February 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2010		External

		REQ000000072400		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		February 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 12, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000072406		Build two AIX servers for NCFP program		Texas Education Agency		Texas Education Agency		February 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000072430		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		February 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Order Team

		REQ000000072476		Additional Licenses for TCEQ quote attached		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External

		REQ000000072485		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 24, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 24, 2010		External

		REQ000000072491		Candidate Transfomraiton in a Box		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 24, 2010		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 11, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000072522		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 24, 2010		External

		REQ000000072534		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 24, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000072557		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 5, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072566		Legacy Restores at the SADC using NG equipment.		Team For Texas		Team For Texas		February 24, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072573		2GB of addt'l MEM needed in 4 TPC servers to accommodate Windows Server 2008 clients		Team For Texas		Team For Texas		February 24, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 8, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072645		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 25, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 25, 2010		External		99 - Closure				Project Managers

		REQ000000072661		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 26, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 26, 2010		External

		REQ000000072684		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		February 26, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 10, 2010		External		99 - Closure				Project Managers

		REQ000000072688		Solution Request Other		Texas Education Agency		Texas Education Agency		February 26, 2010		No		Custom Solution Request		Request For New Service		Closed		CSA Support		March 31, 2010		External

		REQ000000072690		Procure SQL 2008 media re REQ 48932 & 61196 software assurance licenses already procured		Texas Education Agency		Texas Education Agency		February 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 5, 2010		Internal		99 - Closure				Project Managers

		REQ000000072693		UNISYS: run cable for consoles, HHSC NW		Team For Texas		Texas Health and Human Services Commission - Enterprise		February 26, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2010		Internal

		REQ000000072694		UNISYS: Install ethernet cable for consoles at HHSC-sw		Team For Texas		Texas Health and Human Services Commission - Enterprise		February 26, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 15, 2010		Internal

		REQ000000072700		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		February 27, 2010		External

		REQ000000072705		THECB P520 HBA Cards		Team For Texas		Texas Higher Education Coordinating Board		March 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 17, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000072731		EBT ASA5510 Firewal ISO upgrade		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 1, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 5, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000072735		Solution Request Unix Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		March 1, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 16, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000072737		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 25, 2010		External		99 - Closure				Order Team

		REQ000000072770		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 2, 2010		External		99 - Closure				Solution Design Team

		REQ000000072813		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 23, 2010		External		99 - Closure				Project Managers

		REQ000000072824		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Order Team

		REQ000000072825		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal		99 - Closure				Order Team

		REQ000000072832		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2010		External

		REQ000000072839		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 1, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072843		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		March 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 2, 2010		External

		REQ000000072847		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000072855		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000072857		Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU, HHSC-E & TWC		Team For Texas		Team For Texas		March 2, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000072895		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 10, 2010		External

		REQ000000072904		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 3, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2010		External		99 - Closure				Project Managers

		REQ000000072947		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 3, 2010		External

		REQ000000072978		Procure the necessary licensing & support for the MicroFocus Cobol product @ HHSC-E (HHSAS)		Team For Texas		Texas Health and Human Services Commission - Enterprise		March 3, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000072979		Procure the necessary licensing & support for the MicroFocus Cobol product @ ASU		Team For Texas		Angelo State University		March 3, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000072980		Procure the necessary licensing & support for the MicroFocus Cobol product @ TWC		Team For Texas		Texas Workforce Commission		March 3, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External

		REQ000000073007		Need routers for GSNI DLSW peers		Team For Texas		Team For Texas		March 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 16, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073024		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 4, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 4, 2010		External

		REQ000000073025		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 4, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 25, 2010		External		99 - Closure				Project Managers

		REQ000000073029		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 4, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 4, 2010		External

		REQ000000073092		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		March 5, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 14, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000073108		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		March 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2010		External		99 - Closure				Project Managers

		REQ000000073109		Solution Request Intel Software		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		March 5, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 19, 2010		External		99 - Closure				Project Managers

		REQ000000073137		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 11, 2010		External

		REQ000000073145		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 8, 2010		External

		REQ000000073156		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 8, 2010		External

		REQ000000073318		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 9, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal

		REQ000000073328		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		March 9, 2010		No				Solution Request		Cancelled		Solution Design Team		March 21, 2010

		REQ000000073406		Solution Request Unix Hardware		Railroad Commission		Railroad Commission		March 10, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		External		99 - Closure				Project Managers

		REQ000000073425		Hardware Support - Unix		Team For Texas		Texas Department of Family and Protective Services		March 10, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 19, 2010		External		99 - Closure				Order Team

		REQ000000073472		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 11, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 19, 2010		External

		REQ000000073487		TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)		Team For Texas		Team For Texas		March 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073499		ADC WAAS device shipping PO		Team For Texas		Team For Texas		March 11, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 19, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073500		SDC WAAS device shipping PO		Team For Texas		Team For Texas		March 11, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 19, 2010		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000073512		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		Internal

		REQ000000073513		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2010		External		99 - Closure				Project Managers

		REQ000000073524		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 29, 2010		Internal		99 - Closure				Order Team

		REQ000000073531		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		March 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 15, 2010		External

		REQ000000073532		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		March 12, 2010		No				Solution Request		Cancelled		Solution Design Team		March 15, 2010

		REQ000000073541		#7 Priority TDCJ  Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073543		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 12, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 19, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000073586		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		March 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073605		Build 2 TIM/TAM server VMs at ADC		Texas Education Agency		Texas Education Agency		March 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000073612		Build 12 VM server instances for PEIMS program		Texas Education Agency		Texas Education Agency		March 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073629		Hard drive request - HTVBOTAHQFS1.		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 2, 2010		Internal		99 - Closure				Order Team

		REQ000000073633		Request cabling the server APINVTVM01		Team For Texas		Team For Texas		March 15, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 22, 2010		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000073655		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		March 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		External		99 - Closure				Project Managers

		REQ000000073674		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2010		External		99 - Closure				Project Managers

		REQ000000073696		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		March 16, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2010		External		99 - Closure				Project Managers

		REQ000000073700		SCON - X3550 Memory Dim		Team For Texas		Team For Texas		March 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000073701		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073702		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 16, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		March 19, 2010		External

		REQ000000073705		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 16, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2010		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000073705		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 16, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 25, 2010		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000073706		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		March 16, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 25, 2010		External

		REQ000000073714		Solution Request Other		Texas Education Agency		Texas Education Agency		March 16, 2010		No				Solution Request		Cancelled		Solution Design Team		March 17, 2010

		REQ000000073741		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 17, 2010		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 9, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000073788		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		March 17, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000073790		Solution Request Unix Software		Railroad Commission		Railroad Commission		March 17, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000073838		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		External

		REQ000000073839		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		External

		REQ000000073840		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		March 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		External

		REQ000000073851		TXDOT-DAL2 Solution Request Intel Hardware		Team For Texas		Texas Department of Transportation		March 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000073867		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 18, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 26, 2010		External		99 - Closure				Project Managers

		REQ000000073870		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 18, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 26, 2010		External		99 - Closure				Project Managers

		REQ000000073991		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 19, 2010		No				Solution Request		Cancelled		Solution Design Team		March 19, 2010

		REQ000000074016		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 30, 2010		External

		REQ000000074019		TWC Priority #1 - Hardware		Texas Workforce Commission		Texas Workforce Commission		March 19, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000074029		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000074117		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 22, 2010		External

		REQ000000074119		Solution Request Other		Texas Education Agency		Texas Education Agency		March 22, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 5, 2010		External

		REQ000000074123		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 1, 2010		Internal

		REQ000000074140		Request for an additional hard drive for the existing raid array of the server CSTSMAIN.		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 22, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 5, 2010		Internal		99 - Closure				Order Team

		REQ000000074218		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000074219		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 23, 2010		No				Solution Request		Cancelled		Solution Design Team		March 26, 2010

		REQ000000074235		Purchase cpu for Remedy production server		Team For Texas		Team For Texas		March 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000074281		Candidate for Transformation in a Box		Texas Department of Transportation		Texas Department of Transportation		March 23, 2010		Yes		Custom Solution Request		Solution Request		Assigned		Solution Design Team		July 13, 2010		External

		REQ000000074287		Solution Request Unix Hardware		Texas Secretary of State		Texas Secretary of State		March 23, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000074315		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 24, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 26, 2010		External

		REQ000000074350		Request TFT server for network syslog		Team For Texas		Team For Texas		March 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 9, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000074362		Sync Sort License Request		Team For Texas		Team For Texas		March 24, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000074486		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		External

		REQ000000074488		Svr Refresh - Two ESX servers in ADC (dev/test)		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000074489		Svr Refresh - Four ESX servers in SDC (production)		Texas Department of State Health Services		Texas Department of State Health Services		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 3, 2010		External		99 - Closure				Project Managers

		REQ000000074507		Solution Request Other		Texas Department of Agriculture		Texas Department of Agriculture		March 26, 2010		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 12, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000074513		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 3, 2010		External		99 - Closure				Project Managers

		REQ000000074514		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 3, 2010		Internal		99 - Closure				Order Team

		REQ000000074515		New server AUSCMS01 request due to performace issues		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		External

		REQ000000074516		Solution Request Unix Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 26, 2010		External		99 - Closure				Project Managers

		REQ000000074589		Solution Request Mainframe		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 29, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		March 29, 2010		External

		REQ000000074596		TWDB Upgrade Xiotech SAN Firmware		Team For Texas		Texas Water Development Board		March 29, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000074631		RFNS-088 OAG Backup Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 30, 2010		Yes		Custom Solution Request		Request For New Service		Closed		CSA Support		May 3, 2010		External

		REQ000000074646		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 30, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 15, 2010		External

		REQ000000074744		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 31, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 30, 2010		External

		REQ000000074745		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 31, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 31, 2010		External

		REQ000000074786		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 31, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 31, 2010		External

		REQ000000074827		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 31, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000074898		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		April 1, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 2, 2010		External

		REQ000000074933		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		April 2, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External

		REQ000000074935		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 2, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External

		REQ000000074979		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000074982		FSSPTF1S server is out of short term memory - need more RAM		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 29, 2010		Internal		99 - Closure				Order Team

		REQ000000074999		Need TSM Sharepoint		Team For Texas		Team For Texas		April 5, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000075002		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		April 5, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 30, 2010		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000075017		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		April 5, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 7, 2010		External

		REQ000000075087		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 6, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000075107		we need a copy of the production schema CMBHS in cmbhsolt		Team For Texas		Texas Department of State Health Services		April 6, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 6, 2010		External

		REQ000000075109		Solution Request Other		Texas Education Agency		Texas Education Agency		April 6, 2010		No				Solution Request		Cancelled		Solution Design Team		April 6, 2010

		REQ000000075110		Solution Request Other		Texas Education Agency		Texas Education Agency		April 6, 2010		No				Solution Request		Cancelled		Solution Design Team		April 6, 2010

		REQ000000075121		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2010		Internal		99 - Closure				Order Team

		REQ000000075124		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		April 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2010		External		99 - Closure				Project Managers

		REQ000000075134		TxDCS Solaris BMR infrastructure servers (flash archive/jumpstart)		Team For Texas		Team For Texas		April 7, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 29, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000075204		Purchase software for APINMSWN05 and APINMSWN06		Team For Texas		Team For Texas		April 8, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 12, 2010		Internal		99 - Closure				Project Managers

		REQ000000075213		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 8, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 15, 2010		External

		REQ000000075221		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 8, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 15, 2010		External

		REQ000000075222		#12 TDCJ Priority.  Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000075229		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 22, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000075268		Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution		Team For Texas		Texas Department of Assistive and Rehabilitative Services		April 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2010		Internal

		REQ000000075275		RFNS-091 TxOnLine Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		April 9, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2010		External

		REQ000000075287		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 9, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000075414		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 30, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000075632		TDCJ Priority #2 Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000075635		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 23, 2010		External

		REQ000000075637		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2010		External

		REQ000000075675		SCON - Copper cabling		Team For Texas		Team For Texas		April 15, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 27, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000075688		Procure serial concentrators to support Solaris systems		Team For Texas		Team For Texas		April 15, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000075690		TDCJ Priority #1  Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 16, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2010		External		99 - Closure				Project Managers

		REQ000000075695		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 16, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 16, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000075735		SCON - TSM for (2) THECB servers		Team For Texas		Texas Higher Education Coordinating Board		April 17, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000075758		Pri 4:Texas Physical DBA portal		Team For Texas		Team For Texas		April 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000075760		Need years 2 - 5 of maintenance priced		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 23, 2010		External		99 - Closure				Project Managers

		REQ000000075820		Solution Request Unix Software		Team For Texas		Team For Texas		April 20, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		April 20, 2010		Internal

		REQ000000075824		Procure two additional 36gb drives each for DAL-01 and HOU-01 for these TDA server for a total of 4		Team For Texas		Team For Texas		April 20, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 29, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076008		FSHVJF1H server is out of short term memory and is reboot on a weekly basis due to lack of memory		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 26, 2010		Internal		99 - Closure				Order Team

		REQ000000076019		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2010		External		99 - Closure				Project Managers

		REQ000000076024		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 23, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 9, 2010		External		99 - Closure				Project Managers

		REQ000000076035		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 23, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 9, 2010		External		99 - Closure				Project Managers

		REQ000000076076		Request to install Solaris 10		Angelo State University		Angelo State University		April 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076208		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 27, 2010		No				Solution Request		Cancelled		Solution Design Team		April 28, 2010

		REQ000000076215		TSM Data Protection for Databases - Oracle		Team For Texas		Angelo State University		April 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 22, 2009		Internal		99 - Closure				Solution Design Team

		REQ000000076228		Upgrade memory on server tdhadstest to 512GB		Team For Texas		Team For Texas		April 27, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 25, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000076230		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 27, 2010		No				Solution Request		Cancelled		Solution Design Team		April 27, 2010

		REQ000000076233		Procure Cobol license		Angelo State University		Angelo State University		April 27, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000076252		RFNS-095 Migrate DARS Print to ADC		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 28, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		April 30, 2010		External

		REQ000000076270		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 28, 2010		No				Solution Request		Cancelled		Solution Design Team		June 4, 2010

		REQ000000076273		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 28, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 5, 2010		External		99 - Closure				Project Managers

		REQ000000076322		SCON - Server Lift and Ship shipping PO		Team For Texas		Team For Texas		April 28, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076356		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Project Managers

		REQ000000076357		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		Internal		99 - Closure				Project Managers

		REQ000000076358		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 7, 2010		External		99 - Closure				Project Managers

		REQ000000076360		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 29, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000076376		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		April 29, 2010		No				Solution Request		Cancelled		Solution Design Team		April 30, 2010

		REQ000000076475		Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		May 3, 2010		No				Solution Request		Cancelled		Solution Design Team		May 12, 2010

		REQ000000076476		TCEQ - COTS Applications - repurposed servers (REQ#69042)		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Order Team

		REQ000000076488		SCON - HW order		Team For Texas		Team For Texas		May 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2010		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000076497		Request for new server. This server will be the secondary domain controller for the ADC location.		Team For Texas		Team For Texas		May 3, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 14, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000076498		Solution Request Other		Texas Education Agency		Texas Education Agency		May 3, 2010		No				Solution Request		Cancelled		Solution Design Team		May 3, 2010

		REQ000000076542		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		May 4, 2010		No				Solution Request		Cancelled		Solution Design Team		May 4, 2010

		REQ000000076557		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 4, 2010		No				Solution Request		Cancelled		Solution Design Team		May 10, 2010

		REQ000000076584		Refresh servers TAGIT-IIS2 and TAGIT-SQL2		Team For Texas		Texas Department of Criminal Justice		May 4, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 21, 2010		External

		REQ000000076589		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		May 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 10, 2010		External		99 - Closure				Project Managers

		REQ000000076591		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		May 4, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 5, 2010		External

		REQ000000076605		Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations		Texas Department of Transportation		Texas Department of Transportation		May 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000076605		Replace SDLT320 drives with SDLT600 dirves in Tape libraries at TxDOT Remote locations		Texas Department of Transportation		Texas Department of Transportation		May 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000076620		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 5, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000076627		Migrate server TRAVIS to the ADC		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 5, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 8, 2010		External		99 - Closure				Solution Design Team

		REQ000000076658		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		May 5, 2010		No				Solution Request		Cancelled		Solution Design Team		May 5, 2010

		REQ000000076660		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 7, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000076666		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 5, 2010		No				Solution Request		Cancelled		Solution Design Team		May 6, 2010

		REQ000000076687		Bigfix IBM State of Texas Scoping - Total 170 Hours - $34k		Team For Texas		Team For Texas		May 5, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076707		SCON - Microsoft ISA license		Team For Texas		Texas Higher Education Coordinating Board		May 6, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 13, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076732		build new 64-bit Windows 2003 server for internal T4T use only		Team For Texas		Team For Texas		May 6, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 10, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000076735		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 12, 2010		External

		REQ000000076743		Build Oracle servers DARSSAPCLYDE and DARSAAPBONNIE		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 6, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 6, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000076746		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 6, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 6, 2010		External

		REQ000000076804		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 7, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 25, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000076820		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		May 7, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 7, 2010		External

		REQ000000076881		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 10, 2010		No				Solution Request		Cancelled		Solution Design Team		May 10, 2010

		REQ000000076882		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 10, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 14, 2010		External		99 - Closure				Solution Design Team

		REQ000000076973		EMR Project for DADS		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 24, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000077011		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 12, 2010		No				Solution Request		Cancelled		Solution Design Team		June 1, 2010

		REQ000000077028		ANE Project for DADS		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 1, 2010		External		99 - Closure				Project Managers

		REQ000000077036		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 17, 2010		External

		REQ000000077048		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		May 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 21, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000077065		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2010		External		99 - Closure				Project Managers

		REQ000000077115		EOFY 2010: Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 13, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 14, 2011		External		99 - Closure				Project Managers

		REQ000000077124		Software Support - Unix		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 2, 2010		External

		REQ000000077125		Software Support - Unix		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2010		External

		REQ000000077138		License the OS/400 products listed and upgrade to V5R3		Team For Texas		Texas Department of Criminal Justice		May 13, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000077157		Security Request -- ISeC exception		Team For Texas		Team For Texas		May 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000077158		Security Reqest -- ISeC Exception		Team For Texas		Team For Texas		May 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000077160		ReHabWorks application environment		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 14, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 16, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000077162		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		May 14, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		External

		REQ000000077185		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 14, 2010		External

		REQ000000077193		Solution Design Needed for DSHS dshsexmb14 & dshsexmb15		Team For Texas		Team For Texas		May 14, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000077233		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		May 17, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		Internal		99 - Closure				Project Managers

		REQ000000077317		Please add TDP for SQL to this server		Team For Texas		Texas Department of Criminal Justice		May 18, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077348		Request TDP for SQL install on tagit-sql1		Team For Texas		Texas Department of Criminal Justice		May 18, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000077360		RFNS-096 TDCJ Phase II candidates closure		Team For Texas		Texas Department of Criminal Justice		May 19, 2010		Yes		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 1, 2010		Internal

		REQ000000077370		Solution Request Other		Texas Education Agency		Texas Education Agency		May 19, 2010		No				Solution Request		Cancelled		Solution Design Team		May 19, 2010

		REQ000000077375		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 19, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 19, 2010		External

		REQ000000077384		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		May 19, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077386		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		May 19, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077414		Add a hard drive to the server CPWEBSERVER		Team For Texas		Texas Department of Criminal Justice		May 19, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000077419		Request for OS keys and code		Team For Texas		Texas Department of Criminal Justice		May 19, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000077472		SSL Certificatte on server dars0tkids3		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 20, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 4, 2010		External		99 - Closure				Solution Design Team

		REQ000000077514		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000077521		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		May 21, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 26, 2010		External

		REQ000000077574		Complete necessary purchase of risers for PCI-X cards for REQ 71008		Team For Texas		Texas Department of Insurance		May 24, 2010		Yes				Solution Request		Cancelled		Solution Design Team		May 27, 2010

		REQ000000077575		(2) PCI-X Riser cards. for REQ 71008		Texas Department of Insurance		Texas Department of Insurance		May 24, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2010		Internal		99 - Closure				Order Team

		REQ000000077585		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 24, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2010		External		99 - Closure				Project Managers

		REQ000000077592		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 24, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 24, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000077598		repurpose HP GL380 G4		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 24, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 28, 2010		External

		REQ000000077635		Add ethernet card to ivans		Texas Education Agency		Texas Education Agency		May 25, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000077640		Priority #3 Redesign/Rebuild the CITRIX environment at the Austin Data Center (ADC)		Team For Texas		Team For Texas		May 25, 2010		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 14, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000077704		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 26, 2010		No				Solution Request		Cancelled		Solution Design Team		May 26, 2010

		REQ000000077707		TWS Failover server		Team For Texas		Team For Texas		May 26, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 4, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000077736		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		May 26, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2010		External

		REQ000000077755		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		May 26, 2010		No				Solution Request		Cancelled		Solution Design Team		July 9, 2010

		REQ000000077760		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000077774		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000077805		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 27, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 11, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000077808		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Team For Texas		May 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 4, 2010		Internal

		REQ000000077810		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Team For Texas		May 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 4, 2010		Internal

		REQ000000077811		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Team For Texas		May 27, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 4, 2010		Internal

		REQ000000077830		Need additional RAM and CPU		Team For Texas		Texas Department of Assistive and Rehabilitative Services		May 27, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 11, 2010		Internal

		REQ000000077856		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		May 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 28, 2010		External		99 - Closure				Project Managers

		REQ000000077873		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Project Managers

		REQ000000077874		Convert DADSLPAPAPWN10 to a WebSphere application server for the EMR application		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Project Managers

		REQ000000077899		TWS for TDI		Team For Texas		Texas Department of Insurance		June 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 18, 2010		Internal		99 - Closure				Project Managers

		REQ000000077938		Add DASD to OAG-CS ADABAS databases.		Team For Texas		Office of the Attorney General - Child Support		June 1, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		July 2, 2010		External

		REQ000000077940		RFNS-099 RFNS - Backup Solution for Remote TPWD sites		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 21, 2010		Internal

		REQ000000077941		RFNS:  Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077943		RFNS:   Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077944		RFNS:  Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077945		RFNS:  Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 1, 2010		No		Standard Solution Request		Request For New Service		Assigned		CSA Support		June 14, 2010		Internal

		REQ000000077991		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 2, 2010		No				Solution Request		Cancelled		Solution Design Team		June 2, 2010

		REQ000000078043		Need 3 - 146GB drives for TDA Utility Server Hou-01		Team For Texas		Texas Department of Agriculture		June 3, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000078056		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 3, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 3, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000078057		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 3, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000078067		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 3, 2010		External

		REQ000000078073		Svr Refresh - HAI - ADC dev & staging servers		Texas Department of State Health Services		Texas Department of State Health Services		June 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2010		External

		REQ000000078098		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		June 3, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 3, 2010		External

		REQ000000078109		Performance Impact		Team For Texas		Texas Department of Assistive and Rehabilitative Services		June 4, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 11, 2010		External

		REQ000000078112		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		June 4, 2010		Yes		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2010		Internal

		REQ000000078116		Solution Request Unix Hardware		Texas Department of Transportation		Texas Department of Transportation		June 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 2, 2010		External		99 - Closure				Project Managers

		REQ000000078184		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		June 7, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 7, 2010		External

		REQ000000078188		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 7, 2010		No				Solution Request		Cancelled		Solution Design Team		June 10, 2010

		REQ000000078191		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		June 7, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 10, 2010		External

		REQ000000078200		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External

		REQ000000078214		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078226		EOFY 2010: Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078229		EOFY 2010: Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 7, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000078246		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078250		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078252		RFNS-093 Claritty Request EOFY10: Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		Yes		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		August 31, 2010		External

		REQ000000078276		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078280		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078283		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078284		EOFY 2010: Solution Request Unix Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 7, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078286		EOFY 2010: Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 7, 2010		External		99 - Closure				Project Managers

		REQ000000078302		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 23, 2010		External		99 - Closure				Project Managers

		REQ000000078304		EOFY2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 19, 2010		External		99 - Closure				Project Managers

		REQ000000078305		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 8, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000078325		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 8, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		External

		REQ000000078405		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 9, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 11, 2010		External

		REQ000000078410		Solution Request Unix Software		Texas Department of Information Resources		Texas Department of Information Resources		June 9, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000078504		HHSCE REQ36803 Cable Request form		Team For Texas		Texas Health and Human Services Commission - Agency		June 10, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 18, 2010		Internal

		REQ000000078505		HHSCE REQ36803 Cable Request form		Team For Texas		Texas Health and Human Services Commission - Agency		June 10, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 18, 2010		Internal

		REQ000000078506		HHSCE REQ36803 Cable Request form		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 10, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 18, 2010		Internal		99 - Closure				Project Managers

		REQ000000078574		Procure 5 licenses of ViewStar for the scan stations		Texas Secretary of State		Texas Secretary of State		June 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 15, 2010		External

		REQ000000078575		Solution Request Intel Hardware		Texas State Library and Archives Commission		Texas State Library and Archives Commission		June 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		99 - Closure				Project Managers

		REQ000000078630		Procure DR Capacity based License for Opentech TapeCopy		Team For Texas		Team For Texas		June 14, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000078652		Solution Request Unix Hardware		Texas Department of Insurance		Texas Department of Insurance		June 14, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000078656		SSL Certificate		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 14, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000078710		Rogue build - Service activation for server www3		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078711		Rogue build - Service activation for server www3dev		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078712		Rogue build - server www1		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2010		External		99 - Closure				Project Managers

		REQ000000078713		Rogue build - Service activation for server www1dev		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078714		Rogue build - Service activation for server zcm1		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078715		Rogue build - Service activation for server zcm2		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 25, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078717		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078718		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 15, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		Internal		90 - Invoice Generation				Financial Team

		REQ000000078719		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		June 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2010		External		99 - Closure				Solution Design Team

		REQ000000078721		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 15, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 15, 2010		External

		REQ000000078736		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 15, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 1, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000078761		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 15, 2010		No				Solution Request		Cancelled		Solution Design Team		June 16, 2010

		REQ000000078915		Solution Request Intel Hardware		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		June 17, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 20, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000078917		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 17, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2010		External

		REQ000000078953		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		June 18, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000078956		RFNS 100 and RFNS 100a   Relocated DFPS servers/storage at ADROC to ADC		Team For Texas		Texas Department of Family and Protective Services		June 18, 2010		No		Custom Solution Request		Request For New Service		Closed		CSA Support		September 1, 2010		External

		REQ000000078981		EOFY 2010 SW Only: Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 18, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000078984		Begin using Informix on-bar backups in Solstice on Sparks (DARS)		Team For Texas		Texas Department of Assistive and Rehabilitative Services		June 18, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 28, 2010		Internal

		REQ000000078987		Solution Request Unix Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 18, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 30, 2010		External

		REQ000000079027		Solution Request Mainframe		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 21, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 9, 2010		External

		REQ000000079028		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 21, 2010		External		99 - Closure				Project Managers

		REQ000000079040		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 21, 2010		No				Solution Request		Cancelled		Solution Design Team		June 21, 2010

		REQ000000079062		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		June 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 16, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000079112		Work > Operational > Security Request - ISeC Exceptions TWC		Team For Texas		Texas Workforce Commission		June 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 25, 2010		Internal

		REQ000000079114		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 22, 2010		No				Solution Request		Cancelled		Solution Design Team		June 22, 2010

		REQ000000079117		Backup solution		Team For Texas		Texas Health and Human Services Commission - Agency		June 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 30, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000079121		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 25, 2010		External

		REQ000000079160		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		June 22, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 31, 2010		External

		REQ000000079212		Solution Request Mainframe		Texas Youth Commission		Texas Youth Commission		June 23, 2010		No				Solution Request		Cancelled		CSA Support		September 1, 2010

		REQ000000079240		SCON - TSM for (1) OAG-CS server		Team For Texas		Team For Texas		June 24, 2010		No				Solution Request		Closed		Solution Design Team		July 9, 2010				99 - Closure				Solution Design Team

		REQ000000079242		EOFY11 Active Directory, SharePoint, & Project Server		Texas Facilities Commission		Texas Facilities Commission		June 24, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 24, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000079261		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		June 24, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 7, 2010		External

		REQ000000079278		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 24, 2010		No				Solution Request		Cancelled		Solution Design Team		June 25, 2010

		REQ000000079291		OPen Port Request		Team For Texas		Texas Health and Human Services Commission - Enterprise		June 25, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		June 21, 2010		External

		REQ000000079318		Solution Request Intel Hardware		Texas State Library and Archives Commission		Texas State Library and Archives Commission		June 25, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 9, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000079325		Svr Refresh - TER 79589 - Oracle db, web,  & related servers - Vital Statistics		Texas Department of State Health Services		Texas Department of State Health Services		June 25, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2010		Internal

		REQ000000079383		Upgrade memory on server WHLSA-HARVEST from 4gb to 16gb RAM		Texas Department of State Health Services		Texas Department of State Health Services		June 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000079386		EOFY 2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 25, 2010		External		99 - Closure				Project Managers

		REQ000000079390		EOFY2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 22, 2010		External		99 - Closure				Project Managers

		REQ000000079396		EOFY2010: Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 22, 2010		External		99 - Closure				Project Managers

		REQ000000079451		Additional memory for TCEQ69042		Team For Texas		Texas Commission on Environmental Quality		June 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2010		External		99 - Closure				Project Managers

		REQ000000079452		Additional memory for TCEQ69042		Team For Texas		Texas Commission on Environmental Quality		June 29, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2010		Internal

		REQ000000079478		Add memory to dadspgp (dadslpapmslx01)		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		99 - Closure				Project Managers

		REQ000000079482		EOFY 2010: Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 29, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 9, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000079509		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 30, 2010		No				Solution Request		Cancelled		Solution Design Team		July 2, 2010

		REQ000000079525		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 21, 2010		External		99 - Closure				Project Managers

		REQ000000079533		#14 TDCJ Prirority Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 30, 2010		No		Commodity Software		Solution Request		Pending		Solution Design Team		July 30, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000079575		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 1, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 2, 2010		External

		REQ000000079585		Need new server cabled in the ADC		Team For Texas		Team For Texas		July 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 2, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000079589		TER Vital Statistics interim server		Texas Department of State Health Services		Texas Department of State Health Services		July 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2010		External		90 - Invoice Generation		PO to Install		Financial Team

		REQ000000079606		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 1, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 2, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000079628		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		July 1, 2010		No				Solution Request		Cancelled		Solution Design Team		July 2, 2010

		REQ000000079739		Legacy Backup Remediation		Team For Texas		Team For Texas		July 5, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2010		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000079853		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		July 6, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		99 - Closure				Project Managers

		REQ000000079878		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		July 7, 2010		No				Solution Request		Cancelled		Solution Design Team		August 31, 2010

		REQ000000080022		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 8, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 23, 2010		External		99 - Closure				Solution Design Team

		REQ000000080028		Tivoli Storage Manager Storage Area Networks		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 8, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000080032		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 9, 2010		No				Solution Request		Cancelled		Solution Design Team		July 14, 2010

		REQ000000080043		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 9, 2010		No				Solution Request		Cancelled		Solution Design Team		July 9, 2010

		REQ000000080075		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 30, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000080076		TDCJ Priority #15 Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 9, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000080084		Solution Request Unix Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2010		External

		REQ000000080085		Solution Request Unix Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		July 9, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 23, 2010		External

		REQ000000080221		Solution Request Other		Texas Water Development Board		Texas Water Development Board		July 13, 2010		No				Solution Request		Cancelled		Solution Design Team		July 16, 2010

		REQ000000080226		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 13, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 2, 2010		External		99 - Closure				Project Managers

		REQ000000080230		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		July 13, 2010		No				Solution Request		Cancelled		Solution Design Team		July 15, 2010

		REQ000000080231		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 13, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000080284		Add memory to servers houston and rove		Texas Education Agency		Texas Education Agency		July 14, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External

		REQ000000080330		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 14, 2010		No				Solution Request		Cancelled		Solution Design Team		July 14, 2010

		REQ000000080351		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 22, 2010		External		99 - Closure				Project Managers

		REQ000000080357		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 15, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 23, 2010		External		99 - Closure				Solution Design Team

		REQ000000080371		ARIES - Add storage for aries-prod-repd		Texas Department of State Health Services		Texas Department of State Health Services		July 15, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000080459		TIM/TAM project - 5 virtual servers		Texas Education Agency		Texas Education Agency		July 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000080475		Solution Request Intel Hardware		Texas Secretary of State		Texas Secretary of State		July 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 1, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000080603		Hardware/Software Support Other		Texas Department of Transportation		Texas Department of Transportation		July 20, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 10, 2010		External		99 - Closure				Solution Design Team

		REQ000000080649		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000080650		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000080681		Hardware request		Team For Texas		Texas Health and Human Services Commission - Agency		July 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 21, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080692		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		July 21, 2010		No				Solution Request		Cancelled		Solution Design Team		July 22, 2010

		REQ000000080731		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		July 22, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000080752		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2010		External

		REQ000000080771		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		July 22, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 22, 2010		External

		REQ000000080814		Order Microsoft Terminal Service 10 user license		Team For Texas		Team For Texas		July 23, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 23, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080825		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000080825		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000080832		SSL off load		Texas Youth Commission		Texas Youth Commission		July 23, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 6, 2010		External

		REQ000000080834		Performance Capacity Review		Texas Youth Commission		Texas Youth Commission		July 23, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2010		External

		REQ000000080898		Provide server for WHL offsite tape backups		Team For Texas		Texas Department of State Health Services		July 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 26, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080930		Solution Request Other		Texas Education Agency		Texas Education Agency		July 26, 2010		No				Solution Request		Cancelled		Solution Design Team		July 26, 2010

		REQ000000080979		Create a Windows jump host for Novell and Unix towers		Team For Texas		Team For Texas		July 27, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000080980		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 27, 2010		No				Solution Request		Cancelled		Solution Design Team		July 27, 2010

		REQ000000081111		Need to solution 2TB of storage on TXDB27 server for backup of ESEC database (SQL)		Team For Texas		Texas Department of Transportation		July 28, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 6, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000081171		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081175		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 29, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 11, 2010		External

		REQ000000081183		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 29, 2010		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 16, 2010		External

		REQ000000081191		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081194		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081196		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081198		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081201		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081202		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081203		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081212		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081213		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081215		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081216		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 30, 2010		Internal

		REQ000000081217		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000081218		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081219		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081220		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081221		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081222		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081223		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081230		Build dev/test server TABC-AAVDEVAPP1		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		July 29, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 20, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081232		Solution Request Intel Hardware		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		July 29, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 5, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000081238		Svr Refresh - CBS 67268 - SQL software		Texas Department of State Health Services		Texas Department of State Health Services		July 29, 2010		No		Standard Solution Request		Solution Request		Closed		Assessment Team		December 31, 2009		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081239		Implement REQ# 57122 CBS Environment		Texas Department of State Health Services		Texas Department of State Health Services		July 29, 2010		No				Solution Request		Cancelled		Solution Design Team		December 31, 2009

		REQ000000081262		Solution_Request Other		Team For Texas		Team For Texas		July 30, 2010		No				Solution Request		Cancelled		Solution Design Team		July 30, 2010

		REQ000000081300		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		July 30, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081302		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		July 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External

		REQ000000081439		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 2, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		99 - Closure				Order Team

		REQ000000081456		NFS for VMware use in ADC and SADC		Team For Texas		Team For Texas		August 2, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000081483		Dongles for Server Installation		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 12, 2010		Internal

		REQ000000081484		Dongles for New Server Install		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 12, 2010		Internal

		REQ000000081485		Need Dongles for Server Installations		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000081487		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081488		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081489		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081495		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081527		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 3, 2010		No				Solution Request		Cancelled		Solution Design Team		September 3, 2010

		REQ000000081555		TSM TDP Agents for DADS		Team For Texas		Texas Department of Aging and Disability Services		August 4, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000081556		Need TDP Agents for database backups at SDC for DADS.		Team For Texas		Texas Department of Aging and Disability Services		August 4, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		Internal		99 - Closure				Project Managers

		REQ000000081561		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 4, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081569		Solution Request Unix Software		Texas Department of Transportation		Texas Department of Transportation		August 4, 2010		No				Solution Request		Cancelled		Solution Design Team		August 5, 2010

		REQ000000081570		Migrate DARS remote servers backups from DPM/Commvault to a TSM Solution		Team For Texas		Texas Department of Assistive and Rehabilitative Services		August 4, 2010		No				Solution Request		Cancelled		Solution Design Team		January 4, 2011

		REQ000000081583		TXDOT-HOU-FERRY Raid array will not rebuild		Team For Texas		Texas Department of Transportation		August 4, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 6, 2010		External		99 - Closure				Order Team

		REQ000000081586		Cognos Administrator Licenses		Texas Education Agency		Texas Education Agency		August 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2010		External

		REQ000000081675		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 5, 2010		No				Solution Request		Cancelled		Solution Design Team		August 20, 2010

		REQ000000081712		Upgrade server DSHSLABE from 32 bit to 64 bit and install SQL 2008 (from DSHSLABG)		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		September 1, 2010				10 - Requirements Gathering				Solution Design Team

		REQ000000081719		Build dev database server in ADC		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000081720		Build dev web application server in ADC		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000081721		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081722		Solution Request Unix Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081724		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081725		Solution Request Unix Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		External

		REQ000000081740		Solution Request Intel Hardware		Texas Department of Agriculture		Texas Department of Agriculture		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 5, 2010		Internal

		REQ000000081748		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 6, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 6, 2010		External

		REQ000000081749		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		August 20, 2010

		REQ000000081750		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		August 20, 2010

		REQ000000081752		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081754		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081756		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081758		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081759		Solution Request Mainframe		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 6, 2010		No				Solution Request		Cancelled		Solution Design Team		August 6, 2010

		REQ000000081760		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2010		External

		REQ000000081761		Svr Refresh - RFNS-101 Server Refresh Project; staff augmentation (& SQL software)		Texas Department of State Health Services		Texas Department of State Health Services		August 6, 2010		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		August 27, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081764		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		August 6, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081765		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		August 6, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000081922		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		August 10, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 16, 2010		External

		REQ000000081966		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 10, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 10, 2010		External

		REQ000000081980		Svr Refresh - MetaFrame Citrix 45168 SDC swsr		Texas Department of State Health Services		Texas Department of State Health Services		August 10, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000082033		Hardware Support - Windows		Texas Department of Transportation		Texas Department of Transportation		August 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 13, 2010		External		40 - Technical Delivery Assessment (TDA)		Request to Proposal		Solution Design Team

		REQ000000082062		Hardware request		Team For Texas		Texas Health and Human Services Commission - Enterprise		August 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000082077		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2010		External		99 - Closure				Project Managers

		REQ000000082078		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		August 11, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 20, 2010		External		99 - Closure				Project Managers

		REQ000000082136		Prim DC Tape Library Expansions and HW needed		Team For Texas		Team For Texas		August 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 12, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000082149		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 12, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2010		External

		REQ000000082220		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		August 13, 2010		No				Solution Request		Cancelled		Solution Design Team		August 13, 2010

		REQ000000082272		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 16, 2010		External		99 - Closure				Solution Design Team

		REQ000000082273		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 16, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000082279		Need servers to support Legacy backup / restore needs		Team For Texas		Team For Texas		August 16, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 10, 2010		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000082282		Need New HMC's		Team For Texas		Team For Texas		August 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 20, 2010		Internal		99 - Closure				Project Managers

		REQ000000082304		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 16, 2010		No				Solution Request		Cancelled		Solution Design Team		August 16, 2010

		REQ000000082318		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		August 16, 2010		Yes				Solution Request		Cancelled		Solution Design Team		September 30, 2010

		REQ000000082385		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 17, 2010		External		99 - Closure				Project Managers

		REQ000000082475		Additional storage for servers DSHSHQFE01 and  DSHSHQFE02		Texas Department of State Health Services		Texas Department of State Health Services		August 18, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000082475		Additional storage for servers DSHSHQFE01 and  DSHSHQFE02		Texas Department of State Health Services		Texas Department of State Health Services		August 18, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000082525		Install TPD on dshshlfe02		Team For Texas		Team For Texas		August 19, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 2, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000082607		#4 TCEQ Priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 20, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Project Managers

		REQ000000082741		RFNS - TSM Solution for TEA		Texas Education Agency		Texas Education Agency		August 24, 2010		No		Standard Solution Request		Request For New Service		Cancelled		CSA Support		January 31, 2011		External

		REQ000000082877		Solution Request Unix Hardware		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		August 25, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2010		External

		REQ000000082901		Build SPINVHVM19		Team For Texas		Team For Texas		August 25, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 24, 2010		Internal

		REQ000000082979		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 27, 2010		Internal		99 - Closure				Project Managers

		REQ000000082993		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 26, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 15, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000083019		Solution_Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		August 27, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2008		External

		REQ000000083035		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 27, 2010		Yes				Solution Request		Cancelled		Solution Design Team		August 28, 2010

		REQ000000083238		Upgrade memory & vCPUs on TEA-SAV-WN09, TEA-SAV-WN10, TEA-AAVWN06 and TEA-AAV-WN07		Texas Education Agency		Texas Education Agency		August 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000083251		Complete TfT test/dev lab		Team For Texas		Team For Texas		August 30, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000083275		Pre-RFNS TxOnline Baseboard Monitoring		Texas Department of Information Resources		Texas Department of Information Resources - TxO		August 31, 2010		Yes		Standard Solution Request		Pre-RFNS		Closed		CSA Support		December 1, 2010		Internal

		REQ000000083282		Need 6 NIC cards for Intel servers moving from ADROC to ADC to support TSM		Team For Texas		Texas Department of Family and Protective Services		August 31, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 10, 2010		Internal

		REQ000000083327		#12 TCEQ prioiry Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 31, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000083460		CRITICAL Storage order for SDC		Team For Texas		Team For Texas		September 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 24, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000083497		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External		99 - Closure				Project Managers

		REQ000000083498		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 2, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000083511		Solution Request Mainframe		Railroad Commission		Railroad Commission		September 3, 2010		No				Solution Request		Cancelled		Solution Design Team		September 3, 2010

		REQ000000083512		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 3, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000083516		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 1, 2010		External

		REQ000000083517		TIM/TAM project - Move 3 servers from shared to dedicated		Texas Education Agency		Texas Education Agency		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 15, 2010		External

		REQ000000083518		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 3, 2010		No				Solution Request		Cancelled		Solution Design Team		September 7, 2010

		REQ000000083524		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 3, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000083539		Solution Request Unix Hardware		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 3, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Project Managers

		REQ000000083630		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000083632		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000083671		Web Server Log rotation		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 8, 2010		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		September 24, 2010		External

		REQ000000083737		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083742		Hardware Monitoring Fact Gathering		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083744		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083745		Hardware Monitoring Fact Gathering		Team For Texas		Team For Texas		September 9, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000083797		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 10, 2010		No				Solution Request		Cancelled		Solution Design Team		October 11, 2010

		REQ000000083810		Solution Request Intel Hardware		Texas Department of Information Resources		Texas Department of Information Resources		September 10, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000083827		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 10, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		December 13, 2010		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000083828		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 10, 2010		No				Solution Request		Cancelled		Solution Design Team		September 30, 2010

		REQ000000083865		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 13, 2010		No				Solution Request		Cancelled		Solution Design Team		September 16, 2010

		REQ000000083915		Cable Request		Team For Texas		Team For Texas		September 13, 2010		No				Request For New Service		Cancelled		Solution Design Team		September 16, 2010

		REQ000000083935		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 13, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000083972		RFNS-101 OAG Data Segregation		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 14, 2010		No		Standard Solution Request		Request For New Service		Pending		CSA Support		December 15, 2010		External

		REQ000000084067		TWC priority #3 Neptune upgrade		Texas Workforce Commission		Texas Workforce Commission		September 14, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084077		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		September 14, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 15, 2010		External

		REQ000000084134		Need 4 Premium SSL certs		Team For Texas		Texas Workforce Commission		September 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 30, 2010		External		99 - Closure				Project Managers

		REQ000000084142		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		September 17, 2010		External		99 - Closure				Project Managers

		REQ000000084144		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 15, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 17, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084170		Solution Request Mainframe		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 15, 2010		No				Solution Request		Cancelled		Solution Design Team		September 15, 2010

		REQ000000084172		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 15, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000084227		Solution Request Mainframe		Railroad Commission		Railroad Commission		September 16, 2010		No				Solution Request		Cancelled		Solution Design Team		September 20, 2010

		REQ000000084241		Request enabling RSA II on all existing servers and adding RSA II card to all future purchase.		Team For Texas		Team For Texas		September 16, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000084249		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084250		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084251		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084253		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084254		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084255		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000084261		Svr Refresh - Birth Defects Registry, part of Health Registries Improvement (HRI) project		Texas Department of State Health Services		Texas Department of State Health Services		September 16, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000084270		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 17, 2010		No		Custom Solution Request		Request For New Service		Cancelled		CSA Support		September 30, 2010		External

		REQ000000084319		Upgrade server BASTROP to 4vCPU's		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		September 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000084340		Service activation for server DSHS4DPTCRIS01: backup, monitor, CMDB, and o/s patch		Texas Department of State Health Services		Texas Department of State Health Services		September 20, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000084351		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 20, 2010		No				Solution Request		Cancelled		Solution Design Team		November 30, 2010

		REQ000000084391		Solution Request Intel Hardware		Team For Texas		Team For Texas		September 20, 2010		No				Solution Request		Cancelled		Solution Design Team		September 27, 2010

		REQ000000084395		Need NIC card and network cabling to connect IMPACTMB4 to TSM		Team For Texas		Texas Department of Family and Protective Services		September 20, 2010		Yes				Solution Request		Cancelled		Solution Design Team		October 1, 2010

		REQ000000084456		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 8, 2010		External		99 - Closure				Project Managers

		REQ000000084459		TFC ARCSERVE wipe and reload		Team For Texas		Texas Facilities Commission		September 21, 2010		No				Solution Request		Cancelled		Solution Design Team		September 28, 2010

		REQ000000084462		Priority #2 Solution Request Unix Software		Team For Texas		Team For Texas		September 21, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000084467		GroupWise License Needed for Sync Sort Backup Express  for TxDOT		Team For Texas		Texas Department of Transportation		September 21, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		September 24, 2010		Internal		99 - Closure				Project Managers

		REQ000000084475		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 21, 2010		No				Solution Request		Cancelled		Solution Design Team		September 21, 2010

		REQ000000084515		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 22, 2010		No				Solution Request		Cancelled		Solution Design Team		September 22, 2010

		REQ000000084518		Rogue Server		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 22, 2010		Internal		99 - Closure				Project Managers

		REQ000000084523		Svr Refresh - HAI - Birth Defects production SDC servers		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000084538		Svr Refresh - HRI - Birth Defects production servers		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000084550		TFC ARCSERVE wipe and reload		Team For Texas		Texas Facilities Commission		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 29, 2010		Internal

		REQ000000084581		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000084582		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084584		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084585		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084586		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084588		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084589		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 1, 2010		External

		REQ000000084591		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		September 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084603		Svr Refresh - CBS 67268 - SQL VM in SDC		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 22, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000084604		Svr Refresh - CBS 67268 - SQL VM in ADC		Texas Department of State Health Services		Texas Department of State Health Services		September 22, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 22, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000084684		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		September 24, 2010		No				Solution Request		Cancelled		Solution Design Team		October 7, 2010

		REQ000000084723		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 24, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		External

		REQ000000084764		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 27, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000084844		OAG-CS T2 Project Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		Internal		99 - Closure				Project Managers

		REQ000000084845		OAG-CS T2   Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 10, 2010		Internal		99 - Closure				Project Managers

		REQ000000084846		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 22, 2010		Internal		99 - Closure				Project Managers

		REQ000000084847		OAG-CS T2  Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 15, 2010		Internal		99 - Closure				Project Managers

		REQ000000084848		OAG-CS T2   Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000084849		Build servers OAGCS-AAV-TAX01 and OAGCS-AAV-TAX02		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 28, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 3, 2011		Internal		99 - Closure				Project Managers

		REQ000000084851		Hardware Request - Novell		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 28, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 20, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000084943		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2010		External		99 - Closure				Project Managers

		REQ000000084946		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Project Managers

		REQ000000085001		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		September 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 30, 2010		External		99 - Closure				Project Managers

		REQ000000085024		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2010		External		99 - Closure				Project Managers

		REQ000000085027		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 30, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 17, 2010		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000085058		Solution Request Unix Software - Need to purchase license upgrade for SQL BackTrack software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		October 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000085060		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 4, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000085071		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 11, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000085084		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 1, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 15, 2010		External		99 - Closure				Project Managers

		REQ000000085088		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		99 - Closure				Project Managers

		REQ000000085089		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		99 - Closure				Project Managers

		REQ000000085091		TDCJ Priority #8  - Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 1, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000085093		Upgrade Cognos license on teaavpcognos1 by 2 CPUs		Texas Education Agency		Texas Education Agency		October 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085094		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 1, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		80 - Order Management		Approval to PO		Order Team

		REQ000000085122		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000085123		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal

		REQ000000085124		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 4, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal

		REQ000000085133		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 4, 2010		No				Solution Request		Cancelled		Solution Design Team		October 4, 2010

		REQ000000085142		Procure server for Foundation School Program		Texas Education Agency		Texas Education Agency		October 4, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 3, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000085144		Svr Refresh - PEPAMS Pharmacy Mgmt System - ADC test/dev VM		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085145		Svr Refresh - PEPAMS Pharmacy Mgmt System - SDC prod VM w/ 2 vCPUs		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		External		99 - Closure				Solution Design Team

		REQ000000085159		COLO - HHSC / IEE Northrop Grumman Request		Team For Texas		Northrop Grumman		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 5, 2010		External		60 - Proposal Baseline Assessment (PBA)		Request to Proposal		Proposal Team

		REQ000000085164		Svr Refresh - TRISP prod in SDC VM		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External

		REQ000000085165		Svr Refresh - TRISP dev/test in ADC VMs		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085167		Svr Refresh - MetaFrame Citrix ADC VMs swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 25, 2010		External		99 - Closure				Solution Design Team

		REQ000000085214		Svr Refresh - Sub-project A - ARIES - refreshed hardware remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 29, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085215		Svr Refresh - Sub-project B - Regulatory Automation System (Radiation) - refreshed hardware remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Project Managers

		REQ000000085216		Svr Refresh - Sub-project C - Hospital data discharge (TDHOHIA) - refreshed hardware remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2010		External

		REQ000000085217		Svr Refresh - Sub-project D - Personally Identifiable Information Security-refreshed hw swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2010		External		99 - Closure				Solution Design Team

		REQ000000085218		Svr Refresh - Sub-project E - AskIT - refreshed hardware Remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085219		Svr Refresh - Sub-project G - MHSA Production Servers - refreshed hardware Remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External

		REQ000000085223		Svr Refresh - Sub-project H - Texas-Wide Integrated Client, Texas Health Steps & KIDS swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 29, 2010		External		99 - Closure				Project Managers

		REQ000000085224		Svr Refresh - Sub-project I - CMIS - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085226		Svr Refresh - Sub-project K - Real-Time Education & Counseling Net - refreshed hardware Remote swsr		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 22, 2010		External		99 - Closure				Project Managers

		REQ000000085229		Svr Refresh - Sub-project L - Infrastructure SCCM - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085230		Svr Refresh - Sub-project M - Mental Health Hospital File Servers - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085231		Svr Refresh - Sub-project N - Health Service Regions File Servers - refreshed hardware Remote		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000085232		RFNS-120 - WIC ARRA - Staff Augmentation for dev/test environment		Texas Department of State Health Services		Texas Department of State Health Services		October 5, 2010		No		Standard Solution Request		Request For New Service		Implementation In Progress		CSA Support		January 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085236		Build seven ISAS servers		Texas Education Agency		Texas Education Agency		October 5, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 5, 2011		External		99 - Closure				Solution Design Team

		REQ000000085261		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		October 5, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 6, 2010		External

		REQ000000085283		Solution_Request Other		Team For Texas		Texas Health and Human Services Commission - Agency		October 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 12, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085328		Server TDHR01WS-Lubboc to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 29, 2010		Internal

		REQ000000085329		Service activation for server DSHSHSRDC06 (formerly TDHR06SVR_2003)		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085330		Service activation for server R09WIN03		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085331		Service activation for server TDHR10BACKUP		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085332		Server DSHSTCIDDC01 (formerly TCIDONLINE2003) to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Cancelled		Solution Design Team		October 29, 2010

		REQ000000085333		Server DSHSHSRDC07 (formerly TDHR07ES2 ) to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Cancelled		Solution Design Team		October 29, 2010

		REQ000000085334		Server DSHSHSRDC04 (formerly TDHR04-INT) to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Cancelled		Solution Design Team		October 29, 2010

		REQ000000085335		Service activation for server DSHSEPCES1 (formerly DSHSSTGNAV01)		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085336		Service activation for server TER_WEB		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 29, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085337		Service activation for server TER_WEB2		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 8, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085338		Service activation for server TER_STAT		Texas Department of State Health Services		Texas Department of State Health Services		October 6, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 8, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085376		Bill of Materials for ADC Infrastructure for DFPS - Need Agency Approval		Texas Department of Information Resources - Enterprise		Texas Department of Family and Protective Services		October 6, 2010		No		Standard Solution Request		Solution Request		Closed		CSA Support		September 1, 2010		Internal

		REQ000000085383		Sandbox Server for BUR team		Team For Texas		Team For Texas		October 6, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 6, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000085396		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 7, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000085406		Service activation for server DSHSPNPBDTEST1 (formerly TDHINJ)		Texas Department of State Health Services		Texas Department of State Health Services		October 7, 2010		No				Solution Request		Assigned		Solution Design Team		October 29, 2010

		REQ000000085409		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000085424		RFNS 111 HHSC-E EBT		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 7, 2010		Yes		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		October 29, 2010		External

		REQ000000085438		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 7, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		Internal

		REQ000000085505		Need to evaluate, Install and rollout TEPS ont he existing ITM Server		Team For Texas		Texas Workforce Commission		October 8, 2010		No				Request For New Service		Cancelled		Solution Design Team		October 18, 2010

		REQ000000085506		Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 8, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 13, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000085548		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 11, 2010		No				Solution Request		Cancelled		Solution Design Team		October 12, 2010

		REQ000000085551		Priority #1 TPC for storage needs to be acquired and implemented		Team For Texas		Team For Texas		October 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2011		Internal

		REQ000000085625		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 12, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2010		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000085688		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 12, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Project Managers

		REQ000000085713		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2010		External		99 - Closure				Project Managers

		REQ000000085716		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 13, 2010		External		99 - Closure				Project Managers

		REQ000000085724		Storage Request ADC - XIV for ADC		Team For Texas		Team For Texas		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 15, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000085730		#4 TDCJ Priority - Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 13, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 1, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000085795		Labor cost estimate for ADC DFPS cabling build out - DIR need agency approval		Texas Department of Information Resources - Enterprise		Texas Department of Family and Protective Services		October 13, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 1, 2010		Internal

		REQ000000085864		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		October 14, 2010		No				Solution Request		Cancelled		Solution Design Team		October 20, 2010

		REQ000000086022		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 18, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		October 29, 2010		External		99 - Closure				Solution Design Team

		REQ000000086073		Solution Request Other		Texas Education Agency		Texas Education Agency		October 18, 2010		No				Solution Request		Cancelled		Solution Design Team		October 18, 2010

		REQ000000086106		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 19, 2010		No				Solution Request		Cancelled		Solution Design Team		October 19, 2010

		REQ000000086122		Add memory to VM TFT internal		Team For Texas		Team For Texas		October 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2010		Internal		99 - Closure				Project Managers

		REQ000000086178		SOFTWARE License request for TSM TDP for SQL Server		Team For Texas		Team For Texas		October 19, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 2, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000086179		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 19, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086264		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		October 20, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086269		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 20, 2010		No				Solution Request		Cancelled		Solution Design Team		December 1, 2010

		REQ000000086275		APINUNIT03 OS, CPU, and MEM upgrade		Team For Texas		Team For Texas		October 20, 2010		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 19, 2010		Internal

		REQ000000086334		CBS 67268 / 57122 - TSM-database licenses needed for ADC and SDC servers		Team For Texas		Texas Department of State Health Services		October 21, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		October 22, 2009		Internal

		REQ000000086337		#6 Priority TDCJ Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 21, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 15, 2011		External		99 - Closure				Project Managers

		REQ000000086364		Solution Request Intel Software		Texas Department of Information Resources		Texas Department of Information Resources		October 21, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 21, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000086375		Service activation for 12 servers		Texas Department of State Health Services		Texas Department of State Health Services		October 21, 2010		No				Solution Request		Assigned		Solution Design Team		November 12, 2010

		REQ000000086402		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 22, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086421		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 22, 2010		No				Solution Request		Cancelled		Solution Design Team		October 22, 2010

		REQ000000086463		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000086468		Upgrade Hardware resources for APINUNIT02		Team For Texas		Team For Texas		October 25, 2010		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 26, 2010		Internal

		REQ000000086475		OAG-CS T2   Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 12, 2010		Internal

		REQ000000086484		Service activation for server phsappsdev		Texas Department of State Health Services		Texas Department of State Health Services		October 25, 2010		No				Solution Request		Assigned		Solution Design Team		November 12, 2010

		REQ000000086487		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		October 25, 2010		No				Solution Request		Cancelled		Solution Design Team		November 12, 2010

		REQ000000086491		Replace AIX server miller with server tea4avmiller		Texas Education Agency		Texas Education Agency		October 25, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 22, 2011		External		99 - Closure				Solution Design Team

		REQ000000086579		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 26, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000086597		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000086648		Upgrade UNIX servers to Solaris 10 Update 9		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		October 27, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 12, 2010		External

		REQ000000086712		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		October 28, 2010		No				Solution Request		Cancelled		Solution Design Team		October 28, 2010

		REQ000000086717		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 28, 2010		No				Solution Request		Cancelled		Solution Design Team		November 5, 2010

		REQ000000086746		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		October 28, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 5, 2010		External

		REQ000000086816		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		October 29, 2010		No				Solution Request		Cancelled		Solution Design Team		October 30, 2010

		REQ000000086861		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		November 1, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Solution Design Team

		REQ000000086890		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 1, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 30, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000086896		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 1, 2010		No				Solution Request		Cancelled		Solution Design Team		November 2, 2010

		REQ000000086979		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		November 2, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Project Managers

		REQ000000086982		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		November 2, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		99 - Closure				Project Managers

		REQ000000087064		Prod server dshswicrprd and dev server dshswicrmdd to go through SA&D		Texas Department of State Health Services		Texas Department of State Health Services		November 3, 2010		No				Solution Request		Cancelled		Solution Design Team		November 26, 2010

		REQ000000087075		Add memory to ten utility servers		Texas Department of State Health Services		Texas Department of State Health Services		November 3, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal

		REQ000000087142		Pri #1:Build New OpCon Servers		Team For Texas		Team For Texas		November 4, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 30, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000087157		Purchase and add more memory to a Proliant ML370G2 server.		Team For Texas		Texas Health and Human Services Commission - Agency		November 5, 2010		No				Solution Request		Cancelled		Solution Design Team		November 12, 2010

		REQ000000087176		Procure SAS/Enterprise Business Intelligence Server license		Texas Education Agency		Texas Education Agency		November 5, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		November 30, 2010		External		99 - Closure				Solution Design Team

		REQ000000087192		Service activation for server DSHSRSCRIS01 in Harlingen		Texas Department of State Health Services		Texas Department of State Health Services		November 5, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		November 30, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000087291		RFNS 112 Mainframe Safeguards for IRS COmpliance		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 9, 2010		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		November 9, 2010		External

		REQ000000087400		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 10, 2010		No				Solution Request		Cancelled		Solution Design Team		February 14, 2011

		REQ000000087428		TFC is requesting Web1 and WebDev1 to  be decommissioned from the ADC and SDC.		Team For Texas		Texas Facilities Commission		November 10, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		November 11, 2010		External

		REQ000000087465		Need 34 portable blacklights to scan tapes for possible errors, which are only shown by blacklight		Team For Texas		Team For Texas		November 11, 2010		No				Request For New Service		Cancelled		Solution Design Team		December 3, 2010				30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000087509		OAG-CS TS		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		November 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 1, 2010		External		99 - Closure				Project Managers

		REQ000000087517		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 12, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000087550		#14 TCEQ priority Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 15, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		January 15, 2011		External

		REQ000000087557		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		November 15, 2010		No				Solution Request		Cancelled		Solution Design Team		November 16, 2010

		REQ000000087585		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000087586		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		November 15, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 28, 2011		Internal		99 - Closure				Project Managers

		REQ000000087594		Service activation for 30 servers		Texas Department of State Health Services		Texas Department of State Health Services		November 15, 2010		No				Solution Request		Assigned		Solution Design Team		December 17, 2010

		REQ000000087649		Request for copper installed in support of REQ72376		Team For Texas		Team For Texas		November 16, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 10, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000087677		RFNS:  T&M to install 2 Exabyte LTO-3 Tape Autoloaders on DFPS server WEB51		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		November 16, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 30, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000087699		Solution Request Other		Texas State Library and Archives Commission		Texas State Library and Archives Commission		November 16, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000087744		#13 TDCJ Priority - Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		November 17, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 1, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000087756		TXDOT-BRY-HUNTSVILLE -  need two 140GB drives to rebuild array set		Team For Texas		Texas Department of Transportation		November 17, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 24, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000087791		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		November 17, 2010		No				Solution Request		Cancelled		Solution Design Team		November 29, 2010

		REQ000000087792		Need quote from Kroll Ontrack, Inc. for determining if 3 files can be recovered from SAN.		Team For Texas		Team For Texas		November 17, 2010		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		November 19, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000087811		ADC/CARES/FW		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		November 18, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 15, 2010		External

		REQ000000087874		Purchase hardware only for ISS vulnerability scanner		Team For Texas		Team For Texas		November 19, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		November 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000087875		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		November 19, 2010		No				Solution Request		Cancelled		Solution Design Team		November 29, 2010

		REQ000000087893		KVM Virtual Media Conversion Option cable (Part no.39M2894)		Team For Texas		Team For Texas		November 19, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 17, 2010		Internal		30 - Obtaining Quotes		Request to Proposal		Supplier Resource Management Team

		REQ000000087908		PRI #7:Requesting virtual Windows terminal server at ADC to be used as a Novell jump server		Team For Texas		Team For Texas		November 21, 2010		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 31, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000087919		Repurpose 6 physical servers for PEIMS at the Travis building		Texas Education Agency		Texas Education Agency		November 22, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000088005		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		November 23, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000088015		Purchase Sophos licensing for *nix operating systems		Team For Texas		Team For Texas		November 23, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000088016		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		November 23, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		December 13, 2010		External		99 - Closure				Solution Design Team

		REQ000000088024		Please assess and upgrade 2 TxO backup servers to Solaris 10, or work on path to move backups to TSM		Team For Texas		Texas Department of Information Resources - TxO		November 23, 2010		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		December 17, 2010		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000088065		Solution Request Other		Texas Education Agency		Texas Education Agency		November 24, 2010		No				Solution Request		Cancelled		Solution Design Team		November 24, 2010

		REQ000000088121		Need to find a service that can read LTO2/LTO3 tapes		Team For Texas		Office of the Attorney General - Admin & Legal		November 29, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 2, 2011		Internal

		REQ000000088168		Build WIC program SQL reporting server dshs4wicrpt01		Texas Department of State Health Services		Texas Department of State Health Services		November 29, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000088181		Solution Request Unix Hardware		Angelo State University		Angelo State University		November 30, 2010		No				Solution Request		Cancelled		Solution Design Team		November 30, 2010

		REQ000000088183		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		November 30, 2010		No				Solution Request		Cancelled		Solution Design Team		November 30, 2010

		REQ000000088230		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 30, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Project Managers

		REQ000000088233		Solution Request Unix Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		November 30, 2010		No				Solution Request		Cancelled		Solution Design Team		July 30, 2011

		REQ000000088381		#9 TCEQ priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088382		#10 TCEQ Priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 2, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088398		COLO - DIR ISG Request - 6 power whips for the SDC rack BD-38 re INC 418114 & CRQ 88737		Team For Texas		Texas Department of Information Resources - Enterprise		December 2, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000088403		COLO - DIR ISG Request - 6 power whips for the ADC rack M-11 re INC 418116 & CRQ 88766		Team For Texas		Texas Department of Information Resources - Enterprise		December 2, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 3, 2010		External		99 - Closure				Solution Design Team

		REQ000000088411		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		December 3, 2010		No				Solution Request		Cancelled		Solution Design Team		December 17, 2010

		REQ000000088422		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		March 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088425		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088426		Service activation for TABCDC01 & TABCDC04 and add to CMDB		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		December 3, 2010		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 29, 2010		Internal

		REQ000000088427		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Solution Design Team

		REQ000000088428		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000088437		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Solution Design Team

		REQ000000088438		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		99 - Closure				Solution Design Team

		REQ000000088440		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		December 3, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088442		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 3, 2010		No				Solution Request		Cancelled		Solution Design Team		December 31, 2010

		REQ000000088483		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		December 6, 2010		No				Solution Request		Cancelled		Solution Design Team		December 6, 2010

		REQ000000088492		Solution Request Unix Hardware		Team For Texas		Team For Texas		December 6, 2010		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 31, 2010		Internal

		REQ000000088564		Solution Request Unix Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		December 7, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 15, 2010		External		99 - Closure				Solution Design Team

		REQ000000088574		TXDOT-SAT1 - Hardware Support - Novell		Texas Department of Transportation		Texas Department of Transportation		December 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 27, 2010		Internal		99 - Closure				Project Managers

		REQ000000088575		Refresh DSHSPHPJ (5TMVL11) with old TER-WEB2 (83QYNB1) hardware		Texas Department of State Health Services		Texas Department of State Health Services		December 7, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 9, 2010		External

		REQ000000088589		Add 2 additional CPUs to TDLR virtual servers TDLRLPAPMSWN01 and TDLRLPAPDBWN01		Team For Texas		Texas Department of Licensing and Regulation		December 7, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 27, 2010		External		99 - Closure				Solution Design Team

		REQ000000088598		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		December 7, 2010		Yes				Solution Request		Cancelled		Solution Design Team		December 7, 2010

		REQ000000088602		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		December 7, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 7, 2011		Internal		99 - Closure				Project Managers

		REQ000000088659		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		December 8, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000088665		PGP requests		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 8, 2010		No				Solution Request		Cancelled		Solution Design Team		July 1, 2011

		REQ000000088688		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		December 8, 2010		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		January 20, 2011		External		99 - Closure				Solution Design Team

		REQ000000088728		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		December 9, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 10, 2011		External		99 - Closure				Project Managers

		REQ000000088735		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		December 9, 2010		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 22, 2010		Internal		99 - Closure				Solution Design Team

		REQ000000088823		Procure 4 CPU Cognos 8 BI Processor License for server TEA-AAV-WN07		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000088824		Add 4GB memory to TEA-AAV-AX02 and TEA-AAV-AX04		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 11, 2011		External		99 - Closure				Solution Design Team

		REQ000000088825		Build server tea4dvsantana on host Ivans		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 11, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000088826		Build 4 TREX Servers		Texas Education Agency		Texas Education Agency		December 11, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 11, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000088873		Add 4G of memory		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 13, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 20, 2010		External		10 - Requirements Gathering				Solution Design Team

		REQ000000088924		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 13, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		99 - Closure				Solution Design Team

		REQ000000088928		Solution Request Other- 12/16/2010 - requested date		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 13, 2010		No				Solution Request		Cancelled		Solution Design Team		December 16, 2010

		REQ000000088930		Solutions Request Other		Team For Texas		Texas Health and Human Services Commission - Enterprise		December 13, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		Internal

		REQ000000088932		COLO - DIR ISG Request - 3 racks at SDC re INC 424887 & 92056		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		December 13, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		December 20, 2010		External		90 - Invoice Generation				Financial Team

		REQ000000089000		Purchase memory for McCallen server, TXDOT-PHR-MTP-MCCALLEN.		Team For Texas		Texas Health and Human Services Commission - Agency		December 14, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		December 30, 2010		External

		REQ000000089030		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 14, 2010		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		December 31, 2010		External

		REQ000000089094		EOFY 2011: Online App		Railroad Commission		Railroad Commission		December 15, 2010		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2011		External

		REQ000000089186		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 16, 2010		No				Solution Request		Cancelled		Solution Design Team		December 16, 2010

		REQ000000089199		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		December 16, 2010		No				Solution Request		Cancelled		Solution Design Team		December 16, 2010

		REQ000000089228		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		December 16, 2010		No				Solution Request		Cancelled		Solution Design Team		December 20, 2010

		REQ000000089249		Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit		Texas Education Agency		Texas Education Agency		December 17, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000089249		Upgrade server AT1 to Windows Server Enterprise Edition 2008 R2 64bit		Texas Education Agency		Texas Education Agency		December 17, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Project Managers

		REQ000000089331		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		December 20, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000089360		Solution Request Intel Software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		December 21, 2010		No				Solution Request		Cancelled		Solution Design Team		December 24, 2010

		REQ000000089388		SCON - PlateSpin Migrate - Priority Maintenance               Novell - Part#: 877-006268		Team For Texas		Team For Texas		December 21, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 30, 2010		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089389		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		December 21, 2010		No				Solution Request		Cancelled		Solution Design Team		December 21, 2010

		REQ000000089418		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		December 22, 2010		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		February 23, 2011		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000089419		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		December 22, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		February 23, 2011		External

		REQ000000089420		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		December 22, 2010		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		February 22, 2011		External

		REQ000000089429		TDCJ Priority #10 Request Windows Server Standard Edition License for Server AUS8610ITBU2		Team For Texas		Texas Department of Criminal Justice		December 22, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 31, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089431		TXDOT Priority #2  Production system for a new MMS system for TxDOT		Texas Department of Transportation		Texas Department of Transportation		December 22, 2010		Yes		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 1, 2011		External		99 - Closure				Project Managers

		REQ000000089434		TXDOT Priority #3  - Training system for a new MMS system for TxDOT		Texas Department of Transportation		Texas Department of Transportation		December 22, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 1, 2011		External		99 - Closure				Project Managers

		REQ000000089435		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		December 22, 2010		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 10, 2011		External

		REQ000000089466		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		December 23, 2010		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 23, 2010		External		99 - Closure				Solution Design Team

		REQ000000089499		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 27, 2010		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		External

		REQ000000089501		Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		December 27, 2010		No				Solution Request		Cancelled		Solution Design Team		December 30, 2010

		REQ000000089503		Procure four SSL certificates for www.dshs.texas.gov and wwwstage.dshs.texas.gov		Texas Department of State Health Services		Texas Department of State Health Services		December 27, 2010		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		January 7, 2011		External		99 - Closure				Solution Design Team

		REQ000000089517		#5 TCEQ Prioirty Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		December 27, 2010		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 30, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089551		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		December 28, 2010		No		Commodity Software		Solution Request		Closed		Solution Design Team		December 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089680		#1 TCEQ Priorioty  Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089681		#2 TCEQ Priority Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000089683		#15 TCEQ Priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089699		BMC Atrium Discovery & Dependency Mapping		Team For Texas		Team For Texas		January 4, 2011		No				Solution Request		Cancelled		Solution Design Team		January 14, 2011

		REQ000000089720		#13 TCEQ priority Solution Request Intel Hardware		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089799		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 5, 2011		No				Solution Request		Cancelled		Solution Design Team		January 6, 2011

		REQ000000089808		#11 TDCJ Prioity - Reque  Windows Server Decommissioned AUS8610RRFS1 server		Team For Texas		Texas Department of Criminal Justice		January 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 28, 2011		Internal		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000089823		For DARS, TYC & TWC, we need to solution against the log retention requirements in the Notes section		Team For Texas		Team For Texas		January 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 15, 2011		Internal

		REQ000000089829		Build Sophos Enterprise Console management servers		Team For Texas		Team For Texas		January 5, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089830		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 5, 2011		No				Solution Request		Cancelled		Solution Design Team		January 5, 2011

		REQ000000089838		#7 TCEQ priority Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 3, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089839		#8 TCEQ priority Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089858		Build a new server in ADC the same level as apintwax01		Team For Texas		Team For Texas		January 6, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 6, 2011		Internal

		REQ000000089863		Build a new server in SDC the same level as T4T-SUV-TWS1		Team For Texas		Team For Texas		January 6, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 6, 2011		Internal

		REQ000000089878		Need 40 portable black lights		Team For Texas		Team For Texas		January 6, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 25, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089925		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 7, 2011

		REQ000000089926		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 7, 2011

		REQ000000089927		EOFY11 Procure Oracle RAC and C compiler for server Cooley (dependent on REQ 96352 storage)		Texas Education Agency		Texas Education Agency		January 7, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089929		Convert server preston into 2 LPARs		Texas Education Agency		Texas Education Agency		January 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000089930		Procure 2 fiber cards for server preston		Texas Education Agency		Texas Education Agency		January 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000089934		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 7, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000089936		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		January 7, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 14, 2011		External		99 - Closure				Solution Design Team

		REQ000000089938		Solution Request Other		Texas Water Development Board		Texas Water Development Board		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 14, 2011

		REQ000000089942		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 7, 2011		No				Solution Request		Cancelled		Solution Design Team		January 7, 2011

		REQ000000089956		Priority #1 ADC and SDC Tape Library upgrades		Team For Texas		Team For Texas		January 10, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000089976		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		January 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		External		99 - Closure				Project Managers

		REQ000000089989		DB2 V10 Software upgrade		Team For Texas		Texas Department of Transportation		January 10, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090016		Solution Request Intel Software		Texas Youth Commission		Texas Youth Commission		January 10, 2011		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 11, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090045		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 11, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 11, 2011		Internal

		REQ000000090053		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 11, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		Internal

		REQ000000090061		Upgrade server sbtx01t1 memory from 8 gb to 16 gb		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090070		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090076		SCON - shipping PO		Team For Texas		Team For Texas		January 11, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 21, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090078		We need to cable two new ESX servers for vSphere upgrade		Team For Texas		Team For Texas		January 11, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 25, 2011		Internal

		REQ000000090091		#4 Agency priority as of 2/7/11  Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 11, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000090113		#5 Agency priority as of 2/7/11  Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2011		External		99 - Closure				Solution Design Team

		REQ000000090133		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		February 2, 2011

		REQ000000090134		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		February 16, 2011

		REQ000000090135		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		March 3, 2011

		REQ000000090165		#2 agency priority as of 2/8/11  Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 11, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090171		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 12, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000090225		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 13, 2011		No				Solution Request		Cancelled		Solution Design Team		January 18, 2011

		REQ000000090252		Solution Request Intel Software		Texas Department of Agriculture		Texas Department of Agriculture		January 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 31, 2011		External		99 - Closure				Project Managers

		REQ000000090258		Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090258		Build SDC Server TDI4SVWEBSENSE - new DMZ facing server to support Websense Mobile		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090259		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		April 15, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000090260		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		99 - Closure				Project Managers

		REQ000000090261		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090262		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000090263		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090264		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		January 13, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		April 15, 2011		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000090300		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		January 14, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000090301		Need Solaris 8 Vintage Software Support		Team For Texas		Team For Texas		January 14, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 31, 2011		Internal		99 - Closure				Project Managers

		REQ000000090311		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 14, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 14, 2011		External

		REQ000000090319		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		January 14, 2011		No				Solution Request		Cancelled		Solution Design Team		January 14, 2011

		REQ000000090352		The IRIX server ITSLEGATO at Agency OAG-AL up server is currently out of OS software support. Softwa		Team For Texas		Office of the Attorney General - Admin & Legal		January 17, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		January 21, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000090471		Solution Request Other		Texas Education Agency		Texas Education Agency		January 18, 2011		No				Solution Request		Cancelled		Solution Design Team		January 18, 2011

		REQ000000090553		Solution Request Mainframe		Team For Texas		Team For Texas		January 19, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 1, 2011		Internal

		REQ000000090593		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090595		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090598		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090599		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 11, 2011		Internal

		REQ000000090608		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090609		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090611		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090612		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090613		Solution Request Mainframe		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		February 1, 2011

		REQ000000090622		Hardware Support - Midrange Storage		Team For Texas		Team For Texas		January 20, 2011		No				Solution Request		Cancelled		Solution Design Team		January 20, 2011

		REQ000000090624		Additional memory for TXDOT-HQ59, TXDOT-HQ58, TXDOT-HQ43 and TXDOT-HQ42		Texas Department of Transportation		Texas Department of Transportation		January 20, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 1, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090643		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		January 20, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 28, 2011		External		99 - Closure				Project Managers

		REQ000000090660		Solution Request Other		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090661		Solution Request Other		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090663		Solution Request Other		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 31, 2011		Internal

		REQ000000090664		Create 4 VMs to replace existing TEA Citrix servers: Courage, Justice, Diligence, and Fortitude		Team For Texas		Texas Education Agency		January 21, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 31, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090691		Solution_Request Other		Texas Workforce Commission		Texas Workforce Commission		January 21, 2011		No		Custom Solution Request		Request For New Service		Cancelled		Solution Design Team		December 17, 2010		External

		REQ000000090727		RedHat Extended Service		Team For Texas		Team For Texas		January 22, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		January 28, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090788		Build REQ 90788 - HHSC-E - ARTS Batch -  HHSCE4SVARTWBSQ  - Windows		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 24, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		March 1, 2011		External

		REQ000000090814		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		January 25, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		January 25, 2011		External

		REQ000000090825		RFNS  Time and Materials estimate		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		January 25, 2011		No		Custom Solution Request		Request For New Service		Assigned		CSA Support		February 16, 2011		External

		REQ000000090831		SCON - X3550 Capacity Expansion		Team For Texas		Team For Texas		January 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 11, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000090835		PlateSpin Migrate - License		Team For Texas		Team For Texas		January 25, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 8, 2011		Internal		99 - Closure				Project Managers

		REQ000000090840		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 25, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 11, 2011		External		99 - Closure				Solution Design Team

		REQ000000090857		#3 Agency priority as of 2/7/11  ARTS Website		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 25, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		March 1, 2011		External

		REQ000000090859		RFNS-092: EOFY11 - Implement backup solution for SCCM servers (related to REQ#68873)		Texas Department of State Health Services		Texas Department of State Health Services		January 25, 2011		No		Standard Solution Request		Request For New Service		Implementation In Progress		Solution Design Team		February 28, 2011		External

		REQ000000090917		Svr Refresh - Install Windows 2003 server on server DSHS-DPARSPCXGT		Texas Department of State Health Services		Texas Department of State Health Services		January 26, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		January 28, 2011		External		99 - Closure				Solution Design Team

		REQ000000090981		ITL Network BOM		Team For Texas		Team For Texas		January 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000090983		ITL Network BOM		Team For Texas		Team For Texas		January 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 18, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000091029		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		January 28, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000091044		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		January 28, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 1, 2011		External

		REQ000000091049		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 30, 2011		No				Solution Request		Cancelled		Solution Design Team		February 3, 2011

		REQ000000091083		TxDOT Priority #1 - Agile Assets RFD Server		Texas Department of Transportation		Texas Department of Transportation		January 31, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 1, 2011		External		99 - Closure				Project Managers

		REQ000000091114		#1 proirity as of 2/7/11  Update OS to Enterprise Edition		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		January 31, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000091186		Solution Request Intel Software		Texas Workforce Commission		Texas Workforce Commission		February 1, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		February 5, 2011		Internal

		REQ000000091202		TDCJ Backups will Fail if License Expires		Team For Texas		Team For Texas		February 1, 2011		Yes				Solution Request		Closed		Solution Design Team		February 8, 2011				99 - Closure				Solution Design Team

		REQ000000091274		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 2, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000091277		Procure and install SQL Server 2008 - Encryption for Data at Rest for Registry Plus application		Texas Department of State Health Services		Texas Department of State Health Services		February 2, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 28, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000091338		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 3, 2011		No				Solution Request		Cancelled		Solution Design Team		February 3, 2011

		REQ000000091429		Racks and cables for two 3950 servers		Team For Texas		Team For Texas		February 7, 2011		No				Solution Request		Closed		Solution Design Team		February 11, 2011		Internal		99 - Closure				Project Managers

		REQ000000091510		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 8, 2011		No				Solution Request		Cancelled		Solution Design Team		March 4, 2011

		REQ000000091522		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 8, 2011		No				Solution Request		Cancelled		Solution Design Team		February 8, 2011

		REQ000000091530		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		February 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Project Managers

		REQ000000091552		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 8, 2011		No				Solution Request		Cancelled		Solution Design Team		February 28, 2011

		REQ000000091596		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 9, 2011		No				Solution Request		Cancelled		Solution Design Team		February 25, 2011

		REQ000000091598		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 9, 2011		No				Solution Request		Cancelled		Solution Design Team		February 25, 2011

		REQ000000091612		Upgrade server aptx01p5 memory, drives, and o/s		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		February 9, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 15, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000091626		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		February 9, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 2, 2011		External		99 - Closure				Solution Design Team

		REQ000000091669		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		February 10, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		February 21, 2011		Internal		99 - Closure				Project Managers

		REQ000000091679		Win OS upgrade on 3 servers		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		February 10, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000091745		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 11, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000091770		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		February 11, 2011		No				Solution Request		Cancelled		Solution Design Team		February 11, 2011

		REQ000000091865		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 15, 2011		No				Solution Request		Cancelled		Solution Design Team		February 15, 2011

		REQ000000091938		Procure SSL certificate for server ausmis03		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 15, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		February 15, 2011		External		99 - Closure				Project Managers

		REQ000000091965		DFPS Secure Containers		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		February 16, 2011		No				Pre-RFNS		Assigned		CSA Support		February 16, 2011

		REQ000000091996		COLO - DIR ISG Request - 10 power whips at SDC re INC 424887 & CRQ 92056		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		February 16, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		December 20, 2010		External		99 - Closure				Solution Design Team

		REQ000000092000		New SADC automation point PC's will be hooked into the mainframe LAN switches.		Team For Texas		Team For Texas		February 16, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		February 28, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000092047		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 17, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		February 17, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000092268		Solution Request Unix Software		Railroad Commission		Railroad Commission		February 22, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 28, 2011		External

		REQ000000092271		EOFY2011: Groupwise to Exchange		Railroad Commission		Railroad Commission		February 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 1, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000092302		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		February 22, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		February 22, 2011		Internal

		REQ000000092316		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 22, 2011		No				Solution Request		Cancelled		Solution Design Team		March 22, 2011

		REQ000000092317		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 22, 2011		No				Solution Request		Cancelled		Solution Design Team		March 22, 2011

		REQ000000092352		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 23, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000092357		Request for lost media (CD) for software purchased under REQ66635		Team For Texas		Team For Texas		February 23, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 2, 2011		Internal

		REQ000000092394		FEBRUARY 2011 AIX HW order for ADC		Team For Texas		Team For Texas		February 23, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 18, 2011		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000092395		FEBRUARY 2011 AIX HW order for SDC		Team For Texas		Team For Texas		February 23, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092425		SCON Linux Red Hat Enterprise version 5.6		Team For Texas		Team For Texas		February 23, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092435		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		February 24, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		March 11, 2011		External		99 - Closure				Solution Design Team

		REQ000000092446		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 24, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092447		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		February 24, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092465		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		February 24, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092469		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		February 24, 2011		No				Solution Request		Cancelled		Solution Design Team		February 24, 2011

		REQ000000092504		ITL Network BOM (Supplemental GBIC order)		Team For Texas		Team For Texas		February 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092505		ITL Network BOM (Supplemental GBIC order)		Team For Texas		Team For Texas		February 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092511		Work > Operational > Security Request - ISeC Exceptions		Team For Texas		Office of the Attorney General - Child Support		February 25, 2011		No				Solution Request		Cancelled		Solution Design Team		April 25, 2011

		REQ000000092541		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		February 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000092626		HBA Cards		Team For Texas		Texas Department of Information Resources - TxO		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 4, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092652		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092653		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092654		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No				Solution Request		Cancelled		Solution Design Team		May 30, 2011

		REQ000000092656		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092658		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092660		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		March 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 30, 2011		External

		REQ000000092740		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		March 2, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 4, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000092785		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		March 2, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092787		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		March 2, 2011		No				Solution Request		Cancelled		Solution Design Team		March 2, 2011

		REQ000000092823		COLO - DIR ISG Request - 12 fiber cables at SDC re INC 460192 & CRQ 92693		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources		March 2, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 4, 2011		External

		REQ000000092828		Need 2nd vCPU allocated to APINBCWN03		Team For Texas		Team For Texas		March 2, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 9, 2011		Internal

		REQ000000092888		COLO - DIR ISG Request - 18 fiber cables at SDC cabinet AX-50 re INC 460238 & CRQ 92843		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources		March 3, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 5, 2011		External

		REQ000000092896		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 3, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2011		External

		REQ000000092911		REQ 84462 Ship rack with HMC, p570-MMA from ADC  to SADC		Team For Texas		Team For Texas		March 3, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 16, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092924		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 31, 2011

		REQ000000092925		Solution Request Intel Hardware		Texas Department of State Health Services		Texas Department of State Health Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 31, 2011

		REQ000000092936		FSDAMF1D - Additional memory		Team For Texas		Texas Health and Human Services Commission - Agency		March 4, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000092938		Solution Request Other		Texas Water Development Board		Texas Water Development Board		March 4, 2011		No		Commodity Software		Solution Request		Assigned		Solution Design Team		July 1, 2011		Internal

		REQ000000092949		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 4, 2011

		REQ000000092950		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 4, 2011		No				Solution Request		Cancelled		Solution Design Team		March 4, 2011

		REQ000000093094		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 8, 2011		No				Solution Request		Cancelled		Solution Design Team		March 11, 2011

		REQ000000093099		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 8, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 25, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000093131		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		March 8, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 15, 2011		External		99 - Closure				Project Managers

		REQ000000093157		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		March 25, 2011

		REQ000000093178		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		March 9, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2011

		REQ000000093180		Priority #1 Need PO cut for Xiotech to be available onsite for San upgrade on 3/25 weekend		Team For Texas		Team For Texas		March 9, 2011		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 23, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093201		Pri 6: Upgrade DCS Portal Microsoft SharePoint 2007 to 2010		Team For Texas		Team For Texas		March 9, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		March 11, 2011		Internal

		REQ000000093211		Upgrade DCS Portal Microsoft SharePoint 2007 to 2010		Team For Texas		Team For Texas		March 9, 2011		No				Solution Request		Cancelled		Solution Design Team		March 11, 2011

		REQ000000093242		Open File License request		Team For Texas		Texas Department of Agriculture		March 10, 2011		No				Solution Request		Cancelled		Solution Design Team		March 25, 2011

		REQ000000093245		Please add  32 cpu JBoss EAP and 32 cpu JBoss Monitoring for JON to the REQ		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		March 10, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Project Managers

		REQ000000093256		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093306		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		March 11, 2011		No				Solution Request		Cancelled		Solution Design Team		March 11, 2011

		REQ000000093334		Procure SSL certificate for server BROWNWOOD		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		March 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		March 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000093350		Procure SQL 2008 licenses		Texas Education Agency		Texas Education Agency		March 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2011		External		99 - Closure				Solution Design Team

		REQ000000093352		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		March 14, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2011		External

		REQ000000093358		Pri 7: TKLM implementation in DSHS Cage		Team For Texas		Team For Texas		March 14, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		June 1, 2011		Internal

		REQ000000093360		COLO - HHSC / IEE Northrop Grumman Request re INC 463564 & CRQ 93432		Team For Texas		Northrop Grumman		March 14, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 16, 2011		External		99 - Closure				Project Managers

		REQ000000093414		Procure new Distributed ITL ATL gear		Team For Texas		Team For Texas		March 15, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 31, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093458		T2 DR Level Change Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 15, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000093458		T2 DR Level Change Request		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 15, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 31, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000093483		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 16, 2011		No				Solution Request		Cancelled		Solution Design Team		March 25, 2011

		REQ000000093548		Solution Request Unix Hardware		Texas Workforce Commission		Texas Workforce Commission		March 17, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093564		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		March 17, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 18, 2011		External		99 - Closure				Solution Design Team

		REQ000000093569		Procure new Distributed ITL P750 Servers		Team For Texas		Team For Texas		March 17, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 29, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093573		RFNS-117 (v2) Postage Fast Forward		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		March 18, 2011		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		May 1, 2011		External

		REQ000000093647		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		March 21, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 4, 2011		External		99 - Closure				Project Managers

		REQ000000093720		Enable backups for ARIES test servers at Winters		Texas Department of State Health Services		Texas Department of State Health Services		March 22, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		March 24, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000093721		Enable backups for ARIES production servers at Winters		Texas Department of State Health Services		Texas Department of State Health Services		March 22, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		March 24, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000093729		COLO - DIR TxO - 2 Copper cables, re INC 467685 & CRQ 94057		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - TxO		March 22, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		March 25, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000093779		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		March 23, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 6, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000093800		Solution Request Other		Texas Department of Information Resources		Texas Department of Information Resources		March 23, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		April 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093839		SOW for the ongoing Consolidated Data Center Integrated Test Lab ITL support		Team For Texas		Team For Texas		March 24, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 8, 2011		Internal

		REQ000000093848		Solution Request Other		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		March 24, 2011		No				Solution Request		Cancelled		Solution Design Team		March 31, 2011

		REQ000000093877		2 IBM USB Conversion Option KVM extender (dongles)		Team For Texas		Texas Commission on Environmental Quality		March 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 2, 2012		External		90 - Invoice Generation				Financial Team

		REQ000000093881		Create a virtual machine for Zen Linux management server at the San Angelo Data Center.		Team For Texas		Team For Texas		March 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		March 29, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000093884		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		March 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093966		OAG-CS T2 -Pilot Production (Training) Environment:		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 10, 2011		External		99 - Closure				Project Managers

		REQ000000093969		OAG-CS T2 -Pilot System Test  Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2011		External		99 - Closure				Project Managers

		REQ000000093969		OAG-CS T2 -Pilot System Test  Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2011		External		99 - Closure				Project Managers

		REQ000000093971		OAG-CS T2 -Pilot Production Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 18, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000093974		OAG-CS T2 -Pilot UAT/Performance Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 28, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 20, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000094106		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		March 30, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 2, 2011		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000094121		Related to REQ 76360 - this is to track project activities		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 30, 2011		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2010		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094127		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		March 30, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 7, 2011		External		99 - Closure				Solution Design Team

		REQ000000094172		OAG-CS T2 -purchase dedicated hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094173		OAG-CS T2 - purchase 2 servers to support a Windows T2 environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094174		OAG-CS T2 - three boxes to support a T2 Windows Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000094174		OAG-CS T2 - three boxes to support a T2 Windows Environment		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		March 31, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000094248		  HEARTS_PROD DEPLOYMENT - moving from BADGER to SDC conversion		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 1, 2011		No				Solution Request		Cancelled		Assessment Team		April 1, 2011

		REQ000000094259		Svr Refresh - TER - dev/test servers at ADC srsw		Texas Department of State Health Services		Texas Department of State Health Services		April 1, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 8, 2011		External		99 - Closure				Solution Design Team

		REQ000000094260		Svr Refresh - TER - production servers at SDC srsw		Texas Department of State Health Services		Texas Department of State Health Services		April 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094362		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094365		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094368		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 22, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094371		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 4, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 22, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094406		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 20, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000094408		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 4, 2011		No				Solution Request		Cancelled		Solution Design Team		April 5, 2011

		REQ000000094416		RFNS 115- TWDB SAN Upgrade		Texas Water Development Board		Texas Water Development Board		April 4, 2011		No		Custom Solution Request		Solution Request		Planning In Progress		CSA Support		August 15, 2011		Internal

		REQ000000094435		Request Data Recovery		Team For Texas		Texas Alcoholic Beverage Commission		April 5, 2011		Yes		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 6, 2011		External

		REQ000000094441		2 Dual Fiber Card Adapters (HBA)		Texas Education Agency		Texas Education Agency		April 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094480		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 20, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000094512		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 6, 2011		No				Solution Request		Cancelled		Solution Design Team		April 6, 2011

		REQ000000094529		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 9, 2011		External

		REQ000000094550		ITL Network BOM (Supplemental ACE context licenses)		Team For Texas		Team For Texas		April 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 22, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094551		ITL Network BOM (Supplemental ACE context licenses)		Team For Texas		Team For Texas		April 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		April 22, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094571		Prior 2:  TPC Test servers for both DCs		Team For Texas		Team For Texas		April 6, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 29, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000094600		virtual environment to support T2 Pilot		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 7, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 16, 2011		External		99 - Closure				Project Managers

		REQ000000094610		Cable arms for APINVHVM100 and APINVHVM34  Part number should be 39m2519		Team For Texas		Texas Department of Transportation		April 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 21, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094616		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 7, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 28, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000094619		Software license request for MICROSOFT OFFICE (Excel, Word, Powerpoint) on Bocada ADC servers (2)		Team For Texas		Team For Texas		April 7, 2011		No				Solution Request		Cancelled		Assessment Team		April 29, 2011

		REQ000000094652		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 8, 2011		No				Solution Request		Cancelled		Solution Design Team		April 15, 2011

		REQ000000094656		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094661		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094666		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094676		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 8, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 9, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094753		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		April 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094860		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 12, 2011		No				Solution Request		Cancelled		Solution Design Team		April 12, 2011

		REQ000000094888		OAG-CS T2  Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		April 12, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		May 2, 2011		External		99 - Closure				Project Managers

		REQ000000094890		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		April 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 2, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000094891		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		April 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 2, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000094927		Windows server 2008 R2 Std. (64 bit) License QTY: 1		Team For Texas		Team For Texas		April 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 29, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000094942		Build 4 servers for Exchange 2010 upgrade		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 13, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 17, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000094953		TCEQ Priority 5b as of 4/15/11		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 14, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094960		Priority 5c Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000094964		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 14, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 29, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000094978		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		April 14, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 14, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000094980		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 14, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000094982		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 14, 2011		No				Solution Request		Cancelled		Solution Design Team		May 16, 2011

		REQ000000095001		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		April 15, 2011		No		Commodity Software		Solution Request		Pending		Solution Design Team		May 30, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095006		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 15, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 30, 2011		External		99 - Closure				Project Managers

		REQ000000095021		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000095022		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		April 15, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000095035		Solution Request Unix Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 15, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 27, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000095054		Procure 2 SSL certificates for webmail and prodweb		Texas Facilities Commission		Texas Facilities Commission		April 15, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 15, 2011		External		99 - Closure				Solution Design Team

		REQ000000095104		Solution Request Intel Software		Texas Education Agency		Texas Education Agency		April 18, 2011		No				Solution Request		Cancelled		Solution Design Team		April 18, 2011

		REQ000000095112		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 18, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2011		Internal

		REQ000000095113		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 18, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095126		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		April 18, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		July 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000095181		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 1, 2011		Internal

		REQ000000095207		EOFY 2011: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 19, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 19, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095208		EOFY 2011: Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		April 19, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000095225		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		April 19, 2011		No				Solution Request		Cancelled		Solution Design Team		April 20, 2011

		REQ000000095282		Build lpar TEA4DPPEIMSGED on Orbison		Texas Education Agency		Texas Education Agency		April 20, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 20, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095302		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 20, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000095387		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095389		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095391		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095392		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095393		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095394		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095395		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		April 21, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 23, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095405		Solution Request Intel Software		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		April 21, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2011		External		99 - Closure				Project Managers

		REQ000000095445		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		April 22, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000095494		ADC IAM env - reconfigure VIPs & add new VIPs; rename tealpapdbwn03		Texas Education Agency		Texas Education Agency		April 25, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000095495		SDC IAM env - reconfigure VIPs; add VIP; rename tea-sav-dbwn02 & tea-sav-dbwn03		Texas Education Agency		Texas Education Agency		April 25, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		April 30, 2011		External

		REQ000000095510		Solution Request Intel Hardware		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 25, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 25, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095516		Build server DARS0SVSFTP with SLES 11 64 bit software		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		April 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 25, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095551		EOFY11 Ethernet card for server Cooley		Texas Education Agency		Texas Education Agency		April 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 25, 2011		External		99 - Closure				Project Managers

		REQ000000095564		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095574		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		April 26, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		April 29, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095585		Software Support - Windows		Team For Texas		Texas Department of Aging and Disability Services		April 26, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		April 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000095596		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095598		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095599		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095600		Solution Request Unix Hardware		Texas Department of Information Resources		Texas Department of Information Resources		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095601		Solution Request Other		Texas Education Agency		Texas Education Agency		April 26, 2011		No				Solution Request		Cancelled		Solution Design Team		April 26, 2011

		REQ000000095602		Great Cabinet Adjustable shelves for ADC		Team For Texas		Team For Texas		April 26, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000095604		Great Cabinet Adjustable shelves for SDC		Team For Texas		Team For Texas		April 26, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 13, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000095622		COLO - DIR ISG Request - Cabling at SDC re INC 468673 & CRQ 93979		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		April 26, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		April 27, 2011		External		99 - Closure				Project Managers

		REQ000000095628		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		April 26, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000095660		SQL Standard and Enterprise Licenses		Texas Education Agency		Texas Education Agency		April 27, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000095686		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		April 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 27, 2011		External

		REQ000000095723		Move software function from BDMUTIL01 to newer server.		Team For Texas		Texas Department of Aging and Disability Services		April 28, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000095758		Upgrade server THECBLPAPDBWN01 from 8GB to 12GB memory		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		April 28, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 16, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000095869		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 2, 2011		No				Solution Request		Cancelled		Solution Design Team		July 2, 2011

		REQ000000095918		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 3, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 6, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000095926		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000095926		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000095928		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000095929		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 3, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		Internal		99 - Closure				Project Managers

		REQ000000096053		Solution Request Intel Software		Texas Veteran's Commission		Texas Veteran's Commission		May 4, 2011		No				Solution Request		Cancelled		Solution Design Team		May 5, 2011

		REQ000000096078		Svr Refresh - SSL certificates for ASKIT and PII programs, servers dshs4dpphswbap & dshs4dphal srsw		Texas Department of State Health Services		Texas Department of State Health Services		May 5, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 13, 2011		External		99 - Closure				Solution Design Team

		REQ000000096079		EOFY Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 16, 2011		Internal

		REQ000000096099		Windows Server Std Edition 2003 R2 SP2 QTY: 1		Team For Texas		Team For Texas		May 5, 2011		No				Solution Request		Closed		Solution Design Team		May 19, 2011				99 - Closure				Solution Design Team

		REQ000000096118		EOFY 2011: Upgrade CPU and Memory		Railroad Commission		Railroad Commission		May 5, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096129		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 6, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		70 - Proposal Submitted to Customer		Proposal to Approval		Proposal Team

		REQ000000096138		T2 Code Coverage and T2  Analysis software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Completed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096139		EOFY T2 Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096146		EOFY2011: Build database server TVC4AVSQL		Texas Veteran's Commission		Texas Veteran's Commission		May 6, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 4, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096149		Solution Request Intel Software		Railroad Commission		Railroad Commission		May 6, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 20, 2011		External		99 - Closure				Project Managers

		REQ000000096150		EOFY 2011: Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 8, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096151		EOFY 2011 T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096161		EOFY 2011 Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 8, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000096162		EOFY Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096165		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096168		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 5, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000096170		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096171		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000096172		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 6, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		July 1, 2011		External		99 - Closure				Project Managers

		REQ000000096175		EOFY 2011 Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 6, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096216		Solution Request Other		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		May 9, 2011		No				Solution Request		Cancelled		Solution Design Team		May 9, 2011

		REQ000000096220		Solution Request Intel Software		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		May 9, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 10, 2011		External		99 - Closure				Solution Design Team

		REQ000000096244		Microsoft Exchange 2010 Enterprise Server project		Texas Facilities Commission		Texas Facilities Commission		May 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 31, 2011

		REQ000000096264		Service activation for 33 servers		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		May 9, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		May 20, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096283		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 9, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000096284		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		May 31, 2011

		REQ000000096309		Solution Request Intel Hardware		Texas Education Agency		Texas Education Agency		May 10, 2011		No				Solution Request		Cancelled		Solution Design Team		May 10, 2011

		REQ000000096350		Upgrade o/s on SPINVHVM23 and SPINVHVM24 to vSphere		Texas Education Agency		Texas Education Agency		May 10, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 10, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096351		Upgrade o/s on APINVHVM44 and APINVHVM51 to vSphere		Texas Education Agency		Texas Education Agency		May 10, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 10, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096352		Move storage on Autry/Evans shark disk array to another SAN		Texas Education Agency		Texas Education Agency		May 10, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 10, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000096400		Solution Request Intel Software		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 10, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		May 11, 2011		External

		REQ000000096429		Request generated from INC 480239		Texas Department of Criminal Justice		Texas Department of Criminal Justice		May 11, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		July 14, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000096438		EOFY 2011 Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 11, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000096444		EOFY 2011 Solution Request Unix Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 11, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096517		Build 3 ADC VM dev/test servers for ImmTrac/Maven program		Texas Department of State Health Services		Texas Department of State Health Services		May 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 27, 2011		External		90 - Invoice Generation				Proposal Team

		REQ000000096547		Please order two rail kits for IBM 7978:  Toolless rail kit. models (45X, 4SX, 46X), 43V5369.		Team For Texas		Texas Department of Criminal Justice		May 12, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 18, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096548		COLO - HHSC / IEE Northrop Grumman Request - 6 Power Whips re  INC 487472 & CRQ 96482		Northrop Grumman		Northrop Grumman		May 16, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 15, 2011		External

		REQ000000096559		Procure 30 additional licenses for the Laserfiche application		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000096561		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		May 13, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		Internal

		REQ000000096566		EOFY 2011 Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		May 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Solution Design Team

		REQ000000096571		Windows server 2008 R2 Std. (64 bit) License QTY: 1		Team For Texas		Team For Texas		May 13, 2011		No				Solution Request		Closed		Solution Design Team		May 27, 2011				99 - Closure				Solution Design Team

		REQ000000096574		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		May 13, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 1, 2011		External		99 - Closure				Project Managers

		REQ000000096586		NIC Card and KVM Switch		Team For Texas		Texas Department of Transportation		May 13, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 20, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096636		Windows server 2008 R2 Std. (64 bit) License QTY: 9		Team For Texas		Team For Texas		May 16, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096658		Solution Request Other		Texas Facilities Commission		Texas Facilities Commission		May 16, 2011		Yes				Solution Request		Cancelled		Solution Design Team		May 16, 2011

		REQ000000096692		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 17, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 31, 2011		External		99 - Closure				Project Managers

		REQ000000096698		Upgrade memory in dbtx01p1/dbtx01p2 from 24GB to 32GB and procure Oracle 25 userlicense for dbtx01s1		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 17, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		May 17, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000096718		Solution Request Intel Software		Texas Department of State Health Services		Texas Department of State Health Services		May 17, 2011		No				Solution Request		Cancelled		Solution Design Team		May 17, 2011

		REQ000000096724		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 17, 2011		No		Standard Solution Request		Solution Request		Completed		Solution Design Team		July 15, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000096754		Hardware Request		Team For Texas		Texas Department of Transportation		May 17, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		May 20, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000096765		Build server TSLAC4AVCMS for Conservation Management System		Texas State Library and Archives Commission		Texas State Library and Archives Commission		May 17, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000096799		Need Dataspan to read LTO tapes for restore needed by agency		Team For Texas		Office of the Attorney General - Admin & Legal		May 18, 2011		Yes		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		May 31, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000096888		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 30, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000096895		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 19, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 19, 2011		External

		REQ000000096899		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 20, 2011

		REQ000000096912		EOFY 2011 Procure Good Technology Server for Enterprise and CALs		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 19, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096921		Solution Request Other		Angelo State University		Angelo State University		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 19, 2011

		REQ000000096922		Solution Request Other		Angelo State University		Angelo State University		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 19, 2011

		REQ000000096923		Solution Request Other		Angelo State University		Angelo State University		May 19, 2011		No				Solution Request		Cancelled		Solution Design Team		May 19, 2011

		REQ000000096925		Add 4 GB memory to ADC LPAR ACOTXC11		Texas Department of Insurance		Texas Department of Insurance		May 19, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		May 25, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000096927		COLO - 2 Cat6 RJ45 cables between cabinets BB41 & BB42 re INC490688 & CRQ 96747		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 19, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		May 26, 2011		External		99 - Closure				Solution Design Team

		REQ000000096970		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		May 20, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000096981		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 21, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 2, 2011		External

		REQ000000097044		Svr Refresh - 2 SSL certificates on Citrix servers dshs-savcxgw01 and dshs-aavcxgw01 srsw		Texas Department of State Health Services		Texas Department of State Health Services		May 23, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000097091		Increase vCPU and memory on WCMS servers DSHSLDAPWEWN13 and DSHSLTAPWEWN06		Texas Department of State Health Services		Texas Department of State Health Services		May 24, 2011		Yes				Solution Request		Closed		Solution Design Team		June 1, 2011

		REQ000000097143		TDI Oracle V2P Transformation at the ADC HW order		Team For Texas		Team For Texas		May 24, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2011		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000097146		TDI Oracle V2P Transformation at the SDC HW order		Team For Texas		Team For Texas		May 24, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		June 17, 2011		Internal		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000097179		Windows server 2008 R2 Std. (64 bit) License QTY: 2		Team For Texas		Team For Texas		May 25, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 10, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000097189		Upgrade memory to 4 GB and add 1 CPU to DADSWINIO3		Team For Texas		Texas Department of Aging and Disability Services		May 25, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 20, 2011		Internal		99 - Closure				Project Managers

		REQ000000097195		Upgrade server dars0orion to 4 vCPU 3.0ghz		Texas Department of Assistive and Rehabilitative Services		Texas Department of Assistive and Rehabilitative Services		May 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097200		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		May 25, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Project Managers

		REQ000000097224		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 26, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 6, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000097235		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		May 26, 2011		No				Solution Request		Cancelled		Solution Design Team		May 31, 2011

		REQ000000097261		Procure WebFocus InfoAssist software for server atlas		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 26, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000097265		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		May 26, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		May 27, 2011		External		99 - Closure				Solution Design Team

		REQ000000097268		Build 5 Lync VMs		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		May 26, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000097280		Increase BigFix (TEM) License to accomodate 900 more servers		Team For Texas		Team For Texas		May 27, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 20, 2011		Internal		99 - Closure				Project Managers

		REQ000000097321		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		May 31, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 17, 2011		External		99 - Closure				Project Managers

		REQ000000097339		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		May 31, 2011		No				Solution Request		Cancelled		Solution Design Team		May 31, 2011

		REQ000000097349		Solution Request Mainframe		Railroad Commission		Railroad Commission		May 31, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		August 31, 2011		External

		REQ000000097415		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097417		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097418		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097424		Purchase rails for the devices at the SSLC		Team For Texas		Texas Department of Aging and Disability Services		June 1, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 1, 2011		External

		REQ000000097462		T2 EOFY Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000097466		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000097510		Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 2, 2011		No				Solution Request		Cancelled		Solution Design Team		June 9, 2011

		REQ000000097515		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		June 2, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 4, 2011		Internal

		REQ000000097543		Need backup tapes for prodcvs.		Team For Texas		Texas Parks and Wildlife Department		June 3, 2011		No				Solution Request		Cancelled		Solution Design Team		June 6, 2011

		REQ000000097563		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		March 30, 2012		External

		REQ000000097567		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		February 28, 2012		External

		REQ000000097568		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 31, 2012		External

		REQ000000097569		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000097570		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097572		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 3, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097574		EOFY 2011 Solution Request Intel Software		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		June 3, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		August 19, 2011		External

		REQ000000097638		Request capacity at Utility and application clusters		Team For Texas		Team For Texas		June 6, 2011		No		Standard Solution Request		Solution Request		Cancelled		Assessment Team		June 30, 2011		Internal

		REQ000000097648		Build ADC utility VM TFC4AVBES from out-of-scope eos remote server BES		Texas Facilities Commission		Texas Facilities Commission		June 6, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		June 30, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000097652		COLO - HHSC / IEE Northrop Grumman Request		Northrop Grumman		Northrop Grumman		June 6, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		June 7, 2011		External

		REQ000000097695		FEBRUARY 2011 AIX HW Software & Maintenance order		Team For Texas		Team For Texas		June 7, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		June 17, 2011		Internal

		REQ000000097697		FEBRUARY 2011 AIX HW Software & Maintenance order		Team For Texas		Team For Texas		June 7, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		June 17, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000097704		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 7, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 7, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097732		Solution Request Intel Hardware		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 1, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000097767		Solution Request Other		Texas Education Agency		Texas Education Agency		June 8, 2011		No				Solution Request		Cancelled		Solution Design Team		June 9, 2011

		REQ000000097805		FEBRUARY 2011 AIX HW order for SDC (1) HMC and (1) Flat Panel Console		Team For Texas		Team For Texas		June 9, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 24, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000097887		Build web development server		Texas State Library and Archives Commission		Texas State Library and Archives Commission		June 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000097890		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		June 10, 2011		No				Solution Request		Cancelled		Solution Design Team		June 13, 2011

		REQ000000097902		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 13, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000097934		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 13, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000097957		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 13, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 20, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098002		Pri #1: XIV needed for SDC		Team For Texas		Team For Texas		June 14, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000098014		Rebuild CJADWEBT as a Dedicated ARCserve Windows Server		Team For Texas		Texas Department of Criminal Justice		June 14, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098115		Solution Request Other		Texas Department of Information Resources - TxO		Texas Department of Information Resources - TxO		June 16, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		June 16, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000098147		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 16, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000098151		Solution Request Virtual Hardware		Texas Department of State Health Services		Texas Department of State Health Services		June 17, 2011		No				Solution Request		Cancelled		Solution Design Team		July 8, 2011

		REQ000000098159		Provide access for Abbe O'Rourke		Team For Texas		Team For Texas		June 17, 2011		No				Request For New Service		Cancelled		Solution Design Team		June 20, 2011

		REQ000000098171		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 17, 2011		No				Solution Request		Cancelled		Solution Design Team		June 17, 2011

		REQ000000098199		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External

		REQ000000098200		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External

		REQ000000098210		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098211		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098212		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		June 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 1, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098244		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		June 20, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		July 8, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000098245		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		June 20, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		July 8, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000098317		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 21, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 31, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000098353		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		June 21, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		June 24, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098357		RFNS 116 TXDOT Resources		Texas Department of Transportation		Texas Department of Transportation		June 21, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		August 1, 2011		External

		REQ000000098365		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		June 21, 2011		No		Commodity Software		Solution Request		Closed		Solution Design Team		August 31, 2011		External		99 - Closure				Project Managers

		REQ000000098368		Upgrade NASWORTHY to 2vCPUs		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		June 21, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 28, 2011		External		99 - Closure				Solution Design Team

		REQ000000098398		Expedited Order - ITL		Team For Texas		Team For Texas		June 22, 2011		Yes		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 8, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000098426		Need to get a PO in place for Bocada Professional Services		Team For Texas		Team For Texas		June 22, 2011		No		Custom Solution Request		Solution Request		Closed		Solution Design Team		July 15, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000098469		Add 75GB disk space to server TDHSTHPPART		Texas Department of State Health Services		Texas Department of State Health Services		June 23, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 29, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098503		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		June 24, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 24, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000098508		Miscellaneous type charges on future DIR Customer Chargeback invoices		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		June 24, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2011

		REQ000000098512		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 24, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000098642		TDCJ -- DRAC: Dell 2850 Purchase		Team For Texas		Texas Department of Criminal Justice		June 27, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 15, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098738		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		June 28, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 1, 2011		External		35 - Quote Analysis		Request to Proposal		Solution Design Team

		REQ000000098781		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 29, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000098784		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		June 29, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000098858		Add 80GB on server DSHSLTAPDBWN05		Texas Department of State Health Services		Texas Department of State Health Services		June 30, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		June 30, 2011		External		99 - Closure				Solution Design Team

		REQ000000098881		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		June 30, 2011		No				Solution Request		Cancelled		Solution Design Team		July 4, 2011

		REQ000000098885		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		June 30, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000098903		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		July 1, 2011		Yes				Solution Request		Cancelled		Solution Design Team		July 1, 2011

		REQ000000098917		Solution Request Intel Hardware		Team For Texas		Team For Texas		July 1, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		July 15, 2011		Internal

		REQ000000098947		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000098970		Solution Request Other		Texas Workforce Commission		Texas Workforce Commission		July 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 14, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000099030		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External

		REQ000000099032		Solution Request Intel Software		Texas Department of Criminal Justice		Texas Department of Criminal Justice		July 5, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External

		REQ000000099037		Solution Request Intel Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 8, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000099157		Add 4GB RAM on server DSHSLTAPDBWN05 (for a total of 8GB since currently has 4GB)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099190		Add vCPU on server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099192		Add 7G RAM to server DSHSLPAPMSWN02 (Web/App Server...Prod Environment)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099193		Add 4G RAM on server DSHSLPAPDBWN05 (Data Server...Prod Environment)		Texas Department of State Health Services		Texas Department of State Health Services		July 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099199		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000099205		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099226		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000099227		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		July 8, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000099237		Provide load balancing on PEPAMS program servers DSHS-SAVPPMWB1P and DSHS-SAVPPMWB2P		Texas Department of State Health Services		Texas Department of State Health Services		July 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099239		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		July 8, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 6, 2011		External

		REQ000000099241		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 8, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		External

		REQ000000099316		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		July 11, 2011		No				Solution Request		Cancelled		Solution Design Team		July 11, 2011

		REQ000000099478		Solution_Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		July 13, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		June 27, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099510		Solution Request Other		Texas Department of Insurance		Texas Department of Insurance		July 13, 2011		No				Solution Request		Cancelled		Solution Design Team		July 15, 2011

		REQ000000099574		COLO - HHSC / IEE Northrop Grumman Request - INC 515143		Northrop Grumman		Northrop Grumman		July 14, 2011		No		Custom Solution Request		Solution Request		Pending		Solution Design Team		July 21, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000099624		2 SAS HBA Adapters		Team For Texas		Texas Commission on Environmental Quality		July 15, 2011		No				Solution Request		Closed		Solution Design Team		July 22, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099725		Service activation for 3 WIC servers to replace Novell		Texas Department of State Health Services		Texas Department of State Health Services		July 18, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 1, 2011		External

		REQ000000099726		Service activation for 5 WIC SharePoint servers		Texas Department of State Health Services		Texas Department of State Health Services		July 18, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 31, 2011		External

		REQ000000099788		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 19, 2011		No		Standard Solution Request		Request For New Service		Planning In Progress		CSA Support		August 5, 2011		External

		REQ000000099793		Additional required security HW for the ADC		Team For Texas		Team For Texas		July 19, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 29, 2011		Internal		99 - Closure				Project Managers

		REQ000000099796		Additional required security HW for the SDC		Team For Texas		Team For Texas		July 19, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		July 29, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000099856		Need the Attached Sun device from GARS		Team For Texas		Team For Texas		July 20, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		July 29, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000099922		Solution Request Unix Hardware		Texas Education Agency		Texas Education Agency		July 20, 2011		No				Solution Request		Cancelled		Solution Design Team		July 21, 2011

		REQ000000099927		Add file sharing to storage for transaction logging for Regulatory Automation System program		Team For Texas		Texas Department of State Health Services		July 20, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 31, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000099932		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 20, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000099958		INC000000480693 Upgrade PGP		Texas Department of State Health Services		Texas Department of State Health Services		July 21, 2011		No				Solution Request		Cancelled		Solution Design Team		July 29, 2011

		REQ000000100044		Convert Decommed Server Wave #1 x3550 #21 to Dedicated Windows ARCserve Server		Team For Texas		Texas Department of Criminal Justice		July 22, 2011		No		Commodity Software		Solution Request		Scheduled For Review		Solution Design Team		October 31, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100047		Convert Decommed Server x3550#6 to Dedicated Windows ARCserve Server		Team For Texas		Texas Department of Criminal Justice		July 22, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100048		Convert Decommed Server Staging x3650#1 to Dedicated Windows ARCserve Server		Team For Texas		Texas Department of Criminal Justice		July 22, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100075		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100077		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100078		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 22, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100083		Solution Request Other		Texas Department of Information Resources - Enterprise		Texas Department of Family and Protective Services		July 22, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 8, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100124		Solution Request Storage		Texas Department of State Health Services		Texas Department of State Health Services		July 25, 2011		No		Custom Solution Request		Solution Request		Cancelled		Solution Design Team		August 26, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100143		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		July 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 25, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100145		Solution Request Intel Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 25, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		99 - Closure				Project Managers

		REQ000000100146		Service activation for 5 Compuware servers		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		July 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100148		Procure DB2 licenses for server Preston		Texas Education Agency		Texas Education Agency		July 25, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 25, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100151		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		July 25, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 25, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000100174		Solution Request Other		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		July 26, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100183		Upgrade Symantec Backup Exec Server license to support 3 tape libraries		Team For Texas		Team For Texas		July 26, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 5, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000100199		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		July 26, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100212		Add 500GB usable disk space to six ARIES servers		Texas Department of State Health Services		Texas Department of State Health Services		July 26, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		August 15, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100261		Solution Request Intel Software		Team For Texas		Team For Texas		July 27, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		July 29, 2011		Internal

		REQ000000100283		TDCJ 6500 Printers for DR team		Team For Texas		Team For Texas		July 27, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		August 19, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000100413		Solution Request Other		Texas Department of Family and Protective Services		Texas Department of Family and Protective Services		July 29, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 5, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000100425		EOFY11 Refresh 12 remote and 2 Winters utility (domain controllers) servers		Texas Department of State Health Services		Texas Department of State Health Services		July 29, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 31, 2011		External

		REQ000000100431		Solution Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		July 29, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 29, 2011		External		99 - Closure				Project Managers

		REQ000000100476		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 15, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100607		Request for OS for a OS server upgrade		Team For Texas		Texas Department of Transportation		August 2, 2011		No				Solution Request		Closed		Solution Design Team		August 16, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000100652		Solution_Request Other		Texas Department of Transportation		Texas Department of Transportation		August 3, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 6, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000100685		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		August 3, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 1, 2011		External

		REQ000000100708		Red Hat Linux AS 4 Ent.(OS no longer available) Changed to Red Hat Enterprise Server 5.6  Qty:2		Team For Texas		Team For Texas		August 3, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		August 12, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100770		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 4, 2011		No				Solution Request		Cancelled		Solution Design Team		August 4, 2011

		REQ000000100815		Upgrade the Dell PV132T		Team For Texas		Texas Department of Criminal Justice		August 5, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 26, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100824		Solution_Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		August 5, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 8, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100897		Solution Request Intel Hardware		Texas Workforce Commission		Texas Workforce Commission		August 8, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 8, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000100917		Procure SQL Standard Edition & WS_FTP Server Professional licenses for server prodweb		Texas Facilities Commission		Texas Facilities Commission		August 8, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 8, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000100921		Solution Request Mainframe		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 8, 2011		No				Solution Request		Cancelled		Solution Design Team		August 12, 2011

		REQ000000100973		AES Webscan Development - PO Needed		Team For Texas		Team For Texas		August 9, 2011		Yes		Commodity Software		Solution Request		Closed		Solution Design Team		August 19, 2011		Internal		99 - Closure				Solution Design Team

		REQ000000100974		Solution Request Intel Software		Texas Department of Insurance		Texas Department of Insurance		August 9, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 30, 2011		External		99 - Closure				Project Managers

		REQ000000100981		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 9, 2011		No				Solution Request		Cancelled		Solution Design Team		August 9, 2011

		REQ000000101010		Please order 3 x UltraSlim SATA Multi-Burner (46M0902)		Texas Commission on Environmental Quality		Texas Commission on Environmental Quality		August 9, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		August 31, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000101020		Upgrade Commvault form 7.0 to 9.0 at THECB		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 9, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 31, 2011

		REQ000000101053		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		August 10, 2011		Yes		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 20, 2011		External

		REQ000000101069		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 10, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		Internal		99 - Closure				Project Managers

		REQ000000101097		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		August 10, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 14, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000101115		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 10, 2011		Yes				Solution Request		Cancelled		Solution Design Team		August 31, 2011

		REQ000000101127		Upgrade server Canyon to 8GB RAM, 2 vCPU, & Windows Svr 2008 64 bit		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		August 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		July 27, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000101129		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		August 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000101138		Solution Request Intel Hardware		Texas Department of Insurance		Texas Department of Insurance		August 11, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 1, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101145		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101146		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101147		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101149		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101150		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101151		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 11, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 11, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101160		Solution_Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 11, 2011		No				Solution Request		Assigned		Solution Design Team		August 31, 2011

		REQ000000101224		Solution Request Unix Software		Railroad Commission		Railroad Commission		August 12, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000101304		Solution Request Other		Texas Department of State Health Services		Texas Department of State Health Services		August 15, 2011		No				Solution Request		Cancelled		Solution Design Team		August 19, 2011

		REQ000000101524		Solution Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		August 17, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000101557		Build remote physical UNIX server for blackboard test development environment		Angelo State University		Angelo State University		August 18, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		August 18, 2011		External

		REQ000000101627		Upgrade server cbwf21 from 2GB to 4GB memory		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		August 19, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000101632		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 19, 2011		No				Solution Request		Cancelled		Solution Design Team		August 19, 2011

		REQ000000101640		RFNS-092: Activate backups for server DSHS4DPWC8SR1		Texas Department of State Health Services		Texas Department of State Health Services		August 19, 2011		No		Standard Solution Request		Request For New Service		Implementation In Progress		Solution Design Team		August 25, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000101644		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		August 19, 2011		External

		REQ000000101709		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 22, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 9, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000101724		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101725		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101726		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101727		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101728		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101729		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101730		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101731		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101732		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101733		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101734		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101738		Solution Request Intel Software		Texas Water Development Board		Texas Water Development Board		August 23, 2011		No		Commodity Software		Solution Request		Approved		Solution Design Team		November 21, 2011		External

		REQ000000101744		Solution Request Network		Texas Department of State Health Services		Texas Department of State Health Services		August 23, 2011		No				Solution Request		Cancelled		Solution Design Team		August 26, 2011

		REQ000000101749		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101754		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101755		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101756		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000101758		T2 Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		August 23, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal

		REQ000000101846		Performance Issue Windows		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		August 24, 2011		No				Solution Request		Cancelled		Solution Design Team		August 25, 2011

		REQ000000101927		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		August 25, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 1, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000102000		Solution Request Intel Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		August 29, 2011		Yes		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Proposal Team

		REQ000000102016		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		August 29, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		August 31, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000102039		FDRERASE/OPEN 2.5 license and Media		Team For Texas		Team For Texas		August 29, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 16, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102094		Enable clustering on a pair of PEPAMS servers and move to cluster-enabled subnet if necessary		Texas Department of State Health Services		Texas Department of State Health Services		August 30, 2011		No				Solution Request		Cancelled		Solution Design Team		December 9, 2011

		REQ000000102148		Build remote active directory server sos4dpad3 with Windows 2008 to replace WINSVR1		Texas Secretary of State		Texas Secretary of State		August 31, 2011		Yes		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 19, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000102206		Build server tabc4apdevdb1 to replace VM tabcawvdevdb01		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		September 1, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		December 1, 2012		External		10 - Requirements Gathering				Solution Design Team

		REQ000000102232		Solution Request Intel Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 22, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000102236		DVD Drive for server uprchased under REQ# 89431 TXDOT		Team For Texas		Texas Department of Transportation		September 1, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 22, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102247		Migrate server Fisher to server Kearby		Texas Education Agency		Texas Education Agency		September 2, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		December 2, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000102254		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 2, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		October 1, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000102255		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 2, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 30, 2011		External

		REQ000000102332		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 6, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 15, 2011		External		99 - Closure				Project Managers

		REQ000000102334		Solution Request Unix Hardware		Texas Department of Transportation		Texas Department of Transportation		September 6, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 1, 2012		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000102339		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 6, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		September 15, 2011		Internal

		REQ000000102355		Red Hat Linux AS 4 Ent. Qty:2		Team For Texas		Team For Texas		September 6, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 16, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102356		Red Hat Linux AS 4 Ent. Qty:2		Team For Texas		Office of the Attorney General - Child Support		September 6, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 16, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000102365		New Hard Drive Request for TFT Bocada backup reporting server APINBCWN01 IP 168.44.244.45 in the ADC		Team For Texas		Team For Texas		September 6, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		September 9, 2011		Internal

		REQ000000102404		Solution Request Intel Software		Team For Texas		Team For Texas		September 7, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		September 16, 2011		Internal

		REQ000000102413		Solution Request Mainframe		Texas Department of Transportation		Texas Department of Transportation		September 7, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		80 - Order Management		Approval to PO		Order Team

		REQ000000102507		Build remote app server with Win 2003 from existing eos server NS1		Texas Facilities Commission		Texas Facilities Commission		September 8, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 31, 2011		External

		REQ000000102508		Upgrade ADC VM app server WEBMAIL to Windows 2003		Texas Facilities Commission		Texas Facilities Commission		September 8, 2011		No		Commodity Software		Solution Request		Pending		Solution Design Team		October 31, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000102509		Build ADC VM utility server with Win 2003 from existing remote eos server SMTP2		Texas Facilities Commission		Texas Facilities Commission		September 8, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 31, 2011		Internal

		REQ000000102558		Solution Request Unix Software		Texas Workforce Commission		Texas Workforce Commission		September 9, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		April 30, 2012		Internal		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000102574		Solution Request Other		Texas Education Agency		Texas Education Agency		September 11, 2011		No				Solution Request		Cancelled		Solution Design Team		September 11, 2011

		REQ000000102602		Solution Request Other		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		September 12, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 12, 2011		External		99 - Closure				Project Managers

		REQ000000102616		Solution Request Intel Hardware		Texas Department of Licensing and Regulation		Texas Department of Licensing and Regulation		September 12, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 18, 2011		Internal

		REQ000000102624		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 30, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000102684		Solution Request Unix Software		Angelo State University		Angelo State University		September 12, 2011		No				Solution Request		Cancelled		Solution Design Team		September 12, 2011

		REQ000000102688		Upgrade server Maude to a total of 8GB memory, 4 VCPU, and 600GB storage		Texas State Library and Archives Commission		Texas State Library and Archives Commission		September 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		December 30, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000102770		Procure SSL certificates for servers TXMHMR and NGT2		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 13, 2011		No		Commodity Software		Solution Request		Implementation In Progress		Solution Design Team		September 30, 2011		External		99 - Closure				Project Managers

		REQ000000102885		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		September 14, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 23, 2011		External		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000102896		Solution Request Mainframe		Texas Youth Commission		Texas Youth Commission		September 14, 2011		No		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 21, 2011		External

		REQ000000102929		COLO - HHSC / IEE Northrop Grumman Request - INC 552019		Northrop Grumman		Northrop Grumman		September 15, 2011		No		Custom Solution Request		Solution Request		Pending		Solution Design Team		September 30, 2011		External		72 - Customer Approval to Proceed (CR/SR)		Proposal to Approval		Assessment Team

		REQ000000103015		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 19, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		November 30, 2011		External

		REQ000000103019		Solution Request Intel Hardware		Public Utility Commission		Public Utility Commission		September 19, 2011		No		Standard Solution Request		Solution Request		Closed		Solution Design Team		September 23, 2011		External		99 - Closure				Solution Design Team

		REQ000000103036		COLO - DIR ISG Request - 2 power whips for racks AW19 and AW20		Texas Department of Information Resources - Enterprise		Texas Department of Information Resources - Enterprise		September 19, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 16, 2011		External		90 - Invoice Generation				Financial Team

		REQ000000103086		HP StorageWorks Command View EVA v9.3 Software needed		Team For Texas		Team For Texas		September 20, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 15, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000103089		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		September 20, 2011		No				Solution Request		Cancelled		Solution Design Team		September 20, 2011

		REQ000000103189		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 21, 2011		No				Solution Request		Cancelled		Solution Design Team		September 23, 2011

		REQ000000103295		Solution Request Unix Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 23, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		September 26, 2011		External		20 - Solution Design		Request to Proposal		Solution Design Team

		REQ000000103322		Solution Request Other		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		September 23, 2011		No				Solution Request		Cancelled		Solution Design Team		September 30, 2011

		REQ000000103362		Solution Request Other		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		September 26, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		November 30, 2011		External

		REQ000000103455		OCTOBER 2011 Intel HW order for SDC (2) IBM xSeries 3650 M3		Team For Texas		Team For Texas		September 27, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 21, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000103458		Solution Request Intel Hardware		Texas Youth Commission		Texas Youth Commission		September 27, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 25, 2011		Internal		80 - Order Management		Approval to PO		Order Team

		REQ000000103475		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		September 27, 2011		No		Standard Solution Request		Solution Request		Pending		Solution Design Team		October 27, 2011		External

		REQ000000103523		Solution Request Mainframe		Texas Department of Criminal Justice		Texas Department of Criminal Justice		September 28, 2011		No				Solution Request		Cancelled		Solution Design Team		September 28, 2011

		REQ000000103553		Solution Request Intel Software		Texas Department of Transportation		Texas Department of Transportation		September 28, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		October 21, 2011		Internal

		REQ000000103635		Solution Request Other		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		September 29, 2011		No		Standard Solution Request		Request For New Service		Planning In Progress		Solution Design Team		September 30, 2011		External

		REQ000000103657		Better solution for SQL clustering on HL7 Iguana program servers DSHSNBSC and DSHSNBSD		Texas Department of State Health Services		Texas Department of State Health Services		September 30, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		September 30, 2011		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000103667		Solution Request Unix Software		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		September 30, 2011		No				Solution Request		Cancelled		Solution Design Team		September 30, 2011

		REQ000000103710		Service activation for 14 domain controllers		Texas Department of State Health Services		Texas Department of State Health Services		October 3, 2011		No				Solution Request		Assigned		Solution Design Team		October 21, 2011

		REQ000000103816		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 4, 2011		No				Solution Request		Cancelled		Solution Design Team		October 4, 2011

		REQ000000103826		TRISP program: Memory upgrade of 4GB to each server: DSHS-AAVTSPMT1T & DSHS-AAVTSPMT2T		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000103827		HRI program: Memory upgrade of 4GB to each server: DSHS-AAVHRIMT1T & DSHS-AAVHRIMT2T		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000103828		HAI program: Memory upgrade of 4GB to each server: DSHS-AAVHAIMT1T & DSHS-AAVHAIMT2T		Texas Department of State Health Services		Texas Department of State Health Services		October 4, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 7, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000103841		Solution Request Mainframe		Texas Workforce Commission		Texas Workforce Commission		October 4, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		January 2, 2012		External

		REQ000000103886		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		External

		REQ000000103889		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		March 1, 2012		External

		REQ000000103891		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		March 1, 2012		External

		REQ000000103895		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		April 1, 2012		External

		REQ000000103901		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		April 1, 2012		External

		REQ000000103905		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 1, 2011		External

		REQ000000103910		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 5, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 1, 2012		External

		REQ000000103963		Solution Request Unix Software		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 5, 2011		No				Solution Request		Cancelled		Solution Design Team		October 10, 2011

		REQ000000103977		Install the installable software version of SysAid		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 5, 2011		No		Commodity Software		Solution Request		Assigned		Solution Design Team		November 1, 2011		External

		REQ000000103998		Solution Request Mainframe		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 6, 2011		No				Solution Request		Cancelled		Solution Design Team		October 11, 2011

		REQ000000104066		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 6, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 13, 2011		External

		REQ000000104098		Solution Request Unix Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 7, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		October 7, 2011		External

		REQ000000104256		Move TEALPAPWEWN01 and TEALPAPWEWN02 out of the ADC DMZ and place in the TEA DMZ		Texas Education Agency		Texas Education Agency		October 10, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 11, 2012		External

		REQ000000104260		Move TEALTAPWEWN01 and TEALTAPWEWN02 from the SDC DMZ		Texas Education Agency		Texas Education Agency		October 10, 2011		No		Standard Solution Request		Solution Request		Cancelled		Solution Design Team		January 11, 2012		External

		REQ000000104349		American Eagle - 4th quarter services PSM		Team For Texas		Team For Texas		October 11, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 18, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000104351		Iron Mountain - 4th Quarter PO for PSM Project		Team For Texas		Team For Texas		October 11, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 18, 2011		Internal		80 - Order Management		Approval to PO		Solution Design Team

		REQ000000104353		DataSpan - 4th Quarter PO is needed for PSM project		Team For Texas		Team For Texas		October 11, 2011		Yes				Solution Request		Cancelled		Solution Design Team		October 18, 2011

		REQ000000104355		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 11, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		January 15, 2012		Internal

		REQ000000104387		Data Encryption		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 11, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		October 31, 2011		External

		REQ000000104389		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 11, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		Internal

		REQ000000104435		Solution Request Intel Hardware		Office of the Attorney General - Admin & Legal		Office of the Attorney General - Admin & Legal		October 12, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		January 1, 2012		External		15 - Requirements Confirmation		Request to Proposal		Solution Design Team

		REQ000000104459		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 12, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 31, 2011		Internal

		REQ000000104464		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 12, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 11, 2011		External		45 - Pricing		Request to Proposal		Proposal Team

		REQ000000104517		RFNS: Enable backups on servers Odem and Ryan		Texas Education Agency		Texas Education Agency		October 13, 2011		No		Custom Solution Request		Request For New Service		Planning In Progress		CSA Support		October 21, 2011		External

		REQ000000104523		Solution Request Intel Hardware		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 13, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 11, 2011		External

		REQ000000104560		Solution Request Intel Hardware		Texas Health and Human Services Commission - Agency		Texas Health and Human Services Commission - Agency		October 14, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		November 30, 2011		External

		REQ000000104660		Service activation of 32 WIC physical servers		Texas Department of State Health Services		Texas Department of State Health Services		October 17, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		October 31, 2011		External

		REQ000000104742		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 18, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000104746		Solution Request Other		Texas Department of Transportation		Texas Department of Transportation		October 18, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 1, 2011		External		10 - Requirements Gathering				Solution Design Team

		REQ000000104783		Solution Request Unix Hardware		Team For Texas		Team For Texas		October 19, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		October 28, 2011		Internal

		REQ000000104867		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 19, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		External

		REQ000000104869		Solution Request Unix Hardware		Texas Parks and Wildlife Department		Texas Parks and Wildlife Department		October 19, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		February 1, 2012		External

		REQ000000104928		Procure MS Windows 2008 Server Enterprise Edition R2 for domain cntlrs: Jester, Riddles, Hood, Tyler		Texas Education Agency		Texas Education Agency		October 20, 2011		No		Commodity Software		Solution Request		Planning In Progress		Solution Design Team		January 20, 2012		Internal

		REQ000000104931		RFNS: Upgrade TSM to move current backups off of Legato		Texas Education Agency		Texas Education Agency		October 20, 2011		No		Custom Solution Request		Request For New Service		Implementation In Progress		CSA Support		January 20, 2012		Internal		10 - Requirements Gathering				Solution Design Team

		REQ000000105029		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 21, 2011		No				Solution Request		Cancelled		Solution Design Team		October 31, 2011

		REQ000000105051		Add 2Gb of memory to TXDOT-WAC-VTR-WACO		Team For Texas		Texas Department of Transportation		October 24, 2011		Yes		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		November 14, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000105076		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 24, 2011		No				Solution Request		Cancelled		Solution Design Team		October 24, 2011

		REQ000000105135		COLO - DIR ISG Request - 2 cabinets at the SDC		Texas Department of Information Resources		Texas Department of Information Resources		October 24, 2011		No		Custom Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 28, 2011		External		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000105172		Update firewall rules to allow bi-directional communication for dshs-sav-pgp01 and dshs-sav-pgp02		Texas Department of State Health Services		Texas Department of State Health Services		October 25, 2011		No				Solution Request		Cancelled		Solution Design Team		November 15, 2011

		REQ000000105199		Solution Request Unix Hardware		Team For Texas		Team For Texas		October 25, 2011		No		Standard Solution Request		Solution Request		Implementation In Progress		Solution Design Team		October 28, 2011		Internal		81 - Asset Receiving (SDM)		PO to Install		SDM/DPE Team

		REQ000000105211		PRI1: Veritas Storage Foundation Suite 5.1 (Standard) for the moya server		Team For Texas		Team For Texas		October 25, 2011		No		Commodity Software		Solution Request		Cancelled		Solution Design Team		November 15, 2011		Internal		30 - Obtaining Quotes		Request to Proposal		Solution Design Team

		REQ000000105267		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105269		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105270		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105271		Solution Request Unix Hardware		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 26, 2011		No		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		December 30, 2011		External

		REQ000000105323		Solution Request Unix Software		Texas Education Agency		Texas Education Agency		October 27, 2011		No				Solution Request		Cancelled		Solution Design Team		October 27, 2011

		REQ000000105341		Solution Request Other		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 27, 2011		No				Solution Request		Cancelled		Solution Design Team		October 27, 2011

		REQ000000105359		Solution Request Unix Software		Texas Department of Aging and Disability Services		Texas Department of Aging and Disability Services		October 27, 2011		No				Solution Request		Cancelled		Solution Design Team		November 2, 2011

		REQ000000105362		Solution Request Intel Software		Office of the Attorney General - Child Support		Office of the Attorney General - Child Support		October 27, 2011		Yes		Commodity Software		Solution Request		Assigned		Solution Design Team		November 6, 2011		Internal

		REQ000000105377		ISS NIDS upgrades		Team For Texas		Team For Texas		October 27, 2011		No		Custom Solution Request		Solution Request		Assigned		Assessment Team		November 30, 2011		Internal

		REQ000000105406		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		February 1, 2012

		REQ000000105409		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		February 1, 2012

		REQ000000105410		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		May 1, 2012

		REQ000000105411		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		May 1, 2012

		REQ000000105414		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		June 1, 2012

		REQ000000105416		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		June 1, 2012

		REQ000000105418		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2012

		REQ000000105419		Solution Request Intel Hardware		Texas Department of Transportation		Texas Department of Transportation		October 28, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		December 2, 2011		Internal

		REQ000000105420		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		July 1, 2012

		REQ000000105421		Solution Request Other		Texas Department of Criminal Justice		Texas Department of Criminal Justice		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		August 1, 2012

		REQ000000105428		Service Activation for DSHS4DPTERDB02		Texas Department of State Health Services		Texas Department of State Health Services		October 28, 2011		No				Solution Request		Assigned		Solution Design Team		January 2, 2012

		REQ000000105436		Build physical server Castro from former hardware used by server Roberts		Texas Education Agency		Texas Education Agency		October 28, 2011		Yes				Solution Request		Assigned		Solution Design Team		October 31, 2011

		REQ000000105441		Solution Request Intel Software		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		October 29, 2011		No				Solution Request		Cancelled		Solution Design Team		October 30, 2011

		REQ000000105478		Refresh hw for 3 physical servers McKenzie, Hoffman, and Wektnprdwb1b17		Texas Education Agency		Texas Education Agency		October 31, 2011		No				Solution Request		Assigned		Solution Design Team		January 31, 2012

		REQ000000105485		XIV for ADC		Team For Texas		Team For Texas		October 31, 2011		Yes		Standard Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 30, 2011		Internal

		REQ000000105504		Hardware Support - Windows		Texas Alcoholic Beverage Commission		Texas Alcoholic Beverage Commission		October 31, 2011		No		Standard Solution Request		Solution Request		Assigned		Solution Design Team		July 15, 2011		Internal

		REQ000000105510		Solution Request Other		Texas Health and Human Services Commission - Enterprise		Texas Health and Human Services Commission - Enterprise		October 31, 2011		No				Solution Request		Assigned		Solution Design Team		November 10, 2011

		REQ000000105579		Solution_Request Intel Hardware		Texas Water Development Board		Texas Water Development Board		November 1, 2011		No		Custom Solution Request		Solution Request		Planning In Progress		Solution Design Team		November 1, 2011		External

		REQ000000105584		Procure extended 6 mo. support for Lotus Domino 7 (will consider 9 or 12 mo. extension instead)		Texas Facilities Commission		Texas Facilities Commission		November 1, 2011		No				Solution Request		Assigned		Solution Design Team		November 14, 2011

		REQ000000105612		Solution Request Intel Hardware		Texas Higher Education Coordinating Board		Texas Higher Education Coordinating Board		November 1, 2011		No				Solution Request		Assigned		Solution Design Team		January 31, 2012
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